



Submitted Comment on Transmission Development Forum

Longroad Energy comments on the July 2026 Transmission Development Forum.

Regarding TPP project ID #1011-R-16 Oro Loma 70 kV Area Reinforcement, we saw PG&E/CAISO added a new "Phase 2" line item for the re-scope addition in the 2025-2026 Transmission Plan. We have a few questions on this project:

- a. Can PG&E confirm which elements are part of Phase 1 with a May 2028 ISD and what elements are part of Phase 2 with a May 2032 ISD?
- b. Specifically, can PG&E confirm Phase 1 includes the 10.8 mile reconductor of the Mercy Springs – Canal – Oro Loma 70 kV line from Mercy Springs to Canal, and this line reconductor is still expected to be In-Service by May 2028? What will be the ratings of the reconducted line?
- c. If a project was assigned the Oro Loma 70 kV Area Reinforcement as a PNU for FCDS, can PG&E/CAISO confirm that Phase 2 is not automatically assumed as a required PNU as well?