



California ISO

WESTERN ENERGY MARKETS

Extended Day Ahead Market (EDAM) – Onboarding Update

Khaled Abdul-Rahman

Vice President, Chief Information and Technology Officer

ISO Board of Governors and WEM Governing Body Meeting

Joint General Session

October 21, 2026

Welcome Portland General to EDAM!


- Portland General (PGE) went live with EDAM October 1st
 - Cutover went very well
 - Day ahead contingency analysis service went live as well
- Critical enhancements needed by PacifiCorp and PGE also went live on October 1st
 - Extended data visibility
 - System functionality improvements
 - Additional enhancements planned for October – December 2026
- First PGE settlement statement published October 14th
- Previous EDAM settlement issues resolved, dispute deadline extended
- Greenhouse gas functionality to support Washington state regulation is set for January 1, 2027

PGE's onboarding to EDAM was smooth and uneventful.



EDAM Entity Onboarding Roadmap

EDAM Onboarding Timeline | May 2026 – October 2028



*IID Only

EDAM entity updates

- Mike Wilding, Vice President Energy Supply Management, PacifiCorp
- Pam Sporborg, Senior Director of Transmission and Markets, Portland General Electric