









California ISO Policy Initiatives Timeline

This document provides a simple, at a glance, snapshot of

This document provides a simple, at-a-glance, snapshot of all active policy initiatives and where they are in the stakeholder process. Updated weekly.
Note: Includes the Annual Policy Initiative Catalog & Roadmap Process but does not include any other recurring processes or miscellaneous meeting topics.



	2025																																																							
	Q1								Q2								Q3								Q4																															
Initiative	January				February				March				April				May				June				July				August				September				October				November				December											
	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4																				
Annual Policy Initiative Catalog & Roadmap Process 2025	Kickoff				Catalog Submissions				Prioritization Process - Survey survey submissions				Prioritization Process - Survey Results				Policy Initiatives Catalog																																							
Subscriber PTO Market Scheduling Options	Issue Paper	Straw Proposal				Draft Final Proposal				Final Proposal				ISO Board of Governors				Draft Tariff Language																																						
Congestion revenue rights enhancements	Foundations				Analysis				Policy Scope + Problem Statements								Proposal development																																							
Demand and Distributed Energy Market Integration					Working Groups																												Working Groups																							
Day-Ahead Sufficiency	Draft Final Proposal																Implementation																																							
Day-Ahead Market Enhancements																					Implementation																																			
Extended Day-Ahead Market (EDAM)	Implementation																																																							
Extended Day-Ahead Market (EDAM) Congestion Revenue Allocation									Issue Paper				Straw Proposal				Draft Final Proposal																																							
Interconnection Process Enhancements 5.0																									Proposal Development																															
Price Formation Enhancements	Phase 2: Working Groups																																																							
Topic 1: Scarcity Pricing																																																								
Topic 2: BAA-level MPM																																																								
Topic 3: Fast-start Pricing																																																								
Storage Design and Modeling	Working Groups																																																							
Topic 1: Bid Cost Recovery (BCR), Outage Management, Uplift, and Default Energy Bid (DEB)																																																								
Topic 2: State-of-Charge (SOC) Management	CAISO Public																																																							

Topic 3: Distribution-level & Paired Resources						
Gas Resource Management		Issue Paper 				
GHG Coordination						
Topic 1: WEIM/EDAM GHG design					Postponed	
Topic 2: Non-priced approaches for GHG reduction	Issue Paper			Straw Proposal		
Topic 3: Additional GHG-related metrics	Addressed and closed out					
Resource Adequacy Modeling & Program Design	 Straw Proposals					
Track 1: Modeling, Defaults, and Accreditation						
Track 2: Outage & substitution and availability and incentive mechanisms						
Track 3a: Backstop reform and long-term EDAM RSE solutions						
Track 3b: RA status visibility	Postponed					
WEIM Assistance Energy Transfer				