

Policy Initiatives Timeline

This document provides a simple, at-a-glance, snapshot of all active policy initiatives and where they are in the stakeholder process. Updated weekly.
Note: Includes the Annual Policy Initiative Catalog & Roadmap Process but does not include any other recurring processes or miscellaneous meeting topics.

Pre-proposal development Proposal development Decision Implementation Comments Due Meeting

	2025																																							
	Q1												Q2												Q3															
Initiative	January				February				March				April				May				June				July				August				September							
	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4								
Annual Policy Initiative Catalog & Roadmap Process 2025	Kickoff				Catalog Submissions				Prioritization Process - Survey survey submissions				Prioritization Process- Survey Results				Policy Initiatives Catalog Published																							
Subscriber PTO Market Scheduling Options	Issue Paper		Straw Proposal				Draft Final Proposal				Final Proposal				ISO Board of Governors																									
Congestion revenue rights enhancements	Foundations				Analysis				Policy Scope + Problem Statements																															
Demand and Distributed Energy Market integration					Working Groups																																			
Day-Ahead Sufficiency	Draft Final Proposal																																							
Day-Ahead Market Enhancements																																								
Extended Day-Ahead Market (EDAM)									Issue Paper				Straw Proposal				Draft Final Proposal																							
Price Formation Enhancements	Phase 2: Working Groups																																							
Topic 1: Scarcity Pricing																																								
Topic 2: BAA-level MPM																																								
Topic 3: Fast-start Pricing																																								
Storage Design and Modeling	Working Groups																																							
Topics 1: Bid Cost Recovery (BCR), Outage Management, Uplift, and Default Energy Bid (DEB)																																								
Topic 2: State-of-Charge (SOC) Management																																								
Topic 3: Distribution-level & Paired Resources																																								
West-wide Governance Pathways																																								
Interconnection Process Enhancements 2023 Track 3	Draft final proposal				Final Proposal				ISO Board of Governors				Draft Tariff Language																											
Gas Resource Management					Issue Paper																																			
GHG Coordination																																								
Topic 1: WEIM/EDAM GHG design																																								
Topic 2: Non-priced approaches for GHG reduction																																								
Topic 3: Additional GHG-related metrics																																								
Resource Adequacy Modeling & Program Design	Straw proposals																																							
Track 1: Modeling, Defaults, and Accreditation																																								
Track 2: Outage or equipment outages																																								
Track 3: Technology forum and ongoing communication																																								
Track 3b: RA status visibility																																								