

Policy Initiatives Timeline

This document provides a simple, at-a-glance, snapshot of all active policy initiatives and where they are in the stakeholder process. Updated weekly.
Note: Includes the Annual Policy Initiative Catalog & Roadmap Process but does not include any other recurring processes or miscellaneous meeting topics.



	2024																																							
	Q2												Q3												Q4															
Initiative	April				May				June				July				August				September				October				November				December							
	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4								
Billing, Payment, and Credit Enhancements																																								
Congestion revenue rights enhancements																													Kick off meeting Discussion paper											
Day-Ahead Sufficiency	Straw proposal																																							
Day-Ahead Market Enhancements	Implementation (development)																																							
Extended Day-Ahead Market (EDAM)	Implementation (development & agreement)																																							
Inter-SC Trades in Regional Markets													Straw proposal				Draft final proposal				Joint WEM GB & ISO BOG																			
Penalty Enhancements: Demand Response, Investigation, and Tolling	Straw proposal												Draft final proposal												Joint WEM GB & ISO BOG															
Price Formation Enhancements	Working Groups		Straw Proposal		Draft final proposal		Final Proposal		Market Simulation		Training		Tariff Amendment		Discussion paper								Phase 2: Working Groups																	
Rules of Conduct Enhancements	Implementation				Continues to Track 2: Penalty Enhancements: Demand Response, Investigation, and Tolling Initiative																																			
Transmission Service & Market Scheduling Priorities Phase 2	Implementation (development)																																							
Storage bid cost recovery and default energy bids enhancements									Workshop		Issue Paper and Straw proposal		Revised straw proposal		Draft Final Proposal				Final Proposal		Joint WEM GB & ISO BOG		Draft Tariff Language																	
West-wide Governance Pathways									Draft Final Proposal				Joint WEM GB & ISO BOG																											
EDAM ISO BAA Participation Rules	Implementation (development)																																							
Interconnection Process Enhancements 2023 Track 2	Final proposal								ISO Board of Governors				FERC filing								FERC filing (QM)																			
Interconnection Process Enhancements 2023 Track 3																	Revised straw proposal								Second Revised Straw Proposal								Draft final proposal							
Annual Policy Initiative Catalog & Roadmap Process	Prioritization working groups								Draft annual catalog				Final annual catalog				Draft policy roadmap								Final policy roadmap															
FERC Order 881 - Managing Transmission Line Ratings Phase 2	Implementation (development)																																							
Gas Resource Management					Working groups				Issue paper																															
Generation Deliverability Methodology Review	Implementation (development)																																							
GHG Coordination	Working Groups																Proposal Development																							
Resource Adequacy Modeling & Program Design	Working Groups												Issue papers																Straw proposals											