

Policy Initiatives

*Date is tentative

Title	Proposal Development	Decision	Implementation
Adjustment to intertie constraint penalty prices <i>WEIM Advisory</i> <i>Started: 11/12/2021</i>	Jan 21, 2022 Draft final proposal posted	Feb 9-10, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	
Capacity procurement mechanism enhancements <i>Board</i> <i>Started: 07/27/2022</i>	Track 1 Sep 16, 2022* Draft final proposal posting Sep 23, 2022* Meeting Oct 07, 2022* Comments due Nov 03, 2022* Draft tariff language posting Nov 08, 2022* Final proposal posting Nov 17, 2022* Comments due Nov 22, 2022* Meeting Dec 15, 2022* Board of Governors		
Central procurement entity implementation <i>Board</i> <i>Started: 11/11/2021</i>	Feb 16, 2022 Final proposal posted	Jul 1, 2022 Tariff amendment filing (ER22-1604) Mar 17, 2022 ISO Board of Governors approval	Fall 2022 Implementation milestones
Clarifications to reliability must-run designation process <i>Board</i> <i>Started: 08/09/2021</i>		Dec 17, 2021 Board of Governors (information report only)	
Contingency modeling enhancements <i>Started: 03/26/2013</i>	Aug 22, 2017 Draft final proposal posted	Dec 14, 2017 Board of Governors approval	
Contract management enhancements 2021 <i>Board</i> <i>Started: 08/09/2021</i>		Mar 25, 2022 FERC approval (ER22-878) Jan 25, 2022 Tariff amendment filing (ER22-878) Dec 17, 2021 Board of Governors approval	
Day-ahead market enhancements <i>WEIM Advisory</i> <i>Started: 06/19/2018</i>	Sep 12, 2022* Workshop		Fall 2023
Energy storage enhancements <i>Joint Authority</i> <i>Started: 02/01/2021</i>	Aug 22, 2022 Draft final proposal posted Aug 25, 2022 Meeting Sep 09, 2022 Comments due		
Extended day-ahead market <i>Started: 10/03/2019</i>	Aug 29, 2022 Meeting Sep 07-08, 2022 Meeting Sep 20, 2022 Comments due Sep 2022* Draft tariff framework posting Oct 26, 2022* Draft final proposal posting Nov 02-03, 2022* Meeting Nov 07, 2022* Draft tariff language posting Nov 18, 2022* Comments due on draft final proposal Nov 28, 2022* Comments due on draft tariff language Dec 07, 2022* Final proposal posting Dec 14, 2022* ISO Board of Governors and WEIM Governing Body joint meeting (briefing)		

Title	Proposal Development	Decision	Implementation
FERC Order No. 881 - managing transmission line ratings <i>Started: 05/06/2022</i>	Jun 23, 2022 Revised draft tariff language posting Jul 12, 2022* FERC filing submission		
Flexible ramping product refinements E2 <i>Started: 11/21/2019</i>	Aug 03, 2022 Draft tariff language posted Jul 01, 2022 - Comments due on planned decisional classification for the change to the FRP proposal Jul 20, 2022 - Joint EIM Governing Body and Board of Governors meeting	Sep 30 - Oct 01, 2020 Board of Governors approval Sep 16, 2020 EIM Governing Body approval	Deliverability: Fall 2022 Buffer and minimum: Nov 2020 Deployment Nov 2020 Activation Implementation milestones
Hybrid resources phase 2 E2 <i>Started: 07/22/2019</i>	Sep 09, 2021 Third revised draft tariff language (phase 2b) posted Dec 28, 2020 Revised draft tariff language (phase 2a) posted	Nov 30, 2021 FERC approval (phase 2b) (ER21-2853) Jul 15, 2021 Board of Governors approval (aggregate capability constraint) Mar 09, 2021 FERC approval (phase 2a) (ER21-843) Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing	Oct 01, 2021 Deployment Oct 2021 Activation
Interconnection process enhancements 2021 phase 1 <i>Started: 09/30/2021</i>	Apr 21, 2022 Final proposal posted	Jun 02, 2022 Tariff amendment filing (ER22-2018) May 12, 2022 Board of Governors approval	Deliverability: Fall 2022 Implementation milestones
Interconnection process enhancements 2021 phase 2 Board <i>Started: 09/30/2021</i>	Sep 13, 2022* Final proposal and draft tariff language posting Sep 20, 2022* Meeting Oct 04, 2022* Comments due Oct 26, 2022* Board of Governors meeting		
Market parameter changes enhancement <i>Started: 04/19/2022</i>	Sep 2022* Post final proposal Sep 2022* Meeting Oct 2022* ISO Board of Governors and WEIM Governing Body joint meeting		
Maximum import capability enhancements phase 1 <i>Started: 03/10/2021</i>	Oct 11, 2021 Final proposal posted	Nov 03, 2021 Board of Governors approved	
Maximum import capability enhancements phase 2 <i>Started: 03/10/2021</i>			Fall 2022 Implementation milestones
Planning standards - remedial action scheme guidelines update <i>Started: 06/15/2021</i>	Aug 31, 2022* Straw proposal posting Sep 07, 2022* Meeting Sep 21, 2022* Comments due Oct 26, 2022* Revised straw proposal posting Nov 02, 2022* Meeting Nov 16, 2022* Comments due Jan 04, 2023* Draft final proposal posting Jan 11, 2023* Meeting Jan 25, 2023* Comments due Feb 2023* Board of Governors		
Price formation enhancements <i>Started: 04/11/2022</i>	Sep 21, 2022* Web meeting Nov 3, 2022* Post straw proposal Nov 10, 2022* Web meeting Dec 12, 2022* Comments due		
Reliability demand response resource bidding enhancements phase 2 Joint Authority <i>Started: 10/28/2021</i>	Mar 11, 2022 Draft final proposal posted - track 2	Apr 12, 2022 Final proposal posted - track 2 Aug 08, 2022 Tariff revisions posted - track 2	

Title	Proposal Development	Decision	Implementation
Resource adequacy enhancements phase 2 <i>WEIM Advisory</i> <i>Started: 10/30/2018</i>			Fall 2023
Short-long start unit definitions update <i>Joint Authority</i> <i>Started: 01/19/2022</i>		Mar 24, 2022 Tariff amendment filing (ER22-1438) Mar 16, 2022 ISO Board of Governors and WEIM Governing Body approval	
Transmission planning process enhancements <i>Started: 07/14/2022</i>	Aug 29, 2022* Straw proposal posting Sep 06, 2022* Meeting Sep 20, 2022* Comments due Oct 05, 2022* Draft final proposal posting Oct 12, 2022* Meeting Oct 26, 2022* Comments due Oct 25, 2022* Draft tariff language posting Nov 08, 2022* Comments due Nov 16, 2022* Final proposal posting Nov 23, 2022* Meeting Dec 07, 2022* Comments due Dec 15, 2022* Board of Governors		
Transmission service and market scheduling priorities phase 1 <i>Started: 05/20/2021</i>	Jan 11, 2022 Revised draft tariff language Dec 10, 2021 Draft final proposal	Mar 15, 2022 FERC approval (ER22-906) Jan 20, 2022 Board of Governors approval - phase 1	Spring 2022 Implementation milestones
Transmission service and market scheduling priorities phase 2 <i>WEIM Advisory</i> <i>Started: 05/20/2021</i>	Sep 08, 2022 Comments due Week of Oct 24, 2022* Revised straw proposal posting Week of Oct 31, 2022* Meeting Week of Nov 14, 2022* Comments due Week of Jan 09, 2023* Draft final proposal posting Week of Jan 16, 2023* Meeting Week of Jan 30, 2023* Comments due Jan-Feb 2023* Draft tariff language and business requirement specifications Week of Feb 20, 2023* Final proposal posted Week of Feb 27, 2023* Meeting Mar 2023* WEIM Governing Body and Board of Governors meeting		Summer 2024 Implementation milestones
Washington WEIM greenhouse gas enhancements <i>Started: 08/09/2022</i>	Aug 22, 2022 Workshop Sep 06, 2022 Comments due Sep 21, 2022* Revised straw proposal/draft final proposal posting Sep 28, 2022* Meeting Oct 11, 2022* Comments due on revised straw proposal/draft final proposal Oct 25-26, 2022* Joint ISO Board of Governors and WEIM Governing Body meeting		2023* Implementation Implementation milestones
WEIM governance review phase 3 <i>Started: 12/14/2018</i>	Jul 15, 2022 Straw proposal Jul 20, 2022 Meeting Aug 15, 2022 Comments due Aug 29, 2022 Meeting (straw proposal comments review)		

Title	Proposal Development	Decision	Implementation
<p>WEIM resource sufficiency evaluation enhancements</p> <p>Joint Authority</p> <p><i>Started: 05/25/2021</i></p>	<p>Aug 25, 2022* Draft final proposal posting</p> <p>Sep 02, 2022* Meeting</p> <p>Aug-Sep 2022* Draft tariff language and business requirement specifications</p> <p>Sep 16, 2022* Comments due on draft final proposal</p> <p>Week of Sep 26, 2022* Final proposal posting</p> <p>Week of Oct 03, 2022* Meeting</p> <p>Oct 26, 2022* Joint WEIM Governing Body and Board of Governors meeting</p>	<p>May 27, 2022 FERC approval (ER22-1278)</p> <p>Mar 11, 2022 Tariff amendment filing (ER22-1278)</p> <p>Feb 09, 2022 ISO Board of Governors approval - phase 1</p> <p>Feb 02, 2022 Market Surveillance Committee opinion adopted - phase 1</p>	