



Transmission Development Forum

July 29, 2026

TPP-approved Projects Status

Project	Transmission Plan Approved	Status	In-service Date at TPP Approval	Planned In-service Date
Humboldt 500 kV Substation with 500 kV line to Collinsville	2023-2024	Initial development activities	Jun. 2034	Jun. 2034
Humboldt to Fern Road 500 kV Line	2023-2024	Initial development activities	Jun. 2034	Jun. 2034