



Settlements Configuration Release, Market Simulation, and PRR

For Market Settlements User Group

Status Report Date: 8/8/2018

By: Market Settlements Design and Configuration (MSDC)

Market Settlement User Group – 8/8 MSDC report

- Fall 2018 Configuration release and Market Sim
 - 3rd draft (pre-market sim) configuration output file & tech doc updates (if any) planned for posting by Wednesday, August 15, 2018
 - Communication will include updated list of release components.
 - ISO posted updated Market Simulation Plan on August 3rd; kick off teleconference scheduled for 8/16

Market Settlement User Group – 8/8 MSDC report

PRR/BPM status:

- Next BPM meeting for Settlements will be held on 9/25/18, as there are currently no PRRs in progress to be presented at the 8/28/18 meeting.

Market Settlement User Group – MSDC report

Settlements Performance Project – BRS update.

- Updated external BRS on 7/27/2018.
- SPI-BRQ016.
 - “The ISO had decided to postpone the implementation of SPI-BRQ016 in the Settlement Performance Improvement Business Requirements Specification. As a result, SPI-BRQ016 will not be a part of the Fall 2018 Release. Implementation details and options for SPI-BRQ016 will be discussed with market participants at a future date.