



Transmission Development Forum

Project Updates

January 29th, 2025



Status – Network Upgrades



- There are no changes to the generation queue Network Upgrades since the July 2024 update.
- SDG&E's Network Upgrades triggered for projects with LGIAs moving forward with construction activities are complete.

Status - Transmission Planning Projects¹

No.	Project	Transmission Plan Approved	Status	Expected ISD - Previous TDF	Current Expected ISD	Expected CPUC Permit Filing
1	TL695B Japanese Mesa-Talega Tap Reconductor	2011-2012	Design	May-27	Jan-28	Apr-16
2	Sweetwater Reliability Enhancement	2012-2013	Design	Oct-27	Jul-26	TBD
3	TL632 Granite Loop-In and TL6914 Reconfiguration	2013-2014	Design	May-27	Mar-27	May-25
4	TL690E, Stuart Tap -Las Pulgas 69 kV Reconductor	2013-2014	Design	May-28	Dec-28	Exempt
5	TL623C Reconductor (San Ysidro - Otay Tap)	2017-2018	Planning	Jul-29	Nov-26	TBD

Status - Transmission Planning Projects¹

No.	Project	Transmission Plan Approved	Status	Expected ISD - Previous TDF	Current Expected ISD	Expected CPUC Permit Filing
6	TL649D Reconductor (San Ysidro - Otay Lake Tap)	2017-2018	Design	Oct-24	Nov-24	Exempt
7	3 Ohm Series Reactor on Sycamore-Penasquitos 230 kV line	2022-2023	Planning	2032	Oct-26	TBD