



Transmission Development Forum

Project Updates

July 30th, 2025



Status – Network Upgrades



- There are no changes to the generation queue Network Upgrades since the January 2025 update.
- SDG&E's Network Upgrades triggered for projects with LGIAs moving forward with construction activities are complete.

Status - Transmission Planning Projects¹

No.	Project	Transmission Plan Approved	Status	Expected ISD - Previous TDF	Current Expected ISD	Expected CPUC Permit Filing
1	TL632 Granite Loop-In and TL6914 Reconfiguration	2013-2014	Design	Mar-27	Feb-27	May 2025
2	TL690E, Stuart Tap -Las Pulgas 69 kV Reconductor	2013-2014	Design	Dec-28	Jun-29	Exempt
3	TL623C Reconductor (San Ysidro - Otay Tap)	2017-2018	Design	Nov-26	Apr-27	Statutory Exempt (filing in 2026)
4	3 Ohm Series Reactor on Sycamore-Penasquitos 230 kV line	2022-2023	Construction	Oct-26	Jun-26	GO 131-D Exempt (Substation Modification)

Status - Transmission Planning Projects¹

No.	Project	Transmission Plan Approved	Status	Expected ISD - Previous TDF	Current Expected ISD	Expected CPUC Permit Filing
5	SG and OT Redundant Bus Differential Relay	2022-2023	Design	2032	Dec-25	Exempt