California ISO Legend Market Simulation CA ISO Holiday Deployment Week SIBR Lite Environment Window EIM Program EIM Program (05/15-07/07) Map Stage Environment Window Acceptable Use Policy Phase 2 - Activation Web Services Acceptable Use Policy Phase 2 - Activation Web Services (04/25-05/29) Acceptable Use Policy Phase 2 - Activation Web Services - Market Sim (05/19-06/13) Acceptable Use Policy Phase 2 - Activation Web Services - Market Sim Fall 2014 Release Fall 2014 Release (06/18-09/30) EIM Program (06/18-09/30) EIM Program FNM Expansion FNM Expansion (06/18-08/04) Outage Management System Replacement Outage Management System Replacement (06/17-08/05) Outage Management System Replacement - Market Sim Outage Management System Replacement - Market Sim (07/09-07/28) Fall 2014 Release - Market Sim Fall 2014 Release - Market Sim (07/08-09/30) EIM Program - Market Sim EIM Program - Market Sim (07/08-09/30) FNM Expansion - Market Sim FNM Expansion - Market Sim (07/08-09/30) Many-to-Many Substitution: SCP Availability Calculations Many-to-Many Substitution: SCP Availability Calculations (08/15-09/12) Many-to-Many Substitution: SCP Availability Calculations - Market Sim Many-to-Many Substitution: SCP Availability Calculations - Market Sim (08/25-09/12) Flexible RA Criteria and Must-Offer Obligation Flexible RA Criteria and Must-Offer Obligation (08/25-09/12) Flexible RA Criteria and Must-Offer Obligation - Market Sim Flexible RA Criteria and Must-Offer Obligation - Market Sim (08/25-09/12) Full Network Model Promotion DB71 Full Network Model Promotion DB71 (09/09-09/11) Full Network Model Promotion DB72 Full Network Model Promotion DB72 (11/18-11/20) Spring 2015 Release Spring 2015 Release (12/01-01/16) Spring 2015 Release - Market Sim **Spring 2015 Release - Mark**et Sim (12/08-01/16) Full Network Model Promotion DB73 (02/03-02/06) Full Network Model Promotion DB73 Full Network Model Promotion DB74 Full Network Mc Production Environment Window Activate NA Prep Activate NA Prep (06/02-06/02) Acceptable Use Policy Phase 2 - Activation Web Services Acceptable Use Policy Phase 2 - Activation Web Services (06/02-06/02) Full Network Model Promotion DB71 Full Network Model Promotion DB71 (08/28-08/28) Fall 2014 Release (10/01-10/01) Fall 2014 Release EIM Program (10/01-10/01) EIM Program FNM Expansion (10/01-10/01) FNM Expansion Outage Management System Replacement (10/01-10/01) Outage Management System Replacement Many-to-Many Substitution Many-to-Many Substitution (10/01-10/01) FERC Order 789 Reliability Standard BAL002 FERC Order 789 Reliability Standard BAL002 (10/01-10/01) Access Identity Management (AIM) Enhancements (10/01-10/01) Access Identity Management (AIM) Enhancements DB169 SCADA( NWEST full SCADA) (10/01-10/01) DB169 SCADA( NWEST full SCADA) DB269 with NWEST model (10/01-10/01) DB269 with NWEST model Full Network Model Promotion DB72 Full Network Model Promotion DB72 (10/30-10/30) Flexible RA Criteria and Must-Offer Obligation (11/07-11/07) Flexible RA Criteria and Must-Offer Obligation Full Network Model Promotion DB73 Full Network Model Promotion DB73 (01/15-01/15) Spring 2015 Release Spring 2015 Release (03/16-04/15)

Full Network Model Promotic

5/27/14 7:54 AM

Date of Data Refresh:

Full Network Model Promotion DB74