



Transmission Development Forum

Project Updates

October 25th, 2023



Status – Network Upgrades

- This status update covers upgrades required for projects that have LGIAs and are moving forward with construction activities.
- TPP-approved projects in the SDG&E area have not been identified as Precursor Network Upgrades (PNU).
- Approved projects in the CAISO 2022-2023 Transmission Plan have been added to SDG&E’s tracking worksheet.

| No. | ID | Network Upgrades | Status | Original In-service Date | Actual In-service Date | Comments |
|-----|-------------------------|--|-------------|--------------------------|------------------------|--|
| 1 | SDGE-C07-PHI-RNU-01 | Participate in the proposed RAS to protect TL23006/TL23010/TL23002 San Luis Rey – San Onofre 230kV lines | Operational | 23-Jun | 23-Aug | CEC RAS will address previously identified RNUs. |
| | SDGE-C08-PHII-RNU-04 | | | | | |
| | SDGE-PRE-AMEND-RNU-01.2 | | | | | |