

Changes 8/11/2016

Updated market simulation start and end dates for several Fall 2016 release projects
Moved Metering Rules enhancements from Fall 2018 release to Fall 2017 release
Moved Stepped Constraint Parameters from Fall 2017 release to Fall 2018 release
Moved Reliability Services Phase 2 implementation to TBD
Added CRR clawback rule modifications to Independent 2017
Moved Contingency Modeling Enhancements implementation to TBD

Changes 8/9/2016

Add new initiative - Load Serving Entity Definition Refinement
Transmission Access Charge Options - Updated policy schedule (comments deadline)

Changes 7/27/2016

Added new initiative - Generation Interconnection Low Voltage Network Upgrades Cost Recover
Transmission Access Charge Options - Updated policy schedule
Regional Resource Adequacy - Updated policy schedule
Revised Settlement Statement and Dispute Timeline for T+35 - updated tariff development
Added new initiative - Self Schedules BCR Allocation and Bid Floor

Changes 7/13/2016

Commitment Cost Enhancements Phase 3 - Updated schedule (comments deadline)
Regional Resource Adequacy - Updated schedule (comments deadline)
Updated Reactive Power
MSC Next Meeting

Changes 7/5/2016

Flexible Resource Adequacy Criteria Must Offer Obligation (FRACMOO) Schedule update