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Rerullicee Readiness Tariff
Criterion Catedor Criteria Measurable Elements Threshold Owner Status Evidence MaoDin
Identifier gory ppINg

Load, EIM Internal Intertie and EIM CAISO
External Interties, and Generating
wﬂgggﬁgnégﬁgils? ;2,? Val#ll mgt\ﬁlgég Data matches within 10%, measured in MW
Prospective EIM Generation, . ' capacity to start parallel operation, and within , .
) EIM Internal Intertie and EIM A . . Tariff section
1 Entity Full Network Interchange and E : . 5% before full activation. Any Discrepancies On Track .
; . xternal Interties, and Generating ) . 29.2(b)(7)(A)(i)
Model Integration Load comparison Unit definition in the exported are accounted for in terms of imbalance
. €Xp adjustment
prospective EIM Entity network
model file that it delivered to the
CAISO.
SCADA measurements used in -
Prospective EIM Comparison of prospective EIM Entity EMS model %g?gs Ig"’g;z ,?OS igaicggﬁ‘erlnf aer;rt(iege;% 95% Tariff section
2 Entity Full Network | SCADA match the measurements observed before full activati b pd in MW CAISO On Track 29.2(b)(7)(A)(ii
Model Integration measurement by the CAISO through the CAISO elore full aclivation, measured in ! )
EMS model outside of any exception in EMS model
State Estimator solutions converge >90% of
CAISO state estimator solution is the time in two days before parallel operation
Prospective EIM State Estimator equivalent or superior to the and three days before full activation. Solution Tariff section
3 Entity Full Network solution prospective EIM Entity state differences within 10% before parallel CAISO On Track 29.2(b)(7)(A)(ii
Model Integration estimator solution for its Balancing operation and 5% before full activation i)
Authority Area. measured in MW or justified due to different
external BAA modeling
Physical representation of the
prospective EIM Entity’s network
matches the Base Market Model that
Non-Conformin accounts for non-conforming load,
Prospective EIM Load Behind—thge— behind-the-meter generation, Prospective EIM Entity major non-conforming Tariff section
Sp ' . pseudo-ties, and dynamic loads > 5% of prospective EIM Entity total .
4 Entity Full Network | Meter Generation, : . CAISO On Track 29.2(b)(7)(AX(i
Model Intearation Pseudo Ties. and schedules, and third party actual load in MW are modeled separately v)
9 Dvnamic Scl:ledules transmission service provider and from conforming load in market model
y path operator information that
supports EIM Transfers and Real-
Time Dispatch in the Energy
Imbalance Market, as applicable
. The prospective EIM Entity will execute all . _—
Execution of . , . ) ) Email from CAISO affirming that . .
5 Agreements Necessary The prospective EIM Entity has agreements, as outlined in Se_ctlor_l 5 of the_ JOINT el all planned agreement tasks are Tariff section
executed all necessary agreements. | EIM BPM within the required timelines outlined 29.2(b)(7)(K)()
Agreements in Section 5 complete.
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Criterion I-'\é?adlness Criteria Measurable Elements Threshold Owner Status Evidence Ta”ff
Identifier ategory ML
Prospective EIM Entity operators will
Complete training and close-of-training
assessment in the appropriate timeframes as
outlined in
Prospective EIM Entity operators “100 series’— an introduction to Energy
o " Completion of who will have responsibility for EIM Imbalance Market training El P Tariff i
6 Tr[;ieri;ﬁ:]IOHS mandatory training | operations, transactions and . L, . _ El ?s_o On Track 2%“2 bse;: 'gn
g COUTSeSs settlements, will complete CAISO 200 series’- the specific hourly and daily ectric 2(b)(7)(B)
training modules. tasks and duties for normal operation training
module; and
“300 series”- the assessment of market
results and response to contingencies and
abnormal situations training module.
Definition of EIM demand forecast
boundaries based on the conforming
and non-conforming load
characteristics, as applicable. _ S
« Accuracy of the CAISO forecast QII Plant Infprmatlon (P tags and historical _ _
Forecasting Load forecast of EIM demand based on ata for _deflned Iqad arfaa(s), and non- _ Tariff sections
7 Capability capability historical actual load data for the conforming load, if _appllcable, compar_ed with CAISO On Track 29.2(b)_(__7)(C)(|)
defined EIM demand forecast load forecasts provided from CAISO (if CAISO -(iii)
b ; load forecast used).
oundaries.
¢ |dentification of weather
station(s) locations used in
forecasting, if applicable.
dentfication of the source of VER | (yEERUND e ) TR e et
Forecasting Variable Energy forecasts. (If a participating wind or least three hours ahead. Forecasting entity Tariff section_
8 o Resource (VER) solar unit requires a CAISO forecast, . ) CAISO On Track 29.2(b)(7)(C)(i
Capability forecast capability | then BPM and Tariff requirements must also provide base schedule by T-75, T- V)
apply.) 55 and T-40. EIM Entity provides to CAISO
' real-time MW production PI tags.
CAISO has established flexible
capacity requirements for the The CAISO has received and stored all Tariff section
9 Forecasting Flexible capacity prospective EIM Entity Balancing historical data from the prospective EIM Entity CAISO Not 29.2(b)(7)(K)
Capability requirements Authority Area and the combined necessary and sufficient for the CAISO to Started '

v)




&> California ISO

Readiness Criteria — El Paso Electric EIM Readiness (12/31/22)

©2018-2019 CAISO Project Management Office

All Rights Reserved

Rerullicee Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence :
T Category Mapping
Identifier
90% or greater of base schedules balance
tests during monitored hours are within 10%
. , average imbalance of load forecast over one
ggﬁ ep drSﬁrF:gC(t‘,l(\)lg r(lilnl\:litlci)rntlty day period before parallel operation, and 5%
10 Balanced Base schedule demonstrates its ability to balance z\éteiLZ?iinOV?hg\g;rsllg %ﬁ b re;\?irdeeflél)l(am les El Paso On Track Tariff section
Schedules balancing capability | EIM demand and EIM supply for the of MW thr.esholds for each éjrospective EIIID\/I Electric 29.2(b)(7)(D)(1)
zﬁizfﬁt'\freE;M Entity’s Balancing Entity to indicate a reasonable threshold as it
y applies to a given EIM Entity and indicate the
potential implications of a swing from 5% over
to 5% under forecast in one hour to the next.
: . The prospective EIM Entity \ Passes 90% of the time or greater over : :
11 Balanced :ﬁ;ﬁg;argaslpg Scheduling Coordinator monitored hours of one day before parallel El Paso On Track ;;gg;?; (t[')(;(ri]i
Schedules capabilit y demonstrates its ability to pass the operation and five non-consecutive days Electric ' i
P y flexible ramping sufficiency test. before full activation.
Passes 90% of the time or greater over
, , monitored hours of one day before parallel
Balanced Capacity test 'grgﬁgdrgﬁﬁeccu(\)/grglnl\gtlgptlty operation and five non-consecutive days Tariff section
12 pacity g Loordind before full activation. The CAISO will explain CAISO | On Track 29.2(b)(7)(D)(ii
Schedules capability demor_lstrates its ability to pass the implications of any potential issues with )
capacity test the reliability of an EIM Entity to meet its
capacity requirements.
. The prospective EIM Entity signs Operating procedures NDA signed by the
: CAISO operating CAISO non-disclosure agreement prospective EIM Entity. CAISO lead - : .
13 Operating procedures and receives anprooriate CAISO h ive EIM Eni ) Al JOINT Complete This RC is out of date - NDA no Tariff section
Procedures (relevant to EIM PR  appropria . e prospective ntity receives CAISO P longer necessary b/c the 29.2(b)(7)(K)(i)
operations) public” and “restricted” operating operating procedures four months prior to the information is posted online.
procedures parallel operations date.
Operatin Prospective EIM Zhsrg{%Spefgg: dﬁlgﬂsi?gtgeﬁne d The prospective EIM Entity operating El Paso Tariff section
14 Pr%ce dur%es Entity operating UB date dga% d tested for the EIM : procedures are updated tested and Electric On Track 29.2(b)(7)(K)(ii
procedures Entity Scheduling Coordinator implemented prior to parallel operations date. )
E&?géojvﬂ?fég[etfe”}ﬂuEgttig}r/];n:nghe All tasks identified in the functional and system El Paso Electric provided
& Integration 9 | functional and system testing .y ) ) 9 ' Electric P Irgce ration Lead 29.2(b)(N)(E)(i)
documentation posted on the CAISO | Any exceptions will be explained or have an >9 d/confirmed
website interim solution that is functionally equivalent. reviewead/contirmed.
The prospective EIM Entity and All tasks identified in the system integration El Paso Electric provided
Svstem Readi tC AtIS O will test dsystem Tﬁiﬂraﬂon testing documentation are complete and will £l p completed Testing Timeline Tariff section
16 &ﬁtzrgrati%?\ NESS | system Integration siliggrgllir:]?ecgcrg[i;n?:s'\[livr:g © not have any issues deemed significant. Elec?rsiz o|o|[=-W spreadsheet and CAISO 29.2(b)(7)(E)(ii
documentation posted on the CAISO | ANy exceptions will be explained or have an Integration Lead )
website interim solution that is functionally equivalent. reviewed/confirmed.
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EDIEEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence :
T Category Mapping
Identifier
_ _ All prospective EIM Employees performing job
] All FJIVOSPQC'“VE3 EIM Entity functions for EIM market are identified. ;
: The prospective employees who require system : o Tariff section
System Readiness . . All CAISO issued certificates are requested El Paso Not ..
17 & Integration EIM Entity system access to_perf(_)r_m EIM-related job within the appropriate timeframes. Electric Started 29'2(b).(7)(E)(”
access complete functions identified and have _ - _ i)
necessary certificates. All identified employees provided the
necessary EIM system access certificates.
ISO - prospective Data interfaces between prospective SO and prospective EIM Entity identify E(Lriglse(ielfo:?éggnpg:%irigane
i - significant data interface issues. i '
18 zﬁtteemr;ﬁ;d'”ess EIM Entity EIM Entity’s systems and CAISO gnifica _ JOINT spreadsheet and CAISO ;a;'{é)s(%:(tg)’g)
9 interfaces systems are tested EIM Entity and CAISO executives to approve Integration Lead '
exceptions. reviewed/confirmed.
El Paso Electric provided
Dav in the life The prospective EIM Entity The prospective EIM Entity grid operations completed Testing Timeline Tariff section
19 Market Simulation sirr?ulation operators are able to meet the staff complete end-to-end daily market JOINT (O[5 spreadsheet and CAISO 29.2(b)(7)(1)(ii)
market timelines workflow with no critical defects. Integration Lead '
reviewed/confirmed.
Structured Iggrgtrgrsspgf(g\éﬁtglxg gg[gs all All significant issues resolved or have an Tariff section
20 Market Simulation scenarlos structured scenarios provided by interim solution that is functionally equivalent. JOINT Off TTELES 29.2(b)(7) ()i
simulation )
CAISO
Unstructured Ihsrg'zgrsspgf(g\clﬁtglxg ngltgs all All significant issues resolved or have an Tariff section
21 Market Simulation | scenarios P j nd pass R e o o JOINT | On Track 29.2(b)(7)(I)(iv
simulation unstructured scenarios provided by | interim solution that is functionally equivalent. )
prospective EIM Entity
The prospective EIM Entity and CAISO
29 Market Simulation Market results Market results are appropriate executive project sponsors approve the El Paso Not Tariff section
reports based on inputs market results reports during market Electric Started 29.2(b)(7)(H(v)
simulation
Market simulation prices and MW's Tariff section
, . Market quality Prices are validated based on input | schedules/dispatches are validated by CAISO Not :
233 Market Simulation review data market quality team for entry into parallel CAISO Started 29'2(b))(7)(|)(\”
operations
. . : . Parallel operations prices and MW's Tariff section
23b Parallel Operations rl\gs{tla(\?vt quality Z:t(;es are validated based on input schedules/dispatches are validated by the CAISO Stl;rcga d 29.2(b)(7)(I)(vi
CAISO market quality team )
The CAISO has established and the
The prospective I , prospective EIM Entity has tested all : .
24 Market Simulation | EIM Entity Y;!datlon of SCID's and Resource necessary SCIDs and Resource IDs JOINT On Track gg rzlf(Sg):E;)o(S
Identification established for the prospective EIM Entity’s '
Balancing Authority Area
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Rerullicee Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence :
Identifier Category Mapping
ISO Settlement The CAISO Settlement statements
Statements and and invoices match the operational Monthly settlement statement and invoice with
Invoices published | data published to stakeholders or corresponding daily statements produced Not Tariff section
25 Settlements to the prospective fed into settlement system and the during market simulation and parallel JOINT Started 29.2(b)(7)(F)(i)
EIM Entity and EIM | resulting calculations correspond to | operations are verifiably accurate against '
Participating the formulas defined in ISO’s tariff available data.
Resources and BPMs
The prospective
EIM Entity
settlement
statements and The prospective EIM Entity settlement
invoices reflect Verification that settlement statements and invoices that allocate charges Not Tariff section
26 Settlements accurate allocations | statements and invoices accurately | and credits to its customers accurately reflect JOINT Started 29.2(b)(7)(F)(ii
to the prospective reflects system and market data system and market data during parallel )
EIM Entity operations.
customers prior to
financially binding
operations.
All required market monitoring data is
available during testing and during post go-live
Sufficient and adequate data is for the key metrics (any exceptions will be Tariff section
27 Monitoring Data monitoring available to the CAISO and the addressed). CAISO Stzl\?[te q 29.2(b)(7)(K)(v
Department of Market Monitoring CAISO will provide a market report that will )
provide publicly available information to all
market participants.
Parallel operations run consistently
Parallel a_md in accordance \(vith the Parallel operati_ons runs consistently with_in Not Tariff section
28 Operations Plan Deployment plan timeframe set forth in the normal production CAISO Market disruption CAISO Started 29.2(b)(7)(J)
prospective EIM Entity specific tolerances. '
parallel operation plan
The prospective EIM Entity validate their
Outage Transm_ission and The prospective EIM Entity will verify ability to submit and retrievg transmission out- . .
29 Management generation outage its ability to submit and retrieve of-serwge outages, generation Pmax _derates, JOINT On Track Tariff section
System sub_mlttal and outage information with the CAISO generation Pmin rerates, and_generatlon out- 29.2(b)(7)(G)
retrieval of-service outage tickets within the required
timelines.
Communications The process and procedures are incorporated
between the Voice andfor Implemented process and into t%e ros ecti\?e EIM Entities busingss El Paso Tariff section
30 CAISO and the electronic procedures used for voice and/or P bpf the start of ket Electri On Track 29 2(b)Y(7)(H)(i
prospective EIM messaging electronic messaging Processes betore the start of marke ectric 2(0)(7)(H)()
Entity simulation.
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The prospective EIM Entity operations staff

Tariff section
29.2(b)(7)(H)(ii
)

Communications who will have responsibility for EIM
between the I , —_— operations, transactions and settlements are
31 CAISO and the Communication Staff are trained on communication trained on the relevant operating procedures El Paso
. tools procedures and tools Electric
prospective EIM and tools used for EIM related
Entity communications before the start of parallel
operations
o The third party transmission service
Communications d provider information that supports The CAISO provides third party transmission
between the 3 party . : ! . :
. EIM Transfers and Real-Time service provider and path operator information El Paso
32 CAISO and the transmission . h included in th I h . it th h parallel | i
rospective EIM service provider Dispatch inclu edin t. e Fu ' to the prospectlve EIM Entity through paralle Electric
Entit Network Model is available during operations
y parallel operations
The prospective EIM Entity has identified EIM
EIM Available Identification of EIM | Participating resources and non- participating resources and non-participating El Paso
33 . .. | Available Balancing | participating resources for EIM resources that it intends to designate in the .
Balancing Capacity Electric

Capacity

Available Balancing Capacity.

EIM Resource Plan as EIM Available
Balancing Capacity

Tariff section
29.2(b)(7)(H)(ii
i)
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Tariff section
29.2(b)(7)(K)(ii
i)




