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REEL(EEE Readiness Tariff
Criterion Catedor Criteria Measurable Elements Threshold Owner Status Evidence Mabbin
Identifier gory pping

Load, EIM Internal Intertie and EIM
External Interties, and Generating
Unit de_flnltlon_ln the F_uII Network Data matches within 10%, measured in MW
. . Model is consistent with the Load, . . L
Prospective EIM Generation, . capacity to start parallel operation, and within . .
. EIM Internal Intertie and EIM o . : Tariff section
1 Entity Full Network Interchange and E . . 5% before full activation. Any Discrepancies CAISO On Track ,
. . xternal Interties, and Generating : . 29.2(b)(7)(A)X(i)
Model Integration Load comparison . R are accounted for in terms of imbalance
Unit definition in the exported adiustment
prospective EIM Entity network )
model file that it delivered to the
CAISO.
SCADA measurements used in .
Prospective EIM Comparison of prospective EIM Entity EMS model Critical and used SCADA measurements Tariff section
. match 90% to start parallel operation and 95% -
2 Entity Full Network | SCADA match the measurements observed before full activati din MW CAISO On Track 29.2(b)(7)(A)(ii
Model Integration measurement by the CAISO through the CAISO efore fufl activation, measured in K )
EMS model outside of any exception in EMS model
State Estimator solutions converge >90% of
CAISO state estimator solution is the time in two days before parallel operation
Prospective EIM State Estimator equivalent or superior to the and three days before full activation. Solution Tariff section
3 Entity Full Network solution prospective EIM Entity state differences within 10% before parallel CAISO On Track 29.2(b)(7)(A)(ii
Model Integration estimator solution for its Balancing operation and 5% before full activation i)
Authority Area. measured in MW or justified due to different
external BAA modeling
Physical representation of the
prospective EIM Entity’s network
matches the Base Market Model that
Non-Conformin accounts for non-conforming load,
. ; 9 behind-the-meter generation, Prospective EIM Entity major non-conforming CAISO completed their analysis . .
Prospective EIM Load, Behind-the- . . , X ) e Tariff section
. . pseudo-ties, and dynamic loads > 5% of prospective EIM Entity total and provided an email with .
4 Entity Full Network | Meter Generation, hedul d third | load i deled | CAISO Complete | ina the criteria h 29.2(b)(7)(A)(
Model Intearation Pseudo Ties. and schedules, and third party actual load in MW are modeled separately results, stating the criteria has V)
° 9 ' transmission service provider and from conforming load in market model been met
Dynamic Schedules . P! 9 :
path operator information that
supports EIM Transfers and Real-
Time Dispatch in the Energy
Imbalance Market, as applicable
. The prospective EIM Entity will execute all . ,
5 Agreements El)éigitslgrr] of The prospective EIM Entity has agreements, as outlined in Section 5 of the JOINT Complete ;ﬁéﬁgrzg\snﬂgsee\éf::w that Tariff section
9 y executed all necessary agreements. | EIM BPM within the required timelines outlined P 29.2(b)(7M)(K)()
Agreements in Section 5 executed.
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REEL(EEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
o Category Mapping
Identifier
Prospective EIM Entity operators will
Complete training and close-of-training
assessment in the appropriate timeframes as
outlined in
_ Prospective EIM Entity operators “100 series’— an introduction to Energy
. Completion of who will have responsibility for EIM Imbalance Market trainin , :
6 'I(?rg?rrl?r;uons mandatory training | operations, transactions and . L . J _ BPA On Track ';aérgzbs)((e;:)t ('S;]
9 courses settlements, will complete CAISO 200 series™~ the specific hourly and daily '
training modules. ﬁzl&ilzr.l(;gémes for normal operation training
“300 series” the assessment of market
results and response to contingencies and
abnormal situations training module.
Definition of EIM demand forecast
boundaries based on the conforming
and non-conforming load
characteristics, as applicable. .
e Accuracy of the CAISO forecast All Plant Information (P1) tags and historical tcéglrﬁ Ori\t]iggd-r fermogg raer(m:gll =g
Forecastin Load forecast of EIM d)(/emand based on data for defined load area(s), and non- screerrl) shots frorr? the forecast Tariff sections
7 Sing o o conforming load, if applicable, compared with CAISO Complete o : 29.2(b)(7)(C)(i)
Capability capability hlst_orlcal actual load data for the load forecasts provided from CAISO (if CAISO monitoring showing accuracy (i)
defined EIM demand forecast load forecast used) measurements.
boundaries. '
¢ Identification of weather
station(s) locations used in
forecasting, if applicable.
Identification of the source of VER Foreqastlng entity must demqnstrate delivery CAISO Short Term Forecasting
. o : of Unit MW forecast at 5 min intervals for at . . .
Eorecastin Variable Energy forecasts. (If a participating wind or least three hours ahead. Eorecasting entit team provided reports and Tariff section
8 Capabilit 9 Resource (VER) solar unit requires a CAISO forecast, must also provide base .schedule b %_75 Yr CAISO (%] ld][SICA screen shots from the forecast 29.2(b)(7)(C)(i
P y forecast capability then BPM and Tariff requirements 55 and T—4p0 EIM Entitv orovides t)c/) CAIéO monitoring showing accuracy V)
apply.) : \ 1y P measurements.
real-time MW production PI tags.
CAISO has established flexible CAISO short term forecasting
capacity requirements for the The CAISO has received and stored all team provided evidence that Tariff section
9 Forecasting Flexible capacity prospective EIM Entity Balancing historical data from the prospective EIM Entity CAISO Combplete the ISO is getting stable 29.2(b)(7)(K)(i
Capability requirements Authority Area and the combined necessary and sufficient for the CAISO to P estimates of the data that feeds ' V)
EIM Area including the prospective perform the flexible ramp requirement. the calculation for the Flexible
EIM Entity Ramp Product Uncertainty.
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REEL(EEE Readiness
Criterion Criteria Measurable Elements Threshold Owner
e Category
Identifier
90% or greater of base schedules balance
tests during monitored hours are within 10%
. , average imbalance of load forecast over one
The progpectlve E.IM Entity day period before parallel operation, and 5%
Scheduling Coordinator :
. o average over five full days before full
Balanced Base schedule demonstrates its ability to balance 2 : )
10 : . activation. The CAISO will provide examples BPA
Schedules balancing capability | EIM demand and EIM supply for the .
. ) . of MW thresholds for each prospective EIM
prospective EIM Entity’s Balancing . indi ble threshold as i
Authority Area Entity to indicate a reasonable threshold as it
applies to a given EIM Entity and indicate the
potential implications of a swing from 5% over
to 5% under forecast in one hour to the next.
. . The prospective EIM Entity \ Passes 90% of the time or greater over
Flexible ramping . ) i
Balanced . Scheduling Coordinator monitored hours of one day before parallel
11 sufficiency test . o ; . . BPA
Schedules i demonstrates its ability to pass the operation and five non-consecutive days
capability . ) . o
flexible ramping sufficiency test. before full activation.
Passes 90% of the time or greater over
12 giLaen dctigs g:p;tfiﬁ{ test gggﬁﬂ{géﬂgggﬁmm ass before full activation. The CAISO will explain CAISO
P y capacity test ytop the implications of any potential issues with
pactty the reliability of an EIM Entity to meet its
capacity requirements.
. The prospective EIM Entity signs Operating procedurgs NDA signed by the
, CAISO operating CAISO non-disclosure agreement prospective EIM Entity.
Operating procedures . . . : :
13 and receives appropriate CAISO The prospective EIM Entity receives CAISO JOINT
Procedures (relevant to EIM “sublic” and icted” ; . .
operations) public” and “restricted” operating operating procedures four months prior to the
procedures parallel operations date.
. Prospective EIM The prospective EIM Entity , The prospective EIM Entity operating
Operating . . operating procedures are defined,
14 Procedures Entity operating updated., and tested for the EIM procedures are updated tested and BPA
procedures Entity Scheduling Coordinator implemented prior to parallel operations date.
The prospective EIM Entity and the . e .
CAISO will test the functional and All tgsks identified in the functional and system
: . . testing documentation are complete and will
System Readiness . . system elements in accordance with . S
15 . Functional Testing . : not have any issues deemed significant. BPA
& Integration functional and system testing
documentation posted on the CAISO | Any exceptions will be explained or have an
website interim solution that is functionally equivalent.
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Status

Complete

Complete

Complete

Complete

Complete

Complete

Evidence

Tariff
Mapping

BPA provided CMRI reports as
evidence that this criterion was
met in Market Simulation.

CAISO Market Quality team
provided daily market reports
that show the criterion was met
for Parallel Operations.

Tariff section
29.2(b)(7)(D)(i)

BPA provided CMRI reports as
evidence that this criterion was
met in Market Simulation.

CAISO Market Quality team
provided daily market reports
that show the criterion was met
for Parallel Operations.

Tariff section
29.2(b)(7)(D)(ii
i)

BPA provided CMRI reports as
evidence that this criterion was
met in Market Simulation.

CAISO Market Quality team
provided daily market reports
that show the criterion was met
for Parallel Operations.

Tariff section
29.2(b)(7)(D)(ii
)

CAISO Training lead provided
an email stating that an NDA is
no longer required as all
operating procedures are now
posted on the public site.

Tariff section
29.2(b)(7)(K)(1)

BPA confirmed that operating
procedures are defined and
tested.

Tariff section
29.2(b)(7)(K)(ii
)

BPA provided evidence
indicating that this testing is
complete. CAISO confirmed.

Tariff section
29.2(b)(7)(E)()
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REEL(EEE Readiness
Criterion C Criteria Measurable Elements Threshold Owner
e ategory
Identifier
The prospective EIM Entity and All tasks identified in the system integration
_ CAISO will test system integration | testing documentation are complete and will
16 System R_eadlness System Integration testing in accor(_jance v_vlth the not have any issues deemed significant. BPA
& Integration system integration testing _ _ _
documentation posted on the CAISO | Any exceptions will be explained or have an
website interim solution that is functionally equivalent.
) _ All prospective EIM Employees performing job
) All DIFOSpeCUVﬁ EIM Entity functions for EIM market are identified.
, The prospective employees who require system , -
17 System R_eadlness EIM Entity system access to perform EIM-related job AI.I (.:AISO issued _cert|f!cates are requested BPA
& Integration ) : o within the appropriate timeframes.
access complete functions identified and have _ - )
necessary certificates. All identified employees provided the
necessary EIM system access certificates.
_ _ _ ISO and prospective EIM Entity identify
System Readiness I1SO - pr_ospectlve Data mtt_arf:elces between prospective significant data interface issues.
18 & Intearation EIM Entity EIM Entity’s systems and CAISO _ _ JOINT
g interfaces systems are tested EIM Entlty and CAISO executives to approve
exceptions.
Dav in the life The prospective EIM Entity The prospective EIM Entity grid operations
19 Market Simulation ayin t operators are able to meet the staff complete end-to-end daily market JOINT
simulation . . -
market timelines workflow with no critical defects.
The prospective EIM Entity
Structured - .
. : . operators execute and pass all All significant issues resolved or have an
20 Market Simulation | scenarios : : L . , ; . JOINT
) . structured scenarios provided by interim solution that is functionally equivalent.
simulation
CAISO
Unstructured The prospective EIM Entity o _
. . . operators execute and pass all All significant issues resolved or have an
21 Market Simulation | scenarios . : o . . ; : JOINT
. . unstructured scenarios provided by | interim solution that is functionally equivalent.
simulation : :
prospective EIM Entity
The prospective EIM Entity and CAISO
29 Market Simulation Market results Market res_ults are appropriate executive project sponsors approve the BPA
reports based on inputs market results reports during market
simulation
Market simulation prices and MWs
233 Market Simulation Market guality Prices are validated based on input schedules/d_lspatches are vall'dated by CAISO CAISO
review data market quality team for entry into parallel
operations
. , . . Parallel operations prices and MWs
23b Parallel Operations Ma_rket quality Prices are validated based on input schedules/dispatches are validated by the CAISO
review data .
CAISO market quality team

Status

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

On Track

Evidence

Tariff
Mapping

BPA provided evidence
indicating that this testing is
complete. CAISO confirmed.

Tariff section
29.2(b)(7)(E)(ii
)

BPA sent an email confirming
they have established CAISO
system access for all who need
access and have a plan in
place for provisioning access in
production.

CAISO customer support team
confirmed the access is in
place.

Tariff section
29.2(b)(7)(E)(ii
i)

BPA provided evidence
indicating that this testing is
complete. CAISO confirmed.

Tariff section
29.2(b)(7)(E)()

BPA provided evidence
indicating that this testing is
complete. CAISO confirmed.

Tariff section

29.2(b)(7)(1)(ii)

BPA confirmed that all
structured scenarios were
executed successfully and
validated through settlement
statements. CAISO team
responded that they concur.

Tariff section
29.2(b)(7)(N(iii
)

BPA provided an email that
they would have no formal
unstructured scenarios.

Tariff section
29.2(b)(N)(D(iv
)

CAISO Market Quality team
provided evidence that the
market results are appropriate
based on input.

Tariff section
29.2(b)(7)(N(v)

CAISO Market Quality team
provided evidence that prices
are appropriate based on input.

Tariff section
29.2(b)(7)(N)(vi
)

Tariff section
29.2(b)(7)(N(vi
)
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REEL(EEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
oo Category Mapping
Identifier
_ The CAI_SO has estqbllshed and the BPA and CAISO teams sent
The prospective Validation of SCID’s and Resource prospective EIM Entity has tested al emails verifying that SCIDs and | Tariff section
24 Market Simulation | EIM Entity , necessary SCIDs and Resource IDs JOINT omplete ying ; _
L ID’s ; . o resource Ids are established 29.2(b)(7N)(D(D)
Identification established for the prospective EIM Entity’s
; . and tested.
Balancing Authority Area
ISO Settlement The CAISO Settlement statements
Statements and and invoices match the operational Monthly settlement statement and invoice with
Invoices published | data published to stakeholders or corresponding daily statements produced Tariff section
25 Settlements to the prospective fed into settlement system and the during market simulation and parallel JOINT On Track 29.2(b)(7)(F)(i)
EIM Entity and EIM | resulting calculations correspond to | operations are verifiably accurate against '
Participating the formulas defined in ISO’s tariff available data.
Resources and BPMs
The prospective
EIM Entity
settlement
statements and The prospective EIM Entity settlement
invoices reflect Verification that settlement statements and invoices that allocate charges Tariff section
26 Settlements accurate allocations | statements and invoices accurately | and credits to its customers accurately reflect JOINT On Track 29.2(b)(7)(F)(ii
to the prospective reflects system and market data system and market data during parallel )
EIM Entity operations.
customers prior to
financially binding
operations.
CAISO Market Quality team
All required market monitoring data is provided an email verifying that
available during testing and during post go-live :Eey are a_lbletto see Thf O:ﬁt"’,‘
Sufficient and adequate data is for the key metrics (any exceptions will be aneayl r:igug)(;ilo rcgn;ftg aere el Tariff section
27 Monitoring Data monitoring available to the CAISO and the addressed). CAISO omplete alysis. Lally rep 29.2(b)(7)(K)(v
L _ _ _ being provided.
Department of Market Monitoring CAISO will provide a market report that will )
provide publicly available information to all DMM sent an email confirming
market participants. that they are able to access the
data to complete their analysis.
Parallel operations run consistently
Parallel and in accordance with the Parallel operations runs consistently within Tariff section
28 . Deployment plan timeframe set forth in the normal production CAISO Market disruption CAISO On Track
Operations Plan . : - 29.2(b)(7)(J)
prospective EIM Entity specific tolerances.
parallel operation plan
The prospective EIM Entity validate their
Transmission and . Lo .| ability to submit and retrieve transmission out- BPA submitted several outages
Outage : The prospective EIM Entity will verify . . . : .
generation outage . . ; , of-service outages, generation Pmax derates, and submitted outage IDs to Tariff section
29 Management . its ability to submit and retrieve ) . ) JOINT omplete .
submittal and : . . generation Pmin rerates, and generation out- CAISO for review. CAISO 29.2(b)(7)(G)
System : outage information with the CAISO : . e , : :
retrieval of-service outage tickets within the required confirmed their accuracy.
timelines.
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REEL(EEE Readiness
Criterion C Criteria Measurable Elements Threshold Owner
e ategory
Identifier
Communications The process and procedures are incorporated
between the Voice and/or Implemented process and , '?1 P ities busi b
30 CAISO and the electronic procedures used for voice and/or Into the prospective EIM Entities business BPA
. . . . processes before the start of market
prospective EIM messaging electronic messaging . X
i simulation.
Entity
The prospective EIM Entity operations staff
Communications who will have responsibility for EIM
between the Communication Staff are trained on communication operations, transactions and settlements are
31 CAISO and the trained on the relevant operating procedures BPA
. tools procedures and tools
prospective EIM and tools used for EIM related
Entity communications before the start of parallel
operations
Communications The third party transmission service
between the 31 part provider information that supports The CAISO provides third party transmission
32 CAISO and the trarllosmi)gsion EIM Transfers and Real-Time service provider and path operator information BPA
. : . Dispatch included in the Full to the prospective EIM Entity through parallel
prospective EIM service provider N K i ilabl . !
Entity etwor Mode_ is available during operations
parallel operations
The prospective EIM Entity has identified EIM
EIM Available Identification of EIM | Participating resources and non- participating resources and non-participating
33 Balancing Capacit Available Balancing | participating resources for EIM resources that it intends to designate in the BPA
g “apactly Capacity Available Balancing Capacity. EIM Resource Plan as EIM Available
Balancing Capacity
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Status

Complete

Complete

Complete

Complete

Evidence

Tariff
Mapping

BPA provided an email
confirming they have
implemented processes and
procedures for voice and
electronic messaging.

Tariff section
29.2(b)(7)(H)()

BPA provided an email
confirming that training on
communications tools has been
completed.

Tariff section
29.2(b)(7)(H)(ii
)

BPA provided an email stating
they have no cases where BPA
is reliant on third party
transmission for generation
within the BA to get to the load.

Tariff section
29.2(b)(7)(H)(ii
i)

BPA sent an email confirming
they have tested the Available
Balancing Capacity feature.

Tariff section
29.2(b)(7)(K)(ii
i)




