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in Section 5.

FEELIIIEE Readiness Tariff
Criterion Catedo Criteria Measurable Elements Threshold Owner Status Evidence Mabbin
Identifier gory pping

Load, EIM Internal Intertie and EIM CAISO
External Interties, and Generating
Unit de_flnltlon_ln the F_uII Network Data matches within 10%, measured in MW
. . Model is consistent with the Load, . . I
Prospective EIM Generation, . capacity to start parallel operation, and within On Track . .
. EIM Internal Intertie and EIM o o ) . Tariff section
1 Entity Full Network Interchange and E . . 5% before full activation. Any Discrepancies .
. . xternal Interties, and Generating ) , 29.2(b)(7)(A)(i)
Model Integration Load comparison : TR are accounted for in terms of imbalance
Unit definition in the exported adiustment
prospective EIM Entity network ]
model file that it delivered to the
CAISO.
SCADA measurements used in o
Prospective EIM Comparison of prospective EIM Entity EMS model ggttlgr? Igaor;;j ?Si?aicggﬁeTsa:‘;rﬁge;Z 95% On Track Tariff section
2 Entity Full Network | SCADA match the measurements observed ofostartp pere ° CAISO 29.2(b)(7)(A)(ii
. before full activation, measured in MW,
Model Integration measurement by the CAISO through the CAISO . g )
EMS model outside of any exception in EMS model
State Estimator solutions converge >90% of
CAISO state estimator solution is the time in two days before parallel operation
Prospective EIM State Estimator equivalent or superior to the and three days before full activation. Solution On Track Tariff section
3 Entity Full Network solution prospective EIM Entity state differences within 10% before parallel CAISO 29.2(b)(7)(A)(ii
Model Integration estimator solution for its Balancing operation and 5% before full activation i)
Authority Area. measured in MW or justified due to different
external BAA modeling
Physical representation of the
prospective EIM Entity’s network
matches the Base Market Model that
Non-Conforming accounts for non-conforming load,
Prospective EIM Load, Behind-the- behlnd-the-meter genere_mtlon, Prospectlt\)/e EIM Entity major non-(_:onformlng On Track Tariff section
; : pseudo-ties, and dynamic loads > 5% of prospective EIM Entity total .
4 Entity Full Network | Meter Generation, . . CAISO 29.2(b)(7)(A)i
M . . schedules, and third party actual load in MW are modeled separately
odel Integration Pseudo Ties, and transmission service provider and from conforming load in market model v)
Dynamic Schedules . P! 9
path operator information that
supports EIM Transfers and Real-
Time Dispatch in the Energy
Imbalance Market, as applicable
Execution of The prospective EIM Entity will execute all
5 Agreements Necessar The prospective EIM Entity has agreements, as outlined in Section 5 of the JOINT On Track Tariff section
9 Agreemegts executed all necessary agreements. | EIM BPM within the required timelines outlined 29.2(b)(7)(K)(i)
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FEELIIIEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
cpr Category Mapping
Identifier
Prospective EIM Entity operators will
Complete training and close-of-training
assessment in the appropriate timeframes as
outlined in
Prospective EIM Entity operators “100 series’— an introduction to Energy NWE sent an email confirming
Operations Completion of_ _ who W|_II have respor13|b|I|ty for EIM Imbalance Market training that all tramlng_ is comple_te. Tariff section
6 Trainin mandatory training | operations, transactions and . o, . ) NWE ®le]lo][SICE CAISO Operations Readiness & 29.2(b)(7)(B)
9 courses settlements, will complete CAISO 200 series’- the specific hourly and daily Training lead confirmed. '
training modules. tasks and duties for normal operation training
module; and
“300 series” the assessment of market
results and response to contingencies and
abnormal situations training module.
Definition of EIM demand forecast
boundaries based on the conforming
and non-conforming load
characteristics, as applicable.
All Plant Information (PI) tags and historical
. * Accuracy of the CAISO forecast data for defined load area(s), and non- Tariff sections
7 Forecasting Load forecast of EIM demand based on . . . , .
o o C conforming load, if applicable, compared with CAISO On Track 29.2(b)(7)(C)(i)
Capability capability historical actual load data for the . .
) load forecasts provided from CAISO (if CAISO -(iii)
defined EIM demand forecast
) load forecast used).
boundaries.
¢ Identification of weather
station(s) locations used in
forecasting, if applicable.
Identification of the source of VER Forec_astlng entity must der_no_nstrate delivery
Variable E ; If o . of Unit MW forecast at 5 min intervals for at Tariff .
Forecasting ariable Energy orecast_s. ( a_part|C|pat|ng wind or least three hours ahead. Forecasting entity ar sectlon_
8 o Resource (VER) solar unit requires a CAISO forecast, . j CAISO On Track 29.2(b)(7)(C)(i
Capability forecast capability then BPM and Tariff requirements must also provide base schedule by T-75, T- V)
apply.) 55 and T-40. EIM Entity provides to CAISO
PRIy real-time MW production Pl tags.
CAISO has established flexible
capacity requirements for the The CAISO has received and stored all Tariff section
9 Forecasting Flexible capacity prospective EIM Entity Balancing historical data from the prospective EIM Entity CAISO On Track 29.2(b)(7)(K)(i
Capability requirements Authority Area and the combined necessary and sufficient for the CAISO to ) v)
EIM Area including the prospective perform the flexible ramp requirement.
EIM Entity
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FEELIIIEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
cpr Category Mapping
Identifier
90% or greater of base schedules balance
tests during monitored hours are within 10%
. : average imbalance of load forecast over one
The progpectlve E.IM Entity day period before parallel operation, and 5%
Scheduling Coordinator .
. o average over five full days before full . .
Balanced Base schedule demonstrates its ability to balance Y : . Tariff section
10 : o activation. The CAISO will provide examples NWE On Track .
Schedules balancing capability | EIM demand and EIM supply for the ; 29.2(b)(7)(D)(i)
. v . of MW thresholds for each prospective EIM
prospective EIM Entity’s Balancing . o :
Authority Area Entlt.y to |nd|c§te a reasongble thrgshold as it
applies to a given EIM Entity and indicate the
potential implications of a swing from 5% over
to 5% under forecast in one hour to the next.
. . The prospective EIM Entity \ Passes 90% of the time or greater over . .
Balanced Fleglple ramping Scheduling Coordinator monitored hours of one day before parallel Tariff SeCtIOI‘l
11 sufficiency test . o . . . NWE On Track 29.2(b)(7)(D)(ii
Schedules i demonstrates its ability to pass the operation and five non-consecutive days -
capability . ; . L i)
flexible ramping sufficiency test. before full activation.
Passes 90% of the time or greater over
The prospective EIM Entity monltqred hour§ of one day befqre parallel _ _
Balanced Capacity test Scheduling Coordinator operation and five non-consecutive days Tariff section
12 pacity 9+%o . before full activation. The CAISO will explain CAISO On Track 29.2(b)(7)(D)(ii
Schedules capability demonstrates its ability to pass R L X
capacity test the implications of any potential issues with )
pactly the reliability of an EIM Entity to meet its
capacity requirements.
CAISO Operations Readiness &
_ _ Training lead provided an email
CAISO operatin The prospective EIM Entity signs Operating procedures NDA signed by the stating that an NDA is no longer
. P 9 CAISO non-disclosure agreement prospective EIM Entity. required as all operating . :
13 Operating procedures d . iate CAISO ) ) ) JOINT c let d ted Tariff section
Procedures (relevant to EIM and recelves appropriate . The prospective EIM Entity receives CAISO SULS LS procedures are now posted on 29.2(b)(7)(K)(i)
. “pUblIC" and “restricted” operatlng operating procedures four months prior to the the pUblIC site and that
operations) ;
procedures parallel operations date. NorthWestern Energy has
successfully completed EIM
Readiness Criteria #13.
Overatin Prospective EIM Ihgrztri?fpeggs dELgsi?:tﬁefine d The prospective EIM Entity operating Tariff section
14 P 9 Entity operating P gp ’ procedures are updated tested and NWE On Track 29.2(b)(7)(K)(ii
Procedures rocedures updated, and tested for the EIM implemented prior to parallel operations date )
P Entity Scheduling Coordinator P P P P '
The prospectlve EIM Entllty and the All tasks identified in the functional and system NWE provided email with testing
CAISO will test the functional and : , . timeline summary results.
System Readiness system elements in accordance with testing documentation are complete and will CAISO firmed ful Tariff section
15 . Functional Testing . , not have any issues deemed significant. NWE Complete confirmed successiu .
& Integration functional and system testing completion 29.2(b)(7)(E)(i)
documentation posted on the CAISO | Any exceptions will be explained or have an '
website interim solution that is functionally equivalent.




&> California I1SO

Readiness Criteria — NWE EIM Readiness 12/30/2020

FEELIIIEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
cpr Category Mapping
Identifier
The prospective EIM eqity anq All tasks identified in the system integration NWE provided email with testing
, CAISO will test system integration testing documentation are complete and will timeline summary results. Tariff section
16 | ystemReadiness | g qtom Integration | ©Sting in accordance with the not have any issues deemed significant. NWE  [NOISER| CAISO confirmed successful 29.2(b)(7)(E)ii
& Integration system integration testing . _ _ completion
documentation posted on the CAISO Any exceptions will be explained or have an ' )
website interim solution that is functionally equivalent.
_ _ All prospective EIM Employees performing job On Track
" All DIFOSpeCthr? EIM Entity functions for EIM market are identified. N
. e prospective employees who require system . e ariff section
17 | JystemReadiness | gy Entity system | access to perform ElM-related job | A\F CAISO issued certificates are requested NWE 29.2(b)(7)(E)(ii
& Integration ) : e within the appropriate timeframes. .
access complete functions identified and have i)
necessary certificates. All identified employees provided the
necessary EIM system access certificates.
SO and EIM E dentif NWE provided email with testing
: : : and prospective ntity identify timeline summary results
. ISO - prospective Data interfaces between prospective | giqnificant data interface issues imary ' . .
1g | System Readiness | i entity EIM Entity’s systems and CAISO gniteal S JOINT  [NeSISCl CAISO confirmed successful St section
ntegration interfaces systems are tested EIM Entity and CAISO executives to approve completion. .2(b)(7)(E)(i)
exceptions.
NWE provided email with testing
Dav in the life The prospective EIM Entity The prospective EIM Entity grid operations timeline summary results. Tariff section
19 Market Simulation simyulation operators are able to meet the staff complete end-to-end daily market JOINT [NeiSl CAISO confirmed successful 29.2(b)(7)(1)(ii)
market timelines workflow with no critical defects. completion. ’
Structured Ihgrgtrgrsspgig\éitglgﬂng n’gtgs all All significant issues resolved or have an Tariff section
20 Market Simulation | scenarios P : pa Al Si9 . . . . JOINT On Track 29.2(b)(7)(1)(iii
) . structured scenarios provided by interim solution that is functionally equivalent.
simulation )
CAISO
Unstructured Ihgrgtrgrsspgig\éitglgﬂng n’gtgs all All significant issues resolved or have an Tariff section
21 Market Simulation | scenarios P nd pass Al Si9 . . : ; JOINT | On Track 29.2(b)(7)(1)(iv
) . unstructured scenarios provided by | interim solution that is functionally equivalent.
simulation : : )
prospective EIM Entity
The prospective EIM Entity and CAISO
. . Market results Market results are appropriate executive project sponsors approve the Not Tariff section
22 Market Simulation reports based on inputs market results reports during market NWE Started 29.2(b)(7)(1)(v)
simulation
Market simulation prices and MWs Not Tariff section
234 Market Simulation Market quality Prices are validated based on input schedules/dllspatches are vallldated by CAISO CAISO Started 29.2(b)(7)(1)(vi
review data market quality team for entry into parallel )
operations
Market qualit Prices are validated based on inout Parallel operations prices and MWs Not Tariff section
23b Parallel Operations reet quality P schedules/dispatches are validated by the CAISO Started 29.2(b)(7)(1)(vi
review data .
CAISO market quality team )
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FEELIIIEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
cpr Category Mapping
Identifier
The CAISO has established and the
The prospective I , prospective EIM Entity has tested all . .
24 Market Simulation | EIM Entity ?/Da,lsldatlon of SCID’s and Resource necessary SCIDs and Resource |IDs JOINT On Track ;’;rzl?b?(eg:;)o(lr;
Identification established for the prospective EIM Entity’s ’
Balancing Authority Area
ISO Settlement The CAISO Settlement statements Not
Statements and and invoices match the operational Monthly settlement statement and invoice with Started
Invoices published | data published to stakeholders or corresponding daily statements produced Tariff section
25 Settlements to the prospective fed into settlement system and the during market simulation and parallel JOINT 29.2(b)(7)(F)(i)
EIM Entity and EIM | resulting calculations correspond to | operations are verifiably accurate against )
Participating the formulas defined in ISO’s tariff available data.
Resources and BPMs
The prospective Not
EIM Entity Started
settlement
statements and The prospective EIM Entity settlement
invoices reflect Verification that settlement statements and invoices that allocate charges Tariff section
26 Settlements accurate allocations | statements and invoices accurately | and credits to its customers accurately reflect JOINT 29.2(b)(7)(F)(ii
to the prospective reflects system and market data system and market data during parallel )
EIM Entity operations.
customers prior to
financially binding
operations.
All required market monitoring data is Not
available during testing and during post go-live Started
Sufficient and adequate data is for the key metrics (any exceptions will be Tariff section
27 Monitoring Data monitoring available to the CAISO and the addressed). CAISO 29.2(b)(7)(K)(v
Department of Market Monitoring CAISO will provide a market report that will )
provide publicly available information to all
market participants.
Parallel operations run consistently Not
Parallel and in accordance with the Parallel operations runs consistently within Started Tariff section
28 : Deployment plan timeframe set forth in the normal production CAISO Market disruption CAISO
Operations Plan . . - 29.2(b)(7)(J)
prospective EIM Entity specific tolerances.
parallel operation plan
The prospective EIM Entity validate their
Transmission and . . . . ability to submit and retrieve transmission out-
Outage : The prospective EIM Entity will verify . X . .
generation outage . . . . of-service outages, generation Pmax derates, Tariff section
29 Management . its ability to submit and retrieve ) : . JOINT On Track
submittal and : : : generation Pmin rerates, and generation out- 29.2(b)(7)(G)
System . outage information with the CAISO . . e .
retrieval of-service outage tickets within the required
timelines.
o . The process and procedures are incorporated On Track
Communications Voice and/or Implemented process and . . » . . .
. . into the prospective EIM Entities business Tariff section
30 between the electronic procedures used for voice and/or NWE .
: . . processes before the start of market 29.2(b)(7)(H)(i)
CAISO and the messaging electronic messaging simulation
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prospective EIM
Entity

Communications
between the

Communication

Staff are trained on communication

The prospective EIM Entity operations staff
who will have responsibility for EIM
operations, transactions and settlements are

Tariff section
29.2(b)(7)(H)(ii
)

Balancing Capacity

Capacity

Available Balancing Capacity.

EIM Resource Plan as EIM Available
Balancing Capacity

31 CAISO and the tools rocedures and tools trained on the relevant operating procedures NWE
prospective EIM P and tools used for EIM related
Entity communications before the start of parallel
operations
Communications The third party transmission service
d provider information that supports The CAISO provides third party transmission
between the 3 party . . ; . .
o EIM Transfers and Real-Time service provider and path operator information Not
32 CAISO and the transmission . ) : . X NWE
X . . Dispatch included in the Full to the prospective EIM Entity through parallel Started
prospective EIM service provider Network Model i iiable duri i
Entity etwork Model is available during operations
parallel operations
The prospective EIM Entity has identified EIM
EIM Available Identification of EIM | Participating resources and non- participating resources and non-participating
33 Available Balancing | participating resources for EIM resources that it intends to designate in the NWE

Tariff section
29.2(b)(7)(H)(ii
i)
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29.2(b)(7)(K)(ii
i)




