
Sean A. Atkins 

The Atlantic Building 
950 F Street, NW 

Washington, DC 20004-1404 

202-756-3300 
Fax: 202-654-4872 

Direct Dial: 202-756-3072 

June 23,2006 

The Honorable Magalie Roman Salas 
Secretary 
Federal Energy Regulatory Commission 
888 First Street, NE 
Washington, DC 20426 

RE: Large Generator lnterconnection Procedures of the California 
lndependent System Operator Corporation 
Docket Nos. ER04-445-- 

Dear Secretary Salas: 

In compliance with the Federal Energy Regulatory Commission's ("Commission" 
or "FERC") May 24, 2006 "Order Accepting in Part and Rejecting with Modifications 
Large Generator lnterconnection Compliance Filings, Rejection of Offer of Settlement, 
and Clarifying Prior Order," 115 FERC 7 61,237 (2006) ("May 24 Order"), the California 
lndependent System Operator Corporation ("ISO") hereby submits six copies of its 
conforming long-term Standard Large Generator lnterconnection Procedures ("LGIP"), 
pro forma Agreement for the Allocation of Responsibilities with Regard to Large 
Generator lnterconnection Procedures and lnterconnection Study Agreements ("R&R 
Agreement"), and revision to IS0 Tariff Appendix A for Commission approval and 
inclusion in the IS0 Tariff.' The IS0 is also tendering two copies to be time and date 
stamped and returned to our courier. 

1 
Capitalized terms that are not otherwise defined are defined in the Master Definitions Supplement, 
Appendix A to the IS0 Tariff ("IS0 Master Definitions Supplement"). 
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1. BACKGROUND 

A. July 1 Order 

On July 1, 2005, the Commission issued an order that addressed the ISO1s 
January 5, 2005 and February 18, 2005 LGlP compliance filings, as well as joint 
compliance filings of the Standard Large Generator lnterconnection Agreement ("LGIA) 
made by the IS0 and the applicable Participating Transmission Owners ("PTOs") on 
those same dates, pursuant to Order Nos. 2003, 2003-A, and 2003-B.2 Applying the 
"independent entity variation" standard, the July 1 Order approved most of the IS0 and 
PTOs' proposed modifications to the Commission's pro forma LGlP and LGIA. 
However, in the July 1 Order, the Commission directed the IS0 and the PTOs to adopt 
a centralized study process, under which the IS0 conducts the lnterconnection Studies 
in a manner that examines the effect of the interconnection and additional generation on 
the IS0 Controlled Grid as a whole.3 The July 1 Order directed that the compliance 
filing be submitted within 60 days of issuance of the order. 

The PTOs filed a joint request for rehearing and clarification of the July 1 Order 
("PTO Rehearing"), arguing, among other things, that the Commission had an 
inadequate legal and evidentiary basis to mandate transfer of the lnterconnection Study 
function from the PTOs to the ISO. The PTOs also requested several points of 
clarification regarding implementation of the centralized study function, including, inter 
alia, that the PTOs maintained a right to adequately review and evaluate studies 
performed by the IS0 or another third party. The PTO Rehearing also included a 
motion to partially postpone the ISO's compliance filing on the centralized study 
process. On August 10, 2005, the IS0 filed an answer to the PTO Rehearing solely on 
the motion to extend the filing date, in which the IS0 stated that it agreed with the PTOs 
that an extension of approximately six weeks, up to October 14, 2005, would allow the 
IS0 and stakeholders sufficient time to develop and file an LGlP that incorporated the 
centralized study process. 

B. August 26 Order and Subsequent Filings 

4 
On August 26, 2005, the Commission issued an order granting an extension of 

time to October 14, 2005, for the IS0 and PTOs to file an LGlP incorporating the 
centralized study process. In the August 26 Order, the Commission also clarified 
several aspects of the July 1 Order's directive regarding the centralized study process. 
With respect to the PTOs' role in the study process itself, the Commission clarified that 

L 

California lndependent System Operator Corp, 112 FERC r( 61,009 (July 1, 2005) ("July 1 Order"). 

3 
Id. at P 55-57. 

4 
California lndependent System Operator Corporation, 112 FERC r( 61,231 (2005) ("August 26 
Order"). 
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the PTOs may participate in the lnterconnection Studies under the centralized process, 
but that such participation should generally be limited to areas where the PTOs have 
very specific and nontransferable expertise or data and it is determined that it is most 
efficient and cost effective for the PTOs rather than IS0 to conduct those studies. The 
Commission also stated that the centralized study process must allow for appropriate 
expert review from sources available to the IS0 "to ensure an independent review of the 
results of the studies conducted by the PTOs.115 The Commission found that if the IS0 
does physically conduct lnterconnection Studies, the PTOs should have adequate 
review and recommendation rights under the centralized study process! 

On October 12, 2005, the ISO, with the support of the PTOs, filed a request to 
extend until November 1, 2005, the deadline for making the compliance filing reflecting 
the incorporation into the LGlP and LGlA of the centralized study process. The 
Commission granted this motion in an order issued on October 14, 2005. 

C. August 30 Compliance Filing and Interim Study Process 

In accordance with the July 1 Order and the extension of time to file the 
centralized study process granted in the August 26 Order, the IS0 submitted a 
compliance filing on August 30, 2005 that incorporated changes to the LGlP ordered by 
the July 1 Order, apart from the centralized study process, as well as changes adopted 
by the Commission to its pro forma LGlP in Order No. 2003-C. Accordingly, the LGlP 
submitted by the IS0 in the August 30 filing reflected an interim study process based on 
the ISO1s February 18, 2005 filing, which was to be used only until adoption of the long- 
term centralized study process. The IS0 and PTOs simultaneously filed a revised LGlA 
that would conform to the proposed interim study process. 

D. November I Compliance Filing and Centralized Study Process 

In accordance with the July 1 Order and the extension of time to file the 
centralized study process granted in the Commission's October 14, 2005 order, the IS0 
submitted a compliance filing on November I ,  2005 that incorporated changes to the 
LGlP ordered by the July 1 Order to incorporate the centralized study process. Included 
in that filing was the proposed form of the R&R Agreement. The IS0 and PTOs 
simultaneously filed a revised LGlA that would conform to the proposed centralized 
study process. 

E. May 24 Order 

The May 24 Order addressed the modifications to the LGlP to comply with the 
July 1 Order, as further clarified in the August 26 Order, and Order No. 2003-C. This 

5 
Id. atP21. 

6 
Id. at P 22. 
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includes the changes to the LGlP reflected in both the August 30, 2005 and 
November I ,  2005 IS0 compliance filings. In addition, the May 24 Order addressed 
modifications proposed jointly by the IS0 and PTOs in August 30, 2005 and November 
I ,  2005 compliance filings. Elements of the May 24 Order pertinent to the instant filing 
are addressed below in the discussion regarding specific modifications required to the 
LGlP by the May 24 Order. 

II. CONTENTS OF FILING 

This filing comprises: 

This Transmittal Letter 

Attachment A LGlP Tariff Language Blacklined Against LGlP filed on 
November I ,  2005, including the R&R Agreement filed on 
November 1,2005 

Attachment B LGlP Tariff Sheets, Clean 

Attachment C IS0 Tariff Appendix A Language Blacklined 

Attachment D IS0 Tariff Appendix A Tariff Sheet Clean [Pre-S&R Tariff] 

Attachment E IS0 Tariff Appendix A Tariff Sheet Clean [S&R Tariff] 

Attachment F Pro Forma R&R Agreement Blacklined Against Executed 
R&R Agreement Filed as IS0 Rate Schedule No. 63 

Attachment G Complete LGIP, Interconnection Study agreements, and 
R&R Agreement Tariff Sheets, Clean (IS0 Tariff Appendix 
U), reflecting sheet number changes based on the March 22, 
2006 S&R Tariff, incorporating language complying with the 
May 24 order7 

I 

Attachment G also reflects Part 2 of the LGlP relating to wind resources, in the form accepted by the 
Commission in its letter of March 16, 2006 (1 14 FERC IT 61,272 (2006)). 
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Ill. COMMUNICATIONS 

Correspondence and other communications regarding this filing should be 
directed to: 

Grant Rosenblum* 
Counsel 

California lndependent System Operator 
Corporation 
151 Blue Ravine Road 
Folsom, CA 95630 
Tel: (91 6) 608-71 38 
Fax: (916) 351-2350 
grosenblum@caiso.com 

Sean A. Atkins 
Michael Kunselman* 
Alston & Bird LLP 
The Atlantic Building 
950 F Street, N.W. 
Washington, DC 20004 
Sean.Atkins@alston.com 
Michael.Kunselman@alston.com 

Thomas French* 
Manager, Transmission Assets 

California lndependent System Operator 
Corporation 

151 Blue Ravine Road 
Folsom, CA 95630 
Tel: (91 6) 351 -21 04-5961 
tfrench@caiso.com 

* Individual designated for service. As Mr. Rosenblum and Mr. French work in 
different buildings some distance apart, the IS0 requests that documents be served on 
each. 

IV. Description of Modifications Required by the May 24 Order 

The May 24 Order found "that the Filing Parties have, for the most part, complied 
with Order No. 2003 and with the Commission's findings in the July I ,  2005 and August 
26, 2005 Orders." Consequently, the Commission "accept[ed] the tariff sheets that 
include the proposed LGIP, LGIA, lnterconnection Studies, and the R&R Agreement, 
with certain modifications." The IS0 has revised the LGIP to reflect the required 
modifications as follows: 

A. Changes to the R&R Agreement Necessary to Reflect its Status as a 
Pro Forma Agreement to the IS0 Tariff 

In its November 1 compliance filing, the IS0 proposed to separately designate 
the R&R Agreement as a rate schedule for itself and each of the PTOs. The May 24 
Order rejected this proposed designation as "inconsistent with the Order No. 2003 
requirement that interconnection procedures must be appended to the Transmission 
Provider's OATT." Instead, the May 24 Order directed the "CAISO to append the R&R 
Agreement to its OATT in the same manner as the LGIP, LGIA, and lnterconnection 
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Study Agreements." The IS0 has complied with this instruction by converting the R&R 
Agreement to a pro forma agreement that is attached to the LGlP and by adding a 
reference to the attached pro forma R&R Agreement in revised LGlP Section 3.2(c). In 
order to convert the R&R Agreement to a pro forma agreement for inclusion in the IS0 
Tariff as part of the LGIP, the R&R Agreement has been revised, where appropriate, to 
reflect execution by a single PTO, rather than multiple PTOs. Accordingly, the IS0 is 
treating the R&R Agreement in a manner similar to the lnterconnection Study 
agreements and LGlA in accordance with the May 24 Order. The IS0 contemplates 
that executed R&R Agreements will be filed with the Commission by the IS0 and 
applicable PTO as individual rate schedules. 

B. Elimination of R&R Agreement Provisions Relating to "Conflicts" 
with the IS0 Tariff and lnterconnection Study Agreements 

Section 3.2 of the R&R Agreement submitted to the Commission as part of the 
ISO1s November 1, 2005 compliance filing provided that in the event of a conflict 
between provisions of the R&R Agreement and an individual lnterconnection Study 
agreement or the IS0 Tariff, the provisions of the R&R Agreement would control. The 
Commission rejected this section of the R&R Agreement. In doing so, the Commission 
observed that the July 1 Order determined, in a similar fashion, that the IS0 Tariff 

8 
should prevail over the LGlA to promote the Commission's goal of standardization. 
The IS0 has complied with the May 24 Order by deleting section 3.2 of the R&R 
Agreement in its entirety. 

However, the IS0 notes that by requiring the elimination of Section 3.2 of the 
R&R Agreement, the Commission has potentially altered the balance struck by the IS0 
and PTOs during negotiations to develop the centralized study process. This balance 
between the ISO1s role as the system operator, and the PTOs' roles as the owners of 
their respective transmission assets and the responsible parties for serving their 
respective loads in a safe and reliable manner was evidenced by Section 4.12 and 
Section 3.2. Section 3.2 was, in part, a companion to Section 4.12 of the R&R 
Agreement, which restricts the ability of parties to modify the terms of the agreement 
and reflects the desire of the parties to require a Mobile-Sierra "public interest" standard 
of review in any FPA Section 206 proceeding to change the R&R Agreement. While the 
CAlSO acknowledges that the inclusion of a Mobile-Sierra provision operates to protect 
an executing PTO in the event the CAlSO were to file, pursuant to FPA Section 205, a 
unilateral change to the CAlSO Tariff that is inconsistent with the R&R Agreement,g 
Section 3.2 also acted to provide additional protection against the "unintended" conflict 
between the IS0 Tariff and R&R Agreement. The IS0 concurs with the Commission 
that the R&R Agreement should be interpreted under a single tariff - the IS0 Tariff - but 
that this consistency can, and should, be ensured through the processes negotiated by 

8 
May 24 Order at P 58. 

9 
See, e.g., Richmond Power and Light v. Federal Power Commission, 481 F.2d 480 (D.C. Cir. 1973). 
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the IS0 and its PTOs. Accordingly, the IS0 has filed a request for rehearing of this 
aspect of the May 24 Order. 

C. Clarification that the lnterconnection Customer Shall Not be 
Obligated to Pay for Duplicative Study Activities 

The May 24 Order acknowledged that the "CAISO's [centralized study process] 
will prevent ... duplication of interconnection studies making the stud procedures more iK 
cost-efficient and less burdensome on lnterconnection customers."' Nevertheless, the 
May 24 Order also stated: 

We find that while, under the CAlSO LGlP study procedures, the PTOs 
have the right to review applicable study results, they are not permitted to 
duplicate studies performed by CAlSO or a third party contractor, at the 
Interconnection Customer's expense.ll 

The May 24 Order therefore directed the IS0 to clarify that "where a study is 
performed, that study may not be duplicated at the lnterconnection Customer's 
expense."12 The IS0 has made this clarification by (1) adding a sentence to Section 
13.3 of the LGIP, which relates to the lnterconnection Customer's obligation to pay 
costs and (2) modifying Attachment A of the R&R Agreement, which allocates 
interconnection study responsibilities between the IS0 and PTOs. Section 13.3 of the 
LGlP is now clear that where an lnterconnection Study is performed by the IS0 or third 
party contractor, "the lnterconnection Customer shall pay only the costs of those 
activities performed by the Participating TO to adequately review or validate that 
lnterconnection Study." Similarly, Attachment A specifies that as part of the PTOs' 
"review process" of an lnterconnection System Impact Study performed by the IS0 or 
third party, the PTO may "perform activities to adequately review or validate Load Flow, 
Post Transient and Stability Analysis to assess IS0 results and recommend alternative 
solutions." These changes are consistent with the May 24 Order's directive to protect 
the lnterconnection Customer from unwarranted and inefficient costs, and the 
Commission's recognition in the Au ust 26 Order that "PTOs should have adequate 
review and recommendation rights."' 

9 

10 
May 24 Order at P 51. 

11 
Id. at P 54. 

12 
Id. 

13 
August 26 Order at P 22. 
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D. Modification to the Definition of Generating Facility Capacity 

The May 24 Order required that the IS0 modify the definition of Generating 
Facility Capacity to clarify that it is based on "net" capacity, not gross capacity.14 The 
definition of Generating Facility Capacity is set forth in the Master Definitions 
Supplement at Appendix A of the IS0 Tariff. This definition is incorporated into the 
LGlP through LGlP Section 1.2.1. The IS0 has modified the definition of the 
Generating Facility Capacity in the Master Definitions Supplement to comply with the 
Commission's directive. 

V. DESCRIPTION OF ATTACHMENTS D, E, F, AND G 

The IS0 notes that its August 30, 2005 compliance filing of the LGlP and 
lnterconnection Study agreements in this proceeding, including the "pending1' revision to 
IS0 Tariff Appendix A to add the proposed definition of "Generating Facility Capacity" 
was incorporated into the September 21, 2005 version of the conformed IS0 Tariff, ire., 
the pre-Simplified and Reorganized Tariff ("S&R Tariff') filed by the IS0 in Docket 
No. ER05-1501 and approved in the Commission's February 24, 2006 Order in that 
Docket, effective as of March 1, 2006. The IS0 re-filed the entire S&R Tariff on 
March 22, 2006 as a "Third Replacement" version of the IS0 Tariff, incorporating 
changes contained in the ISO1s January 13 post-technical conference Comments in that 
Docket, as well as additional tariff language that had been accepted by the Commission 
in various proceedings between the September 21 filing of the S&R Tariff and its 
March 1 effective date, but omitting the LGlP and lnterconnection Study agreement 
revisions accepted by the Commission contained in the Filing Parties' November 1, 
2005 and January 18, 2006 compliance filings of revisions to the LGlP and study 
agreements. In the March 22, 2006 version of the S&R Tariff, the tariff sheets were 
renumbered. Accordingly, the IS0 is submitting the entire LGIP, lnterconnection Study 
agreements, and R&R Agreement as Appendix U of the March 22,2006 S&R Tariff that 
incorporates the revisions to the LGlP and study agreements approved in the May 24 
Order, plus all of the revisions accepted by the Commission set forth in the November 1, 
2005 and January 18, 2006 compliance filings of revisions to the LGlP and study 
agreements. 

The IS0 also notes that the Commission specified an effective date for the 
changes accepted in the May 24 Order of March I ,  2006 for centralized study process 
changes. While the IS0 has used that effective date for the tariff sheets related to the 
centralized study process, the IS0 lacks the ability to implement that study process 
retroactively and will only be able to implement it on a prospective basis. Therefore, the 
CAlSO has concurrently filed a request for rehearing to address this issue. 

Attachment D to this letter is a "clean" tariff sheet that reflects the changes to IS0 
Tariff Appendix A ordered by the Commission in the May 24 Order, as incorporated into 

14 
May 24 Order at P 92 
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the pre-S&R Tariff version of the IS0 Tariff. Attachment E to this letter a "clean" tariff 
sheet that reflects the changes to IS0 Tariff Appendix A ordered by the Commission in 
the May 24 Order, as incorporated into the March 22, 2006 version of the S&R Tariff. 
Attachment F is a "blackline" showing the revisions to the R&R Agreement incorporated 
in the ISO's November 1, 2005 compliance filing as IS0 Rate Schedule FERC No. 63 
(and as a rate schedule of each PTO) to convert it to a pro forma agreement that is 
attached to the LGIP, as described in Section 1V.A above. Attachment G is a "clean" 
version of Appendix U of the IS0 Tariff incorporating the entire LGIP, Interconnection 
Study agreements, and R&R Agreement as filed and modified by the Commission and 
is being provided to show the sheet number changes made in the March 22, 2006 S&R 
Tariff, including changes to incorporate the November 1, 2005 and January 18, 2006 
revisions to the LGIP and study agreements. 

VII. CONCLUSION 

For the reasons set forth above, the IS0 respectfully requests that the 
Commission accept its LGIP and pro forma R&R Agreement, as revised, and its IS0 
Tariff Appendix A revision, as in compliance with the Commission's May 24 Order. 

Respectfully submitted, 

c eAb& \'JY=- 

Charles F. Robinson 
General Counsel 

Michael D. Dozier 
Counsel 

Grant Rosenblum 
Counsel 

The California lndependent System 
Operator Corporation 

151 Blue Ravine Road 
Folsom, CA 95630 

5 a. W G  \J*- 
Sean A. Atkins 
Michael Kunselman 
Alston & Bird LLP 
The Atlantic Building 
950 F Street, N.W. 
Washington, DC 20004 
Tel: (202) 756-3300 
Fax: (202) 756-3333 

Counsel for the California lndependent 
System Operator Corporation 

June 23,2006 
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LGIP (Docket Nos. ER04-445-000) Compliance Filing 
Blacklined against the November 1,2005 Compliance Filing, including R&R Agreement 

Appendix U 

Section 3. lnterconnection Requests. 

3.2 Roles and Responsibilities. 

Each lnterconnection Request will be subject ot the direction and oversight of the ISO. 
The IS0 will conduct or cause to be performed the required lnterconnection Studies and 
any additional studies the IS0 determines to be reasonably necessary, and will direct the 
applicable Participating TO to perform portions of studies where the Participating TO has 
specific and non-transferable expertise or data and can conduct the studies more 
efficiently and cost effectively than the ISO. The IS0 will coordinate with Affected System 
Operators in accordance with LGIP Section 3.7. 

The IS0 will complete or cause to be completed all studies as required within the 
timelines provided in this LGIP. Any portion of the studies performed at the direction of 
the IS0 by the Participating TOs or by a third party shall also be completed within 
timelines provided in this LGIP. 

The IS0 has -established a pro forma Roles and Responsibilities Agreement, 
-attached hereto and incorporated herein by reference, wiK, 
for execution bv the IS0 and the applicable Participating TOs. 

Each lnterconnection Customer shall pay the actual costs of all lnterconnection Studies, 
and any additional studies the IS0 determines to be reasonably necessary in response to 
the lnterconnection Request. The IS0 shall reimburse the Participating TO for the actual 
cost of any portion of all lnterconnection Studies that such Participating TO performs at 
the direction of the ISO. 

Miscellaneous. 

13.3 Obligation for Study Costs. 

The IS0 shall charge and the lnterconnection Customer shall pay the actual costs of the 
lnterconnection Studies. Any difference between the study deposit and the actual cost of 
the applicable lnterconnection Study shall be paid by or refunded to the lnterconnection 
Customer. Any invoices for lnterconnection Studies shall include a detailed and itemized 
accounting of the cost of each lnterconnection Study. The lnterconnection Customer 
shall pay any such undisputed costs within thirty (30) Calendar Days of receipt of an 
invoice therefor. The IS0 shall not be obligated to continue to have any studies 
conducted unless the lnterconnection Customer has paid all undisputed amounts in 



compliance herewith. In the event an lnterconnection Studv is performed bv the ISO, or is 
performed bv a third partv consultant pursuant to LGlP Section 13.4, the lnterconnection 
Customer shall pay onlv the costs of those activities performed by the Participating TO to 
adeauatelv review or validate that lnterconnection Studv. 

AGREEMENT FOR THE ALLOCATION 
OF RESPONSIBILITIES WITH REGARD TO 

LARGE GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY 
AGREEMENTS 

This Aqreement for the Allocation of Res~onsibilities With Regard to Larqe Generator 
lnterconnection Procedures and lnterconnection Studv Agreements ("Aqreement"), dated November 1, 
2005, is entered into between the California Independent Svstem Operator Corporation ("ISO") and 
INAME OF PTOl ("PTO"). The IS0 and PTO are iointlv referred 
to as the "Parties" and individually, as a "Partv." 

WHEREAS, this Agreement will ensure an independent assessment of new Large Generatinq 
Facilitv impacts on the IS0 Controlled Grid and take advantaqe of the respective expertise of the Parties 
to facilitate efficient and cost effective lnterconnection Studv procedures in a manner consistent with the 
Federal Enerav Requlatory Commission's ("FERC") Julv I, 2005 Order (1 12 FERC l'l6I.OO9). FERC's 
August 26, 2005 Order (1 12 FERC l'l61.231). and prior FERC Orders recognizing that Order No. 2003 did 
not allocate responsibilities between transmission owners and transmission providers for the provision of 
lnterconnection Service and suqqestinq those parties enter into an aqreement to allocate those 
responsibilities. Southwest Power Pool, Inc.. 106 FERC l'l61,254 (2004). 

NOW THEREFORE, in view of the respective responsibilities assiqned to the Parties and the 
forenoinq FERC orders, the IS0 and PTO aqree to the followinq allocation of responsibilities for a 
centralized lnterconnection Studv process under the direction and oversiqht of the ISO: 

1. DEFINITIONS. 
Unless otherwise defined herein, all capitalized terms shall have the meaning set forth in the IS0 

Tariff. 

2. TERM OF AGREEMENT. 
This Agreement shall become effective upon the date the provisions of the IS0 Tariff 

implementinq the centralized lnterconnection Studv process required by the Julv 1 Order and the Auqust 
26 Order are accepted and made effective bv FERC, and shall remain in effect until (1) terminated bv all 
Parties in writinq, or (2) with respect to the PTO, upon the termination of that entitv's status as a PTO 
pursuant to the Transmission Control Aqreement, as amended from time to time. 

I 3* 
PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN IS0 AND PTO. 

3.1 lnterconnection Service: The Parties acknowledqe that, as the transmission provider, 
the IS0 is responsible for reliably operating the transmission grid. The Parties also 
recoanize that while the IS0 is a transmission provider under the IS0 Tariff, the IS0 does 
not own anv transmission facilities, and the PTO owns, constructs, and maintains the 
facilities to which Large Generatinq Facilities are to be interconnected, and that the PTO 
may construct or modifv facilities to allow the interconnection. While the Parties 
recognize that the IS0 will be responsible for conductinq or causinq to be performed 
lnterconnection Studies and similar studies, the PTO will participate in these studies and 
conduct certain portions of studies, under the direction and oversiqht of, and approval bv, 



the ISO, as provided in this Agreement. The IS0 shall not enter into anv lnterconnection 
Studv aareement with an lnterconnection Customer that is contrary to these riqhts. 

3.2 rlNTENTlONALLY LEFT BLANK] 

I 3.3 Transmission Owners' Right to Participation in Studies, Committees and Meetings: 

3.3.1 In the event that an lnterconnection Customer proposes to interconnect a Larqe 
Generating Facilitv with the PTO's facilities, or the PTO is an owner of an affected 
svstem, the PTO shall have the riqht to participate in anv lnterconnection 
Feasibilitv Studv, lnterconnection System Impact Studv, lnterconnection Facilities 
Studv, or anv other studv conducted in connection with such request for 
lnterconnection Service. "Participate" in this Section 3.3.1 means whvsically 
perform anv studv or portion thereof in connection with an lnterconnection 
Request, under the direction and oversight of, and approval bv, the IS0 pursuant 
to Section 3.4 of this Agreement; wrovide or receive input, data or other 
information reaardina anv studv or wortion thereof consistent with Section 3.4 of 
this Agreement; and. when anv studv or portion thereof in connection with an 
lnterconnection Request is phvsicallv performed bv an entitv other than the PTO, 
perform activities necessarv to adequatelv review or validate, as awpropriate, anv 
results of the studv or portions thereof and provide recommendations. 

3.3.2 In the event that an lnterconnection Customer prowoses to interconnect a Large 
Generatinq Facilitv with the PTO's facilities, or the PTO is an owner of an affected 
svstem, the PTO shall have the right to participate in all meetings expresslv 
established pursuant to the IS0 LGIP. As appropriate, the PTO mav participate 
in all other material or substantive communications in connection with an 
lnterconnection Request. 

3.4 lnterconnection Studv Responsibility Allocation: In complvinq with its responsibility 
for conductinq or causing to be performed lnterconnection Studies, the IS0 will assign 
res~onsibilitv for performance of portions of the lnterconnection Studies to the PTO, 
under the direction and oversight of, and awwroval bv, the ISO, as set forth in Attachment 
A, except as specificallv qualified as follows: 

3.4.1 Unless an lnterconnection Customer specificallv requests that a third party 
perform an lnterconnection Studv pursuant to LGIP Section 13.4, for anv tasks 
swecificallv assianed to the PTO wursuant to Attachment A or otherwise mutually 
agreed upon bv the IS0 and the PTO, the IS0 reserves the right, on a case-bv- 
case basis, to perform or reassign to a mutuallv agreed upon and pre-qualified 
contractor such task onlv where: (a) the qualitv and accuracv of prior PTO 
lnterconnection Studv work product resultina from assiqned tasks has been 
deemed deficient bv the ISO, the IS0 has notified the PTO pursuant to notice 
provision Section 4.16 in writinq of the deficiencv, and the deficiencv has not been 
cured pursuant to Section 3.4.2; (b) the timeliness of PTO lnterconnection Study 
work product has been deemed deficient, and either (i) the IS0 has not been 
notified of the reasons and actions taken to address the timeliness of the work, or 
lii) if notified, the stated reasons and actions taken are insufficient or uniustifiable 
and the PTO has not cured the deficiencv wursuant to Section 3.4.2; (c) the PTO 
has failed, in a mutuallv aqreed upon timeframe, to provide the IS0 with 
information or data related to an lnterconnection Request despite a written 
reauest bv the ISO, wursuant to Section 3.5 hereof, to do so, and such data is the 
res~onsibilitv of the PTO to wrovide to the ISO, subiect to Section 4.3 of this 
Agreement; (d) the PTO advises the IS0 in writina that it does not have the 
resources to adequately or timely werform the task accordinq to the applicable 
timelines set forth in Attachment A; or (e) the estimated cost of the PTO 



performinq the task has been determined in writing bv the IS0 to significantly 
exceed the cost of the IS0 or mutuallv aqreed upon contractor performing the 
task, inclusive of the costs that will be incurred bv the PTO in exercisinq its 
review riahts of the results of any such tasks performed bv such third party(ies). 

If the IS0 deviates from the assiqnments set forth in Attachment A based on the 
foregoinq factors, the IS0 will provide the PTO with a written explanation for the 
deviation and any associated reassianments of work. The PTO mav contest the 
deviation pursuant to the Dispute Resolution procedures set forth in Section 4.1 
of this Aqreement. 

Task(s) mav onlv be reassiqned in accordance with this Section 3.4.1 where the 
PTO has been deemed to be deficient in relation to that (those) particular task(s). 

3.4.2 Cure for re-assiqned lnterconnection Studv work 
The IS0 shall not reassign task(s) without the opportunity to cure, as specified in 
Section 3.4.1. The followina actions will serve to cure the deficiencies and result 
in restorinq the assiqnment(s) as provided in Attachment A: 
a) The IS0 and PTO shall neqotiate in qood faith and aqree to a corrective 

action plan proposed bv the PTO, includinq a reasonablv adequate cure 
period, and the corrective action plan is satisfactorily implemented. 

b) The IS0 determines the deficiencv is cured without an action plan. 

3.4.3 Assessment of prior PTO lnterconnection Studv work shall onlv be based on work 
conducted under the process that becomes effective concurrent with the effective 
date of this Agreement. Further, assessment of prior PTO lnterconnection Studv 
work shall be based on work conducted no earlier than the eiqhteen (18) month 
period prior to the date of the IS0 notice of deviation from assignments set forth 
in Attachment A to this Aqreement. 

3.5 Information Exchange: The PTO shall provide the ISO, subiect to confidentiality 
requirements in Section 4.3, with anv documentation or data requested bv the IS0 
reasonably necessarv to permit the IS0 to perform, review, validate and approve any 
lnterconnection Studv, or portion thereof, performed bv the PTO. The IS0 shall provide the 
PTO with any documentation or data reauested bv the PTO, subiect to confidentiality 
requirements in Section 4.3, reasonablv necessarv to perform, review, and validate anv 
lnterconnection Studv, or portion thereof. 

3.6 Consistency with Provisions for Centralized lnterconnection Study Process: The IS0 
and PTO have determined that the processes and allocation of responsibilities in Section 3.4 
of this Agreement ensure that impacts to the IS0 Controlled Grid are independently 
assessed and that the assiqnment of responsibilities minimizes handoffs, takes advantage of 
non-transferable skills, and promotes the efficiency and cost-effectiveness of the centralized 
lnterconnection Studv processes, consistent with LGIP Section 3.2. 

3.7 Re-Studies: If any re-studies are required, the IS0 will confer with the PTO as to the need 
for a re-studv. The IS0 will make the final determination reaardina the need for a re-studv, 
subiect to dispute resolution procedures. 

3.8 Use of Contractors: Nothing in this Agreement shall prevent either the IS0 or the PTO from 
usina qualified, mutuallv aqreed upon third party contractors to meet that Party's riahts or 
obliqations under this Agreement or the LGIP. To promote the efficiency of the process, the 
IS0 and PTO will collaborate to identify a list of the mutually agreed to qualified contractors 
available to the Parties. 

3.9 Performance Standards: Each Party shall perform all of its obligations under the LGIP, this 



Aqreement, and anv FERC approved lnterconnection Studv procedures that mav be adopted 
bv the IS0 to implement the LGIP or this Aqreement in accordance with A~plicable Laws and 
Regulations. Applicable Reliability Standards, and Good Utilitv Practice. 

3.10 Recovery of Costs: In accordance with Section 13.3 of the LGIP, the PTOs shall recover all 
actual costs from the IS0 incurred in performing lnterconnection Studies or portions thereof 
assigned to it by the ISO. including all costs incurred in exercisinq its riqht to review, and 
make recommendations on, lnterconnection Studies or portions thereof performed bv the 
IS0 andlor contractors under Section 3.8 of this Agreement. 

GENERAL TERMS AND CONDITIONS. 

4.1 Dispute Resolution: In the event anv dispute regarding the terms, conditions, and 
performance of this Agreement is not settled informallv, the Parties shall follow the IS0 
ADR Procedures set forth in Section 13 of the IS0 Tariff. 

Liabilitv: No Partv to this Aqreement shall be liable to anv other Partv for any direct, 
indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 
expenses (includinq attorneys fees and court costs) arising from the performance or non- 
performance of its obligations under this Aqreement regardless of the cause (includinq 
intentional action, willful action, qross or ordinarv nealiqence, or force maieure); provided, 
however, that a Partv mav seek equitable or other non-monetarv relief as mav be 
necessarv to enforce this Agreement and that damaaes for which a Partv mav be liable to 
another Partv under another aqreement will not be considered damages under this 
Aqreement. 

4.3 Confidentialitv: Confidential Information shall be treated in accordance with Section 
13.1 of the LGIP. 

Bindinq Effect: This Aqreement and the riqhts and obligations hereof, shall be binding 4.4 
upon and shall inure to the benefit of the successors and assiqns of the Parties hereto. 

4.5 Conflicts: In the event of a conflict between the bodv of this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of the bodv of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

4.6 Rules of Interpretation: This Agreement, unless a clear contrarv intention appears, 
shall be construed and interpreted as follows: (1) the sinqular number includes the plural 
number and vice versa; (2) reference to anv person includes such person's successors 
and assigns but, in the case of a Partv, onlv if such successors and assigns are permitted 
by this Aqreement, and reference to a person in a particular capacitv excludes such 
person in anv other capacity or individually: (3) reference to anv aqreement (including this 
Section, or other provision hereof or thereon; (4) reference to any applicable laws and 
regulations means such applicable laws and regulations as amended, modified, codified, 
or reenacted, in whole or in part, and in effect from time to time, includinq, if applicable, 
rules and regulations promulgated thereunder; (5) unless expresslv stated otherwise, 
reference to anv Article, Section or Appendix means such Article or Section of this 
Aqreement or such Appendix to this Agreement, or such Section to the LGIP or such 
Appendix to the LGIP, as the case may be; (6) "hereunder", "hereof', "herein", "hereto" 
and words of similar import shall be deemed references to this Agreement as a whole and 
not to anv particular Article; (7) "including" (and with correlative meanina "include") means 
including without limiting the qeneralitv of anv description precedinq such term; and (8) 
relative to the determination of anv period of time, "from" means "from and includina", "to" 
means "to but excludinq" and "through" means "through and includina". 

4.7 Entire Agreement: This Agreement, includinq all Attachments hereto, constitutes the 



entire agreement among the Parties with reference to the subiect matter hereof, and 
supersedes all prior and contem~oraneous understandinas or agreements, oral or written, 
among the Parties with respect to the subiect matter of this Agreement. There are no 
other aqreements, representations, warranties, or covenants, which constitute anv part of 
the consideration for, or any condition to, any Party's compliance with its obliqations under 
this Agreement. 

4.8 No Third Party Beneficiaries: This Aqreement is not intended to and does not create 
riahts, remedies, or benefits of anv character whatsoever in favor of any persons, 
cor~orations, associations, or entities other than the Parties, and the obiisations herein 
assumed are solelv for the use and benefit of the Parties, their successors in interest and, 
where permitted, their assians. 

4.9 Waiver: The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of anv provision of this Agreement will not be considered a waiver of anv 
obliaation, right, or dutv of, or imposed upon, such Party. Anv waiver at anv time bv a 
Party of its rights with respect to this Agreement shall not be deemed a continuinq waiver 
or a waiver with respect to anv other failure to comply with anv other obligation, right, dutv 
of this Agreement. Any waiver of this Aqreement shall, if requested, be provided in 
writina. Any waivers at anv time bv anv Party of its riahts with respect to anv default under 
this Agreement, or with respect to anv other matter arising in connection with this 
Agreement, shall not constitute or be deemed a waiver with respect to anv subsequent 
default or other matter arisina in connection with this Agreement. Anv delav, short of the 
statutorv period of limitations, in asserting or enforcinq anv right under this Aqreement 
shall not constitute or be deemed a waiver of such right. 

4.10 Headings: The descriptive headinqs of the various Articles and Sections of this 
Agreement have been inserted for convenience of reference onlv and are of no 
significance in the interpretation or construction of this Agreement. 

4.11 Multiple Counterparts: This Agreement mav be executed in two or more counterparts, 
each of which is deemed an oriqinal but all constitute one and the same instrument. 

4.12 Modification bv the Parties: The Parties may amend this Agreement and anv 
Appendices to this Aqreement onlv (1) bv mutual asreement of the Parties bv a written 
instrument dub executed bv the Parties, subiect to FERC approval or (2) upon the 
issuance of a FERC order, pursuant to Section 206 of the Federal Power Act. It is the 
Parties' intent that FERC's riaht to chanqe anv provision of this Aqreement shall be limited 
to the maximum extent permissible by law and that anv such change, if permissible, shall 
be in accordance with the Mobile-Sierra public interest standard applicable to fixed rate 
agreements. United Gas Pipe Line Co. v. Mobile Gas Senlice Corp., 350 U.S. 332 
/1956). Such amendment shall become effective and a part of this Agreement upon 
satisfaction of all applicable laws and requlations. Notwithstanding the foregoing, 
Attachment B (Notices) mav be modified as set forth in Section 4.15, and the IS0 and the 
PTO mav from time to time mutuallv agree to deviate from Attachment A in accordance 
with the provisions of this Aqreement, however, such deviation shall be subiect to Section 
4.9 and not considered a course of dealinq. 

4.13 No Partnership: This Aqreement shall not be interpreted or construed to create an 
association, ioint venture, agencv relationship, or partners hi^ between the Parties or to 
impose any partnership obliqation or partnership liabilitv upon anv Party. No Party shall 
have anv riqht, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an aaent or representative of, or to otherwise bind, another 
Party. 

4.14 Assignment: This Aqreement may be assigned by a Party onlv with the written consent 



of the other Parties; provided that a Partv may assiqn this Aqreement without the consent 
of the other Parties to any Affiliate of the assigning Partv with an equal or areater credit 
ratina and with the leqal authority and operational ability to satisfv the obligations of the 
assigning Party under this Aareement. Any attempted assignment that violates this 
Article is void and ineffective. Anv assignment under this Aqreement shall not relieve a 
Party of its obliaations, nor shall a Partv's obligations be enlaraed, in whole or in part, by 
reason thereof. Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

4.15 Notices: Any notice, demand, or request provided in this Aqreement, or served, given, or 
made in connection with it, will be in writing and deemed properlv served, given, or made 
if delivered in person, transmitted by facsimile, or sent bv United States mail. postaae 
prepaid, to the persons specified in Attachment B hereto unless otherwise provided in this 
Agreement. Any Partv may at any time, by notice to all other Parties, chanae the 
desiqnation or address of the person specified in Attachment B as the person who 
receives notices pursuant to this Agreement. 

IN WITNESS WHEREOF, the Parties have executed this Aareement in multiple originals, each of 
which shall constitute and be an oriainal effective aqreement amonq the Parties. 

California Independent Svstem Operator Corporation 

Date: 

I Date: 



I ATTACHMENT A 

I INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 

I Description of Larqe Generator Interconnection Process: Roles and Responsibilities of IS0 and PTOs. 

Purpose: This Attachment A to the "AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES WITH 
REGARD TO LARGE GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION 
STUDY AGREEMENTS" serves as further clarification of the roles and responsibilities of the parties to this 
Agreement. The IS0 will assiqn responsibilitv for performance of portions of the lnterconnection Studies to 
the relevant PTOs, under the direction and oversight of, and approval bv, the ISO, as set forth in this 
Attachment A. This document serves as a general overview of onlv the roles and responsibilities as between 
the IS0 and PTOs. This Anreement does not include the process steps, involvement or obligations of the 
lnterconnection Customer (IC). This Aqreement is not inclusive of all procedures necessarv to com~lv with all 
provisions of the LGIA, LGlP and lnterconnection Studv aqreements. 

lnterconnection Reauest (IR) Process 

1. IS0 forwards the IR to the PTO within 1 Business Dav (BD) of receipt of IR from lnterconnection 
Customer (IC) 

2. PTO(s) provides anv feed back reqardinq IR to IS0 within 3 BD 
3. PTO(s) provides draft studv plan at Sco~ina Meetina. 
4. IS0 distributes draft Scopina Meetina Minutes for review within 3 BD of Scopins Meetina. 
5. PTO(s) provide anv comments to the Scoping Meetinq' Minutes within 2 BD of receipt of draft Scoping 

Meetinq Minutes. 
6. IS0 issues the final Scopina Meeting Minutes within 3 BD of receipt of comments. 

I lnterconnection Feasibility Studv Process: 

1. IS0 forwards IC Point of lnterconnection and anv Appendix 1, Attachment A data to the PTO(s) 
within 1 BD of IS0 receid. 

2. PTO(s) develop updated draft study plan based on technical data collected bv IS0 from IC within 7 
BD. 
7 

3. IS0 and PTO(s) coordinate to finalize studv plan within 2 BD. IS0 approves the studv plan. 
4. IS0 tenders a signed IFSA to IC, with final studv plan included in Attachment A, within 5 BD (for a 

total of 15 BD from IS0 receipt of Point of lnterconnection from IC in accordance with LGlP Section 
C I \  

5. After IS0 receives executed studv agreement, IS0 forwards anv additional Appendix I, Attachment 
A data to PTO(s) within 1 BD. 

6. If durinq the course of the assiqned portions of the studv the PTO(s) determines the data is not 
sufficient to complete the studv, PTO(s) informs IS0 and IS0 notices IC in accordance with LGlP 
Section 3.8. 

7.  PTO(s) must participate in studv review meetinq; date to be agreeable to PTO(s) and within 10 BD 
of IS0 providing study report to IC (LGIP Section 6.3.1). 

8. IS0 and PTO collaborate on anv re-studv issues. IS0 will direct anv necessarv re-studies. 



Interconnection Feasibility Study Timeline 

I l ~ o a d  Flow I 
T V D ~ C ~  Tvpical 

Calendar Cumulative 
Davs Davs 

I /short Circuit Dutv (concurrent with Load Flow Activitv) 

I I~acilitv cost estimates 

At the ISO's direction, PTO(s) to prepare non-binding cost 
estimates and schedule for the direct assignment facilities and 
network upgrades identified in the Dower flow and short circuit 

( Jdutv analvses. I 



lnterconnection Svstem Impact Studv Process 

1. Prior to beqinning the lSlS process as outlined in this Attachment A, the IS0 will notifv the PTOs of 
potential seams issues and discuss the nature of the concerns with the PTOs. Where the IS0 
determines that there is a reasonable expectation that the new Larae Generating Facilitv to be 
interconnected in one PTO area may impact svstem performance in other PTO areas within the IS0 
Controlled Grid that does not complv with the applicable plannina standards, the IS0 will conduct or 
cause to be performed the ISlS Load Flow, Post Transient and Stability analvses, as appro~riate, to 
assess the extent of the impact on the arid and evaluate mitigation solutions. Applicable planninq 
standards include FERC approved IS0 Planning Standards, as mav be amended from time to time, 
and the NERCNVECC Plannina Standards, as mav be amended from time to time. Further, there 
may be circumstances where information, including available studies, is not sufficient for the IS0 to 
make a reasonable enaineerinn determination whether the new Larae Generating Facilitv to be 
interconnected in one PTO area could cause svstem performance in other PTO areas (i.e. within the 
IS0 Controlled Grid) that does not complv with the applicable planning standards and, in such 
circumstances. the IS0 rnav nonetheless conduct or cause to be performed the ISlS Load Flow, Post 
Transient and Stabilitv analvses to make such a determination. 

2. At the ISO's direction, the PTO develops a draft lSlS studv plan and determines if available technical 
data is sufficient to complete ISIS. 

3. PTO submits draft studv plan to IS0 for review, direction and approval within 7 BD of IS0 tenderinq 
lnterconnection Feasibility Studv report to IC. 

4. IS0 and PTO coordinate to finalize studv plan within 3 BD. IS0 approves the studv plan. 

5. IS0 tenders a signed ISlSA to IC with final studv plan included in Attachment A, within 3 BD. 

6. Upon receipt of executed studv aareement, IS0 forwards anv additional Attachment A, Appendix 1 
data to PTO(s) within I BD. 

7. If the data provided bv IC is insufficient to perform the studv, PTO notifies IS0 within 2 BD of IS0 
receipt of the executed studv aareement, and the IS0 notifies the IC within 2 BD (total of 5 BD per 
LGIP Section 7.2) to correct any deficiencies within 10 BD or the IR will be deemed withdrawn, 
triagerina LGlP Section 3.8. 

8. PTO must participate in studv review meetinq; date to be aqreeable to PTO and within 10 BD of IS0 
providing studv report to IC (LGIP Section 7.5). 

9. IS0 to confer with PTO as to the need for a Re-studv. IS0 makes the final determination subiect to 
dispute resolution procedures. 



Interconnection System Impact Study Timeline 

Standard System Impact Study Load FlowlPost 

"Pursuant to the terms of item 1 above: where the IS0 performs the ISlS Load Flow, 
Post Transient and Stability analyses to determine arid impacts and evaluate 
mitination solutions, the potentially impacted PTOs may, as part of the review 
process, perform activities to adequately review or validate Load Flow, Post 
Transient and Stability Analysis to assess IS0 results and recommend alternative 
solutions. (In the case of this election. "PTOs" should be substituted for "PTO" for 
remainder of ISlS process.) 

1 In accordance with the WECC Short Circuit Duty Procedure 

PTO develops or supplements IS0 proposed mitigation 
plans and/or develops alternative mitigation plans for 
consideration, as appropriate, and submits to IS0 for 
review and direction 

Short Circuit Duty (concurrent with the LFIPTIS) 

Facility cost estimates and schedules 
At the IS0 direction, PTO(s) to prepare cost estimates and 
schedules for the direct assignment facilities and network 
u~arades identified in the lSlS power flow, short circuit 
dutv, post transient, and stability studies. 

- 14 - 63 

- 20 - 83 



IS0 Deliverabilitv Assessment (concurrent with other studies) As part of the 
Deliverabilitv Assessment process pursuant to LGlP Section 3.3.3, the IS0 may also 
perform studies pursuant to LGlP Section 3.3.2 to determine potential operating 

lnterconnection Facilities Studv Process** 

**All lnterconnection Facilities Studies will be under the direction and oversicrht of, and 
approval bv, the IS0 and mav involve more than one PTO. 

I. Within 5 BD of the lSlS Studv Review Meetinu, the PTO develops draft lnterconnection Facilities 
Studv plan and submits to IS0 for review and approval. 

2. IS0 submits executed lnterconnection Facilities Studv Agreement to IC within 5 BD. 



3. Upon receipt of executed lnterconnection Facilities Study Agreement from IC, IS0 submits to PTO 
technical data provided by IC within 1 BD. 

4. If the data provided by IC is insufficient to perform the study, PTO notifies IS0 within 3 BD and the 
IS0 notifies the IC within 2 BD (total of 5 BD per LGIP) that IR is deemed withdrawn and the reason 
for the withdrawal. IC has 15 BD to cure withdrawal notice (LGIP noes directly to withdrawal pursuant 
to Section 3.8). 

5. PTO conducts lnterconnection Facilities Studv and submits draft report to ISO. 

6. IS0 forwards draft report to IC for comments. 

7. IS0 forwards IC comments or notice of no comments to PTO within 1 BD of receipt. 

8. PTO incorporates IC Comments within 5 BDs and submits updated draft to IS0 for review and 
comment. 

9. IS0 reviews and comments, provides recommendations and direction on PTO draft lnterconnection 
Facilities Study report within 2 BD. 

10. PTO reviews/incorporates IS0 directions within 5 BD and sends revised report to ISO. 

11. IS0 issues final report to IC within 2 BD (total of 15 BD). If PTO comments conflict with IS0 
recommendations and conclusions, IS0 and PTO must coordinate to resolve conflicts. Anv 
remainina conflicts must be noted in the final report. 

12. ISO. PTO(s), and IC meet within 10 BDs from issuance of draft report. 

13. IS0 and PTO collaborate on any re-study issues. IS0 will direct any necessary re-studies andlor 
pronress to LGlA process. 



California IS0 

Manacler, Transmission Enclineering 
151 Blue Ravine Road 
Folsom, CA 95630 
Phone: 916.351.2104 
Fax: 916.351.2264 

I JNAME OF PTOl 

I [Address of PTO] 

ATTACHMENT B 

CONTACTS FOR NOTICES 

JSection 4.1 51 



ATTACHMENT B 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF First Revised Sheet No. 1000 
THIRD REPLACEMENT VOLUME NO. II Superseding Original Sheet No. 1000 

Section 3. lnterconnection Requests. 

3.1 General. 

Pursuant to IS0 Tariff Section 5.7.1, an lnterconnection Customer shall submit to the IS0 
an lnterconnection Request in the form of Appendix 1 to this LGIP and a refundable 
deposit of $1 0,000. The IS0 will forward a copy of the lnterconnection Request to the 
applicable Participating TO within one (1) Business Day of receipt. The IS0 shall apply 
the deposit toward the cost of an lnterconnection Feasibility Study. The lnterconnection 
Customer shall submit a separate lnterconnection Request for each site and may submit 
multiple lnterconnection Requests for a single site. The lnterconnection Customer must 
submit a deposit with each lnterconnection Request even when more than one request is 
submitted for a single site. An lnterconnection Request to evaluate one site at two 
different voltage levels shall be treated as two lnterconnection Requests. 

At the lnterconnection Customer's option, the applicable Participating TO(s), the IS0 and 
lnterconnection Customer will identify alternative Point(s) of lnterconnection and 
configurations at the Scoping Meeting to evaluate in this process and attempt to eliminate 
alternatives in a reasonable fashion given resources and information available. 
lnterconnection Customer will select the definitive Point of lnterconnection to be studied 
and one alternative Point of lnterconnection no later than the execution of the first 
lnterconnection Feasibility Study Agreement. 

3.2 Roles and Responsibilities. 

(a) Each lnterconnection Request will be subject to the direction and oversight of the ISO. 
The IS0 will conduct or cause to be performed the required lnterconnection Studies and 
any additional studies the IS0 determines to be reasonably necessary, and will direct the 
applicable Participating TO to perform portions of studies where the Participating TO has 
specific and non-transferable expertise or data and can conduct the studies more 
efficiently and cost effectively than the ISO. The IS0 will coordinate with Affected 
System Operators in accordance with LGIP Section 3.7. 

(b) The IS0 will complete or cause to be completed all studies as required within the 
timelines provided in this LGIP. Any portion of the studies performed at the direction of 
the IS0 by the Participating TOs or by a third party shall also be completed within 
timelines provided in this LGIP. 

(c) The IS0 has established a pro forma Roles and Responsibilities Agreement, attached 
hereto and incorporated herein by reference, for execution by the IS0 and the applicable 
Participating TOs. 

(d) Each lnterconnection Customer shall pay the actual costs of all lnterconnection Studies, 
and any additional studies the IS0 determines to be reasonably necessary in response to 
the lnterconnection Request. The IS0 shall reimburse the Participating TO for the actual 
cost of any portion of all lnterconnection Studies that such Participating TO performs at 
the direction of the ISO. 

3.3 lnterconnection Service. 

3.3.1 The Product. lnterconnection Service allows the lnterconnection Customer to connect the Large 
Generating Facility to the IS0 Controlled Grid and be eligible to deliver the Large Generating Facility's 
output using the available capacity of the IS0 Controlled Grid. lnterconnection Service does not in and of 
itself convey any right to deliver electricity to any specific customer or point of delivery. 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23, 2006 Effective: March 1, 2006 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF First Revised Sheet No. 1023 
THIRD REPLACEMENT VOLUME NO. II Superseding Original Sheet No. 1023 

lnformation to FERC or its staff. The Party shall notify the other applicable Parties when 
it is notified by FERC or its staff that a request to release Confidential lnformation has 
been received by FERC, at which time any of the Parties may respond before such 
information would be made public, pursuant to 18 C.F.R. section 388.1 12. Requests 
from a state regulatory body conducting a confidential investigation shall be treated in a 
similar manner, consistent with applicable state rules and regulations. 

13.1.9 Subject to the exception in LGIP Section 13.1.8, any Confidential Information shall not be 
disclosed by the other Parties to any person not employed or retained by the other 
Parties, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by 
the disclosing Party to be required to be disclosed in connection with a dispute between 
or among the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by 
consent of the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this LGIP or as a transmission service provider or 
a Control Area operator including disclosing the Confidential lnformation to an RTO or 
IS0 or to a subregional, regional or national reliability organization or planning group. 
The Party asserting confidentiality shall notify the other Parties in writing of the 
information it claims is confidential. Prior to any disclosures of another Party's 
Confidential lnformation under this subparagraph, or if any third party or Governmental 
Authority makes any request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other Party in writing 
and agrees to assert confidentiality and cooperate with the other Party in seeking to 
protect the Confidential lnformation from public disclosure by confidentiality agreement, 
protective order or other reasonable measures. 

13.1.10 This provision shall not apply to any information that was or is hereafter in the public 
domain (except as a result of a breach of this provision). 

13.1.11 The Participating TO or IS0 shall, at the Interconnection Customer's election, destroy, in 
a confidential manner, or return the Confidential lnformation provided at the time of 
Confidential lnformation is no longer needed. 

13.2 Delegation of Responsibility. 

The IS0 and the participating TOs may use the services of subcontractors as deemed 
appropriate to perform their obligations under this LGIP. The applicable Participating TO 
or IS0 shall remain primarily liable to the lnterconnection Customer for the performance 
of its respective subcontractors and compliance with its obligations of this LGIP. The 
subcontractor shall keep all information provided confidential and shall use such 
information solely for the performance of such obligation for which it was provided and no 
other purpose. 

lssued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF 
THIRD REPLACEMENT VOLUME NO. II Original Sheet No. 1023A 

Obligation for Study Costs. 

The IS0 shall charge and the lnterconnection Customer shall pay the actual costs of the 
lnterconnection Studies. Any difference between the study deposit and the actual cost of 
the applicable lnterconnection Study shall be paid by or refunded to the lnterconnection 
Customer. Any invoices for lnterconnection Studies shall include a detailed and itemized 
accounting of the cost of each lnterconnection Study. The lnterconnection Customer 
shall pay any such undisputed costs within thirty (30) Calendar Days of receipt of an 
invoice therefor. The IS0 shall not be obligated to continue to have any studies 
conducted unless the lnterconnection Customer has paid all undisputed amounts in 
compliance herewith. In the event an lnterconnection Study is performed by the ISO, or 
is performed by a third party consultant pursuant to LGIP Section 13.4, the 
lnterconnection Customer shall pay only the costs of those activities performed by the 
Participating TO to adequately review or validate that lnterconnection Study. 

lssued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF 
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AGREEMENT FOR THE ALLOCATION 
OF RESPONSIBILITIES WITH REGARD TO 

LARGE GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY 
AGREEMENTS 

This Agreement for the Allocation of Responsibilities With Regard to Large Generator 
lnterconnection Procedures and lnterconnection Study Agreements ("Agreement"), dated November 1, 
2005, is entered into between the California Independent System Operator Corporation ("ISO") and 
[NAME OF PTO] ("PTO). The IS0 and PTO are jointly referred 
to as the "Parties" and individually, as a "Party." 

WHEREAS, this Agreement will ensure an independent assessment of new Large Generating 
Facility impacts on the IS0 Controlled Grid and take advantage of the respective expertise of the Parties 
to facilitate efficient and cost effective lnterconnection Study procedures in a manner consistent with the 
Federal Energy Regulatory Commission's ("FERC") July I ,  2005 Order ( I  I 2  FERC 7 61,009), FERC's 
August 26, 2005 Order (1 12 FERC 7 61,231), and prior FERC Orders recognizing that Order No. 2003 
did not allocate responsibilities between transmission owners and transmission providers for the provision 
of lnterconnection Service and suggesting those parties enter into an agreement to allocate those 
responsibilities. Southwest Power Pool, Inc., I06 FERC 7 61,254 (2004). 

NOW THEREFORE, in view of the respective responsibilities assigned to the Parties and the 
foregoing FERC orders, the IS0 and PTO agree to the following allocation of responsibilities for a 
centralized lnterconnection Study process under the direction and oversight of the ISO: 

1. DEFINITIONS. 
Unless otherwise defined herein, all capitalized terms shall have the meaning set forth in the IS0 

Tariff. 

2. TERM OF AGREEMENT. 
This Agreement shall become effective upon the date the provisions of the IS0 Tariff 

implementing the centralized lnterconnection Study process required by the July 1 Order and the August 
26 Order are accepted and made effective by FERC, and shall remain in effect until ( I )  terminated by all 
Parties in writing, or (2) with respect to the PTO, upon the termination of that entity's status as a PTO 
pursuant to the Transmission Control Agreement, as amended from time to time. 

3. PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN IS0 AND PTO. 

3.1 lnterconnection Service: The Parties acknowledge that, as the transmission provider, 
the IS0 is responsible for reliably operating the transmission grid. The Parties also 
recognize that while the IS0 is a transmission provider under the IS0 Tariff, the IS0 does 
not own any transmission facilities, and the PTO owns, constructs, and maintains the 
facilities to which Large Generating Facilities are to be interconnected, and that the PTO 
may construct or modify facilities to allow the interconnection. While the Parties 
recognize that the IS0 will be responsible for conducting or causing to be performed 
lnterconnection Studies and similar studies, the PTO will participate in these studies and 
conduct certain portions of studies, under the direction and oversight of, and approval by, 
the ISO, as provided in this Agreement. The IS0 shall not enter into any lnterconnection 
Study agreement with an lnterconnection Customer that is contrary to these rights. 

3.2 [INTENTIONALLY LEFT BLANK] 
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3.3 Transmission Owners' Right to Participation in Studies, Committees and Meetings: 

In the event that an lnterconnection Customer proposes to interconnect a Large 
Generating Facility with the PTO's facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in any 
lnterconnection Feasibility Study, lnterconnection System Impact Study, 
lnterconnection Facilities Study, or any other study conducted in connection with 
such request for lnterconnection Service. "Participate" in this Section 3.3.1 
means physically perform any study or portion thereof in connection with an 
lnterconnection Request, under the direction and oversight of, and approval by, 
the IS0 pursuant to Section 3.4 of this Agreement; provide or receive input, data 
or other information regarding any study or portion thereof consistent with 
Section 3.4 of this Agreement; and, when any study or portion thereof in 
connection with an lnterconnection Request is physically performed by an entity 
other than the PTO, perform activities necessary to adequately review or 
validate, as appropriate, any results of the study or portions thereof and provide 
recommendations. 

3.3.2 In the event that an lnterconnection Customer proposes to interconnect a Large 
Generating Facility with the PTO's facilities,.or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in all meetings 
expressly established pursuant to the IS0 LGIP. As appropriate, the PTO may 
participate in all other material or substantive communications in connection with 
an lnterconnection Request. 

3.4 lnterconnection Study Responsibility Allocation: In complying with its responsibility 
for conducting or causing to be performed lnterconnection Studies, the IS0 will assign 
responsibility for performance of portions of the lnterconnection Studies to the PTO, 
under the direction and oversight of, and approval by, the ISO, as set forth in Attachment 
A, except as specifically qualified as follows: 

3.4.1 Unless an lnterconnection Customer specifically requests that a third party 
perform an lnterconnection Study pursuant to LGIP Section 13.4, for any tasks 
specifically assigned to the PTO pursuant to Attachment A or otherwise mutually 
agreed upon by the IS0 and the PTO, the IS0 reserves the right, on a case-by- 
case basis, to perform or reassign to a mutually agreed upon and pre-qualified 
contractor such task only where: (a) the quality and accuracy of prior PTO 
lnterconnection Study work product resulting from assigned tasks has been 
deemed deficient by the ISO, the IS0 has notified the PTO pursuant to notice 
provision Section 4.16 in writing of the deficiency, and the deficiency has not 
been cured pursuant to Section 3.4.2; (b) the timeliness of PTO lnterconnection 
Study work product has been deemed deficient, and either (i) the IS0 has not 
been notified of the reasons and actions taken to address the timeliness of the 
work, or (ii) if notified, the stated reasons and actions taken are insufficient or 
unjustifiable and the PTO has not cured the deficiency pursuant to Section 3.4.2; 
(c) the PTO has failed, in a mutually agreed upon timeframe, to provide the IS0 
with information or data related to an lnterconnection Request despite a written 
request by the ISO, pursuant to Section 3.5 hereof, to do so, and such data is the 
responsibility of the PTO to provide to the ISO, subject to Section 4.3 of this 
Agreement; (d) the PTO advises the IS0 in writing that it does not have the 
resources to adequately or timely perform the task according to the applicable 
timelines set forth in Attachment A; or (e) the estimated cost of the PTO 
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performing the task has been determined in writing by the IS0 to significantly 
exceed the cost of the IS0 or mutually agreed upon contractor performing the 
task, inclusive of the costs that will be incurred by the PTO in exercising its 
review rights of the results of any such tasks performed by such third party(ies). 
If the IS0  deviates from the assignments set forth in Attachment A based on the 
foregoing factors, the IS0 will provide the PTO with a written explanation for the 
deviation and any associated reassignments of work. The PTO may contest the 
deviation pursuant to the Dispute Resolution procedures set forth in Section 4.1 
of this Agreement. 

Task(s) may only be reassigned in accordance with this Section 3.4.1 where the 
PTO has been deemed to be deficient in relation to that (those) particular task(s). 

Cure for re-assigned lnterconnection Study work 
The IS0 shall not reassign task(s) without the opportunity to cure, as specified in 
Section 3.4.1. The following actions will serve to cure the deficiencies and result 
in restoring the assignment(s) as provided in Attachment A: 
a) The IS0 and PTO shall negotiate in good faith and agree to a corrective 

action plan proposed by the PTO, including a reasonably adequate cure 
period, and the corrective action plan is satisfactorily implemented. 

b) The IS0 determines the deficiency is cured without an action plan. 

Assessment of prior PTO lnterconnection Study work shall only be based on 
work conducted under the process that becomes effective concurrent with the 
effective date of this Agreement. Further, assessment of prior PTO 
lnterconnection Study work shall be based on work conducted no earlier than the 
eighteen (1 8) month period prior to the date of the IS0 notice of deviation from 
assignments set forth in Attachment A to this Agreement. 

Information Exchange: The PTO shall provide the ISO, subject to confidentiality 
requirements in Section 4.3, with any documentation or data requested by the IS0 
reasonably necessary to permit the IS0 to perform, review, validate and approve any 
lnterconnection Study, or portion thereof, performed by the PTO. The IS0 shall provide the 
PTO with any documentation or data requested by the PTO, subject to confidentiality 
requirements in Section 4.3, reasonably necessary to perform, review, and validate any 
lnterconnection Study, or portion thereof. 

Consistency with Provisions for Centralized lnterconnection Study Process: The IS0 
and PTO have determined that the processes and allocation of responsibilities in Section 3.4 
of this Agreement ensure that impacts to the IS0 Controlled Grid are independently 
assessed and that the assignment of responsibilities minimizes handoffs, takes advantage of 
non-transferable skills, and promotes the efficiency and cost-effectiveness of the centralized 
lnterconnection Study processes, consistent with LGIP Section 3.2. 

Re-Studies: If any re-studies are required, the IS0 will confer with the PTO as to the need 
for a re-study. The IS0 will make the final determination regarding the need for a re-study, 
subject to dispute resolution procedures. 

Use of Contractors: Nothing in this Agreement shall prevent either the IS0  or the PTO from 
using qualified, mutually agreed upon third party contractors to meet that Party's rights or 
obligations under this Agreement or the LGIP. To promote the efficiency of the process, the 
IS0 and PTO will collaborate to identify a list of the mutually agreed to qualified contractors 
available to the Parties. 
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3.9 Performance Standards: Each Party shall perform all of its obligations under the LGIP, this 
Agreement, and any FERC approved lnterconnection Study procedures that may be 
adopted by the IS0 to implement the LGIP or this Agreement in accordance with Applicable 
Laws and Regulations, Applicable Reliability Standards, and Good Utility Practice. 

3.10 Recovery of Costs: In accordance with Section 13.3 of the LGIP, the PTOs shall recover all 
actual costs from the IS0 incurred in performing lnterconnection Studies or portions thereof 
assigned to it by the ISO, including all costs incurred in exercising its right to review, and 
make recommendations on, lnterconnection Studies or portions thereof performed by the 
IS0 andlor contractors under Section 3.8 of this Agreement. 

4 GENERAL TERMS AND CONDITIONS. 

Dispute Resolution: In the event any dispute regarding the terms, conditions, and 
performance of this Agreement is not settled informally, the Parties shall follow the IS0 
ADR Procedures set forth in Section 13 of the IS0 Tariff. 

Liability: No Party to this Agreement shall be liable to any other Party for any direct, 
indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 
expenses (including attorneys fees and court costs) arising from the performance or non- 
performance of its obligations under this Agreement regardless of the cause (including 
intentional action, willful action, gross or ordinary negligence, or force majeure); provided, 
however, that a Party may seek equitable or other non-monetary relief as may be 
necessary to enforce this Agreement and that damages for which a Party may be liable to 
another Party under another agreement will not be considered damages under this 
Agreement. 

Confidentiality: Confidential Information shall be treated in accordance with Section 
13.1 of the LGIP. 

Binding Effect: This Agreement and the rights and obligations hereof, shall be binding 
upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 

Conflicts: In the event of a conflict between the body of this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

Rules of Interpretation: This Agreement, unless a clear contrary intention appears, 
shall be construed and interpreted as follows: ( I )  the singular number includes the plural 
number and vice versa; (2) reference to any person includes such person's successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Section, or other provision hereof or thereof); (4) reference to any applicable laws and 
regulations means such applicable laws and regulations as amended, modified, codified, 
or reenacted, in whole or in part, and in effect from time to time, including, if applicable, 
rules and regulations promulgated thereunder; (5) unless expressly stated otherwise, 
reference to any Article, Section or Appendix means such Article or Section of this 
Agreement or such Appendix to this Agreement, or such Section to the LGIP or such 
Appendix to the LGIP, as the case may be; (6) "hereunder", "hereof', "herein", "hereto" 
and words of similar import shall be deemed references to this Agreement as a whole 
and not to any particular Article; (7) "including" (and with correlative meaning "include") 
means including without limiting the generality of any description preceding such term; 
and (8) relative to the determination of any period of time, "from" means "from and 
including", "to" means "to but excluding" and "through" means "through and including". 
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Entire Agreement: This Agreement, including all Attachments hereto, constitutes the 
entire agreement among the Parties with reference to the subject matter hereof, and 
supersedes all prior and contemporaneous understandings or agreements, oral or 
written, among the Parties with respect to the subject matter of this Agreement. There 
are no other agreements, representations, warranties, or covenants, which constitute any 
part of the consideration for, or any condition to, any Party's compliance with its 
obligations under this Agreement. 

No Third Party Beneficiaries: This Agreement is not intended to and does not create 
rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

Waiver: The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. Any waiver at any time by a 
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver 
or a waiver with respect to any other failure to comply with any other obligation, right, 
duty of this Agreement. Any waiver of this Agreement shall, if requested, be provided in 
writing. Any waivers at any time by any Party of its rights with respect to any default 
under this Agreement, or with respect to any other matter arising in connection with this 
Agreement, shall not constitute or be deemed a waiver with respect to any subsequent 
default or other matter arising in connection with this Agreement. Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this Agreement 
shall not constitute or be deemed a waiver of such right. 

Headings: The descriptive headings of the various Articles and Sections of this 
Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

Multiple Counterparts: This Agreement may be executed in two or more counterparts, 
each of which is deemed an original but all constitute one and the same instrument. 

Modification by the Parties: The Parties may amend this Agreement and any 
Appendices to this Agreement only (1) by mutual agreement of the Parties by a written 
instrument duly executed by the Parties, subject to FERC approval or (2) upon the 
issuance of a FERC order, pursuant to Section 206 of the Federal Power Act. It is the 
Parties' intent that FERC's right to change any provision of this Agreement shall be 
limited to the maximum extent permissible by law and that any such change, if 
permissible, shall be in accordance with the Mobile-Sierra public interest standard 
applicable to fixed rate agreements. United Gas Pipe Line Co. v. Mobile Gas Service 
Corp., 350 U.S. 332 (1956). Such amendment shall become effective and a part of this 
Agreement upon satisfaction of all applicable laws and regulations. Notwithstanding the 
foregoing, Attachment B (Notices) may be modified as set forth in Section 4.15, and the 
IS0 and the PTO may from time to time mutually agree to deviate from Attachment A in 
accordance with the provisions of this Agreement, however, such deviation shall be 
subject to Section 4.9 and not considered a course of dealing. 
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4.13 No Partnership: This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party. No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

4.14 Assignment: This Agreement may be assigned by a Party only with the written consent 
of the other Parties; provided that a Party may assign this Agreement without the consent 
of the other Parties to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement. Any attempted assignment that violates this 
Article is void and ineffective. Any assignment under this Agreement shall not relieve a 
Party of its obligations, nor shall a Party's obligations be enlarged, in whole or in part, by 
reason thereof. Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

4.15 Notices: Any notice, demand, or request provided in this Agreement, or served, given, or 
made in connection with it, will be in writing and deemed properly served, given, or made 
if delivered in person, transmitted by facsimile, or sent by United States mail, postage 
prepaid, to the persons specified in Attachment 6 hereto unless otherwise provided in 
this Agreement. Any Party may at any time, by notice to all other Parties, change the 
designation or address of the person specified in Attachment B as the person who 
receives notices pursuant to this Agreement. 

IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, each of 
which shall constitute and be an original effective agreement among the Parties. 

California Independent System Operator Corporation 

By: 

Title: 

Date: 

[NAME OF PTO] 

By: 

Title: 
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ATTACHMENT A 

INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 

Description of Large Generator lnterconnection Process: Roles and Responsibilities of IS0 and PTOs. 

Purpose: This Attachment A to the "AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES 
WITH REGARD TO LARGE GENERATOR INTERCONNECTION PROCEDURES AND 
INTERCONNECTION STUDY AGREEMENTS" serves as further clarification of the roles and 
responsibilities of the parties to this Agreement. The IS0 will assign responsibility for performance of 
portions of the lnterconnection Studies to the relevant PTOs, under the direction and oversight of, and 
approval by, the ISO, as set forth in this Attachment A. This document serves as a general overview of 
only the roles and responsibilities as between the IS0 and PTOs. This Agreement does not include the 
process steps, involvement or obligations of the lnterconnection Customer (IC). This Agreement is not 
inclusive of all procedures necessary to comply with all provisions of the LGIA, LGlP and lnterconnection 
Study agreements. 

lnterconnection Request (IR) Process 

1. IS0 forwards the IR to the PTO within 1 Business Day (BD) of receipt of IR from lnterconnection 
Customer (IC) 

2. PTO(s) provides any feed back regarding IR to IS0 within 3 BD 
3. PTO(s) provides draft study plan at Scoping Meeting. 
4. IS0 distributes draft Scoping Meeting Minutes for review within 3 BD of Scoping Meeting. 
5. PTO(s) provide any comments to the Scoping Meeting Minutes within 2 BD of receipt of draft 

Scoping Meeting Minutes. 
6. IS0 issues the final Scoping Meeting Minutes within 3 BD of receipt of comments. 

lnterconnection Feasibilitv Study Process: 

IS0 forwards IC Point of lnterconnection and any Appendix 1, Attachment A data to the PTO(s) 
within 1 BD of IS0 receipt. 
PTO(s) develop updated draft study plan based on technical data collected by IS0 from IC 
within 7 BD. 
IS0 and PTO(s) coordinate to finalize study plan within 2 BD. IS0 approves the study plan. 
IS0 tenders a signed IFSA to IC, with final study plan included in Attachment A, within 5 BD (for 
a total of 15 BD from IS0 receipt of Point of lnterconnection from IC in accordance with LGlP 
Section 6.1). 
After IS0 receives executed study agreement, IS0 forwards any additional Appendix 1, 
Attachment A data to PTO(s) within 1 BD. 
If during the course of the assigned portions of the study the PTO(s) determines the data is not 
sufficient to complete the study, PTO(s) informs IS0 and IS0 notices IC in accordance with 
LGlP Section 3.8. 
PTO(s) must participate in study review meeting; date to be agreeable to PTO(s) and within 10 
BD of IS0 providing study report to IC (LGIP Section 6.3.1). 
IS0 and PTO collaborate on any re-study issues. IS0 will direct any necessary re-studies. 
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Interconnection Feasibility Study Timeline 

. . - - 

TO incor~orates IS0 directions into Base Cases: IS0 a ~ ~ r o v e s  I 

Typical 
Cumulative 

Days 
0 

Load Flow 

IS0 directs PTO(s) to Develop draft Base Cases (Milestone) 

PTO(s) develop draft Base Cases and deliver to IS0 
IS0 reviews Base Cases and provides direction to PTO(s) 
At the direction of the ISO, PTO(s) develops contingency lists and 

Typical 
Calendar 

Days 
0 

l~hort  Circuit Duty (concurrent with Load Flow Activity) 

7 

7 

Base cases; IS0 reviews and approves contingency lists.' If there 
is disagreement on the contingency list, the IS0 and PTO(s) must 
coordinate to revise the contingency list. IS0 approves the 
contingency list. 
IS0 performs Load Flow & prepares summary results of impacted 
systems (other PTO(s) or Affected Systems) and submits results 
to impacted systems. Such results may include IS0 proposed 
solutions for mitigation to any violations uncovered in the Load 
Flow study. 
Impacted PTO(s) review IS0 results and recommend mitigation 
solutions as appropriate. 

7 

14 

7 

7 

5 

l~ ina l iz in~ Report 

21 

28 

33 

10 

28 

33 

At the ISO's direction, PTO(s) Develop Base Case, and run short 
circuit analyses. 

PTO(s) to perform facilities review 

PTO(s) prepare draft study results and submit to the IS0 for 
review, recommendations and direction. 

Facility cost estimates 

I A ~  the ISO1s direction, PTO(s) to prepare draft report for impacts / C A c 

10 

18 

5 

At the ISO's direction, PTO(s) to prepare non-binding cost 
estimates and schedule for the direct assignment facilities and 
network upgrades identified in the power flow and short circuit 
duty analyses. 

PTO(s) reviews IS0 integrated report and provides comments to 
Len 1 4 1 5 4  

7 

in their service territory. 

40 

J 

IOU. 

IS0 incorporates PTO(s) comments. If PTO(sl) comments conflict 
with IS0 conclusions, then IS0 and PTO must coordinate to 
resolve conflicts. Any remaining conflicts must be noted in final 
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IS0 provides final IS0 approved report to IC, impacted PTOs, 
and any applicable Affected Systems. (Milestone) 

Issued on: June 23,2006 Effective: March 1, 2006 

r;n IS0 compiles all results into a draft report that covers grid 

6 

s; 

60 

0 0 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF 
THIRD REPLACEMENT VOLUME NO. II Original Sheet No. 10641 

lnterconnection System Impact Study Process 

Prior to beginning the lSlS process as outlined in this Attachment A, the IS0 will notify the PTOs 
of potential seams issues and discuss the nature of the concerns with the PTOs. Where the IS0 
determines that there is a reasonable expectation that the new Large Generating Facility to be 
interconnected in one PTO area may impact system performance in other PTO areas within the 
IS0 Controlled Grid that does not comply with the applicable planning standards, the IS0 will 
conduct or cause to be performed the lSlS Load Flow, Post Transient and Stability analyses, as 
appropriate, to assess the extent of the impact on the grid and evaluate mitigation solutions. 
Applicable planning standards include FERC approved IS0 Planning Standards, as may be 
amended from time to time, and the NERCNVECC Planning Standards, as may be amended from 
time to time. Further, there may be circumstances where information, including available studies, 
is not sufficient for the IS0 to make a reasonable engineering determination whether the new 
Large Generating Facility to be interconnected in one PTO area could cause system performance 
in other PTO areas (i.e. within the IS0 Controlled Grid) that does not comply with the applicable 
planning standards and, in such circumstances, the IS0 may nonetheless conduct or cause to be 
performed the lSlS Load Flow, Post Transient and Stability analyses to make such a 
determination. 

At the ISO's direction, the PTO develops a draft lSlS study plan and determines if available 
technical data is sufficient to complete ISIS. 

PTO submits draft study plan to IS0 for review, direction and approval within 7 BD of IS0 
tendering lnterconnection Feasibility Study report to IC. 

IS0 and PTO coordinate to finalize study plan within 3 BD. IS0 approves the study plan. 

IS0 tenders a signed ISlSA to IC with final study plan included in Attachment A, within 3 BD. 

Upon receipt of executed study agreement, IS0 forwards any additional Attachment A, Appendix 
1 data to PTO(s) within 1 BD. 

If the data provided by IC is insufficient to perform the study, PTO notifies IS0 within 2 BD of IS0 
receipt of the executed study agreement, and the IS0 notifies the IC within 2 BD (total of 5 BD 
per LGlP Section 7.2) to correct any deficiencies within 10 BD or the IR will be deemed 
withdrawn, triggering LGlP Section 3.8. 

PTO must participate in study review meeting; date to be agreeable to PTO and within 10 BD of 
IS0 providing study report to IC (LGIP Section 7.5). 

IS0 to confer with PTO as to the need for a Re-study. IS0 makes the final determination subject 
to dispute resolution procedures. 
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Interconnection System Impact Study Timeline 

Typical I Cumulative 
Standard System Impact Study Load FlowlPost 
TransientlStability Process 

Typical 
Calendar 

me-.- 

IS0 reiiews and approves contingency lists 
At the ISO's direction, the PTO may perform the lSlS 

Days 
0 
14 

21 

At the ISO's direction, PTO(s) develop draft Base Case(s) 
PTO(s) develop(s) draft base case(s) and deliver(s) to IS0 
IS0 reviews Base Case(s) and provides direction to PTO 
At the ISO's direction, PTO develops contingency lists 

PTO incorporates IS0  directions into Base Cases 
IS0 amroves Base Case(s) 

ways 
0 
14 

7 

*Pursuant to the terms of item 1 above: where the IS0 performs the lSlS Load Flow, 
Post Transient and Stability analyses to determine grid impacts and evaluate 
mitigation solutions, the potentially impacted PTOs may, as part of the review 
process, perform activities to adequately review or validate Load Flow, Post 
Transient and Stability Analysis to assess IS0 results and recommend alternative 
solutions. (In the case of this election, "PTOs" should be substituted for "PTO" for 
remainder of lSlS process.) 

7 

Load Flow, Post Transient and stability analyses & 
prepare mitigation solutions, as appropriate and submits 
draft study results to IS0 for review and direction*. 

28 

Short Circuit Duty (concurrent with the LFIPTIS) 

2 1 

PTO develops or supplements IS0 proposed mitigation 
plans andlor develops alternative mitigation plans for 
consideration, as appropriate, and submits to IS0 for 
review and direction 

49 

14 

IS0 to coordinate with other potentially affected facility 
owners1 

63 

-~ 

IS0 directs PTO to develop Base Case and run short 
circuit analysis 
PTO to perform facilities review 
PTO to prepare draft study results and submits to the IS0 
for review and direction 
Facility cost estimates and schedules 
At the IS0 direction, PTO(s) to prepare cost estimates and 
schedules for the direct assignment facilities and network 
upgrades identified in the lSlS power flow, short circuit 
duty, post transient, and stability studies. 

1 In accordance with the WECC Short Circuit Duty Procedure 

Issued by: Charles F. Robinson, Vice President and General Counsel 

nla 

Final Report 

Issued on: June 23,2006 Effective: March 1, 2006 

nla 

21 

35 

7 

20 

At the ISO's direction, PTO(s) prepares draft report for 
impacts in their service territory. 
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IS0 compiles all results into a draft report that covers grid 
impacts, as appropriate. IS0 reviews integrated draft 
report and submits comments, recommendations and 
direction to the PTO 
PTO incor~orates IS0 directions. conclusions and 
recommer;dations. If IS0 conclusions and 
recommendations conflict with PTO conclusions then IS0 
and PTO must coordinate to resolve conflicts. Any 
remaining conflicts must be noted in the final report. 

Original Sheet No. 1 O64K 

I 
 dies) As part of the 

PTO submits final draft report less the deliverability results 
to the ISO. The IS0 will finalize the report and tender the 
IS0  approved report to the IC after incorporating 
Deliverability results. 
IS0 Deliverability Assessment (concurrent with other stu 
Deliverability Assessment process pursuant to LGlP Section 3.3.31 the-ISO may also 
perform studies pursuant to LGlP Section 3.3.2 to determine potential operating 
limitations on the generator due to constraints under a variety of system conditions. 

results) 
IS0 has the opportunity to revise Deliverability Upgrades 
necessary for full Deliverability, based on optimization with 
LF results. 
At the ISO's direction, PTO to provide Deliverability 
related upgrade costs and schedules, as appropriate. 
(This action should occur when PTO is performing cost 
analysis for Load Flow and Short Circuit Duty upgrades) 
IS0 drafts Deliverability study results. 
PTO reviews/comments on Deliverability results. 
IS0 incorporates PTO comments on the Deliverability 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 
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2 1 

35 

49 

60 

PTO provides GE PSLF compatible change files for all 
project changes since last Deliverability Assessment, 
including subject LGlP project. 
IS0 incorporates project changes into Deliverability Base 
Case. 
IS0 provides Deliverability Study & prepares results 
summary. 
IS0 provides Initial Deliverability results with no upgrades 
and upgrades necessary for full Deliverability 
IS0  reviews Load Flow, post transient, and stability 
analysis mitigation options. (The timing of this action 
should be in sync with completion of Load Flow study 

results, as appropriate. Any remaining conflicts must-be 
noted in final report. 
Final Study Report 
IS0 provides final approved report to IC, PTO, and any 
applicable affected systems. 

14 

7 

14 

14 

11 

7 

16 

7 
12 

67 

83 

90 
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11 

7 
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120 
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lnterconnection Facilities Study Process** 

**All lnterconnection Facilities Studies will be under the direction and oversight of, 
and approval by, the IS0 and may involve more than one PTO. 

Within 5 BD of the ISlS Study Review Meeting, the PTO develops draft lnterconnection Facilities 
Study plan and submits to IS0 for review and approval. 

IS0 submits executed lnterconnection Facilities Study Agreement to IC within 5 BD. 

Upon receipt of executed lnterconnection Facilities Study Agreement from IC, IS0 submits to 
PTO technical data provided by IC within 1 BD. 

If the data provided by IC is insufficient to perform the study, PTO notifies IS0 within 3 BD and 
the IS0 notifies the IC within 2 BD (total of 5 BD per LGIP) that IR is deemed withdrawn and the 
reason for the withdrawal. IC has 15 BD to cure withdrawal notice (LGIP goes directly to 
withdrawal pursuant to Section 3.8). 

PTO conducts lnterconnection Facilities Study and submits draft report to ISO. 

IS0 forwards draft report to IC for comments. 

IS0 forwards IC comments or notice of no comments to PTO within 1 BD of receipt. 

PTO incorporates IC Comments within 5 BDs and submits updated draft to IS0 for review and 
comment. 

IS0 reviews and comments, provides recommendations and direction on PTO draft 
lnterconnection Facilities Study report within 2 BD. 

PTO reviews/incorporates IS0 directions within 5 BD and sends revised report to ISO. 

11. IS0 issues final report to IC within 2 BD (total of 15 BD). If PTO comments conflict with IS0 
recommendations and conclusions, IS0 and PTO must coordinate to resolve conflicts. Any 
remaining conflicts must be noted in the final report. 

12. ISO, PTO(s), and IC meet within 10 BDs from issuance of draft report. 

13. IS0 and PTO collaborate on any re-study issues. IS0 will direct any necessary re-studies andlor 
progress to LGlA process. 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF 
THIRD REPLACEMENT VOLUME NO. II Original Sheet No. 1064M 

ATTACHMENT B 

CONTACTS FOR NOTICES 

[Section 4.151 

California IS0 

Manager, Transmission Engineering 
151 Blue Ravine Road 
Folsom, CA 95630 
Phone: 916.351.2104 
Fax: 916.351.2264 

[NAME OF PTO] 

[Address of PTO] 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23, 2006 Effective: March 1, 2006 



ATTACHMENT C 



LGlP Compliance Filing (Docket Nos. ER04-445-000) 
Blacklined against the Tariff Sheets as filed on August 30,2005 

Appendix A 

I Generatina Facilitv The &capacity of the Generating Facility and the aggregate net 
Ca~acitv capacity of the Generating Facility where it includes multiple energy 

production devices. 



ATTACHMENT D 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF Substitute Second Revised Sheet No. 317 
FIRST REPLACEMENT VOLUME NO. I Superseding Sub. First Revised Sheet No. 317 

FTR Bidder 

FTR Holder 

FTR Market 

Full Marninal Loss Rate 

Generatinu Facility 

Generatinu Facility 
Capacitv 

Generating Unit 

An entity that submits a bid in an FTR auction conducted by the 

IS0 in accordance with Section 9.4 of the IS0 Tariff. 

The owner of an FTR, as registered with the ISO. 

A transmission path from an originating Zone to a contiguous 

receiving Zone for which FTRs are auctioned by the IS0 in 

accordance with Section 9.4 of the IS0 Tariff. 

A rate calculated by the IS0 for each Generation and 

Scheduling Point location to determine the effect on total 

system Transmission Losses of injecting an increment of 

Generation at each such location to serve an equivalent 

incremental MW of Demand distributed proportionately 

throughout the IS0 Control Area. 

An lnterconnection Customer's Generating Unit(s) used for the 

production of electricity identified in the lnterconnection 

Request, but shall not include the lnterconnection Customer's 

lnterconnection Facilities. 

The net capacity of the Generating Facility and the aggregate 

net capacity of the Generating Facility where it includes 

multiple energy production devices. 

An individual electric generator and its associated plant and 

apparatus whose electrical output is capable of being 

separately identified and metered or a Physical Scheduling 

Plant that, in either case, is: 

(a) located within the IS0 Control Area; 

(b) connected to the IS0 Controlled Grid, either directly or 

via interconnected transmission, or distribution 

facilities; and 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: July 1, 2005 
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CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF First Revised Sheet No. 497 
THIRD REPLACEMENT VOLUME NO. II Superseding Original Sheet No. 497 

FTR Market 

Full Marainal Loss Rate 

Generatina Facility 

Generatina Facility 

Capacity 

GCC - 

Generatina Unit 

Generation 

Generator 

GMM (Generation Meter 

Multiplier) 

A transmission path from an originating Zone to a contiguous 

receiving Zone for which FTRs are auctioned by the IS0 in 

accordance with Section 36.4 of the IS0 Tariff. 

A rate calculated by the IS0 for each Generation and Scheduling 

Point location to determine the effect on total system Transmission 

Losses of injecting an increment of Generation at each such location 

to serve an equivalent incremental MW of Demand distributed 

proportionately throughout the IS0 Control Area. 

An lnterconnection Customer's Generating Unit(s) used for the 

production of electricity identified in the lnterconnection Request, but 

shall not include the lnterconnection Customer's lnterconnection 

Facilities. 

The net capacity of the Generating Facility and the aggregate net 

capacity of the Generating Facility where it includes multiple energy 

production devices. 

The single point of contact at the grid control center of Southern 

California Edison Company. 

An individual electric generator and its associated plant and 

apparatus whose electrical output is capable of being separately 

identified and metered or a Physical Scheduling Plant that, in either 

case, is: 

(a) located within the IS0 Control Area; 

(b) connected to the IS0 Controlled Grid, either directly or via 

interconnected transmission, or distribution facilities; and 

(c) that is capable of producing and delivering net Energy 

(Energy in excess of a generating station's internal power 

requirements). 

Energy delivered from a Generating Unit. 

The seller of Energy or Ancillary Services produced by a Generating 

Unit. 

A number which when multiplied by a Generating Unit's Metered 

Quantity will give the total Demand to be served from that 

Generating Unit. 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 
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AGREEMENT FOR THE ALLOCATION 
OF RESPONSIBILITIES WITH REGARD TO 

LARGE GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY 
AGREEMENTS 

This Agreement for the Allocation of Responsibilities With Regard to Large Generator 

lnterconnection Procedures and lnterconnection Study Agreements ("Agreement"), dated November 1, 

2005, is entered into amwg-between the California Independent System Operator Corporation ("ISO") 

and fl . . 

--(-PTOs"). The IS0 and PTOs 

are jointly referred to as the "Parties" and individually, as a "Party." 

WHEREAS, this Agreement will ensure an independent assessment of new Large Generating 

Facility impacts on the IS0 Controlled Grid and take advantage of the respective expertise of the Parties 

to facilitate efficient and cost effective lnterconnection Study procedures in a manner consistent with the 

Federal Energy Regulatory Commission's ("FERC") July I ,  2005 Order (1 12 FERC fi61,009), FERC's 

August 26, 2005 Order (1 12 FERC fi 61,231), and prior FERC Orders recognizing that Order No. 2003 

did not allocate responsibilities between transmission owners and transmission providers for the provision 

of lnterconnection Service and suggesting those parties enter into an agreement to allocate those 

responsibilities. Southwest Power Pool, Inc., 106 FERC fi 61,254 (2004). 

NOW THEREFORE, in view of the respective responsibilities assigned to the Parties and the 

foregoing FERC orders, the IS0 and P T O O  agree to the following 

allocation of responsibilities for a centralized lnterconnection Study process under the direction and 

oversight of the ISO: 

1. DEFINITIONS. 

Unless otherwise defined herein, all capitalized terms shall have the meaning set forth in the IS0 

Tariff. 

2. TERM OF AGREEMENT. 

This Agreement shall become effective upon the date the provisions of the IS0 Tariff 

implementing the centralized lnterconnection Study process required by the July 1 Order and the August 

26 Order are accepted and made effective by FERC, and shall remain in effect until ( I )  terminated by all 



Parties in writing, or (2) with respect to imyswgkthe PTO, upon the termination of that entity's status as a 

PTO pursuant to the Transmission Control Agreement, as amended from time to time. 

1 3- 
PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN IS0 AND PTOs. 

lnterconnection Service: The Parties acknowledge that, as the transmission provider, 

the IS0  is responsible for reliably operating the transmission grid. The Parties also 

recognize that while the IS0 is a transmission provider under the IS0  Tariff, the IS0 does 

not own any transmission facilities, and the PTOs owns, constructs, and maintains the 

facilities to which Large Generating Facilities are to be interconnected, and that the PTOs 

may construct or modify facilities to allow the interconnection. While the Parties 

recognize that the IS0 will be responsible for conducting or causing to be performed 

lnterconnection Studies and similar studies, the PTOs will participate in these studies and 

conduct certain portions of studies, under the direction and oversight of, and approval by, 

the ISO, as provided in this Agreement. The IS0 shall not enter into any lnterconnection 

Study agreement with an lnterconnection Customer that is contrary to these rights. 

IINTENTIONALLY LEFT B L A N K 1 1  

Transmission Owners' Right to Participation in Studies, Committees and Meetings: 

3.3.1 In the event that an lnterconnection Customer proposes to interconnect a Large 

Generating Facility with a-WPTO's facilities, or a -WPTO is an owner of an 

affected system, &&PTO shall have the right to participate in any 

lnterconnection Feasibility Study, lnterconnection System Impact Study, 

lnterconnection Facilities Study, or any other study conducted in connection with 

such request for lnterconnection Service. "Participate" in this Section 3.3.1 

means physically perform any study or portion thereof in connection with an 

lnterconnection Request, under the direction and oversight of, and approval by, 

the IS0  pursuant to Section 3.4 of this Agreement; provide or receive input, data 



or other information regarding any study or portion thereof consistent with 

Section 3.4 of this Agreement; and, when any study or portion thereof in 

connection with an lnterconnection Request is physically performed by an entity 

other than the PTO, perform activities necessary to adequately review or 

validate, as appropriate, any results of the study or portions thereof and provide 

recommendations. 

3.3.2 In the event that an lnterconnection Customer proposes to interconnect a Large 

Generating Facility with a-WPTO's facilities, or a-WPTO is an owner of an 

affected system, W W P T O  shall have the right to participate in all meetings 

expressly established pursuant to the IS0 LGIP. As appropriate, the PTOs may 

participate in all other material or substantive communications in connection with 

an lnterconnection Request. 

3.4 lnterconnection Study Responsibility Allocation: In complying with its responsibility 

for conducting or causing to be performed lnterconnection Studies, the IS0 will assign 

responsibility for performance of portions of the lnterconnection Studies to the i=&v& 

PTOO, under the direction and oversight of, and approval by, the ISO, as set forth in 

Attachment A, except as specifically qualified as follows: 

3.4.1 Unless an lnterconnection Customer specifically requests that a third party 

perform an lnterconnection Study pursuant to LGIP Section 13.4, for any tasks 

specifically assigned to the PTOO pursuant to Attachment A or otherwise 

mutually agreed upon by the IS0 and the i#&e&PTOW, the IS0 reserves the 

right, on a case-by-case basis, to perform or reassign to a mutually agreed upon 

and pre-qualified contractor such task only where: (a) the quality and accuracy of 

prior PTO lnterconnection Study work product resulting from assigned tasks has 

been deemed deficient by the ISO, the IS0 has notified the PTO pursuant to 

notice provision Section 4.16 in writing of the deficiency, and the deficiency has 

not been cured pursuant to Section 3.4.2; (b) the timeliness of PTO 

lnterconnection Study work product has been deemed deficient, and either (i) the 



IS0 has not been notified of the reasons and actions taken to address the 

timeliness of the work, or (ii) if notified, the stated reasons and actions taken are 

insufficient or unjustifiable and the PTO has not cured the deficiency pursuant to 

Section 3.4.2; (c) the PTO has failed, in a mutually agreed upon timeframe, to 

provide the IS0 with information or data related to an lnterconnection Request 

despite a written request by the ISO, pursuant to Section 3.5 hereof, to do so, 

and such data is the responsibility of the PTO to provide to the ISO, subject to 

Section 4.3 of this Agreement; (d) the PTO advises the IS0 in writing that it does 

not have the resources to adequately or timely perform the task according to the 

applicable timelines set forth in Attachment A; or (e) the estimated cost of the 

PTO performing the task has been determined in writing by the IS0 to 

significantly exceed the cost of the IS0 or mutually agreed upon contractor 

performing the task, inclusive of the costs that will be incurred by the PTO in 

exercising its review rights of the results of any such tasks performed by such 

third party(ies). 

If the IS0 deviates from the assignments set forth in Attachment A based on the 

foregoing factors, the IS0 will provide wya#b&&the PTO with a written 

explanation for the deviation and any associated reassignments of work. The 

PTO may contest the deviation pursuant to the Dispute Resolution procedures 

set forth in Section 4.1 of this Agreement. 

Task(s) may only be reassigned in accordance with this Section 3.4.1 where the 

PTO has been deemed to be deficient in relation to that (those) particular task(s). 

3.4.2 Cure for re-assigned lnterconnection Study work 

The IS0 shall not reassign task(s) without the opportunity to cure, as specified in 

Section 3.4.1. The following actions will serve to cure the deficiencies and result 

in restoring the assignment(s) as provided in Attachment A: 



a) The IS0 and PTO shall negotiate in good faith and agree to a corrective 

action plan proposed by the PTO, including a reasonably adequate cure 

period, and the corrective action plan is satisfactorily implemented. 

b) The IS0 determines the deficiency is cured without an action plan. 

3.4.3 Assessment of prior PTO lnterconnection Study work shall only be based on 

work conducted under the process that becomes effective concurrent with the 

effective date of this Agreement. Further, assessment of prior PTO 

lnterconnection Study work shall be based on work conducted no earlier than the 

eighteen (18) month period prior to the date of the IS0 notice of deviation from 

assignments set forth in Attachment A to this Agreement. 

3.5 Information Exchange: The PTO shall provide the ISO, subject to confidentiality 

requirements in Section 4.3, with any documentation or data requested by the IS0 

reasonably necessary to permit the IS0 to perform, review, validate and approve any 

lnterconnection Study, or portion thereof, performed by the PTO. The IS0 shall provide 

the PTO with any documentation or data requested by the PTO, subject to confidentiality 

requirements in Section 4.3, reasonably necessary to perform, review, and validate any 

lnterconnection Study, or portion thereof. 

3.6 Consistency with Provisions for Centralized lnterconnection Study Process;? The 

IS0 and PTOs have determined that the processes and allocation of responsibilities in 

Section 3.4 of this Agreement ensure that impacts to the IS0 Controlled Grid are 

independently assessed and that the assignment of responsibilities minimizes handoffs, 

takes advantage of non-transferable skills, and promotes the efficiency and cost- 

effectiveness of the centralized lnterconnection Study processes, consistent with LGlP 

Section 3.2. 

3.7 Re-Studies: If any re-studies are required, the IS0 will confer with the -PTO@j 

as to the need for a re-study. The IS0 will make the final determination regarding the 

need for a re-study, subject to dispute resolution procedures. 



3.8 Use of Contractors: Nothing in this Agreement shall prevent either the IS0 or a-WPTO 

from using qualified, mutually agreed upon third party contractors to meet that Party's 

rights or obligations under this Agreement or the LGIP. To promote the efficiency of the 

process, the IS0 and PTOs will collaborate to identify a list of the mutually agreed to 

qualified contractors available to the Parties. 

3.9 Performance Standards: Each Party shall perform all of its obligations under the LGIP, 

this Agreement, and any FERC approved lnterconnection Study procedures that may be 

adopted by the IS0 to implement the LGIP or this Agreement in accordance with 

Applicable Laws and Regulations, Applicable Reliability Standards, and Good Utility 

Practice. 

3.10 Recovery of Costs: In accordance with Section 13.3 of the LGIP, the PTOs shall 

recover all actual costs from the IS0 incurred in performing lnterconnection Studies or 

portions thereof assigned to #4em-Lby the ISO, including all costs incurred in exercising 

-&right to review, and make recommendations on, lnterconnection Studies or 

portions thereof performed by the IS0 andlor contractors under Section 3.8 of this 

Agreement. 

4. GENERAL TERMS AND CONDITIONS. 

4.1 Dispute Resolution: In the event any dispute regarding the terms, conditions, and 

performance of this Agreement is not settled informally, the Parties shall follow the IS0 

ADR Procedures set forth in Section 13 of the IS0 Tariff. 

4.2 Liability: No Party to this Agreement shall be liable to any other Party for any direct, 

indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 

expenses (including attorneys fees and court costs) arising from the performance or non- 

performance of its obligations under this Agreement regardless of the cause (including 

intentional action, willful action, gross or ordinary negligence, or force majeure); provided, 

however, that a Party may seek equitable or other non-monetary relief as may be 

necessary to enforce this Agreement and that damages for which a Party may be liable to 



another Party under another agreement will not be considered damages under this 

Agreement. 

4.3 Confidentiality: Confidential Information shall be treated in accordance with Section 

13.1 of the LGIP. 

4.4 Binding Effect: This Agreement and the rights and obligations hereof, shall be binding 

upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 

4.5 Conflicts: In the event of a conflict between the body of this Agreement and any 

attachment, appendices or exhibits hereto, the terms and provisions of the body of this 

Agreement shall prevail and be deemed the final intent of the Parties. 

4.6 Rules of Interpretation: This Agreement, unless a clear contrary intention appears, 

shall be construed and interpreted as follows: ( I )  the singular number includes the plural 

number and vice versa; (2) reference to any person includes such person's successors 

and assigns but, in the case of a Party, only if such successors and assigns are permitted 

by this Agreement, and reference to a person in a particular capacity excludes such 

person in any other capacity or individually; (3) reference to any agreement (including this 

Section, or other provision hereof or thereof); (4) reference to any applicable laws and 

regulations means such applicable laws and regulations as amended, modified, codified, 

or reenacted, in whole or in part, and in effect from time to time, including, if applicable, 

rules and regulations promulgated thereunder; (5) unless expressly stated otherwise, 

reference to any Article, Section or Appendix means such Article or Section of this 

Agreement or such Appendix to this Agreement, or such Section to the LGIP or such 

Appendix to the LGIP, as the case may be; (6) "hereunder", "hereof', "herein", "hereto" 

and words of similar import shall be deemed references to this Agreement as a whole 

and not to any particular Article; (7) "including" (and with correlative meaning "include") 

means including without limiting the generality of any description preceding such term; 

and (8) relative to the determination of any period of time, "from" means "from and 

including", "to" means "to but excluding" and "through" means "through and including". 



4.7 Entire Agreement: This Agreement, including all Attachments hereto, constitutes the 

entire agreement among the Parties with reference to the subject matter hereof, and 

supersedes all prior and contemporaneous understandings or agreements, oral or 

written, among the Parties with respect to the subject matter of this Agreement. There 

are no other agreements, representations, warranties, or covenants, which constitute any 

part of the consideration for, or any condition to, any Party's compliance with its 

obligations under this Agreement. 

4.8 No Third Party Beneficiaries: This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 

corporations, associations, or entities other than the Parties, and the obligations herein 

assumed are solely for the use and benefit of the Parties, their successors in interest 

and, where permitted, their assigns. 

4.9 Waiver: The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 

obligation, right, or duty of, or imposed upon, such Party. Any waiver at any time by a 

Party of its rights with respect to this Agreement shall not be deemed a continuing waiver 

or a waiver with respect to any other failure to comply with any other obligation, right, 

duty of this Agreement. Any waiver of this Agreement shall, if requested, be provided in 

writing. Any waivers at any time by any Party of its rights with respect to any default 

under this Agreement, or with respect to any other matter arising in connection with this 

Agreement, shall not constitute or be deemed a waiver with respect to any subsequent 

default or other matter arising in connection with this Agreement. Any delay, short of the 

statutory period of limitations, in asserting or enforcing any right under this Agreement 

shall not constitute or be deemed a waiver of such right. 

4.10 Headings: The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 

significance in the interpretation or construction of this Agreement. 



4.11 Multiple Counterparts: This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 

4.12 Modification by the Parties: The Parties mayamend this Agreement and any 

Appendices to this Agreement only (1) by mutual agreement of the Parties by a written 

instrument duly executed by the Parties, subject to FERC approval or -(2) upon the 

issuance of a FERC order, pursuant to Section 206 of the Federal Power Act. -It is the 

Parties' intent that FERC's right to change any provision of this Agreement shall be 

limited to the maximum extent permissible by law and that any such change, if 

permissible, shall be in accordance with the Mobile-Sierra public interest standard 

applicable to fixed rate agreements. United Gas Pipe Line Co. v. Mobile Gas Service 

Corp., 350 U.S. 332 (1956). Such amendment shall become effective and a part of this 

Agreement upon satisfaction of all applicable laws and regulations. Notwithstanding the 

foregoing, Attachment B (Notices) may be modified as set forth in Section 4.1 5, and the 

IS0 and the a#e&A-PTO@ may from time to time mutually agree to deviate from 

Attachment A in accordance with the provisions of this Agreement, however, such 

deviation shall be subject to Section 4.9 and not considered a course of dealing. 

4.13 No Partnership: This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 

impose any partnership obligation or partnership liability upon any Party. No Party shall 

have any right, power or authority to enter into any agreement or undertaking for, or act 

on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 

Party. 

4.14 Assignment: This Agreement may be assigned by a Party only with the written consent 

of the other Parties; provided that a Party may assign this Agreement without the consent 

of the other Parties to any Affiliate of the assigning Party with an equal or greater credit 

rating and with the legal authority and operational ability to satisfy the obligations of the 

assigning Party under this Agreement. Any attempted assignment that violates this 

Article is void and ineffective. Any assignment under this Agreement shall not relieve a 



Party of its obligations, nor shall a Party's obligations be enlarged, in whole or in part, by 

reason thereof. Where required, consent to assignment will not be unreasonably 

withheld, conditioned or delayed. 

Notices: Any notice, demand, or request provided in this Agreement, or served, given, or 

made in connection with it, will be in writing and deemed properly served, given, or made 

if delivered in person, transmitted by facsimile, or sent by United States mail, postage 

prepaid, to the persons specified in Attachment B hereto unless otherwise provided in 

this Agreement. Any Party may at any time, by notice to all other Parties, change the 

designation or address of the person specified in Attachment B as the person who 

receives notices pursuant to this Agreement. 

IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, each a 

which shall constitute and be an original effective agreement among the Parties. 

California Independent System Operator Corporation 

By: 

Title: 

I Date: 

I INAME OF P T O l I  

By: 

Title: 

Date: 





ATTACHMENT A 

INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 

Description of Large Generator lnterconnection Process: Roles and Responsibilities of IS0 and PTOs. 

Purpose: This Attachment A to the "AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES 
WITH REGARD TO LARGE GENERATOR INTERCONNECTION PROCEDURES AND 
INTERCONNECTION STUDY AGREEMENTS" serves as further clarification of the roles and 
responsibilities of the parties to this Agreement. The IS0 will assign responsibility for performance of 
portions of the lnterconnection Studies to the relevant PTOs, under the direction and oversight of, and 
approval by, the ISO, as set forth in this Attachment A. This document serves as a general overview of 
only the roles and responsibilities as between the IS0 and PTOs. This Agreement does not include the 
process steps, involvement or obligations of the lnterconnection Customer (IC). This Agreement is not 
inclusive of all procedures necessary to comply with all provisions of the LGIA, LGlP and lnterconnection 
Study agreements. 

I lnterconnection Request (IRI Process 

1. IS0 forwards the IR to the PTO within 1 Business Day (BD) of receipt of IR from lnterconnection 
Customer (IC) 

2. PTO(s) provides any feed back regarding IR to IS0 within 3 BD 
3. PTO(s) provides draft study plan at Scoping Meeting. 
4. IS0 distributes draft Scoping Meeting Minutes for review within 3 BD of Scoping Meeting. 
5. PTO(s) provide any comments to the Scoping Meeting Minutes within 2 BD of receipt of draft 

Scoping Meeting Minutes. 
6. IS0 issues the final Scoping Meeting Minutes within 3 BD of receipt of comments. 

lnterconnection Feasibilitv Study Process: 

IS0 forwards IC Point of lnterconnection and any Appendix 1, Attachment A data to the PTO(s) 
within 1 BD of IS0 receipt. 
PTO(s) develop updated draft study plan based on technical data collected by IS0 from IC 
within 7 BD. 
IS0 and PTO(s) coordinate to finalize study plan within 2 BD. IS0 approves the study plan. 
IS0 tenders a signed IFSA to IC, with final study plan included in Attachment A, within 5 BD (for 
a total of 15 BD from IS0 receipt of Point of lnterconnection from IC in accordance with LGlP 
Section 6. I ). 
After IS0 receives executed study agreement, IS0 forwards any additional Appendix 1, 
Attachment A data to PTO(s) within 1 BD. 
If during the course of the assigned portions of the study the PTO(s) determines the data is not 
sufficient to complete the study, PTO(s) informs IS0 and IS0 notices IC in accordance with 
LGlP Section 3.8. 
PTO(s) must participate in study review meeting; date to be agreeable to PTO(s) and within 10 
BD of IS0 providing study report to IC (LGIP Section 6.3.1). 
IS0 and PTO collaborate on any re-study issues. IS0 will direct any necessary re-studies. 



Interconnection Feasibility Study Timeline 

Load Flow 

IS0 directs PTO(s) to Develop draft Base Cases (Milestone) 

PTO(s) develop draft Base Cases and deliver to IS0 
IS0 reviews Base Cases and provides direction to PTO(s) 
At the direction of the ISO, PTO(s) develops contingency lists and 
provide to ISO. 
PTO incorporates IS0 directions into Base Cases; IS0 approves 
Base Cases; IS0 reviews and approves contingency lists. If there 
is disagreement on the contingency list, the IS0 and PTO(s) must 
coordinate to revise the contingency list. IS0 approves the 
contingency list. 
IS0 performs Load Flow & prepares summary results of impacted 
systems (other PTO(s) or Affected Systems) and submits results 
to impacted systems. Such results may include IS0 proposed 
solutions for mitigation to any violations uncovered in the Load 
Flow study. 
Impacted PTO(s) review IS0 results and recommend mitigation 
solutions as appropriate. 

I ( ~ a c i l i t ~  cost estimates 

Short Circuit Duty (concurrent with Load Flow Activity) 

Typical 
Calendar 

Days 
0 

7 

7 

7 

7 

5 

PTO(s) reviews IS0  integrated report and provides comments to 
Iten 1 4 1 5 4  

Typical 
Cumulative 

Days 
0 

7 

14 

21 

28 

33 

10 

28 

33 

At the ISO's direction, PTO(s) Develop Base Case, and run short 
circuit analyses. 

PTO(s) to perform facilities review 

PTO(s) prepare draft study results and submit to the IS0 for 
review, recommendations and direction. 

At the ISO's direction, PTO(s) to prepare non-binding cost 
estimates and schedule for the direct assignment facilities and 
network upgrades identified in the power flow and short circuit 
duty analyses. 

10 

18 

5 

7 

IOU. 

IS0 incorporates PTO(s) comments. If PTO(s') comments conflict 
with IS0 conclusions, then IS0 and PTO must coordinate to 
resolve conflicts. Any remaining conflicts must be noted in final 
report. 
IS0 provides final IS0 approved report to IC, impacted PTOs, 
and any applicable Affected Systems. (Milestone) 

40 

Finalizing Report 

6 

0 

45 

50 

At the ISO's direction, PTO(s) to prepare draft report for impacts 
in their service territory. 
IS0 compiles all results into a draft report that covers grid 
impacts. 

60 

0 

5 

5 



lnterconnection System Impact Study Process 

Prior to beginning the lSlS process as outlined in this Attachment A, the IS0 will notify the PTOs 
of potential seams issues and discuss the nature of the concerns with the PTOs. Where the IS0 
determines that there is a reasonable expectation that the new Large Generating Facility to be 
interconnected in one PTO area may impact system performance in other PTO areas within the 
IS0 Controlled Grid that does not comply with the applicable planning standards, the IS0 will 
conduct or cause to be performed the lSlS Load Flow, Post Transient and Stability analyses, as 
appropriate, to assess the extent of the impact on the grid and evaluate mitigation solutions. 
Applicable planning standards include FERC approved IS0 Planning Standards, as may be 
amended from time to time, and the NERCMECC Planning Standards, as may be amended from 
time to time. Further, there may be circumstances where information, including available studies, 
is not sufficient for the IS0 to make a reasonable engineering determination whether the new 
Large Generating Facility to be interconnected in one PTO area could cause system performance 
in other PTO areas (i.e. within the IS0 Controlled Grid) that does not comply with the applicable 
planning standards and, in such circumstances, the IS0 may nonetheless conduct or cause to be 
performed the lSlS Load Flow, Post Transient and Stability analyses to make such a 
determination. 

At the ISO's direction, the PTO develops a draft lSlS study plan and determines if available 
technical data is sufficient to complete ISIS. 

PTO submits draft study plan to IS0 for review, direction and approval within 7 BD of IS0 
tendering lnterconnection Feasibility Study report to IC. 

IS0 and PTO coordinate to finalize study plan within 3 BD. IS0 approves the study plan. 

IS0 tenders a signed ISlSA to IC with final study plan included in Attachment A, within 3 BD. 

Upon receipt of executed study agreement, IS0 forwards any additional Attachment A, Appendix 
1 data to PTO(s) within 1 BD. 

If the data provided by IC is insufficient to perform the study, PTO notifies IS0 within 2 BD of IS0 
receipt of the executed study agreement, and the IS0 notifies the IC within 2 BD (total of 5 BD 
per LGlP Section 7.2) to correct any deficiencies within 10 BD or the IR will be deemed 
withdrawn, triggering LGlP Section 3.8. 

PTO must participate in study review meeting; date to be agreeable to PTO and within 10 BD of 
IS0 providing study report to IC (LGIP Section 7.5). 

IS0 to confer with PTO as to the need for a Re-study. IS0 makes the final determination subject 
to dispute resolution procedures. 



Interconnection System Impact Study Timeline 

Standard System lmpact Study Load FlowlPost 
TransientlStability Process 

At the ISO's direction, PTO(s) develop draft Base Case(s) 
PTO(s) develop(s) draft base case(s) and deliver(s) to IS0 
IS0  reviews Base Case(s) and provides direction to PTO 
At the ISO's direction, PTO develops contingency lists 

IS0 reviews and approves contingency lists 
At the ISO's direction, the PTO mav perform the lSlS 

PTO incorporates IS0 directions into Base Cases 
IS0 approves Base Case(s) 

Typical 
Calendar 

Days 
0 
14 

7 

Typical 
Cumulative 

Days 
0 
14 

21 

7 

Load Flow, Post ~ransient and stabiiity analyses & 
prepare mitigation solutions, as appropriate and submits 
draft study results to IS0 for review and direction*. 

Short Circuit Duty (concurrent with the LFIPTIS) 

28 

*Pursuant to the terms of item 1 above: where the IS0 performs the ISlS Load Flow, 
Post Transient and Stability analyses to determine grid impacts and evaluate 
mitigation solutions, the potentially impacted PTOs may, as part of the review 
process, perform activities to adeauately review or validate Load Flow, Post 
Transient and Stability Analysis to assess IS0 results and recommend alternative 
solutions. (In the case of this election, "PTOs" should be substituted for "PTO" for 
remainder of ISlS process.) 

21 

PTO develops or supplements IS0 proposed mitigation 
plans and/or develops alternative mitigation plans for 
consideration, as appropriate, and submits to IS0  for 
review and direction 

49 

IS0 to coordinate with other potentially affected facility 
owners1 
IS0 directs PTO to develop Base Case and run short 
circuit analvsis 

for review and rlirectinn I I I W d  

14 

PTO to perform facilities review 
PTO to prepare draft study results and submits to the IS0 
. - . . - . . - -. - . . - - . . - - -. - . . I I 

Facility cost estimates and schedules 

63 

nla 

2 1 

At the IS0 direction, PTO(s) to prepare cost estimates and I I 

nla 

21 

35 
7 

56 
CQ 

schedules for the direct assignment facilities and network 
upgrades identified in the lSlS power flow, short circuit 
duty, post transient, and stability studies. 

1 In accordance with the WECC Short Circuit Duty Procedure 

20 

Final Report 
At the ISO's direction, PTO(s) prepares draft report for 
impacts in their service territory. 
IS0 compiles all results into a draft report that covers grid 
impacts, as appropriate. IS0 reviews integrated draft 
report and submits comments, recommendations and 

7 

9 

90 

99 



direction to the PTO 
PTO incor~orates IS0 directions, conclusions and 

I 
PTO submits final draft report less the deliverability results 
to the ISO. The IS0 will finalize the report and tender the 

recommendations. If IS0 conclusions and 
recommendations conflict with PTO conclusions then IS0 
and PTO must coordinate to resolve conflicts. Any 
remaining conflicts must be noted in the final report. 

I IS0 approved report to the IC after incorporating I I 

14 

Deliverability results. 
IS0 Deliverability Assessment (concurrent with other studies) As part of the 
Deliverability ~ssessment process pursuant to LGlP Section 3.3.3, the IS0 may also 
perform studies pursuant to LGlP Section 3.3.2 to determine potential operating 
limitations on the generator due to constraints under a variet) 
PTO provides GE PSLF compatible change files for all 
project changes since last Deliverability Assessment, 
including su6ject LGlP project. 
IS0 incorporates project changes into Deliverability Base 

r of system conditions. 

I IS0 provides Deliverability Study & prepares results I 

14 

summary. 
IS0  provides Initial Deliverability results with no upgrades 1 

14 

and upgrades necessary for full Deliverability 
IS0 reviews Load Flow, post transient, and stability 
analysis mitigation options. (The timing of this action 
should be in sync with completion of Load Flow study 
results) 
IS0 has the opportunity to revise Deliverability Upgrades 
necessary for full Deliverability, based on optimization with 
LF results. 
At the ISO's direction, PTO to provide Deliverability 
related upgrade costs and schedules, as appropriate. 
(This action should occur when PTO is performing cost 
analysis for Load Flow and Short Circuit Duty upgrades) 
IS0 drafts Deliverability study results. 
PTO reviews/comments on Deliverability results. 
IS0 incorporates PTO comments on the Deliverability 

I results, as appropriate. Any remaining conflicts must be I 

lnterconnection Facilities Study Process** 

noted in final report. 
Final Study Report 

**All lnterconnection Facilities Studies will be under the direction and oversight of, and 
approval by, the IS0 and may involve more than one PTO. 

1. Within 5 BD of the lSlS Study Review Meeting, the PTO develops draft lnterconnection Facilities 
Study plan and submits to IS0 for review and approval. 

2. IS0 submits executed lnterconnection Facilities Study Agreement to IC within 5 BD. 

120 IS0 provides final approved report to IC, PTO, and any 
applicable affected systems. 7 



Upon receipt of executed lnterconnection Facilities Study Agreement from IC, IS0 submits to 
PTO technical data provided by IC within 1 BD. 

If the data provided by IC is insufficient to perform the study, PTO notifies IS0 within 3 BD and 
the IS0 notifies the IC within 2 BD (total of 5 BD per LGIP) that IR is deemed withdrawn and the 
reason for the withdrawal. IC has 15 BD to cure withdrawal notice (LGIP goes directly to 
withdrawal pursuant to Section 3.8). 

PTO conducts lnterconnection Facilities Study and submits draft report to ISO. 

IS0 forwards draft report to IC for comments. 

IS0 forwards IC comments or notice of no comments to PTO within 1 BD of receipt. 

PTO incorporates IC Comments within 5 BDs and submits updated draft to IS0 for review and 
comment. 

IS0 reviews and comments, provides recommendations and direction on PTO draft 
lnterconnection Facilities Study report within 2 BD. 

10. PTO reviews/incorporates IS0 directions within 5 BD and sends revised report to ISO. 

11. IS0 issues final report to IC within 2 BD (total of 15 BD). If PTO comments conflict with IS0 
recommendations and conclusions, IS0 and PTO must coordinate to resolve conflicts. Any 
remaining conflicts must be noted in the final report. 

12. ISO, PTO(s), and IC meet within 10 BDs from issuance of draft report. 

13. IS0 and PTO collaborate on any re-study issues. IS0 will direct any necessary re-studies andlor 
progress to LGlA process. 



ATTACHMENT B 

CONTACTS FOR NOTICES 

[Section 4.151 

California IS0 

Manager, Transmission Engineering 
151 Blue Ravine Road 
Folsom, CA 95630 
Phone: 916.351.2104 
Fax: 916.351 Z 6 4  

[Address of PTOl 
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SECTION I. OBJECTIVES, DEFINITIONS, AND INTERPRETATION. 

Objectives. 

The objective of this LGIP is to implement FERC's Order No. 2003 setting forth the requirements 
for Large Generating Facility interconnections to the IS0 Controlled Grid. 

Definitions. 

Master Definitions Supplement. 

Unless the context otherwise requires, any word or expression defined in the Master Definitions 
Supplement to the IS0 Tariff shall have the same meaning where used in this LGIP. A reference 
to a Section or an Appendix is a reference to a Section or an Appendix of the IS0 Tariff. 
References to LGIP are to this Protocol or to the stated paragraph of this Protocol. 

Special Definitions for this LGIP. 

In this LGIP, the following words and expressions shall have the meanings set opposite them: 

"Confidential Information" shall mean any confidential, proprietary or trade secret information 
of a plan, specification, pattern, procedure, design, device, list, concept, policy or compilation 
relating to the present or planned business of a Party, which is designated as confidential by the 
Party supplying the information, whether conveyed orally, electronically, in writing, through 
inspection, or otherwise, subject to Section 13.1 of the LGIP. 

"Dispute Resolution" shall mean the procedure set forth in this LGIP for resolution of a dispute 
between the Parties. 

"Force Majeure" shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or equipment, 
any order, regulation or restriction imposed by governmental, military or lawfully established 
civilian authorities, or any other cause beyond a Party's control. A Force Majeure event does not 
include acts of negligence or intentional wrongdoing by the Party claiming Force Majeure. 

"Governmental Authority" shall mean any federal, state, local or other governmental, regulatory 
or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over the Parties, their respective facilities, or the respective services they provide, and 
exercising or entitled to exercise any administrative, executive, police, or taxing authority or 
power; provided, however, that such term does not include the lnterconnection Customer, ISO, or 
Participating TO, or any Affiliate thereof. 

"Party" or "Partiesyy shall mean the ISO, Participating TO(s), lnterconnection Customer or the 
applicable combination of the above. 

"Reasonable Efforts" shall mean, with respect to an action required to be attempted or taken by 
a Party under the Standard Large Generator lnterconnection Procedures, efforts that are timely 
and consistent with Good Utility Practice and are otherwise substantially equivalent to those a 
Party would use to protect its own interests. 
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1.2.3 Rules of Interpretation. 

(a) Unless the context otherwise requires, if the provisions of this LGIP and the IS0 Tariff 
conflict, the IS0 Tariff will prevail to the extent of the inconsistency. 

(b) A reference in this LGlP to a given agreement, IS0 Protocol or instrument shall be a reference 
to that agreement or instrument as modified, amended, supplemented or restated through the 
date as of which such reference is made. 

(c) The captions and headings in this LGlP are inserted solely to facilitate reference and shall 
have no bearing upon the interpretation of any of the terms and conditions of this LGIP. 

(d) This LGlP shall be effective as of the date specified by FERC. 

Section 2. Scope and Application. 

Application of Standard Large Generator lnterconnection Procedures. 

Sections 2 through 13 of this LGIP apply to processing an lnterconnection Request 
pertaining to a Large Generating Facility. 

Comparability. 

The IS0 shall receive, process and analyze lnterconnection Requests in a timely manner 
as set forth in this LGIP. The IS0 will use the same Reasonable Efforts in processing 
and analyzing lnterconnection Requests from all lnterconnection Customers, whether the 
Generating Facilities are owned by a Participating TO, its subsidiaries, or Affiliates or 
others. 

Base Case Data. 

The IS0 and/or the applicable Participating TO(s) shall provide base power flow, short 
circuit and stability databases, including all underlying assumptions, and contingency list 
upon request subject to applicable confidentiality provisions in LGl P Section 13.1. The 
applicable Participating TO(s) and the IS0 are permitted to require that the 
lnterconnection Customer sign a confidentiality agreement before the release of 
commercially sensitive information or Critical Energy Infrastructure Information (as that 
term is defined by FERC) in the Base Case data. Such Base Cases shall include (i) 
generation projects and (ii) transmission projects, including merchant transmission 
projects that are proposed for the transmission system for which a transmission 
expansion plan has been submitted and approved by the applicable authority. 

No Applicability to Transmission Service. 

Nothing in this LGlP shall constitute a request for transmission service or confer upon an 
lnterconnection Customer any right to receive transmission service. 
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Section 3. lnterconnection Requests. 

3.1 General. 

Pursuant to IS0 Tariff Section 5.7.1, an lnterconnection Customer shall submit to the IS0  
an lnterconnection Request in the form of Appendix 1 to this LGIP and a refundable 
deposit of $1 0,000. The IS0  will forward a copy of the lnterconnection Request to the 
applicable Participating TO within one (1) Business Day of receipt. The IS0 shall apply 
the deposit toward the cost of an lnterconnection Feasibility Study. The lnterconnection 
Customer shall submit a separate lnterconnection Request for each site and may submit 
multiple lnterconnection Requests for a single site. The lnterconnection Customer must 
submit a deposit with each lnterconnection Request even when more than one request is 
submitted for a single site. An lnterconnection Request to evaluate one site at two 
different voltage levels shall be treated as two lnterconnection Requests. 

At the lnterconnection Customer's option, the applicable Participating TO(s), the IS0 and 
lnterconnection Customer will identify alternative Point(s) of lnterconnection and 
configurations at the Scoping Meeting to evaluate in this process and attempt to eliminate 
alternatives in a reasonable fashion given resources and information available. 
lnterconnection Customer will select the definitive Point of lnterconnection to be studied 
and one alternative Point of lnterconnection no later than the execution of the first 
lnterconnection Feasibility Study Agreement. 

3.2 Roles and Responsibilities. 

(a) Each lnterconnection Request will be subject to the direction and oversight of the ISO. 
The IS0 will conduct or cause to be performed the required lnterconnection Studies and 
any additional studies the IS0 determines to be reasonably necessary, and will direct the 
applicable Participating TO to perform portions of studies where the Participating TO has 
specific and non-transferable expertise or data and can conduct the studies more 
efficiently and cost effectively than the ISO. The IS0 will coordinate with Affected 
System Operators in accordance with LGIP Section 3.7. 

(b) The IS0 will complete or cause to be completed all studies as required within the 
timelines provided in this LGIP. Any portion of the studies performed at the direction of 
the IS0 by the Participating TOs or by a third party shall also be completed within 
timelines provided in this LGIP. 

(c) The IS0 has established a pro forma Roles and Responsibilities Agreement, attached 
hereto and incorporated herein by reference, for execution by the IS0 and the applicable 
Participating TOs. 

(d) Each lnterconnection Customer shall pay the actual costs of all lnterconnection Studies, 
and any additional studies the IS0 determines to be reasonably necessary in response to 
the lnterconnection Request. The IS0 shall reimburse the Participating TO for the actual 
cost of any portion of all lnterconnection Studies that such Participating TO performs at 
the direction of the ISO. 

3.3 lnterconnection Service. 

3.3.1 The Product. Interconnection Service allows the Interconnection Customer to connect 
the Large Generating Facility to the IS0 Controlled Grid and be eligible to deliver the 
Large Generating Facility's output using the available capacity of the IS0 Controlled Grid. 
lnterconnection Service does not in and of itself convey any right to deliver electricity to 
any specific customer or point of delivery. 
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The lnterconnection Studies. The lnterconnection Studies consist of, but are not 
limited to, short circuitlfault duty, steady state (thermal and voltage) and stability 
analyses. The lnterconnection Studies will identify direct lnterconnection Facilities and 
required Reliability Network Upgrades necessary to mitigate thermal overloads and 
voltage violations, and address short circuit, stability, and reliability issues associated 
with the requested lnterconnection Service. 

The lnterconnection Studies will also identify necessary Delivery Network Upgrades to 
allow full output of the proposed Large Generating Facility under a variety of potential 
system conditions, and the maximum allowed output, under a variety of potential system 
conditions, of the interconnecting Large Generating Facility without the Delivery Network 
Upgrades. 

Deliverability Assessment. 

The Product. A Deliverability Assessment will be performed which shall determine the 
lnterconnection Customer's Large Generating Facility's ability to deliver its energy to the 
IS0  Controlled Grid under peak load conditions. The Deliverability Assessment will 
provide the lnterconnection Customer with information as to the level of deliverability 
without Network Upgrades, and the Deliverability Assessment will provide the 
lnterconnection Customer with information as to the required Network Upgrades to 
enable the lnterconnection Customer's Large Generating Facility the ability to deliver the 
full output of the proposed Large Generating Facility to the IS0  Controlled Grid based on 
specified study assumptions. 

Thus, the Deliverability Assessment results will provide the lnterconnection Customer two 
(2) data points on the scale of deliverability: 1) a deliverability level with no Network 
Upgrades, and 2) the required Network Upgrades to support 100% deliverability. 

Deliverability of a new Large Generating Facility will be assessed on the same basis as 
all other existing resources interconnected to the IS0 Controlled Grid. 

The Assessment. The Deliverability Assessment will identify the facilities that are 
required to enable the lnterconnection Customer's Large Generating Facility to meet the 
requirements for deliverability and as a general matter, that such Large Generating 
Facility's interconnection is also studied with the IS0 Controlled Grid at peak load, under 
a variety of severely stressed conditions, to determine whether, with the Large 
Generating Facility at full output, the aggregate of generation in the local area can be 
delivered to the aggregate of load on the IS0 Controlled Grid, consistent with the ISO's 
reliability criteria and procedures. This approach assumes that some portion of existing 
resources that are designated as deliverable is displaced by the output of the 
lnterconnection Customer's Large Generating Facility. This Deliverability Assessment in 
and of itself does not convey any right to deliver electricity to any specific customer or 
point of delivery. The IS0 Controlled Grid may also be studied under non-peak load 
conditions. However, upon request by the lnterconnection Customer, the Deliverability 
Assessment must explain in writing to the lnterconnection Customer why the study of 
non-peak load conditions is required for reliability purposes. 
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3.4 Network Upgrades. 

3.4.1 Initial Funding 

Unless the Participating TO elects to fund the capital for Reliability and Delivery Network 
Upgrades, they shall be solely funded by the lnterconnection Customer. 

3.4.2 [Section Intentionally Omitted] 

3.4.3 Repayment of Amounts Advanced for Network Upgrades. 

Upon the Commercial Operation Date, the lnterconnection Customer shall be entitled to a 
repayment for the cost of Network Upgrades. Such amount shall be paid to the 
lnterconnection Customer by the applicable Participating TO(s) on a dollar-for-dollar 
basis either through (1) direct payments made on a levelized basis over the five-year 
period commencing on the Commercial Operation Date; or (2) any alternative payment 
schedule that is mutually agreeable to the lnterconnection Customer and Participating 
TO, provided that such amount is paid within five (5) years of the Commercial Operation 
Date. Any repayment shall include interest calculated in accordance with the 
methodology set forth in FERC's regulations at 18 C.F.R. §35.19a(a)(Z)(iii) from the date 
of any payment for Network Upgrades through the date on which the lnterconnection 
Customer receives a repayment of such payment. The lnterconnection Customer may 
assign such repayment rights to any person. 

Instead of direct payments, the lnterconnection Customer may elect to receive Firm 
Transmission Rights (FTRs) in accordance with the IS0  Tariff associated with the 
Network Upgrades that were funded by the lnterconnection Customer, to the extent such 
FTRs or alternative rights are available under the IS0 Tariff at the time of the election. 
Such FTRs would take effect upon the Commercial Operation Date of the Large 
Generating Facility in accordance with the LGIA. 

3.4.4 Special Provisions for Affected Systems and Other Affected Participating TOs. 

The lnterconnection Customer shall enter into an agreement with the owner of the 
Affected System and/or other affected Participating TO(s), as applicable. The agreement 
shall specify the terms governing payments to be made by the lnterconnection Customer 
to the owner of the Affected System and/or other affected Participating TO(s) as well as 
the repayment by the owner of the Affected System and/or other affected Participating 
TO(s). If the affected entity is another Participating TO, the initial form of agreement will 
be the LGIA, as appropriately modified. 

Any repayment by the owner of the Affected System shall be in accordance with FERC Order No. 2003-B 
(1 09 FERC fi 61,287). 

3.5 Valid lnterconnection Request. 

3.5.1 Initiating an lnterconnection Request. 

To initiate an lnterconnection Request, the lnterconnection Customer must submit all of 
the following: (i) a $10,000 deposit, (ii) a completed application in the form of LGlP Part 1, 
and (iii) demonstration of Site Control or a posting of an additional deposit of $10,000. 
Such deposits may be applied toward any lnterconnection Studies pursuant to the 
lnterconnection Request. If the lnterconnection Customer demonstrates Site Control 
within the cure period specified in LGlP Section 3.5.3 after submitting its lnterconnection 
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Request, the additional deposit shall be refundable; otherwise, all such deposit(s), 
additional and initial, become non-refundable. 

The expected In-Service Date of the new Large Generating Facility or increase in 
capacity of the existing Generating Facility shall be no more than the process window for 
the regional expansion planning period (or in the absence of a regional planning process, 
the process window for the ISO's expansion planning period) not to exceed seven years 
from the date the lnterconnection Request is received by the ISO, unless the 
lnterconnection Customer demonstrates that engineering, permitting and construction of 
the new Large Generating Facility or increase in capacity of the existing Generating 
Facility will take longer than the regional expansion planning period. The In-Service Date 
may succeed the date the lnterconnection Request is received by the IS0 by a period up 
to ten years, or longer where the lnterconnection Customer, the applicable Participating 
TO and the IS0 agree, such agreement not to be unreasonably withheld. 

3.5.2 Acknowledgment of lnterconnection Request. 

The IS0 shall acknowledge receipt of the lnterconnection Request within six (6) Business 
Days of receipt of the request and attach a copy of the received lnterconnection Request 
to the acknowledgement. 

3.5.3 Deficiencies in lnterconnection Request. 

An lnterconnection Request will not be considered to be a valid request until all items in 
LGlP Section 3.5.1 have been received and deemed valid by the ISO. If an 
lnterconnection Request fails to meet the requirements set forth in LGlP Section 3.5.1, 
the IS0 shall notify the lnterconnection Customer within six (6) Business Days of receipt 
of the initial lnterconnection Request of the reasons for such failure and that the 
lnterconnection Request does not constitute a valid request. The lnterconnection 
Customer shall provide the IS0 the additional requested information needed to constitute 
a valid request within ten (1 0) Business Days after receipt of such notice. Failure by the 
lnterconnection Customer to comply with this LGlP Section 3.5.3 shall be treated in 
accordance with LGlP Section 3.8. 

3.5.4 Scoping Meeting. 

Within ten (10) Business Days after the IS0 notifies the lnterconnection Customer of a 
valid lnterconnection Request, the IS0 shall establish a date agreeable to the 
lnterconnection Customer and the applicable Participating TO(s) for the Scoping Meeting, 
and such date shall be no later than thirty (30) Calendar Days from notification of the 
valid lnterconnection Request, unless otherwise mutually agreed upon by the Parties. 
The IS0 shall determine whether the lnterconnection Request is at or near the boundary 
of an affected Participating TO(s) service territory or of any other Affected System(s) so 
as to potentially affect such third parties. If such a determination is made, the IS0 shall 
invite the affected Participating TO(s), andlor Affected System Operator(s) in accordance 
with Section 3.7, to the Scoping Meeting by informing such third parties of the time and 
place of the scheduled Scoping Meeting as soon as practicable. 
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The purpose of the Scoping Meeting shall be to discuss alternative interconnection 
options, to exchange information including any transmission data that would reasonably 
be expected to impact such interconnection options, to analyze such information and to 
determine the potential feasible Points of Interconnection. The applicable Participating 
TO(s) and the IS0 will bring to the meeting such already available technical data, 
including, but not limited to: (i) general facility loadings, (ii) general instability issues, (iii) 
general short circuit issues, (iv) general voltage issues, and (v) general reliability issues, 
as may be reasonably required to accomplish the purpose of the meeting. 
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be reasonably required to accomplish the purpose of the meeting. The lnterconnection 
Customer will bring to the Scoping Meeting as much large generator technical data in 
Attachment A to Appendix 1, and system studies previously performed, as available. The 
applicable Participating TO(s), the ISO, and the lnterconnection Customer will also bring 
to the meeting personnel and other resources as may be reasonably required to 
accomplish the purpose of the meeting in the time allocated for the meeting. On the 
basis of the meeting, the lnterconnection Customer shall designate its Point of 
Interconnection, pursuant to LGlP Section 6.1, and one alternative Point of 
Interconnection. The duration of the meeting shall be sufficient to accomplish its 
purpose. 

The IS0 shall prepare minutes from the meeting, verified by the lnterconnection 
Customer and the other attendees, that will include, at a minimum, discussions among 
the applicable Participating TO(s) and the IS0 of what the expected results may be for 
the lnterconnection Feasibility Study. 

3.6 Internet Posting. 

The IS0 will maintain on the IS0 Home Page a list of all lnterconnection Requests. The 
list will identify, for each lnterconnection Request: (i) the maximum summer and winter 
megawatt electrical output; (ii) the location by county and state; (iii) the station or 
transmission line or lines where the interconnection will be made; (iv) the projected In- 
Service Date; (v) the status of the lnterconnection Request, including Queue Position; (vi) 
the availability of any studies related to the lnterconnection Request; (vii) the date of the 
lnterconnection Request; (viii) the type of Generating Facility to be constructed 
(combined cycle, base load or combustion turbine and fuel type); and (ix) for 
lnterconnection Requests that have not resulted in a completed interconnection, an 
explanation as to why it was not completed. 

Except in the case of an Affiliate, the list will not disclose the identity of the 
lnterconnection Customer until the lnterconnection Customer executes an LGlA or 
requests that the applicable Participating TO(s) and the IS0 file an unexecuted LGlA with 
FERC. The IS0 shall post on the IS0 Home Page an advance notice whenever a 
Scoping Meeting will be held with an Affiliate of a Participating TO. 

The IS0 shall post to the IS0 Home Page any deviations from the study timelines set 
forth herein. lnterconnection Study reports and Optional lnterconnection Study reports 
shall be posted to the IS0 Home Page subsequent to the meeting among the 
lnterconnection Customer, the applicable Participating TO(s) and the IS0 to discuss the 
applicable study results. The IS0 shall also post any known deviations in the Large 
Generating Facility's In-Service Date. 
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3.7 Coordination with Affected Systems. 

The IS0 will notify the Affected System Operators that are potentially affected by the 
project proposed by the lnterconnection Customer. The IS0 will coordinate the conduct 
of any studies required to determine the impact of the lnterconnection Request on 
Affected Systems with Affected System Operators, to the extent possible, and, if 
possible, the (ISO) will include those results (if available) in its applicable lnterconnection 
Study within the time frame specified in this LGIP. The IS0 will include such Affected 
System Operators in all meetings held with the lnterconnection Customer as required by 
this LGIP. The lnterconnection Customer will cooperate with the IS0 in all matters 
related to the conduct of studies and the determination of modifications to Affected 
Systems, including signing separate study agreements with Affected System owners and 
paying for necessary studies. An entity which may be an Affected System shall 
cooperate with the IS0 in all matters related to the conduct of studies and the 
determination of modifications to Affected Systems. 
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3.8 Withdrawal. 

The lnterconnection Customer may withdraw its lnterconnection Request at any time by 
written notice of such withdrawal to the ISO, and the IS0 will notify the applicable 
Participating TO(s), within three (3) Business Days of receipt of such a notice. In 
addition, if the lnterconnection Customer fails to adhere to ail requirements of this LGIP, 
except as provided in LGlP Section 13.5 (Disputes), the IS0 shall deem the 
lnterconnection Request to be withdrawn and shall provide written notice to the 
lnterconnection Customer within five (5) Business Days of the deemed withdrawal and an 
explanation of the reasons for such deemed withdrawal. Upon receipt of such written 
notice, the lnterconnection Customer shall have fifteen (15) Business Days in which to 
either respond with information or actions that cures the deficiency or to notify the IS0 of 
its intent to pursue Dispute Resolution. 

Withdrawal shall result in the loss of the lnterconnection Customer's Queue Position, if 
any. If an lnterconnection Customer disputes the withdrawal and loss of its Queue 
Position, then during Dispute Resolution, the lnterconnection Customer's lnterconnection 
Request is eliminated from the queue until such time that the outcome of Dispute 
Resolution would restore its Queue Position. An lnterconnection Customer that 
withdraws or is deemed to have withdrawn its lnterconnection Request shall pay to the 
IS0 all costs that have been prudently incurred or irrevocably have committed to be 
incurred with respect to that lnterconnection Request prior to the ISO's receipt of notice 
described above. The lnterconnection Customer must pay all monies due to the 
Participating TO before it is allowed to obtain any lnterconnection Study data or results. 
The IS0 will reimburse the applicable Participating TO(s) for all work performed 
associated with the lnterconnection Request at the ISO's direction. 

The IS0 shall update the IS0  Home Page Queue Position posting. The IS0 shall refund 
to the lnterconnection Customer any portion of the lnterconnection Customer's deposit or 
study payments that exceed the costs that the IS0 has incurred or Participating TO(s) 
have incurred, including interest calculated in accordance with section 35.19a(a)(2) of 
FERC's regulations. In the event of such withdrawal, the ISO, subject to the 
confidentiality provisions of LGlP Section 13.1, shall provide, at the lnterconnection 
Customer's request, all information that the IS0 developed for any completed study 
conducted up to the date of withdrawal of the lnterconnection Request. 

Section 4. Queue Position. 

4.1 General. 

The IS0  shall assign a Queue Position based upon the date and time of receipt of the 
valid lnterconnection Request; provided that, if the sole reason an lnterconnection 
Request is not valid is the lack of required information on the application form, and the 
lnterconnection Customer provides such information in accordance with LGlP Section 
3.5.3, then the IS0  shall assign the lnterconnection Customer a Queue Position based 
on the date the application form was originally filed. Moving a Point of lnterconnection 
shall result in a lowering of Queue Position if it is deemed a Material Modification under 
LGlP Section 4.4.3. 
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The queue position of each lnterconnection Request will be used to determine the order 
of performing the lnterconnection Studies and determination of cost responsibility for the 
facilities necessary to accommodate the lnterconnection Request. A higher Queue 
Position lnterconnection Request is one that has been placed "earlier" in the ISO's queue 
in relation to another lnterconnection Request that is lower queued. The cost of the 
common upgrades for clustered lnterconnection Requests may be allocated without 
regard to queue position. 
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4.2 Clustering. 

At the ISO's option, and in coordination with the applicable Participating TO(s), 
lnterconnection Requests may be studied serially or in clusters for the purpose of the 
lnterconnection System lmpact Study. 

Clustering shall be implemented on the basis of Queue Position. If the IS0 elects, in 
coordination with applicable Participating TO(s), to study lnterconnection Requests using 
Clustering, all lnterconnection Requests received within a period not to exceed one 
hundred and eighty (180) Calendar Days, hereinafter referred to as the "Queue Cluster 
Window" shall be studied together without regard to the nature of the underlying 
lnterconnection Service. The deadline for completing all lnterconnection System lmpact 
Studies for which an lnterconnection System lmpact Study Agreement has been 
executed during a Queue Cluster Window shall be in accordance with LGlP Section 7.4, 
for ail lnterconnection Requests assigned to the same Queue Cluster Window. The IS0 
may agree to conduct the study of an lnterconnection Request separately to the extent 
warranted by Good Utility Practice based upon the electrical remoteness of the proposed 
Large Generating Facility. 

Clustering lnterconnection System lmpact Studies shall be conducted in such a manner 
to ensure the efficient implementation of the applicable regional transmission expansion 
plan in light of the transmission system's capabilities at the time of each study. 

The Queue Cluster Window shall have a fixed time interval based on fixed annual 
opening and closing dates. Any changes to the established Queue Cluster Window 
interval and opening or closing dates shall be announced with a posting on the IS0 
Home Page beginning at least one hundred and eighty (180) Calendar Days in advance 
of the change and continuing thereafter through the end date of the first Queue Cluster 
Window that is to be modified. 

4.3 Transferability of Queue Position. 

An lnterconnection Customer may transfer its Queue Position to another entity only if 
such entity acquires the specific Generating Facility identified in the lnterconnection 
Request and the Point of lnterconnection does not change. 

4.4 Modifications. 

The lnterconnection Customer shall submit to the ISO, in writing, modifications to any 
information provided in the lnterconnection Request. The IS0 will forward the 
lnterconnection Customer's modification to the applicable Participating TO(s) within one 
(1) Business Day of receipt. The lnterconnection Customer shall retain its Queue 
Position if the modifications are in accordance with LGIP Sections 4.4.1, 4.4.2 or 4.4.5, or 
are determined not to be Material Modifications pursuant to LGlP Section 4.4.3. 
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Notwithstanding the above, during the course of the lnterconnection Studies, the 
lnterconnection Customer, the applicable Participating TO(s), or the IS0 may identify 
changes to the planned interconnection that may improve the costs and benefits 
(including reliability) of the interconnection, and the ability of the proposed change to 
accommodate the lnterconnection Request. To the extent the identified changes are 
acceptable to the applicable Participating TO(s), the ISO, and lnterconnection Customer, 
such acceptance not to be unreasonably withheld, the IS0 shall modify the Point of 
lnterconnection andlor configuration in accordance with such changes and proceed with 
any re-studies necessary to do so in accordance with LGlP Section 6.4, LGlP Section 7.6 
and LGlP Section 8.5 as applicable and the lnterconnection Customer shall retain its 
Queue Position. 
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4.4.1 Prior to the return of the executed Interconnection System Impact Study Agreement to 
the ISO, modifications permitted under this Section shall include specifically: (a) a 
decrease of up to 60 percent of electrical output (MW) of the proposed project; (b) 
modifying the technical parameters associated with the Large Generating Facility 
technology or the Large Generating Facility step-up transformer impedance 
characteristics; and (c) modifying the interconnection configuration. For plant increases, 
the incremental increase in plant output will go to the end of the queue for the purposes 
of cost allocation and study analysis. 

Prior to the return of the executed lnterconnection Facility Study Agreement to the ISO, 
the modifications permitted under this Section shall include specifically: (a) additional 15 
percent decrease of electrical output (MW), and (b) Large Generating Facility technical 
parameters associated with modifications to Large Generating Facility technology and 
transformer impedances; provided, however, the incremental costs associated with those 
modifications are the responsibility of the requesting lnterconnection Customer. 

Prior to making any modification other than those specifically permitted by LGlP Sections 
4.4.1, 4.4.2, and 4.4.5, the lnterconnection Customer may first request that the IS0 
evaluate whether such modification is a Material Modification. In response to the 
lnterconnection Customer's request, the ISO, in coordination with the affected 
Participating TO, shall evaluate the proposed modifications prior to making them and the 
IS0 shall inform the lnterconnection Customer in writing of whether the modifications 
would constitute a Material Modification. Any change to the Point of Interconnection, 
except those deemed acceptable under Sections 4.4.1, 6.1, 7.2 or so allowed elsewhere, 
shall constitute a Material Modification. The lnterconnection Customer may then 
withdraw the proposed modification or proceed with a new lnterconnection Request for 
such modification. 

Upon receipt of the lnterconnection Customer's request for modification permitted under 
this LGlP Section 4.4, the IS0 shall commence and conduct or have conducted any 
necessary additional studies as soon as practicable, but in no event shall such studies 
commence later than thirty (30) Calendar Days after receiving notice of the 
lnterconnection Customer's request. Any additional studies resulting from such 
modification shall be done at the lnterconnection Customer's cost. 

4.4.5 Extensions of less than three (3) cumulative years in the Commercial Operation Date of 
the Large Generating Facility to which the lnterconnection Request relates are not 
material and should be handled through construction sequencing. 

Section 5. Procedures for lnterconnection Requests Submitted Prior to Effective Date of 
Standard Large Generator lnterconnection Procedures. 

5.1 Queue Position for Pending Requests. 

5.1 .I Any Interconnection Customer assigned a queue position prior to the effective date of this 
LGlP shall retain that relative queue position. 

5.1.1.1 If an Interconnection Study agreement has not been executed as of the effective date of 
this LGIP, then such lnterconnection Study, and any subsequent lnterconnection Studies, 
shall be processed in accordance with this LGIP. 
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5.1 .I .2 If an Interconnection Study agreement has been executed prior to the effective date of 
this LGIP, such lnterconnection Study shall be completed in accordance with the terms of 
such agreement. With respect to any remaining studies for which an lnterconnection 
Customer has not signed an lnterconnection Study agreement prior to the effective date 
of the LGIP, the Participating TO must offer the lnterconnection Customer the option of 
either continuing under the Participating TO'S existing interconnection study process 
pursuant to IS0 Tariff Appendix W or going forward with the completion of the necessary 
lnterconnection Studies (for which it does not have a signed lnterconnection Studies 
agreement) in accordance with this LGIP. 

5.1 .I .3 If an agreement to interconnect a Generating Unit has been submitted to FERC for 
approval before the effective date of the LGIP, then the agreement would be 
grandfathered. 

5.1.2 Transition Period. 

To the extent necessary, the Participating TO andlor the IS0 and lnterconnection 
Customers with an outstanding request (i.e., an interconnection request or application for 
which an agreement to interconnect a Generating Unit has not been submitted to FERC 
for approval as of the effective date of this LGIP) shall transition to this LGIP within a 
reasonable period of time not to exceed sixty (60) Calendar Days. The use of the term 
"outstanding request" herein shall mean any interconnection request or application, on 
the effective date of this LGIP: (i) that has been submitted but not yet accepted by the 
IS0 or the Participating TO; (ii) where the related interconnection agreement has not yet 
been submitted to FERC for approval in executed or unexecuted form, (iii) where the 
relevant interconnection study agreements have not yet been executed, or (iv) where any 
of the relevant interconnection studies are in process but not yet completed. Any 
lnterconnection Customer with an outstanding request as of the effective date of this 
LGIP may request a reasonable extension of any deadline, otherwise applicable, if 
necessary to avoid undue hardship or prejudice to its lnterconnection Request. A 
reasonable extension shall be granted by the ISO, as applicable, to the extent consistent 
with the intent and process provided for under this LGIP. 

5.2 Change in IS0 Operational Control. 

If the IS0 no longer has control of the portion of the IS0 Controlled Grid at the Point of 
lnterconnection during the period when an lnterconnection Request is pending, the IS0 
shall transfer to applicable Participating TO which has ownership of the Point of 
lnterconnection any amount of the deposit or payment with interest thereon that exceeds 
the cost that it incurred to evaluate the request for interconnection. Any difference 
between such net deposit amount and the costs that the successor Participating TO 
incurs to evaluate the request for interconnection shall be paid by or refunded to the 
lnterconnection Customer, as appropriate. The IS0 shall coordinate with the applicable 
Participating TO which has ownership of the Point of lnterconnection to complete any 
lnterconnection Study, as appropriate, that the IS0 has begun but has not completed. If 
the IS0 has tendered a draft LGlA to the lnterconnection Customer but the 
lnterconnection Customer has neither executed the LGlA or requested the filing of an 
unexecuted LGlA with FERC, unless otherwise provided, the lnterconnection Customer 
must complete negotiations with the applicable Participating TO which has the ownership 
of the Point of Interconnection. 

Section 6. lnterconnection Feasibility Study. 
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6.1 lnterconnection Feasibility Study Agreement. 

Simultaneously with the acknowledgement of a valid lnterconnection Request, the IS0  
shall provide to the lnterconnection Customer a pro forma lnterconnection Feasibility 
Study Agreement. The pro forma lnterconnection Feasibility Study Agreement shall 
specify that the lnterconnection Customer is responsible for the actual cost of the 
lnterconnection Feasibility Study. Within five (5) Business Days following the Scoping 
Meeting, the lnterconnection Customer shall specify for inclusion in the attachment to the 
lnterconnection Feasibility Study Agreement the Point of lnterconnection and one 
alternative Point of Interconnection. Within fifteen (15) Business Days following the ISO's 
receipt of such designation, the ISO, in coordination with the Participating TO shall 
provide to the lnterconnection Customer a signed lnterconnection Feasibility Study 
Agreement, which shall include a good faith estimate of the cost for completing the 
lnterconnection Feasibility Study. The lnterconnection Customer shall execute and 
deliver to the IS0 the lnterconnection Feasibility Study Agreement along with an 
additional $10,000 deposit no later than thirty (30) Calendar Days after its receipt. 

On or before the return of the executed lnterconnection Feasibility Study Agreement to 
the ISO, the lnterconnection Customer shall provide to the IS0  valid technical data called 
for in LGIP Appendix 1, Attachment A. 

If the lnterconnection Feasibility Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting, a substitute Point of lnterconnection identified 
by the lnterconnection Customer, the applicable Participating TO(s)and ISO, and 
acceptable to the others, such acceptance not to be unreasonably withheld, will be 
substituted for the designated Point of lnterconnection specified above without loss of 
Queue Position, and re-studies shall be completed pursuant to LGIP Section 6.4 as 
applicable. For the purpose of this LGlP Section 6.1, if the ISO, applicable Participating 
TO(s) and lnterconnection Customer cannot agree on the substituted Point of 
Interconnection, then the lnterconnection Customer may direct that the alternative as 
specified in the lnterconnection Feasibility Study Agreement, as specified pursuant to 
LGIP Section 3.5.4, shall be the substitute. 

If the lnterconnection Customer, the applicable Participating TO, and the IS0 agree to 
forgo the lnterconnection Feasibility Study, the IS0 will tender an lnterconnection System 
lmpact Study Agreement within fifteen (15) Business Days from receipt of the 
lnterconnection Customer's designated Point of lnterconnection and alternative, pursuant 
to the procedures specified in Section 7 of this LGlP and apply the deposits made in 
accordance with LGlP Section 3.5.1, in addition to the deposit made in accordance with 
LGIP Section 7, towards the lnterconnection System lmpact Study. 

6.2 Scope of lnterconnection Feasibility Study. 

The lnterconnection Feasibility Study shall preliminarily evaluate the feasibility of the 
proposed interconnection to the IS0 Controlled Grid. 

The lnterconnection Feasibility Study will consider Base Cases as well as all generating 
facilities (and with respect to (iv), any identified Network Upgrades) that, on the date the 
lnterconnection Feasibility Study is commenced: (i) are directly interconnected to the IS0  
Controlled Grid; (ii) are interconnected to Affected Systems and may have an impact on 
the lnterconnection Request; (iii) have a pending request to interconnect to an Affected 
System; (iv) have a pending higher queued lnterconnection Request to interconnect to 
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the IS0 Controlled Grid; and (v) have no Queue Position but have executed an LGIA or 
requested that an unexecuted LGIA be filed with FERC. The lnterconnection Feasibility 
Study will consist of a power flow and short circuit analysis. The lnterconnection 
Feasibility Study will provide a list of facilities on the applicable Participating TOs' portion 
of the IS0 Controlled Grid and a non-binding good faith estimate of cost and cost 
responsibility and a non-binding good faith estimated time to construct. In addition, the 
lnterconnection Feasibility Study will describe what results are expected in the 
lnterconnection System Impact Study and any other financial impacts (i.e., on Local 
Furnishing Bonds). 

6.3 lnterconnection Feasibility Study Procedures. 

Existing studies shall be used to the extent practicable when conducting the 
lnterconnection Feasibility Study. The IS0 shall use Reasonable Efforts to complete a 
draft lnterconnection Feasibility Study no later than forty-five (45) Calendar Days after the 
IS0 receives the fully executed lnterconnection Feasibility Study Agreement. The IS0 
shall share applicable study results for review and comment, provide the study results to 
any other potentially-impacted Participating TO(s), and incorporate comments and issue 
a final lnterconnection Feasibility Study to the lnterconnection Customer within sixty (60) 
Calendar Days following receipt of the fully executed lnterconnection Feasibility Study 
Agreement. At the request of the lnterconnection Customer or at any time the IS0 
determines that the study cannot be completed within the required time frame for 
completing the lnterconnection Feasibility Study, the IS0 shall notify the lnterconnection 
Customer as to the schedule status of the lnterconnection Feasibility Study. If the 
lnterconnection Feasibility Study cannot be completed within that time period, the IS0 
shall notify the lnterconnection Customer and provide an estimated completion date with 
an explanation of the reasons why additional time is required. 

Upon request, the IS0 shall provide the lnterconnection Customer supporting 
documentation, workpapers and relevant power flow and short circuit databases for the 
lnterconnection Feasibility Study, subject to confidentiality arrangements consistent with 
LGlP Sections 2.3 and 13.1. 

6.3.1 Meeting with the Participating TO(s) and ISO. 

Within ten (10) Business Days of providing an lnterconnection Feasibility Study report to 
the lnterconnection Customer, the ISO, the applicable Participating TO(s), and the 
lnterconnection Customer shall meet to discuss the results of the lnterconnection 
Feasibility Study. 

6.4 Re-Study. 

If re-study of the lnterconnection Feasibility Study is required due to a higher queued 
project dropping out of the queue, or a modification of a higher queued project subject to 
LGlP Section 4.4, or re-designation of the Point of lnterconnection pursuant to LGlP 
Section 6.1, or any other effective change in information which necessitates a re-study, 
the IS0  shall notify the lnterconnection Customer and the applicable Participating TO(s) 
in writing along with providing a description of the expected results of the re-study. Upon 
receipt of such notice, the lnterconnection Customer shall provide the IS0 within ten (10) 
Business Days either a written request that the IS0 (i) terminate the study and withdraw 
the lnterconnection Request; or (ii) 
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continue the study. If the lnterconnection Customer requests the IS0 to continue the 
study, the lnterconnection Customer shall pay the IS0 an additional $10,000 deposit for 
the re-study along with providing written notice for the IS0 to continue. 

Such re-study shall take not longer than forty-five (45) Calendar Days from the date the 
IS0 receives the lnterconnection Customer's written notice to continue the study and 
payment of the additional $10,000 deposit. The IS0 shall share applicable study results 
for review, provide the study results for review and comment to any other potentially- 
impacted Participating TO(s), incorporate comments, and issue a final study to the 
lnterconnection Customer within sixty (60) Calendar Days from the date the IS0 receives 
the lnterconnection Customer's written notice to continue the study and payment of the 
additional $10,000 deposit. If the lnterconnection Feasibility Study cannot be completed 
within that time period, the IS0 shall notify the lnterconnection Customer and provide an 
estimated completion date with an explanation of the reasons why additional time is 
required. Any and all costs of the re-study shall be borne by the lnterconnection 
Customer being re-studied. 

Section 7. lnterconnection System lmpact Study. 

7.1 lnterconnection System lmpact Study Agreement. 

Simultaneously with the delivery of the lnterconnection Feasibility Study to the 
lnterconnection Customer, the IS0 shall provide to the lnterconnection Customer an 
lnterconnection System lmpact Study Agreement. The lnterconnection System lmpact 
Study Agreement shall provide that the lnterconnection Customer shall compensate the 
IS0 for the actual cost of the lnterconnection System lmpact Study. Within three (3) 
Business Days following the lnterconnection Feasibility Study results meeting, the IS0 in 
coordination with the applicable Participating TO(s) shall provide to the lnterconnection 
Customer a signed System lmpact Study Agreement which shall include a non-binding 
good faith estimate of the cost and timeframe for completing the lnterconnection System 
lmpact Study. 

7.2 Execution of lnterconnection System lmpact Study Agreement. 

The lnterconnection Customer shall execute the lnterconnection System lmpact Study 
Agreement and deliver the executed lnterconnection System lmpact Study Agreement to 
the IS0 no later than thirty (30) Calendar Days after its receipt along with a $50,000 
deposit. 

If the lnterconnection Customer does not provide all such valid technical data, such as 
Attachment A to Part 1, when it delivers the lnterconnection System lmpact Study 
Agreement, the IS0  shall notify the lnterconnection Customer of the deficiency within five 
(5) Business Days of the receipt of the executed lnterconnection System lmpact Study 
Agreement and the lnterconnection Customer shall cure the deficiency within ten (10) 
Business Days of receipt of the notice, provided, however, such deficiency does not 
include failure to deliver the executed lnterconnection System lmpact Study Agreement 
or deposit. 

If the lnterconnection System lmpact Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting and the lnterconnection Feasibility Study, a 
substitute Point of lnterconnection identified by either the lnterconnection Customer, the 
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ISO, or the applicable Participating TO(s), and acceptable to the others, such acceptance 
not to be unreasonably withheld, will be substituted for the designated Point of 
lnterconnection specified above without loss of Queue Position, and re-studies shall be 
completed pursuant to LGlP Section 7.6 as applicable. If the ISO, applicable Participating 
TO(s)and the lnterconnection Customer cannot agree that the results were unexpected, 
then the IS0 will make a determination that the results were either expected or 
unexpected. For the purpose of this LGlP Section 7.2, if the applicable Participating 
TO(s), IS0 and lnterconnection Customer cannot agree on the substituted Point of 
Interconnection, then the lnterconnection Customer may direct that the alternative as 
specified in the lnterconnection Feasibility Study Agreement, as specified pursuant to 
LGlP Section 3.5.4, shall be the substitute. 

7.3 Scope of lnterconnection System lmpact Study. 

The lnterconnection System lmpact Study shall evaluate the impact of the proposed 
interconnection on the reliability of the IS0 Controlled Grid. The lnterconnection System 
lmpact Study will consider Base Cases as well as all generating facilities (and with 
respect to (iv) below, any identified Network Upgrades associated with such higher 
queued lnterconnection Request) that, on the date the lnterconnection System lmpact 
Study is commenced: (i) are directly interconnected to the IS0 Controlled Grid; (ii) are 
interconnected to Affected Systems and may have an impact on the lnterconnection 
Request; (iii) have a pending request to interconnect to an Affected System; (iv) have a 
pending higher queued lnterconnection Request to interconnect to the IS0 Controlled 
Grid; and (v) have no Queue Position but have executed an LGlA or requested that an 
unexecuted LGlA be filed with FERC. 

The lnterconnection System lmpact Study will consist of a short circuit analysis, a stability 
analysis, a power flow analysis and a Deliverability Assessment as described in LGlP 
Sections 3.3.2 and 3.3.3. The lnterconnection System lmpact Study will state the 
assumptions upon which it is based; state the results of the analyses; and provide the 
requirements or potential impediments to providing the requested lnterconnection 
Service, including a preliminary indication of the cost and length of time that would be 
necessary to correct any problems identified in those analyses and implement the 
interconnection. The lnterconnection System lmpact Study will provide a list of facilities 
the IS0  Controlled Grid that are required as a result of the lnterconnection Request and a 
non-binding good faith estimate of cost and cost responsibility and a non-binding good 
faith estimated time to construct and estimate of any other financial impacts (i.e., on 
Local Furnishing Bonds). 

7.4 lnterconnection System lmpact Study Procedures. 

The IS0 shall coordinate the lnterconnection System lmpact Study with applicable 
Participating TO(s) and any Affected System that is affected by the lnterconnection 
Request pursuant to LGlP Section 3.7 above. Existing studies shall be used to the extent 
practicable when conducting the lnterconnection System lmpact Study. The IS0 will 
coordinate Base Case development with the applicable Participating TOs to ensure the 
Base Cases are accurately developed. The SO shall use Reasonable Efforts to complete 
a draft lnterconnection System lmpact Study within ninety (90) Calendar Days after the 
receipt of the executed lnterconnection System lmpact Study Agreement, study payment, 
and valid technical data. The IS0 will share applicable sturdy results with the applicable 
Participating TO(s), for review and comment, and will incorporate comments into the 
study report. The IS0 will issue a final lnterconnection System lmpact Study report to the 
lnterconnection Customer within one hundred twenty (120) Calendar Days after the 
receipt of the executed lnterconnection System lmpact Study Agreement, study payment, 
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and valid technical data. If the IS0 uses Clustering, the IS0 shall use Reasonable 
Efforts to deliver a completed lnterconnection System lmpact Study within one hundred 
twenty (120) Calendar Days after the close of the Queue Cluster Window. 

At the request of the lnterconnection Customer or at any time the IS0 determines that it 
will not meet the required time frame for completing the lnterconnection System lmpact 
Study, the IS0 shall notify the lnterconnection Customer as to the schedule status of the 
lnterconnection System lmpact Study. If the lnterconnection System lmpact Study 
cannot be completed within the time period, the IS0 shall notify the lnterconnection 
Customer and provide an estimated completion date with an explanation of the reasons 
why additional time is required. 

Upon request, the IS0 shall provide the lnterconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post- 
lnterconnection Request power flow, short circuit and stability databases for the 
lnterconnection System lmpact Study, subject to confidentiality arrangements consistent 
with LGlP Section 13.1. 
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7.5 Meeting with the IS0 and Participating TO@). 

Within ten (10) Business Days of providing an lnterconnection System lmpact Study 
report to the lnterconnection Customer, the applicable Participating TO(s), the IS0 and 
the lnterconnection Customer shall meet to discuss the results of the lnterconnection 
System lmpact Study. 

7.6 Re-Study. 

If re-study of the lnterconnection System lmpact Study is required due to a higher queued 
project dropping out of the queue, a modification of a higher queued project subject to 
LGlP Section 4.4, or re-designation of the Point of lnterconnection pursuant to LGlP 
Section 7.2, or any other effective change in information which necessitates a re-study, 
the IS0  shall notify the lnterconnection Customer in writing along with providing a 
description of the expected results of the re-study. Upon receipt of such notice, the 
lnterconnection Customer shall provide the IS0 within ten (10) Business Days either a 
written request that the IS0 (i) terminate the study and withdraw the lnterconnection 
Request; or (ii) continue the study. If the lnterconnection Customer requests the IS0 to 
continue the study, the lnterconnection Customer shall pay the IS0 an additional $10,000 
deposit for the re-study along with providing written notice for the IS0 to continue. 

Such re-study shall take no longer than sixty (60) Calendar Days from the date the IS0 
receives the lnterconnection Customer's written notice to continue the study and payment 
of the additional $10,000 deposit. The IS0 will share applicable study results within the 
applicable Participating TO(s) for review and comment, and will incorporate comments 
into the study report. The IS0 will issue a final study report to the lnterconnection 
Customer within eighty (80) Calendar Days following receipt of the lnterconnection 
Customer's written notice to continue the study and payment of the additional $10,000 
deposit. If the lnterconnection System lmpact Study cannot be completed within that 
time period, the IS0 shall notify the lnterconnection Customer and provide an estimated 
completion date with an explanation of the reasons why additional time is required. Any 
and all costs of re-study shall be borne by the lnterconnection Customer being re-studied. 
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Section 8. lnterconnection Facilities Study. 

lnterconnection Facilities Study Agreement. 

Simultaneously with the delivery of the lnterconnection System Impact Study report to the 
lnterconnection Customer, the IS0 shall provide to the lnterconnection Customer a pro 
forma lnterconnection Facilities Study Agreement. The pro forma lnterconnection 
Facilities Study Agreement shall provide that the lnterconnection Customer shall 
compensate the IS0  for the actual cost of the lnterconnection Facilities Study. Within ten 
(10) Business Days following the lnterconnection System lmpact Study results meeting, 
the IS0  shall provide to the lnterconnection Customer a signed lnterconnection Facilities 
Study Agreement which shall include a non-binding good faith estimate of the cost and 
timeframe for completing the lnterconnection Facilities Study. The lnterconnection 
Customer shall execute the lnterconnection Facilities Study Agreement and deliver the 
executed lnterconnection Facilities Study Agreement to the IS0 within thirty (30) 
Calendar Days after its receipt, together with the required technical data and the greater 
of $100,000 or the lnterconnection Customer's portion of the estimated monthly cost of 
conducting the lnterconnection Facilities Study. 

8.1 .I For studies where the estimated cost exceeds $100,000, the IS0 may 
invoice the lnterconnection Customer on a monthly basis for the work to be conducted on 
the lnterconnection Facilities Study for the remaining balance of the estimated 
lnterconnection Facilities Study cost. The lnterconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice. The IS0 shall continue to 
hold the amounts on deposit until settlement of the final invoice. 

Scope of lnterconnection Facilities Study. 

The lnterconnection Facilities Study shall specify and estimate the cost of the equipment, 
engineering, procurement and construction work, including the financial impacts (i.e., on 
Local Furnishing Bonds), if any, and schedule for effecting remedial measures that 
address such financial impacts, needed on the IS0 Controlled Grid to implement the 
conclusions of the lnterconnection System lmpact Study in accordance with Good Utility 
Practice to physically and electrically connect the lnterconnection Customer's 
lnterconnection Facilities to the IS0 Controlled Grid. The lnterconnection Facilities Study 
shall also identify the electrical switching configuration of the connection equipment, 
including, without limitation: the transformer, switchgear, meters, and other station 
equipment; the nature and estimated cost of any Participating TO'S lnterconnection 
Facilities and Network Upgrades necessary to accomplish the interconnection; and an 
estimate of the time required to complete the construction and installation of such 
facilities. 

lnterconnection Facilities Study Procedures. 

The IS0 shall coordinate the lnterconnection Facilities Study with the Participating TO(s) 
and any Affected System pursuant to LGlP Section 3.7 above. Existing studies shall be 
used to the extent practicable in conducting the lnterconnection Facilities Study. The 
ISO, in collaboration with the Participating TO(s), shall use Reasonable Efforts to 
complete the study and issue a draft lnterconnection Facilities Study report to the 
lnterconnection Customer. Prior to issuing draft study results to the lnterconnection 
Customer, the IS0 shall share study resultswi the Participating TO(s) for review and 
incorporate comments as necessary. Within the following number of days after receipt of 
an executed lnterconnection Facilities Study Agreement, the IS0 shall provide a draft 
lnterconnection Facilities Study report to the lnterconnection Customer: one hundred 
twenty (120) Calendar Days, with no more than a +I- 20 percent cost estimate contained 
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in the report; or two hundred ten (210) Calendar Days, if the lnterconnection Customer 
requests a +I- 10 percent cost estimate. At the request of the lnterconnection Customer 
or at any time the IS0 determines that the required time frame for completing the 
lnterconnection Facilities Study will not be met, the IS0 shall notify the lnterconnection 
Customer as to the schedule status of the lnterconnection Facilities Study. If the 
lnterconnection Facilities Study cannot be conducted and a draft lnterconnection 
Facilities Study report cannot be issued within the time required, the IS0 shall notify the 
lnterconnection Customer and provide an estimated completion date and an explanation 
of the reasons why additional time is required. 

The lnterconnection Customer shall, within thirty (30) Calendar Days after receipt of the 
draft report, either (i) provide written comments to the ISO, which the ISO, to the extent 
the comments are applicable, shall include in the final report, or (ii) provide a statement to 
the Participating TO and IS0 that it will not provide comments. The IS0 shall issue the 
final lnterconnection Facilities Study report within fifteen (15) Business Days of receiving 
the lnterconnection Customer's comments or promptly upon receiving the lnterconnection 
Customer's statement that it will not provide comments. The IS0 may reasonably extend 
such fifteen (15) Business Day period upon notice to the lnterconnection Customer if the 
lnterconnection Customer's comments require the applicable Participating TO(s) andlor 
IS0 to perform additional analyses or make other significant modifications prior to the 
issuance of the final lnterconnection Facilities Study report. Upon request, the IS0 shall 
provide the lnterconnection Customer supporting documentation, workpapers, and 
databases or data developed in the preparation of the lnterconnection Facilities Study, 
subject to confidentiality arrangements consistent with LGlP Section 13.1. 
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8.4 Meeting with the IS0 and Applicalbe Participating TO(s). 

Within ten (10) Business Days of providing a draft lnterconnection Facilities Study report 
to the lnterconnection Customer, the applicable Participating TO(s), the IS0 and the 
lnterconnection Customer shall meet to discuss the results of the lnterconnection 
Facilities Study. Within ten (10) Business Days of this meeting the lnterconnection 
Customer shall make the election of which Delivery Network Upgrades identified in the 
lnterconnection Facilities Study are to be installed. Any operating constraints on the 
lnterconnection Customer's Generating Facility arising out of the lnterconnection 
Customer's election not to install the Delivery Network Upgrades shall be as set forth in 
Article 9 and Part C of the LGIA. 

8.5 Re-Study. 

If re-study of the lnterconnection Facilities Study is required due to a higher queued 
project dropping out of the queue or a modification of a higher queued project pursuant to 
LGlP Section 4.4, or any other effective change in information which necessitates a re- 
study, the IS0 shall so notify the lnterconnection Customer in writing. Upon receipt of 
such notice, the lnterconnection Customer shall provide the IS0 within ten (10) Business 
Days a written request that the IS0 either (i) terminate the study and withdraw the 
lnterconnection Request; or (ii) continue the study. If the lnterconnection Customer 
requests the IS0 to continue the study, the lnterconnection Customer shall pay the IS0 
an additional $10,000 deposit for the re-study along with providing written notice for the 
IS0 to continue. 

Such re-study shall take no longer than sixty (60) Calendar Days from the date the IS0 
receives the lnterconnection Customer's written notice to continue the study and payment 
of the additional $10,000 deposit. The IS0 shall share applicable study results with the 
applicable Participating TO(s) for review and comment and incorporate comments, as 
appropriate. The IS0  will issue a final lnterconnection Facilities Study report to the 
lnterconnection Customer within eighty (80) Calendar Days following receipt of the 
lnterconnection Customer's written notice to continue the study and payment of the 
additional $10,000 deposit. If the lnterconnection Facilities Study cannot be completed 
within that time period, the IS0 shall notify the lnterconnection Customer and provide an 
estimated completion date with an explanation of the reasons why additional time is 
required. Any and all costs of re-study shall be borne by the lnterconnection Customer 
being re-studied. 
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Section 9. Engineering & Procurement ("E&Pl1) Agreement. 

Prior to executing an LGIA, an lnterconnection Customer may, in order to advance the 
implementation of its interconnection, request and the applicable Participating TO(s) shall 
offer the lnterconnection Customer, an E&P Agreement that authorizes the applicable 
Participating TO(s) to begin engineering and procurement of long lead-time items 
necessary for the establishment of the interconnection. However, the applicable 
Participating TO(s) shall not be obligated to offer an E&P Agreement if the 
lnterconnection Customer is in Dispute Resolution as a result of an allegation that the 
lnterconnection Customer has failed to meet any milestones or comply with any 
prerequisites specified in other parts of the LGIP. The E&P Agreement is an optional 
procedure and it will not alter the lnterconnection Customer's Queue Position or In- 
Service Date. The E&P Agreement shall provide for the lnterconnection Customer to pay 
the cost of all activities authorized by the lnterconnection Customer and to make advance 
payments or provide other satisfactory security for such costs. 

The lnterconnection Customer shall pay the cost of such authorized activities and any 
cancellation costs for equipment that is already ordered for its interconnection, which 
cannot be mitigated as hereafter described, whether or not such items or equipment later 
become unnecessary. If the lnterconnection Customer withdraws its application for 
interconnection or either Party terminates the E&P Agreement, to the extent the 
equipment ordered can be canceled under reasonable terms, the lnterconnection 
Customer shall be obligated to pay the associated cancellation costs. To the extent that 
the equipment cannot be reasonably canceled, the applicable Participating TO(s) may 
elect: (i) to take title to the equipment, in which event the applicable Participating TO(s) 
shall refund the lnterconnection Customer any amounts paid by lnterconnection 
Customer for such equipment and shall pay the cost of delivery of such equipment, or (ii) 
to transfer title to and deliver such equipment to the lnterconnection Customer, in which 
event the lnterconnection Customer shall pay any unpaid balance and cost of delivery of 
such equipment. 

Section 10. Optional lnterconnection Study. 

10.1 Optional lnterconnection Study Agreement. 

On or after the date when the lnterconnection Customer receives lnterconnection System 
Impact Study results, the lnterconnection Customer may request, and the IS0 shall 
conduct or cause to be conducted, a reasonable number of Optional lnterconnection 
Studies. The request shall describe the assumptions that the lnterconnection Customer 
wishes to be studied within the scope described in LGIP Section 10.2. Within five (5) 
Business Days after receipt of a request for an Optional lnterconnection Study, the IS0 
shall provide to the lnterconnection Customer an Optional lnterconnection Study 
Agreement. 

The Optional lnterconnection Study Agreement shall: (i) specify the technical data that 
the lnterconnection Customer must provide for each phase of the Optional 
lnterconnection Study, (ii) specify the lnterconnection Customer's assumptions as to 
which lnterconnection Requests with higher Queue Positions will be excluded from the 
Optional lnterconnection Study case and assumptions as to the type of interconnection 
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service for lnterconnection Requests remaining in the Optional lnterconnection Study 
case, and (iii) the ISO's estimate of the cost of the Optional lnterconnection Study. To 
the extent known by the ISO, such estimate shall include any costs expected to be 
incurred by any Affected System whose participation is necessary to complete the 
Optional lnterconnection Study. Notwithstanding the above, the IS0 shall not be required 
as a result of an Optional lnterconnection Study request to conduct any additional 
lnterconnection Studies with respect to any other lnterconnection Request. 

The lnterconnection Customer shall execute the Optional lnterconnection Study 
Agreement within ten (10) Business Days of receipt and deliver the Optional 
lnterconnection Study Agreement, the technical data and a $10,000 deposit to the IS0 as 
applicable. 

10.2 Scope of Optional lnterconnection Study. 

The Optional lnterconnection Study will consist of a sensitivity analysis based on the 
assumptions specified by the lnterconnection Customer in the Optional lnterconnection 
Study Agreement. The Optional lnterconnection Study will also identify the Participating 
TOs' lnterconnection Facilities and the Network Upgrades, and the estimated cost 
thereof, that may be required to provide transmission service or lnterconnection Service 
based upon the results of the Optional lnterconnection Study. The Optional 
lnterconnection Study shall be performed solely for informational purposes. The IS0 
shall use Reasonable Efforts to coordinate the study with any Affected Systems that may 
be affected by the types of lnterconnection Services that are being studied. The IS0 
shall utilize existing studies to the extent practicable in conducting the Optional 
lnterconnection Study. 

10.3 Optional lnterconnection Study Procedures. 

The IS0 shall use Reasonable Efforts to have the Optional lnterconnection Study 
completed within a mutually agreed upon time period specified within the Optional 
lnterconnection Study Agreement. If the Optional lnterconnection Study cannot be 
completed within such time period, the IS0 shall notify the lnterconnection Customer and 
provide an estimated completion date and an explanation of the reasons why additional 
time is required. Any difference between the study payment and the actual cost of the 
study shall be paid to the ISO, as applicable, or refunded to the lnterconnection 
Customer, as appropriate. Upon request, the IS0 with support and cooperation of the 
applicable Participating TO(s) shall provide the lnterconnection Customer supporting 
documentation and workpapers, and databases or data developed in the preparation of 
the Optional lnterconnection Study, subject to confidentiality arrangements consistent 
with LGIP Sections 2.3 and 13.1. 
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Section 11. Standard Large Generator lnterconnection Agreement (LGIA). 

11.1 Tender. 

11.1.1 Within thirty (30) Calendar Days after the IS0 receives the Interconnection Customer's 
written comments, or notification of no comments, to the draft lnterconnection Facilities 
Study report, the applicable Participating TO(s) and the IS0 shall tender a draft LGIA, 
together with draft appendices. The draft LGIA shall be in the form of the FERC- 
approved standard form LGIA. The lnterconnection Customer shall provide written 
comments, or notification of no comments, to the draft appendices to the applicable 
Participating TO(s) and the IS0 within (30) Calendar Days of receipt. 

11.1.2 Consistent with Section 3.4.4 and 1 1.1 . I  of this LGIP, when the transmission system of a 
Participating TO, in which the lnterconnection Point is not located, is affected, such 
Participating TO shall tender a separate agreement, in the form of the LGIA, as 
appropriately modified. 
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11.2 Negotiation. 

Notwithstanding LGIP Section 11 . I ,  at the request of the lnterconnection Customer, the 
applicable Participating TO(s), and IS0 shall begin negotiations with the lnterconnection 
Customer concerning the appendices to the LGlA at any time after the lnterconnection 
Customer executes the lnterconnection Facilities Study Agreement. The applicable 
Participating TO(s) and IS0 and the lnterconnection Customer shall negotiate concerning 
any disputed provisions of the appendices to the draft LGlA for not more than sixty (60) 
Calendar Days after tender of the final lnterconnection Facilities Study report. If the 
lnterconnection Customer determines that negotiations are at an impasse, it may request 
termination of the negotiations at any time after tender of the draft LGlA pursuant to LGlP 
Section 11 . I  and request submission of the unexecuted LGlA with FERC or initiate 
Dispute Resolution procedures pursuant to LGIP Section 13.5. If the lnterconnection 
Customer requests termination of the negotiations, but within ninety (90) Calendar Days 
after issuance of the final lnterconnection Facilities Study report fails to request either the 
filing of the unexecuted LGlA or initiate Dispute Resolution, it shall be deemed to have 
withdrawn its lnterconnection Request. Unless otherwise agreed by the Parties, if the 
lnterconnection Customer has not executed and returned the LGIA, requested filing of an 
unexecuted LGIA, or initiated Dispute Resolution procedures pursuant to LGlP Section 
13.5 within ninety (90) Calendar Days after issuance of the final lnterconnection Facilities 
Study report, it shall be deemed to have withdrawn its lnterconnection Request. The 
applicable Participating TO(s) and IS0 shall provide to the lnterconnection Customer a 
final LGlA within fifteen (15) Business Days after the completion of the negotiation 
process. 

11.3 Execution and Filing. 

At the time that the lnterconnection Customer either returns the executed LGlA or 
requests the filing of an unexecuted LGlA as specified below, the lnterconnection 
Customer shall provide the applicable Participating TO(s) and IS0 (A) reasonable 
evidence of continued Site Control or (B) posting to the applicable Participating TO(s) of 
$250,000, non-refundable additional security, which shall be applied toward future 
construction costs. At the same time, the lnterconnection Customer also shall provide 
reasonable evidence that one or more of the following milestones in the development of 
the Large Generating Facility, at the lnterconnection Customer election, has been 
achieved: (i) the execution of a contract for the supply or transportation of fuel to the 
Large Generating Facility; (ii) the execution of a contract for the supply of cooling water to 
the Large Generating Facility; (iii) execution of a contract for the engineering for, 
procurement of major equipment for, or construction of, the Large Generating Facility; (iv) 
execution of a contract for the sale of electric energy or capacity from the Large 
Generating Facility; or (v) application for an air, water, or land use permit. 

The lnterconnection Customer shall either: (i) execute four originals of the tendered LGlA 
and return one to the applicable Participating TO(s) and two to the ISO; or (ii) request in 
writing that the applicable Participating TO(s) and IS0 file with FERC an LGlA in 
unexecuted form. As soon as practicable, but not later than ten (10) Business Days after 
receiving either the executed originals of the tendered LGIA (if it does not conform with a 
FERC-approved standard form of interconnection agreement) or the request to file an 
unexecuted LGIA, the applicable Participating TO(s) and IS0 shall file the LGIA with 
FERC, as necessary, together with an explanation of any matters as to which the 
lnterconnection Customer and the applicable Participating TO(s) or IS0 disagree and 
support for the costs that the applicable Participating TO(s) propose to charge to the 
lnterconnection Customer under the LGIA. An unexecuted LGlA should contain terms 
and conditions deemed appropriate by the applicable Participating TO(s) and IS0 for the 
lnterconnection Request. If the Parties agree to proceed with design, procurement, and 
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construction of facilities and upgrades under the agreed-upon terms of the unexecuted 
LGIA, they may proceed pending FERC action. 

11.4 Commencement of lnterconnection Activities. 

If the lnterconnection Customer executes the final LGIA, the applicable Participating 
TO(s), IS0 and the lnterconnection Customer shall perform their respective obligations in 
accordance with the terms of the LGIA, subject to modification by FERC. Upon 
submission of an unexecuted LGIA, the lnterconnection Customer, applicable 
Participating TO(s) and IS0 may proceed to comply with the unexecuted LGIA, pending 
FERC action. 

11.5 lnterconnection Customer to Meet Requirements of the Participating TO's lnterconnection 
Handbook. 

The lnterconnection Customer's lnterconnection Facilities shall be designed, constructed, 
operated and maintained in accordance with the applicable Participating TO's 
lnterconnection Handbook. 
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Section 12. Construction of Participating TO's lnterconnection Facilities and Network 
Upgrades. 

12.1 Schedule. 

The applicable Participating TO(s) and the lnterconnection Customer shall negotiate in 
good faith concerning a schedule for the construction of the applicable Participating TO's 
lnterconnection Facilities and the Network Upgrades. 

12.2 Construction Sequencing. 

12.2.1 General. 

In general, the in-service date in the LGIA of an lnterconnection Customer seeking 
interconnection to the IS0 Controlled Grid will determine the sequence of construction of 
Network Upgrades. 

12.2.2 Advance Construction of Network Upgrades that are an Obligation of an Entity other than 
the lnterconnection Customer. 

An lnterconnection Customer with an LGIA, in order to maintain its In-Service Date, may 
request that the applicable Participating TO(s) advance to the extent necessary the 
completion of Network Upgrades that: (i) were assumed in the lnterconnection Studies 
for such lnterconnection Customer, (ii) are necessary to support such In-Service Date, 
and (iii) would otherwise not be completed, pursuant to a contractual obligation of an 
entity other than the lnterconnection Customer that is seeking interconnection to the IS0 
Controlled Grid, in time to support such In-Service Date. Upon such request, the 
applicable Participating TO(s) will use Reasonable Efforts to advance the construction of 
such Network Upgrades to accommodate such request; provided that the lnterconnection 
Customer commits to pay the applicable Participating TO(s): (i) any associated 
expediting costs and (ii) the cost of such Network Upgrades. 

The applicable Participating TO(s) will refund to the lnterconnection Customer both the 
expediting costs and the cost of Network Upgrades, in accordance with Article 11.4 of the 
LGIA. Consequently, the entity with a contractual obligation to construct such Network 
Upgrades shall be obligated to pay only that portion of the costs of the Network Upgrades 
that the applicable Participating TO(s) have not refunded to the lnterconnection 
Customer. Payment by that entity shall be due on the date that it would have been due 
had there been no request for advance construction. The applicable Participating TO(s) 
shall forward to the lnterconnection Customer the amount paid by the entity with a 
contractual obligation to construct the Network Upgrades as payment in full for the 
outstanding balance owed to the lnterconnection Customer. The applicable Participating 
TO(s) then shall refund to that entity the amount that it paid for the Network Upgrades, in 
accordance with Article 1 1.4 of the LGIA. 
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12.2.3 Advancing Construction of Network Upgrades that are Part of an Expansion Plan of the 
Participating TO. 

An lnterconnection Customer with an LGIA, in order to maintain its in-service date as 
specified in the LGIA, may request that the applicable Participating TO(s) advance to the 
extent necessary the completion of Network Upgrades that: (i) are necessary to support 
such in-service date and (ii) would otherwise not be completed, pursuant to an expansion 
plan of the applicable Participating TO(s), in time to support such in-service date. Upon 
such request, the applicable Participating TO(s) will use Reasonable Efforts to advance 
the construction of such Network Upgrades to accommodate such request; provided that 
the lnterconnection Customer commits to pay the applicable Participating TO(s) any 
associated expediting costs. The lnterconnection Customer shall be entitled to refunds, if 
any, in accordance with this LGIP and the LGIA, for any expediting costs paid. 

12.2.4 Amended lnterconnection Study. 

An lnterconnection Study will be amended, as needed, to determine the facilities 
necessary to support the requested in-service date as specified in the LGIA. This 
amended study will include those transmission facilities, Large Generating Facilities and 
any other generating facilities that are expected to be in service on or before the 
requested in-service date. If an amendment to an lnterconnection Study is required, the 
IS0 shall notify the lnterconnection Customer in writing. Upon receipt of such notice, the 
lnterconnection Customer shall provide the IS0 within ten (10) Business Days a written 
request that the IS0 either (i) terminate the amended study and withdraw the 
lnterconnection Customer's lnterconnection Request or (ii) continue with the amended 
study. If the lnterconnection Customer requests the IS0 to continue with the amended 
study, the lnterconnection Customer shall pay the IS0 an additional $10,000 deposit for 
the amended study along with providing written notice for the IS0 to continue. Such 
amended study shall take no longer than sixty (60) Calendar Days from the date the IS0 
receives the lnterconnection Customer's written notice to continue the study and payment 
of the additional $10,000 deposit. The IS0 shall share applicable study results with the 
applicable Participating TO(s) for review and comment, and incorporate comments and 
issue a final study to the lnterconnection Customer within eighty (80) Calendar Days from 
the date of the lnterconnection Customer's written notice to continue the study and 
payment of the additional $10,000 deposit. If the amended lnterconnection Study cannot 
be completed within that time period, the IS0 shall notify the lnterconnection Customer 
and provide an estimated completion date with an explanation of the reasons why 
additional time is required. Any and all costs of the amended study shall be borne by the 
lnterconnection Customer being re-studied. 

Section 13. Miscellaneous. 

I I Confidentiality. 

Confidential Information shall include, without limitation, all information relating to a 
Party's technology, research and development, business affairs, and pricing, and any 
information supplied by any of the Parties to the other Parties prior to the execution of an 
LGIA. 
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lnformation is Confidential lnformation only if it is clearly designated or marked in writing 
as confidential on the face of the document, or, if the information is conveyed orally or by 
inspection, if the Party providing the information orally informs the Parties receiving the 
information that the information is confidential. 

If requested by any Party, the other Parties shall provide in writing, the basis for asserting 
that the information referred to in this Section warrants confidential treatment, and the 
requesting Party may disclose such writing to the appropriate Governmental Authority. 
Each Party shall be responsible for the costs associated with affording confidential 
treatment to its information. 

The confidentiality provisions of this LGIP are limited to information provided pursuant to 
this LGIP. 

13.1 . I  Scope. 

Confidential lnformation shall not include information that the receiving Party can 
demonstrate: (1) is generally available to the public other than as a result of a disclosure 
by the receiving Party; (2) was in the lawful possession of the receiving Party on a 
non-confidential basis before receiving it from the disclosing Party; (3) was supplied to 
the receiving Party without restriction by a third party, who, to the knowledge of the 
receiving Party after due inquiry, was under no obligation to the disclosing Party to keep 
such information confidential; (4) was independently developed by the receiving Party 
without reference to Confidential lnformation of the disclosing Party; (5) is, or becomes, 
publicly known, through no wrongful act or omission of the receiving Party or breach of 
the LGIA; or (6) is required, in accordance with LGIP Section 13.1.6, Order of Disclosure, 
to be disclosed by any Governmental Authority or is otherwise required to be disclosed 
by law or subpoena, or is necessary in any legal proceeding establishing rights and 
obligations under the LGIP. lnformation designated as Confidential lnformation will no 
longer be deemed confidential if the Party that designated the information as confidential 
notifies the other Parties that it no longer is confidential. 

13.1.2 Release of Confidential Information. 

No Party shall release or disclose Confidential lnformation to any other person, except to 
its employees, consultants, Affiliates (limited by FERC's Standards of Conduct 
requirements set forth in Part 358 of FERC's Regulations, 18 C.F.R. 358), or to parties 
who may be or considering providing financing to or equity participation with the 
lnterconnection Customer, or to potential purchasers or assignees of the lnterconnection 
Customer, on a need-to-know basis in connection with these procedures, unless such 
person has first been advised of the confidentiality provisions of this LGIP Section 13.1 
and has agreed to comply with such provisions. Notwithstanding the foregoing, a Party 
providing Confidential lnformation to any person shall remain primarily responsible for 
any release of Confidential lnformation in contravention of this LGIP Section 13.1. 

13.1.3 Rights. 

Each Party retains all rights, title, and interest in the Confidential lnformation that each 
Party discloses to the other Parties. The disclosure by each Party to the other Parties of 
Confidential lnformation shall not be deemed a waiver by a Party or any other person or 
entity of the right to protect the Confidential lnformation from public disclosure. 
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13.1.4 No Warranties. 

By providing Confidential Information, no Party makes any warranties or representations 
as to its accuracy or completeness. In addition, by supplying Confidential Information, no 
Party obligates itself to provide any particular information or Confidential lnformation to 
the other Parties nor to enter into any further agreements or proceed with any other 
relationship or joint venture. 

13.1.5 Standard of Care. 

Each Party shall use at least the same standard of care to protect Confidential 
lnformation it receives as it uses to protect its own Confidential lnformation from 
unauthorized disclosure, publication or dissemination. Each Party may use Confidential 
lnformation solely to fulfill its obligations to the other Parties under these procedures or its 
regulatory requirements. 

13.1.6 Order of Disclosure. 

If a court or a Government Authority or entity with the right, power, and apparent authority 
to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 
requests for production of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Parties with prompt notice of 
such request(s) or requirement(s) so that the other Parties may seek an appropriate 
protective order or waive compliance with the terms of the LGIP. Notwithstanding the 
absence of a protective order or waiver, the Party may disclose such Confidential 
lnformation which, in the opinion of its counsel, the Party is legally compelled to disclose. 
Each Party will use Reasonable Efforts to obtain reliable assurance that confidential 
treatment will be accorded any Confidential Information so furnished. 

43.1.7 Remedies. 

Monetary damages are inadequate to compensate a Party for another Party's breach of 
its obligations under this LGIP Section 13.1. Each Party accordingly agrees that the 
other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the 
first Party breaches or threatens to breach its obligations under this LGIP Section 13.1, 
which equitable relief shall be granted without bond or proof of damages, and the 
receiving Party shall not plead in defense that there would be an adequate remedy at 
law. Such remedy shall not be deemed an exclusive remedy for the breach of this LGIP 
Section 13.1, but shall be in addition to all other remedies available at law or in equity. 
Further, the covenants contained herein are necessary for the protection of legitimate 
business interests and are reasonable in scope. No Party, however, shall be liable for 
indirect, incidental, or consequential or punitive damages of any nature or kind resulting 
from or arising in connection with this LGIP Section 13.1. 

13.1.8 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Section 13.1 to the contrary, and pursuant to 18 C.F.R. 
section I b.20, if FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to be maintained 
in confidence pursuant to the LGIP, the Party shall provide the requested information to 
FERC or its staff, within the time provided for in the request for information. In providing 
the information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 
388.1 12, request that the information be treated as confidential and non-public by FERC 
and its staff and that the information be withheld from public disclosure. Parties are 
prohibited from notifying the other Parties prior to the release of the Confidential 
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lnformation to FERC or its staff. The Party shall notify the other applicable Parties when 
it is notified by FERC or its staff that a request to release Confidential lnformation has 
been received by FERC, at which time any of the Parties may respond before such 
information would be made public, pursuant to 18 C.F. R. section 388.1 12. Requests 
from a state regulatory body conducting a confidential investigation shall be treated in a 
similar manner, consistent with applicable state rules and regulations. 

13.1.9 Subject to the exception in LGlP Section 13.1.8, any Confidential Information shall not be 
disclosed by the other Parties to any person not employed or retained by the other 
Parties, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by 
the disclosing Party to be required to be disclosed in connection with a dispute between 
or among the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by 
consent of the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this LGIP or as a transmission service provider or 
a Control Area operator including disclosing the Confidential lnformation to an RTO or 
IS0 or to a subregional, regional or national reliability organization or planning group. 
The Party asserting confidentiality shall notify the other Parties in writing of the 
information it claims is confidential. Prior to any disclosures of another Party's 
Confidential lnformation under this subparagraph, or if any third party or Governmental 
Authority makes any request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other Party in writing 
and agrees to assert confidentiality and cooperate with the other Party in seeking to 
protect the Confidential lnformation from public disclosure by confidentiality agreement, 
protective order or other reasonable measures. 

13.1.10 This provision shall not apply to any information that was or is hereafter in the public 
domain (except as a result of a breach of this provision). 

13.1 . I  1 The Participating TO or IS0 shall, at the Interconnection Customer's election, destroy, in 
a confidential manner, or return the Confidential lnformation provided at the time of 
Confidential lnformation is no longer needed. 

13.2 Delegation of Responsibility. 

The IS0 and the participating TOs may use the services of subcontractors as deemed 
appropriate to perform their obligations under this LGIP. The applicable Participating TO 
or IS0 shall remain primarily liable to the lnterconnection Customer for the performance 
of its respective subcontractors and compliance with its obligations of this LGIP. The 
subcontractor shall keep all information provided confidential and shall use such 
information solely for the performance of such obligation for which it was provided and no 
other purpose. 
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13.3 Obligation for Study Costs. 

The IS0 shall charge and the lnterconnection Customer shall pay the actual costs of the 
lnterconnection Studies. Any difference between the study deposit and the actual cost of 
the applicable lnterconnection Study shall be paid by or refunded to the lnterconnection 
Customer. Any invoices for lnterconnection Studies shall include a detailed and itemized 
accounting of the cost of each lnterconnection Study. The lnterconnection Customer 
shall pay any such undisputed costs within thirty (30) Calendar Days of receipt of an 
invoice therefor. The IS0 shall not be obligated to continue to have any studies 
conducted unless the lnterconnection Customer has paid all undisputed amounts in 
compliance herewith. In the event an lnterconnection Study is performed by the ISO, or 
is performed by a third party consultant pursuant to LGlP Section 13.4, the 
lnterconnection Customer shall pay only the costs of those activities performed by the 
Participating TO to adequately review or validate that lnterconnection Study. 
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13.4 Third Parties Performing Studies. 

If (i) at the time of the signing of an lnterconnection Study agreement there is 
disagreement as to the estimated time to complete an lnterconnection Study, (ii) the 
lnterconnection Customer receives notice pursuant to LGlP Sections 6.3, 7.4 or 8.3 that 
an lnterconnection Study cannot be completed within the applicable timeframe for such 
lnterconnection Study, or (iii) the lnterconnection Customer receives neither the 
lnterconnection Study nor a notice under LGIP Sections 6.3, 7.4 or 8.3 within the 
applicable timeframe for such lnterconnection Study, then the lnterconnection Customer 
may request that the ISO: (1) utilize a third party consultant reasonably acceptable to the 
lnterconnection Customer, the ISO, and the Participating TO or (2) utilize the applicable 
Participating TO(s) to perform such lnterconnection Study under the direction of the ISO. 
At other times, the Participating TO or IS0 may also utilize a third party consultant to 
perform such lnterconnection Study, either in response to a general request of the 
lnterconnection Customer, or on its own volition. 

In all cases, use of a third party consultant shall be in accord with Article 26 of the LGIA 
(Subcontractors) and limited to situations where the IS0 determines that doing so will 
help maintain or accelerate the study process for the lnterconnection Customer's pending 
lnterconnection Request and not interfere with the ISO's or Participating TO's progress 
on lnterconnection Studies for other pending lnterconnection Requests. In cases where 
the lnterconnection Customer requests use of a third party consultant to perform such 
lnterconnection Study, the lnterconnection Customer and the Participating TO or IS0 
shall negotiate all of the pertinent terms and conditions, including reimbursement 
arrangements and the estimated study completion date and study review deadline. The 
applicable Participating TO(s) and the IS0 shall convey all workpapers, data bases, 
study results and all other supporting documentation prepared to date with respect to the 
lnterconnection Request as soon as practicable upon the lnterconnection Customer's 
request subject to the confidentiality provision in LGlP Section 13.1. In any case, such 
third party contract may be entered into with the lnterconnection Customer, the applicable 
Participating TO(s), or the IS0 at the Participating TO's or ISO's discretion. If the 
lnterconnection Customer enters into a third party lnterconnection Study agreement, the 
lnterconnection Customer shall provide the lnterconnection Study to the IS0 and the 
Participating TO for review, and such third party lnterconnection Study agreement shall 
provide for reimbursement by the lnterconnection Customer of the ISO's and 
Participating TO's actual cost of participating in and reviewing the lnterconnection Study. 
In the case of (iii) the lnterconnection Customer maintains its right to submit a claim to 
Dispute Resolution to recover the costs of such third party study. Such third party 
consultant shall be required to comply with this LGIP, Article 26 of the LGIA 
(Subcontractors), the IS0 Tariff, and the relevant Participating TO's TO Tariff as would 
apply if the Participating TO or IS0 were to conduct the lnterconnection Study and shall 
use the information provided to it solely for purposes of performing such services and for 
no other purposes. The applicable Participating TO(s) and the IS0 shall cooperate with 
such third party consultant and the lnterconnection Customer to complete and issue the 
lnterconnection Study in the shortest reasonable time. 

13.5 Disputes. 

All disputes arising out of or in connection with this LGlP whereby relief is sought by or 
from the IS0 shall be settled in accordance with the IS0 ADR Procedures. Disputes 
arising out of or in connection with this LGlP not subject to the IS0 ADR Procedures shall 
be resolved as follows: 
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13.5.1 Submission. 

In the event either Party has a dispute, or asserts a claim, that arises out of or in 
connection with the LGIA, the LGIP, or their performance, such Party (the "disputing 
Party") shall provide the other Party with written notice of the dispute or claim ("Notice of 
Dispute"). Such dispute or claim shall be referred to a designated senior representative 
of each Party for resolution on an informal basis as promptly as practicable after receipt 
of the Notice of Dispute by the other Party. In the event the designated representatives 
are unable to resolve the claim or dispute through unassisted or assisted negotiations 
within thirty (30) Calendar Days of the other Party's receipt of the Notice of Dispute, such 
claim or dispute may, upon mutual agreement of the Parties, be submitted to arbitration 
and resolved in accordance with the arbitration procedures set forth below. In the event 
the Parties do not agree to submit such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity or at law consistent with the 
terms of the LGIA and LGIP. 
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13.5.2 External Arbitration Procedures. 

Any arbitration initiated under these procedures shall be conducted before a single 
neutral arbitrator appointed by the Parties. If the Parties fail to agree upon a single 
arbitrator within ten (10) Calendar Days of the submission of the dispute to arbitration, 
each Party shall choose one arbitrator who shall sit on a three-member arbitration panel. 
The two arbitrators so chosen shall within twenty (20) Calendar Days select a third 
arbitrator to chair the arbitration panel. In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric transmission and bulk power 
issues, and shall not have any current or past substantial business or financial 
relationships with any party to the arbitration (except prior arbitration). The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association ("Arbitration Rules") and any 
applicable FERC regulations or RTO rules; provided, however, in the event of a conflict 
between the Arbitration Rules and the terms of this LGlP Section 13, the terms of this 
LGlP Section 13 shall prevail. 

13.5.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such 
decision and the reasons therefor. The arbitrator(s) shall be authorized only to interpret 
and apply the provisions of the LGlA and LGlP and shall have no power to modify or 
change any provision of the LGIA and LGlP in any manner. The decision of the 
arbitrator(s) shall be final and binding upon the Parties, and judgment on the award may 
be entered in any court having jurisdiction. The decision of the arbitrator(s) may be 
appealed solely on the grounds that the conduct of the arbitrator(s), or the decision itself, 
violated the standards set forth in the Federal Arbitration Act or the Administrative 
Dispute Resolution Act. The final decision of the arbitrator must also be filed with FERC 
if it affects jurisdictional rates, terms and conditions of service, lnterconnection Facilities, 
or Network Upgrades. 

13.5.4 Costs. 

Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party 
to sit on the three member panel and one half of the cost of the third arbitrator chosen; or 
(2) one half the cost of the single arbitrator jointly chosen by the Parties. 

13.6 Local Furnishing Bonds. 

13.6.1 Participating TOs That Own Facilities Financed by Local Furnishing Bonds. 

This provision is applicable only to a Participating TO that has financed facilities for the 
local furnishing of electric energy with Local Furnishing Bonds. Notwithstanding any 
other provisions of this LGIP, the Participating TO and the IS0 shall not be required to 
provide lnterconnection Service to the lnterconnection Customer pursuant to this LGlP 
and the LGlA if the provision of such lnterconnection Service would jeopardize the tax- 
exempt status of any Local Furnishing Bond(s) issued for the benefit of the Participating 
TO. 
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13.6.2 Alternative Procedures for Requesting lnterconnection Service. 

If a Participating TO determines that the provision of lnterconnection Service requested 
by the lnterconnection Customer would jeopardize the tax-exempt status of any Local 
Furnishing Bond(s) issued for the benefit of the Participating TO, it shall advise the 
lnterconnection Customer and the IS0 within (30) Calendar Days of receipt of the 
lnterconnection Request. 

The lnterconnection Customer thereafter may renew its request for the same 
interconnection Service by tendering an application under Section 21 1 of the Federal 
Power Act, in which case the Participating TO, within ten (10) Calendar Days of receiving 
a copy of the Section 21 1 application, will waive its rights to a request for service under 
Section 21 3(a) of the Federal Power Act and to the issuance of a proposed order under 
Section 212(c) of the Federal Power Act, and the IS0 and Participating TO shall provide 
the requested lnterconnection Service pursuant to the terms and conditions set forth in 
this LGlP and the LGIA. 
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PART 1 to LGIP 
INTERCONNECTION REQUEST 

Provide three copies of this completed form pursuant to Section 7 below. 

1. The undersigned Interconnection Customer submits this request to interconnect its Large 
Generating Facility with the IS0 Controlled Grid pursuant to the IS0 Tariff. 

2. This Interconnection Request is for (check one): 
A proposed new Large Generating Facility. 
An increase in the generating capacity or a Material Modification of an existing 
Generating Facility. 

4. The Interconnection Customer provides the following information: 

a. Address or location, including the county, of the proposed new Large Generating Facility 
site or, in the case of an existing Generating Facility, the name and specific location, 
including the county, of the existing Generating Facility; 

b. Maximum megawatt electrical output of the proposed new Large Generating Facility or 
the amount of megawatt increase in the generating capacity of an existing Generating 
Facility; 

c. Type of project (i.e., gas turbine, hydro, wind, etc.) and general description of the 
equipment configuration; 

d. Proposed In-Service Date, Trial Operation date and Commercial Operation Date by day, 
month, and year and term of service; 

e. Name, address, telephone number, and e-mail address of the Interconnection 
Customer's contact person; 

f. Approximate location of the proposed Point of Interconnection; and 

9. Interconnection Customer Data (set forth in Attachment A) 

5. Applicable deposit amount as specified in the LGIP. 

6. Evidence of Site Control as specified in the LGlP and name(s), address(es) and contact 
information of site owner(s) (check one): 

- Is attached to this lnterconnection Request 
- Will be provided at a later date in accordance with this LGlP 

7. This Interconnection Request shall be submitted to the representative indicated below: 

New Resource lnterconnection 
California IS0 
P.O. Box 639014 
Folsom, CA 95763-9014 

Overnight address: 151 Blue Ravine Road, Folsom, CA 95630 
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8. Representative of the Interconnection Customer to contact: 

[To be completed by the lnterconnection Customer] 

9. This Interconnection Request is submitted by: 

Name of the lnterconnection Customer: 

By (signature): 

Name (type or print): 

Title: 

Date 
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Attachment A 
To Part 1 

Interconnection Request 

LARGE GENERATING FACILITY DATA 

Provide three copies of this completed form pursuant to Section 7 of Part I 

I. Provide two original prints and one reproducible copy (no larger than 36" x 24") of the 
following: 

A. Site drawing to scale, showing generator location and point of interconnection with the 
IS0 Controlled Grid. 

B. Single-line diagram showing applicable equipment such as generating units, step-up 
transformers, auxiliary transformers, switches/disconnects of the proposed 
interconnection, including the required protection devices and circuit breakers. For wind 
generator farms, the one line diagram should include the distribution lines connecting the 
various groups of generating units, the generator capacitor banks, the step up 
transformers, the distribution lines, and the substation transformers and capacitor banks 
at the point of interconnection with the utility. 

2. Generating Facility Information 
A) Total Generating Facility rated output (kW): 
B) Generating Facility auxiliary load (kW): 
C) Project net capacity (kW): 
D) Standby load when Generating Facility is off-line (kW): 

Number of Generating Units: 
(Please repeat the following items for each generator) 
Individual generator rated output (kW for each unit): 
Manufacturer: 
Year Manufactured: 
Nominal Terminal Voltage: 
Rated Power Factor (%): 
Type (Induction, Synchronous, D.C. with Inverter): 
Phase (3 phase or single phase): 
Connection (Delta, Grounded W E ,  Ungrounded W E ,  impedance grounded): 

N) Generator Voltage Regulation Range: 
0 )  Generator Power Factor Regulation Range: 

-- 

P) For combined cycle plants, specify the plant output for an outage of the steam turbine or 
an outage of a single combustion turbine: 

3. Synchronous Generator - General Information: 
(Please repeat the following for each generator) 

A. Rated Generator speed (rpm): 
B. Rated MVA: 
C. Rated Generator Power Factor: 

D. Generator Efficiency at Rated Load (%): 
E. Moment of Inertia (including prime mover): 
F. Inertia Time Constant (on machine base) H: sec or MJIMVA 
G. SCR (Short-circuit Ratio - the ratio of the field current required for rated open-circuit 
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voltage to the field current required for rated short-circuit current): 

H. Please attach generator reactive capability curves. 
I. Rated Hydrogen Cooling Pressure in psig (Steam Units only): 
J. Please attach a plot of generator terminal voltage versus field current that shows the air 

gap line, the open-circuit saturation curve, and the saturation curve at full load and rated 
power factor. 

4. Excitation System Information 
(Please repeat the following for each generator) 

A. Indicate the Manufacturer and Type of 
excitation system used for the generator. For exciter type, please choose from 1 to 8 
below or describe the specific excitation system. 

1) Rotating DC commutator exciter with continuously acting regulator. The 
regulator power source is independent of the generator terminal voltage and 
current. 

2) Rotating DC commentator exciter with continuously acting regulator. The 
regulator power source is bus fed from the generator terminal voltage. 

3) Rotating DC commutator exciter with non-continuously acting regulator (i.e., 
regulator adjustments are made in discrete increments). 

4) Rotating AC Alternator Exciter with non-controlled (diode) rectifiers. The 
regulator power source is independent of the generator terminal voltage and 
current (not bus-fed). 

5) Rotating AC Alternator Exciter with controlled (thyristor) rectifiers. The regulator 
power source is fed from the exciter output voltage. 

6) Rotating AC Alternator Exciter with controlled (thyristor) rectifiers. 

7) Static Exciter with controlled (thyristor) rectifiers. The regulator power source is 
bus-fed from the generator terminal voltage. 

8) Static Exciter with controlled (thyristor) rectifiers. The regulator power source is 
bus-fed from a combination of generator terminal voltage and current 
(compound-source controlled rectifiers system. 

B. Attach a copy of the block diagram of the excitation system from its instruction manual. 
The diagram should show the input, output, and all feedback loops of the excitation 
system. 

C. Excitation system response ratio (ASA): 
D. Full load rated exciter output voltage: 
E. Maximum exciter output voltage (ceiling voltage): 
F. Other comments regarding the excitation system? 
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5. Power System Stabilizer Information. 
(Please repeat the following for each generator. All new generators are required to install PSS 
unless an exemption has been obtained from WECC. Such an exemption can be obtained for 
units that do not have suitable excitation systems.) 

A. Manufacturer: 
B. Is the PSS digital or analog? 
C. Note the input signal source for the PSS? 

Bus frequency Shaft speed Bus Voltage 
Other (specify source) 

D. Please attach a copy of a block diagram of the PSS from the PSS Instruction Manual and 
the correspondence between dial settings and the time constants or PSS gain. 

E: Other comments regarding the PSS? 

6. Turbine-Governor Information 
(Please repeat the following for each generator) 

Please complete Part A for steam, gas or combined-cycle turbines, Part B for hydro turbines, and 
Part C for both. 

A. Steam, gas or combined-cycle turbines: 

1 .) List type of unit (Steam, Gas, or Combined-cycle): 
2.) If steam or combined-cycle, does the turbine system have a reheat process 

(i.e., both high and low pressure turbines)? 
3.) If steam with reheat process, or if combined-cycle, indicate in the space 

provided, the percent of full load power produced by each turbine: 
Low pressure turbine or gas turbine: % 
High pressure turbine or steam turbine: % 

B. Hydro turbines: 

1 .) Turbine efficiency at rated load: % 
2.) Length of penstock: ft 
3.) Average cross-sectional area of the penstock: ft2 
4.) Typical maximum head (vertical distance from the bottom of the penstock, at the 

gate, to the water level): ft 
5.) Is the water supply run-of-the-river or reservoir: 
6.) Water flow rate at the typical maximum head: ft3lsec 
7.) Average energy rate: kW-h rslacre-ft 
8.) Estimated yearly energy production: kW-hrs 

C. Complete this section for each machine, independent of the turbine type. 

1 .) Turbine manufacturer: 
2.) Maximum turbine power output: MW 
3.) Minimum turbine power output (while on line): MW 
4.) Governor information: 

a: Droop setting (speed regulation): 
b: Is the governor mechanical-hydraulic or electro-hydraulic 
(Electro-hydraulic governors have an electronic speed sensor and 
transducer.)? 
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c: Other comments regarding the turbine governor system? 

7. Synchronous Generator and Associated Equipment - Dynamic Models: 

For each generator, governor, exciter and power system stabilizer, select the appropriate 
dynamic model from the General Electric PSLF Program Manual and provide the required input 
data. The manual is available on the GE website at www.qepower.com. Select the following links 
within the website: 1) Our Businesses, 2) GE Power Systems, 3) Energy Consulting, 4) GE PSLF 
Software, 5) GE PSLF User's Manual. 

There are links within the GE PSLF User's Manual to detailed descriptions of specific models, a 
definition of each parameter, a list of the output channels, explanatory notes, and a control 
system block diagram. The block diagrams are also available on the Ca-IS0 website. 

If you require assistance in developing the models, we suggest you contact General Electric. 
Accurate models are important to obtain accurate study results. Costs associated with any 
changes in facility requirements that are due to differences between model data provided by the 
generation developer and the actual generator test data, may be the responsibility of the 
generation developer. 

8. Induction Generator Data: 

A. Rated Generator Power Factor at rated load: 
B. Moment of Inertia (including prime mover): 
C. Do you wish reclose blocking? Y e s ,  No - 

Note: Sufficient capacitance may be on the line now, or in the future, and the generator 
may self-excite unexpectedly. 

9. Generator Short Circuit Data 

For each generator, provide the following reactances expressed in p.u. on the generator base: 

X I  - positive sequence subtransient reactance: 
X"2 - negative sequence subtransient reactance: 
X"0 - zero sequence subtransient reactance: 

Generator Grounding: 

A. - Solidly grounded 
B. - Grounded through an impedance 

Impedance value in p.u on generator base. R: P.U. 
X: P.U. 

c. - Ungrounded 

10. Step-up Transformer Data 

For each step-up transformer, fill out the data form provided in Table 1 
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11. Line Data 

There is no need to provide data for new lines that are to be planned by the Participating TO. 
However, for transmission lines that are to be planned by the generation developer, please 
provide the following information: 

Nominal Voltage: 
Line Length (miles): 
Line termination Points: 
Conductor Type: Size: 
If bundled. Number per phase: , Bundle spacing: in. 
Phase Configuration. Vertical: , Horizontal: 
Phase Spacing (ft): A-B: , B-C: , C-A: 
Distance of lowest conductor to Ground: ft 
Ground Wire Type: Size: Distance to Ground: ft 
Attach Tower Configuration Diagram 
Summer line ratings in amperes (normal and emergency) 
Resistance ( R ): p.u.** 
Reactance: ( X ): p.u** 
Line Charging (B12): p. uX* 
** On 100-MVA and nominal line voltage (kV) Base 

12. Wind Generators 

Number of generators to be interconnected pursuant to this Interconnection Request: - 
Elevation: Single Phase Three Phase 

Inverter manufacturer, model name, number, and version: 

List of adjustable setpoints for the protective equipment or software: 

Field Volts: 
Field Amperes: 
Motoring Power (kW): 
Neutral Grounding Resistor (If Applicable): 
12't or K (Heating Time Constant): 
Rotor Resistance: 
Stator Resistance: 
Stator Reactance: 
Rotor Reactance: 
Magnetizing Reactance: 
Short Circuit Reactance: 
Exciting Current: 
Temperature Rise: 
Frame Size: 
Design Letter: 
Reactive Power Required In Vars (No Load): 
Reactive Power Required In Vars (Full Load): 
Total Rotating Inertia, H: Per Unit on KVA Base 
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Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request. If other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting. 
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TABLE 1 

TRANSFORMER DATA 

UNIT 

NUMBER OF TRANSFORMERS PHASE 

RATED KVA 
Connection 

(Delta, Wye, Gnd.) 

55 C Rise 
65 C Rise 

RATED VOLTAGE 

AVAILABLE TAPS 
(planned or existing) 

H Winding X Winding Y Winding 

LOAD TAP CHANGER? 

TAP SETTINGS 

COOLING TYPE : OA ONFA ONFNFA ONFOA 

IMPEDANCE H-X H-Y X-Y 

Percent 

MVA Base 

Tested Taps 

WINDING RESISTANCE 

Ohms 

CURRENT TRANSFORMER RATIOS 

H X Y N 

PERCENT EXCITING CURRENT 100 % Voltage; 11 0% Voltage 

Supply copy of nameplate and manufacture's test report when available 
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Part 2 TO LGlP 

PART 2 INTERCONNECTION PROCEDURES FOR A WIND GENERATING PLANT 
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PART 2 to LGIP 
INTERCONNECTION PROCEDURES FOR A WIND GENERATING PLANT 

Part 2 sets forth procedures specific to a wind generating plant. All other requirements of this LGIP 
continue to apply to wind generating plant interconnections. 

A. Special Procedures Applicable to Wind Generators 

The wind plant lnterconnection Customer, in completing the lnterconnection Request required by section 
3.1 of this LGIP, may provide to the IS0 a set of preliminary electrical design specifications depicting the 
wind plant as a single equivalent generator. Upon satisfying these and other applicable lnterconnection 
Request conditions, the wind plant may enter the queue and receive the Base Case data as provided for 
in this LGIP. 

No later than six months after submitting an lnterconnection Request completed in this manner, the wind 
plant lnterconnection Customer must submit completed detailed electrical design specifications and other 
data (including collector system layout data) needed to allow the IS0 to complete the lnterconnection 
Study. 
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INTERCONNECTION FEASIBILITY STUDY AGREEMENT 

THIS AGREEMENT is made and entered into t h i s d a y  of , 2 0 b y  and between 
, a organized and existing under the laws of the State of , ("Interconnection 

Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, ("ISO"). The lnterconnection 
Customer and the IS0 each may be referred to as a "Party," or collectively as the "Parties." 

RECITALS 

WHEREAS, the lnterconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the lnterconnection 
Request submitted by the lnterconnection Customer dated ; and 

WHEREAS, the lnterconnection Customer desires to interconnect the Large Generating Facility 
with the IS0 Controlled Grid; and 

WHEREAS, the lnterconnection Customer has requested the IS0 to conduct or cause to be 
performed an lnterconnection Feasibility Study to assess the feasibility of interconnecting the proposed 
Large Generating Facility. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the ISO's FERC-approved Standard Large Generation 
lnterconnection Procedures ("LGIP") or the Master Definitions Supplement, Appendix A 
to the IS0 Tariff, as applicable. 

2.0 The lnterconnection Customer elects and the IS0 shall conduct or cause to be performed 
an lnterconnection Feasibility Study consistent with the LGIP in accordance with the IS0 
Tariff. 

3.0 The scope of the lnterconnection Feasibility Study shall be subject to the assumptions set 
forth in Attachment A to this Agreement. 

4.0 The lnterconnection Feasibility Study shall be based on the technical information 
provided by the lnterconnection Customer in the lnterconnection Request, as may be 
modified as the result of the Scoping Meeting. The IS0 reserves the right to request 
additional technical information from the lnterconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the 
lnterconnection Feasibility Study and as designated in accordance with Section 3.5.4 of 
the LGIP. If, after the designation of the Point of lnterconnection pursuant to Section 
3.5.4 of the LGIP, the lnterconnection Customer modifies its lnterconnection Request 
pursuant to Section 4.4, the time to complete the lnterconnection Feasibility Study may 
be extended. 
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The lnterconnection Feasibility Study report shall provide the following information: 

preliminary identification of any circuit breaker short circuit capability limits 
exceeded on the Participating TO's electric system or the IS0 Controlled Grid as 
a result of the interconnection; 

preliminary identification of any thermal overload or voltage limit violations on the 
Participating TO's electric system or the IS0 Controlled Grid resulting from the 
interconnection; 

- preliminary description and non-binding good faith estimate of cost and cost 
responsibility for and time for construction of the Participating TO's facilities 
required to interconnect the Large Generating Facility to the Participating TO's 
electric system or the IS0 Controlled Grid and to address the identified short 
circuit and power flow issues; 

preliminary identification of financial impacts, if any, on Local Furnishing Bonds; 
and 

expected results in the lnterconnection System Impact Study. 

In addition to the deposit(s) paid by the lnterconnection Customer pursuant to Section 
3.5.1 of the LGIP, the lnterconnection Customer shall provide a deposit of $10,000 for the 
performance of the lnterconnection Feasibility Study. 

Following the issuance of the lnterconnection Feasibility Study to the lnterconnection 
Customer the IS0 shall charge and the lnterconnection Customer shall pay the actual 
costs of the lnterconnection Feasibility Study, inclusive of any re-studies and 
amendments to the lnterconnection Feasibility Study, pursuant to Section 9 of this 
Agreement. 

Any difference between the deposits made toward the lnterconnection Feasibility Study, 
amendments and re-studies to the lnterconnection Feasibility Study, and the actual cost 
of the study shall be paid by or refunded to the lnterconnection Customer, as appropriate 
in accordance with Section 13.3 of the LGIP. 

Pursuant to Section 3.7 of the LGIP, the IS0  will coordinate the conduct of any studies 
required to determine the impact of the lnterconnection Request on Affected Systems. 
The IS0 may provide a copy of the lnterconnection Feasibility Study results to an 
Affected System Operator and the Western Electricity Coordinating Council. Requests 
for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection, and a revision of the 
lnterconnection Feasibility Study or re-study may be required in such event. 

Substantial portions of technical data and assumptions used to perform the 
lnterconnection Feasibility Study, such as system conditions, existing and planned 
generation, and unit modeling, may change after the IS0 provides the lnterconnection 
Feasibility Study results to the lnterconnection Customer. 

Study results will reflect available data at the time the IS0 provides the lnterconnection 
Feasibility Study to the lnterconnection Customer. The IS0 shall not be responsible for 
any additional costs, including, without limitation, costs of new or additional facilities, 
system upgrades, or schedule changes, that may be incurred by the lnterconnection 
Customer as a result of changes in such data and assumptions. 
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9.0 In the event that a re-study or amendment of the lnterconnection Feasibility Study is 
required, the IS0 shall provide notification of the need for such re-study or amendment, 
and the Interconnection Customer shall provide direction as to whether to proceed with 
the re-study or amendment and any associated deposit payment pursuant to Section 6.4 
or Section 12.2.4 of the LGIP, as applicable. 
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10.0 The IS0 shall maintain records and accounts of all costs incurred in performing the 
lnterconnection Feasibility Study, inclusive of any re-studies or amendments thereto, in 
sufficient detail to allow verification of all costs incurred, including associated overheads. 
The lnterconnection Customer shall have the right, upon reasonable notice, within a 
reasonable time following receipt of the final cost report associated with this 
lnterconnection Feasibility Study at the ISO's offices and at its own expense, to audit the 
ISO's records as necessary and as appropriate in order to verify costs incurred by the 
ISO. Any audit requested by the lnterconnection Customer shall be completed, and 
written notice of any audit dispute provided to the ISO, within one hundred eighty (180) 
Calendar Days following receipt by the lnterconnection Customer of the ISO's notification 
of the final costs of the lnterconnection Feasibility Study, inclusive of any re-study or 
amendment thereto. 

11.0 In accordance with Section 3.8 of the LGIP, the lnterconnection Customer may withdraw 
its lnterconnection Request at any time by written notice to the ISO. Upon receipt of such 
notice, this Agreement shall terminate. 

12.0 Pursuant to Section 6.1 of the LGIP, this Agreement shall become effective upon the date 
the fully executed Agreement and deposit specified in Section 6 of this Agreement are 
received by the ISO. If the IS0 does not receive the fully executed Agreement and 
payment pursuant to Section 6.1 of the LGIP, then the lnterconnection Request will be 
deemed withdrawn upon the lnterconnection Customer's receipt of written notice by the 
IS0 pursuant to Section 3.8 of the LGIP. 

13.0 Miscellaneous. 

13.1 Dispute Resolution. Any dispute, or assertion of a claim, arising out of or in connection 
with this lnterconnection Feasibility Study Agreement, shall be resolved in accordance 
with Section 13.5 of the LGIP 

13.2 Confidentiality. Confidential Information shall be treated in accordance with Section 13.1 
of the LGIP. 

13.3 Binding Effect. This lnterconnection Feasibility Study Agreement and the rights and 
obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto. 

13.4 Conflicts. In the event of a conflict between the body of this lnterconnection Feasibility 
Study Agreement and any attachment, appendices or exhibits hereto, the terms and 
provisions of the body of this lnterconnection Feasibility Study Agreement shall prevail 
and be deemed the final intent of the Parties. 

13.5 Rules of Interpretation. This lnterconnection Feasibility Study Agreement, unless a clear 
contrary intention appears, shall be construed and interpreted as follows: (1) the singular 
number includes the plural number and vice versa; (2) reference to any person includes 
such person's successors and assigns but, in the case of a Party, only if such successors 
and assigns are permitted by this lnterconnection Feasibility Study Agreement, and 
reference to a person in a particular capacity excludes such person in any other capacity 
or individually; (3) reference to any agreement (including this Section, or other provision 
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hereof or thereof); (4) reference to any applicable laws and regulations means such 
applicable laws and regulations as amended, modified, codified, or reenacted, in whole or 
in part, and in effect from time to time, including, if applicable, rules and regulations 
promulgated thereunder; (5) unless expressly stated otherwise, reference to any Article, 
Section or Appendix means such Article or Section of this lnterconnection Feasibility 
Study Agreement or such Appendix to this lnterconnection Feasibility Study Agreement, 
or such Section to the LGIP or such Appendix to the LGIP, as the case may be; (6) 
"hereunder", "hereof', "herein", "hereto" and words of similar import shall be deemed 
references to this lnterconnection Feasibility Study Agreement as a whole and not to any 
particular Article; (7) "including" (and with correlative meaning "include") means including 
without limiting the generality of any description preceding such term; and (8) relative to 
the determination of any period of time, "from" means "from and including", "to" means "to 
but excluding" and "through" means "through and including". 

Entire Agreement. This lnterconnection Feasibility Study Agreement, including all 
Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this lnterconnection Feasibility Study Agreement. 
There are no other agreements, representations, warranties, or covenants which 
constitute any part of the consideration for, or any condition to, any Party's compliance 
with its obligations under this lnterconnection Feasibility Study Agreement. 

No Third Party Beneficiaries. This lnterconnection Feasibility Study Agreement is not 
intended to and does not create rights, remedies, or benefits of any character whatsoever 
in favor of any persons, corporations, associations, or entities other than the Parties, and 
the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and, where permitted, their assigns. 

Waiver. The failure of a Party to this lnterconnection Feasibility Study Agreement to 
insist, on any occasion, upon strict performance of any provision of this lnterconnection 
Feasibility Study Agreement will not be considered a waiver of any obligation, right, or 
duty of, or imposed upon, such Party. 

Any waiver at any time by either Party of its rights with respect to this lnterconnection 
Feasibility Study Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, duty of this 
lnterconnection Feasibility Study Agreement. Termination or default of this 
lnterconnection Feasibility Study Agreement for any reason by the lnterconnection 
Customer shall not constitute a waiver of the lnterconnection Customer's legal rights to 
obtain an interconnection from the Participating TO or ISO. Any waiver of this 
lnterconnection Feasibility Study Agreement shall, if requested, be provided in writing. 

Any waivers at any time by any Party of its rights with respect to any default under this 
lnterconnection Feasibility Study Agreement, or with respect to any other matter arising in 
connection with this lnterconnection Feasibility Study Agreement, shall not constitute or 
be deemed a waiver with respect to any subsequent default or other matter arising in 
connection with this lnterconnection Feasibility Study Agreement. Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this 
lnterconnection Feasibility Study Agreement shall not constitute or be deemed a waiver 
of such right. 
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Headings. The descriptive headings of the various Articles and Sections of this 
lnterconnection Feasibility Study Agreement have been inserted for convenience of 
reference only and are of no significance in the interpretation or construction of this 
lnterconnection Feasibility Study Agreement. 

Multiple Counterparts. This lnterconnection Feasibility Study Agreement may be 
executed in two or more counterparts, each of which is deemed an original but all 
constitute one and the same instrument. 

Amendment. The Parties may by mutual agreement amend this lnterconnection 
Feasibility Study Agreement by a written instrument duly executed by both of the Parties. 

Modification by the Parties. The Parties may by mutual agreement amend the 
Appendices to this lnterconnection Feasibility Study Agreement by a written instrument 
duly executed by both of the Parties. Such amendment shall become effective and a part 
of this lnterconnection Feasibility Study Agreement upon satisfaction of all applicable 
laws and regulations. 

Reservation of Rights. The IS0 shall have the right to make a unilateral filing with FERC 
to modify this lnterconnection Feasibility Study Agreement with respect to any rates, 
terms and conditions, charges, classifications of service, rule or regulation under section 
205 or any other applicable provision of the Federal Power Act and FERC's rules and 
regulations thereunder, and lnterconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this lnterconnection Feasibility Study Agreement 
pursuant to section 206 or any other applicable provision of the Federal Power Act and 
FERC's rules and regulations thereunder; provided that each Party shall have the right to 
protest any such filing by another Party and to participate fully in any proceeding before 
FERC in which such modifications may be considered. Nothing in this lnterconnection 
Feasibility Study Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC's rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

No Partnership. This lnterconnection Feasibility Study Agreement shall not be 
interpreted or construed to create an association, joint venture, agency relationship, or 
partnership between the Parties or to impose any partnership obligation or partnership 
liability upon any Party. No Party shall have any right, power or authority to enter into 
any agreement or undertaking for, or act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind, another Party. 

13.1 5 Assignment. This lnterconnection Feasibility Study Agreement may be assigned by a 
Party only with the written consent of the other Party; provided that a Party may assign 
this lnterconnection Feasibility Study Agreement without the consent of the other Party to 
any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
lnterconnection Feasibility Study Agreement; and provided further that the 
lnterconnection Customer shall have the right to assign this lnterconnection Feasibility 
Study Agreement, without the consent of the other Party, for collateral security purposes 
to aid in providing financing for the Large Generating Unit, provided that the 
lnterconnection Customer will require any secured party, trustee or mortgagee to notify 
the other Party of any such assignment. Any financing arrangement entered into by the 
lnterconnection Customer pursuant to this Article will provide that prior to or upon the 
exercise of the secured party's, trustee's or mortgagee's assignment rights pursuant to 
said arrangement, the secured creditor, the trustee or mortgagee will notify the other 
Party of the date and particulars of any such exercise of assignment right(s). Any 
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attempted assignment that violates this Article is void and ineffective. Any assignment 
under this lnterconnection Feasibility Study Agreement shall not relieve a Party of its 
obligations, nor shall a Party's obligations be enlarged, in whole or in part, by reason 
thereof. Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

California independent System Operator Corporation 

By: 

Title: 

Date: 

[Insert name of the lnterconnection Customer] 

By: 

Title: 

Date: 
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Attachment A to 
lnterconnection Feasibility 

Study Agreement 

ASSUMPTIONS USED IN CONDUCTING THE 
INTERCONNECTION FEASIBILITY STUDY 

The lnterconnection Feasibility Study will be based upon the information set forth in the 
lnterconnection Request and agreed upon in the Scoping Meeting held on 

Designation of Point of lnterconnection and configuration to be studied. 

Designation of alternative Point(s) of lnterconnection and configuration. 

[Above assumptions to be completed by the lnterconnection Customer and other assumptions to 
be provided by the lnterconnection Customer and the IS01 
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INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this-day of , 2 0 b y  and between 
, a organized and existing under the laws of the State of , ("Interconnection 

Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, ("ISO). The lnterconnection 
Customer and the IS0 each may be referred to as a "Party," or collectively as the "Parties." 

RECITALS 

WHEREAS, the lnterconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the lnterconnection 
Request submitted by the Interconnection Customer dated ; and 

WHEREAS, the lnterconnection Customer desires to interconnect the Large Generating Facility 
with the IS0 Controlled Grid; and 

WHEREAS, the IS0 has completed an lnterconnection Feasibility Study (the "Feasibility Study") 
and provided the results of said study to the lnterconnection customer1; and 

WHEREAS, the lnterconnection Customer has requested the IS0  to conduct or cause to be 
performed an lnterconnection System lmpact Study to assess the impact of interconnecting the Large 
Generating Facility; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the ISO's FERC-approved Standard Large Generation 
lnterconnection Procedures ("LGIP") or the Master Definitions Supplement, Appendix A 
to the IS0 Tariff, as applicable. 

2.0 The lnterconnection Customer elects and the IS0 shall conduct or cause to be performed 
an lnterconnection System lmpact Study consistent with the LGIP in accordance with the 
IS0 Tariff. 

3.0 The scope of the lnterconnection System lmpact Study shall be subject to the 
assumptions set forth in Attachment A to this Agreement. 

4.0 The lnterconnection System lmpact Study will be based upon the results of the 
lnterconnection Feasibility Study and the technical information provided by the 
lnterconnection Customer in the lnterconnection Request, subject to any modifications in 
accordance with Section 4.4 of the LGIP. The IS0 reserves the right to request 
additional technical information from the lnterconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the 
lnterconnection System lmpact Study. If the 

-- - 

' This recital to be omitted if the lnterconnection Customer has elected to forego the 
lnterconnection Feasibility Study. 
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lnterconnection Customer modifies its designated Point of Interconnection, 
lnterconnection Request, or the technical information provided therein is modified, the 
time to complete the lnterconnection System lmpact Study may be extended. 

The lnterconnection System lmpact Study report shall provide the following information: 

- identification of any circuit breaker short circuit capability limits exceeded on the 
Participating TO's electric system or the IS0 Controlled Grid as a result of the 
interconnection; 

- identification of any thermal overload or voltage limit violations on the 
Participating TO's electric system or the IS0 Controlled Grid resulting from the 
interconnection; 

- identification of any instability or inadequately damped response to system 
disturbances on the Participating TO's electric system or the IS0 Controlled Grid 
resulting from the interconnection; 

- a description and non-binding, good faith estimate of cost and cost responsibility 
for and time for construction of facilities on the Participating TO's electric system 
required to interconnect the Large Generating Facility to the IS0 Controlled Grid 
and to address the identified short circuit, instability, and power flow issues on 
the IS0 Controlled Grid; and 

- a Deliverability Assessment on the IS0 Controlled Grid pursuant to Section 3.3 of 
the LGIP; and 

- assessment of the potential magnitude of financial impacts, if any, on Local 
Furnishing Bonds and a proposed resolution. 

The lnterconnection Customer shall provide a deposit of $50,000 for the performance of 
the lnterconnection System lmpact Study. The good faith estimate for the time of 
completion of the lnterconnection System lmpact Study is [insert date]. 

Following the issuance of the lnterconnection System lmpact Study, the IS0 shall charge 
and the lnterconnection Customer shall pay the actual costs of the lnterconnection 
System lmpact Study, inclusive of any re-studies and amendments to the lnterconnection 
System lmpact Study, pursuant to Section 9 of this Agreement. 

Any difference between the deposit made toward the lnterconnection System lmpact 
Study, amendments and re-studies to the lnterconnection System lmpact Study, and the 
actual cost of the study shall be paid by or refunded to the lnterconnection Customer, as 
appropriate in accordance with Section 13.3 of the LGIP. 

Pursuant to Section 3.7 of the LGIP, the IS0 will coordinate the conduct of any studies 
required to determine the impact of the lnterconnection Request on Affected Systems. 
The IS0 may provide a copy of the lnterconnection System lmpact Study results to an 
Affected System Operator and the Western Electricity Coordinating Council. Requests 
for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection, and a revision of the 
lnterconnection System lmpact Study or re-study may be required in such event. 
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8.0 Substantial portions of technical data and assumptions used to perform the 
lnterconnection System lmpact Study, such as system conditions, existing and planned 
generation, and unit modeling, may change after the IS0 provides the lnterconnection 
System lmpact Study results to the lnterconnection Customer. Study results will reflect 
available data at the time the IS0 provides the lnterconnection System lmpact Study to 
the lnterconnection Customer. The IS0 shall not be responsible for any additional costs, 
including, without limitation, costs of new or additional facilities, system upgrades, or 
schedule changes, that may be incurred by the lnterconnection Customer as a result of 
changes in such data and assumptions. 
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In the event that a re-study or amendment of the lnterconnection System lmpact Study is 
required, the IS0 shall provide notification of the need for such re-study or amendment, 
and the lnterconnection Customer shall provide direction as to whether to proceed with 
the re-study or amendment and any associated deposit payment pursuant to Section 7.6 
or Section 12.2.4 of the LGIP, as applicable. 

The IS0 shall maintain records and accounts of all costs incurred in performing the 
lnterconnection System lmpact Study, inclusive of any re-studies or amendments thereto, 
in sufficient detail to allow verification of all costs incurred, including associated 
overheads. The lnterconnection Customer shall have the right, upon reasonable notice, 
within a reasonable time at the Participating TO'S offices and at its own expense, to audit 
the ISO's records as necessary and as appropriate in order to verify costs incurred by the 
ISO. Any audit requested by the lnterconnection Customer shall be completed, and 
written notice of any audit dispute provided to the IS0 representative, within one hundred 
eighty (180) Calendar Days following receipt by the lnterconnection Customer of the 
ISO's notification of the final costs of the lnterconnection System lmpact Study, inclusive 
of any re-study or amendment thereto. 

In accordance with Section 3.8 of the LGIP, the lnterconnection Customer may withdraw 
its lnterconnection Request at any time by written notice to the ISO. Upon receipt of such 
notice, this Agreement shall terminate. 

Pursuant to Section 7.2 of the LGIP, this Agreement shall become effective upon the date 
the fully executed Agreement and deposit specified in Section 6 of this Agreement are 
received by the ISO. If IS0 does not receive the fully executed Agreement and payment 
pursuant to Section 7.2 of the LGIP, then the lnterconnection Request will be deemed 
withdrawn upon the lnterconnection Customer's receipt of written notice by the IS0 
pursuant to Section 3.8 of the LGIP. 

Miscellaneous. 

Dispute Resolution. Any dispute, or assertion of a claim, arising out of or in connection 
with this lnterconnection System lmpact Study Agreement, shall be resolved in 
accordance with Section 13.5 of the LGIP. 

Confidentiality. Confidential Information shall be treated in accordance with Section 13.1 
of the LGIP. 

Binding Effect. This lnterconnection System lmpact Study Agreement and the rights and 
obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto. 
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Conflicts. In the event of a conflict between the body of this lnterconnection System 
lmpact Study Agreement and any attachment, appendices or exhibits hereto, the terms 
and provisions of the body of this lnterconnection System lmpact Study Agreement shall 
prevail and be deemed the final intent of the Parties. 

Rules of Interpretation. This lnterconnection System lmpact Study Agreement, unless a 
clear contrary intention appears, shall be construed and interpreted as follows: (1) the 
singular number includes the plural number and vice versa; (2) reference to any person 
includes such person's successors and assigns but, in the case of a Party, only if such 
successors and assigns are permitted by this lnterconnection System lmpact Study 
Agreement, and reference to a person in a particular capacity excludes such person in 
any other capacity or individually; (3) reference to any agreement (including this 
lnterconnection System lmpact Study Agreement), document, instrument or tariff means 
such agreement, document, instrument, or tariff as amended or modified and in effect 
from time to time in accordance with the terms thereof and, if applicable, the terms 
hereof; (4) reference to any applicable laws and regulations means such applicable laws 
and regulations as amended, modified, codified, or reenacted, in whole or in part, and in 
effect from time to time, including, if applicable, rules and regulations promulgated 
thereunder; (5) unless expressly stated otherwise, reference to any Article, Section or 
Appendix means such Article or Section of this lnterconnection System lmpact Study 
Agreement or such Appendix to this lnterconnection System lmpact Study Agreement, or 
such Section to the LGIP or such Appendix to the LGIP, as the case may be; (6) 
"hereunder", "hereof', "herein", "hereto" and words of similar import shall be deemed 
references to this lnterconnection System lmpact Study Agreement as a whole and not to 
any particular Article, Section, or other provision hereof or thereof; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 

Entire Agreement. This lnterconnection System lmpact Study Agreement, including all 
Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this lnterconnection System lmpact Study 
Agreement. There are no other agreements, representations, warranties, or covenants 
which constitute any part of the consideration for, or any condition to, any Party's 
compliance with its obligations under this lnterconnection System lmpact Study 
Agreement. 

No Third Party Beneficiaries. This lnterconnection System lmpact Study Agreement is 
not intended to and does not create rights, remedies, or benefits of any character 
whatsoever in favor of any persons, corporations, associations, or entities other than the 
Parties, and the obligations herein assumed are solely for the use and benefit of the 
Parties, their successors in interest and, where permitted, their assigns. 

Waiver. The failure of a Party to this lnterconnection System lmpact Study Agreement to 
insist, on any occasion, upon strict performance of any provision of this lnterconnection 
System lmpact Study Agreement will not be considered a waiver of any obligation, right, 
or duty of, or imposed upon, such Party. 

Any waiver at any time by either Party of its rights with respect to this lnterconnection 
System lmpact Study Agreement shall not be deemed a continuing waiver or a waiver 
with respect to any other failure to comply with any other obligation, right, duty of this 
lnterconnection System lmpact Study Agreement. Termination or default of this 
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lnterconnection System lmpact Study Agreement for any reason by the lnterconnection 
Customer shall not constitute a waiver of the lnterconnection Customer's legal rights to 
obtain an interconnection from the Participating TO or ISO. Any waiver of this 
lnterconnection System lmpact Study Agreement shall, if requested, be provided in 
writing. 

Any waivers at any time by any Party of its rights with respect to any default under this 
lnterconnection System lmpact Study Agreement, or with respect to any other matter 
arising in connection with this lnterconnection System lmpact Study Agreement, shall not 
constitute or be deemed a waiver with respect to any subsequent default or other matter 
arising in connection with this lnterconnection System lmpact Study Agreement. Any 
delay, short of the statutory period of limitations, in asserting or enforcing any right under 
this lnterconnection System lmpact Study Agreement shall not constitute or be deemed a 
waiver of such right. 

Headings. The descriptive headings of the various Articles and Sections of this 
lnterconnection System lmpact Study Agreement have been inserted for convenience of 
reference only and are of no significance in the interpretation or construction of this 
lnterconnection System lmpact Study Agreement. 

Multiple Counterparts. This lnterconnection System lmpact Study Agreement may be 
executed in two or more counterparts, each of which is deemed an original but all 
constitute one and the same instrument. 

Amendment. The Parties may by mutual agreement amend this lnterconnection System 
lmpact Study Agreement by a written instrument duly executed by both of the Parties. 

Modification by the Parties. The Parties may by mutual agreement amend the 
Appendices to this lnterconnection System lmpact Study Agreement by a written 
instrument duly executed by both of the Parties. Such amendment shall become 
effective and a part of this lnterconnection System lmpact Study Agreement upon 
satisfaction of all applicable laws and regulations. 

Reservation of Rights. The IS0 shall have the right to make a unilateral filing with FERC 
to modify this lnterconnection System lmpact Study Agreement with respect to any rates, 
terms and conditions, charges, classifications of service, rule or regulation under section 
205 or any other applicable provision of the Federal Power Act and FERC's rules and 
regulations thereunder, and lnterconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this lnterconnection System lmpact Study 
Agreement pursuant to section 206 or any other applicable provision of the Federal 
Power Act and FERC's rules and regulations thereunder; provided that each Party shall 
have the right to protest any such filing by another Party and to participate fully in any 
proceeding before FERC in which such modifications may be considered. Nothing in this 
lnterconnection System lmpact Study Agreement shall limit the rights of the Parties or of 
FERC under sections 205 or 206 of the Federal Power Act and FERC's rules and 
regulations thereunder, except to the extent that the Parties otherwise mutually agree as 
provided herein. 

No Partnership. This lnterconnection System lmpact Study Agreement shall not be 
interpreted or construed to create an association, joint venture, agency relationship, or 
partnership between the Parties or to impose any partnership obligation or partnership 
liability upon any Party. No Party shall have any right, power or authority to enter into 
any agreement or undertaking for, or act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind, another Party. 
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13.15 Assignment. This lnterconnection System lmpact Study Agreement may be assigned by 
a Party only with the written consent of the other Party; provided that a Party may assign 
this lnterconnection System lmpact Study Agreement without the consent of the other 
Party to any Affiliate of the assigning Party with an equal or greater credit rating and with 
the legal authority and operational ability to satisfy the obligations of the assigning Party 
under this lnterconnection System lmpact Study Agreement; and provided further that the 
lnterconnection Customer shall have the right to assign this lnterconnection System 
lmpact Study Agreement, without the consent of the other Party, for collateral security 
purposes to aid in providing financing for the Large Generating Unit, provided that the 
lnterconnection Customer will require any secured party, trustee or mortgagee to notify 
the other Party of any such assignment. Any financing arrangement entered into by the 
lnterconnection Customer pursuant to this Article will provide that prior to or upon the 
exercise of the secured party's, trustee's or mortgagee's assignment rights pursuant to 
said arrangement, the secured creditor, the trustee or mortgagee will notify the other 
Party of the date and particulars of any such exercise of assignment right(s). Any 
attempted assignment that violates this Article is void and ineffective. Any assignment 
under this lnterconnection System lmpact Study Agreement shall not relieve a Party of its 
obligations, nor shall a Party's obligations be enlarged, in whole or in part, by reason 
thereof. Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

California Independent System Operator Corporation 

By: 

Title: 

Date: 

[Insert name of the lnterconnection Customer] 

By: 

Title: 

Date: 
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Attachment A 

lnterconnection System Impact 
Study Agreement 

ASSUMPTIONS USED IN CONDUCTING THE 
INTERCONNECTION SYSTEM IMPACT STUDY 

The lnterconnection System Impact Study will be based upon the results of the lnterconnection 
Feasibility Study, subject to any modifications in accordance with Section 4.4 of the LGIP, and the 
following assumptions: 

Designation of Point of lnterconnection and configuration to be studied. 

Designation of alternative Point(s) of lnterconnection and configuration. 

[Above assumptions to be completed by the lnterconnection Customer and other assumptions to 
be provided by the lnterconnection Customer and the IS01 
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INTERCONNECTION FACILITIES STUDY AGREEMENT 

THIS AGREEMENT is made and entered into t h i s d a y  of , 2 0 b y  and between 
, a organized and existing under the laws of the State of , ("Interconnection 

Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, ("ISO"). The lnterconnection 
Customer and the IS0 each may be referred to as a "Party," or collectively as the "Parties." 

RECITALS 

WHEREAS, the lnterconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the lnterconnection 
Request submitted by the Interconnection Customer dated ; and 

WHEREAS, the lnterconnection Customer desires to interconnect the Large Generating Facility 
with the IS0 Controlled Grid; 

WHEREAS, the IS0 has completed an lnterconnection System lmpact Study (the "System 
lmpact Study") and provided the results of said study to the lnterconnection Customer; and 

WHEREAS, the lnterconnection Customer has requested the IS0 to conduct or cause to be 
performed an lnterconnection Facilities Study to specify and estimate the cost of the equipment, 
engineering, procurement and construction work needed on the Participating TO's electric system to 
implement the conclusions of the lnterconnection System lmpact Study in accordance with Good Utility 
Practice to physically and electrically connect the Large Generating Facility to the IS0 Controlled Grid. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agreed as follows: 

When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the IS03 FERC-approved Standard Large Generation 
lnterconnection Procedures ("LGIP") or the Master Definitions Supplement, Appendix A 
to the IS0 Tariff, as applicable. 

The lnterconnection Customer elects and the IS0 shall conduct or cause to be performed 
an lnterconnection Facilities Study consistent with the LGIP in accordance with the IS0 
Tariff. 

The scope of the lnterconnection Facilities Study shall be subject to the assumptions set 
forth in Attachment A and the data provided in Attachment B to this Agreement. 

The lnterconnection Facilities Study report (i) shall provide a description, estimated cost, 
including, if applicable, the cost of remedial measures that address the financial impacts, 
if any, on Local Furnishing Bonds, of (consistent with Attachment A), and schedule for 
required facilities or for effecting remedial measures that address the financial impacts, if 
any, on Local Furnishing Bonds within each Participating TO's electric system to 
interconnect the Large Generating Facility to the IS0 Controlled Grid and (ii) shall 
address the short circuit, instability, and power flow issues identified in the 
lnterconnection System lmpact Study. 

The lnterconnection Customer shall provide a deposit of the greater of $100,000 or the 
lnterconnection Customer's portion of the estimated monthly cost for the performance of 
the lnterconnection Facilities Study. The time for completion of the lnterconnection 
Facilities Study is specified in Attachment A. 
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For studies where the estimated cost exceed $100,000, the IS0 may invoice 
lnterconnection Customer on a monthly basis for the work to be conducted on the 
lnterconnection Facilities Study for the remaining balance of the estimated 
lnterconnection Facilities Study cost. The lnterconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice. The IS0 shall continue to 
hold the amounts on deposit until settlement of the final invoice. 

Following the issuance of the lnterconnection Facilities Study, the IS0 shall charge and 
the lnterconnection Customer shall pay the actual costs of the lnterconnection Facilities 
Study, inclusive of any re-studies and amendments to the lnterconnection Facilities 
Study, pursuant to Section 9 of this Agreement. 

Any difference between the deposit made toward the lnterconnection Facilities Study and 
the actual cost of the study, inclusive of any re-studies and amendments thereto, shall be 
paid by or refunded to the lnterconnection Customer, as appropriate in accordance with 
Section 13.3 of the LGIP. 

The lnterconnection Facilities Study will be based upon the results of the lnterconnection 
System Impact Study and the technical information provided by the lnterconnection 
Customer in the lnterconnection Request, subject to any modifications in accordance with 
Section 4.4 of the LGIP. The IS0 reserves the right to request additional technical 
information from the lnterconnection Customer as may reasonably become necessary 
consistent with Good Utility Practice during the course of the lnterconnection Facilities 
Study. 

If the lnterconnection Customer modifies its lnterconnection Request or the technical 
information provided therein is modified, the time to complete the lnterconnection 
Facilities Study may be extended. 

Pursuant to Section 3.7 of the LGIP, the IS0 will coordinate the conduct of any studies 
required to determine the impact of the lnterconnection Request on Affected Systems. 
The IS0 may provide a copy of the lnterconnection Facilities Study results to an Affected 
System Operator and the Western Electricity Coordinating Council. Requests for review 
and input from Affected System Operators or the Western Electricity Coordinating 
Council may arrive at any time prior to interconnection, and a revision of the 
lnterconnection Facilities Study or re-study may be required in such event. 

Substantial portions of technical data and assumptions used to perform the 
lnterconnection Facilities Study, such as system conditions, existing and planned 
generation, and unit modeling, may change after the IS0 provides the lnterconnection 
Facilities Study results to the lnterconnection Customer. Study results will reflect 
available data at the time the IS0 provides the lnterconnection Facilities Study to the 
lnterconnection Customer. The IS0 shall not be responsible for any additional costs, 
including, without limitation, costs of new or additional facilities, system upgrades, or 
schedule changes, that may be incurred by the lnterconnection Customer as a result of 
changes in such data and assumptions. 

In the event that a re-study or amendment of the lnterconnection Facilities Study is 
required, the IS0 shall provide notification of the need for such re-study or amendment, 
and the lnterconnection 
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Customer shall provide direction as to whether to proceed with the re-study or 
amendment and any associated deposit payment pursuant to Section 8.5 or Section 
12.2.4 of the LGIP, as applicable. 

The IS0  shall maintain records and accounts of all costs incurred in performing the 
lnterconnection Facilities Study, inclusive of any re-studies or amendments thereto, in 
sufficient detail to allow verification of all costs incurred, including associated overhead. 
The lnterconnection Customer shall have the right, upon reasonable notice, within a 
reasonable time at the IS0 offices and at its own expense, to audit the ISO's records as 
necessary and as appropriate in order to verify costs incurred by the ISO. Any audit 
requested by the lnterconnection Customer shall be completed, and written notice of any 
audit dispute provided to the IS0 within one hundred eighty (180) Calendar Days 
following receipt by the lnterconnection Customer of the ISO's notification of the final 
costs of the lnterconnection Facilities Study, inclusive of any re-study or amendment 
thereto. 

In accordance with Section 3.8 of the LGIP, the lnterconnection Customer may withdraw 
its lnterconnection Request at any time by written notice to the ISO. Upon receipt of such 
notice, this Agreement shall terminate. 

Pursuant to Section 8.1 of the LGIP, this Agreement shall become effective upon the date 
the fully executed Agreement and deposit specified in Section 6 of this Agreement are 
received by the ISO. If the IS0 does not receive the fully executed Agreement and 
payment pursuant to Section 8.1 of the LGIP, then the lnterconnection Request will be 
deemed withdrawn upon the lnterconnection Customer's receipt of written notice by the 
IS0 pursuant to Section 3.8 of the LGIP. 

Miscellaneous. 

Dispute Resolution. Any dispute, or assertion of a claim, arising out of or in connection 
with this lnterconnection Facilities Study Agreement, shall be resolved in accordance with 
Section 13.5 of the LGIP. 

Confidentiality. Confidential Information shall be treated in accordance with Section 13.1 
of the LGIP. 

Binding Effect. This lnterconnection Facilities Study Agreement and the rights and 
obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto. 

Conflicts. In the event of a conflict between the body of this lnterconnection Facilities 
Study Agreement and any attachment, appendices or exhibits hereto, the terms and 
provisions of the body of this lnterconnection Facilities Study Agreement shall prevail and 
be deemed the final intent of the Parties. 

Rules of Interpretation. This lnterconnection Facilities Study Agreement, unless a clear 
contrary intention appears, shall be construed and interpreted as follows: (1) the singular 
number includes the plural number and vice versa; (2) reference to any person includes 
such person's successors and assigns but, in the case of a Party, only if such successors 
and assigns are permitted by this lnterconnection Facilities Study Agreement, and 
reference to a person in a particular capacity excludes such person in any other capacity 
or individually; (3) reference to any agreement (including this lnterconnection Facilities 
Study Agreement), document, instrument or tariff means such agreement, document, 
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instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this lnterconnection Facilities Study Agreement or such Appendix to this lnterconnection 
Facilities Study Agreement, or such Section to the LGIP or such Appendix to the LGIP, 
as the case may be; (6) "hereunder", "hereof', "herein", "hereto" and words of similar 
import shall be deemed references to this lnterconnection Facilities Study Agreement as 
a whole and not to any particular Article, Section, or other provision hereof or thereof; (7) 
"including" (and with correlative meaning "include") means including without limiting the 
generality of any description preceding such term; and (8) relative to the determination of 
any period of time, "from1' means "from and including", "to" means "to but excluding" and 
"through" means "through and including". 

Entire Agreement. This lnterconnection Facilities Study Agreement, including all 
Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this lnterconnection Facilities Study Agreement. 
There are no other agreements, representations, warranties, or covenants which 
constitute any part of the consideration for, or any condition to, any Party's compliance 
with its obligations under this lnterconnection Facilities Study Agreement. 

No Third Party Beneficiaries. This lnterconnection Facilities Study Agreement is not 
intended to and does not create rights, remedies, or benefits of any character whatsoever 
in favor of any persons, corporations, associations, or entities other than the Parties, and 
the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and, where permitted, their assigns. 

Waiver. The failure of a Party to this lnterconnection Facilities Study Agreement to insist, 
on any occasion, upon strict performance of any provision of this lnterconnection 
Facilities Study Agreement will not be considered a waiver of any obligation, right, or duty 
of, or imposed upon, such Party. 

Any waiver at any time by either Party of its rights with respect to this lnterconnection 
Facilities Study Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, duty of this 
lnterconnection Facilities Study Agreement. Termination or default of this 
lnterconnection Facilities Study Agreement for any reason by the lnterconnection 
Customer shall not constitute a waiver of the lnterconnection Customer's legal rights to 
obtain an interconnection from the Participating TO or ISO. Any waiver of this 
lnterconnection Facilities Study Agreement shall, if requested, be provided in writing. 

Any waivers at any time by any Party of its rights with respect to any default under this 
lnterconnection Facilities Study Agreement, or with respect to any other matter arising in 
connection with this lnterconnection Facilities Study Agreement, shall not constitute or be 
deemed a waiver with respect to any subsequent default or other matter arising in 
connection with this lnterconnection Facilities Study Agreement. Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this 
lnterconnection Facilities Study Agreement shall not constitute or be deemed a waiver of 
such right. 
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Headings. The descriptive headings of the various Articles and Sections of this 
lnterconnection Facilities Study Agreement have been inserted for convenience of 
reference only and are of no significance in the interpretation or construction of this 
lnterconnection Facilities Study Agreement. 

Multiple Counterparts. This lnterconnection Facilities Study Agreement may be executed 
in two or more counterparts, each of which is deemed an original but all constitute one 
and the same instrument. 

Amendment. The Parties may by mutual agreement amend this lnterconnection Facilities 
Study Agreement by a written instrument duly executed by both of the Parties. 

Modification by the Parties. The Parties may by mutual agreement amend the 
Appendices to this lnterconnection Facilities Study Agreement by a written instrument 
duly executed by both of the Parties. Such amendment shall become effective and a part 
of this lnterconnection Facilities Study Agreement upon satisfaction of all applicable laws 
and regulations. 

Reservation of Rights. The IS0 shall have the right to make a unilateral filing with FERC 
to modify this lnterconnection Facilities Study Agreement with respect to any rates, terms 
and conditions, charges, classifications of service, rule or regulation under section 205 or 
any other applicable provision of the Federal Power Act and FERC's rules and 
regulations thereunder, and lnterconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this lnterconnection Facilities Study Agreement 
pursuant to section 206 or any other applicable provision of the Federal Power Act and 
FERC's rules and regulations thereunder; provided that each Party shall have the right to 
protest any such filing by another Party and to participate fully in any proceeding before 
FERC in which such modifications may be considered. Nothing in this lnterconnection 
Facilities Study Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC's rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

No Partnership. This lnterconnection Facilities Study Agreement shall not be interpreted 
or construed to create an association, joint venture, agency relationship, or partnership 
between the Parties or to impose any partnership obligation or partnership liability upon 
any Party. No Party shall have any right, power or authority to enter into any agreement 
or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or 
to otherwise bind, another Party. 

Assignment. This lnterconnection Facilities Study Agreement may be assigned by a 
Party only with the written consent of the other Party; provided that a Party may assign 
this lnterconnection Facilities Study Agreement without the consent of the other Party to 
any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
lnterconnection Facilities Study Agreement; and provided further that the lnterconnection 
Customer shall have the right to assign this lnterconnection Facilities Study Agreement, 
without the consent of the other Party, for collateral security purposes to aid in providing 
financing for the Large Generating Unit, provided that the lnterconnection Customer will 
require any secured party, trustee or mortgagee to notify the other Party of any such 
assignment. Any financing arrangement entered into by the lnterconnection Customer 
pursuant to this Article will provide that prior to or upon the exercise of the secured 
party's, trustee's or mortgagee's assignment rights pursuant to said arrangement, the 
secured creditor, the trustee or mortgagee will notify the other Party of the date and 
particulars of any such exercise of assignment right(s). Any attempted assignment that 
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violates this Article is void and ineffective. Any assignment under this lnterconnection 
Facilities Study Agreement shall not relieve a Party of its obligations, nor shall a Party's 
obligations be enlarged, in whole or in part, by reason thereof. Where required, consent 
to assignment will not be unreasonably withheld, conditioned or delayed. 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

California Independent System Operator Corporation 

By: 

Title: 

Date: 

[Insert name of the lnterconnection Customer] 

By: 

Title: 

Date: 
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Attachment A 

lnterconnection Facilities 
Study Agreement 

INTERCONNECTION CUSTOMER SCHEDULE ELECTION FOR CONDUCTING THE 
INTERCONNECTION FACILITIES STUDY 

The IS0 shall use Reasonable Efforts to complete the study and issue a draft lnterconnection 
Facilities Study report to the lnterconnection Customer. Prior to issuing draft study results to the 
lnterconnection Customer, the Participating TO and IS0 shall share results for review and incorporate 
comments within the following number of days after of receipt of an executed copy of this lnterconnection 
Facilities Study Agreement: 

- one hundred twenty (120) Calendar Days with no more than a +I- 20 percent cost 
estimate contained in the report, or 

- two hundred ten (210) Calendar Days with no more than a +I- 10 percent cost estimate 
contained in the report. 
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Attachment B 

lnterconnection Facilities 
Study Agreement 

DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER 
WITH THE INTERCONNECTION FACILITIES STUDY AGREEMENT 

Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 8.1 of the LGIP. 

Provide location plan and one-line diagram of the plant and station facilities. For staged projects, please 
indicate future generation, transmission circuits, etc. 

One set of metering is required for each generation connection to the new bus or existing IS0 Controlled 
Grid station. Number of generation connections: 

On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CTIPT) 

On the one line indicate the location of auxiliary power. (Minimum load on CTIPT) 

Will an alternate source of auxiliary power be available during CTIPT maintenance? Yes 
No 

Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation? Yes No 
(Please indicate on one line). 

What type of control system or PLC will be located at the lnterconnection Customer's Large Generating 
Facility? 

What protocol does the control system or PLC use? 

Please provide a 7.5-minute quadrangle of the site. Sketch the plant, station, transmission line, and 
property line. 

Physical dimensions of the proposed interconnection station: 

Bus length from generation to interconnection station: 

Line length from interconnection station to the Participating TO'S transmission line. 
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Tower number observed in the field. (Painted on tower leg)* 

Number of third party easements required for transmission lines*: 

* To be completed in coordination with the Participating TO or ISO. 

Is the Large Generating Facility in the Participating TO'S service area? 

Yes No 

Local service provider for auziliary and other power: 

Please provide proposed schedule dates: 

Begin Construction 

Generator step-up transformer 
receives back feed power 

Generation Testing 

Commercial Operation 

Level of Deliverability: Choose one of the following: 

Deliverability with no Network Upgrades 

100% Deliverability 

Date: 

Date: 

Date: 

Date: 
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OPTIONAL INTERCONNECTION STUDY AGREEMENT 

THIS AGREEMENT is made and entered into t h i s d a y  of , 2 0 b y  and between 
, a organized and existing under the laws of the State of , (("Interconnection 

Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, ("ISO"). The lnterconnection 
Customer and the IS0 each may be referred to as a "Party," or collectively as the "Parties." 

RECITALS 

WHEREAS, the lnterconnection Customer is proposing to develop a Large Generating Facility or 
generating capacity addition to an existing Generating Facility consistent with the lnterconnection 
Request submitted by the Interconnection Customer dated I 

WHEREAS, the lnterconnection Customer is proposing to establish an interconnection with the 
IS0 Controlled Grid; and 

WHEREAS, the lnterconnection Customer has submitted to the IS0  an lnterconnection Request; 
and 

WHEREAS, on or after the date when the lnterconnection Customer receives the lnterconnection 
System Impact Study results, the lnterconnection Customer has further requested that the IS0 conduct or 
cause to be performed an Optional lnterconnection Study; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 

When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the ISO's FERC-approved Standard Large Generation 
lnterconnection Procedures ("LGIP") or the Master Definitions Supplement, Appendix A 
to the IS0 Tariff, as applicable. 

The lnterconnection Customer elects and the IS0 shall conduct or cause to be performed 
an Optional lnterconnection Study consistent with the LGIP in accordance with the IS0 
Tariff. 

The scope of the Optional lnterconnection Study shall be subject to the assumptions set 
forth in Attachment A to this Agreement. 

The Optional lnterconnection Study shall be performed solely for informational purposes. 

The Optional lnterconnection Study report shall provide a sensitivity analysis based on 
the assumptions specified by the lnterconnection Customer in Attachment A to this 
Agreement. The Optional lnterconnection Study will identify the Participating TO'S 
lnterconnection Facilities and the Network Upgrades, and the estimated cost thereof, 
including, if applicable, the cost of remedial measures that address the financial impacts, 
if any, on Local Furnishing Bonds, that may be required to provide transmission service 
or interconnection service based upon the assumptions specified by the lnterconnection 
Customer in Attachment A. 

The lnterconnection Customer shall provide a deposit of $10,000 for the performance of 
the Optional lnterconnection Study. The ISO's good faith estimate for the time of 
completion of the Optional Interconnection Study is [insert date]. 
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Following the issuance of the Optional lnterconnection Study, the IS0 shall charge and 
the lnterconnection Customer shall pay the actual costs of the Optional lnterconnection 
Study. 

Any difference between the initial payment and the actual cost of the study shall be paid 
by or refunded to the lnterconnection Customer, as appropriate. 

Substantial portions of technical data and assumptions used to perform the Optional 
lnterconnection Study, such as system conditions, existing and planned generation, and 
unit modeling, may change after the IS0 provides the Optional lnterconnection Study 
results to the lnterconnection Customer. Study results will reflect available data at the 
time the IS0 provides the Optional lnterconnection Study to the lnterconnection 
Customer. The IS0 shall not be responsible for any additional costs, including without 
limitation, costs of new or additional facilities, system upgrades, or schedule changes, 
that may be incurred by the lnterconnection Customer as a result of changes in such data 
and assumptions. 

The IS0 shall maintain records and accounts of all costs incurred in performing the 
Optional lnterconnection Study in sufficient detail to allow verification of all costs incurred, 
including associated overheads. The lnterconnection Customer shall have the right, 
upon reasonable notice, within a reasonable time at the IS0 offices and at its own 
expense, to audit the ISO's records as necessary and as appropriate in order to verify 
costs incurred by the ISO. Any audit requested by the lnterconnection Customer shall be 
completed, and written notice of any audit dispute provided to the IS0 representative, 
within one hundred eighty (180) Calendar Days following receipt by the lnterconnection 
Customer of the ISO's notification of the final costs of the Optional lnterconnection Study. 

Pursuant to Section 10.1 of the LGIP, this Agreement shall become effective upon the 
date the fully executed Agreement and deposit specified in Section 6 of this Agreement 
are received by the ISO. If the IS0 does not receive the fully executed Agreement and 
payment pursuant to Section 10.1 of the LGIP, then the offer reflected in this Agreement 
will expire and this Agreement will be of no effect. 

Miscellaneous. 

Dispute Resolution. Any dispute, or assertion of a claim, arising out of or in connection 
with this Optional lnterconnection Study Agreement, shall be resolved in accordance with 
Section 13.5 of the LGIP 

Confidentiality. Confidential Information shall be treated in accordance with Section 13.1 
of the LGIP. 

Binding Effect. This Optional lnterconnection Study Agreement and the rights and 
obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto. 

Conflicts. In the event of a conflict between the body of this Optional lnterconnection 
Study Agreement and any attachment, appendices or exhibits hereto, the terms and 
provisions of the body of this Optional lnterconnection Study Agreement shall prevail and 
be deemed the final intent of the Parties. 
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Rules of Interpretation. This Optional lnterconnection Study Agreement, unless a clear 
contrary intention appears, shall be construed and interpreted as follows: ( I )  the singular 
number includes the plural number and vice versa; (2) reference to any person includes 
such person's successors and assigns but, in the case of a Party, only if such successors 
and assigns are permitted by this Optional lnterconnection Study Agreement, and 
reference to a person in a particular capacity excludes such person in any other capacity 
or individually; (3) reference to any agreement (including this Optional lnterconnection 
Study Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Optional lnterconnection Study Agreement or such Appendix to this Optional 
lnterconnection Study Agreement, or such Section to the LGIP or such Appendix to the 
LGIP, as the case may be; (6) "hereunder", "hereof', "herein", "hereto" and words of 
similar import shall be deemed references to this Optional lnterconnection Study 
Agreement as a whole and not to any particular Article, Section, or other provision hereof 
or thereof; (7) "including" (and with correlative meaning "include") means including 
without limiting the generality of any description preceding such term; and (8) relative to 
the determination of any period of time, "from" means "from and including", "to" means "to 
but excluding" and "through" means "through and including". 

Entire Agreement. This Optional lnterconnection Study Agreement, including all 
Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this Optional lnterconnection Study Agreement. 
There are no other agreements, representations, warranties, or covenants which 
constitute any part of the consideration for, or any condition to, any Party's compliance 
with its obligations under this Optional lnterconnection Study Agreement. 

No Third Party Beneficiaries. This Optional lnterconnection Study Agreement is not 
intended to and does not create rights, remedies, or benefits of any character whatsoever 
in favor of any persons, corporations, associations, or entities other than the Parties, and 
the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and, where permitted, their assigns. 

Waiver. The failure of a Party to this Optional lnterconnection Study Agreement to insist, 
on any occasion, upon strict performance of any provision of this Optional 
lnterconnection Study Agreement will not be considered a waiver of any obligation, right, 
or duty of, or imposed upon, such Party. 

Any waiver at any time by either Party of its rights with respect to this Optional 
lnterconnection Study Agreement shall not be deemed a continuing waiver or a waiver 
with respect to any other failure to comply with any other obligation, right, duty of this 
Optional lnterconnection Study Agreement. Termination or default of this Optional 
lnterconnection Study Agreement for any reason by the lnterconnection Customer shall 
not constitute a waiver of the lnterconnection Customer's legal rights to obtain an 
interconnection from the other Party. Any waiver of this Optional lnterconnection Study 
Agreement shall, if requested, be provided in writing. 
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Any waivers at any time by any Party of its rights with respect to any default under this 
Optional lnterconnection Study Agreement, or with respect to any other matter arising in 
connection with this Optional lnterconnection Study Agreement, shall not constitute or be 
deemed a waiver with respect to any subsequent default or other matter arising in 
connection with this Optional lnterconnection Study Agreement. Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this Optional 
lnterconnection Study Agreement shall not constitute or be deemed a waiver of such 
right. 

Headings. The descriptive headings of the various Articles and Sections of this Optional 
lnterconnection Study Agreement have been inserted for convenience of reference only 
and are of no significance in the interpretation or construction of this Optional 
lnterconnection Study Agreement. 

Multiple Counterparts. This Optional lnterconnection Study Agreement may be executed 
in two or more counterparts, each of which is deemed an original but all constitute one 
and the same instrument. 

Amendment. The Parties may by mutual agreement amend this Optional lnterconnection 
Study Agreement by a written instrument duly executed by both of the Parties. 

Modification by the Parties. The Parties may by mutual agreement amend the 
Appendices to this Optional lnterconnection Study Agreement by a written instrument 
duly executed by both of the Parties. Such amendment shall become effective and a part 
of this Optional lnterconnection Study Agreement upon satisfaction of all applicable laws 
and regulations. 

Reservation of Rights. The IS0 shall have the right to make a unilateral filing with FERC 
to modify this Optional lnterconnection Study Agreement with respect to any rates, terms 
and conditions, charges, classifications of service, rule or regulation under section 205 or 
any other applicable provision of the Federal Power Act and FERC's rules and 
regulations thereunder, and lnterconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this Optional lnterconnection Study Agreement 
pursuant to section 206 or any other applicable provision of the Federal Power Act and 
FERC's rules and regulations thereunder; provided that each Party shall have the right to 
protest any such filing by another Party and to participate fully in any proceeding before 
FERC in which such modifications may be considered. Nothing in this Optional 
lnterconnection Study Agreement shall limit the rights of the Parties or of FERC under 
sections 205 or 206 of the Federal Power Act and FERC's rules and regulations 
thereunder, except to the extent that the Parties othetwise mutually agree as provided 
herein. 

No Partnership. This Optional lnterconnection Study Agreement shall not be interpreted 
or construed to create an association, joint venture, agency relationship, or partnership 
between the Parties or to impose any partnership obligation or partnership liability upon 
any Party. No Party shall have any right, power or authority to enter into any agreement 
or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or 
to otherwise bind, another Party. 

Assignment. This Optional lnterconnection Study Agreement may be assigned by a 
Party only with the written consent of the other Party; provided that a Party may assign 
this Optional lnterconnection Study Agreement without the consent of the other Party to 
any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
Optional lnterconnection Study Agreement; and provided further that the lnterconnection 
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Customer shall have the right to assign this Optional lnterconnection Study Agreement, 
without the consent of the other Party, for collateral security purposes to aid in providing 
financing for the Large Generating Unit, provided that the lnterconnection Customer will 
require any secured party, trustee or mortgagee to notify the other Party of any such 
assignment. Any financing arrangement entered into by the lnterconnection Customer 
pursuant to this Article will provide that prior to or upon the exercise of the secured 
party's, trustee's or mortgagee's assignment rights pursuant to said arrangement, the 
secured creditor, the trustee or mortgagee will notify the other Party of the date and 
particulars of any such exercise of assignment right(s). Any attempted assignment that 
violates this Article is void and ineffective. Any assignment under this Optional 
lnterconnection Study Agreement shall not relieve a Party of its obligations, nor shall a 
Party's obligations be enlarged, in whole or in part, by reason thereof. Where required, 
consent to assignment will not be unreasonably withheld, conditioned or delayed. 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

California Independent System Operator Corporation 

By: 

Title: 

Date: 

[Insert name of the lnterconnection Customer] 

By: 

Title: 

Date: 
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Attachment A 
Optional lnterconnection 

Study Agreement 

ASSUMPTIONS USED IN CONDUCTING 
THE OPTIONAL INTERCONNECTION STUDY 

[To be completed by the lnterconnection Customer consistent with Section 10 of the LGIP.] 
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AGREEMENT FOR THE ALLOCATION 
OF RESPONSIBILITIES WITH REGARD TO 

LARGE GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY 
AGREEMENTS 

This Agreement for the Allocation of Responsibilities With Regard to Large Generator 
lnterconnection Procedures and lnterconnection Study Agreements ("Agreement"), dated November 1, 
2005, is entered into between the California Independent System Operator Corporation ("ISO") and 
[NAME OF PTO] ("PTO"). The IS0 and PTO are jointly referred 
to as the "Parties" and individually, as a "Party." 

WHEREAS, this Agreement will ensure an independent assessment of new Large Generating 
Facility impacts on the IS0 Controlled Grid and take advantage of the respective expertise of the Parties 
to facilitate efficient and cost effective lnterconnection Study procedures in a manner consistent with the 
Federal Energy Regulatory Commission's ("FERC") July I ,  2005 Order ( I  12 FERC 1 61,009), FERC's 
August 26, 2005 Order ( I  I 2  FERC 7 61,231), and prior FERC Orders recognizing that Order No. 2003 
did not allocate responsibilities between transmission owners and transmission providers for the provision 
of lnterconnection Service and suggesting those parties enter into an agreement to allocate those 
responsibilities. Southwest Power Pool, Inc., 106 FERC 161,254 (2004). 

NOW THEREFORE, in view of the respective responsibilities assigned to the Parties and the 
foregoing FERC orders, the IS0 and PTO agree to the following allocation of responsibilities for a 
centralized lnterconnection Study process under the direction and oversight of the ISO: 

1. DEFINITIONS. 
Unless otherwise defined herein, all capitalized terms shall have the meaning set forth in the IS0 

Tariff. 

2. TERM OF AGREEMENT. 
This Agreement shall become effective upon the date the provisions of the IS0 Tariff 

implementing the centralized lnterconnection Study process required by the July 1 Order and the August 
26 Order are accepted and made effective by FERC, and shall remain in effect until (1) terminated by all 
Parties in writing, or (2) with respect to the PTO, upon the termination of that entity's status as a PTO 
pursuant to the Transmission Control Agreement, as amended from time to time. 

3. PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN IS0 AND PTO. 

3.1 lnterconnection Service: The Parties acknowledge that, as the transmission provider, 
the IS0 is responsible for reliably operating the transmission grid. The Parties also 
recognize that while the IS0 is a transmission provider under the IS0 Tariff, the IS0 does 
not own any transmission facilities, and the PTO owns, constructs, and maintains the 
facilities to which Large Generating Facilities are to be interconnected, and that the PTO 
may construct or modify facilities to allow the interconnection. While the Parties 
recognize that the IS0 will be responsible for conducting or causing to be performed 
lnterconnection Studies and similar studies, the PTO will participate in these studies and 
conduct certain portions of studies, under the direction and oversight of, and approval by, 
the ISO, as provided in this Agreement. The IS0 shall not enter into any lnterconnection 
Study agreement with an lnterconnection Customer that is contrary to these rights. 

3.2 [INTENTIONALLY LEFT BLANK] 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF 
THIRD REPLACEMENT VOLUME NO. II Original Sheet No. 1064B 

3.3 Transmission Owners' Right to Participation in Studies, Committees and Meetings: 

3.3.1 In the event that an lnterconnection Customer proposes to interconnect a Large 
Generating Facility with the PTO's facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in any 
lnterconnection Feasibility Study, lnterconnection System Impact Study, 
lnterconnection Facilities Study, or any other study conducted in connection with 
such request for lnterconnection Service. "Participate" in this Section 3.3.1 
means physically perform any study or portion thereof in connection with an 
lnterconnection Request, under the direction and oversight of, and approval by, 
the IS0 pursuant to Section 3.4 of this Agreement; provide or receive input, data 
or other information regarding any study or portion thereof consistent with 
Section 3.4 of this Agreement; and, when any study or portion thereof in 
connection with an lnterconnection Request is physically performed by an entity 
other than the PTO, perform activities necessary to adequately review or 
validate, as appropriate, any results of the study or portions thereof and provide 
recommendations. 

3.3.2 In the event that an lnterconnection Customer proposes to interconnect a Large 
Generating Facility with the PTO's facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in all meetings 
expressly established pursuant to the IS0 LGIP. As appropriate, the PTO may 
participate in all other material or substantive communications in connection with 
an lnterconnection Request. 

3.4 lnterconnection Study Responsibility Allocation: In complying with its responsibility 
for conducting or causing to be performed lnterconnection Studies, the IS0 will assign 
responsibility for performance of portions of the lnterconnection Studies to the PTO, 
under the direction and oversight of, and approval by, the ISO, as set forth in Attachment 
A, except as specifically qualified as follows: 

3.4.1 Unless an lnterconnection Customer specifically requests that a third party 
perform an lnterconnection Study pursuant to LGIP Section 13.4, for any tasks 
specifically assigned to the PTO pursuant to Attachment A or otherwise mutually 
agreed upon by the IS0 and the PTO, the IS0 reserves the right, on a case-by- 
case basis, to perform or reassign to a mutually agreed upon and pre-qualified 
contractor such task only where: (a) the quality and accuracy of prior PTO 
lnterconnection Study work product resulting from assigned tasks has been 
deemed deficient by the ISO, the IS0 has notified the PTO pursuant to notice 
provision Section 4.16 in writing of the deficiency, and the deficiency has not 
been cured pursuant to Section 3.4.2; (b) the timeliness of PTO lnterconnection 
Study work product has been deemed deficient, and either (i) the IS0 has not 
been notified of the reasons and actions taken to address the timeliness of the 
work, or (ii) if notified, the stated reasons and actions taken are insufficient or 
unjustifiable and the PTO has not cured the deficiency pursuant to Section 3.4.2; 
(c) the PTO has failed, in a mutually agreed upon timeframe, to provide the IS0 
with information or data related to an lnterconnection Request despite a written 
request by the ISO, pursuant to Section 3.5 hereof, to do so, and such data is the 
responsibility of the PTO to provide to the ISO, subject to Section 4.3 of this 
Agreement; (d) the PTO advises the IS0 in writing that it does not have the 
resources to adequately or timely perform the task according to the applicable 
timelines set forth in Attachment A; or (e) the estimated cost of the PTO 
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performing the task has been determined in writing by the IS0 to significantly 
exceed the cost of the IS0 or mutually agreed upon contractor performing the 
task, inclusive of the costs that will be incurred by the PTO in exercising its 
review rights of the results of any such tasks performed by such third party(ies). 
If the IS0 deviates from the assignments set forth in Attachment A based on the 
foregoing factors, the IS0 will provide the PTO with a written explanation for the 
deviation and any associated reassignments of work. The PTO may contest the 
deviation pursuant to the Dispute Resolution procedures set forth in Section 4.1 
of this Agreement. 

Task@) may only be reassigned in accordance with this Section 3.4.1 where the 
PTO has been deemed to be deficient in relation to that (those) particular task(s). 

3.4.2 Cure for re-assigned lnterconnection Study work 
The IS0 shall not reassign task(s) without the opportunity to cure, as specified in 
Section 3.4.1. The following actions will serve to cure the deficiencies and result 
in restoring the assignment(s) as provided in Attachment A: 
a) The IS0 and PTO shall negotiate in good faith and agree to a corrective 

action plan proposed by the PTO, including a reasonably adequate cure 
period, and the corrective action plan is satisfactorily implemented. 

b) The IS0 determines the deficiency is cured without an action plan. 

3.4.3 Assessment of prior PTO lnterconnection Study work shall only be based on 
work conducted under the process that becomes effective concurrent with the 
effective date of this Agreement. Further, assessment of prior PTO 
lnterconnection Study work shall be based on work conducted no earlier than the 
eighteen (18) month period prior to the date of the IS0 notice of deviation from 
assignments set forth in Attachment A to this Agreement. 

3.5 Information Exchange: The PTO shall provide the ISO, subject to confidentiality 
requirements in Section 4.3, with any documentation or data requested by the IS0 
reasonably necessary to permit the IS0 to perform, review, validate and approve any 
lnterconnection Study, or portion thereof, performed by the PTO. The IS0 shall provide the 
PTO with any documentation or data requested by the PTO, subject to confidentiality 
requirements in Section 4.3, reasonably necessary to perform, review, and validate any 
lnterconnection Study, or portion thereof. 

3.6 Consistency with Provisions for Centralized lnterconnection Study Process: The IS0 
and PTO have determined that the processes and allocation of responsibilities in Section 3.4 
of this Agreement ensure that impacts to the IS0 Controlled Grid are independently 
assessed and that the assignment of responsibilities minimizes handoffs, takes advantage of 
non-transferable skills, and promotes the efficiency and cost-effectiveness of the centralized 
lnterconnection Study processes, consistent with LGIP Section 3.2. 

3.7 Re-Studies: If any re-studies are required, the IS0 will confer with the PTO as to the need 
for a re-study. The IS0 will make the final determination regarding the need for a re-study, 
subject to dispute resolution procedures. 

3.8 Use of Contractors: Nothing in this Agreement shall prevent either the IS0 or the PTO from 
using qualified, mutually agreed upon third party contractors to meet that Party's rights or 
obligations under this Agreement or the LGIP. To promote the efficiency of the process, the 
IS0 and PTO will collaborate to identify a list of the mutually agreed to qualified contractors 
available to the Parties. 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF 
THIRD REPLACEMENT VOLUME NO. II Original Sheet No. 1064D 

3.9 Performance Standards: Each Party shall perform all of its obligations under the LGIP, this 
Agreement, and any FERC approved lnterconnection Study procedures that may be 
adopted by the IS0 to implement the LGIP or this Agreement in accordance with Applicable 
Laws and Regulations, Applicable Reliability Standards, and Good Utility Practice. 

3.10 Recovery of Costs: In accordance with Section 13.3 of the LGIP, the PTOs shall recover all 
actual costs from the IS0 incurred in performing lnterconnection Studies or portions thereof 
assigned to it by the ISO, including all costs incurred in exercising its right to review, and 
make recommendations on, lnterconnection Studies or portions thereof performed by the 
IS0 and/or contractors under Section 3.8 of this Agreement. 

4 GENERAL TERMS AND CONDITIONS. 

Dispute Resolution: In the event any dispute regarding the terms, conditions, and 
performance of this Agreement is not settled informally, the Parties shall follow the IS0 
ADR Procedures set forth in Section 13 of the IS0 Tariff. 

Liability: No Party to this Agreement shall be liable to any other Party for any direct, 
indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 
expenses (including attorneys fees and court costs) arising from the performance or non- 
performance of its obligations under this Agreement regardless of the cause (including 
intentional action, willful action, gross or ordinary negligence, or force majeure); provided, 
however, that a Party may seek equitable or other non-monetary relief as may be 
necessary to enforce this Agreement and that damages for which a Party may be liable to 
another Party under another agreement will not be considered damages under this 
Agreement. 

Confidentiality: Confidential Information shall be treated in accordance with Section 
13.1 of the LGIP. 

Binding Effect: This Agreement and the rights and obligations hereof, shall be binding 
upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 

Conflicts: In the event of a conflict between the body of this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

Rules of Interpretation: This Agreement, unless a clear contrary intention appears, 
shall be construed and interpreted as follows: (1) the singular number includes the plural 
number and vice versa; (2) reference to any person includes such person's successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Section, or other provision hereof or thereof); (4) reference to any applicable laws and 
regulations means such applicable laws and regulations as amended, modified, codified, 
or reenacted, in whole or in part, and in effect from time to time, including, if applicable, 
rules and regulations promulgated thereunder; (5) unless expressly stated otherwise, 
reference to any Article, Section or Appendix means such Article or Section of this 
Agreement or such Appendix to this Agreement, or such Section to the LGIP or such 
Appendix to the LGIP, as the case may be; (6) "hereunder", "hereof', "herein", "hereto" 
and words of similar import shall be deemed references to this Agreement as a whole 
and not to any particular Article; (7) "including" (and with correlative meaning "include") 
means including without limiting the generality of any description preceding such term; 
and (8) relative to the determination of any period of time, "from" means "from and 
including", "to" means "to but excluding" and "through" means "through and including". 
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Entire Agreement: This Agreement, including all Attachments hereto, constitutes the 
entire agreement among the Parties with reference to the subject matter hereof, and 
supersedes all prior and contemporaneous understandings or agreements, oral or 
written, among the Parties with respect to the subject matter of this Agreement. Thereare 
no other agreements, representations, warranties, or covenants, which constitute any 
part of the consideration for, or any condition to, any Party's compliance with its 
obligations under this Agreement. 

No Third Party Beneficiaries: This Agreement is not intended to and does not create 
rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

Waiver: The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. Any waiver at any time by a 
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver 
or a waiver with respect to any other failure to comply with any other obligation, right, 
duty of this Agreement. Any waiver of this Agreement shall, if requested, be provided in 
writing. Any waivers at any time by any Party of its rights with respect to any default 
under this Agreement, or with respect to any other matter arising in connection with this 
Agreement, shall not constitute or be deemed a waiver with respect to any subsequent 
default or other matter arising in connection with this Agreement. Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this Agreement 
shall not constitute or be deemed a waiver of such right. 

Headings: The descriptive headings of the various Articles and Sections of this 
Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

Multiple Counterparts: This Agreement may be executed in two or more counterparts, 
each of which is deemed an original but all constitute one and the same instrument. 

Modification by the Parties: The Parties may amend this Agreement and any 
Appendices to this Agreement only (1) by mutual agreement of the Parties by a written 
instrument duly executed by the Parties, subject to FERC approval or (2) upon the 
issuance of a FERC order, pursuant to Section 206 of the Federal Power Act. It is the 
Parties' intent that FERC's right to change any provision of this Agreement shall be 
limited to the maximum extent permissible by law and that any such change, if 
permissible, shall be in accordance with the Mobile-Sierra public interest standard 
applicable to fixed rate agreements. United Gas Pipe Line Co. v. Mobile Gas Service 
Corp., 350 U.S. 332 (1956). Such amendment shall become effective and a part of this 
Agreement upon satisfaction of all applicable laws and regulations. Notwithstanding the 
foregoing, Attachment B (Notices) may be modified as set forth in Section 4.1 5, and the 
IS0 and the PTO may from time to time mutually agree to deviate from Attachment A in 
accordance with the provisions of this Agreement, however, such deviation shall be 
subject to Section 4.9 and not considered a course of dealing. 
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4.13 No Partnership: This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party. No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

4.14 Assignment: This Agreement may be assigned by a Party only with the written consent 
of the other Parties; provided that a Party may assign this Agreement without the consent 
of the other Parties to any Affiliate of the assigning Party with an equal or greater 
creditrating and with the legal authority and operational ability to satisfy the obligations of 
the assigning Party under this Agreement. Any attempted assignment that violates this 
Article is void and ineffective. Any assignment under this Agreement shall not relieve a 
Party of its obligations, nor shall a Party's obligations be enlarged, in whole or in part, by 
reason thereof. Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

4.15 Notices: Any notice, demand, or request provided in this Agreement, or served, given, or 
made in connection with it, will be in writing and deemed properly served, given, or made 
if delivered in person, transmitted by facsimile, or sent by United States mail, postage 
prepaid, to the persons specified in Attachment B hereto unless otherwise provided in 
this Agreement. Any Party may at any time, by notice to all other Parties, change the 
designation or address of the person specified in Attachment B as the person who 
receives notices pursuant to this Agreement. 

IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, each of 
which shall constitute and be an original effective agreement among the Parties. 

California Independent System Operator Corporation 

By: 

Title: 

Date: 

[NAME OF PTO] 

By: 

Title: 

Date: 
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ATTACHMENT A 

INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 

Description of Large Generator lnterconnection Process: Roles and Responsibilities of IS0 and PTOs. 

Purpose: This Attachment A to the "AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES 
WITH REGARD TO LARGE GENERATOR INTERCONNECTION PROCEDURES AND 
INTERCONNECTION STUDY AGREEMENTS" serves as further clarification of the roles and 
responsibilities of the parties to this Agreement. The IS0 will assign responsibility for performance of 
portions of the lnterconnection Studies to the relevant PTOs, under the direction and oversight of, and 
approval by, the ISO, as set forth in this Attachment A. This document serves as a general overview of 
only the roles and responsibilities as between the IS0 and PTOs. This Agreement does not include the 
process steps, involvement or obligations of the lnterconnection Customer (IC). This Agreement is not 
inclusive of all procedures necessary to comply with all provisions of the LGIA, LGlP and lnterconnection 
Study agreements. 

lnterconnection Reauest (IR) Process 

1. IS0 forwards the IR to the PTO within 1 Business Day (BD) of receipt of IR from lnterconnection 
Customer (IC) 

2. PTO(s) provides any feed back regarding IR to IS0 within 3 BD 
3. PTO(s) provides draft study plan at Scoping Meeting. 
4. IS0 distributes draft Scoping Meeting Minutes for review within 3 BD of Scoping Meeting. 
5. PTO(s) provide any comments to the Scoping Meeting Minutes within 2 BD of receipt of draft 

Scoping Meeting Minutes. 
6. IS0 issues the final Scoping Meeting Minutes within 3 BD of receipt of comments. 

lnterconnection Feasibility Study Process: 

IS0 forwards IC Point of lnterconnection and any Appendix 1, Attachment A data to the PTO(s) 
within 1 BD of IS0 receipt. 
PTO(s) develop updated draft study plan based on technical data collected by IS0 from IC 
within 7 BD. 
IS0 and PTO(s) coordinate to finalize study plan within 2 BD. IS0 approves the study plan. 
IS0 tenders a signed IFSA to IC, with final study plan included in Attachment A, within 5 BD (for 
a total of 15 BD from IS0 receipt of Point of lnterconnection from IC in accordance with LGlP 
Section 6.1 ). 
After IS0 receives executed study agreement, IS0 forwards any additional Appendix 1, 
Attachment A data to PTO(s) within 1 BD. 
If during the course of the assigned portions of the study the PTO(s) determines the data is not 
sufficient to complete the study, PTO(s) informs IS0 and IS0 notices IC in accordance with 
LGlP Section 3.8. 
PTO(s) must participate in study review meeting; date to be agreeable to PTO(s) and within 10 
BD of IS0 providing study report to IC (LGIP Section 6.3.1). 
IS0 and PTO collaborate on any re-study issues. IS0 will direct any necessary re-studies. 
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Interconnection Feasibility Study Timeline 

I Typical I Typical 

(ISO directs PTO(s) to Develop draft Base Cases (Milestone) I 0 1 '  0 

Load Flow 
calendar 

Days 

PTO(s) develop draft Base Cases and deliver to IS0 
IS0 reviews Base Cases and provides direction to PTO(s) 
At the direction of the ISO, PTO(s) develops contingency lists and 
provide to ISO. 
PTO incorporates IS0 directions into Base Cases; IS0  approves 
Base Cases; IS0 reviews and approves contingency lists. If there 
is disagreement on the contingency list, the IS0 and PTO(s) must 
coordinate to revise the contingency list. IS0 approves the 

cumulative 
Days 

- - . . 

contingency list. 
IS0 performs Load Flow & prepares summary results of impacted 
systems (other PTO(s) or Affected Systems) and submits results 
to impacted systems. Such results may include IS0 proposed 
solutions for mitigation to any violations uncovered in the Load 
Flow study. 
Impacted PTO(s) review IS0 results and recommend mitigation 
solutions as appropriate. 

7 

7 

7 
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7 

14 

2 1 

Short Circuit Duty (concurrent with Load Flow Activity) 

7 

5 

10 

28 

At the ISO1s direction, PTO(s) Develop Base Case, and run short 
circuit analyses. 

PTO(s) to perform facilities review 

Facility cost estimates 
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28 

33 

10 

18 

40 

At the ISO1s direction, PTO(s) to prepare non-binding cost 
estimates and schedule for the direct assignment facilities and 
network upgrades identified in the power flow and short circuit 
duty analyses. 

7 

Finalizing Report 

45 

50 

54 

60 

0 

At the ISO's direction, PTO(s) to prepare draft report for impacts 
in their service territory. 
IS0 compiles all results into a draft report that covers grid 
impacts. 
PTO(s) reviews IS0  integrated report and provides comments to 
ISO. 
IS0 incorporates PTO(s) comments. If PTO(sl) comments conflict 
with IS0 conclusions, then IS0 and PTO must coordinate to 
resolve conflicts. Any remaining conflicts must be noted in final 
report. 
IS0 provides final IS0 approved report to IC, impacted PTOs, 
and any applicable Affected Systems. (Milestone) 

5 

5 

4 

6 

0 
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lnterconnection System impact Study Process 

Prior to beginning the lSlS process as outlined in this Attachment A, the IS0 will notify the PTOs 
of potential seams issues and discuss the nature of the concerns with the PTOs. Where the IS0 
determines that there is a reasonable expectation that the new Large Generating Facility to be 
interconnected in one PTO area may impact system performance in other PTO areas within the 
IS0 Controlled Grid that does not comply with the applicable planning standards, the IS0 will 
conduct or cause to be performed the lSlS Load Flow, Post Transient and Stability analyses, as 
appropriate, to assess the extent of the impact on the grid and evaluate mitigation solutions. 
Applicable planning standards include FERC approved IS0 Planning Standards, as may be 
amended from time to time, and the NERCNVECC Planning Standards, as may be amended from 
time to time. Further, there may be circumstances where information, including available studies, 
is not sufficient for the IS0 to make a reasonable engineering determination whether the new 
Large Generating Facility to be interconnected in one PTO area could cause system performance 
in other PTO areas (i.e. within the IS0 Controlled Grid) that does not comply with the applicable 
planning standards and, in such circumstances, the IS0 may nonetheless conduct or cause to be 
performed the lSlS Load Flow, Post Transient and Stability analyses to make such a 
determination. 

2. At the ISO's direction, the PTO develops a draft lSlS study plan and determines if available 
technical data is sufficient to complete ISIS. 

3. PTO submits draft study plan to IS0 for review, direction and approval within 7 BD of IS0 
tendering lnterconnection Feasibility Study report to IC. 

4. IS0 and PTO coordinate to finalize study plan within 3 BD. IS0 approves the study plan. 

5. IS0 tenders a signed ISlSA to IC with final study plan included in Attachment A, within 3 BD. 

6. Upon receipt of executed study agreement, IS0 forwards any additional Attachment A, Appendix 
1 data to PTO(s) within 1 BD. 

7. If the data provided by IC is insufficient to perform the study, PTO notifies IS0 within 2 BD of IS0 
receipt of the executed study agreement, and the IS0 notifies the IC within 2 BD (total of 5 BD 
per LGlP Section 7.2) to correct any deficiencies within 10 BD or the IR will be deemed 
withdrawn, triggering LGlP Section 3.8. 

8. PTO must participate in study review meeting; date to be agreeable to PTO and within 10 BD of 
IS0 providing study report to IC (LGIP Section 7.5). 

9. IS0 to confer with PTO as to the need for a Re-study. IS0 makes the final determination subject 
to dispute resolution procedures. 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 Effective: March 1, 2006 
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Interconnection System Impact Study Timeline 

IS0 reviews and approves contingency lists 
At the ISO's direction, the PTO may perform the lSlS 

Typical 
Cumulative 

Days 
0 
14 

21 

Standard System Impact Study Load FlowlPost 
Transientlstability Process 

At the ISO's direction, PTO(s) develop draft Base Case(s) 
PTO(s) develop(s) draft base case(s) and deliver(s) to IS0 
IS0 reviews Base Case(s) and provides direction to PTO 
At the ISO's direction, PTO develops contingency lists 

PTO incorporates IS0 directions into Base Cases 
IS0 approves Base Case(s) 

Typical 
Calendar 

Days 
0 
14 

7 

7 

Load Flow, Post Transient and stability analyses & 
prepare mitigation solutions, as appropriate and submits 
draft study results to IS0 for review and direction*. 

Short Circuit Duty (concurrent with the LFIPTIS) 

28 

2 1 

*Pursuant to the terms of item 1 above: where the IS0 performs the lSlS Load Flow, 
Post Transient and Stability analyses to determine grid impacts and evaluate 
mitigation solutions, the potentially impacted PTOs may, as part of the review 
process, perform activities to adequately review or validate Load Flow, Post 
Transient and Stability Analysis to assess IS0 results and recommend alternative 
solutions. (In the case of this election, "PTOs" should be substituted for "PTO" for 
remainder of lSlS process.) 

PTO develops or supplements IS0 proposed mitigation 
plans andlor develops alternative mitigation plans for 
consideration, as appropriate, and submits to IS0 for 
review and direction 

KO to coordinate with other potentially affected facility 
owners2 
IS0 directs PTO to develop Base Case and run short 

14 

circuit analysis 
PTO to perform facilities review 
PTO to prepare draft study results and submits to the IS0 
for review and direction 

2 In accordance with the WECC Short Circuit Duty Procedure 

63 

nla 

9 I 

I I 

Final Report 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23,2006 

nla 

9 4  
L I 

35 

7 

At the ISO's direction, PTO(s) prepares draft report for 
impacts in their service territory. 

Effective: March 1, 2006 

L I 

56 

63 

83 

Facility cost estimates and schedules 

7 

At the IS0 direction, PTO(s) to prepare cost estimates and 
schedules for the direct assignment facilities and network 
upgrades identified in the lSlS power flow, short circuit 
duty, post transient, and stability studies. 

90 

20 
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direction to the PTO 
PTO incorporates IS0 directions, conclusions and 

IS0 compiles all results into a draft report that covers grid 
impacts, as appropriate. IS0 reviews integrated draft 
report and submits comments, recommendations and 9 

PTO submits final draft report less the deliverability results 
to the ISO. The IS0 will finalize the report and tender the 
IS0 approved report to the IC after incorporating 
Deliverability results. 
IS0 Deliverabilitv Assessment (concurrent with other studies) As pa 

recommendations. If IS0 conclusions and 
recommendations conflict with PTO conclusions then IS0 
and PTO must coordinate to resolve conflicts. Any 
remaining conflicts must be noted in the final report. 

iimitations on the generator due to constraints under a variety' of system c 
PTO provides GE PSLF compatible change files for all 

14 

project changes since last Deliverability Assessment, 1 14 

I 
rt 1 

Deliverability ~ssessment process pursuant to LGlP Section 3.3.3: t h e . 1 ~ 0  may also 
perform studies pursuant to LGlP Section 3.3.2 to determine ~otential operating 

,ynditions. 

including subject LGlP project. 
IS0 incorporates project changes into Deliverability Base 
Case. 

analysis for Load Flow and Short Circuit Duty upgrades) I 
IS0 drafts Deliverability study results. 1 7 

7 
- - - -  

IS0 provides Deliverability Study & prepares results 
summary. 
IS0 provides Initial Deliverability results with no upgrades 
and upgrades necessary for full Deliverability 
IS0 reviews Load Flow, post transient, and stability 
analysis mitigation options. (The timing of this action 
should be in sync with completion of Load Flow study 
results) 
IS0 has the opportunity to revise Deliverability Upgrades 
necessary for full Deliverability, based on optimization with 
LF results. 
At the ISO's direction, PTO to provide Deliverability 
related upgrade costs and schedules, as appropriate. 
(This action should occur when PTO is performing cost 

14 

14 

11 

7 

16 

IS0 incorporates PTO comments on the Deliverability 
results, as appropriate. Any remaining conflicts must be 

PTO reviews/comments on Deliverability results. 

of the 

12 
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noted in final report. I 
Final Study Report 
IS0 provides final approved report to IC, PTO, and any 
applicable affected systems. 7 120 
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lnterconnection Facilities Study Process** 

**All lnterconnection Facilities Studies will be under the direction and oversight of, 
and approval by, the IS0 and may involve more than one PTO. 

Within 5 BD of the lSlS Study Review Meeting, the PTO develops draft lnterconnection Facilities 
Study plan and submits to IS0 for review and approval. 

IS0 submits executed lnterconnection Facilities Study Agreement to IC within 5 BD. 

Upon receipt of executed lnterconnection Facilities Study Agreement from IC, IS0 submits to 
PTO technical data provided by IC within 1 BD. 

If the data provided by IC is insufficient to perform the study, PTO notifies IS0 within 3 BD and 
the IS0 notifies the IC within 2 BD (total of 5 BD per LGIP) that IR is deemed withdrawn and the 
reason for the withdrawal. IC has 15 BD to cure withdrawal notice (LGIP goes directly to 
withdrawal pursuant to Section 3.8). 

PTO conducts lnterconnection Facilities Study and submits draft report to ISO. 

IS0 forwards draft report to IC for comments. 

IS0 forwards IC comments or notice of no comments to PTO within 1 BD of receipt. 

PTO incorporates IC Comments within 5 BDs and submits updated draft to IS0 for review and 
comment. 

IS0 reviews and comments, provides recommendations and direction on PTO draft 
lnterconnection Facilities Study report within 2 BD. 

10. PTO reviewslincorporates IS0 directions within 5 BD and sends revised report to ISO. 

11. IS0 issues final report to IC within 2 BD (total of 15 BD). If PTO comments conflict with IS0 
recommendations and conclusions, IS0 and PTO must coordinate to resolve conflicts. Any 
remaining conflicts must be noted in the final report. 

12. ISO, PTO(s), and IC meet within 10 BDs from issuance of draft report. 

13. IS0 and PTO collaborate on any re-study issues. IS0 will direct any necessary re-studies andlor 
progress to LGlA process. 

Issued by: Charles F. Robinson, Vice President and General Counsel 
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ATTACHMENT B 

CONTACTS FOR NOTICES 

[Section 4.151 

California IS0 

Manager, Transmission Engineering 
151 Blue Ravine Road 
Folsom, CA 95630 
Phone: 916.351.21 04 
Fax: 916.351 .2264 

[NAME OF PTO] 

[Address of PTO] 

lssued by: Charles F. Robinson, Vice President and General Counsel 
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Certificate of Service 

I hereby certify that I have this day served a copy of this document upon 

all parties listed on the official service list compiled by the Secretary in the above- 

captioned proceedings, in accordance with the requirements of Rule 2010 of the 

Commission's Rules of Practice and Procedure (18 C.F.R. § 385.2010). 

Dated this 23rd day of June, 2006 at Folsom in the State of California. 


