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MAP Stage Environment Window
Settlements Q4/Winter Release - Market Sim x
Nodal Pricing Model - Market Sim x
Hybrid Resources Phase 1 - Market Sim x
EIM Enhancements Symmetrical Wheeling  - Market Sim x x x x
EIM Enhancements 2020 (CMRI) - Market Sim x x x
CCDEBE Phase 1 (New SIBR Rules) - Market Sim x x x
Intertie Deviation Settlement  - Market Sim x x x
EIM - BANC Phase 2 / WAPA  - Market Sim x x x x x x x x x x
EIM - Public Service Company of New Mexico  - Market Sim x x x x x x x x x x
EIM - Los Angeles Dept. of Water & Power  - Market Sim x x x x x x x x x x
EIM - North-Western Energy  - Market Sim x x x x x x x
EIM - Turlock Irrigation District  - Market Sim x x x x x x x

Production Environment Window 
Slow Demand Response X
Hybrid Resources Phase 1 x
EIM Enhancements 2020  x
Aliso Canyon 5 x
ADS - Activation of New Features x
Dispatch Operating Target Tariff Clarification  x
Settlements Q4/Winter Release Effective Trade Date x
Excess Behind the Meter Production  Activation Effective Trade Date x
Market Settlement Timeline Transformation Activation Effective Trade Date x
Intertie Deviation Settlement  x
EIM Enhancements Symmetrical Wheeling x
CCDEBE Phase 1 Activation x
Nodal Pricing Model Settlements Effective Date x
Nodal Pricing Model Activation x
ADS - Decommission of Old ADS client, API v6 x
EIM - BANC Phase 2 / WAPA x
EIM - Turlock Irrigation District x
EIM - Public Service Company of New Mexico x
EIM - Los Angeles Dept. of Water & Power x
EIM - North-Western Energy x

Legend
Market Simulation CA ISO Holiday
External Testing Deployment Week

EIM Enhancements 2020  - Market Sim (11/16-10130)

Nodal Pricing Model  - Market Sim (10/06-11/13)

Dispatch Operating Target Tariff Clarification   (12/16)

Intertie Deviation Settlement   (01/01)

Excess Behind the Meter Production Activation Effective Trade Date   

Nodal Pricing Model  Activation  (01/15)

EIM - BANC Phase 2 / WAPA  - Market Sim   (11/03-01/31)
EIM - Public Service Company of New Mexico  - Market Sim   (11/03-01/31)

EIM - North-Western Energy  - Market Sim   (12/01-01/31)
EIM - Los Angeles Dept. of Water & Power  - Market Sim   (11/03-01/31)

EIM - Turlock Irrigation District  - Market Sim   (12/01-01/31)

Aliso Canyon 5     (12/10)

Market Settlement Timeline Transformation  Activation Effective Trade Date  (01/01)

Intertie Deviation Settlement  - Market Sim (12/01-12/18)

Hybrid Resources Phase 1     (12/01)

Nodal Pricing Model Settlements Effective Date  (01/01)

Hybrid Resources Phase 1 - Market Sim     (10/26-11/13)

Slow Demand Response (12/01)

CCDEBE Phase 1 - Market Sim (12/01-12/15)

CCDEBE Phase 1 Activation     (01/13)

EIM Enhancements Symmetrical Wheeling  - Market Sim (11/12-11/30)

EIM Enhancements Symmetrical Wheeling   (01/01)

Settlements Q4/Winter Release  - Market Sim (10/06-11/13)

Settlements Q4/Winter Release Effective Trade Date   (01/01)

ADS - Activation of New Features   (12/16)

ADS - Decommission of Old ADS client, API v6  (02/01)

EIM Enhancements 2020     (12/07)

EIM - BANC Phase 2 / WAPA   (03/25)

EIM - Public Service Company of New Mexico   (04/01)

EIM - North-Western Energy   (04/01)
EIM - Los Angeles Dept. of Water & Power   (04/01)

EIM - Turlock Irrigation District   (03/25)



Projected Stakeholder Initiatives Milestones

Calendar Release / Implementation (Updated Monthly)  Deployment  Activation  Project Manager 

EIM Enhancements 2020 Dec 2020 11/16/20 11/30/20 Dec 2020 David Luk

Hybrid Resources Phase 1 Dec 2020 10/26/20 11/13/20 Dec 2020 Wayne Magon

Aliso Canyon gas-electric coordination phase 5 Dec 2020 N/A N/A Dec 2020 John Williams

Proxy demand resource - resource adequacy clarifications (Slow Demand Response) Dec 2020 N/A N/A Dec 2020 Raymond Riley

Commitment Costs and Default Energy Bid Enhancements Phase 1 Dec 2020 12/1/20 12/15/20 Jan 2021 Raymond Riley

Nodal Pricing Model – Advisory Service for PacifiCorp Dec 2020 10/6/20 11/13/20 Jan 2021 Mohan Koya

Intertie Deviation Settlement Dec 2020 12/1/20 12/18/20 Jan 2021 David Luk

EIM Enhancements Symmetrical Wheeling Dec 2020 11/12/20 11/30/20 Jan 2021 David Luk

ADS User Interface Replacement 10/20/20 7/27/20 9/4/20 Oct 2020 John Williams

Dispatch Operating Target Tariff Clarifications 10/1/20 7/27/20 9/4/20 Dec 2020 John Williams

Excess Behind the Meter Production 10/1/20 7/27/20 9/18/20 Jan 2021 Ray Riley

Market Settlement Timeline 10/1/20 7/27/20 9/18/20 Jan 2021 David Luk

EIM - BANC Ph2/WAPA 3/25/21 11/3/20 1/31/21 Mar 2021 Ayman Fattah

EIM - Public Service Company of New Mexico 4/1/21 11/3/20 1/31/21 Apr 2021 Ayman Fattah

EIM - Northwestern Energy 4/1/21 12/1/20 1/31/21 Apr 2021 Kenneth Swain

EIM - LADWP 4/1/21 11/3/20 1/31/21 Apr 2021 Joanne Alai

EIM - Turlock Irrigation District 3/25/21 12/1/20 1/31/21 Mar 2021 David Luk

System Market Power Mitigation TBD TBD TBD TBD Adrian Chiosea

Real Time Settlements Review TBD TBD TBD TBD Adrian Chiosea

Import Bidding and Market Parameters TBD TBD TBD TBD Raymond Riley

Pseudo-Ties of Shared Resources (JOU Modeling) TBD TBD TBD TBD Adrian Chiosea

Variable Operations and Maintenance Cost Review TBD TBD TBD TBD Wayne Magon

Resource Adequacy Enhancements 10/1/21 7/26/21 9/3/21 Oct 2021 Adrian Chiosea

Energy storage and distributed energy resources phase 4 10/1/21 7/26/21 9/3/21 Oct 2021 Amy Nunn

Hybrid Resources Ph2 10/1/21 7/26/21 9/3/21 Oct 2021 Adrian Chiosea

Flexible ramping product refinements - Deliverability 10/1/21 7/26/21 9/3/21 Oct 2021 Brenda Smith

EIM - Avista 4/1/22 12/1/21 1/31/22 Apr 2022 Kenneth Swain

EIM - Tucson Electric Power 4/1/22 12/1/21 1/31/22 Apr 2022 David Luk

EIM - Tacoma Power 4/1/22 12/1/21 1/31/22 Apr 2022 Kenneth Swain

EIM - Bonneville Power Administration 4/1/22 12/1/21 1/31/22 Apr 2022 Joanne Alai

EIM - Xcel Energy - Colorado 4/1/22 12/1/21 1/31/22 Apr 2022 Ayman Fattah

Day Ahead Market Enhancements TBD TBD TBD TBD Adrian Chiosea

Extended day-ahead market 10/1/22 7/25/22 9/2/22 Oct 2022 Adrian Chiosea

Spring 2022

TBD

 Market Simulation
Start - End 

Spring 2021

Fall 2021

2021

Indpendent 2020

Fall 2020

CSSA/jpayton 11/10/2020
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