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1. Introduction  

The objective of this document is to provide the information needed by market participants 
in order to engage in the Independent 2022 Release initiatives, thereby enabling them to 
smoothly transition and utilize the new features and functionality that will be available when 
they go into production.  

 

1.1 Scope of Initiatives 

ISO release planning sites for the Independent 2022 Release initiatives – (link) 
 
  

1. Reliability Demand Response Resource Bidding Enhancements – Phase 1 (link) 
2. Transmission Service and Market Scheduling Priorities-Phase 1 (link) 
3. WEIM Resource Sufficiency Evaluation Enhancements Phase 1A (link) 

1.2 Market Simulation 

The ISO conducts market simulations on a regular basis as part of its process of bringing 
new capabilities to its markets. This provides participants an opportunity to test their systems 

and procedures in advance of the market implementation. The market simulation process 
serves a number of purposes for both the ISO and market participants.  It also facilitates an 
effective market operations dress rehearsal and helps expedite a smooth production launch. 
The benefits of market simulation may include but are not limited to: 

 

 Allowing for system or procedural problem identification and mitigation before the 
market is operationally or financially binding. 

 

 Enabling market participants to observe the behavior of ISO systems and markets in 
a simulated production environment, particularly in regards to new functions and 
features introduced through the addition of the modifications included in the 
Independent 2022 Release initiatives. 

 

 Establishing confidence in the operational processes and systems associated with 
the new market functionality implementation. 
 

 Providing a hands-on environment to allow participants to interact with new and 

unique features and functionality. 
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
https://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=CBDFF7BB-3119-488D-9CFA-72F11152FAAF
https://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=84BAFECB-451A-4F91-8140-B6A565A0EF3C
https://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=C0E969AB-B82F-4D1D-B34D-6ED5CD6C0D78
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 Providing an environment where market participants can scrutinize and tailor their 
own tools, applications, and business practices to participate in new market 

functionality. 
 

 Providing a means of capturing additional market participant input and feedback 
regarding the implementation of the new market features and functionality, beyond 

what might have been received in the stakeholder process. 
 

 Providing market participants the tools to help determine: 
o Proper exchange of market related data and validation of new timelines. 
o Common understanding of data submittal requirements and timelines. 
o Familiarity with market rules and timelines. 

 

 An opportunity to verify the ISO Bid-to-bill process in a pre-production environment 
that includes simulated market and operational data inputs. Allowing the market 
participants to verify systems, process and procedures which may need modifying 

due to the functional changes tied to the release. 
 

1.3 Schedule Summary 

Independent Release 2022 Market Simulation High Level Time line is the following. 
 

Phase 1 Market Simulation 

Type 

Start End 

Connectivity Testing 04/11/2022 04/15/2022 

Structured Simulation 04/19/2022 05/20/2022 

Unstructured Simulation 04/19/2022 05/20/2022 

Supported Regression Testing 04/19/2022 05/20/2022 

 
 
ISO will continue to have MAP Stage available for market participants to support 

regression testing if necessary beyond go live. 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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2. Market Simulation Approach 

2.1 High Level Overview 

The timeline for the Independent 2022 Release initiatives market simulations is identified 
below. Critical pre-simulation activities are identified in section 2.2 of this document. 
 

Independent 2022 Release 
Initiatives 

Start 
Date  

Start Date 
(Trade 
Date) 

End 
Date  

Structured 
Simulation Start 
(Trade Date) 

Independent 2022 Release Market 
Simulation 

04/19/22 04/19/22 05/20/22 04/19/22 

Reliability Demand Response 
Resource Bidding Enhancements – 
Track-1 

   04/19/22 

Transmission Service and Market 
Scheduling Priorities-Phase 1 

   05/05/22 

WEIM Resource Sufficiency Evaluation 
Enhancements Phase 1A 

   TBD 

 

2.2 Pre-Simulation Activities 

The Independent 2022 Release initiatives market simulations will be conducted in the MAP 

Stage environment. Participants will need to obtain access to this environment if they do 
not already have access. The ISO envisions participants may wish to access Master File 
(MF), Market Participant Portal (MPP), Outage Management System (WebOMS), Demand 
Response Registration System (DRRS), Customer Interface for Resource Adequacy 

(CIRA), Scheduling Infrastructure and Business Rules (SIBR), Base Schedule Aggregation 
Portal (BSAP), Balancing Authority Area Operations Portal (BAAOP), CAISO Market 
Results Interface (CMRI), Automated Dispatch System (ADS), and Market Results 
Interface Settlements (MRIS). For those who do not already have access to the MAP 

Stage systems, access can be requested by completing an Application Access Request 
Form (AARF) or modifying existing certificates through the Access Identity Management 
(AIM) application. Information regarding the completion of AIM and AARF forms can be 
found on the ISO portal under application access request forms and application installation 

instructions heading. 
 
Information pertaining to accessing the externally facing ISO environments is detailed on 
the ISO Developer site (link). 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
https://developer.caiso.com/
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2.3 Pre-Simulation and Simulation Activities Calendar 

Activity Description Timeframe 

MAP Stage Maintenance 
MAP Stage maintenance for 
market simulation preparation for 

the Independent 2022 Release 

04/08-04/11 

Independent 2022 
Releases Market 
Simulation Kick-Off 

Teleconference 

ISO to conduct a teleconference 
to provide MPs with a 
Independent 2022 Releases 

market simulation briefing 

04/07/2022 

Structured Simulation 

Resource Registration 

As identified in the structured 
simulation documents for each 
initiative; registration for the 

resources to be validated during 
the structured simulation phase 
of the market simulation 

04/07/2022 

Independent 2022 Release 
Simulation Begins 

Independent 2022 Releases 

market simulation in the MAP 
Stage environment 

04/19/2022 

Independent 2022 
Connectivity Testing 

MAP Stage open for interface  
access validation 

04/08 - 04/11 

Independent 2022 
Structured Scenarios 

Independent 2022 Structured 
Scenarios to be executed. 

04/19 - 05/20 

3. General Information 

3.1 Participant Observation and Inputs 

During the Independent 2022 Release initiatives market simulations, participants will be 
able to observe market results in the same applications that are available in Production: 

OASIS, CMRI, ADS, etc. 
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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ISO will seed bids and base schedules on your behalf in MAP Stage, participants are 
encouraged to input data into the ISO Bid-to-bill using all systems available in Production: 
MRI-S, SIBR/BSAP, ADS and OMS etc., for a more realistic simulation. 

 
Day Ahead Market (DAM) bids are submitted for T+4    >>   (NOTE:  CB bids are 

submitted for T+2, if participant submits for T+4 they will be over-written) 
 Example: on 9/10 bids are submitted for 9/14  

 
Participants wishing to check and or submit DA bids for T+1 – T+4) can do so after 

7am on T.    
 Example T=9/10  - DA bids can be submitted for 9/11, 9/12, 9/13 and if after 

8am for 9/14 
 In the example no seeded bids will over-write submitted bids for T+1, T+2, T+3. 

For T+4 if the submitted bids come in after 7am they will not be over -written by 
seeded bids. 

 
Real Time Market (RTM) bids are submitted for T+1 at 11:00am  

 Example: on 9/10 static bids are submitted at 11:00am for 9/11 

 Participants wishing to check and or submit RT bids for T+1 can do so after 
12:00pm (noon), no seeded data will over-write submitted bids.  

 

Day Ahead Base Schedules BSAP (DAM) base schedules are submitted for T+4  
Real Time  Base Schedules BSAP (RTM) base schedules are submitted for T+ 4 

 Example: on 9/10 base Schedules (DAM/RTM) are submitted for 9/14  

 
Participants wishing to check and or submit base schedules for T+1 – T+4) can do 

so after 8am on T.    
 Example T=9/10  - DA/RT base schedules can be submitted for 9/11, 9/12, 9/13 

and if after 7am for 9/14 

 In the example no seeded base schedules will over-write submitted base 
schedules for T+1, T+2, T+3. For T+4 if the submitted base schedules come in 
after 8am they will not be over-written by seeded base schedules. 

 
SIBR RTM functionality for validating submitted bids or generating submitted bid 
based on DA market results will still apply, typically MAP Stage market results are 

not published until after 12pm. 
 
All RTM bids are revalidated between 22:10 and 23:00 for the next day based on 
latest commitment cost data received. 

All DAM bids are revalidated beginning at 03:10 and again at 09:10 for future dates 
based on latest Master File and commitment cost data received. 

 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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All base schedules are revalidated beginning at 08:25 for the next day only based 
on latest Master File data received. 
 

Bids and Base Schedules must be submitted or verified by participants wanting to validate 
functionality in SIBR and BSAP or downstream applications with regard to project 
expectations. 
 

3.2 Release Web Service Changes 

ISO will provided all the necessary technical specifications for the Web Service changes in 
scope for Independent 2022 Release on the ISO Developer site (link) - 
 

SIBR Rules – (link) 
SIBR Tech Specs – (link) 
OASIS Tech Specs – (link) 
CMRI Tech Specs – (link) 

 
Resource Data Template (RDT) submission and or modifications for the Independent 2022 
Release initiatives will take 10 business days to process. Prior to the start of simulation all 
modified RDT’s for the Independent 2022 Release should be emailed to RDT@caiso.com 

please also Cc MarketSim@caiso.com. Once simulation begins RDT’s should be 
submitted to the MAP Stage Master File with an expected turnaround time of 10 business 
day, similar to Production. 
 

ISO will be settling unstructured scenario trade dates for the Independent 2022 Release 
simulations. 
 
ISO will be offering Settlements statements during the Independent 2022 Release market 

simulation. Similar to Production the ISO will be using estimated Meter data with our initial 
statements and MP submitted meter data where applicable, for the Re-calc statements.  

3.3 Known Issue List 

ISO will create and publish a known issues list and post in on the release planning site – 

(link) 

3.4 Structured Scenarios 

MP’s will need to register their request with the ISO to participate in this simulation via the 
MarketSim@caiso.com mailbox. 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
https://developer.caiso.com/
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=24A4F5AB-D238-4B68-AC8C-55B439EA8D4E
https://developer.caiso.com/pages/application.aspx?app=SIBR
https://developer.caiso.com/pages/application.aspx?app=OASIS
https://developer.caiso.com/pages/application.aspx?app=CMRI
mailto:RDT@caiso.com
mailto:MarketSim@caiso.com
http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
mailto:MarketSim@caiso.com
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Please submit the information requested by 04/07/22. 
 

For initiatives not listed, there will be no structured scenarios executed –  
 

 
1.  Reliability Demand Response Resource Bidding Enhancements – Track-1 (link) 
2.  Transmission Service and Market Scheduling Priorities-Phase 1 (link) 
3.  WEIM Resource Sufficiency Evaluation Enhancements Phase 1A (link) 
 

3.5 ISO’s Approach 

Unstructured Simulation –  

 
If a MP would like to see specific market conditions for their resource please contact ISO 
at MarketSim@caiso.com preferably TD-1 prior to the unstructured TD’s DAM or RT 
market run. 
 

Regression Simulation –  
 

If a MP would like to see specific market conditions for their resource please contact ISO 
at MarketSim@caiso.com preferably TD-1 prior to the regression TD’s DAM or RT market 
run.  
 

3.6 Configuration Guides and Payment Calendars 

ISO Settlements Calendar and Configuration guides Independent 2022 Release -  
 

 Draft Settlements Configuration Guides – (link) 

Settlements Calendars – 

Calendar 
Day 

Day 
CMRI 
T+1B 

 Submit 
Meter Data 

by T+2B 
10:00 for 

Initial 

Publish 
Initial 

Statement  
T+5B 

 Submit 
Meter Data 

by T+5B 
18:00 for 
Recalc 

Publish 
Recalc 

Statement  
T+8B 

Publish Market 
Invoice 

      T+9B T+9B T+70B T+70B   
04-Apr-22 Monday             
05-Apr-22 Tuesday             
06-Apr-22 Wednesday 5-Apr           

07-Apr-22 Thursday   5-Apr         

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
https://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=CBDFF7BB-3119-488D-9CFA-72F11152FAAF
https://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=84BAFECB-451A-4F91-8140-B6A565A0EF3C
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=C0E969AB-B82F-4D1D-B34D-6ED5CD6C0D78
mailto:MarketSim@caiso.com
mailto:MarketSim@caiso.com
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=4B2DC98E-B280-48B2-8DD3-3E1FC0895C8F
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08-Apr-22 Friday 7-Apr           

09-Apr-22 Saturday             

10-Apr-22 Sunday             

11-Apr-22 Monday   7-Apr         
12-Apr-22 Tuesday     5-Apr 5-Apr     
13-Apr-22 Wednesday 12-Apr           

14-Apr-22 Thursday   12-Apr 7-Apr 7-Apr     
15-Apr-22 Friday 

14-Apr   

Monthly 
Initial 05-
Apr - 07-

Apr   5-Apr 

Daily Initial 05-

Apr; 07-Apr; 

Monthly Initial 05-

Apr - 07-Apr 

16-Apr-22 Saturday             

17-Apr-22 Sunday             

18-Apr-22 Monday   14-Apr         
19-Apr-22 Tuesday     12-Apr 12-Apr 7-Apr   
20-Apr-22 Wednesday 

19-Apr       

Monthly 
Recalc 05-
Apr - 07-

Apr 

Daily Recalc 05-

Apr; 07-Apr; 

Monthly Recalc 

05-Apr - 07-Apr 

21-Apr-22 Thursday   19-Apr 14-Apr 14-Apr     
22-Apr-22 Friday 

21-Apr   

Monthly 
Initial 12-
Apr - 14-

Apr   12-Apr 

Daily Initial 12-

Apr; 14-Apr; 

Monthly Initial 12-

Apr - 14-Apr 

23-Apr-22 Saturday             

24-Apr-22 Sunday             

25-Apr-22 Monday   21-Apr         
26-Apr-22 Tuesday     19-Apr 19-Apr 14-Apr   
27-Apr-22 Wednesday 

26-Apr       

Monthly 
Recalc 12-
Apr - 14-

Apr 

Daily Recalc 12-

Apr; 14-Apr; 

Monthly Recalc 

12-Apr - 14-Apr 

28-Apr-22 Thursday   26-Apr 21-Apr 21-Apr     

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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29-Apr-22 Friday 

28-Apr   

Monthly 
Initial 19-
Apr - 21-

Apr   19-Apr 

Daily Initial 19-

Apr; 21-Apr; 

Monthly Initial 19-

Apr - 21-Apr 

30-Apr-22 Saturday             

01-May-
22 

Sunday             

02-May-
22 

Monday 
  28-Apr         

03-May-
22 

Tuesday 

    26-Apr 26-Apr 

21-Apr;  
Monthly 

Recalc 19-
Apr - 21-

Apr 

Daily Recalc 19-

Apr; 21-Apr; 

Monthly Recalc 

19-Apr - 21-Apr 

04-May-
22 

Wednesday 
3-May           

05-May-
22 

Thursday 
  3-May 28-Apr 28-Apr     

06-May-
22 

Friday 

5-May   

Monthly 
Initial 26-
Apr - 28-

Apr   26-Apr 

Daily Initial 26-

Apr; 28-Apr; 

Monthly Initial 26-

Apr - 28-Apr 

07-May-
22 

Saturday             

08-May-
22 

Sunday             

09-May-
22 

Monday 
  5-May         

10-May-
22 

Tuesday 
    3-May 3-May 28-Apr   

11-May-
22 

Wednesday 

10-May       

Monthly 
Recalc 26-
Apr - 28-

Apr 

Daily Recalc 26-
Apr; 28-Apr; 

Monthly REcalc 
26-Apr - 28-Apr 

12-May-
22 

Thursday 
  10-May 5-May 5-May     

13-May-
22 

Friday 

12-May   

Monthly 
Initial 03-
May - 05-

May   3-May 

Daily Initial 03-
May; 05-May; 

Monthly Initial 03-
May - 05-May 

14-May-
22 

Saturday 
            

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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15-May-
22 

Sunday 
            

16-May-
22 

Monday 
  12-May         

17-May-
22 

Tuesday 
    10-May 10-May 5-May   

18-May-
22 

Wednesday 

17-May       

Monthly 
Recalc 03-
May - 05-

May 

Daily Recalc 03-
May; 05-May; 

Monthly Recalc 
03-May - 05-May 

19-May-
22 

Thursday 
  17-May 12-May 12-May     

20-May-
22 

Friday 

19-May   

Monthly 
Initial 10-
May - 12-

May   10-May 

Daily Initial 10-
May; 12-May; 

Monthly Initial 10-
May - 12-May 

21-May-
22 

Saturday 
            

22-May-
22 

Sunday 
            

23-May-
22 

Monday 
  19-May         

24-May-
22 

Tuesday 
    17-May 17-May 12-May   

25-May-
22 

Wednesday 

        

Monthly 
Recalc 10-
May - 12-

May 

Daily Recalc 10-
May; 12-May; 

Monthly Recalc 
10-May - 12-May 

26-May-
22 

Thursday 
    19-May 19-May     

27-May-
22 

Friday 

    

Monthly 
Initial 17-
May - 19-

May   17-May 

Daily Initial 17-
May; 19-May; 

Monthly Initial 17-
May - 19-May 

28-May-
22 

Saturday 
            

29-May-
22 

Sunday 
            

30-May-
22 

Monday 
CAISO Holiday 

31-May-
22 

Tuesday 
            

01-Jun-22 Wednesday         19-May   
02-Jun-22 Thursday 

        
Monthly 

Recalc 17-

Daily Recalc 17-
May; 19-May; 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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May - 19-
May 

Monthly Recalc 
17-May - 19-May 

03-Jun-22 Friday             
04-Jun-22 Saturday             
05-Jun-22 Sunday             

 

4. Market Simulation Support 

4.1 Routine Functions 

All normal support processes should be followed for support functions that are not specific 

to the market simulation. These include system connectivity issues, system availability 
issues, user account and permissions issues, etc. The ISO Help Desk can be reached 
24x7, 365 days a year @ (916) 351-2309.  
 

4.2 Market Simulation-Specific Support 

The ISO will operate a Market Simulation Support Center throughout the market 
simulation. This support center is focused on providing support for market simulation 
specific issues. Hours of operation of the Market Simulation Support Center are 09:00 – 

18:00 PPT, Monday through Friday.  
 
Issues will be tracked through the ISO’s Case Management System, CIDI. Simple 
questions that can be answered in a single call can be asked without opening a CIDI case, 

but if the issue cannot be resolved on the call, then participants will need to open a CIDI 
case. Using the “Functional Environment” field please identify the CIDI case as a “Market 
Simulation Independent 2022” simulation related question and not a “Production” question. 

 

4.3 Market Simulation Communication 

Dial in numbers and call schedules to be posted on the ISO Calendar – (link) 
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
http://www.caiso.com/Pages/Calendar.aspx?IsDlg=true
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4.4 Market Simulation Environment Maintenance 

Independent 2022 Release market simulation maintenance will take place Friday morning 
through Monday morning as the weekly maintenance window.  
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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5. Market Simulation Trainings 

Please find information regarding Independent 2022 Release market simulation training offerings 
at the following locations - 

 Training calendar – (link) 

 ISO training contact – CustomerTraining@caiso.com   

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
http://www.caiso.com/participate/Pages/Training/default.aspx
mailto:CustomerTraining@caiso.com
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6. Market Simulation Execution and Exceptions 

MAP Stage has been setup with specific application characteristics and data flows to foster 
successful  simulation, please note these changes are made to facilitate a simulation and 
will not be implemented in Production – 
 

The ISO will upload a previous day’s production based bid set for the Day Ahead Markets 
(DAM) run by 10:00 PPT daily. 
 
Market participants can overwrite these bids between 10:00 PPT and 11:00 PPT when the 

DAM closes.  
 
DAM will close @ 11:00 PPT and the results will be published by 14:00 PPT daily unless it 
is a Structured Scenario day, it may take ISO longer to publish DAM due to Scenario setup 

and verification. 
 
Real Time (RT) template bids will be built from DAM awards as the standard process, ISO 
will seed RT bids and base schedules for EIM entities. 

 
RT bid markets for a specific Trade Date (TD) open automatically @ 11:00 PPT TD-1. 
 
Market participants are encouraged to bid and base schedule in the Real Time Markets 

(RTM) to foster a more realistic simulation, the only exceptions are during structured 
scenario executions were identified. 
 
Market participants will need to register for a tagging test bed user identification if they 

would like to simulate E-Tagging, if no E-Tag is submitted ISO will “auto tag” on your 
behalf, limit one registration per SCID. 
 
ISO has activated auto approval for all OMS submissions and changes in MAP Stage. 

 
Please note the timeframes for each Settlements statement publication period are 
different. 
Settlements timelines are covered in section 3.5 above. 

 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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7. Documentation Links 

Independent 2022 Release Initiatives Release Planning Site – (link) 
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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8. ISO Market Simulation Contact 

Please contact MarketSim@caiso.com if you have any questions or concerns regarding 
this plan and its content. 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
mailto:cmcIntosh@caiso.com

