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MAP Stage Environment Window

Hybrid Resources Phase 2B - Market Sim X X X X

FRP Improvements - Deliverability - Market Sim x x x x

RDRRBE2 - Market Sim X X X X

WEIM Avangrid - Market Sim X X X

WEIM El Paso - Market Sim X X X

WEIM WAPA - Market Sim X X X

Production Environment Window 

WEIM Enhancements X X X X X X X X X X X

OSI Enhancements X X X X X X X X X X X

Hybrid Resources Phase 2B X

FRP Improvements - Deliverability X

RDRRBE2 X

Central Procurement Entity Effective Trade Date X

Daylight Saving Time Ends - Long Day X

Legend

Market Simulation CA ISO Holiday

External Testing Deployment Week

Hybrid Resources Phase 2B - Market Sim (10/11-11/11)

FRP Improvements - Deliverability - Market Sim (10/11-

WEIM Enhancements (Multiple)

WEIM Avangrid - Market Sim (12/1-1/31)

WEIM WAPA - Market Sim (12/1-1/31)

Hybrid Resources Phase 2B (12/1)
FRP Improvements - Deliverability (12/1)

Central Procurement Entity Effective Trade Date (1/1)
Daylight Saving Time Ends - Long Day (11/6)

WEIM El Paso- Market Sim (12/1-1/31)

RDRRBE2 - Market Sim (10/11-11/11)

RDRRBE2 (12/1)

OSI Enhancements (Multiple)


