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PETITION FOR LIMITED TARIFF WAIVER OF THE
CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION
TO MODIFY EFFECTIVE DATE
The California Independent System Operator Corporation (“CAISO”)
respectfully requests a temporary suspension of the effectiveness, or limited
waiver, of the tariff revisions accepted in the order issued in this proceeding on
September 14, 2015.1 As requested by the CAISO in its July 14, 2015 tariff
amendment filing, the September 14 order accepted the tariff revisions that the
CAISO originally proposed to become effective September 15, 2015 as part of
the CAISO’s 2015 fall software release (“2015 fall release”). Subsequently, the
CAISO filed and the Commission accepted a petition for limited tariff waiver to
suspend the effectiveness of the tariff revisions until October 27, 2015. The
CAISO has determined that it is infeasible to implement the 2015 fall release
today, October 27. Therefore, the CAISO now requests that the Commission
suspend the effectiveness of the tariff revisions until no later than November 4,
2015.
Good cause exists for the Commission to find that this petition satisfies its
waiver criteria. The waiver is of limited scope in that it will apply for no more than
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Cal. Indep. Sys. Operator Corp., 152 FERC ¶ 61,195 (2015) (“September 14 order”).
The CAISO submits this petition for limited waiver pursuant to Rule 207 of the Commission’s
Rules of Practice and Procedure, 18 C.F.R. § 385.207.

eight days. The waiver will also remedy the concrete problem that the tariff
revisions cannot go into effect until the 2015 fall release is implemented, which
the CAISO cannot accomplish until October 31, 2015 at the earliest. Further, the
waiver will not have undesirable consequences, because it will maintain the
status quo. For these reasons, the Commission should grant the petition.
I.

Background
On July 14, 2015, the CAISO filed a tariff amendment in this proceeding to

revise its validation process for self-schedules supported by existing transmission
rights and transmission ownership rights. The CAISO requested that the
Commission accept the proposed tariff revisions effective as of September 15,
2015, for implementation as part of the 2015 fall release then planned for
September 15.2
In the September 14 order, the Commission accepted the tariff revisions
effective as of the requested September 15, 2015 date.3
The CAISO subsequently moved the the implementation date of the 2015
fall release from September 15 to October 27, 2015. The primary reason for
moving the implementation date was to allow the CAISO to address concerns
raised by the Commission regarding the CAISO’s pending Energy Imbalance
Market (“EIM”) year one enhancements, which are also included in the 2015 fall
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Transmittal letter for tariff amendment at 7, Docket No. ER15-2204-000 (July 14, 2015).
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See September 14 order at P 10.
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release and will be implemented pursuant to tariff revisions that the Commission
conditionally accepted in Docket No. ER15-1919 on October 26, 2015.4
On September 15, the CAISO filed a petition for limited tariff waiver to
suspend the effectiveness of the tariff revisions regarding its validation process
for self-schedules until October 27. On October 26, the Commission issued an
order granting that CAISO petition.5
II.

Need for Further Tariff Waiver to Suspend Effective Date
As explained in the September 15 waiver petition, the software needed to

implement the tariff revisions accepted in this proceeding must be bundled with
the other software enhancements to be included in the 2015 fall release, namely
the EIM year one enhancements6 and the amendment to the CAISO’s tariff
provisions relating to transition costs for multi-stage generating resources.7 The
Commission issued an order conditionally approving the EIM year one
enhancements amendment yesterday, October 26. Because of the activities that
the CAISO needs to complete to implement the EIM year one enhancements, the
CAISO has determined that it is infeasible to implement the 2015 fall release
today, October 27.8 Instead, the CAISO will implement the 2015 fall release on
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See CAISO deficiency letter response, Docket No. ER15-1919-002, at 2 (Aug. 21, 2015);
Cal. Indep. Sys. Operator Corp., 153 FERC ¶ 61,087 (2015).
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Cal. Indep. Sys. Operator Corp., 153 FERC ¶ 61,088 (2015).
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As noted above, on October 26, the Commission issued an order conditionally accepting
tariff revisions filed in Docket No. ER15-1919 to implement the EIM year one enhancements.
7
On September 9, 2015, the Commission issued an order accepting tariff revisions filed in
Docket No. ER15-1875 regarding such transition costs. Cal. Indep. Sys. Operator Corp., 152
FERC ¶ 61,185 (2015).
8

See CAISO market notice, “Fall 2015 Release: Activation Date to be Rescheduled”
(issued Oct. 26, 2015). This market notice is available on the CAISO website at
http://www.caiso.com/informed/Pages/Notifications/MarketNotices/Default.aspx.

3

either: (1) October 31, 2015, if the Commission issues certain orders referenced
below regarding the EIM by 5:00 p.m. Eastern Standard Time (EST) on October
28, 2015; or (2) November 4, 2015, if the Commission does not issue the EIM
orders by 5:00 p.m. EST on October 28.
As the CAISO has explained elsewhere, it must complete the following
tasks just to implement the EIM year one enhancements:


Load the Master File with data needed to support the EIM year one
enhancements as well as the changes related to the introduction of new
energy transfer system resources.



Conduct pre-day-ahead market procedures to ensure that Master File
changes do not negatively impact the production system, and identify and
fix any reported issues.



Deploy the software changes needed for the transmission path, intertie
scheduling limits, and interchange constraint limit calculations to support
the production changes needed for the EIM year one enhancements.



Deploy the real-time market software changes needed to support the EIM
year one enhancements.9

The CAISO has begun this work since the Commission issued its October 26
order on the year one enhancements, but will not commence irreversible actions
until after 5:00 p.m. EST on October 28.
Given these prerequisite activities, the earliest that the CAISO can feasibly
implement the 2015 fall release is on October 31, which also would permit
Nevada Power Company and Sierra Pacific Power Company, d/b/a NV Energy,
Inc. (collectively, “NV Energy”) to begin participating in the EIM on November 1,
2015. Deploying the 2015 fall software release on this timeline would require a
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CAISO Response to Deficiency Letter Regarding August 19 Filing in Compliance with
July 20, 2015 Order, Docket No. ER15-861-006, at 37-38 (Oct. 21, 2015).
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commitment of CAISO personnel outside of normal business hours. Moreover,
the CAISO has explained that NV Energy can participate in the EIM on
November 1 only after certain Commission actions occur as specified in the
CAISO answer in Docket No. ER15-861-005 filed on October 26, 2015.10
The Commission would have to issue these EIM orders by 5:00 p.m. EST
on October 28 in order to make it reasonable for the CAISO to perform the
concentrated work on the 2015 fall release that would be necessary to permit NV
Energy to participate in the EIM on November 1, 2015. Depending on
Commission action by that time, the CAISO will inform the market through a
market notice of the 2015 fall release date.
III.

Petition for Limited Tariff Waiver
Good cause exists for the Commission to grant a limited waiver to

suspend the effectiveness of the tariff revisions accepted in the September 14
order until no later than November 4, 2015. The Commission has previously
granted requests for tariff waivers in situations where (1) the waiver is of limited
scope; (2) a concrete problem needs to be remedied; and (3) the waiver did not
have undesirable consequences, such as harming third parties.11 This waiver
petition meets all three conditions.
The waiver is of limited scope in that it will apply for no more than eight
days, from October 27, 2015 until no later than November 4, 2015. The CAISO
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Motion for Leave to Answer and Answer of the CAISO to Protests and Comments,
Docket No. ER15-861-005, at 6-7 (Oct. 26, 2015).
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See, e.g., N.Y. Indep. Sys. Operator, Inc., 146 FERC ¶ 61,061, at P 19 (2014); PJM
Interconnection, L.L.C., 146 FERC ¶ 61,041, at P 5 (2014); ISO New England, Inc., 134 FERC ¶
61,182, at P 8 (2011); Cal. Indep. Sys. Operator Corp., 132 FERC ¶ 61,004, at P 10 (2010).
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will issue a market notice and make an informational filing with the Commission
when it implements the tariff revisions.12 The waiver will also remedy the
concrete problem that the tariff revisions cannot go into effect until the 2015 fall
release is implemented, because the software needed to implement the tariff
revisions accepted in this proceeding must be bundled with the other software
enhancements to be included in the 2015 fall release. Further, the waiver will not
have undesirable consequences because the CAISO tariff provisions regarding
the validation process for self-schedules supported by existing transmission
rights and transmission ownership rights that are in effect today will remain in
effect until the tariff revisions can be implemented. This waiver will effectively
maintain the status quo for a short period while allowing the CAISO to implement
the tariff revisions as expeditiously as possible. Therefore, good cause exists to
grant the CAISO’s request for limited waiver of the tariff revisions.

12
The Commission has authorized such an approach in granting prior tariff waiver requests.
See Cal. Indep. Sys. Operator Corp., 149 FERC ¶ 61,285 (2014).
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IV.

Conclusion
For the foregoing reasons, the Commission should find that good cause

exists to grant a limited waiver to suspend the effectiveness of the tariff revisions
accepted in this proceeding, until no later than November 4, 2015.
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