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Foreword to 20-Year Transmission Outlook   

Thank you for your participation in the CAISO transmission planning process, and your review 
of this draft 20-Year Transmission Outlook.  The development of the long-range blueprint of the 
interconnected high-voltage wires was conducted in parallel with the CAISO’s customary annual 
10-year Transmission planning process. 

In reviewing the draft transmission plan, it is important to remember that the draft 20-Year 
Outlook is structured and written as a draft and not as a final document. It is open to change 
based on stakeholder input and new information as we move to finalizing the 20-Year Outlook in 
March. 
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Executive Summary 
California is facing an unprecedented need for new renewable resources over the next 10 to 20 
years. This heightened requirement is being driven by increased customer demand for clean 
energy, the continuing electrification of transportation and other industries and by the 
requirements of Senate Bill 100 that renewable energy and zero-carbon resources supply 100 
percent of electric retail sales to end-use customers by 2045. This transformation will not only 
drive significant investment in a technologically and geographically diverse fleet of resources, 
including storage, but also significant transmission to accommodate all the new capacity being 
added. The transmission needs will range from high-voltage lines that traverse significant 
distances to access out-of-state resources, as well as major generation pockets, including 
offshore wind and geothermal resources located inside the state. Given the lead times needed 
for these facilities primarily due to right-of-way acquisition and environmental permitting 
requirements, the CAISO has found that a longer-term blueprint is essential to chart the 
transmission planning horizon beyond the conventional 10-year timeframe that has been used 
in the past.  

The CAISO embarked on creating this 20-Year Transmission Outlook for the grid in 
collaboration with the California Public Utilities Commission (CPUC) and the California Energy 
Commission (CEC) with the goal of exploring the longer-term grid requirements and options for 
meeting the State’s greenhouse gas reduction and renewable energy objectives reliably and 
cost-effectively.  

We also intend for this expanded planning horizon to provide valuable input for resource 
planning processes conducted by the CPUC and CEC, and to provide a longer-term context and 
framing of pertinent issues in the CAISO’s ongoing annual 10-Year Transmission Plan. 

To achieve this, the objective of the 20-Year Transmission Outlook is to provide a long-term 
conceptual plan of the transmission grid in 20 years, meeting the resource and electric load 
needs aligned with state agency input on integrated load forecasting and resource planning. In 
particular, it was critical that the resource planning was developed through a transparent 
process, taking into account the best currently available information, including potential 
transmission costs, in establishing a baseline resource profile. 

This 20-year outlook for transmission planning therefore focused on meeting the needs 
identified through the CEC’s SB100-related processes for achieving the state’s 2045 objectives. 
The CEC, CPUC, and the CAISO, in fact, collaborated on an approach to translate the analyses 
conducted for the first SB 100 joint-agency report into a Starting Point scenario for use by the 
CAISO in this 20-year outlook1.  The CAISO started with the SB100 Core statewide high 
electrification load projection, in which the 2040 peak load is 82,364 megawatts (MW).  This is 
an 18,288 MW, or 28.5 percent increase from the CEC’s Integrated Energy Policy Report 
(IEPR) 2020 load forecast of 64,076 MW in 20312.  The CAISO footprint’s share of the forecast 

                                                 
1 https://efiling.energy.ca.gov/Lists/DocketLog.aspx?docketnumber=21-SIT-01  
2 The load forecast scenario is the CEC’s “Mid 1-in-2 forecast” 

https://efiling.energy.ca.gov/Lists/DocketLog.aspx?docketnumber=21-SIT-01
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load is 73,909 MW. The load to be served by the system was then again lowered by the 
forecast of behind-the-meter resources. 

The Starting Point then identified the resource development that could meet these needs as well 
as a projected reduction of 15,000 MW of natural gas-fired generation while also providing an 
effective trajectory to achieving 2045 state greenhouse gas reduction objectives.  The reduction 
in natural gas-fired generation enabled analysis of not only system-wide needs, but also the 
local need of major load centers dependent on natural gas-fired generation for reliable service 
today, and the retirement assumptions focused on age and proximity to disadvantaged 
communities. To meet these needs, the Starting Point called for 37 GW of battery energy 
storage, 4 GW of long-duration storage, over 53 GW of utility scale solar, over 2 GW of 
geothermal, and over 24 GW of wind generation – the latter split between out-of-state and in-
state resources.  The bulk of the in-state resources consist of offshore wind.  These total 120.8 
GW 

The CAISO identified the system needs by mapping resources to the appropriate regions, 
identifying the transmission additions necessary to add those resources to the grid, and then 
examining the need to deliver those resources over the bulk transmission system.   

The resulting transmission plan calls for significant 500 kV AC and HVDC development to 
access offshore wind and out-of-state wind, and reinforce the existing CAISO footprint.  Figure 
ES-1 provides an illustrative diagram of the transmission development required to integrate the 
resources of the SB100 Starting Point scenario and high electrification load projection by 2040.   

ES-1: Illustrative Diagram of Transmission Development 
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Table ES-1: provides the high-level summary of the transmission development required for 
upgrades to the existing CAISO footprint, offshore wind integration and out-of-state wind 
integration. 

Table ES-1: Cost estimate of transmission development to integrate resources of SB100 Starting 
Point scenario 

Transmission Development 
Estimated Cost 

($ billions) 

Upgrades to existing CAISO footprint consisting of: 

• 230 kV and 500 kV AC lines 
• HVDC lines 
• Substation upgrades 

$ 10.74 B 

Offshore wind integration consisting of: 
• 500 kV AC lines 
• HVDC lines 

$ 8.11 B 

Out-of-state wind integration consisting of: 
• 500 kV AC lines 
• HVDC lines 

$ 11.65 B 

Total estimated cost of transmission development3 $ 30.5 B 

 

This analysis focuses on the high-voltage bulk transmission, and that local transmission needs 
will ultimately need to be addressed as well. 

The transmission additions are significant investments, and for a number of these additions, 
lead times of eight to 10 years are reasonable or even optimistic. This highlights the need for 
longer-term decisions to be made and development activities to be initiated in the annual 
transmission planning processes, and the CAISO will be working with state agencies and 
stakeholders to refine these options to develop the most cost-effective solutions to meet 
California’s reliability and clean-energy objectives. 

The 20-Year Outlook provides a baseline to establish expectations for longer-term planning, 
recognizing that resource planning and procurement decisions will differ over the years ahead 
from the assumptions used to establish this baseline. Those changes will be managed by 
adapting future plans around the baseline architecture in subsequent updates, and in the 
CAISO’s annual transmission planning processes that approve and initiate specific projects. 

The CAISO also expects to conduct additional stakeholder dialogue through 2022 about next 
steps as well as the long-term architecture set out in this 20-Year Outlook.  

                                                 
3 These values represent the capital cost of the identified projects; several are currently being developed under a subscriber model 
– with the transmission costs incorporated into the energy costs – and not rate-base projects receiving cost-of-service cost recovery 
that would be added to CAISO transmission access charges.  
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Finally, this effort could not have been undertaken without the collaboration and support of the 
CPUC and CEC, and the CAISO appreciates the efforts of both organizations in supporting the 
development of this document.  
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Chapter 1  

1 Introduction 
1.1 Purpose 
The 20-Year Transmission Outlook for the CAISO grid explores the longer-term grid 
requirements and options for meeting the State’s greenhouse gas reduction and renewable 
energy objectives reliably and cost-effectively.   

The outlook provides: 

• A transparent process to develop transmission information responsive to supporting and 
informing the CPUC’s Integrated Resource Planning processes, the CEC’s Integrated 
Energy Policy Report and the joint agencies’ SB100 efforts. 

• Longer-term context for and framing of issues in the 10- Year Transmission Plan  

The CAISO launched the effort to develop a 20-year outlook for the CAISO grid in parallel with 
the 2021-2022 transmission planning cycle to provide a less structured framework for open 
discussion outside of the tariff-based 10-Year Transmission Plan that focuses on transmission 
project needs and approvals over the 10 year planning horizon. The 20-year outlook is not a 
tariff-based project approval process that focuses on project approvals.  Instead, it is meant to 
engage with stakeholders in more informal yet meaningful discussion. 

A number of current circumstances call for this effort to be launched at the present time. 
Resource requirements to meet state policy goals and reliability needs are climbing sharply over 
the next 10 years from the pace established over the last five years, and the pace will escalate 
again for the following decade.  This acceleration will stress all aspects of the resource 
planning, procurement, engineering, supply chain and construction. It will also accelerate the 
need for new transmission approvals, permitting and construction.   

The 20-year outlook provides a baseline to establish expectations for longer-term planning, 
recognizing that resource planning decisions and procurement decisions will differ over the 
years ahead from the assumptions used to establish this baseline.  Those changes will be 
managed by adapting future plans around the baseline architecture in future updates, and in the 
CAISO’s annual transmission planning processes that approve and initiate specific projects. 

 

1.2 Challenges 
Senate Bill (SB) 100 establishes a policy that renewable and zero-carbon resources supply 60 
percent of California’s retail sales and electricity procured to serve all state agencies by 2030, 
and 100 percent by 2045.  
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These goals are in addition to those established earlier via Senate Bill (SB) 3504 and update the 
2030 renewables goal. SB 350 set the requirement to achieve the 2030 greenhouse gas 
reduction targets established by the California Air Resources Board (CARB), in coordination 
with the California Public Utilities Commission (CPUC) and California Energy Commission 
(CEC) that would also meet or exceed the current 2030 renewables portfolio standard 
requirement established by SB 1005.  It is also critical that goals focused on 2030 objectives 
reasonably establish a trajectory to meeting 2045 renewables portfolio standard goals that were 
also established in SB 100.   

The CAISO relies extensively on coordination with the state energy agencies for resource 
planning input, in particular with the CPUC, which takes the lead role in developing resource 
forecasts for the 10-year planning horizon and with input from the CEC and the CAISO.  In 
looking beyond the 10-year horizon, the CEC takes a more central role in establishing forecast 
resource requirements via the analysis the CEC leads pursuant to its SB 350 responsibilities.  
The CAISO turned to the two state agencies for input to support the development of the 20-year 
outlook. 

The assumptions include demand, supply, and system infrastructure elements, including the 
renewables portfolios, and are discussed in more detail in section three. .  

1.3 Other Process Issues 

1.3.1 Infrastructure 
In the over 10 years since the CAISO redesigned its transmission planning process and 
subsequently adapted it to meet FERC Order No. 1000 provisions, the challenges placed on the 
electricity system – and correspondingly on the transmission system - have evolved and grown.  
While these challenges appeared significant in the past and at the time, the CAISO considers 
that the industry is at an inflection point marking a significant increase in the rate of growth in 
renewable resources and renewable integration resources.  Last year’s transmission plan was 
based on state agency-provided forecasts calling for approximately 1,000 MW of additions per 
year over the next 10 years. This year’s plan is based on a 10-year projection adding 2,700 MW 
per year, and current drafts being proposed for next year’s plan call for over 4,000 MW per 
year6.  This latter value represents a fourfold increase in annual requirements from the 2020-
2021 Transmission Plan approved in March, 2021. The 2021-2022 transmission plan will 

                                                 
4 SB 350, The Clean Energy and Pollution Reduction Act of 2015 (Chapter 547, Statutes of 2015) was signed into law by Governor 
Jerry Brown on October 7, 2015.  Among other provisions, the law established clean energy, clean air, and greenhouse gas (GHG) 
reduction goals, including reducing GHG to 40 percent below 1990 levels by 2030 and to 80 percent below 1990 levels by 2050. 
The law also established targets to increase retail sales of qualified renewable electricity to at least 50 percent by 2030 that have 
now been superseded by the provisions of Senate Bill (SB) 100. 
5 SB 100, the 100 Percent Clean Energy Act of 2018, also authored by Senator Kevin De León, was signed into law by Governor 
Jerry Brown on September 10, 2018.  Among other provisions, SB 100 built on existing legislation, including SB 350, and revised 
the previously established goals to achieve the 50 percent renewable resources target by December 31, 2026, and to achieve a 60 
percent target by December 31, 2030. The bill also set out the state policy that eligible renewable energy resources and zero-carbon 
resources supply 100 percent of retail sales of electricity to California end-use customers and 100 percent of electricity procured to 
serve all state agencies by December 31, 2045. https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201720180SB100  
6 Page 11, Day 2 Presentation, September 27-28, 2021 Stakeholder Meeting, 
http://www.caiso.com/InitiativeDocuments/Day2Presentation-2021-2022TransmissionPlanningProcessSep27-28-2021.pdf 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201720180SB100
http://www.caiso.com/InitiativeDocuments/Day2Presentation-2021-2022TransmissionPlanningProcessSep27-28-2021.pdf


CAISO 20-Year Transmission Outlook January 31, 2022 

California ISO/I&OP 7 

provide a transitional step recognizing the CAISO and industry at large are not yet positioned 
inside the current planning cycle to address the full impact of this pivot to the new challenges.  

The accelerating resource requirements over the next 10 years are driven by a number of 
circumstances, including the escalating need to decarbonize the electricity grid in light of 
emerging climate change impacts, the expected electrification of transportation and other 
carbon-emitting industries driving higher electricity forecasts, concerns regarding reduced 
access to imports as neighboring systems also decarbonize, higher than anticipated impacts of 
peak loads shifting to later-day hours when solar resources are not available, and the need to 
maintain system reliability in light of retiring gas-fired generation relying on coastal waters for 
once-through cooling and the Diablo Canyon Power Plant. These resource requirements, on the 
path to total decarbonization of the grid, will call for greater volumes of solar photovoltaic 
resources and battery storage, as well as greater diversity beyond the current focus on those 
resource types. Geothermal resources, out-of-state resources and offshore resources all are 
expected to play greater roles, and create unique challenges in the planning and 
interconnection processes. Meeting those challenges requires adaptations and enhancements 
to existing processes and efforts. At the same time as this shift in longer-term resource 
requirements was being established, the CPUC authorized more mid-term procurement in its 
June 24, 2021 decision than last year’s 10-year plan was based on, and which was the largest 
single procurement authorization by the CPUC. Responding to these signals and previously 
approved authorizations, the resource development industry came forward with a record-setting 
number of new interconnections requests in April, 2021, with 373 new interconnection requests 
being received in the ISO’s Cluster 14 open window, layered on top of an already heavily 
populated interconnection queue.7  The 605 projects totaling 236,225 MW now in the queue 
exceeds mid-term requirements by an order of magnitude. This level of hyper competition 
actually creates barriers to moving forward effectively with the resources that do need to be 
added to the grid, and commandeers precious planning, engineering and project management 
resources from the ISO and transmission owners. 

In parallel with enhancements in the transmission planning process, enhancements are also 
being pursued in the coordination of state agency resource planning processes as well as the 
CAISO’s resource interconnection process, and in the overall coordination of the procurement 
and construction of new resources and related transmission network upgrades. 

Transmission Planning: 

In addition to the incremental improvements the CAISO makes in each year’s transmission 
planning cycles, the CAISO has re-examined the effectiveness of certain planning processes 
both due to emerging concerns in our own footprint, and also in response to the recent FERC 
Advance Notice of Proposed Rulemaking (ANOPR) regarding transmission planning, cost 
allocation and generator interconnection.   

                                                 
7 ISO Board of Governors July 7, 2021 Briefing on renewable and energy storage in the generator interconnection queue, 
http://www.caiso.com/Documents/Briefing-Renewables-GeneratorInterconnection-Queue-Memo-July-2021.pdf  

http://www.caiso.com/Documents/Briefing-Renewables-GeneratorInterconnection-Queue-Memo-July-2021.pdf
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The CAISO noted in its comments responding to the ANOPR8 that the “CAISO’s existing 
transmission planning and generator interconnection processes reflect many of the reforms and 
concepts discussed in the ANOPR.  That being said, the CAISO has escalating challenges 
arising from existing supply conditions, the need to accelerate and then sustain the pace of 
procurement and interconnection to meet climate goals, and an “overheated” generation 
interconnection queue. Accordingly, the CAISO must “get in front” of these issues and move 
forward with transmission planning and generation interconnection process enhancements 
ahead of the likely timeline for any Final Rule in this proceeding.”  Enhancements and 
improvements to the CAISO regional transmission planning processes are already moving 
forward, such as the introduction of the 20-year outlook framework that it is outside of the tariff-
based project approval planning process, and other enhancements that do not require tariff 
changes to implement.   

The CAISO also acknowledged that the interregional coordination process has not met 
expectations and that there are opportunities to remove certain barriers, foster collaboration with 
state regulators, and promote more rigor in, and reporting on, interregional coordination efforts.  
Accordingly the CAISO is exploring a few alternative courses of action to explore potential 
interregional opportunities in addition to meeting all expectations, responsibilities and 
obligations associated with the CAISO tariff provisions related to FERC Order No.1000 
interregional coordination.  The CAISO also intends to continue to participate in the ANOPR 
process and seek broader reforms within that process as well. 

Resource Interconnection: 

Consistent with the CAISO comments responding to the ANOPR, the CAISO has initiated a 
2021 Interconnection Process Enhancement initiative focused on the interconnection process 
and enhancements specifically, and other tracks of process improvement will proceed through 
other efforts. Accordingly, the 2021 IPE initiative is discussing and addressing interconnection-
related issues the CAISO and stakeholders have identified given current circumstances, and 
seeks to resolve concerns that have surfaced since the last IPE initiative in 2018.9 The CAISO 
seeks to consider potential changes to address the rapidly accelerating pace of new resources 
needing connection to the grid to meet system reliability needs and exponentially increasing 
levels of competition among developers resulting in excessive levels of new interconnection 
requests being received. 

Procurement and Project Execution: 

In addition to the above processes, the CAISO is also taking on additional efforts to  

- Coordinate with the CPUC, CEC, and GO-Biz office to identify and help mitigate issues 
that could delay new resources meeting in-service dates. 

                                                 
8 COMMENTS OF THE CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION ON ADVANCE NOTICE OF 
PROPOSED RULEMAKING, submitted October 12, 2021, FERC Docket No. RM21-17-000, Building for the Future Through Electric 
Regional Transmission Planning and Cost Allocation and Generator Interconnection   http://www.caiso.com/Documents/Oct12-
2021-Comments-AdvanceNoticeOfProposedRulemaking-BuildingTransmissionSystemoftheFuture-RM21-17.pdf  
9 For more information on the 2018 IPE initiative please refer to the initiative webpage at: California CAISO - Interconnection 
process enhancements (caiso.com). 

http://www.caiso.com/Documents/Oct12-2021-Comments-AdvanceNoticeOfProposedRulemaking-BuildingTransmissionSystemoftheFuture-RM21-17.pdf
http://www.caiso.com/Documents/Oct12-2021-Comments-AdvanceNoticeOfProposedRulemaking-BuildingTransmissionSystemoftheFuture-RM21-17.pdf
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- Together with the CPUC, working with the participating transmission owners to improve 
the transparency of the status of transmission projects focusing on network upgrades 
approved in prior CAISO transmission plans, or that resources with executed 
interconnection agreements are dependent on. 

- Providing more information publicly regarding where resources are able to connect to 
the grid with no or minimal network upgrade requirements, to assist load serving entities 
to shape their procurement activities towards areas and resources that are better 
positioned to achieve necessary commercial operation dates. 

- Coordinating with CPUC regarding the progress of procurement activities by load 
serving entities and assessing the timeliness of those procured resources meeting near 
and mid-term reliability requirements. 

These enhancements and coordination efforts will collectively support and enable the state 
reaching its renewable energy objectives reliably. 
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Chapter 2 

2 Coordination with State Agencies 
The development of the 20-Year Transmission Outlook has been coordinated with the 2021-
2022 transmission planning process along with the initiatives of the California Energy 
Commission and the California Public Utilities Commissions.  These have included CAISO 
stakeholder calls and joint agency workshops as a part of the SB100 process. 

Figure 1.3-1: 20-Year Transmission Outlook coordination with other initiatives and agencies 

 
 

On September 13, 2022 the California Energy Commission docketed the SB100 Starting Point 
for the CAISO 20-Year Transmission Outlook. 

2.1 SB100 Workshops 
The CAISO has coordinated with the joint agencies on the next steps to plan for the SB100-
driven resource build that has been used as inputs to the 20-Year Transmission Outlook. These 
steps have included workshops on potential transmission projects and resource mapping.10  
The CAISO actively participated in the following joint agency workshops: 

                                                 
10 https://www.energy.ca.gov/sb100/sb-100-events-and-documents  

https://www.energy.ca.gov/sb100/sb-100-events-and-documents
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• June 2, 2021 Joint agency workshop on next steps to plan for SB 100 resource 
build 

• July 22, 2021 Joint agency workshop on next steps to plan for SB 100 resource 
build – Transmission 

• August 12, 2021 Joint agency workshop on next steps to plan for SB 100 resource 
build – Resource Mapping 

 

2.1.1 Joint agency workshop on next steps to plan for SB 100 resource build – 
Transmission1112 

The CAISO participated in the CEC joint agency workshop on July 22, 2021 with the focus on 
transmission currently under various stages of development that should be considered to 
facilitate the integration of the resource by 2040.  Workshop presentations were made on the 
following transmission projects by the project developers,13  with the projects being presented 
primarily to facilitate the integration of out-of-state wind into the CAISO system: 

• Pacific Transmission Expansion Project  

• North Gila Imperial Valley #2 Transmission Project 

• TransWest Express Transmission Project  

• Southwest Intertie Project (SWIP) North  

• Cross Tie Project  

• Sunzia Southwest Transmission Project  

• Starwood Energy – Ten West 

• Southline Transmission  

• Lucky Corridor Transmission Project  

• GridLiance West  

 

  

                                                 
11 https://www.energy.ca.gov/event/workshop/2021-07/session-1-joint-agency-workshop-next-steps-plan-senate-bill-100-resource  
12 https://www.energy.ca.gov/event/workshop/2021-07/session-2-joint-agency-workshop-next-steps-plan-senate-bill-100-resource  
13 https://www.energy.ca.gov/sites/default/files/2021-
07/July%2022%20Workshop%20SB%20100%20Transmission_Master%20v4.pdf  

https://www.energy.ca.gov/event/workshop/2021-07/session-1-joint-agency-workshop-next-steps-plan-senate-bill-100-resource
https://www.energy.ca.gov/event/workshop/2021-07/session-2-joint-agency-workshop-next-steps-plan-senate-bill-100-resource
https://www.energy.ca.gov/sites/default/files/2021-07/July%2022%20Workshop%20SB%20100%20Transmission_Master%20v4.pdf
https://www.energy.ca.gov/sites/default/files/2021-07/July%2022%20Workshop%20SB%20100%20Transmission_Master%20v4.pdf
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Figure 2.1-1:  Illustration of potential transmission projects identified at CEC SB100 workshop 

 
 

2.1.2 Joint agency workshop on next steps to plan for SB 100 resource build – 
Resource Mapping14 

The CEC jointly conducted a workshop with the CPUC and the California ISO to discuss an 
approach to examine potential environmental and land-use implications of developing 
renewable energy resources required to achieve the goals of Senate Bill 100 (SB 100). 

The purpose of the workshop was to present and solicit stakeholder feedback on the methods 
and data to be used for developing the resource mapping of the Starting Point scenario to be 
provided to the CAISO for use in the 20-Year Transmission Outlook, taking into consideration 
environmental and land use data.  

                                                 
14 https://www.energy.ca.gov/event/workshop/2021-08/joint-agency-workshop-next-steps-plan-senate-bill-100-resource-build 
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Chapter 3 

3 Process and Inputs 
The objective of CAISO’s 20-Year Transmission Outlook is to explore longer-term grid 
requirements and options for meeting the state’s greenhouse gas reduction goals reliably.  The 
20-Year Transmission Outlook will provide a “baseline” vision for future planning activities.  To 
achieve this, the CAISO: 

• Used a “Starting Point” resource development scenario developed through the CEC 
SB100-related activities that considers: 

– Diverse resources known to require transmission development such as offshore 
wind energy, out-of-state resources, and geothermal resources; and, 

– Gas power plant retirements that may require transmission development to 
reduce local area constraints.  

• Developed conceptual transmission system additions and conducted high-level technical 
studies to test feasibility of these alternatives, focusing on the bulk transmission system. 

 

This basis for the 20-year outlook will help scope the challenges the electricity industry faces in 
meeting California’s aggressive climate policies, allow the state to further refine long-term 
resource planning inputs, and provide longer-term context for decisions made in the CAISO’s 
10year transmission planning process. 

The high-level analysis to determine feasible transmission alternatives considered load scaled 
to high electrification levels and bulk system power flow assessment case development of a 
range of load periods. 

Particular focus was applied to conducting a high-level assessment of local area (focus on Bay 
Area and LA Basin) needs with gas retirement, building off of past informational studies 
conducted in recent CAISO transmission planning studies and other technical studies.   

3.1 Key Inputs  
This section provides background and detail on key load and resource forecast inputs into the 
20-year outlook process.   

SB 100 requires the CEC, CPUC, and California Air Resources Board to develop and submit a 
joint-agency report to the Legislature by January 1, 2021, and at least every four years 
thereafter. The CEC, CPUC, and the CAISO collaborated on an approach to translate the 
analyses conducted for the first SB 100 joint-agency report into a Starting Point scenario for use 
by the CAISO in the 20-year outlook15. The Starting Point scenario, and the criteria for using 
that scenario to study the transmission required for a particular portfolio of resources studied in 
the 2021 SB 100 Report, are described below. This initial portfolio is not an endorsement of any 
                                                 
15 https://efiling.energy.ca.gov/Lists/DocketLog.aspx?docketnumber=21-SIT-01  

https://efiling.energy.ca.gov/Lists/DocketLog.aspx?docketnumber=21-SIT-01
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particular resource or potential transmission solution. The CEC and CPUC expect that the 
information from the 20-year outlook will help inform future electric sector planning, including the 
next SB 100 joint-agency report. 

3.1.1 Load Forecasting and Distributed Energy Resources Growth Scenarios  
The CAISO 20-Year Transmission Outlook assessed the CAISO transmission system in the 
year 2040.  The Starting Point scenario is largely based on the 2021 SB 100 Report Core (SB 
100 Core) scenario, which also assumes high electrification of load. The CAISO used the same 
high electrification load assumption in the 20-Year Transmission Outlook; however the 
transmission planning studies require the modeling of detailed load information the joint 
agencies did not have.  Specifically, the transmission planning studies need the geographic 
location where loads increase and the load profiles. To overcome this challenge, the CAISO 
developed an approach to apply the high electrification load assumption in the SB 100 Core 
scenario to the 20-Year Transmission Outlook. 

The CAISO started with the SB 100 Core statewide high electrification load projection of 82,364 
MW in 2040. The load forecast from the CEC 2020 IEPR for 2031 Mid-Mid (1-in-2 weather) 
scenario for the total coincident statewide load is 64,076 MW.  This is an 18,288 MW (28.5 
percent) increase from the IEPR 2020 load forecast in 2031 to the high electrification forecast 
base of the SB 100 Core scenario in 2040.   

The CAISO then scaled the load in California up at each load bus in the 2031 base case by 28.5 
percent. The CAISO and joint agencies recognize that an across-the-board scaling was a 
simplifying assumption due to the lack of a detailed high electrification forecast with sufficient 
granularity necessary for transmission modeling. In actuality, electrification may result in uneven 
increases in loads at individual buses, dependent on the geographic distribution of the end-uses 
that are electrified.  For the high-level assessment and technical studies of the bulk transmission 
system (500 kV and 230 kV) within the 20-Year Transmission Outlook, it is expected that the 
even upscaling of bus bar loads provides representative results.  

It is expected, based on the SB 100 Core scenario, that the total behind-the-meter PV (BTM-
PV) in the state of California to reach 33,807 MW in year 2040.  

Within the technical studies of the 20-year outlook, the following three study cases were 
assessed: 

• Peak consumption;  

• Net peak, and;  

• Off-peak loading conditions.  

The above assumptions on statewide peak load of 82,364 MW in 2040 along with hourly CEC 
load profile in year 2030 are used to estimate the load and behind-the-meter PV generation for 
the three study cases.  

Figure 3.1-1 provides hourly power consumption in California in per unit of the peak load. In this 
study the same profile is assumed in different areas of the state and therefore load across the 
state is scaled to the required levels. 
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Figure 3.1-1: CEC 2020 IEPR California state annual hourly load profile for 2030 

 
 

Figure 3.1-2 provides the hourly behind-the-meter generation in California in per unit of the 
installed capacity. In this study, the same profile is assumed in different areas of the state and 
therefore behind the meter generation across the state is scaled to the required levels. 
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Figure 3.1-2: CEC 2020 IEPR behind-the-meter hourly profile for 2030 

 
The following table provides a summary of the load, installed BTM-PV capacity and the BTM-PV 
generation in the state as well as the CAISO system. 

Table 3.1-1: Load and installed behind-the-meter solar forecast 

Load and Installed BTM-PV  State 1 CAISO 2 
CEC peak consumption forecast in 2031 64,076 3 57,498 4 
SB-100 peak consumption in 2040 82,364 5 73,909 7 
BTM-PV installed capacity in CEC 2031 forecast 25,092 7 22,655 4 
BTM-PV in SB-100 in 2040 33,807 6 30,336 7 

1 State load is 1-in-2 peak load 
2 CAISO load refers to the 1-in-5 load in areas SDG&E (area 22), SCE (area 24), and PG&E (area 30). Note that 

while area 30 is named PG&E in our study cases, it also includes the load of SMUD and other balancing 
authorities that are geographically located in northern California. 

3 as per CEC 2020 IEPR 
4 as per 2021-2022 TPP studies  
5 20-year outlook study assumptions 
6 CEC forecast for 2040 
7 These values are calculated assuming that the 1-in-5 CAISO load and the CAISO BTM-PV are 90 percent of the 

1-in-2 state load and the state BTM-PV installed capacity. 
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Table 3.1-2 provides the load (consumption) and the BTM-PV generation for the three study 
cases. The values are calculated based on the profiles discussed and shown in figures 1 and 2 
above. 

Table 3.1-2: Load and BTM-PV 

Study Cases Date/Time assumption 
Load 
(MW) 

BTM-PV Generation 
(MW) 

Peak Consumption (SSN) 9/2/2040 3 pm 73,909 18,966 

Net peak load (HSN) 9/2/2040 7 pm 65,199 ~0 
Off peak 4/6/2040 1 pm 34,851 23,114 

3.1.2 Resource Planning and Portfolio Development 
The Starting Point scenario was developed by taking the 2040 SB 100 Core scenario and 
increasing assumed natural gas power plant retirements to 15,000 MW. This allows for an 
evaluation of the impact of more gas power plant retirements on the transmission system than 
was identified in the SB 100 Core scenario, in conjunction with bringing new energy storage and 
renewable energy resources online. Additionally, to generally offset the additional assumed 
natural gas power plant retirements, geothermal, offshore wind, out-of-state wind and battery 
energy storage systems capacity was added to levels that are generally reflective of other 2021 
SB 100 Report scenarios. 

Table 3.1-3 provides the base resource portfolio provided by the CPUC for use in the 2021-
2022 transmission planning process for the year 2031 and the resource portfolio of the SB100 
Starting Point scenario used in the 20-Year Transmission Outlook. 

Table 3.1-3: Resource assumptions in 2021-2022 transmission planning process for 2013 and the 
SB100 starting point scenario for 2040 

Resource Type 2021-2022 TPP Base Portfolio for 
2031 (MW) 

2040 Starting Point Scenario 
(MW) 

Natural gas fired power plants 0 (15,000) 
Battery energy storage 9,368 37,000 

Long-duration energy storage 627 4,000 

Utility-scale solar 13,044 53,212 

In-state wind 1918 2,237 
Offshore wind 0 10,000 

Out-of-state wind 2,08716 12,00017 

Geothermal 651 2,332 

                                                 
16 1,062 MW on new transmission and 1,025 MW on existing transmission. 
17 9,900 MW on new transmission and 2,100 MW on existing transmission. 
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3.1.3 Natural gas fired power plants 
The SB100 Starting Point scenario includes an assumption that 15,000 MW of natural gas 
power plant capacity would be retired by 2040. The Starting Point scenario did not specifically 
identify which resources should be retired and provided a criteria to select the resources 
assumed to be retired in the assessment as follows. 

• That the oldest natural gas power plants retire first, with a priority on those that are in 
and adjacent to disadvantaged communities (DAC). 

o Disadvantaged communities are defined and identified by the California Office of 
Environmental Health Hazard Assessment and are available in the 
CalEnviroScreen 3.0 webtool.18  

o For purposes of this Starting Point scenario a DAC adjacent community is within 
a 2.5-mile radius of a natural gas power plant. 

• At least 3,000 MW of the 15,000 MW of retirements are assigned to gas power plants 
that rely on the Aliso Canyon storage facility as provided by the agencies, with a priority 
on the oldest power plants and those that are in and adjacent to DACs. 

For the 20-Year Transmission Outlook, the CAISO assessed approximately 15,000 MW of gas-
fired generation retired in the CAISO system. There is approximately 2,000 MW of gas-fired 
generation connected to the CAISO system that rely on the Aliso Canyon storage facility as 
provided by the agencies.   

Applying the age, DAC and DAC-adjacent criteria with the 2,000 MW of gas-fired generation in 
the CAISO system relying on Aliso Canyon, the following is retirement of gas-fired generation by 
local capacity area: 

Table 3.1-4: Assumed gas-fired generation retired by local capacity area 

Local Capacity Area Capacity 
(MW) 

Greater Bay Area 4427 

Sierra 153 

Stockton 361 

Fresno 669 

Kern 407 

LA Basin 3,632 

Big Creek-Ventura 695 

San Diego-IV 131 

CAISO System 3,933 

Total 14,408 

                                                 
18 https://oehha.ca.gov/calenviroscreen/report/calenviroscreen-30.  

https://oehha.ca.gov/calenviroscreen/report/calenviroscreen-30
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There is approximately the following gas-fired generation outside CAISO identified in DAC and 
DAC 2.5 adjacent based upon the data provided by the state agencies. 

• 3.8 GW within a DAC 

• 0.6 GW within DAC 2.5 adjacent. 

The agencies also identified approximately 2,000 MW of gas-fired generation connected outside 
of the CAISO system that rely on the Aliso Canyon storage facility with allow the resources 
identified being within a DAC or DAC 2.5 adjacent. 

3.1.4 Battery energy storage 
The SB100 Starting Point scenario identified 37,000 MW of battery energy storage resources in 
2040. The approach used for assigning battery energy storage to transmission zones for the 20-
year transmission outlook utilizes the approach applied to battery energy storage in the CPUC’s 
IRP process for the CAISO’s 2021-2022 transmission planning process. 

The 37,000 MW of selected battery energy storage is allocated as follows: 

• 9,368 MW of battery storage already allocated in the IRP resource portfolio for the 2021-
2022 TPP base case has been carried over without any changes. 

• The remaining battery energy storage were to be allocated by expanding upon the 
approach from the 2021-2022 TPP base case: 

o Co-locate in transmission zones where renewable resources are concentrated. 

o Allocate battery storage based on system needs identified in the study. 

3.1.5 Long-duration energy storage 
The SB100 Starting Point scenario identified 4,000 MW of long duration energy storage 
resources in 2040. The long-duration energy storage in the SB 100 Core scenario was to be 
allocated by building off the current 2021-2022 transmission planning process base case as well 
as current commercial interest. 

The 4,000 MW of LDES was to be allocated by: 

• 627 MW of pumped hydroelectric already mapped in the IRP resource portfolio for the 
2021-2022 TPP base case. 

• 2,400 MW of pumped hydroelectric as described in the current CAISO interconnection 
queue. 

• 1,600 MW of location unconstrained LDES that is unassigned should be assigned to 
transmission zones based on a combination of geologic and technological factors and 
system needs. 
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3.1.6 Utility-scale solar 
The Starting Point scenario identified 53,212 MW of utility-scale solar resources in 2040.  In 
allocating the utility-scale solar to the transmission zones, the Starting Point scenario utilizes 
known commercial interest to allocate solar development to transmission zones rather than 
carrying forward the allocations made by the RESOLVE model.  In addition the CEC utilized a 
high-level environmental screen to assess whether the commercial interest allocation had 
resulted in a clearly disproportionate assignment of solar build out to any of the transmission 
zones relative to the availability of “lower implication” land in each zone. 

Figure 3.1-3 shows the in-state transmission zones as a starting point for where solar might be 
developed based on the re-allocation of solar based on commercial interest. 

Figure 3.1-3: SB100 Starting Point Solar in Transmission Zones 
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The 53,212 MW installed capacity of utility-scale solar identified SB100 Starting Point scenario 
was allocated to the following transmission zones in Table 3.1-5. 

Table 3.1-5: Solar resource allocation to transmission zones 

Resource Transmission Zone Capacity (MW) 

Greater_Imperial_Solar SCADSNV_Z3_GreaterImperial 6,407 

Inyokern_North_Kramer_Solar GK_Z2_InyokernAndNorthOfKramer 2,162 

Kern_Greater_Carrizo_Solar SPGE_Z2_KernAndGreaterCarrizo 6,154 

North_Victor_Solar GK_Z3_NorthOfVictor 674 

Sacramento_River_Solar Norcal_Z3_SacramentoRiver 998 

Solano_Solar Norcal_Z4_Solano 169 

Tehachapi_Solar Tehachapi 9,544 

Westlands_Solar SPGE_Z1_Westlands 12,655 

Pisgah_Solar GK_Z4_Pisgah 674 

RiversideAndPalmSprings Solar RiversideAndPalmSprings 4,922 

CentralValleyAndLos Banos Solar CentralValleyAndLosBanosSolar 1,079 

Tehachapi Outside of Constraint Zones Tehachapi Outside of Constraint Zones 2,066 

Greater ImpOutside Constraint Zones 
 

995 

Mountain_Pass_El_Dorado_Solar Mountain_Pass_El_Dorado 248 

Southern_Nevada_Solar SCADSNV‐GLW_VEA 2,024 

Arizona_Solar SCADSNV‐Riverside_Palm_Springs 2,352 

 

3.1.7 In-state Wind 
The Starting Point scenario identified 2,237 MW of in state wind in 2040.  In the SB 100 Core 
scenario, the RESOLVE model selected all of the available in-state wind resource potential.  
This is similar to the 1,918 MW included in the CPUC IRP portfolios being studied in the 2021-
2022 transmission planning process base case portfolio. 

3.1.8 Offshore Wind 
The Starting Point scenario identified 10,000 MW of offshore wind in 2040 which is consistent 
with other SB 100 scenarios.  Within the 2021-2022 TPP the CAISO is studying offshore wind 
energy as a sensitivity and in an outlook study. 

Detailed studies have been performed to identify the transmission needs for resources in the 
following offshore wind call areas.   
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• Humboldt: 1.6 GW 

• Morro Bay: 2.3 GW 

• Diablo Canyon: 4.4 MW 

In addition, an outlook assessment has been undertaken to accommodate an additional 12.8 
GW of offshore wind resources at the following call areas: 

• Del Norte: 6.6 GW 

• Cape Mendocino: 6.2 GW 

The sensitivity analysis on offshore wind in the 2021-2022 Transmission Plan, section 3.5.7 has 
been utilized for the analysis of the 10 GW of offshore wind in the SB100 Starting Point 
scenario. Figure 3.1-4 illustrates the call areas of the offshore wind that were assessed.   

Figure 3.1-4: BOEM Offshore Wind Call Areas 19 

 

                                                 
19 NREL “The Cost of Floating Offshore Wind Energy In California Between 2019 and 2032” 
https://www.nrel.gov/docs/fy21osti/77384.pdf  

https://www.nrel.gov/docs/fy21osti/77384.pdf
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The Bureau of Ocean Energy Management (BOEM) current California activities20 are in the 
Morro Bay and Humboldt offshore wind areas where they are planning for potential offshore 
renewable energy leasing and development activities. 

3.1.9 Out-of-state wind 
The Starting Point scenario identified 12,000 MW of out-of-state wind resources in 2040.  The 
out-of-state wind that has been identified as either requiring new transmission to bring the 
resource to the CAISO transmission grid (9,900 MW) or on existing transmission (2,100 MW) as  

On new transmission 

• Wyoming  4,685 MW  

• New Mexico 5,215 MW  

On existing transmission 

• Northwest 1,500 MW 

• Baja California    600 MW 

As indicated in section At the July 22, 2021 CEC SB100 workshop21 a number of projects were 
identified that could bring out-of-state wind power to CAISO system.  The identified transmission 
development projects could provide for a portion of the transmission required to access 10,000 
MW of out-of-state wind resources.  Additional transmission either to the border of the CAISO 
system or to interconnection points within the CAISO will likely be required. 

3.1.10 Geothermal 
The Starting Point scenario identified 2,332 MW of geothermal resources in 2040. As a starting 
point for the 20-year outlook, and to more fully understand the ability for geothermal to scale in 
and around the Salton Sea region the agencies allocated most (2,012 MW), but not all, of the 
geothermal capacity to the Imperial transmission zone.  The remainder of the geothermal 
capacity (320 MW) was identified in the southern Nevada area. 

 

                                                 
20 https://www.boem.gov/renewable-energy/state-activities/california  
21 https://efiling.energy.ca.gov/GetDocument.aspx?tn=238965&DocumentContentId=72387  

https://www.boem.gov/renewable-energy/state-activities/california
https://efiling.energy.ca.gov/GetDocument.aspx?tn=238965&DocumentContentId=72387
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Chapter 4 

4 Integration of Resources 
To assess the transmission impacts and identify feasible alternatives for the transmission 
development necessary to integrate the resources they need to be mapped more granularly to 
the substations and bus bars in the models. Figure 3.1-1 provides an illustration of the solar, 
wind and geothermal resources in the transmission zones within the CAISO system. 

 

Figure 3.1-1: High-level illustration of the areas of solar, wind and geothermal resource allocation 
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3.1 Mapping of solar resources 
The SB100 Starting Point scenario identified 53,212 MW of solar capacity in the following 
transmission zones as indicated in Table 3.1-4.  The solar resources have been mapped to the 
following substations within each of the transmission zones identified in the SB100 Starting 
Point scenario. 

The solar resources have been mapped to existing facilities with the exception of the Westlands 
area. The Manning Substation project recommended for approval in the 2021-2022 
Transmission Plan has been included to interconnect the resources within this transmission 
zone. 

 

Figure 3.1-1: Interconnection of solar resources to substation in CAISO system 

 
 

 

 

Zone Total 998.0                   
Delevan 230kV 200
Glenn 230kV 200
Palmero 230kV 200
Rio Oso 230kV 200
Thermalito 230kV 198

Sacramento River: 998 MW

Vaca 
Dixon

Table 
Mountain

Cottonwood

DelevanColusa

Cortina

G
G

Palermo

Colgate

Rio Oso

G

G
Caribou

BeldenG

G

Bucks Creek

G Rock
Creek

G Cresta

G POE

Glenn Logan 
Creek

NO

G

G Hyatt 1&2

Hyatt 3&4

Hyatt 5&6

G Thermalito  1-4

NO

G

#1
#2

NO

NVLY

G

Grizzly
Oak Flats PH

G 200 MW

G

200 MW

G200 MW

G 200 MW

G

198 MW

Norcal Solano: 169 MW
Zone Total 169.0                   
Fulton 230kV 169
Contra Costa 230kV 0
Tulucay 230kV 0
Vaca-Dixon 500kV 0

Fulton

Ignacio

CrokettGC&H

Lakeville

Sobrante

Tulucay
Vaca Dixon

G

169 MW
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Central Valley and Los Banos: 
1,079 MW
Zone Total 1,079.0                
Wilson 230 kV 270.0                   
Borden 230 kV 270.0                   
Warnerville 230 kV 270.0                   
Eight Mile 230 kV 269.0                   

Eight 
Mile

Bellota

Weber

Lodi

Stagg

Gregg

New 
Melones

Warnerville

Borden

Wilson

Helms 
PGP

G

Cottle

G

Collierville

Storey

G

G

CCSF

To 
Tesla

To Gold Hill

G 270 MW

G270 MW

G270 MW

G
269 MW

Kern and Greater Carrizo: 
6,154 MW

Zone Total 6,154.0                
Arco 230kV 700.0                   
Midway 230kV 1,500.0                
Renfro 230kV 600.0                   
Stockdale 230kV 700.0                   
Wheeler Ridge 230kV 1,500.0                
Kern PP 800.0                   
Lamont 115 kV 354.0                   
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Tehachapi: 9,544 MW

Zone Total 9,544.0                
WindHub 500kV 2,300.0                
Whirlwind 500kV 2,600.0                
Antelope 230kV 2,500.0                
Vincent 230kV 2,144.0                

Vincent

Whirlwind

Windhub

Antelope

Pardee

To Midway

To Mesa

To Santa Clara

To 
Magunden

G

2,300 MW

G2,600 MW

G

2,144 MW

G 2,500 MW

Tehachapi Outside of Constraint 
Zones: 2,066 MW

Zone Total 2,066.0                
S.CLARA 230kV 1000
MOORPARK 230kV 1066

Goleta

Moorpark

Santa Clara

Ormond Beach

Sylmar

Eagle Rock

Gould

Pardee

Vincent

To Mesa

G
1,000 MW

G

1,066 MW

Inyokern and North of Kramer: 
2,162 MW

Zone Total 2,162.0                
KRAMER       230kV 1162
INYOKERN     230kV 1000

Kramer

To BLM West

New Inyokern 230 kV 
substation

G

1,162 MW

G

1,000 MW
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North of Victor: 674 MW

Zone Total 674.0                   
Victor 230kV 450.0                   
Coolwater 230kV 224.0                   

G 450 MW

G 224 MW

Victor

Kramer
Sandlot

Coolwater

Pisgah: 674 MW

Zone Total 674.0                   
Calcite 200.0                   
Lugo 274.0                   
Pisgah 200.0                   

Pisgah

Lugo

Calcite

G 274 MW

G 200 MW

G
200 MW

Mountain Pass - Eldorado: 248 MW
Zone Total 248.0                   
El Dorado 230kV 80.0                      
EL Dorado 500kV 168.0                   

Eldorado

Mead

Ivanpah

Primm

G

168 MW

G
80 MW

Southern Nevada: 2,024 MW

Zone Total 2,024.0                
Innovation 230kV 450.0                   
Desert View 230kV 350.0                   
Crazy Eyes/Trout Canyon 230kV 1,224.0                

Eldorado

Mead

Hoover

Ivanpah

Primm

Sloan 
Canyon

Trout Canyon
Pahrump

Innovation

Desert 
View

Northwest

Harry 
Allen

G
350 MW

G
450 MW

G

1,224 MW
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Arizona Solar: 2,352 MW

Zone Total 2,352.0                
Hassayampa 500kV 870.0                   
Delaney-Colorado 500kV 1,482.0                

Colorado River

Hassyampah

Hoodoo wash

Palo Verde

Delaney

North Gila

Red Bluff

G

870 MW

G

1,482 MW

Zone Total 6,407.0                
Imperial Valley 500kV 1,607.0                
Ocotillo Express 500kV 1,600.0                
Hoodoowash 500 kV 1,600.0                
ECO 500kV 1,600.0                

   
North GilaImperial Valley

Ocotillo 
Express

ECO

Suncrest

Miguel

Hassyampah

Hoodoo
wash

G
1,600 MW

G

1,600 MW

G

1,607 MW G

1,600 MW

Talega

San Onfre

Palomar 
Energy

Escondido

Sycamore 
CanyonPenasquitos

NRG 
Encina

San Luis Rey

Mission

G

500 MW

G
495 MW

To 
Suncrest 

and 
Miguel
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4.1 Offshore Wind Interconnection 
The Starting Point resource development scenario includes 10,000 MW of offshore wind 
resources. In the CAISO 2021-2022 Transmission Plan as a part of the policy sensitivity 
portfolio provided by the CPUC, detailed analysis of the transmission required to interconnect 
offshore wind was conducted in section 3.7and the following is based upon this analysis. 

In the 20-year outlook, the 10,000 MW of offshore wind assumed that 6,000 MW will be in 
Diablo and Morro Bay areas in the central coast and 4,000 MW in Del Norte/ Humboldt Bay/ 
Cape Mendocino areas in the north coast of California.  Figure 4.1-1 shows the approximate 
location of the assumed offshore wind development in this study.  

Figure 4.1-1: Offshore Wind Development Location Assumptions22 

 

4.1.1 Interconnection of Central Coast Offshore Wind 
The central coast offshore wind is assumed to interconnect to Diablo 500 kV substation and a 
new Morro Bay 500 kV substation looping in the existing Diablo – Gates 500 kV line (Figure 
4.1-2). In this study it is assumed that 3,000 MW will be connected to Diablo and 3,000 MW will 
be connected to Morro Bay 500 kV substations. 

                                                 
22 The Cost of Floating Offshore Wind Energy in California Between 2019 and 2032 (nrel.gov) (Page 39) 

6,000 MW

4,000 MW

https://www.nrel.gov/docs/fy21osti/77384.pdf
https://www.nrel.gov/docs/fy21osti/77384.pdf
https://www.nrel.gov/docs/fy21osti/77384.pdf
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Figure 4.1-2: Central Coast Offshore Wind Interconnection Assumption  

 

4.1.2 Interconnection of North Coast Offshore Wind 
Of the 10,000 MW of offshore wind in the SB100 Starting Point scenario, 4,000 MW has been 
assumed in the north coast area.  In the sensitivity study in the 2021-2022 Transmission Plan, 
the Humboldt wind energy area23 was identified in the main assessment, which is one of the 
Bureau of Ocean Energy Management’s current California activity areas where it is  planning for 
potential offshore renewable energy leasing and development activities. Two other potential 
additional offshore wind areas were identified in the sensitivity portfolio in the 2021-2022 
Transmission Plan as the Cape Mendocino and Del Norte areas in a less detailed outlook 
assessment as illustrated in Figure 3.1-4.   

To facilitate the interconnection of the 4,000 MW of offshore wind in the north coast to the 
CAISO system, the CAISO identified the need for two 500 kV AC lines connecting to the Fern 
Road 500 kV substation and a HVDC line to the Collinsville 500/230 kV substation as illustrated 
in Figure 4.1-3.   The HVDC line could be an over-land option or sea cable connection to 
Collinsville.  One other alternative considered in the CAISO’s 2021-2022 Transmission Plan is 
an HVDC-VSC deep sea cable to a new station referred to as Bay-hub located in the Greater 
Bay Area. 

The initial offshore wind development in the north coast has been assumed to be in the 
Humboldt wind energy area of approximately 2,000 MW with the remaining 2,000 MW to be in 
either the Cape Mendocino or Del Norte areas. In addition to the 500 kV AC lines and the HVDC 
lines, additional transmission would be required to interconnect the 500 kV AC and HVDC 
systems together and to the offshore wind farms in the two wind development areas.  These 
facilities would depend on where the second wind development occurs and could either consist 
of onshore or offshore grid development.  Within the 20-year plan it has been assumed that the 
HVDC-VSC deep sea alternative to a Bay-hub substation would be best after further 
                                                 
23 https://www.boem.gov/renewable-energy/state-activities/humboldt-wind-energy-area  
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development of the call areas beyond the current Humboldt call area under consideration and 
future leasing through the BOEM processes.  The HVDC-VSC technology could be used to 
interconnect the off-shore wind areas as well as provide additional transmission capacity to the 
load centers in the Bay area as the offshore wind capacity increases off northern California 
coast. 

 

Figure 4.1-3: North Coast Offshore Wind Interconnection Assumption 
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Chapter 5 

5 High-Level Assessment 
5.1 Introduction 
The objective of the high-level assessment is to gain an insight into the transmission 
enhancement required to reliably transfer the power the resources in the Starting Point resource 
development scenario to the load across the system under different load and generation 
conditions. Typically, production cost simulation analysis is performed to identify the system 
snapshots that will stress the transmission system and then power flow and transient stability 
analysis would be performed on those stressed snapshots. However this high-level assessment 
was performed before production cost simulation analysis and therefore the following snapshots 
were considered as candidates to identify system enhancement requirements: 

Peak Consumption Study 

The Peak consumption study is based on the SSN in deliverability studies and reflects the 
system in early afternoon summer conditions. In this case the electricity consumption is at 
maximum but a significant portion of it is served by the solar and the BTM-PV generation. The 
in- state, out-of-state, and offshore wind generation assumptions are in line with the SSN 
deliverability analysis and the import level is assumed to be close to zero. The battery storage is 
assumed to be fully charged in this case in preparation to be generating power during the 
evening ramp and evening hours. 

Net Peak Load Study 

The Net Peak Load study is based on the HSN in deliverability studies and reflects the system 
in early evening summer conditions. In this case the electricity consumption is around 90 
percent of the maximum but due to evening hours there is no solar or BTM-PV generation. The 
in-state, out-of-state, and offshore wind generation assumptions are in line with the HSN 
deliverability analysis and the import level is assumed to be around 10,000 MW. The battery 
storage is assumed to the rest of the required power to serve load. 

Off Peak Study 

The Off Peak study reflects the system in the middle of the day in spring when electricity 
consumption is low and at the same time the solar and BTM-PV generation is high. The in-state, 
out-of-state, and offshore wind generation assumptions are in line with the off- peak 
deliverability analysis and it is assumed the ISO system will export around 5,000 MW power to 
the neighboring system. The battery storage is assumed to be in full charging mode in this case. 

Three base cases reflecting the above snapshots were developed for the contingency analysis 
to identify the potential transmission enhancement requirements. The system data and analysis 
of the study results are detailed in the following sections. 
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5.2 System Data and Study Assumptions  

5.2.1 Load Forecast Assumptions 
The following table provides the load and the BTM-PV generation for the three study cases. 
More details are provided in Section 3.1.1. 

Table 5.2-1: Load and BTM-PV assumptions 

Study Cases  Date/Time 
assumption 

Load 
(MW) 

BTM-PV 
Generation 

(MW) 
Peak Consumption (SSN) 9/2/2040 3 pm 73,909 18,966 
Net peak load (HSN) 9/2/2040 7 pm 65,199 ~0 
Off peak 4/6/2040 1 pm 34,851 23,114 

 

5.2.2 Generation Assumptions 
The following table provides the generation dispatch assumptions in the study cases. The 
capacity assumptions for the resource portfolio are provided in section 3.1.2 and the wind 
generation assumptions for the in state, offshore and out-of-state resources under different 
studies are detailed in Chapter 3 of the 2021-2022 Transmission Plan. 

Table 5.2-2: Generation dispatch assumptions 

  Generation Output (MW) 

Supply Type Peak 
Consumption Net Peak Off Peak 

Gas 2,030  2,030  0  
Hydro 2,933  6,736  4,001  
Pumped hydro 0  1,827  (1,527) 
Geothermal 1,870  1,870  1,870  
Bio 325  325  325  
Solar 36,194  0  41,362  
In-State Wind 1,582  4,832  4,832  
Offshore wind  4,700  10,000  6,530 
Out of state wind 3,200  6,000  0  
Battery Storage 0  19,033  (42,593) 
BTM-PV 18,957  0  23,115  
Import (2)  10,742  (4,870) 

 

Most of the battery storage in the portfolio is assumed to be co-located with the solar 
generation. 
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5.2.3 Transmission Projects 
In addition to all the transmission projects that have been approved in previous TPP cycles, the 
following projects are also modelled in the starting base cases to identify what further system 
re-enforcements are needed at a conceptual level. More information on these projects are 
provided in sections 2 through 4 of the 2021-2022 Transmission Plan. 

Projects Recommended in 2021-2022 TPP 

• Manning 500/230 kV Project 

• Collinsville 500/230 kV Project 

• Newark – Los Esteros – NRS HVDC 

• Metcalf – San Jose B HVDC 

• Mesa – Laguna Bell Reconductor 

• GLW Proposed Upgrades 

System Upgrades Required for Starting Point Generation Interconnection  

The following system upgrades are required to facilitate the interconnection of the solar 
resources in the Starting Point scenario.  

Wheeler Ridge – Kern 230 kV DCTL Project  

The Starting Point scenario includes 6,154 MW of solar resources in the Kern and Greater 
Carrizo area. The following diagram shows the assumed project interconnection points and their 
capacity at each location. To prevent overload under normal and contingency conditions, a new 
230 kV double circuit line from Wheeler Ridge to Kern was assumed in this study.  

Figure 5.2-1: Illustration of Wheeler Ridge – Kern 230 kV DCTL Project 
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Kramer – Victor – Lugo Path Upgrade Project 

The Starting Point scenario includes 2,162 MW of solar resources in the Inyokern and North of 
Kramer area and 674 MW in the North of Victor area. The following diagram shows the 
assumed solar project interconnection points and their capacity at each location. To prevent 
overload under normal and contingency conditions, a new 230 kV line from Kramer to Victor 
was considered along with upgrading the existing Kramer – Victor and Victor – Lugo 230 kV 
lines.  

Figure 5.2-2: Illustration of Kramer – Victor – Lugo Path Upgrade Project 
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Contingency Analysis 

The objective of the contingency analysis in this study is to gain an insight to the required 
transmission enhancements across the system under different cases. Considering that 
objective, the following assumptions were made in the analysis: 

• Generic branch contingencies created by TARA tool was considered  

• Only 230 kV and 500 kV contingencies were evaluated for N-1 analysis 

• Only 500 kV contingencies were evaluated for N-1-1 analysis 

• No RAS action was modelled in this study 

• Generators were not re-dispatched before or after the contingencies 

• Only power flow analysis was performed focusing on thermal overloads. 

• It is assumed that local area overloads are addressed with local transmission upgrades  

5.3.2 2040 Peak Consumption Study Results 
The peak consumption study is based on the SSN study in deliverability studies and reflects the 
system in early afternoon summer conditions. The electricity consumption in CAISO system is 
around 74 GW which is mostly (80 percent) supplied by solar, wind, and BTM-PV. With 
assumption of no import, the rest of generation is coming from other sources such as hydro, 
geothermal, gas generation in the Bay area. Details of generation for this study is discussed in 
section 5.2.2. 

5.3.2.1 N-0 Overloads 
N-0 overloads were identified on number of lines which for the most part are on the path of 
transferring power from solar plants in Westland and Kern areas to the load center in the Bay 
area. The required power transfer is high due to high electrification load and only around 
2,000 MW of local gas generation in the Bay area. 

Table 5.3-1 Peak consumption N-0 constraints 

Monitored Element Base Case 
Overload Potential Mitigation 

Manning – Gates 500 kV line 163% Diablo – North HVDC 
Westland 500/230 kV station 

Lugo 500/230 kV TB #1 and #2 161% Lugo 500/230 kV TB #3 and #4  
Loss Banos – Manning #1 and #2 500 kV lines 152% Diablo – North HVDC 

Loss Banos – Tesla 500 kV line 138% Diablo – North HVDC 
Second Los Banos – Tracy 500 kV line 

Loss Banos – Tracy 500 kV line 117% Second Los Banos – Tracy 500 kV line 

Los Banos – Moss Landing 500 kV line 116% Diablo – North HVDC 
Manning – Moss Landing 500 kV 

Moss Landing – Las Aguilas 230 kV 133% Manning – Moss Landing 500 kV 
Westley – Los Banos 230 kV line 123% Second Los Banos – Tracy 500 kV line 
Panoche – Los Banos 230 kV line 119% Westland 500/230 kV station 
Collinsville – Pittsburg 230 kV lines 116% Third Collinsville – Pittsburg 230 kV line 
Lighthipe – Mesa 230 kV line 108% HVDC lines to LA Basin 
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5.3.2.2 Overload Results for N-1 of 230 kV and 500 kV Lines 
High overloads were identified on the lines that were overloaded under N-0 conditions. The 
following table only lists the overloads that only occurred following N-1 contingencies and not in 
the base case. 

Table 5.3-2: Peak consumption N-1 constraints 

Monitored Element N-1 Contingency Overload Potential Mitigation 
Elements overloaded under N-
0  Various contingencies Up to 166% Discussed in N-0 section 
Devers – Red Bluff 500 kV #1 
or #2 line 

Devers – Red Bluff 500 kV #2 or #1 
line 122% Colorado River – Devers 500 kV line 

Panoche – Las Aguilas #1 or 
#2 230 kV line 

Panoche – Las Aguilas #2 or #1 
230 kV line 113% Manning – Moss Landing 500 kV 

Laguna Bell – Mescals #2 230 
kV line Laguna Bell – Mesa #1 230 line 112% HVDC lines to LA Basin 

Los Banos – Dos Amigos 230 
kV line 

Los Banos – Panoche 230 kV #1 or 
#2 lines 110% Second Load Banos – Tracy 500 kV 

line 
Miguel 500/230 kV TB #1 Miguel 500/230 kV TB #2 110% Sycamore – Alberthill HVDC 
Mesa 500/230 kV TB #3 or #4 Mesa 500/230 kV TB #4 or #3 110% HVDC lines to LA Basin 
Eldorado – McCullough 500 kV 
line Eldorado – Lugo 500 kV line 108% New Eldorado – Lugo 500 kV line 

Gates 500/230 TB #11 Gates 500/230 TB #12 105% Westland 500/230 kV substation 

5.3.2.3 Overload Results for N-1-1 of 500 kV Lines 
Under certain N-1-1 contingencies, higher overloads were identified that were already 
overloaded under N-0 and N-1 contingency conditions. The following table lists the overloads 
that only occurred following N-1-1 contingencies. 

Table 5.3-3: Peak consumption N-1-1 constraints 

Monitored Element N-1-1 Contingency Overload Potential Mitigation 1 

Elements overloaded under N-0 
and N-1  Various contingencies Up to 219% Discussed in N-0 and N-1 sections 

N/A 
Two of the following 500 kV lines: 
Los Banos – Tracy 
Los Banos – Tesla  
Los Banos – Moss Landing 

Voltage 
collapse 

Second Los Banos – Tracy 500 kV line 
and Diablo – North HVDC 

N/A Los Banos – Manning #1 and #2 Voltage 
collapse 

Diablo – North HVDC and Westland 
500/230 kV station 

Remaining 500 kV line 
Two of the following lines: 
Manning – Gates 500 kV 
Los Banos – Gates 500 kV 
Midway – Manning 500 kV 

Up to 158% Diablo – North HVDC, Westland 500/230 
kV station 

Remaining Metcalf 500/230 kV 
TB Two of the Metcalf 500/230 kV TBs Up to 133% Diablo – North HVDC 

Otay Mesa – Tijuana I 230 kV Suncrest – Ocotillo 500 kV 
Miguel – Eco 500 kV 156% Sycamore – Alberthill HVDC 

Metcalf – Moss Landing 230 kV 
#1 and #2 lines 

Tesla – Los Banos 500 kV 
Metcalf – Moss Landing 500 kV 127% Diablo – North HVDC 

Moss Landing 500/230 kV TB 
#9 

Tesla – Los Banos 500 kV 
Metcalf – Moss Landing 500 kV 120% Diablo – North HVDC 
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1 All the transmission projects listed to mitigate the N-1-1 overloads are needed to address N-0 and N-1 overloads. 
Note that not all the N-1-1 overloads are fully addressed by the identified mitigation measures. For some 
contingencies, system adjustments and generation re-dispatch should be applied in preparation for the next 
contingency. There are other overloads that are not listed here as they all could be addressed by generation re-
dispatch after the first contingency. 

5.3.3 2040 Net Peak Study Results 
The Net peak load study is based on the HSN study in deliverability studies and reflects the 
system in an early evening summer conditions without solar generation. The electricity 
consumption in CAISO system is around 65 GW which is mostly (90 percent) supplied by 
battery storage, wind, import, and hydro units. The rest of generation is coming from other 
sources such as pumped hydro, geothermal, gas generation in the Bay area. Details of 
generation for this study is discussed in section 5.2.2. 

5.3.3.1 N-0 Overloads 
N-0 overloads were identified on number of lines which for the most part are on the path of 
transferring power from solar plants to the load center in the LA Basin area. The required power 
transfer is high due to high electrification load and local gas retirement in the LA Basin area. 

Table 5.3-4: Net Peak N-0 constraints 

Monitored Element Base Case 
Overload Potential Mitigation 

Lighthipe – Mesa 230 kV line 128% HVDC lines to LA Basin 

Serrano 500/230 kV TB #1, #2 and #3 119% Sycamore – Alberthill HVDC 
HVDC lines to LA Basin 

North Gila – Imperial Valley 500 kV Line 113% Second North Gila – Imperial Valley 500 kV Line 
Diablo – Gates 500 kV line 113% Diablo – North or Diablo – South HVDC 
Devers – Red Bluff 500 kV #1 and #2 Lines 112% Colorado River – Devers 500 kV line 
Hassayampa – North Gila #2 500 kV line 110% Sycamore – Alberthill HVDC 
Barre – Lewis 230 kV line 113% HVDC lines to LA Basin 
Barre – Ellis #1, #2, #3, and #4 105% HVDC lines to LA Basin 

 

5.3.3.2 Overload Results for N-1 of 230 kV and 500 kV Lines 
High overloads were identified on the lines that were overloaded under N-0 conditions. The 
following table only lists the overloads that only occurred following N-1 contingencies and not in 
the base case. 
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Table 5.3-5: Net sales N-1 constraints 

Monitored Element N-1 Contingency Overload Potential Mitigation 
Elements overloaded under N-
0  Various contingencies Up to 189% Discussed in N-0 section 

N/A North Gila – Imperial Valley 500 kV 
line 

Voltage 
collapse 

Second North Gila – Imperial Valley 
500 kV Line 

Devers 500/230 kV TB #1 or #2 Devers 500/230 kV TB #2 or #1 140% HVDC lines to LA Basin 
Barre – Villa Park 230 kV line Barre – Lewis 230 kV line 132% HVDC lines to LA Basin 
Eldorado – McCullough 500 kV 
line Eldorado – Lugo 500 kV #1 line 131% Eldorado – Lugo 500 kV #2 Line 

Mesa Cal – Center 230 kV line Laguna Bell – Mesa Cal 230 kV line 128% HVDC lines to LA Basin 
Serrano – Villa Park #1 230 kV 
line Serrano – Villa Park #2 230 kV line 119% HVDC lines to LA Basin 

Lugo – Victorville 500 kV Line El Dorado – Lugo 500 kV #1 Line 114% El Dorado – Lugo 500 kV #2 Line 
Mesa 500/230 kV TB #3 or #4 Mesa 500/230 kV TB #4 or #3 113% HVDC lines to LA Basin 
Devers – Valley #1 500 kV line Devers – Valley #2 500 kV line 112% Devers – LA Basin HVDC 
Mira Loma 500/230 TB #1 or 
#2  Mira Loma 500/230 TB #2 or #1 110% HVDC lines to LA Basin 

Colorado River – Red Bluff 500 
kV #1 line 

Colorado River – Red Bluff 500 kV 
#2 line 105% Colorado River – Devers 500 kV line 

Devers – Red Bluff 500 kV #1 
and #2 Line El Dorado – Lugo 500 kV #1 Line 105% Colorado River – Devers 500 kV line 

 

5.3.3.3 Overload Results for N-1-1 of 500 kV Lines 
Under certain N-1-1 contingencies, higher overloads were identified that were already 
overloaded under N-0 and N-1 contingency conditions. The following table lists the overloads 
that only occurred following N-1-1 contingencies. 

With overloads under normal condition and heavy overload under N-1 contingency conditions, 
the N-1-1 contingencies on 500 kV lines resulted in several contingencies causing voltage 
collapse. While mitigation measures considered to address N-0 and N-1 overloads, will help to 
prevent voltage collapse but it will be sufficient to address all the overloads. Operating 
measures to take action after the first contingency or RAS to take action after the second 
contingency would be required to add all the overloads.  
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Table 5.3-6: Net sales N-1-1 constraints 

Monitored Element N-1-1 Contingency Overload Potential Mitigation 1 

N/A 

Several contingencies involving the 
following 500 kV lines: 
- Vincent – Mesa  
- Devers – Red Bluff #1 or #2 
- Lines west of North Gila 
- Lines from Diablo/Morro Bay Offshore 

wind  

Voltage 
Collapse 

Colorado River – Devers 500 kV 
line 
Eldorado – Lugo 500 kV line 
Sycamore – Alberthill HVDC 
HVDC lines to LA Basin 
Diablo – North HVDC 

Mira Loma – Chino 230 kV 
line Mira Loma 500/230 kV TB #1 and #2 136% HVDC lines to LA Basin 

Sylmar A – Sylmar S 230 kV 
line 

Lugo – Victorville 500 kV 
Lugo – Eldorado 500 kV 130% Eldorado – Lugo 500 kV #2 line 

Panoche – Gates 230 kV #1 
and #2 line 

Manning – Gates 500 kV 
Midway – Manning 500 kV 121% Westland 500/230 kV station 

1 All the transmission projects listed to mitigate the N-1-1 overloads are needed to address N-0 and N-1 overloads. 
Note that not all the N-1-1 overloads are fully addressed by the identified mitigation measures. For some 
contingencies, system adjustments and generation redispatch should be applied in preparation for the next 
contingency. There are other overloads that are not listed here as they all could be addressed by generation re-
dispatch after the first contingency. 

 

5.3.4 2040 Off Peak Study Results 
The Off peak load study is based on the off peak study in deliverability studies and reflects the 
system condition in the middle of the day in the spring conditions in which the consumption is 
around 50 percent of the peak load and the generation from BTM-PV is high. In this study it is 
assumed that all the BESS units are in charging mode absorbing around 40 GW from the 
system. With 40 GW battery charging and 35 GW of CAISO load, the total electricity 
consumption under this study is around 75 GW which is entirely supplied by solar, wind, and 
BTM-PV generation. In this study it is assumed that CAISO system is exporting 5 GW to the 
neighboring systems. Details of generation for this case is discussed in section 5.2.2. 

5.3.4.1 N-0 Overloads 
N-0 overloads were identified on a number of lines which for the most part are on the export 
path to transfer power from solar plants to the neighboring systems. The required power transfer 
is high due to low load, high solar and BTM-PV generation. 

  



CAISO 20-Year Transmission Outlook January 31, 2022 

California ISO/I&OP 44 

Table 5.3-7: Off-peak N-0 constraints 

Monitored Element Base Case 
Overload Potential Mitigation 

Lugo 500/230 kV TB #1 and #2 155% Lugo 500/230 kV TB #3 and #4  
Table Mountain 500/230 kV TB #1 126% Table Mountain  500/230 kV TB #2 
Gates – Mustang  230 kV #1 and #2 Lines  119% Westland 500/230 kV substation 

5.3.4.2 Overload Results for N-1 of 230 kV and 500 kV Lines 
High overloads were identified on the lines that were overloaded under N-0 conditions. The 
following table only lists the overloads that only occurred following N-1 contingencies and not in 
the base case. 

Table 5.3-8: Off-peak N-1 constraints 

Monitored Element N-1 Contingency Overload Potential Mitigation 
Manning 500/230 kV 
TB #1 or #2 Manning 500/230 kV TB #2 or #1 122% Westland 500/230 kV substation 

Olinda 500/230 kV TB 
#1 Round Mountain 500/230 kV TB #1 114% Round Mountain 500/230 kV TB 

#2 
Tesla – Eight Mile 230 
kV Line and several 
other 230 kV lines 

Table Mountain  500/230 kV TB #1 168% Table Mountain  500/230 kV TB 
#2 

 

5.3.4.3 Overload Results for N-1-1 of 500 kV Lines 
Under certain N-1-1 contingencies, higher overloads were identified that were already 
overloaded under N-0 and N-1 contingency conditions. The following table lists the overloads 
that only occurred following N-1-1 contingencies. 

Table 5.3-9: Off-peak N-1-1 constraints 

Monitored Element N-1-1 Contingency Overload Potential Mitigation 1 
Mustang – Gates 230 
kV #1 and #2 lines Manning 500/230 kV TB #1 and #2 137% Westland 500/230 kV station 

Diablo – Gates 500 kV 
line 

Diablo – Midway 500 kV #2 and #3 
lines 130% Diablo – North and Diablo – South 

HVDC 
1 All the transmission projects listed to mitigate the N-1-1 overloads are needed to address N-0 and N-1 overloads. 
Note that not all the N-1-1 overloads are fully addressed by the identified mitigation measures. For some 
contingencies, system adjustments and generation redispatch should be applied in preparation for the next 
contingency. There are other overloads that are not listed here as they all could be addressed by generation re-
dispatch after the first contingency. 
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5.4 Transmission Development Alternatives 

5.4.1 CAISO System Transmission Development 
Based on the analysis of the three study cases, the following system upgrades will be required, 
in addition to the projects already modelled in the starting base cases, to address overload 
issues. A high level description of the project and a schematic diagram of the area are provided 
in this section. 

Figure 5.4-1: Illustrative Diagram of Transmission Development 

 

 

The following transmission projects described below have been identified as transmission 
development to accommodate the resources identified in the SB100 Starting Point scenario and 
address the constraints identified in the high-level assessment of the bulk transmission system. 
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Figure 5.4-2: Transmission development to existing CAISO system to integrate the SB100 Starting 
Point scenario 
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Westland 500/230 kV substation 
The Starting Point scenario includes 
12,655 MW solar resources in the 
Westland area and a large portion of 
it is modelled at Gates 500 kV 
substation in our studies. In 
addition, the study results showed 
overload on the Panoche – Gates 
and Mustang – Gates 230 kV lines. 
The Westland 500/230 kV 
substation project is considered in 
this study to mitigate normal and 
contingency overload and to 
facilitate interconnection of 
resources. The scope of the project 
is to replace the Gates – Panoche 
230 kV lines with a 500 kV line from 
Gates to Manning substation. The 
Westland 500/230 kV substation will 
be build close to Mustang substation 
looping in the Mustang – Gates 230 
kV lines and the new Manning – 
Gates 500 kV line. If required in 
future, a Manning – Los Banos line 
could be built to further increase the 
transfer capability. 

 

Second Los Banos - Tracy 500 kV 
line  
As indicated in the study results, the 
existing Los Banos – Tracy 500 kV 
line overloads under normal and 
contingency conditions for certain 
scenarios. The contingency of the 
line also causes overload on the 
underlying 230 kV system. A 
potential mitigation considered in 
this study is a new Los Banos – 
Tracy 500 kV line. 
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Manning – Moss Landing 500 kV 
line  
The study results indicated overload 
on the Manning – Los Banos 500 kV 
lines and on the 230 kV path from 
Panoche to Moss Landing. A 500 kV 
line from Manning to Moss Landing 
will address these overloads and 
also provides another 500 kV 
connection to the Bay area to 
address overloads under N-1-1 
contingencies. 

 

Third Collinsville – Pittsburg 230 kV 
cable  
To mitigate the contingency 
overload on the Collinsville – 
Pittsburg 230 kV cables, a third 
Collinsville – Pittsburg cable was 
considered in this study. 

 

Diablo – South, Lugo – LA Basin, 
and Devers – LA Basin HVDC 
projects 
With 3,500 MW of gas retirement in 
the LA Basin area, transmission 
projects are needed to bring power 
from strong resources such as 
Diablo, Lugo and Devers 500 kV 
substations to the load centers in LA 
Basin. Without these projects, 
normal and contingency overloads 
occur on the existing 500/230 kV 
transformers and on the underlying 
230 kV system. 
Redondo, La Fresa, Lighthipe and 
Huntington Beach 230 kV substation 
are examples of locations that the 
HVDC converter station can connect 

 

Moss 
Landing

Metcalf

Coburn

Las Aguilas

G

Panoche

Los Banos

Gates
To Midway

Manning

To Tesla

Vaca Dixon

Tesla

Pittsburg

Collinsville230 kV AC 
Cables 

Third Collinsville – Pittsburg 
230 kV Cable

Serrano

Laguna 
Bell

Mesa

Walnut

OlindaCenter

Redondo

La Fresa

El Nido
El Segundo

Chevmain

La Cienega

Lighthipe

Hinson
ArcoGen

HarborGen
Alamitos

Ellis

Del Amo

Barre
Villa Park

Lewis

Chino

Huntington 
Beach

Mira Loma



CAISO 20-Year Transmission Outlook January 31, 2022 

California ISO/I&OP 49 

to and effectively address the 
overload issues. Pacific 
Transmission Expansion (PTE) 
project is an example of such HVDC 
links that transfers power from 
Diablo area and injects it to 
Redondo and Huntington Beach 
substations through a mulit-terminal 
HVDC link. 

Diablo – North HVDC Project 
The Diablo – North HVDC project 
helps to mitigate the overload on the 
Diablo – Gates 500 kV line and the 
Midway – Los Banos 500 kV path. It 
also provides power directly to the 
Bay area  which provides another 
source to the area following the N-1-
1 contignecy of Metcaf – 
Mosslanding and Los Banos – Moss 
Landing 500 kV lines. While the 
schematic diagram shows 
connection at Moss Landing 500 kV 
bus, a more detailed study will 
determine the optimum 
configuration as to point-to-point or 
multi-terminal HVDC and the 
interconnection points. 
 

 

Table Mountain and Round 
Mountain 500/230 kV Transformers 
Second 500/230 kV transformer at 
Table Mountain substation will 
mitigate the normal overload on the 
existing Table mountain 500/230 kV 
transformer. 
Contingency of either Olinda or 
Round Mountain 500/230 kV 
transformer overloads the other one. 
Second 500/230 kV transformer at 
Round Mountain substation will 
mitigate both overload issues. 
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Lugo 500/230 kV Transformers 

Interconnection of more than 3,500 
MW of solar resources to the 230 kV 
system terminating at Lugo 230 kV 
bus results in normal and 
contingency overload on the existing 
two 500/230 kV transformers at 
Lugo. Two additional transformers 
would be needed to address both 
normal and contingency overload.  

 

5.4.2 Offshore Wind Transmission Development 
The transmission development to integrate the 10,000 MW of offshore wind has been identified 
in section 3.1.8 above.  The 6,000 MW of offshore wind resources in the central coast area can 
be interconnected to the existing 500 kV system in the Diablo/Morro Bay area.  The 4,000 MW 
of offshore wind resources in the north coast area will require some significant 500 kV and 
HVDC facilities to interconnect to the existing 500 kV system to integrate the offshore wind into 
the CAISO grid, as the transmission system in the north coast area is predominantly 115 kV and 
60 kV.  The CAISO identified the need for two 500 kV AC lines connecting to the Fern Road 500 
kV substation and a HVDC line to the Collinsville 500/230 kV substation as illustrated Figure 
4.1.3 would be required.  The HVDC line could be an over-land option or sea cable connection 
to Collinsville.  One other alternative considered in the CAISO’s 2021-2022 Transmission Plan 
is an HVDC-VSC deep sea cable to a new station referred to as Bay-hub located in the Greater 
Bay Area. 

The initial offshore wind development in the north coast has been assumed to be in the 
Humboldt wind energy area of approximately 2,000 MW with the remaining 2,000 MW to be in 
either the Cape Mendocino or Del Norte areas. In addition to the 500 kV AC lines and the HVDC 
lines there would be additional transmission required to interconnect 500 kV AC and HVDC 
systems together and the offshore wind farms in the two wind development areas.  These 
facilities would depend on where the second wind development occurs and could either consist 
of onshore or offshore grid development.  Within the 20-year plan it has been assumed that the 
HVDC-VSC deep sea alternative to a Bay-hub substation would be best after further 
development of the call areas beyond the current Humboldt call area under consideration and 
future leasing through the BOEM processes.  The HVDC-VSC technology could be used to 
interconnect the off-shore wind areas as well as provide additional capacity to the load centers 
as the off-shore wind capacity increases off the shore of the norther California coast. 
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Offshore Grid Considerations  

One option for offshore wind connection to the system on the shore is to interconnect each wind 
project with the system through a dedicated cable. In this configuration, there would be no 
power flow between different offshore wind projects. An alternative approach is to have an 
offshore grid to interconnect a number of projects offshore and bring the aggregated power to 
the shore. The potential advantage of such configuration is to have fewer cables coming to the 
shore and also increase the overall reliability of supply under contingency conditions. The idea 
has been explored in other systems such as New York24 and Denmark25.  

It should be noted that offshore wind developments in California and other systems might have 
a major difference considering the depth of the water which may require solutions that are 
specifically designed for deep water applications.  

Increased Transfer Capacity between California and Pacific Northwest  

The interconnection solution along with the mitigation measures studied in the assessment will 
potentially create two strong connection points in California that enable more interconnections 
between California and the Pacific Northwest. One strong point would be the Fern Road 500 kV 
substation which with the addition of Fern Road – Tesla 500 kV line will have capacity available 
for another connection to Pacific Northwest similar to Malin – Round Mountain 500 kV lines. 
Another strong point could be either the offshore or the onshore grid required for north cost wind 
development. This will also require coordination with the offshore wind potential in the Pacific 
Northwest and need to further explore the concept of an offshore grid, as indicated above, to 
collect the resources from the offshore wind farms off the California coast and connect to 
offshore wind developments in the Pacific Northwest that could also increase the transfer 
capabilities between the regions.  

5.4.3 Out-of-State Wind Transmission Development 
The Starting Point scenario identified 12,000 MW of out-of-state wind resources in 2040.  The 
out-of-state wind that has been identified as either requiring new transmission to bring the 
resource to the CAISO transmission grid (9,900 MW) or on existing transmission (2,100 MW) as  

On new transmission 

• Wyoming  4,685 MW  

• New Mexico 5,215 MW  

On existing transmission 

• Northwest 1,500 MW 

• Baja California    600 MW 

                                                 
24 The Benefit and Cost of Preserving the Option to Create a Meshed Offshore Grid for New York (brattle.com) 
25 A132994-2-4 Elektriske systemer for Bornholm I + II, Nordsøen II + III og Området vest for Nordsøen II + III (ens.dk) (in Danish) 

https://www.brattle.com/wp-content/uploads/2021/12/The-Benefit-and-Cost-of-Preserving-the-Option-to-Create-a-Meshed-Offshore-Grid-for-New-York.pdf
https://ens.dk/sites/ens.dk/files/Vindenergi/2-4_elektriske_systemer_for_bornholm_i_ii_nordsoeen_ii_iii_og_omraadet_vest_for_nordsoeen_ii_iii.pdf
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The transmission projects listed in Table 5.4-1, that were presented at the July 22, 2021 SB100 
workshop, would be able transfer approximately 6,000 MW of the 9,900 MW of out-of-state wind 
in the SB100 Starting Point scenario to the CAISO system. 

Table 5.4-1: Potential transmission development projects for out-of-state wind resources 

Transmission Development Project Wind Area Capacity (MW) 
SunZia Project 

• Plus scheduling rights on existing lines from Pinal Central to 
Palo Verde connecting to the CAISO system 

New Mexico 2,000 – 3,000 

TransWest Express 
• Also provides potential for 1,500 MW to LADWP Wyoming 1,500 

SWIP-North 
• With upgrades and scheduling rights On Line from 

Robinson to Harry Allen 
Idaho 1,000 

Cross-tie 
• Would require additional 500 kV line between Robinson to 

Eldorado 
Wyoming 1,000 

 

The studies conducted assumed approximately 6,000 MW of out-of-state wind injecting into the 
CAISO system at Eldorado and Palo Verde that would be accommodated on the identified 
projects above as illustrated in Figure 5.4-3. The additional 3,900 MW of out-of-state wind in the 
SB100 Starting Point scenario would require additional transmission development beyond the 
projects that have currently been identified. The additional transmission projects could either 
bring the out-of-state wind to the border of the CAISO system, requiring additional transmission 
within the CAISO system to bring the energy to the load centers, or could be brought to 
interconnection points within the CAISO, such as Tesla and Lugo substations as examples of 
such illustrated in Figure 5.4-3 will likely be required. Transmission lines to connect to 
interconnection points within the CAISO system could potentially facilitate coordination with 
LADWP and BANC to bring in additional out-of-state wind that they may require for their 
resource portfolios. 
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Figure 5.4-3: Transmission to Accommodate Out of State Wind 
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5.4.4 Transmission Development Estimated Costs 
The transmission development to integrate the resources in the SB100 Starting Point scenario 
have been identified in sections  

Table 5.4-2: Estimated cost estimates26 for transmission development to integrate the resources in 
SB100 Starting Point scenario 

Transmission Development Description Cost 
Estimate 

Upgrades to existing CAISO footprint  10.74 

Eldorado – Lugo 500 kV line 
- 180 mi of 500 kV line  
- Series compensation in number of 

locations  
$1 B 

Colorado River – Devers 500 kV line 
- Devers – Red Bluff 500 kV line 
- Ref Bluff – Colorado River 500 kV 

line 
$1.2 B 

North Gila – Imperial Valley 500 kV line - 85 mi of 500 kV line  
- Series compensation  0.5 B 

Westland 500/230 kV station 
- 50 mi of 500 kV line  
- New 500/230 kV substation with 

two transformers ($200M) 
0.5 B 

Second Los Banos – Tracy 500 kV line - 67 mi of 500 kV line $0.33 B 
Third Collinsville – Pittsburg 230 kV cable - 230 kV cable $0.14 B 

Manning – Moss Landing 500 kV line 
- 78 mi of 500 kV line  
- New 500/230 kV substation with 

two transformers ($100M) 
$0.50 B 

Devers – La Fresa HVDC - 100 mi of DC cables 
- Two VSC HVDC converter $1.2 B 

Lugo – LA Basin HVDC - 80 mi of DC cables 
- Two VSC HVDC converter $1.0 B 

Sycamore – Alberthill HVDC - 82 mi of DC cables 
- Two VSC HVDC converter $1.0 B 

Diablo – South HVDC - Four VSC converter stations 
- 250 miles HVDC cables $1.85 B 

Diablo – North HVDC - Four VSC converter stations 
- 200 miles HVDC cables $1.60 B 

Round Mountain 500/230 kV Transformer - Add one 500/230 kV transformer $0.1 B 

Lugo 500/230 kV Transformers - Add one 500/230 kV transformer $0.1 B 

  

                                                 
26 These values represent the capital cost of the identified projects; several are currently being developed under a subscriber model 
– with the transmission costs incorporated into the energy costs – and not rate-base projects receiving cost-of-service cost recovery 
that would be added to CAISO transmission access charges. 
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Transmission Development Description Cost 
Estimate 

Offshore Wind  $8.11 B 

Humboldt Bay Offshore wind area 

Total of 4,000 MW offshore wind 
connected through two of the 
following options: 
- Option 1 (Fern Road): $2.3 B 
- Option 2 (Bay Hub):    $4.0 B 
- Option 3 (Collinsville): $3.0 B 
Facilities required to interconnect 
the transmission options connecting 
to the different offshore wind areas: 
$0.5B-$1.0 B.  

$5.8 B– 
$8.0 B 

Diablo – Morro Bay Offshore wind area 

- Total of 6,000 MW offshore wind.  
Connected to Diablo 500 kV and the 
new Morro Bay 500 kV substation.  
- The cost estimate is only for a 500 
kV switching station and looping in 
the existing Diablo – Gates 500 kV 
line into it.  

0.11 B 

Out-of-State Wind  $11.65 B 

SWIP-North 

275 mile 500 kV line from Midpoint 
to Robinson substation with 
upgrades to On Line from Robinson 
to Harry Allen to access Idaho wind 
resources 

$0.64 B 

Cross-Tie 
214 mile 500 kV line from Robinson 
to Mona/Clover to access Wyoming 
wind resources 

$0.67 B 

Robinson-Eldorado 500 kV transmission line from 
Robinson to Harry Allen/Eldorado $0.64 B 

TransWest Express 

732 Mile transmission system 
consisting of HVDC and 500 kV 
facilities to access Wyoming wind.  
Project is designed to potentially 
provide 1500 MW to LADWP at the 
IPP facilities in Utah and 1500 MW 
to the CAISO at Harry 
Allen/Eldorado 

$2.1 B27 

SunZia 

530 mile HVDC line and 35 mile 
500 kV AC line plus scheduling 
rights on existing lines from Pinal 
Central to Palo Verde connecting to 

$2.6 B28 

                                                 
27 The TransWest Express and Sunzia projects are being developed providing transmission service to resources seeking access to 
California markets on a subscriber model.  The transmission costs would not be included in the CAISO TAC. 
28 http://sunzia.net/wp-content/uploads/2021/12/SunZia-Economic-Analysis-Executive-Summary-FINAL.pdf 
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Transmission Development Description Cost 
Estimate 

the CAISO system to access New 
Mexico wind resources 

Additional transmission for additional wind 
resources from Wyoming/Idaho area 

HVDC transmission line from the 
wind resource area to northern 
California (Tesla area) 

$2.5 B 

Additional transmission for additional wind 
resources from New Mexico area 

HVDC transmission line from the 
wind resource area to southern 
California (Lugo area) 

$2.5 B 

Total estimated cost for transmission Development 30.5 

 

5.5 Summary and Conclusions 
California is facing an unprecedented need for new renewable resources over the next 10 to 20 
years. This heightened requirement is being driven by increased customer demand for clean 
energy, the continuing electrification of transportation and other industries and by the 
requirements of Senate Bill 100 that California must get 100 percent of its retail electricity from 
non-carbon-producing sources by 2045. This transformation will not only drive significant 
investment in a technologically and geographically diverse fleet of resources, including storage, 
but also significant transmission to accommodate all the new capacity being added.  

The CAISO embarked on creating this 20-year transmission outlook for the grid in collaboration 
with the California Public Utilities Commission (CPUC) and the California Energy Commission 
(CEC) with the goal of exploring the longer term grid requirements and options for meeting the 
State’s greenhouse gas reduction and renewable energy objectives reliably and cost-effectively.  

The expanded planning horizon is intended to provide valuable input for resource planning 
processes conducted by the CPUC and CEC, and to provide a longer term context and framing 
of pertinent issues in the CAISO’s ongoing annual 10-Year Transmission Plan. 

This 20-year transmission outlook for transmission planning focused on meeting the needs 
identified through the CEC’s SB100-related processes for achieving the state’s 2045 objectives. 
The CEC, CPUC, and the CAISO, in fact, collaborated on an approach to translate the analyses 
conducted for the first SB 100 joint-agency report into a Starting Point scenario for use by the 
CAISO in this 20-year transmission outlook.  The CAISO also evaluated the system in 2040 
utilizing the SB100 Core statewide high electrification load projection. 

Table 5.5-1 provides the high-level summary of the transmission development required for 
upgrades to the existing CAISO footprint, offshore wind integration and out-of-state wind 
integration. 
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Table 5.5-1: Cost estimate of transmission development to integrate resources of SB100 Starting 
Point scenario 

Transmission Development Estimated Cost 
($ billions) 

Upgrades to existing CAISO footprint consisting of: 

• 230 kV and 500 kV AC lines 

• HVDC lines 

• Substation upgrades 

$ 10.74 B 

Offshore wind integration consisting of: 

• 500 kV AC lines 

• HVDC lines 

$ 8.11 B 

Out-of-state wind integration consisting of: 

• 500 kV AC lines 

• HVDC lines 

$ 11.65 B 

Total estimated cost of transmission development $ 30.5 B 

 

The CAISO expects to conduct additional stakeholder dialogue through 2022 about next steps 
as well as the long-term architecture set out in this 20-Year Outlook. Those additional efforts, 
together with the 20-Year Outlook and evolving resource planning and procurement, will inform 
the CAISO’s annual transmission planning processes that approve and initiate specific projects. 
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Introduction 
Following the release of the “2021 SB100 Joint Agency Report” (2021 SB 100 Report) in March 2021, the 
California Energy Commission (CEC), California Public Utilities Commission (CPUC), and California 
Independent System Operator (CAISO) initiated a collaborative process to focus on the resource build 
requirements to achieve The 100 Percent Clean Energy Act of 2018 (SB 100, De León, Chapter 312, 
Statutes of 2018).1 This collaborative process is on-going and includes a public stakeholder process.  

As described at a public workshop on August 12, 2021, one of the priorities for the SB 100 resource build 
process is using the analysis from the 2021 SB 100 Report to inform the CAISO’s recently initiated 20-
year transmission outlook (“20-year outlook”) process.2  

This document describes the Starting Point scenario, based on the SB 100 Report, for CAISO’s use as the 
basis for the 20-year outlook process. The Starting Point scenario description in this document includes 
the allocation of resources in the scenario, and where applicable, how those resources are 
geographically mapped.    

The objective of CAISO’s 20-year outlook is to explore longer term grid requirements and options for 
meeting the state’s greenhouse gas reduction goals. With this objective in mind, the Starting Point 
scenario is designed to provide information for a wide range of potential transmission needs driven by a 
combination of potential resource opportunities.  

The 2021 SB 100 Report presents scenarios to reach 100 percent clean energy, including “core 
scenarios” and “study scenarios,” intended to provide additional information to support broader state 
energy, climate planning, and public health efforts. The Starting Point scenario is largely based on the 
2021 SB 100 Report Core scenario (SB 100 Core) but draws from other scenarios in the 2021 SB 100 
Report as well. The potential resource opportunities include, for example, diverse resources known to 
require transmission development such as offshore wind energy and out-of-state resources, but also gas 
power plant retirements that may require transmission development to reduce local area constraints. 
Through this effort, the state aims to understand what transmission development would be required to 
make any one of these elements possible, thereby allowing the state to then refine resource planning. 

The Starting Point scenario (including supporting documents) is intended to provide an immediately 
useful starting point for the CAISO in its 20-year outlook. The use of the Starting Point scenario for the 
20-year outlook is not a commitment to the resource and storage mix included in the scenario. Instead, 
the energy agencies intend to continue to consider a range of scenarios in forthcoming reliability 
assessments and stakeholder work on resource build requirements. The Starting Point scenario is 
informational only and should not be used, in itself, to support approval of near-term infrastructure 

 
1 On May 21, 2021 the CEC opened a new docket, 21-SIT-01, for SB 100 Implementation Planning for SB 100 
Resource Build: https://efiling.energy.ca.gov/Lists/DocketLog.aspx?docketnumber=21-SIT-01. Workshop materials 
and public and stakeholder comments are available in the docket.  
 
2 See the workshop webpage for the SB 100 Resource Build: Resource Mapping 
https://www.energy.ca.gov/event/workshop/2021-08/joint-agency-workshop-next-steps-plan-senate-bill-100-
resource-build 
 

https://efiling.energy.ca.gov/Lists/DocketLog.aspx?docketnumber=21-SIT-01
https://www.energy.ca.gov/event/workshop/2021-08/joint-agency-workshop-next-steps-plan-senate-bill-100-resource-build
https://www.energy.ca.gov/event/workshop/2021-08/joint-agency-workshop-next-steps-plan-senate-bill-100-resource-build
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investments. Underlying data and information that is incorporated into the Starting Point scenario, as 
well as input and additional information obtained in the public process, may be cited as appropriate. 

The scenarios in the 2021 SB 100 Report were developed through a comprehensive interagency 
stakeholder process to meet a statewide 2045 policy, which includes Balancing Area Authorities (BAA) 
outside of the CAISO. The CEC, CPUC, and CAISO appreciate the interest expressed by non-CAISO BAAs in 
collaborative technical work to support this process.   

Background 
SB 100 establishes a policy that renewable and zero-carbon resources supply 100 percent of California’s 
retail sales and electricity procured to serve all state agencies by 2045. Among other things, SB 100 
requires the CEC, CPUC, and California Air Resources Board to develop and submit a joint-agency report 
to the legislature by January 1, 2021, and at least every four years thereafter.  

The first joint-agency report published on March 15, 2021 recommends updates of land use information 
to reflect the increased resource requirements of SB 100, to further consider the potential impact of 
emerging resources and technologies, and to integrate into SB 100 planning the social costs and non-
energy benefits of land-use impacts, public health, air quality, water supply and quality, economic 
impacts, and resilience.  
 
The 2021 SB 100 Report indicates that achieving the 2045 goal is technically feasible but that it will 
require sustained record setting build rates of renewable resources, zero-carbon technologies and 
integration solutions.  
 
Effectively integrating 100 percent renewable and zero-carbon technologies in California by 2045 will 
require rigorous analysis of implementation considerations and coordinated planning across the 
different levels of government and with grid operators throughout the state. Statewide planning will 
ensure that California has a safe and reliable electricity system as new renewable and zero-carbon 
resources and transmission infrastructure is developed, consistent with the state’s clean energy and 
environmental priorities and goals. 

To build-off of the 2021 SB 100 Report, the CEC, CPUC, and the CAISO collaborated on an approach to 
translate the analyses conducted for the first SB 100 joint-agency report into a Starting Point scenario 
for use by the CAISO in the 20-year outlook. The Starting Point scenario, and the criteria for using that 
scenario to study the transmission required for a particular portfolio of resources studied in the 2021 SB 
100 Report, are described below. This initial portfolio is not an endorsement of any particular resource 
or potential transmission solution. The CEC and CPUC expect that the information from the 20-year 
outlook will help inform future electric sector planning, including the next SB 100 joint-agency report.    

CAISO’s 20-year transmission outlook 
The objective of the 20-year outlook is to conduct a long-term assessment of transmission needs and 
grid development options for meeting SB 100.3 The CAISO is conducting its 20-year outlook in parallel 

 
3 See the 20-year transmission outlook webpage: 
https://stakeholdercenter.caiso.com/RecurringStakeholderProcesses/20-Year-transmission-outlook 

https://stakeholdercenter.caiso.com/RecurringStakeholderProcesses/20-Year-transmission-outlook
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with its current 2021-2022 Transmission Planning Process (TPP). The TPP is the CAISO’s annual tariff-
based 10-year transmission planning process.4 

The CAISO initiated the 20-year outlook to have a more flexible framework and stakeholder process 
outside of the formal tariff-based TPP, which focuses on transmission project needs and transmission 
project approvals over a 10-year planning horizon. The 20-year outlook may support state electric sector 
planning, including the next joint-agency SB 100 report, the CPUC’s SB 350 Integrated Resource Planning 
(IRP) processes, and the CEC’s Integrated Energy Policy Report. 

SB 100 joint-agency report scenarios   
The analyses for the 2021 SB 100 Report developed resource portfolios using the RESOLVE California 
model, a capacity expansion model developed by Energy and Environmental Economics, Inc. (E3). The 
RESOLVE model produces a least-cost resource portfolio, given policy and reliability constraints. The 
inputs and assumptions used in the RESOLVE model for the 2021 SB 100 Report built upon previous 
capacity expansion planning, including the CPUC’s IRP proceedings, and were informed through public 
and stakeholder comments.5 
 
The 2021 SB 100 Report included a range of scenarios and sensitivities to evaluate possible pathways to 
achieve the SB 100 policy and only resources that are commercialized or near commercialization and 
aligned with other state policies are included.  Table 1 is from the 2021 SB 100 Report and represents a 
possible future mix of resources based on the best information at the time.  The agencies recognize that 
there are emerging and potentially new technologies that may become part of the zero-carbon resource 
mix in the future.  Table 1 below is a list of the scenarios explored in the 2021 SB 100 Report.  

 

 

 

 

 

 

 

 

 

 

 

 
4 See the 2021-2022 TPP webpage: http://www.caiso.com/planning/Pages/TransmissionPlanning/2021-
2022TransmissionPlanningProcess.aspx. 
5 For more information on the scenarios modeled as part of the first joint-agency report, see:  
https://efiling.energy.ca.gov/EFiling/GetFile.aspx?tn=237167&DocumentContentId=70349 
 

http://www.caiso.com/planning/Pages/TransmissionPlanning/2021-2022TransmissionPlanningProcess.aspx
http://www.caiso.com/planning/Pages/TransmissionPlanning/2021-2022TransmissionPlanningProcess.aspx
https://efiling.energy.ca.gov/EFiling/GetFile.aspx?tn=237167&DocumentContentId=70349
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Table 1: SB 100 Core and Study Scenarios from the 2021 SB 100 Joint-Agency Report 

Scenario Classification Scenario Description 
Core Study Scenarios 

60% RPS (Counterfactual) 60% RPS through 2045 
SB 100 Core Scenario Core Load Coverage6; High Electrification 

Demand; All candidate resources available 
SB 100 Core, Demand Sensitivities Change: Demand Scenarios or Load Shape 
SB 100 Core, Resource Sensitivities Change: Candidate Resource Availability 

Study Scenarios 
Expanded Load Coverage Core Load Coverage plus storage and T&D losses; 

High Electrification Demand; All candidate 
resources available 

Expanded Load Coverage, Demand Sensitivities Change: Demand Scenarios 
Expanded Load Coverage, Resource Sensitivities Change: Candidate Resource Availability 
Zero Carbon Firm Resources Add generic zero carbon firm resources to 

candidate resources as a proxy for emerging zero-
carbon technologies 

Accelerated Timelines Accelerate 100% target to 2030, 2035, and 2040 
No Combustion No conventional combustion resources included 

(fossil and biomass based); retire all in-state 
combustion resources by 2045 

Source: 2021 SB 100 Joint-Agency Report: https://www.energy.ca.gov/sb100 

The Starting Point Scenario 
The Starting Point scenario was developed by taking the 2040 SB 100 Core scenario and increasing 
assumed natural gas power plant retirements to 15,000 MW.  This allows for an evaluation of the impact 
of more gas power plant retirements on the transmission system than was identified in the SB 100 Core 
scenario, in conjunction with bringing new energy storage and renewable energy resources online. 
Additionally, to generally offset the additional assumed natural gas power plant retirements, 
geothermal, offshore wind, out of state wind and battery energy storage systems capacity was added to 
levels that are generally reflective of other 2021 SB 100 Report scenarios.  

While the Starting Point scenario will be used for the 20-year outlook, the agencies expect to use a 
range of scenarios to inform subsequent analytical and stakeholder work (e.g. reliability assessments 
and land use analysis).   

To illustrate the Starting Point scenario, Table 2 below compares the SB 100 Core scenario for 2040 with 
the Starting Point scenario.  

 

 

 
6 The “SB 100 core” load coverage target is consistent with the joint agencies’ interpretation of SB 100, and 100 
percent of retail sales plus state agency loads in 2045 are met by zero-carbon generation. Interim years include a 
linear zero-carbon target from 2030 to 2045. 

https://www.energy.ca.gov/sb100
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Table 2: Comparison of 2040 SB 100 Core and Starting Point Scenario 

Resource Type 2040 SB 100 Core Scenario 
(MW) 

2040 Starting Point Scenario 
(MW) 

Natural gas fired power plants (4,722) (15,000) 
Battery energy storage 32,093 37,000 
Long duration energy storage  4,000 4,000 
Utility-scale solar  53,212 53,212 
In-state wind 2,237 2,237 
Offshore wind 5,256 10,000 
Out of state wind 10,315 12,000 
Geothermal 135 2,332 

Source: RESOLVE Model results viewer, SB 100 joint-agency model: https://www.energy.ca.gov/sb100 

The next section discusses how the Starting Point scenario could be reflected in the 20-year outlook. 

Resource allocations for the starting point scenario 
The CAISO’s 20-year outlook will require geographically mapping resources to specific locations, to the 
extent feasible. The RESOLVE model includes a coarse-level of geographic information by transmission 
zone for the new-build renewable energy resources. However, the Starting Point scenario makes some 
modifications to the allocations of certain resources to transmission zones as described below. In 
addition, RESOLVE does not include geographic information for potential natural gas power plant 
retirements or new energy storage facilities.  

This section describes, for each resource in the portfolio, criteria for the CAISO to use in the 20-year 
outlook. The information builds off the current CPUC IRP portfolios being studied for the year 2031 
within the 2021-22 TPP.  

At the end of this section, a table with initial geographic allocations for the 20-year outlook for each 
resource is included, as applicable.  

Natural gas power plant retirements  
The Starting Point scenario includes an assumption that 15,000 MW of natural gas power plant capacity 
would be retired by 2040, which is approximately 50 percent of natural gas power plant capacity 
assumed in the 2021 SB 100 Report scenarios. To identify locations of these retirements in the 20-year 
outlook, the CAISO should use information provided by the agencies to assume that the oldest natural 
gas power plants retire first, with a priority on those that are in and adjacent to disadvantaged 
communities (DAC).7 In addition, to understand the electric transmission implications of having no 
natural gas storage capacity at the Aliso Canyon natural gas storage facility, the CAISO should ensure 
that at least 3,000 MW of the 15,000 MW of retirements are assigned to gas power plants that rely on 
the Aliso Canyon storage facility as provided by the agencies, with a priority on the oldest power plants 

 
7 Disadvantaged communities are defined and identified by the California Office of Environmental Health Hazard 
Assessment and are available in the CalEnviroScreen 3.0 webtool at: 
https://oehha.ca.gov/calenviroscreen/report/calenviroscreen-30. For purposes of this Starting Point scenario a 
DAC adjacent community is within a 2.5 mile radius of a natural gas power plant. 

https://www.energy.ca.gov/sb100
https://oehha.ca.gov/calenviroscreen/report/calenviroscreen-30
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and those that are in and adjacent to DACs.8 The CEC and CPUC staff will coordinate with the CAISO to 
identify the natural gas capacity assumed retired in the Starting Point scenario. 

New-build energy storage 
The RESOLVE model outputs do not include locational information for battery energy storage or long 
duration storage. Below is the criteria that informs the allocation for each energy storage type.  
 
Battery energy storage 
In the SB 100 Core scenario, RESOLVE selects 32,093 MW of battery energy storage in 2040. In the 
Starting Point scenario the CAISO will study 37,000 MW of battery energy storage in the 20-year 
outlook. The approach used for assigning battery energy storage to transmission zones for the 20-year 
outlook draws on the approach applied to battery energy storage in the CPUC’s IRP process for the 
CAISO’s TPP.9 As shown in Table 3 at the end of this section, the 37,000 MW of selected battery energy 
storage is allocated as follows: 
 

● 9,368 MW of battery storage already allocated in the IRP resource portfolio for the 2021-2022 
TPP base case is carried over without any changes. 

● The remaining battery energy storage will be allocated by expanding upon the approach from 
the 2021-2022 TPP base case: 

o Co-locate in transmission zones where renewable resources are concentrated.   

o Allow CAISO to allocate battery storage based on system needs identified in the study.  

Long-duration energy storage 
Long-duration energy storage (LDES) was modeled in the 2021 SB 100 Report as pumped hydroelectric 
energy storage.10 However, any long-duration storage technology with eight hours or longer of energy 
generation at maximum output would represent similar attributes. The 4,000 MW of long-duration 
energy storage in the SB 100 Core scenario will be allocated by building off the current 2021-2022 TPP 
base case as well as current commercial interest.     

The 4,000 MW of LDES will be allocated by: 

● 627 MW of pumped hydroelectric already mapped in the IRP resource portfolio for the 2021-
2022 TPP base case. 

 
8 If 3,000 MW of Aliso Canyon dependent gas power plants are not identified when assuming retirement for the 
oldest gas power plants in and adjacent to DACs statewide, then the CAISO should apply the aged based and DAC 
proximity criteria to a list of Aliso Canyon dependent gas power plants, until 3,000 MW is identified, and then the 
CAISO should apply the aged based and DAC proximity criteria to the remaining fleet of in-state natural gas power 
plants to derive the full 15,000 MW of assumed retirements. 
9 The methodology applied when mapping the IRP resource portfolios for the 2021-2022 TPP can be found here: 
Final Methodology for Resource-to-Busbar Mapping & Assumption for the 2021-2022 TPP 
10 An energy storage technology consisting of two water reservoirs separated vertically; during off-peak hours, 
water is pumped from the lower reservoir to the upper reservoir, allowing the off-peak electrical energy to be 
stored indefinitely as gravitational energy in the upper reservoir. During peak hours, water from the upper 
reservoir may be released and passed through hydraulic turbines to generate electricity as needed. 

ftp://ftp.cpuc.ca.gov/energy/modeling/Busbar%20Mapping%20Methodology%20for%202021-2022%20TPP_V.2021-01-07.pdf
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● 2,400 MW of pumped hydroelectric as described in the current CAISO interconnection queue.  

● 1,600 MW of location unconstrained LDES that is unassigned should be assigned to transmission 
zones based on a combination of geologic and technological factors and system needs. The 
CAISO and agencies will work together with stakeholders and other California BAAs to continue 
assessing LDES opportunities, including locational factors for different technology types. 11     

New-build renewable energy 
In contrast to the resources discussed above, new build renewable energy was assigned to transmission 
zones by the RESOLVE model. This section describes how the RESOLVE model assigned new build 
renewable resources to locations and summarizes the adjustments made to these allocations for the 
CAISO 20-year outlook.  

RESOLVE renewable energy resource assumptions 
The renewable resource potential used in the RESOLVE model formed the basis of geographic 
assumptions for the locations of renewable energy resources in the SB 100 scenarios. Renewable 
resource potential is based on raw technical potential and is calculated for each renewable resource 
type within RESOLVE transmission zones. The raw technical potential is then “filtered” through a set of 
environmental screens to produce the renewable resource potential that RESOLVE uses to select new-
build renewable energy. The RESOLVE model includes six options for environmental screens:12 

1. Base: includes RETI Category 1 exclusions only;  
2. Environmental Baseline (EnvBase): includes RETI Category 1 and 2 exclusions;  
3. NGO1: first screen developed by environmental NGOs; 
4. NGO1&2: second screen developed by environmental NGOs; 
5. DRECP/SJV: includes RETI Categories 1 and 2 plus preferred development areas only in the 

DRECP (Desert Renewable Energy Conservation Plan) and San Joaquin Valley (SJV); and,  
6. Conservative: the potential when all the above screens are applied simultaneously 

Additionally, a non-spatial calculation is applied to the renewable resource potential that discounts the 
resource potential by 80 percent to generically reflect development constraints and build in a 
preference for geographic diversity of renewable resources. Also, planned renewable energy resources 
with an online date after December 31, 2018 that are included in the baseline inputs of RESOLVE are 
subtracted from the available renewable resource potential in each transmission zone.  

The RESOLVE model used for the 2021 SB 100 Report applied the DRECP/SJV resource screen. As a 
starting point, the map in Figure 1 below displays the renewable resource potential for the DRECP/SJV 
resource screen for each renewable resource type by transmission zone.  

 
11 While there are 4.5 GW of pumped hydro energy storage in California, new longer-duration energy storage 
systems (for example, 100 or more hours of energy storage) are in the development phase and may be deployed 
within the next decade with the right market signals. Longer-duration storage technologies, such as advanced 
batteries, thermal energy storage, liquid air energy storage, and compressed air energy storage, can support 
reliability and further promote achievement of SB 100 goals. 
12 See the SB 100 RESOLVE model Inputs and Assumptions: 
https://efiling.energy.ca.gov/GetDocument.aspx?tn=234532&DocumentContentId=67359 
 

https://efiling.energy.ca.gov/GetDocument.aspx?tn=234532&DocumentContentId=67359
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RESOLVE renewable resource assignments and starting point adjustments  
For each renewable resource type, this section summarizes the process for making adjustments to the 
RESOLVE selections as a starting point for the 20-year outlook and further stakeholder discussion. 

Utility-scale solar 
In the Starting Point scenario, which is the same as the SB 100 Core scenario, 53,212 MW of solar 
capacity is assumed to be built in 2040. This would require 372,484 acres with current technology, 
assuming that 7 acres are required per MW.  

For the CAISO 20-year outlook, the Starting Point scenario utilizes known commercial interest to allocate 
solar development to transmission zones rather than carrying forward the allocations made by the 
RESOLVE model.  The CEC utilized a high-level environmental screen to assess whether the commercial 
interest allocation had resulted in a clearly disproportionate assignment of solar build out to any of the 
transmission zones relative to the availability of “lower implication” land in each zone.  In one 
transmission zone, the CEC took the additional step of reallocating some solar capacity to a different 
transmission zone based on that review.  

As shown in Table 3 below, the SB 100 RESOLVE model did not select solar resources from outside of 
California. However, to maintain consistency with the CPUC IRP and CAISO TPP the agencies allocate 
4,624 MW of the total solar portfolio to transmission zones in Southern Nevada and Arizona. 

Commercial interest 

Commercial interest, as used in this Starting Point scenario, is determined by using the CAISO’s publicly 
available interconnection queue information.13 This includes projects in the queue through the Cluster 
13 study window. The queue information was summarized by technology and assigned to the RESOLVE 
transmission zones.  The agencies use the approximate proportional calculation of the solar projects in 
the queue, by transmission zone, to re-allocate the solar capacity selected by RESOLVE, and discounted 
by the out of state solar allocations, to transmission zones for this starting point. As shown in the table 
at the end of this section, applying the proportional calculation of commercial interest results in a 
different allocation of solar resources in RESOLVE transmission zones. The table also includes 
commercial interest by transmission zone for non-solar resource types, however these resources are not 
re-allocated based on commercial interest.  

The map in Figure 2 below shows the in-state transmission zones as a starting point for where solar 
might be developed based on the re-allocation of solar based on commercial interest.    

Environmental information 

The re-allocation of resources based on proportions of commercial interest are compared to 
environmental information.14 The CEC has mapped environmental and land use information to develop 
a high-level information screen for renewable energy resource areas.  The screen is primarily based on 

 
13 http://www.caiso.com/planning/Pages/GeneratorInterconnection/Default.aspx 
 
14 See the workshop webpage for the SB 100 Resource Build: Resource Mapping 
https://www.energy.ca.gov/event/workshop/2021-08/joint-agency-workshop-next-steps-plan-senate-bill-100-
resource-build 
 

http://www.caiso.com/planning/Pages/GeneratorInterconnection/Default.aspx
https://www.energy.ca.gov/event/workshop/2021-08/joint-agency-workshop-next-steps-plan-senate-bill-100-resource-build
https://www.energy.ca.gov/event/workshop/2021-08/joint-agency-workshop-next-steps-plan-senate-bill-100-resource-build
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terrestrial biological information maintained by the California Department of Fish and Wildlife and 
several ecological models developed for the CEC landscape energy planning activities. This information 
helps identify landscapes that are important for species habitat, habitat connectivity, and provide intact 
landscapes. Taken together, these areas are best suited for long-term conservation of species and 
habitats and for climate resiliency. Renewable energy resources that are outside of these areas are 
considered to be areas better suited for renewable energy development.  

For purposes of this review, it is assumed that these areas are where the potential future build-out of 
solar generation would occur. Additionally, the CEC assumed that up to 25 percent of the area might be 
buildable, due to other non-technical constraints. The acreage needed to achieve the buildout of solar 
capacity assigned by the RESOLVE model is based on the assumption of 7 acres per MW.  The CEC next 
considered whether the re-allocation of resources based on proportions of commercial interest resulted 
in any obvious outliers in terms of our high-level estimates of the percentage build out of the more 
buildable land in each transmission zone.  

Based on that comparison, the re-allocation of solar resources to the Tehachapi transmission zone is 58 
percent of the more buildable area, while other re-allocations to transmission zones are between 1 and 
29 percent. As described in the table, the CEC adjusted the re-allocation of solar capacity in the 
Tehachapi transmission zone to the current commercial interest amount, which is approximately 35 
percent of the more buildable land.15  

The agencies recognize that more work remains to be done to vet the environmental screening 
methodology developed by the CEC, including appropriate uses of these kinds of data and analytical 
tools as well as the assembly and interpretation of the underlying data and look forward to engaging 
further with stakeholders on this topic. 

In-state wind 
In the SB 100 Core scenario, the RESOLVE model selects all of the available in-state wind resource 
potential. As shown in Table 3 at the end of this section, RESOLVE selects 2,237 MW, which is similar to 
the 1,981 MW included in the CPUC IRP portfolios being studied in the 2021-2022 TPP base case. As 
shown in the renewable resource map (Figure 1), wind energy resources are selected by the model in 
regions of the state that have very limited, and in some cases no wind energy development. 
Stakeholders have questioned whether these selections may use out of date information to characterize 
resource potential. The agencies support the recommendation to conduct further engagement with 
stakeholders to improve the inputs and assumptions used for in-state wind resource potential.16  

Offshore wind 
In the SB 100 Core scenario, RESOLVE selects 5,256 MW of offshore wind in 2040. In the Starting Point 
scenario the CAISO will study 10,000 MW of offshore wind energy in the 20-year outlook which is 

 
15 The use of the environmental and land use information in this exercise was for the purpose of providing a 
comparison of these transmission zone areas. This information is used as a “starting point” and is intended to 
encourage discussion and input from stakeholders. This landscape level information does not address site specific 
issues or project level environmental assessments. 
16 See comment from the California Wind Energy Association in response to the August 12, 2021 resource build 
workshop: https://efiling.energy.ca.gov/GetDocument.aspx?tn=239406&DocumentContentId=72864 
 

https://efiling.energy.ca.gov/GetDocument.aspx?tn=239406&DocumentContentId=72864
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consistent with other SB 100 scenarios. In the 2021-2022 TPP the CAISO is studying offshore wind 
energy as a sensitivity and in an outlook study. There is more than 10,000 MW being assessed by the 
CAISO as part of the 2021-2022 TPP and the results of those studies will inform how offshore wind 
energy is included in the 20-year outlook. By looking beyond 10,000 MW of offshore wind energy for the 
20-year outlook, the CAISO’s analysis will provide important information to update the inputs and 
assumptions used to characterize offshore wind energy potential in future energy resource planning, 
including the next SB 100 joint-agency report.   

Out-of-state wind 
In the SB 100 Core scenario RESOLVE selects 10,315 MW of out of state wind resources in 2040 and in 
the Starting Point scenario the CAISO will study 12,000 MW in the 20-year outlook, which is consistent 
with other SB 100 scenarios. As shown in Table 3 at the end of this section, in the SB 100 Core scenario, 
RESOLVE selects 12,000 MW of out of state wind resources in 2040 and is allocated by:  

● 2,087 MW already allocated in the IRP resource portfolio for the 2021-2022 TPP base case. 

o 530 MW from the Northwest 

o 495 MW from Baja California 

o 1,062 MW from Wyoming/Idaho or New Mexico 

● An additional 1,938 MW of out of state wind on new transmission, for a total of 3,000 MW are 
also being studied as a sensitivity study in the 2021-2022 TPP and are allocated as: 

o 1,500 MW from Wyoming/Idaho 

o 1,500 MW from New Mexico 

● For the capacity of out of state wind energy that was selected in the SB 100 Core scenario, but is 
not currently being studied in the 2021-2022 TPP, the transmission projects presented at the 
July 22, 2021 SB 100 resource build workshop will be a source of input for allocating these 
additional out of state wind energy resources.17 The CAISO will consider the nature of 
transmission that would be required to integrate these resources, and where these resources 
should be interconnecting into the CAISO system.   

● These allocations are just a starting point. Additional outreach to project developers, as well as 
collaboration with California BAAs and stakeholders to assess additional resource locations and 
transmission opportunities will be done to support the 20-year outlook.  

Geothermal 
In the Core scenario RESOLVE selects 135 MW of geothermal resources in 2040.  In the Starting Point 
scenario the CAISO will study 2,332 MW of geothermal resources in 2040, which is consistent with other 
SB 100 scenarios and is nearly all of the resource potential assumed in the RESOLVE model. As shown in 

 
17 The SB 100 resource build workshop that focused on transmission included presentations from project 
developers with transmission projects under development. Of the projects that were presented, the majority were 
related to bringing out of state wind to California.  
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the map in Figure 1, some of the geothermal energy resources assumed in the model are located in 
regions of the state that have very limited, and in some cases no geothermal energy development.  

As a starting point for the 20-year outlook, and to more fully understand the ability for geothermal to 
scale in and around the Salton Sea region the agencies allocated most, but not all, of the geothermal 
capacity to the Imperial transmission zone. Studying the transmission implications of this level of 
geothermal development in the Imperial transmission zone can improve the inputs and assumptions in 
future energy system planning, including the next SB 100 joint-agency report. The agencies will also 
conduct stakeholder engagement on other geothermal areas. 



Table 3: SB 100 Build Scenario for CAISO 20 Year Transmission Outlook

Resource Transmission Zone
Assumptions from RESOLVE CPUC 
IRP and CAISO TPP Base Case

Assumptions from RESOLVE CPUC IRP 
and CAISO TPP Base Case

Assumptions from 2021 SB 100 
Core Scenario 2040

Commercial 
Interest       

(solar only)

Starting Point Scenario        
(with adjustments to SB 100 

RESOLVE Outputs) NOTES
Terrestrial Wind (In‐State Footprint) FD EO MW
Humboldt_Wind Sacramento_River‐Humboldt 34                                                                   34                                                      
Carrizo_Wind SPGE_Z3_Carrizo 187                                                        287                                                   
Central_Valley_North_Los_Banos_Wind SPGE_Z1_Westlands 173                                                        173                                                   
Kern_Greater_Carrizo_Wind SPGE_Z2_KernAndGreaterCarrizo 20                                                          60                                                      
Northern_California_Ex_Wind NorCalOutsideTxConstraintZones 767                                                        866                                                   
Solano_Wind Norcal_Z4_Solano 462                                                        542                                                   
Tehachapi_Wind Tehachapi 275                                                        275                                                   

Wind (Out‐State Footprint on Existing Transmission)
NW_Ext_Tx_Wind 530                                                        1,500                                                 As selected by SB 100 RESOLVE
Southern_Nevada_Wind ‐                                                         none
Baja_California_Wind 495                                                        600                                                    As selected by SB 100 RESOLVE

Geothermal (In‐State Footprint)
Greater_Imperial_Geothermal SCADSNV_Z3_GreaterImperial 600                                                        600                                                                 none 2,012
Inyokern_North_Kramer_Geothermal GK_Z2_InyokernAndNorthOfKramer none none
Northern_California_Ex_Geothermal NorCalOutsideTxConstraintZones none none
Riverside_Palm_Springs_Geothermal none none
Solano_Geothermal Norcal_Z4_Solano 51                                                          135                                                    none

Geothermal (Out‐State Footprint)
Southern_Nevada_Geothermal Mountain_Pass_El_Dorado‐SCADSNV none 320

Solar (In‐State Footprint)
Carrizo_Solar SPGE_Z3_Carrizo ‐                                                                  9,907                                                 none none
Greater_Imperial_Solar SCADSNV_Z3_GreaterImperial 548                                                                 1,300                                                 3,800                6,407                                              
Inyokern_North_Kramer_Solar GK_Z2_InyokernAndNorthOfKramer 97                                                       1,282                2,162                                              
Kern_Greater_Carrizo_Solar SPGE_Z2_KernAndGreaterCarrizo 700                                                                 8,329                                                 3,650                6,154                                              
North_Victor_Solar GK_Z3_NorthOfVictor 300                                                        300                                                    400                   674                                                 
Northern_California_Ex_Solar NorCalOutsideTxConstraintZones 866                                                    none none
Sacramento_River_Solar Norcal_Z3_SacramentoRiver 23,484                                               592                   998                                                 
Solano_Solar Norcal_Z4_Solano 57                                                          622                                                    100                   169                                                 

Tehachapi_Solar
Tehachapi 3,880                                                    800                                                                  4,801                                                 9,544                9,544                                              

Projected MW Allocation exceeds 50% low implication land area. Allocation set to commercial interest.  This 
area needs further evaluation and discussion in the SB 100 Implementation stakeholder process. 6,549 MW was 
reallocated to Westlands TX Zone.

Westlands_Ex_Solar WestlandsOutsideTxConstraintZones 1,779                                                    1,779                                                 none none
Westlands_Solar SPGE_Z1_Westlands 468                                                        618                                                    3,621                12,655                                            Projected MW Allocation augmented with reassigned MW from Tehachapi Solar (6,549 MW). 
SCADSNV_Solar SCADSNV 230                                                        338                                                                 none none none
Pisgah_Solar GK_Z4_Pisgah 201                                                        none 400                   674                                                 

Additional Solar Resources with Commercial Interest (In‐State Footprint)
RiversideAndPalmSprings Solar RiversideAndPalmSprings none 2,919                4,922                                              
CentralValleyAndLos Banos Solar CentralValleyAndLosBanosSolar none 640                   1,079                                              
Tehachapi Outside of Constraint Zones Tehachapi Outside of Constraint Zones none 1,225                2,066                                              
Greater ImpOutside Constraint Zones none 590                   995                                                 
Subtotal 28,763              48,500                                           

Solar (Out‐State Footprint)

Mountain_Pass_El_Dorado_Solar
Mountain_Pass_El_Dorado 248   248 248

Mountain Pass_El Dorado Solar not selected in SB 100  RESOLVE Model. MW carried forward from CPUC IRP 
PSP 2031 46MMT Portfolio (248 MW). MW subtracted from In State Solar MW Total to adjust In State Build 

Southern_Nevada_Solar
SCADSNV‐GLW_VEA 624 1,400 none 2,024

Southern Nevada Solar not selected in SB 100 RESOLVE Model. MW carried forward from CPUC IRP PSP 2031 
46MMT Portfolio (2,024 MW). MW subtracted from In State Solar MW Total to adjust In State Build 

Arizona_Solar
SCADSNV‐Riverside_Palm_Springs 772 1,580 none 2,352

Arizona Solar not selected in SB 100 RESOLVE Model. MW carried forward from CPUC IRP PSP 2031 46MMT 
Portfolio (2,352 MW). MW subtracted from In State Solar MW Total to adjust In State Build 

Out of State Wind (Out‐State Footprint)
Wyoming_Wind_T1 SCADSNV_Z5_SCADSNV 1,062 3,000 As selected by SB 100 RESOLVE  
Wyoming_Wind_T2 none 1,685
New_Mexico_Wind_T1 Riverside_Palm_Springs‐SCADSNV 3,000 As selected by SB 100 RESOLVE
New_Mexico_Wind_T2 Riverside_Palm_Springs‐SCADSNV 2,215 As selected by SB 100 RESOLVE

SB 100 RESOLVE selects 2,237 
MW, which is similar to the 
1,981 MW included in the 
CPUC IRP portfolios being 
studied in the 2021‐2022 TPP 
base case. 

The geothermal resources are allocated in the Starting Point scenario to the Imperial transmission zone. 
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