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Section 1 Objectives And Applicability 
 
1.1 Objectives and Applicability 
 

The objective of this Generation Interconnection and Deliverability Allocation Procedures (GIDAP) 
is to implement the requirements for both Small and Large Generating Facility interconnections to 
the CAISO Controlled Grid and to provide a process for allocating Transmission Plan 
Deliverability for Interconnection Requests starting with Queue Cluster 5 and for subsequent 
Queue Clusters.  This GIDAP applies to Interconnection Requests that are either assigned to 
Queue Cluster 5 and subsequent Queue Clusters, or submitted for the Independent Study 
Process, or Fast Track Process af ter July 25, 2012.  The exception to this rule of  limited 
applicability is the annual reassessment process set forth in Section 7.4, which shall apply to all 
CAISO Interconnection Customers in Queue Clusters. 
 

1.2 Definitions 
 

Unless the context otherwise requires, any word or expression defined in the Master Def initions 
Supplement, Appendix A to the CAISO Tarif f , will have the same meaning where used in this 
GIDAP.  References to the GIDAP are to this Appendix DD. 
 

1.3 Pre-Application  
 

1.3.1 An Interconnection Customer with a proposed Small Generating Facility may 
submit a formal written request form along with a non-refundable fee of  $300 to 
the CAISO for a pre-application report on a proposed project at a specif ic site. 
The CAISO shall provide the pre-application data described in Section 1.3.2 to 
the Interconnection Customer within twenty (20) Business Days of receipt of  the 
completed request form and payment of  the $300 fee.  The CAISO shall 
coordinate with the Participating TO to complete the pre-application report.  At 
the request of the CAISO, the Participating TO shall provide any readily available 
information necessary to complete the pre-application report.  Readily available 
information shall mean information that the Participating TO currently has on 
hand.  The Participating TO is not required to create new information but is 
required to compile, gather, and summarize information that it has on hand in a 
format that presents the information in a manner that informs the Interconnection 
Customer regarding issues related to its proposed Small Generating Facility.  If  
providing any item in the pre-application report would require the Participating TO 
to perform a study or analysis beyond gathering and presenting existing 
information, then the information shall be deemed not readily available.  The pre-
application report produced by the CAISO is non-binding, does not confer any 
rights, and the Interconnection Customer must still successfully apply to 
interconnect to the CAISO’s system.  The written pre-application report request 
form shall include the information in Sections 1.3.1.1 through 1.3.1.8 below to 
clearly and suf f iciently identify the location of  the proposed Point of  
Interconnection that is under CAISO operational control.  

 
1.3.1.1 Project contact information, including name, address, phone number, 

and email address. 
 

1.3.1.2 Project location (street address with nearby cross streets and town).  
 

1.3.1.3 Single proposed Point of  Interconnection that is either an existing 
substation or a transmission line under CAISO operational control.  

1.3.1.4 Generator Type (e.g., solar, wind, combined heat and power, etc.) 
 

1.3.1.5 Size (alternating current kW/MW)  
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1.3.1.6 Single or three phase generator conf iguration 

 
1.3.1.7 Stand-alone generator (no onsite load, not including station service – 

Yes or No?) 
 

1.3.1.8 Is new service requested?  Yes or No?  If  there is existing service, 
include the customer account number, site minimum and maximum 
current or proposed electric loads in kW/MW (if available) and specify if  
the load is expected to change.  

 
1.3.2 Subject to Section 1.3.1, the pre-application report will include the following information:  

 
1.3.2.1 Electrical configuration of the substation, including information of  transmission 

lines terminating in the substation, transformers, buses and other devices, if  the 
proposed Point of  Interconnection is a substation.  

 
1.3.2.2 Existing aggregate generation capacity (in MW) interconnected to a substation or 

circuit (i.e., amount of generation online) likely to serve the proposed Point of  
Interconnection. 

 
1.3.2.3 Aggregate queued generation capacity (in MW) for a substation or circuit (i.e., 

amount of  generation in the queue) likely to serve the proposed Point of  
Interconnection.  

 
1.3.2.4 Based on the proposed Point of Interconnection, existing or known constraints 

such as, but not limited to, electrical dependencies at that location, short circuit 
issues, instability issues, facility loading issues, or voltage issues.  

 
1.3.2.5 Available capacity on a substation or circuit likely to serve the proposed Point of  

Interconnection. 
 

1.3.3 The pre-application report need only include existing data. A pre-application report 
request does not obligate the CAISO to conduct a study or other analysis of the proposed 
generator in the event that data is not readily available. If the CAISO cannot complete all 
or some of a pre-application report due to lack of available data, the CAISO shall provide 
the Interconnection Customer with a pre-application report that includes the data that is 
available. There are many variables studied as part of  the interconnection review 
process, and data provided in the pre-application report may become outdated at the 
time of  the submission of the complete Interconnection Request. Notwithstanding any of  
the provisions of this section, the CAISO shall, in good faith, include data in the pre-
application report that represents the best available information at the time of  reporting. 

 
Section 2 Scope and Application 
 
2.1 Application of Generator Interconnection Procedures 
 

Sections 2 through 15 apply to processing an Interconnection Request pertaining to a Generating 
Facility that is either: (i) assigned to Queue Clusters 5 and subsequent Queue Clusters, or (ii) 
included in the Independent Study Process, or (iii) included in the Fast Track Process, af ter July 
25, 2012 pursuant to the terms of this CAISO Tarif f  for the performance of  its Interconnection 
Studies.   
 

2.2 Comparability 
 

The CAISO shall receive, process, and analyze Interconnection Requests in a timely manner as 
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set forth in this GIDAP.  The CAISO will use the same Reasonable Ef forts in processing and 
analyzing Interconnection Requests f rom all Interconnection Customers as set forth in this 
GIDAP, whether the Generating Facilities are owned by a Participating TO, its subsidiaries, or 
Af f iliates or others. 
 

2.3 Interconnection Base Case Data 
 

For each Interconnection Study Cycle, the CAISO, in coordination with applicable Participating 
TO(s), shall maintain updated Interconnection Base Case Data, including, as applicable, separate 
Interconnection Base Case Data for each Group Study to reflect system conditions particular to 
the Group Study, to a secured section of the CAISO Website.  Interconnection Base Case Data 
will represent the network model and underlying assumptions used during the most recent 
Interconnection Study and represent system conditions in the near term planning horizon.  

The CAISO will update and publish the Interconnection Base Case Data:  

(1) prior to the Phase I Interconnection Study with the Generation ref lected in valid 
Interconnection Requests for the Interconnection Study Cycle, as well as all 
Generation ref lected in the Interconnection Requests in the Independent Study 
Process that entered the CAISO’s interconnection queue prior to the creation of  
the Base Case, along with any associated transmission upgrades or additions;  

(2) af ter the Phase I Interconnection Study with the Generation ref lected in valid 
Interconnection Requests submitted in the Cluster Application Window for the 
Interconnection Study Cycle, and the identif ied preliminary transmission 
upgrades or additions, as well as all Generation reflected in the Interconnection 
Requests in the Independent Study Process that entered the CAISO’s 
interconnection queue prior to the creation of  the Base Case, along with any 
associated transmission upgrades or additions;  

(3) prior to the Phase II Interconnection Study, including all remaining Generation 
f rom the Phase I Interconnection Study for the Interconnection Study Cycle, as 
well as all Generation ref lected in the Interconnection Requests in the 
Independent Study Process that entered the CAISO’s interconnection queue 
prior to the creation of the Base Case, along with any associated transmission 
upgrades or additions; and  

(4) af ter the Phase II Interconnection Study, including all remaining Generation f rom 
the applicable Phase I Interconnection Study and the identif ied transmission 
upgrades and additions for the Interconnection Study Cycle, as well as all 
Generation ref lected in the Interconnection Requests in the Independent Study 
Process that entered the CAISO’s interconnection queue prior to the creation of  
the Base Case, along with any associated transmission upgrades or additions.  

Interconnection Base Case Data shall include information subject to the confidentiality provisions 
in Section 15.1. 
 
The CAISO shall require current and former Interconnection Customers, Market Participants, and 
electric utility regulatory agencies within California to sign a CAISO confidentiality agreement and, 
where the current or former Interconnection Customer or Market Participant is not a member of  
WECC, or its successor, an appropriate form of  agreement with WECC, or its successor, as 
necessary.  All other entities or persons seeking Interconnection Base Case Data must satisfy the 
foregoing requirements as well as all requirements under 18 C.F.R. Section 388.113 for obtaining 
the release of  Critical Energy Inf rastructure Information (as that term is def ined by FERC).   The 
CAISO will maintain a link on OASIS to the secured section of  the CAISO website with the 
Interconnection Base Case Data.  
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2.4  Interconnection Service and Studies 
 

2.4.1 No Applicability to Transmission Service. 
 
Nothing in this GIDAP shall constitute a request for transmission service or confer upon 
an Interconnection Customer any right to receive transmission service.  
 

2.4.2 The Product. 
 
Interconnection Service allows the Interconnection Customer to connect the Generating 
Facility to the CAISO Controlled Grid and be eligible to deliver the Generating Facility’s 
output using the available capacity of  the CAISO Controlled Grid.  Interconnection 
Service does not in and of  itself  convey any right to deliver electricity to any specif ic 
customer or point of delivery or rights to any specif ic MW of  available capacity on the 
CAISO Controlled Grid. 
 

2.4.3 The Interconnection Studies. 
 
 For Interconnection Requests in Queue Cluster 5 and subsequent Queue Clusters, the 

Interconnection Studies consist of  a Phase I Interconnection Study, a reassessment 
conducted prior to the commencement of  a Phase II Interconnection Study, a Phase II 
Interconnection Study, and an update to the Phase II Interconnection Study report to 
ref lect the results of  a reassessment conducted af ter the TP Deliverability allocation 
process for the Queue Cluster.   

 
For Interconnection Requests processed under the Independent Study Process, the 
Interconnection Studies consist of a system impact and facilities study, and, as applicable 
to Full Capacity or Partial Capacity Deliverability Status, Phase I and Phase II 
Interconnection Studies and a reassessment. 
 

  2.4.3.1 The Phase I Interconnection Studies 
 

The Phase I Interconnection Studies for Queue Cluster Generating Facilities will 
include, but not be limited to, short circuit/fault duty, steady state (thermal and 
voltage) and stability analyses.  The Phase I Interconnection Studies will identify 
direct Interconnection Facilities and required Reliability Network Upgrades 
necessary to interconnect the Generating Facility, mitigate thermal overloads and 
voltage violations, and address short circuit, stability, and reliability issues 
associated with the requested Interconnection Service. The Phase I 
Interconnection Studies will also identify LDNUs and LOPNUs for Generating 
Facilities, including those being processed under the Independent Study 
Process, that have selected Full Capacity, Partial Capacity Deliverability Status, 
and Off-Peak Deliverability Status, as applicable.  Such Network Upgrades shall 
be identif ied in accordance with the Deliverability Assessments set forth in 
Section 6.3.2.  The Phase I Interconnection Studies will also provide cost 
estimates for ADNUs and AOPNUs, as described in Section 6.3.2.  The Phase I 
Interconnection Study report shall include cost estimates for RNUs, LDNUs, 
ADNUs, LOPNUs, AOPNUs, and Participating TO Interconnection Facilities that 
shall, as applicable, establish the basis for the initial Interconnection Financial 
Security postings under Section 11.2. 
 

  2.4.3.2 The Reassessment Prior to Phase II Interconnection Studies 
 

Before undertaking the Phase II Interconnection Studies, the CAISO will conduct 
a reassessment, as specif ied in Section 7.4, to conform the Base Case and 
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Interconnection Base Case Data to account for later conditions since the CAISO 
performed the Phase II Interconnection Study in the prior Interconnection Study 
Cycle. 
 

2.4.3.3 The Phase II Interconnection Studies 
 

The Phase II Interconnection Studies will include, but not be limited to, short 
circuit/fault duty, steady state (thermal and voltage) and stability analyses, and 
will identify direct Interconnection Facilities and required RNUs necessary to 
interconnect the Generating Facility, mitigate thermal overloads and voltage 
violations, and address short circuit, stability, and reliability issues associated 
with the requested Interconnection Service. The Phase II Interconnection Studies 
shall identify LDNUs and LOPNUs for Generating Facilities participating in Phase 
II (including those being processed under the Independent Study Process) that 
have elected Full Capacity, Partial Capacity Deliverability Status, and Off -Peak 
Deliverability Status, as applicable, and ADNUs for Interconnection Customers 
selecting Option (B) in accordance with Section 7.2.   

 
The Phase II Interconnection Study report shall also set forth the applicable cost 
estimates for RNUs, LDNUs, ADNUs, LOPNUs, and AOPNUs, and Participating 
TO Interconnection Facilities that shall, as applicable, establish the basis for the 
second and third Interconnection Financial Security postings under Section 11.3.   

 
Where an Interconnection Study report identifies specif ic transmission facilities 
for Network Upgrade or Interconnection Facilities, the cost estimates determined 
in accordance with Section 6.4 will be set forth in present dollar costs as well as 
time-adjusted dollar costs, adjusted to the estimated year of  expenditure for 
construction of  the components being constructed.   

 
  2.4.3.4 Update Following TP Deliverability Allocation Process 

 
Following the completion of  Phase II Interconnection Studies for the Queue 
Cluster and provision by the ISO of the results to Interconnection Customers in 
the Queue Cluster, the ISO will perform the allocation of  TP Deliverability to 
eligible Generating Facilities in accordance with Section 8.9. Based on the 
results of the allocation process and the responses to those results as reported 
by af fected Interconnection Customers to the ISO, the ISO will provide updates 
where needed to the Phase II Interconnection Study reports of  af fected 
Interconnection Customers. The update to the Phase II Interconnection Study 
report provided under this section shall not extend the time for the second 
Interconnection Financial Security posting under Section 11.3.  
 

Section 3 Interconnection Requests 
 
3.1 General 
 

Pursuant to CAISO Tariff Section 25.1, a duly authorized officer or agent of  the Interconnection 
Customer will submit to the CAISO (1) an Interconnection Request consistent with Appendix 1 to 
this GIDAP, including (2) an executed Generator Interconnection Study Process Agreement 
consistent with Appendix 3 to this GIDAP.   All forms may be submitted electronically as provided 
on the CAISO website.  Interconnection customers will submit Appendix B to the Generator 
Interconnection Study Process Agreement pursuant to Section 7 of this GIDAP.  The CAISO will 
forward a copy of the Interconnection Request to the applicable Participating TO within f ive (5) 
Business Days of  receipt. 
 
The Interconnection Customer shall submit a separate Interconnection Request for each site and 
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may submit multiple Interconnection Requests for a single site.  The Interconnection Customer 
must submit a deposit with each Interconnection Request even when more than one request is 
submitted for a single site.  An Interconnection Request to evaluate one site at two dif ferent 
voltage levels shall be treated as two Interconnection Requests.  
 
Interconnection Customers may request Interconnection Service Capacity below the Generating 
Facility Capacity.  The CAISO will study these requests for Interconnection Service at the level of  
Interconnection Service Capacity requested for purposes of  Interconnection Studies, Network 
Upgrades, and associated costs.  If  the Generating Facility Capacity requires additional Network 
Upgrades beyond the Interconnection Service Capacity, the CAISO will provide a detailed 
explanation of why the additional Network Upgrades are necessary.  Any Interconnection Facility 
and/or Network Upgrade cost required for safety and reliability will be assigned to the 
Interconnection Customer and eligible for reimbursement consistent with the treatment of  
Interconnection Facilities and Network Upgrade provided in this GIDAP.  Interconnection 
Customers may be subject to additional control technologies, as well as testing and validation of  
those technologies consistent with Article 6 of the GIA and Article 2 of the SGIA.  The necessary 
control technologies and protection systems shall be established in Appendix C of that executed, 
or requested to be f iled unexecuted, GIA.  
 

3.2 Roles and Responsibilities  
 

(a)  Each Interconnection Request will be subject to the direction and oversight of the CAISO.  
The CAISO will conduct or cause to be performed the required Interconnection Studies 
and any additional studies the CAISO determines to be reasonably necessary, and will 
direct the applicable Participating TO to perform portions of  studies where the 
Participating TO has specific and non-transferable expertise or data and can conduct the 
studies more efficiently and cost effectively than the CAISO.  The CAISO will coordinate 
with Af fected System Operators in accordance with Section 3.7.  

 
(b)  The CAISO will complete or cause to be completed all studies as required within the 

timelines provided in this.  Any portion of  the studies performed at the direction of  the 
CAISO by the Participating TOs or by a third party shall also be completed wi thin 
timelines provided in this GIDAP. 

 
(c)  The CAISO has established a pro forma Roles and Responsibilities Agreement, attached 

hereto as Appendix 4 and incorporated herein by reference, for execution by the CAISO 
and the applicable Participating TOs. 

 
(d)  Each Interconnection Customer shall pay the actual costs of all Interconnection Studies, 

and any additional studies the CAISO determines to be reasonably necessary in 
response to the Interconnection Request.  The CAISO shall reimburse the Participating 
TO for the actual cost of any portion of all Interconnection Studies that such Participating 
TO performs at the direction of  the CAISO. 

 
3.3 Timing for Submitting Interconnection Requests  
 

3.3.1 Timing for Submitting Interconnection Requests for a Queue Cluster  
 
The CAISO will not accept new Interconnection Requests pursuant to this GIDAP.  New 
Interconnection Requests must be submitted consistent with the RIS.   

 
3.3.2 Timing for Submitting Interconnection Requests for Independent Study Process 

and Fast Track Process 
 
Interconnection Customers may submit Interconnection Requests for processing under 
the Independent Study Process or the Fast Track Process at any time during the year.  
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3.3.3 Timing for Wholesale Distribution Transfers 

 
Af ter the Cluster Application Window, the CAISO will accept Interconnection Requests 
f rom Utility Distribution Companies that accepted interconnection requests for wholesale 
participation the Interconnection Customer reasonably believed were to the distrib ution 
grid based on available information, but should have been to the CAISO Controlled Grid.  
The CAISO will only accept those Interconnection Requests it can include in the Phase I 
Interconnection Study without delaying that Queue Cluster.  The CAISO wil l not accept 
any Interconnection Request transfers af ter the commencement of  the Phase I 
Interconnection Study.   
 
Af ter the Utility Distribution Company has transferred the Interconnection Request to the 
CAISO, the CAISO will notify the Interconnection Customer whether it can be included in 
the Phase I Interconnection Study and request any data still required under Section 3.5.1.   
 

3.4 Surplus Interconnection Service 

The CAISO will allow an Interconnection Customer to utilize or transfer Surplus Interconnection 
Service.  The Interconnection Customer will notify the CAISO that it has transferred its Surplus 
Interconnection Service to another entity.  The total Interconnection Service Capacity of  the 
original Interconnection Customer and the assignee of the Surplus Interconnection Capacity may 
not exceed the original Interconnection Customer’s constructed Generating Facility Capacity, 
regardless of the Interconnection Service Capacity it requested in its Interconnection Request or 
memorialized in its GIA.  The Generating Facility of the assignee must interconnect at the same 
Point of  Interconnection as the original Interconnection Customer.   

If  the assignee’s Generating Facility would not require a new Interconnection Request pursuant to 
Section 25.1.1 of the CAISO Tariff, the original Interconnection Customer may transfer Surplus 
Interconnection Service, and the CAISO will study the transfer, as a modif ication under Section 
6.7.2.  Otherwise, the assignee of  the Surplus Interconnection Service will submit an 
Interconnection Request under the Independent Study Process pursuant to Section 3.5 of  this 
GIDAP.  The CAISO and Participating TO will study and treat the use of  the Surplus 
Interconnection Service and any capacity beyond the Interconnection Service Capacity as a 
behind-the-meter capacity expansion consistent with Section 4.2 of  this GIDAP.  The 
Independent Study Process for Surplus Interconnection Service will identify any additional 
Interconnection Facilities and/or Network Upgrades necessary.  Reimbursement for additional 
Reliability Network Upgrades will be capped pursuant to Section 14.3.2 of  this GIDAP.  The 
CAISO will use the constructed Generating Facility Capacity of  the original Interconnection 
Customer for the MW value of the RNU reimbursement cap, and will subtract the costs of  the 
original Interconnection Customer’s Reliability Network Upgrades to determine any remaining 
eligible reimbursement under the cap for the assignee’s Reliability Network Upgrades, if  any.   

Notwithstanding any other provision in this GIDAP, if the original Interconnection Customer has 
Full or Partial Capacity Deliverability Status, it will notify the CAISO whether its transfer of Surplus 
Interconnection Service includes any Deliverability currently associated with the constructed 
Generating Facility capacity.  The transfer amount of Deliverability may not exceed the transfer 
amount of Surplus Interconnection Service.  The transfer amount of  Surplus Interconnection 
Service will not operate as a basis to increase the Net Qualifying Capacity of  the Generating 
Facility (including the expansion) that pre-existed the transfer.  In all cases, the original 
Generating Facility and the behind-the-meter capacity expansion will be metered separately from 
one another and be assigned separate Resource IDs.  If  the original Interconnection Customer’s 
Generating Facility permanently retires, or ceases operation for three (3) years without having 
begun active construction of a repowered Generating Facility, both the original Interconnection 
Customer and the assignee of the Surplus Interconnection Service will be converted to Energy 
Only.  At any point, the assignee may seek its own TP Deliverability allocation pursuant to 
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Section 8.9 of this GIDAP.  If  the assignee receives its own TP Deliverability allocation, it will exist 
completely independent of the original Interconnection Customer and will not be converted to 
Energy Only due to the retirement or inoperability of  the original Interconnection Customer, 
notwithstanding any other provision herein.    

The CAISO, Participating TO, and original Interconnection Customer will work in good faith to 
amend the original Interconnection Customer’s GIA to ref lect the transfer of  Surplus 
Interconnection Service before the execution of  the assignee’s GIA.  

 
3.5 Processing of Interconnection Requests 
 
 3.5.1  Initiating an Interconnection Request. 

 
To initiate an Interconnection Request, except as set forth for the Fast Track Process in 
Section 5, and have the Interconnection Request considered for validation under Section 
3.5.2, the Interconnection Customer must submit all of  the following during the Cluster 
Application Window, or at any time during the year for proposed Generating Facilities 
applying for processing under the Independent Study Process:  
 
(i) An Interconnection Study Deposit of  $150,000.  
 
(ii) A completed application in the form of  Appendix 1, including requested 

Deliverability statuses, requested study process (either Queue Cluster or 
Independent Study Process), preferred Point of  Interconnection and voltage 
level, and all other required technical data, including all data requested in 
Attachment A to Appendix 1 in Excel format. 

 
(iii) Demonstration of Site Exclusivity or, for Interconnection Requests in a Queue 

Cluster, a posting of  a Site Exclusivity Deposit of  $250,000 for a Small 
Generating Facility or $500,000 for a Large Generating Facility.  The 
demonstration of  Site Exclusivity, at a minimum, must be through the 
Commercial Operation Date of  the new Generating Facility or increase in 
capacity of  the existing Generating Facility.  

 
(iv) A load f low model. 
 
(v) A dynamic data f ile. 
 
(vi) A reactive power capability document. 
 
(vii) A site drawing. 
 
(viii) A single-line diagram. 
 
(ix) A f lat run plot and a bump test plot from the positive sequence transient stability 

simulation application. 
 
(x) A plot showing the requested MW at the Point of  Interconnection f rom the 

positive sequence load f low application. 
 
The CAISO requires the foregoing information to be complete and specif ic to the 
Interconnection Request.  The CAISO will f irst determine whether a submitted 
Interconnection Request is complete.  The CAISO will not initiate any review of  an 
Interconnection Request for completeness until the Interconnection Study Deposit is 
received by the CAISO.  Consistent with Section 3.5.3, the CAISO will review each 
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Interconnection Request and notify the Interconnection Customer whether it is complete 
or contains omissions within five (5) Business Days of submission.  Any Interconnection 
Customer that has not submitted a complete Interconnection Request by April 15 (o r the 
next Business Day if April 15 is not a Business Day) will be deemed incomplete with no 
opportunity to cure or otherwise be included in that year’s Queue Cluster.  
 
The CAISO requires Interconnection Study Deposits to review and validate the 
Interconnection Request.  Notwithstanding Section 3.5.2 of  this GIDAP or any other 
provision regarding validation or the ability to cure def iciencies, the CAISO will not 
review, process, or validate an Interconnection Request absent the Interconnection Study 
Deposit.  Any interconnection Customer that has not submitted a complete 
Interconnection Study Deposit by April 15 (or the next Business Day if  April 15 is not a 
Business Day) will be deemed invalid with no opportunity to cure or otherwise be 
included in that year’s Queue Cluster. 
 
The CAISO will include examples of how Interconnection Customers can demonstrate 
Site Exclusivity, including on public sites, in its Business Practice Manual.  
 
 
3.5.1.1 Use of Interconnection Study Deposit. 
 

The CAISO shall deposit all Interconnection Study Deposits in an interest bearing 
account at a bank or f inancial institution designated by the CAISO.  The 
Interconnection Study Deposit shall be applied to pay for prudent costs incurred 
by the CAISO, the Participating TOs, or third parties at the direction of the CAISO 
or Participating TOs, as applicable, to perform and administer the Interconnection 
Studies and to meet and otherwise communicate with Interconnection Customers 
with respect to their Interconnection Requests. 

 
Except for proposed Generating Facilities processed under the Fast Track 
Process set forth in Section 5, the Interconnection Study Deposits shall be 
refundable as follows: 

 
(a)  Should an Interconnection Request be withdrawn by the Interconnection 

Customer or be deemed withdrawn by the CAISO by written notice under  
Section 3.8 on or before thirty (30) calendar days following the Scoping 
Meeting, the CAISO shall refund to the Interconnection Customer any 
portion of the Interconnection Customer’s Interconnection Study Deposit, 
including interest earned at the rate provided for in the interest-bearing 
account from the date of deposit to the date of  withdrawal, that exceed 
the costs the CAISO, Participating TOs, and third parties have incurred 
on the Interconnection Customer’s behalf . 

 
(b)  Should an Interconnection Request made under  Section 3.5.1 be 

withdrawn by the Interconnection Customer or be deemed withdrawn by 
the CAISO by written notice under  Section 3.8 more than thirty (30) 
calendar days af ter the Scoping Meeting, but on or before thirty (30) 
calendar days following the Results Meeting (or the latest date permitted 
under this GIDAP for a Results Meeting if a customer elects not to have 
a Results Meeting) for the Phase I Interconnection Study or the system 
impact and facilities study for Generating Facilities processed under the 
Independent Study Process, the CAISO shall refund to the 
Interconnection Customer the difference between (i) the Interconnection 
Customer’s Interconnection Study Deposit and (ii) the greater of  the 
costs the CAISO and Participating TOs have incurred on the 
Interconnection Customer’s behalf  or one-half  of  the original 
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Interconnection Study Deposit up to a maximum of  $75,000, including 
interest earned at the rate provided for in the interest-bearing account 
f rom the date of  deposit to the date of  withdrawal.  

 
Interconnection Customers in Queue Cluster 5 who have provided  the 
Study Deposit may receive a refund of  the Interconnection Study 
Deposit, less actual costs expended on the Interconnection Studies to 
date, by withdrawing from the Queue within ten (10) calendar days af ter 
July 25, 2012.   

 
(c)  Should an Interconnection Request be withdrawn by the Interconnection 

Customer or be deemed withdrawn by the CAISO by written notice under  
Section 3.8 at any time more than thirty (30) calendar days af ter the 
Results Meeting (or the latest date permitted  for a Results Meeting if  a 
customer elects not to have a Results Meeting) for the Phase I 
Interconnection Study, or the system impact and facilities study for 
proposed Generating Facilities processed under the Independent Study 
Process, the Interconnection Study Deposit shall be non-refundable. 

 
(d)  Upon execution of  a GIA by an Interconnection Customer, the CAISO 

and the applicable Participating TOs, or the approval by FERC of  an 
unexecuted GIA, the CAISO shall refund to the Interconnection 
Customer any portion of the Interconnection Customer’s Interconnection 
Study Deposit, including interest earned at the rate provided for in the 
interest-bearing account f rom the date of  deposit to the date of  
withdrawal, that exceeds the costs the CAISO, Participating TOs, and 
third parties have incurred on the Interconnection Customer’s behalf . 

 
Notwithstanding the foregoing, an Interconnection Customer that withdraws or is 
deemed to have withdrawn its Interconnection Request during an Interconnection 
Study Cycle shall be obligated to pay to the CAISO all costs in excess of  the 
Interconnection Study Deposit that have been prudently incurred or irrevocably 
have been committed to be incurred with respect to that Interconnection Request 
prior to withdrawal.  The CAISO will reimburse the applicable Participating TO(s) 
or third parties, as applicable, for all work performed on behalf  of  the withdrawn 
Interconnection Request at the CAISO’s direction.  The Interconnection 
Customer must pay all monies due before it is allowed to obtain any 
Interconnection Study data or results. 

 
All non-refundable portions of the Interconnection Study Deposit that exceed the 
costs the CAISO, Participating TOs, or third parties have incurred on the 
Interconnection Customer’s behalf , and any non-refundable interconnection 
study deposit funds that are received by the CAISO from a Participating TO, 
pursuant to a requirement in the Participating TO’s wholesale distribution tariff for 
such funds to be distributed by the CAISO, shall be treated in accordance with 
Section 7.6. 
 
Notwithstanding any other provision, all refunds pursuant to this Appendix DD will 
be processed in accordance with the CAISO’s generally accepted accounting 
practices, including monthly batched deposit refund disbursements. Any CAISO 
deadline will be tolled to the extent the Interconnection Customer has not 
provided the CAISO with the appropriate documents to facilitate the 
Interconnection Customer’s refund, or if  the Interconnection Customer has any 
outstanding invoice balance due to the CAISO on another project owned by the 
same Interconnection Customer.   
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  3.5.1.2 Obligation for Study Costs. 
 

Except as otherwise provided in Section 3.5.1.1, the CAISO shall charge and the 
Interconnection Customer(s) shall pay the actual costs of  the Interconnection 
Studies.  Where an Interconnection Study is performed by means of  a Group 
Study, the cost of  the Group Study will be charged pro rata to each 
Interconnection Request assigned to the Group Study.  The cost of  
Interconnection Studies performed for an individual Interconnection Request, not 
part of a Group Study, will be charged solely to the Interconnect ion Customer 
that submitted the Interconnection Request. 

 
Following offsets from non-refundable Site Exclusivity Deposit funds, the actual 
costs of  each reassessment, as set forth in Section 7.4, will be divided and 
allocated equally amongst the following Interconnection Customers:  

 
 

(1) Interconnection Customers whose Generating Facilities’ Phase II 
Interconnection Studies were completed in the most recent 
Interconnection Study Cycle prior to the applicable reassessment;  

 
(2) Interconnection Customers whose Generating Facilities are parked 

pursuant to this GIDAP at the time of  the applicable reassessment 
process; and 

 
(3) Interconnection Customers with Interconnection Requests for Generating 

Facilities in Queue Clusters for whose Interconnection Studies the 
results of the applicable annual reassessment process will be used to 
establish the Base Case. 

 
An Interconnection Customer will be allocated a single share of the actual costs 
of  the reassessment per Generating Facility in these four categories, even if  a 
Generating Facility falls within more than one of  these categories.  

 
The Participating TO and any third parties performing work on the 
Interconnection Customer’s behalf shall invoice the CAISO for such work, and 
the CAISO shall issue invoices for Interconnection Studies that shall include a 
detailed and itemized accounting of the cost of each Interconnection Study.  The 
CAISO shall draw f rom the Interconnection Study Deposit any undisputed costs 
within thirty (30) calendar days of issuance of  an invoice.  Whenever the actual 
cost of  performing the Interconnection Studies exceeds the Interconnection 
Study Deposit, the Interconnection Customer shall pay the undisputed difference 
in accordance with the CAISO issued invoice within thirty (30) calendar days.  
The CAISO shall not be obligated to continue to have any studies conducted 
unless the Interconnection Customer has paid all undisputed amounts in 
compliance herewith.  In the event an Interconnection Study, or portions thereof , 
is performed by the CAISO, the Interconnection Customer shall pay only the 
costs of those activities performed by the Participating TO to adequately review 
or validate that Interconnection Study or portions thereof .  

 
3.5.1.3 Use of Site Exclusivity Deposit. 
 

The CAISO shall deposit all Site Exclusivity Deposits in an interest bearing 
account at a bank or f inancial institution designated by the CAISO.  The Site 
Exclusivity Deposit and all interest shall be refundable to the Interconnection 
Customer at any time upon demonstration of Site Exclusivity.  For Site Exclusivity 
Deposits provided af ter September 1, 2022, if  the Interconnection Request is 
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withdrawn by the Interconnection Customer or deemed withdrawn by the CAISO 
by written notice under Section 3.8 thirty (30) calendar days af ter the Scoping 
Meeting and before demonstrating Site Exclusivity, fifty percent (50%) of the Site 
Exclusivity will be non-refundable and subject to Section 7.6 of this GIDAP.  The 
refund of the Site Exclusivity Deposit shall include interest earned at the rate 
provided for in the interest-bearing account from the date of deposit to the date of 
withdrawal on the refundable portion only.   
 
Interconnection Customers in Clusters 15 and thereaf ter may not use Site 
Exclusivity Deposits af ter the Phase I Interconnection Study.  Interconnection 
Customers must demonstrate Site Exclusivity for the Generating Facility at least 
ten (10) Business Days prior to the initial Interconnection Financial Security 
posting is required.  Interconnection Customers that fail to demonstrate Site 
Exclusivity prior to this deadline will be deemed withdrawn.  
 

3.5.1.4  Proposed Commercial Operation Date. 
 

The proposed Commercial Operation Date of  the new Generating Facility or 
increase in capacity of the existing Generating Facility shall not exceed seven 
years f rom the date the Interconnection Request is received by the CAISO, 
unless the Interconnection Customer demonstrates, and the applicable 
Participating TO(s) and the CAISO agree, such agreement not to be 
unreasonably withheld, that engineering, permitting and construction of  the new 
Generating Facility or increase in capacity of the existing Generating  Facility will 
take longer than the seven year period.  The CAISO’s agreement to an extension 
of  the proposed Commercial Operation Date does not relieve the Interconnection 
Customer from compliance with the requirements of any of the criteria in Section 
8.9.3 for retention of  TP Deliverability.  
 

 3.5.1.5  Third-party Interconnection Facilities. 
 
Interconnection Customers proposing to use third-party Interconnection Facilities 
must provide documentation to the CAISO demonstrating they are negotiating or 
have secured rights on those Interconnection Facilities to be deemed valid 
pursuant to Section 3.5.2.  On or before their initial Interconnection Financial 
Security posting, such Interconnection Customers must provide documentation to 
the CAISO demonstrating they have secured rights on those Interconnection 
Facilities through their Commercial Operation Date. 

 
3.5.2 Validation of Interconnection Request. 

 
For each Interconnection Request that is deemed complete pursuant to Section 3.5.1, the 
CAISO and Participating TO will determine whether the Interconnection Request is valid.  
An Interconnection Request will be deemed valid if it does not contain def iciencies that 
would prevent its inclusion in the Phase I Interconnection Studies.  Def iciencies include 
but are not limited to modeling errors, inaccurate data, and unusable f iles.  
 
3.5.2.1  Validation Process. 
 

The CAISO and Participating TO will notify the Interconnection Customer 
whether its Interconnection Request is valid or contains def iciencies within ten 
(10) Business Days of April 15 or when the Interconnection Request is deemed 
complete, whichever is later.  All Interconnection Requests must be deemed valid 
by June 30 to be included in that year’s Queue Cluster.  
 

3.5.2.2  Deficiencies in Interconnection Request. 
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If  an Interconnection Request has def iciencies, the CAISO shall include in its 
notif ication to the Interconnection Customer that the Interconnection Request 
does not constitute a valid request and explain the def iciencies.  The 
Interconnection Customer shall provide the CAISO the corrected requested 
information needed to constitute a valid request.  Consistent with Section 3.5, 
whenever corrected requested information is provided by the Interconnection 
Customer, the CAISO shall notify the Interconnection Customer within f ive (5) 
Business Days of  receipt of  the corrected requested information whether the 
Interconnection Request is valid.  If  the Interconnection Request continues to  
provide deficient information, the CAISO shall include in its notif ication to the 
Interconnection Customer the reasons for such failure.  If  an Interconnection 
Request is not deemed valid, the Interconnection Customer must cure all 
def iciencies no later than June 30 or the next Business Day if  June 30 is not a 
Business Day.  Interconnection Requests with deficiencies after that date will be 
deemed invalid and will not be included in an Interconnection Study Cycle or 
otherwise studied. 

 
Interconnection Requests deemed invalid under this Section 3.5.2.2 are not 
subject to Section 3.8.  Interconnection Customers with invalid Interconnection 
Request under this Section 3.5.2.2 may seek relief  under Section 15.5 by so 
notifying the CAISO within two (2) Business Days of  the notice of  invalidity.  
 

3.5.3 Day-for-day Extensions 
 

The CAISO and Participating TO will use Reasonable Efforts to meet all deadlines in this 
Section 3.5.3 of the GIDAP. To the extent the CAISO and Participating TO cannot meet 
any deadline, the Interconnection Customer will receive a day-for-day extension on all 
remaining deadlines requiring its response until May 31.   
 
Pursuant to Section 3.5.1, Interconnection Customers that submit their Interconnection 
Requests more than five (5) Business Days before April 15 will receive a notification from 
the CAISO regarding their Interconnection Request’s completion, and will have an 
opportunity to provide any missing information by April 15.  To the extent the CAISO and 
Participating TO cannot meet the five (5) Business Day response time for Interconnection 
Requests submitted or corrected more than five (5) Business Days before April 15, the 
Interconnection Customer will receive a day-for-day extension on the April 15 completion 
deadline and the June 30 validation deadline.  Interconnection Customers that submit or 
correct their Interconnection Requests within five (5) Business Days of  April 15 may not 
receive a notification by April 15, will not receive an extension of  the April 15 deadline, 
and must have submitted a complete Interconnection Request to be validated pursuant to 
Section 3.5.2. 
 
Pursuant to Section 3.5.2, the CAISO and Participating TO will notify the Interconnection 
Customer whether its Interconnection Request is valid or contains deficiencies within ten 
(10) Business Days of April 15 or when the Interconnection Request is deemed complete, 
whichever is later.  The CAISO will notify an Interconnection Customer within f ive (5) 
Business Days whether its Interconnection Request is now valid when an Interconnection 
Customer attempts to cure a deficiency.  For all information submitted prior to May 31, to 
the extent the CAISO and Participating TO cannot meet the deadlines described here, 
the Interconnection Customer will receive a day-for-day extension on the June 30 
deadline for validation.  If  an Interconnection Customer does not respond to a def iciency 
notice until after May 31, it will not receive any extension beyond the June 30 deadline for 
validation. 

 
3.6 Internet Posting 
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The CAISO will maintain on the CAISO Website a list of  all Interconnection Requests.  The list 
will identify, for each Interconnection Request: (i) the maximum summer and winter megawatt 
electrical output; (ii) the location by county and state; (iii) the station or transmission line or lines 
where the interconnection will be made; (iv) the most recent projected Commercial Operation 
Date; (v) the status of the Interconnection Request, including whether it is active or withdrawn; 
(vi) the availability of  any studies related to the Interconnection Request; (vii) the date of  the 
Interconnection Request; (viii) the type of Generating Facility to be constructed (e.g., combined 
cycle, combustion turbine, wind turbine, and fuel type); (ix) requested Deliverability statuses, and 
(x) project name. 

 
Except in the case of  an Af f iliate, the list will not disclose the identity of  the Interconnection 
Customer until the Interconnection Customer executes a GIA or requests that the applicable 
Participating TO(s) and the CAISO file an unexecuted GIA with FERC.  The CAISO shall post on 
the CAISO Website an advance notice whenever a Scoping Meeting will be held with an Af f iliate 
of  a Participating TO. 
 
The CAISO shall post to the CAISO Website any deviations f rom the study timelines set forth 
herein.  The CAISO shall further post to the secure CAISO Website portions of  the Phase I 
Interconnection Study that do not contain customer-specific information following the final Results 
Meeting and  portions of the Phase II Interconnection Study that do not contain customer-specific 
information no later than publication of the final Transmission Plan under CAISO Tarif f  Section 
24.2.5.2 (such posted information to be placed on the secure CAISO Website to protect any 
Critical Energy Inf rastructure Information contained therein).  The CAISO shall post to the secure 
CAISO Website any documents or other materials posted pursuant to this or a Business Practice 
Manual that contain Critical Energy Inf rastructure Information. 
 

3.6.1 Interconnection Studies Statistics  

The CAISO will maintain on its website summary statistics related to processing Interconnection 
Studies pursuant to Interconnection Requests, updated quarterly.  The CAISO will maintain a link 
on OASIS to the CAISO website with the interconnection statistics.  These statistics will include: 

3.6.1.1 Phase I Interconnection Studies  

(A) The number of Interconnection Requests to the CAISO Controlled Grid that had Phase I 
Interconnection Studies completed;  

(B) The number of Interconnection Requests to the CAISO Controlled Grid that had Phase I 
Interconnection Studies completed beyond the one hundred seventy (170) days planned 
for the Phase I Interconnection Study pursuant to Section 6.6 of  this GIDAP;  

(C) The number of active, valid Interconnection Requests with ongoing incomplete Phase I 
Interconnection Studies that have exceeded the one hundred seventy (170) days planned 
for the Phase I Interconnection Study pursuant to Section 6.6 of  this GIDAP;  

(D) The mean time (in days) of  Phase I Interconnection Studies completed f rom the date 
when the CAISO began the annual Phase I Interconnection Study pursuant to Section 
6.6 of  this GIDAP to the date the CAISO provided the completed Phase I Interconnection 
Study to the Interconnection Customer;  

(E) The percentage of Phase I Interconnection Studies exceeding the one hundred seventy 
(170) days planned for the Phase I Interconnection Study pursuant to Section 6.6 of  this 
GIDAP, calculated as the sum of  (B) plus (C), divided by the sum of  (A) plus (C). 

3.6.1.2 Phase II Interconnection Studies  
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(A) The number of Interconnection Requests to the CAISO Controlled Grid that had Phase II 
Interconnection Studies completed;  

(B) The number of Interconnection Requests to the CAISO Controlled Grid that had Phase II 
Interconnection Studies completed beyond the two hundred and five (205) days planned 
for the Phase II Interconnection Study pursuant to Section 8.5 of  this GIDAP;  

(C) The number of active, valid Interconnection Requests with ongoing incomplete Phase II 
Interconnection Studies that have exceeded the two hundred and five (205) days planned 
for the Phase II Interconnection Study pursuant to Section 8.5 of  this GIDAP;  

(D) The mean time (in days) of Phase II Interconnection Studies completed f rom the date 
when the CAISO began the annual Phase II Interconnection Study pursuant to Section 
8.5 of  this GIDAP to the date the CAISO provided the completed Phase II Interconnection 
Study to the Interconnection Customer;  

(E) The percentage of Phase II Interconnection Studies exceeding the two hundred and f ive 
(205) days planned for the Phase II Interconnection Study pursuant to Section 8.5 of  this 
GIDAP, calculated as the sum of  (B) plus (C), divided by the sum of  (A) plus  (C). 

3.6.1.3 Interconnection Requests Withdrawn 

(A) The number of  Interconnection Requests withdrawn;  

(B) The number of  Interconnection Requests withdrawn before completion of  any 
Interconnection Studies;  

(C) The number of Interconnection Requests withdrawn before completion of  their Phase II 
Interconnection Study;  

(D) The number of Interconnection Requests withdrawn after executing a GIA or before the 
Interconnection Customer requests f iling an unexecuted, new GIA;  

(E) Mean time (in days), for all withdrawals, from the date when the request was determined 
to be valid to when the CAISO received the request to withdraw f rom the queue.  

3.6.2 Retention  

The CAISO will keep the quarterly interconnection studies statistics on the CAISO Website for 
three (3) calendar years, commencing in the f irst quarter of  2020.    

3.6.3 FERC Reporting 

In the event that any of the percentages calculated in any subparagraph E of Section 3.6.1.1 and 
3.6.1.2 exceeds twenty five (25) percent for two (2) consecutive quarters, the CAISO will, for the 
next four quarters and until those percentages fall below twenty f ive (25) percent for two (2) 
consecutive quarters:  

(i) submit a report to FERC describing the reason for each study or group of  clustered 
studies pursuant to an Interconnection Request that exceeded its deadline for completion 
(excluding any allowance for Reasonable Efforts).  The CAISO will describe the reasons 
for each study delay and any steps taken to remedy these specif ic issues and, if  
applicable, prevent such delays in the future.  The CAISO will f ile the report with FERC 
within forty f ive (45) days of  the end of  the calendar quarter.  
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(ii) aggregate and publish on the CAISO Website the total number of  employee-hours and 
third party consultant hours expended towards its Interconnection Studies.  The CAISO 
will publish these f igures within thirty (30) days of  the end of  the calendar quarter. 

3.7 Coordination with Affected Systems 
 

Pursuant to Section 3.7.1, the CAISO will notify the Af fected System Operators that are 
potentially affected by the Interconnection Customer’s Interconnection Request or Group Study 
within which the Interconnection Customer’s Interconnection Request will be studied.  The CAISO 
will coordinate the conduct of any studies required to determine the impact of the Interconnection 
Request on Affected Systems with Affected System Operators, to the extent possible, and, if  
possible, the CAISO will include those results (if available) in its applicable Interconnection Study 
within the time f rame specified in this GIDAP.  The CAISO will include Affected System Operators 
in all meetings held with the Interconnection Customer as required by this GIDAP.   

 
The Interconnection Customer will cooperate with the CAISO in all matters related to the conduct 
of  studies and the determination of  modif ications to Af fected Systems, including providing 
consent to CAISO’s identification of Interconnection Customer’s name, Generating Facility project 
name, and release of  information that the Interconnection Customer provided as part of  its 
Interconnection Request to the Affected System, and participating in any coordinating activities 
and communications undertaken by the Affected System or CAISO.  If  required by an Identif ied 
Af fected System, the Interconnection Customer will sign separate study agreements with the 
Identif ied Affected System and pay for necessary studies.  Identif ied Af fected Systems will 
cooperate with the CAISO in all matters related to the Identif ied Af fected System Operators’ 
determination of  modif ications to Identif ied Af fected Systems. 

 
3.7.1 Timing for Identification of Identified Affected Systems 
 

The CAISO will provide notice to the Af fected System Operators that are potentially 
af fected by the Interconnection Customer’s Interconnection Request or Group Study 
within thirty (30) calendar days af ter determining which projects in each study cluster 
have posted their initial Interconnection Financial Security.   
 
The CAISO may later notify Af fected Systems if  (i) the CAISO failed to identify the 
Af fected System initially; (ii) the Interconnection Customer modifies its project such that 
an electric system becomes a potentially Af fected System; or (iii) the Interconnection 
Customer converts from a Wholesale Distribution Access Tarif f  to the CAISO Tarif f  and 
the same Affected Systems were not notified previously or the conversion was due to a 
system change.  In such cases, the CAISO will coordinate with the Interconnec tion 
Customer and the potentially Affected System Operator to develop an expedited timeline 
to determine whether the Affected System is an Identified Affected System.  The CAISO 
will then notify the Interconnection Customer as soon as practical of  the new Identif ied 
Af fected System.   
 
Within sixty (60) calendar days of  notif ication f rom the CAISO, the Af fected System 
Operator will advise the CAISO in writing that either: (i) the CAISO should consider the 
electric system to be an Identified Affected System; or (ii) the electric system should not 
be considered an Identified Affected System.  If  the Af fected System Operator fails to 
advise the CAISO within (60) calendar days of notif ication, the CAISO will assume that 
the electric system is not an Af fected System.  
 
If  an electric system operator advises the CAISO that it is an Identified Af fected System 
af ter the 60-day notif ication period, the CAISO will not delay the synchronization or 
Commercial Operation of the Generating Facility for mitigation required by the Af fected 
System unless the Af fected System identif ies, and the CAISO conf irms, a legitimate 
reliability issue.  Where legitimate reliability issues are present, the CAISO will work with 
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the Af fected System and the Interconnection Customer to establish temporary 
mitigations, if possible, for the identified reliability issue.  An Affected System’s mitigation 
remedies that may be available outside the CAISO Tarif f  are unaf fected by these 
provisions. 
 

3.8 Withdrawal 
 

The Interconnection Customer may withdraw its Interconnection Request at any time by written 
notice of such withdrawal to the CAISO, and the CAISO will notify the applicable Participating 
TO(s) and Af fected System Operators, if any, within three (3) Business Days of receipt of  such a 
notice.  In addition, after confirmation by the CAISO of  a valid Interconnection Request under 
Section 3.5.2, if the Interconnection Customer fails to adhere to all requirements of  this GIDAP, 
except as provided in Section 15.5 (Disputes), the CAISO shall deem the Interconnection 
Request to be withdrawn and shall provide written notice to the Interconnection Customer within 
f ive (5) Business Days of the deemed withdrawal and an explanation of  the reasons for such 
deemed withdrawal.  Upon receipt of  such written notice, the Interconnection Customer shall 
have f ive (5) Business Days in which to respond with information or action that either cures the 
def iciency or supports its position that the deemed withdrawal was erroneous and notif ies the 
CAISO of  its intent to pursue Dispute Resolution. 

 
Withdrawal shall result in the removal of the Interconnection Request f rom the Interconnection 
Study Cycle.  If  an Interconnection Customer disputes the withdrawal and removal f rom the 
Interconnection Study Cycle and has elected to pursue Dispute Resolution, the Interconnection 
Customer's Interconnection Request will not be considered in any ongoing Interconnection Study 
during the Dispute Resolution process. 

 
In the event of  such withdrawal, the CAISO, subject to the provisions of  Sections 15.1 and 
3.5.1.1, shall provide, at the Interconnection Customer's request, all information that the CAISO 
developed for any completed study conducted up to the date of withdrawal of the Interconnection 
Request. 
 

3.9 Transferability of Interconnection Request 
 

An Interconnection Customer may transfer its Interconnection Request to another entity only if  
such entity acquires the specific Generating Facility identified in the Interconnection Request and 
the Point of  Interconnection does not change. 
 

 
3.10 Emergency Interconnection Process 

 
The CAISO and Participating TO(s) may conduct expedited studies to approve emergency 
interconnections when all of  the following conditions are satisf ied: 
 
(a) The State of California Governor declared an emergency that requires capacity on an 

expedited basis; 
 
(b)  The CPUC, the CEC, or a California agency specifically identified the interconnection as 

needed to respond to the State of  California Governor’s emergency declaration;  
 
(c) The interconnection would not have a negative impact on the cost or timing of  any 

existing Interconnection Request unless the impacted Interconnection Request belongs 
to the same developer and the developer consents to the impact;  

 
(d) The interconnection does not require Network Upgrades above $1 million. The CAISO 

will publish an annual inf lation factor and adjusted amount for this figure with the per unit 
cost publication on the CAISO Website pursuant to Section 6.4 of  this GIDAP;  
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(e) The Reliability Network Upgrades required will be constructed in fewer than six (6) 

months; 
 
(f ) The GIA or amendment for the emergency interconnection will expressly terminate the 

interconnection for the emergency capacity within three (3) years of  the Commercial 
Operation Date of the emergency capacity.  The Interconnection Customer may obtain 
standard Interconnection Service for the emergency capacity by submitting a subsequent 
Interconnection Request pursuant to Sections 3.5 or 5.1 of this GIDAP and supplanting 
the emergency GIA or amendment; 

 
(g) The emergency interconnection will be ineligible for Delivery Network Upgrades or TP 

Deliverability except Interim Deliverability consistent with Section 4.6 of  this GIDAP, or 
until it can obtain TP Deliverability by submitting a subsequent Interconnection Request 
pursuant to Sections 3.5 or 5.1 of  this GIDAP;  

 
(h) The emergency interconnection will not impact Af fected Systems; and  
 
(i) The expedited studies conf irm the interconnection may mitigate the emergency.  
 
The Interconnection Customer will provide the CAISO a $50,000 deposit and all necessary 
technical information to assess the interconnection.  The Interconnection Customer will be 
responsible for the actual costs incurred by the CAISO and applicable Participating TO(s) in 
conducting the assessment.  If  the actual costs of  the assessment are less than the deposit 
provided by the Interconnection Customer, the Interconnection Customer will be refunded the 
balance.  If  the actual costs of  the assessment are greater than the deposit provided by the 
Interconnection Customer, the Interconnection Customer shall pay the balance within 30 days of  
being invoiced.  The CAISO shall coordinate the assessment with the Participating TO(s).  The 
Participating TO(s) shall invoice the CAISO for any assessment work within seventy-f ive (75) 
calendar days of completion of the assessment, and, within thirty (30) days thereafter, the CAISO 
shall issue an invoice or refund to the Interconnection Customer, as applicable, based upon such 
submitted Participating TO invoices and the CAISO’s own costs for the assessment.  
 
The CAISO and Participating TO(s) will conduct all necessary studies, publish study results, and 
tender a draf t GIA or amendment to the Interconnection Customer.   
 
Notwithstanding any other provision, all refunds pursuant to this section will be processed in 
accordance with the CAISO’s generally accepted accounting practices, including monthly batched 
deposit refund disbursements.  Any CAISO deadline will be tolled to the extent the 
Interconnection Customer has not provided the CAISO with the appropriate documents to 
facilitate the Interconnection Customer’s refund, or if  the Interconnection Customer has any 
outstanding invoice balance due to the CAISO on another project owned by the same 
Interconnection Customer. 
 

Section 4 Independent Study Process 
 
The CAISO, in coordination with the applicable Participating TO(s), will study Interconnection Requests 
eligible for treatment under this Independent Study Process independently f rom other Interconnection 
Requests.   
 
In the event of a conflict between this Section 4 and another provision of  this GIDAP, Section 4 shall 
govern.  
 
4.1  Criteria for Independent Study Process Eligibility  
 

Any Interconnection Request that meets the following criteria will be processed under the 
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Independent Study Process:  
 

4.1.1 The Interconnection Customer must provide, along with its Interconnection Request, an 
objective demonstration that inclusion in a Queue Cluster will not accommodate the 
desired Commercial Operation Date for the Generating Facility.  As part of  this 
demonstration, the Interconnection Customer must show that the desired Commercial 
Operation Date is physically and commercially achievable, by demonstrating all of  the 
following:  

 
(i) The Interconnection Customer has obtained, or has demonstrated the ability to 

obtain, all regulatory approvals and permits needed to complete construction in 
time to meet the Generating Facility‘s requested Commercial Operation Date.  

 
(ii) The Interconnection Customer is able to provide, or has demonstrated the ability 

to obtain, a purchase order for generating equipment specif ic to the proposed 
Generating Facility, or a statement signed by an officer or authorized agent of the 
Interconnection Customer demonstrating that the Interconnection Customer has 
a commitment for the supply of its major generating equipment in time to meet 
the Commercial Operation Date through a purchase agreement to which the 
Interconnection Customer is a party.  

 
(iii) The Interconnection Customer can provide reasonable evidence of  adequate 

f inancing or other f inancial resources necessary to make the Interconnection 
Financial Security postings required in Sections 11.2 and 11.3.  

 
(iv) The Point of Interconnection proposed by the Interconnection Customer must be 

to either:  (1) an existing facility on the CAISO Controlled Grid that does not 
require any expansion in order to accommodate the interconnection of  the 
Generating Facility; or (2) a facility approved in the Transmission Planning 
Process or identified as necessary through Interconnection Studies performed for 
other Interconnection Customers that is fully permitted, is under construct ion at 
the time the Interconnection Request is made, and is expected to be in service 
by the requested Commercial Operation Date of  the Generating Facility.  

(v) With respect to any Reliability Network Upgrades that are anticipated to be 
needed to interconnect the Generating Facility, and that are already part of  an 
existing plan of  service or have been identif ied as necessary through 
Interconnection Studies performed for other Interconnection Customers, or have 
been identified in the Transmission Planning Process, such Reliability Network 
Upgrades must be either in service or under construction and have a completion 
date no later than the requested Commercial Operation Date of  the Generating 
Facility. 

 
4.1.2 The Interconnection Customer must demonstrate Site Exclusivity.  

 
4.1.3 The proposed Generating Facility must be electrically independent of  Interconnection 

Requests included in an existing Queue Cluster, pursuant to Section 4.2.  In addition, the 
proposed Generating Facility must be electrically independent of  any other Generating 
Facility that is currently being studied under an earlier-queued Independent Study 
Process Interconnection Request. 

 
4.1.4 The CAISO will inform an Interconnection Customer whether it has satisf ied the 

requirements set forth in Sections 4.1.1 and 4.1.2 within thirty (30) calendar days of  
receiving the Interconnection Request. 

 
4.1.5 The CAISO will inform an Interconnection Customer whether it has satisf ied the 

requirements set forth in Sections 4.1.3 within thirty (30) calendar days of  receiving the 
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data necessary to determine whether the Interconnection Customer has satisf ied such 
requirements.  For a proposed Generating Facility in a study area with active 
Interconnection Requests in the current Queue Cluster or the Independent Study 
Process, such 30-calendar day period will commence when the Phase I Interconnection 
Study results are available for the current Queue Cluster and all system impact studies 
(or combined system impact and facilities studies) have been completed for all earlier-
queued Independent Study Process Interconnection Requests in the same study area.  

 
4.1.6 Any Interconnection Request that does not satisfy the criteria set forth in Sections 4.1.1, 

4.1.2, and 4.1.3 shall be deemed withdrawn, without prejudice to the Interconnection 
Customer submitting a request at a later date, unless the Interconnection Custo mer 
notif ies the CAISO in writing within ten (10) Business Days that it wishes the CAISO to 
hold the Interconnection Request for inclusion in the next Queue Cluster Window, in 
which event the CAISO will do so. 

 
4.2 Determination of Electrical Independence 
 

An Interconnection Request will qualify for the Independent Study Process without having to 
demonstrate electrical independence pursuant to this Section 4.2 if , at the time the 
Interconnection Request is submitted, there are no other active Interconnection Requests in the 
same study area in the current Queue Cluster or in the Independent Study Process.  

 
Otherwise, an Interconnection Request submitted under the Independent Study Process must 
pass all of the tests for determining electrical independence set forth in this Section 4.2 in order to 
qualify for the Independent Study Process.  These tests will utilize study results for activ e 
Interconnection Requests in the same study area, including Phase I Interconnection study results 
for Generating Facilities in the current Queue Cluster and any system impact study (or combined 
system impact and facilities study) results for earlier queued Generating Facilities being studied in 
the Independent Study Process. 
 
4.2.1 Flow Impact Test  

 
An Interconnection Request shall have satisf ied the requirements of  this Section if  it 
satisfies, alternatively, either the set of requirements set forth in Section 4.2.1.1 or the set 
of  requirements set forth in Section 4.2.1.2.   
 
4.2.1.1 Requirement Set Number One: General Independent Study Requests 

 
The CAISO, in coordination with the applicable Participating TO(s), will perform 
the f low impact test for an Interconnection Request requesting to be processed 
under the Independent Study Process as follows: 

 
(i) Identify the transmission facility closest, in terms of electrical distance, to 

the proposed Point of Interconnection of  the Generating Facility being 
tested that will be electrically impacted, either as a result of  Reliability 
Network Upgrades identif ied or reasonably expected to be needed in 
order to alleviate power flow concerns caused by Generating Facilities 
currently being studied in a Queue Cluster, or as a result of  Reliability 
Network Upgrades identified or reasonably expected to be needed to 
alleviate power f low concerns caused by earlier queued Generating 
Facilities currently being studied through the Independent Study 
Process.  If  the current Queue Cluster studies or earlier queued 
Independent Study Process studies have not yet determined which 
transmission facilities electrically impacted by the Generating Facility 
being tested require Reliability Network Upgrades to alleviate power flow 
concerns, and the CAISO cannot reasonably anticipate whether such 
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transmission facilities will require such Reliability  Network Upgrades 
f rom other data, then the CAISO will wait to conduct the independence 
analysis under this section until sufficient information exists in order to 
make this determination.  If  the f low impact on a Reliability Network 
Upgrade identified pursuant to these criteria cannot be tested due to the 
nature of  the Upgrade, then the flow impact test will be performed on the 
limiting element(s) causing the need for the Reliability Network Upgrade.   

 
(ii) The incremental power f low on the transmission facility identif ied in 

Section 4.2.1.1(i) that is caused by the Generating Facility being tested 
will be divided by the lesser of  the Generating Facility’s size or the 
transmission facility capacity.  If  the result is f ive percent (5%) or less, 
the Generating Facility shall pass the flow impact test.  If  the Generating 
Facility being tested is tested against the nearest transmission facility 
and that transmission facility has been impacted by a cluster that 
required an upgrade as a result of a contingency, then that contingency 
will be used when applying the f low impact test.  

 
(iii) If  the Generating Facility being tested under the f low impact test is 

reasonably expected to impact transmission facilities that were identified, 
per Section 4.2.1.1(i), when testing one or more earlier queued 
Generating Facilities currently being studied through the Independent 
Study Process, then an additional aggregate power f low test shall be 
performed on these earlier identif ied transmission facilities.   The 
aggregate power flow test shall require that the aggregated power flow of 
the Generating Facility being tested, plus the f low of  all earlier queued 
Generating Facilities currently being studied under the Independent 
Study Process that were tested against the transmission facilities 
described in the previous sentence, must be f ive (5) percent o r less of  
those transmission facilities’ capacity.   
However, even if the aggregate power flow on any transmission facility 
tested pursuant to this section (iii) is greater than f ive (5) percent of  the 
transmission facility’s capacity but the incremental power flow as a result 
of  the Generating Facility being tested is one (1) percent or less than of  
the transmission facility’s capacity, the Generating Facility shall pass the 
test.   
 
If  the Generating Facility being tested is tested against the nearest 
transmission facility and that transmission facility has been impacted by 
a cluster that required an upgrade as a result of a contingency, then that 
contingency will be used when applying the f low impact test.   
The Generating Facility being tested must pass both this aggregate test 
as well as the individual flow test described in Section 4.2.1.1(ii), in no 
particular order. 
 

4.2.1.2 Requirement Set Number Two:  for Requests for Independent Study of 
Behind-the-Meter Capacity Expansion of Generating Facilities 

 
This Section 4.2.1.2 applies to an Interconnection Request relating to a behind -
the-meter capacity expansion of a Generating Facility.  Such an Interconnection 
Request submitted under the Independent Study Process will satisfy the 
requirements of  Section 4.2.1 if  it satisf ies all of  the following technical and 
business criteria: 
 
(i) Technical criteria. 
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1) The behind-the-meter capacity expansion shall not take place until 

af ter the original Generating Facility has achieved Commercial 
Operation and all Reliability Network Upgrades for the original 
Generating Facility have been placed in service.  An Interconnection 
Request for behind-the-meter capacity expansion may be submitted 
prior to the Commercial Operation Date of  the original Generating 
Facility. 

 
2) The Interconnection Customer must install an automatic generator 

tripping scheme suf f icient to ensure that the total output of  the 
Generating Facility, including the behind-the-meter capacity 
expansion, does not at any time exceed the capacity studied in the 
Generating Facility’s original Interconnection Request.  The CAISO 
will have the authority to trip the generating equipment subject to the 
automatic generator tripping scheme or take any other actions 
necessary to limit the output of  the Generating Facility so that the 
total output of the Generating Facility does not exceed the originally 
studied capacity. 

 
 
 
 

(ii) Business criteria. 
 
1) The Deliverability Status (Full Capacity, Partial Capacity or 

Energy-Only, and Off -Peak Deliverability Status or Of f -Peak 
Energy Only) of the original Generating Facility will remain the 
same af ter the behind-the-meter capacity expansion.  The 
capacity expansion will have Energy-Only, Off-Peak Energy Only 
Deliverability Statuses unless otherwise specified in this GIDAP, 
and the original Generating Facility and the behind-the-meter 
capacity expansion will be metered separately from one another 
and be assigned separate Resource IDs, except as set forth in 
(2) below. 

 
2) If  the original Generating Facility has Full Capacity Deliverability 

Status and/or Off-Peak Deliverability Status and the behind-the-
meter capacity expansion will use the same technology as the 
original Generating Facility, the Interconnection Customer may 
elect to have the original Generating Facility and the behind-the-
meter capacity expansion metered together, in which case both 
the original Generating Facility and the behind-the-meter 
capacity expansion may have Partial Capacity Deliverability 
Status and Off -Peak Deliverability Status, as applicable, 
pursuant to CAISO study results to determine Deliverability, and 
a separate Resource ID will not be established for the behind -
the-meter capacity expansion. 

 
3) A request for behind-the-meter expansion shall not operate as a 

basis under the CAISO Tariff to increase the Deliverability of  the 
Generating Facility beyond what was or would have been 
allocated to the original Generating Facility before the 
Interconnection Request for behind-the-meter capacity 
expansion, unless the expansion has received a separate TP 
Deliverability allocation pursuant to Section 8.9.2.  
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4) The GIA will be amended to ref lect the revised operational 

features of the Generating Facility’s behind-the-meter capacity 
expansion. 

 
5) An active Interconnection Customer may at any time request that 

the CAISO convert the Interconnection Request for behind-the-
meter capacity expansion to an Independent Study Process 
Interconnection Request to evaluate an incremental increase in 
electrical output (MW generating capacity) for the existing 
Generating Facility.  The Interconnection Customer must 
accompany such a conversion request with an appropriate 
Interconnection Study Deposit and agree to comply with other 
sections of  Section 4 applicable to an Independent Study 
Process Interconnection Request. 

 
4.2.2 Short Circuit Test 

 
The Generating Facility shall pass the short circuit test if  (i) the combined short circuit 
contribution f rom all the active Interconnection Requests in the Independent Study 
Process in the same study area is less than five (5) percent of  the available capacity of  
the circuit breaker upgrade identified in Section 4.2.1.1 and; (ii) total fault duty on each 
circuit breaker upgrade identified for the current Queue Cluster and active Independent 
Study Process Interconnection Requests in the same study area is less than eighty (80) 
percent of  the nameplate capacity of  the respective circuit breaker upgrade.  

 
4.2.3 Transient Stability Test 

 
The Generating Facility shall pass the transient stability test if the Generating Facility has 
requested interconnection in a study area where transient stability issues are not 
identif ied for active Interconnection Requests in the current Queue Cluster or 
Independent Study Process. 

 
4.2.4 Reactive Support Test 

 
The Generating Facility shall pass the reactive support test if the Generating Facility has 
requested interconnection in a study area where reactive support needs are not identified 
as requiring Reliability Network Upgrades for active Interconnection Requests in the 
current Queue Cluster or Independent Study Process.   
 

4.3  Scoping Meeting 
 

Within f ive (5) Business Days af ter the CAISO notif ies the Interconnection Customer that the 
Generating Facility associated with its Interconnection Request has satisf ied the electrical 
independence test set forth in Section 4.2, the CAISO shall establish a date agreeable to the 
Interconnection Customer and the applicable Participating TO(s) for the Scoping Meeting.  With 
input f rom the Participating TO, the CAISO shall evaluate whether the Interconnection Request is 
at or near the boundary of  an af fected Participating TO(s)’ service territory or of  any other 
Af fected System(s) so as to potentially af fect such third parties, and, if  such is the case, the 
CAISO shall invite the af fected Participating TO(s) and/or Af fected System Operator(s), in 
accordance with Section 3.7, to the Scoping Meeting by informing such third parties, as soon as 
practicable, of  the time and place of  the scheduled Scoping Meeting.  

 
The purpose of the Scoping Meeting shall be to discuss the Interconnection Request and review 
existing studies relevant to the Interconnection Request.  The applicable Participating TO(s) and 
the CAISO will bring to the meeting, as reasonably necessary to accomplish its purpose, 
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technical data, including, but not limited to, (i) general facility loadings, (ii) general instability 
issues, (iii) general short circuit issues, (iv) general voltage issues, and (v) general reliability 
issues.   The Interconnection Customer will bring to  the Scoping Meeting, in addition to the 
technical data in Attachment A to Appendix 1, any system studies previously performed.  The 
applicable Participating TO(s), the CAISO, and the Interconnection Customer will also bring to the 
meeting personnel and other resources as may be reasonably required to accomplish the 
purpose of the meeting in the time allocated for the meeting. The CAISO shall prepare minutes 
f rom the meeting, and provide an opportunity for other attendees and the Interconnection 
Customer to confirm the accuracy thereof.  The Scoping Meeting may be omitted by agreement 
of  the Interconnection Customer, Participating TO, and the CAISO.   

 
The CAISO shall, no later than five (5) Business Days after the Scoping Meeting (or agreement to 
forego such Scoping Meeting), provide the Interconnection Customer with an Independent Study 
Process Study Agreement (in the form set forth in Appendix 6 to the GIDAP), which shall contain 
an outline of the scope of the system impact and facilities study and a non-binding good-faith 
estimate of  the cost to perform the study.  The Interconnection Customer shall return the 
executed Independent Study Process Study Agreement or request an extension of time for good 
cause within thirty (30) Business Days thereaf ter, or the Interconnection Request shall be 
deemed withdrawn. 
 

4.4  System Impact and Facilities Study 
 

4.4.1 The system impact and facilities study will consist of  a short circuit analysis, a stability 
analysis, a power f low analysis, an assessment of  the potential magnitude of  f inancial 
impacts, if any, on Local Furnishing Bonds, and a proposed resolution, and any other 
studies that are deemed necessary.   

 
4.4.2 The system impact and facilities study shall state the assumptions upon which it is based, 

state the results of the analyses, and provide the requirement or potential impediments to 
providing the requested Interconnection Service. The system impact and facilities study 
shall specify and estimate the cost of  the equipment, engineering, procurement, and 
construction work (including overheads) needed to implement the conclusions of  the 
study, including, if applicable, the cost of remedial measures that address the f inancial 
impacts, if any, on Local Furnishing Bonds.  The system impact and facilities study shall 
also identify (1) the electrical switching configuration of the equipment, including, without 
limitation, transformer, switchgear, meters, and other station equipment, (2) the nature 
and estimated cost of  the Participating TO’s Interconnection Facilities and Reliability 
Network Upgrades necessary to accomplish the Interconnection, and (3) an estimate of  
the time required to complete the construction and installation of  such facilities or for 
ef fecting remedial measures that address the f inancial impacts, if  any, on Local 
Furnishing Bonds.   

 
4.4.3 The system impact and facilities study will be completed and the results transmitted to 

the Interconnection Customer within one hundred twenty (120) calendar days af ter the 
execution of  an Independent Study Process Study Agreement.  The Interconnection 
Customer shall execute the agreement(s) and deliver them to the CAISO, and shall make 
its initial posting of Interconnection Financial Security in accordance with Section 11.2, or 
its Interconnection Request shall be deemed withdrawn. 

 
4.4.4 If  requested by the Interconnection Customer, a Results Meeting shall be held among the 

CAISO, the applicable Participating TO(s), and the Interconnection Customer to discuss 
the results of  the system impact and facilities study report, including assigned cost 
responsibility.  The CAISO shall prepare minutes from the meeting.   Any such Results 
Meeting will be held within twenty (20) Business Days of the date the system impact and 
facilities study report is provided to the Interconnection Customer.  
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Should the Interconnection Customer provide written comments on the system impact 
and facilities study report within ten (10) Business Days of receipt of the report, but in no 
event fewer than three (3) Business Days before the Results Meeting conducted to 
discuss the report, whichever is sooner, the CAISO will address the written comments in 
the Results Meeting.  Should the Interconnection Customer provide comments at any 
later time (up to the time of  the Results Meeting), then such comments shall be 
considered informal inquiries to which the CAISO will provide informal, informational 
responses at the Results Meeting, to the extent possible.  The Interconnection Customer 
may submit, in writing, additional comments on the f inal system impact and facilities 
study report up to three (3) Business Days following the Results Meeting .  The CAISO 
shall include any written comments received f rom the Interconnection Customer in the 
f inal system impact and facilities study report.  
 
Based on any discussion at the Results Meeting and any comments received, the CAISO 
(in consultation with the applicable Participating TO(s)) will determine whether it is 
necessary to follow the final system impact and facilities study report with a revised study 
report or an addendum.  The CAISO will issue any such revised report or addendum to 
the Interconnection Customer no later than f if teen (15) Business Days following the 
Results Meeting. 
 
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers, and relevant pre-Interconnection Request and post-
Interconnection Request power flow, short circuit, and stability databases for the f inal 
system impact or facilities study, subject to confidentiality arrangements consistent with 
Section 15.1. 

 
4.4.5 For Interconnection Requests under the Independent Study Process, the postings of  

Interconnection Financial Security described in Section 11.3 will be based on the cost 
responsibility for Network Upgrades, and Participating TO’s Interconnection Facilities  set 
forth in the system impact and facilities study.   

 
4.5  Intentionally left blank.  

 
4.6  Deliverability Assessments 
 

Interconnection Customers under the Independent Study Process that request Partial Capacity, 
Full Capacity Deliverability Status, or Of f -Peak Deliverability Status will be deemed to have 
selected Option (A) under Section 7.2 and will have Deliverability Assessments performed as part 
of  the next scheduled Phase I and Phase II Interconnection Studies for the Queue Cluster study 
performed for the next Queue Cluster Window that opens after the CAISO received the request.  
If  the Deliverability Assessment identif ies any Network Upgrades that are triggered by the 
Interconnection Request, the Interconnection Customer will be responsible to pay its 
proportionate share of the costs of those Upgrades, pursuant to Sections 6, 7, and 8, and for 
posting Interconnection Financial Security pursuant to the rules for Interconnection Customers in 
Queue Clusters pursuant to Section 11.  If  the Generating Facility (or increase in capacity of  an 
existing Generating Facility) achieves its Commercial Operation Date before the Deliverability 
Assessment is completed or before any necessary Delivery Network Upgrades are in service, the 
CAISO will determine whether Interim Deliverability is available, and will award it to the 
Generating Facility.  The CAISO will make this determination as soon as practical, but no later 
than the calendar month before the Generating Facility or capacity increase achieves its 
Commercial Operation Date.  The Generating Facility will maintain any Interim Deliverability until 
(1) the Interconnection Customer to which that Deliverability was originally allocated achieves its 
Commercial Operation Date; or (2) the CAISO completes the next scheduled Deliverability 
Assessment and the Generating Facility’s Delivery Network Upgrades are complete, enabling 
Partial Capacity or Full Capacity Deliverability Status.  If  the CAISO determines Interim 
Deliverability is not available, the Generating Facility or capacity increase will be Energy Only 
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until the CAISO completes the next scheduled Deliverability Assessment and the Generating 
Facility’s Delivery Network Upgrades are complete. This Section shall not apply to 
Interconnection Customers requesting behind-the-meter capacity expansion under Section 
4.2.1.2.  Separate rules regarding the Deliverability Status of such requests are set forth in that 
Section. 

  
4.7  Extensions of Commercial Operation Date 
 

Extensions of  the Commercial Operation Date for Interconnection Requests under the 
Independent Study Process will not be granted except for circumstances beyond the control of  
the Interconnection Customer. 

4.8 Generator Interconnection Agreement 
 

An Interconnection Customer in the Independent Study Process that requests Of f -Peak 
Deliverability Status, Partial Capacity or Full Capacity Deliverability Status must still negotiate and 
execute a GIA ref lecting Off-Peak Energy Only and Energy-Only Deliverability Status pursuant to 
the requirements and timelines set forth in Section 13.  Upon the completion of the Deliverability 
Assessments per Section 4.6, the Interconnection Customer’s GIA will be amended as 
appropriate to ref lect the results thereof . 

 
Section 5 Fast Track Process  
 
5.1  Applicability and Initiation of Fast Track Process Request 

 
Applicability to a proposed Generating Facility.   An Interconnection Customer may request 
interconnection of a proposed Generating Facility to the CAISO Controlled Grid under the Fast 
Track Process if the Generating Facility is no larger than 5 MW and is requesting Energy -Only 
Deliverability Status and if the Interconnection Customer's proposed Generating Facility meets 
the codes, standards, and certification requirements of Appendices 9 and 10 of  this GIDAP, or if  
the applicable Participating TO notifies the CAISO that it has reviewed the design for or tested the 
proposed Small Generating Facility and has determined that the proposed Generating Facility 
may interconnect consistent with Reliability Criteria and Good Utility Practice.  

 
Applicability to an existing Generating Facility.  If  the Interconnection of  an existing Generating 
Facility meets the qualifications for Interconnection under CAISO Tariff Section 25.1(d) or (e) but, 
at the same time, the Interconnection Customer also seeks to repower or reconfigure the existing 
Generating Facility in a manner that increases the gross generating capacity by not more than 5 
MW, then the Interconnection Customer may request that the Fast Track Process be applied with 
respect to the repowering or reconfiguration of the existing Generating Facility that results in the 
incremental increase in MW. 

 
Initiating the Fast Track Interconnection Request.  To initiate an Interconnection Request under 
the Fast Track Process, and have the Interconnection Request considered for validation the 
Interconnection Customer must provide the CAISO with:  

 
(i) a completed Interconnection Request as set forth in Appendix 1;  

 
(ii) a non-refundable processing fee of  $500; and 

 
(iii) a demonstration of Site Exclusivity.  For the Fast Track Process, such demonstration may 

include documentation reasonably demonstrating a right to locate the Generating Facility 
on real estate or real property improvements owned, leased, or otherwise legally held by 
another.   

 
The CAISO shall review and validate the Fast Track Process Interconnection Request pursuant 
to Section 5.2. 
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In the event of a conflict between this Section 5 and another provision of  this GIDAP, Section 5 
shall govern. 

 
5.2  Initial Review 
 

Within thirty (30) Calendar Days after the CAISO notifies the Interconnection Customer that the 
Interconnection Request is deemed complete, valid, and ready to be studied, the applicable 
Participating TO shall perform an initial review using the screens set forth in Section 5.2.1 below, 
and shall notify the Interconnection Customer of the results in a report that provides the details of  
and data underlying the Participating TO's determinations under the screens.  
 
5.2.1 Screens  

 
5.2.1.1 The proposed Generating Facility’s Point of  Interconnection must be on the 

CAISO Controlled Grid. 
 

5.2.1.2 For interconnection of a proposed Generating Facility to a radial transmission 
circuit on the CAISO controlled grid, the aggregated generation on the circuit, 
including the proposed Generating Facility, shall not exceed 15 percent of  the 
line section annual peak load as most recently measured at the substation.  For 
purposes of this Section 5.2.1.2, a line section shall be considered as that portion 
of  a Participating TO’s electric system connected to a customer bounded by 
automatic sectionalizing devices or the end of  the transmission line. 

 
This screen will not be required for a proposed interconnection of  a Generating 
Facility to a radial transmission circuit with no load.  

 
In cases where the circuit lacks the telemetry needed to provide the annual peak 
load measurement data, the CAISO shall use power f low cases f rom the latest 
completed Queue Cluster studies (either Phase I or Phase II) to perform this 
screen. 

 
5.2.1.3 For Generating Facilities requesting Off -Peak Deliverability Status, the CAISO 

can determine that the Generating Facility can receive Off -Peak Deliverability 
Status without participating in the Off-Peak Deliverability Assessment and without 
Of f -Peak Network Upgrades. 

 
5.2.1.4 The proposed Generating Facility, in aggregate with other Generating Facilities 

on the transmission circuit, shall not contribute more than 10 percent to the 
transmission circuit's maximum fault current at the point on the high voltage 
(primary) level nearest the proposed point of  change of  ownership.  

 
The CAISO shall use the short circuit study data f rom the latest completed 
Queue Cluster studies (either Phase I or Phase II) to test this screen.  

 
5.2.1.5 The proposed Generating Facility, in aggregate with other Generating Facilities 

on the transmission circuit, shall not cause any transmission protective devices 
and equipment (including, but not limited to, substation breakers, fuse cutouts, 
and line reclosers), or Interconnection Customer equipment on the system to 
exceed 87.5 percent of  the short circuit interrupting capability; nor shall the 
interconnection be proposed for a circuit that already exceeds 87.5 percent of the 
short circuit interrupting capability. 
 
The CAISO shall use the short circuit study data f rom the most recently 
completed Queue Cluster studies (either Phase I or Phase II) to test this screen.  
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5.2.1.6 A Generating Facility will fail this initial review, but will be eligible for a 

supplemental review, if  it proposes to interconnect in an area where there are 
known transient stability, voltage, or thermal limitations identif ied in the most 
recently completed Queue Cluster studies or transmission planning process.    

 
 
5.2.1.7 No construction of  facilities by a Participating TO on its own system shall be 

required to accommodate the proposed Generating Facility.  
 

5.2.2 If  the proposed interconnection passes the screens, the Interconnection Request shall be 
approved.  Within fifteen (15) Business Days thereafter, the Participating TO will provide 
the Interconnection Customer with a Small Generator Interconnection Agreement for 
execution.   

 
5.2.3 If  the proposed interconnection fails the screens, but the CAISO and Participating TO 

determine that the Generating Facility may nevertheless be interconnected consistent 
with safety, reliability, and power quality standards under these procedures, the 
Participating TO shall, within f if teen (15) Business Days, provide the Interconnection 
Customer with a Small Generator Interconnection Agreement for execution 

 
5.2.4 If  the proposed interconnection fails the screens and the CAISO and Participating TO do 

not or cannot determine f rom the initial review that the Generating Facility may 
nevertheless be interconnected consistent with safety, reliability, and power qualify 
standards unless the Interconnection Customer is willing to consider minor modifications 
or further study, the Participating TO shall provide the Interconnection Customer with the 
opportunity to attend a customer options meeting as described in Sectio n 5.4. 

 
5.3 [Not Used] 
 
5.4 Customer Options Meeting 
 

If  the CAISO and Participating TO determine the Interconnection Request cannot be approved 
without (1) minor modif ications at minimal cost; (2) a supplemental study or other additional 
studies or actions; or (3) incurring significant cost to address safety, reliability, or power quality 
problems, the CAISO and Participating TO shall notify the Interconnection Customer within f ive 
(5) Business Days of that determination and provide copies of  all data and analyses underlying 
their conclusion.  Within ten (10) Business Days of  the CAISO and Participating TO's 
determination, the CAISO and Participating TO shall offer to convene a customer options meeting 
with the CAISO and Participating TO to review possible Interconnection Customer facility 
modifications or the screen analysis and related results, to determine what further steps are 
needed to permit the Generating Facility to be connected safely and reliably.  At the time of  
notif ication of  the CAISO and Participating TO’s determination, or at the customer options 
meeting, the CAISO and Participating TO shall:  
 
 
5.4.1 Of fer to perform facility modifications or modif ications to the Participating TO's electric 

system (e.g., changing meters, fuses, relay settings) and provide a non-binding good 
faith estimate of the limited cost to make such modif ications to the Participating TO's 
electric system.  If  the Interconnection Customer agrees to pay for the modif ications to 
the Participating TO’s electric system, the Participating TO will provide the 
Interconnection Customer with an executable interconnection agreement within ten (10) 
Business Days of  the customer options meeting; or 

 
5.4.2 Of fer to perform a supplemental review in accordance with Section 5.5 and provide a 

non-binding good faith estimate of  the costs of  such review; or 
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5.4.3 Offer to include the Interconnection Request in either the next Queue Cluster Window or 

the Independent Study Process, subject to the eligibility criteria set forth in Section 4.1, 
and the provision of  the study deposit set forth in Section 3.5.  Within f if teen (15) 
Business Days of  the customer options meeting the Interconnection Customer shall 
provide the CAISO, in writing, with its election on how to proceed with its Interconnection 
Request.  If  the Interconnection Customer does not make an electio n within this time 
period, the CAISO will deem the Interconnection Request withdrawn.  

5.5 Supplemental Review 
 
5.5.1 To accept the offer of a supplemental review, the Interconnection Customer shall agree in 

writing and submit a deposit for the estimated costs of  the supplemental review in the 
amount of the good faith estimate determined by the CAISO and Participating TO,  both 
within f ifteen (15) Business Days of  the of fer, or elect one of  the options set forth in 
Section 5.4.3. 

 
5.5.2 The Interconnection Customer may specify the order in which the CAISO and 

Participating TO will complete the screens in Section 5.5.4.  
 
5.5.3 The Interconnection Customer shall be responsible for the CAISO and Participating TO’s 

actual costs for conducting the supplemental review.  The Interconnection Customer 
must pay any review costs that exceed the deposit within twenty (20) Business Days of  
receipt of the invoice or resolution of any dispute.  If  the deposit exceeds the invo iced 
costs, the CAISO and Participating TO will return such excess, without interest, within 
twenty (20) Business Days of  the invoice. 

 
5.5.4 Within thirty (30) Business Days following receipt of  the deposit for a supplemental 

review, or some longer period agreed to by the Interconnection Customer, CAISO, and 
Participating TO, the CAISO and Participating TO shall (1) perform a supplemental 
review using the screens set forth below; (2) notify in writing the Interconnection 
Customer of the results; and (3) include with the notification copies of  the analysis and 
data underlying the CAISO and Participating TO’s determinations under the screens. 
Unless the Interconnection Customer provided instructions for how to respond to the 
failure of any of the supplemental review screens below at the time the Interconnection 
Customer accepted the offer of  supplemental review, the CAISO and Participating TO 
shall notify the Interconnection Customer following the failure of any of the screens, or if  
they are unable to perform the screen in Section 5.5.4.1, within two (2) Business Days of  
making such determination to obtain the Interconnection Customer’s permission to: (1) 
continue evaluating the proposed interconnection under this Section 5.5.4; (2) terminate 
the supplemental review and offer the Interconnection Customer the options set forth in 
Section 5.4.3; or (3) terminate the supplemental review upon withdrawal of  the 
Interconnection Request by the Interconnection Customer.   

 
 In conducting these screens, the CAISO and Participating TO will use power flow or short 

circuit study data from the most recently completed Queue Cluster studies (either Phase I 
or Phase II). 
5.5.4.1 Minimum Load Screen: Where 12 months of  line section minimum load data 

(including onsite load but not station service load served by the proposed 
Generating Facility) are available, can be calculated, can be estimated f rom 
existing data, or determined from a power flow model, the aggregate Generating 
Facility capacity on the line section is less than 100 percent of the minimum load 
for all line sections bounded by automatic sectionalizing devices upstream of  the 
proposed Generating Facility.  If  minimum load data is not available, or cannot be 
calculated, estimated or determined, the CAISO and Participating TO shall 
include the reason(s) that they are unable to calculate, estimate or determine 
minimum load in their supplemental review results notif ication under Section 
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5.5.4. 
 
5.5.4.1.1 The type of generation used by the proposed Generating Facility will 

be taken into account when calculating, estimating, or determining 
circuit or line section minimum load relevant for the application of  
screen 5.5.4.1.  Solar photovoltaic (PV) generation systems with no 
battery storage use daytime minimum load (i.e. 10 a.m. to 4 p.m. for 
f ixed panel systems and 8 a.m. to 6 p.m. for PV systems utilizing 
tracking systems), while all other generation uses absolute minimum 
load.  

 
5.5.4.1.2 When this screen is being applied to a Generating Facility that serves 

some station service load, only the net injection into the Participating 
TO’s electric system will be considered as part of  the aggregate 
generation.  

 
5.5.4.1.3 The CAISO and Participating TO will not consider as part of  the 

aggregate generation for purposes of  this screen generating facility 
capacity known to be already ref lected in the minimum load data.  

 
5.5.4.2 Voltage and Power Quality Screen: In aggregate with existing generation on the 

line section, the proposed Generating Facility shall not cause the violation of  
voltage standards, as set forth in the CAISO’s Planning Standards, on any part of 
the CAISO Controlled Grid.   

 
5.5.4.3 Safety and Reliability Screen: The location of  the proposed Generating Facility 

and the aggregate generation capacity on the line section do not create impacts 
to safety or reliability that cannot be adequately addressed without studying the 
Generating Facility in either the Queue Cluster or Independent Study processes. 
The CAISO and Participating TO shall give due consideration to the following 
and other factors in determining potential impacts to safety and reliability in 
applying this screen. 

 
5.5.4.3.1 Whether the line section has signif icant minimum loading levels 

dominated by a small number of  customers (e.g., several large 
commercial customers).  

 
5.5.4.3.2 Whether the loading along the line section uniform or even.  

 
5.5.4.3.3 Whether the proposed Generating Facility is located in close proximity 

to the substation (i.e., less than 2.5 electrical circuit miles), and 
whether the line section f rom the substation to the Point of  
Interconnection is a Mainline rated for normal and emergency 
ampacity.  For purposes of this screen, a Mainline is the three-phase 
backbone of a circuit and will typically constitute lines with wire sizes of 
4/0 American wire gauge, 336.4 kcmil, 397.5 kcmil, 477 kcmil and 795 
kcmil.   

  
5.5.4.3.4Whether the proposed Generating Facility incorporates a time delay 

function to prevent reconnection of  the generator to the system until 
system voltage and frequency are within normal limits for a prescribed 
time. 

  
5.5.4.3.5 Whether operational flexibility is reduced by the proposed Generating 

Facility, such that transfer of  the line section(s) of  the Generating 
Facility to a neighboring circuit/substation may trigger overloads or 
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voltage issues.   
 

5.5.4.3.6 Whether the proposed Generating Facility employs equipment or 
systems certified by a recognized standards organization to  address 
technical issues such as, but not limited to, islanding, reverse power 
f low, or voltage quality. 

 
5.5.5  If  the proposed interconnection passes the supplemental screens in Sections 5.5.4.1, 

5.5.4.2, and 5.5.4.3 above, the Interconnection Request shall be approved and the 
Participating TO will provide the Interconnection Customer with an executable 
interconnection agreement within the timeframes established in Sections 5.5.5.1 and 
5.5.5.2 below. If  the proposed interconnection fails any of  the supplemental review 
screens and the Interconnection Customer does not withdraw its Interconnection 
Request, it shall be treated in accordance with Section 5.5.5.3 below.   

 
5.5.5.1 If  the proposed interconnection passes the supplemental screens in Sections 

5.5.4.1, 5.5.4.2, and 5.5.4.3 above and does not require construction of facilities 
by the Participating TO on its own system, the interconnection agreement shall 
be provided within ten (10) Business Days af ter the notif ication of  the 
supplemental review results. 

 
5.5.5.2 If  interconnection facilities or minor modifications to the Participating TO’s system 

are required for the proposed interconnection to pass the supplemental screens 
in Sections 5.5.4.1, 5.5.4.2, and 5.5.4.3 above, and the Interconnection 
Customer agrees to pay for the modif ications to the Participating TO’s electric 
system, the interconnection agreement, along with a non-binding good faith 
estimate for the interconnection facilities and/or minor modif ications, shall be 
provided to the Interconnection Customer within fifteen (15) Business Days af ter 
receiving written notif ication of  the supplemental review results.    

 
5.5.5.3 If  the proposed interconnection would require more than interconnection facilities 

or minor modifications to the Participating TO’s system to pass the supplemental 
screens in Sections 5.5.4.1, 5.5.4.2, and 5.5.4.3 above, the CAISO and 
Participating TO shall notify the Interconnection Customer, at the same time they 
notify the Interconnection Customer with the supplemental review results, and 
of fer the options set forth in Section 5.4.3 above.  If  the Interconnection 
Customer does not make an election within f if teen (15) Business Days, the 
CAISO will deem the Interconnection Request withdrawn.  

 
Section 6 Initial Activities and Phase I of the Interconnection Study Process for Queue Clusters 
 
The provisions of this Section 6 shall apply to all Interconnection Requests except those processed under 
the Independent Study Process selecting Energy Only Deliverability Status, the Fast Track Process, or 
the 10 kW inverter process as set forth in Appendix 7.   
 
6.1 Initial Activities Following the Close of the Cluster Application Window 
 

6.1.1 [Intentionally Omitted]  
 

6.1.2  Scoping Meeting 
 
The CAISO shall establish a date agreeable to the Interconnection Customer and the 
applicable Participating TO(s) for the Scoping Meeting.  All Scoping Meetings shall occur 
no later than June 30, unless otherwise mutually agreed upon by the Parties.  The 
CAISO shall evaluate whether the Interconnection Request is at or near the boundary of  
an af fected Participating TO(s) service territory or of any other Affected System(s) so as 
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to potentially af fect such third parties, and, in such case, the CAISO shall invite the 
af fected Participating TO(s), and/or Af fected System Operator(s) in accordance with  
Section 3.7, to the Scoping Meeting by informing such third parties of the time and  place 
of  the scheduled Scoping Meeting as soon as practicable.  
 
The purpose of  the Scoping Meeting shall be to discuss reasonable Commercial 
Operation Dates and alternative interconnection options, to exchange information 
including any transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to determine the potential 
feasible Points of  Interconnection and eliminate alternatives given resources and 
available information.  The applicable Participating TO(s) and the CAISO will bring to the 
meeting, as reasonably necessary to accomplish its purpose, the following: (a) such 
already available technical data, including, but not limited to, (i) general facility loadings, 
(ii) general instability issues, (iii) general short circuit issues, (iv) general voltage issues, 
and (v) general reliability issues, and (b) general information regarding the number, 
location, and capacity of other Interconnection Requests in the Interconnection Study 
Cycle that may potentially form a Group Study with the Interconnection Customer’s 
Interconnection Request. 
 
The Interconnection Customer will bring to the Scoping Meeting, in addition to the 
technical data in Attachment A to Appendix 1, any system studies previously performed.  
The applicable Participating TO(s), the CAISO and the Interconnection Customer will also 
bring to the meeting personnel and other resources as may be reasonably required to 
accomplish the purpose of  the meeting in the time allocated for the meeting.  On the 
basis of  the meeting, the Interconnection Customer shall designate its Point of  
Interconnection.  The Point of Interconnection and any resultant site change must remain 
within the same study area as the Point of  Interconnection submitted in the original 
Interconnection Request.  The duration of the meeting shall be sufficient to accomplish its 
purpose. 
 
The CAISO shall prepare minutes f rom the meeting, and provide the Interconnection 
Customer and the other attendees an opportunity to conf irm the accuracy thereof , that 
will include, at a minimum, discussions among the applicable Participating TO(s) and the 
CAISO of  the expected results and a good faith estimate of  the costs for the Phase I 
Interconnection Study. 
 

6.1.3 Grouping Interconnection Requests 
 
At the CAISO’s option, and in coordination with the applicable Participating TO(s), 
Interconnection Requests received during the Cluster Application Window for a particular 
year may be studied individually or in a Group Study for the purpose of conducting one or 
more of the analyses forming the Interconnection Studies.  For each Interconnection 
Study within an Interconnection Study Cycle, the CAISO may develop one or more Group 
Studies.  A Group Study will include, at the CAISO’s sole judgment after coordination with 
the applicable Participating TO(s), Interconnection Requests that electrically af fect one 
another with respect to the analysis being performed and the annual Transmission Plan, 
without regard to the nature of the underlying Interconnection Service.  The CAISO may 
also, in its sole judgment af ter coordination with the applicable Participating TO(s), 
conduct an Interconnection Study for an Interconnection Request separately to the extent 
warranted by Good Utility Practice based upon the electrical remoteness of the proposed 
Generating Facility from other Generating Facilities with Interconnection Requests in the 
Cluster Application Window for a particular year. 
 
An Interconnection Request’s inclusion in a Group Study will not relieve the CAISO or 
Participating TO(s) from meeting the timelines for conducting the Phase I Interconnection 
Study provided in the GIDAP.  Group Studies shall be conducted in such a manner to 
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ensure the ef ficient implementation of the annual CAISO Transmission Plan in light of the 
transmission system's capabilities at the time of  each study . 
 

6.2. Scope and Purpose of Phase I Interconnection Study 
 

The Phase I Interconnection Study shall: 
 
(i) evaluate the impact of  all Interconnection Requests received during the Cluster 

Application Window for a particular year on the CAISO Controlled Grid;  
 
(ii) preliminarily identify all LDNUs, LOPNUs, and RNUs needed to address the impacts on 

the CAISO Controlled Grid of  the Interconnection Requests, as Assigned Network 
Upgrades or Conditionally Assigned Network Upgrades;  

 
(iii) preliminarily identify for each Interconnection Request required Interconnection Facilities; 
 
(iv) assess the Point of  Interconnection selected by each Interconnection Customer and 

potential alternatives to evaluate potential efficiencies in overall transmission upgrades 
costs; 

 
(v) establish the Current Cost Responsibility, Maximum Cost Responsibility, and Maximum 

Cost Exposure for each Interconnection Request, until the issuance of  the Phase II 
Interconnection Study report; 

 
(vi) provide a good faith estimate of  the cost of  Interconnection Facilities for each 

Interconnection Request; 
 
(vii) provide a cost estimate of ADNUs and AOPNUs for each Generating Facility in a Queue 

Cluster Group Study; 
 
(viii) identify controls required for each Interconnection Request where the Interconnection 

Customer requested Interconnection Service Capacity lower than the Generating Facility 
Capacity;   

(ix) identify any Precursor Network Upgrades; and 
 
(x) identify RNUs as GRNUs or IRNUs. 

 
The Phase I Interconnection Study will consist of a short circuit analysis, a stability analysis to the 
extent the CAISO and applicable Participating TO(s) reasonably expect transient or voltage 
stability concerns, a power flow analysis, including off-peak analysis, an On-Peak Deliverability 
Assessment, and an Off-Peak Deliverability Assessment for the purpose of  identifying LDNUs 
and LOPNUs and estimating the cost of  ADNUs and AOPNUs, as applicable.   

 
The Phase I Interconnection Study will state for each Group Study or Interconnection Request 
studied individually (i) the assumptions upon which it is based, (ii) the results of the analyses, and 
(iii) the requirements or potential impediments to providing the requested Interconnection Service 
to all Interconnection Requests in a Group Study or to the Interconnection Request studied 
individually.   

 
The Phase I Interconnection Study will provide, without regard to the requested Commercial 
Operation Dates of the Interconnection Requests, a list of  RNUs, LOPNUs, and LDNUs to the 
CAISO Controlled Grid that are preliminarily identif ied as Assigned Network Upgrades or 
Conditionally Assigned Network Upgrades required as a result of the Interconnection Requests in 
a Group Study or as a result of any Interconnection Request studied individually and Participating 
TO’s Interconnection Facilities associated with each Interconnection Request, the estimated 
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costs of ADNUs and AOPNUs, if applicable, and an estimate of any other financial impacts (i.e., 
on Local Furnishing Bonds).  For purposes of determining necessary Interconnection Facilities 
and Network Upgrades, the Phase I Interconnection Study will consider the level of  
Interconnection Service Capacity requested by the Interconnection Customer, unless otherwise 
required to study the full Generating Facility Capacity due to safety or reliability concerns.  
 

6.3 Identification of and Cost Allocation for Network Upgrades 
 

6.3.1 Reliability Network Upgrades (RNUs). 
 
The CAISO, in coordination with the applicable Participating TO(s), will perform short 
circuit and stability analyses for each Interconnection Request either individually or as 
part of  a Group Study to preliminarily identify the RNUs needed to interconnect  the 
Generating Facilities to the CAISO Controlled Grid.  The CAISO, in coordination with the 
applicable Participating TO(s), shall also perform power flow analyses, under a variety of  
system conditions, for each Interconnection Request either individually  or as part of  a 
Group Study to identify Reliability Criteria violations, including applicable thermal 
overloads, that must be mitigated by RNUs. 
 
The cost of all RNUs identified in the Phase I Interconnection Study shall be estimated in 
accordance with Section 6.4.  The estimated costs of  short circuit related GRNUs 
identified through a Group Study shall be assigned to all Interconnection Requests in that 
Group Study pro rata on the basis of the short circuit duty contribution of each Generating 
Facility.  The estimated costs of all other GRNUs identified through a Group Study shall 
be assigned to all Interconnection Requests in that Group Study pro rata on the basis of  
the maximum megawatt electrical output of each proposed new Generating Facility or the 
amount of megawatt increase in the generating capacity of  each existing Generating 
Facility as listed by the Interconnection Customer in its Interconnection Request.  The 
estimated costs of RNUs identif ied as a result of  an Interconnection Request studied 
separately shall be assigned solely to that Interconnection Request.  
 
Pursuant to Section 8.3, Interconnection Customers assigned IRNUs in their Phase I 
Interconnection Study will be allocated the full cost of the IRNUs in their Maximum Cost 
Responsibility.  The Maximum Cost Exposure will include the full costs of  conditionally 
assigned IRNUs.  The Current Cost Responsibility will include their allocated share of  
IRNU costs as determined for RNUs in Section 8.3. 

 
 6.3.2 Delivery Network Upgrades. 
 
  6.3.2.1 The On-Peak Deliverability Assessment. 

 
The CAISO, in coordination with the applicable Participating TO(s), shall perform 
On-Peak Deliverability Assessments for Interconnection Customers selecting Full 
Capacity or Partial Capacity Deliverability Status in their Interconnection 
Requests.  Interconnection Customers may request Full or Partial Capacity 
Deliverability Status regardless of their requested Off-Peak Deliverability Status.  
The On-Peak Deliverability Assessment shall determine the Interconnection 
Customer’s Generating Facility’s ability to deliver its Energy to the CAISO 
Controlled Grid under peak load conditions, and identify preliminary Delivery 
Network Upgrades required to provide the Generating Facility with Full Capacity 
or Partial Capacity Deliverability Status.  The Deliverability Assessment  will 
consist of two rounds, the first of which will identify any transmission constraints 
that limit the Deliverability of the Generating Facilities in the Group Study and will 
identify LDNUs to relieve the local constraints, and second of  which will 
determine ADNUs to relieve the area constraints.  The On-Peak Deliverability 
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Assessment does not convey any right to deliver electricity to any specif ic 
customer or Delivery Point, nor guarantee any level of  deliverability, or 
transmission capacity, or avoided curtailment.  
 
6.3.2.1.1 Local Delivery Network Upgrades  

 
The On-Peak Deliverability Assessment will be used to establish 
the Maximum Cost Responsibility and Maximum Cost Exposure 
for LDNUs for each Interconnection Customer selecting Full 
Capacity or Partial Capacity Deliverability Status.  Deliverability 
of  a new Generating Facility will be assessed on the same basis 
as all existing resources interconnected to the CAISO Controlled 
Grid. 
 
The methodology for the On-Peak Deliverability Assessment will 
be published on the CAISO Website or, when effective, included 
in a CAISO Business Practice Manual.  The On-Peak 
Deliverability Assessment does not convey any right to deliver 
electricity to any specif ic customer or Delivery Point. 
 
The cost of  LDNUs identif ied in the On-Peak Deliverability 
Assessment as part of a Phase I Interconnection Study shall be 
estimated in accordance with Section 6.4.  The estimated costs 
of  Delivery Network Upgrades identif ied in the On-Peak 
Deliverability Assessment shall be assigned to all 
Interconnection Requests selecting Full Capacity or Partial 
Capacity Deliverability Status based on the flow impact of  each 
such Generating Facility on the Delivery Network Upgrades as 
determined by the Generation distribution factor methodology set 
forth in the On-Peak Deliverability Assessment methodology. 
 

6.3.2.1.2 Area Delivery Network Upgrades 
 

The On-Peak Deliverability Assessment will be used in the 
Phase I Interconnection Studies to identify those facilities 
necessary to provide the incremental Deliverability between the 
level of  TP Deliverability and such additional amount of  
Deliverability as is necessary for the MW capacity amount of  
generation targeted in the Phase I Interconnection Studies. 
Based on such facility cost estimates, the CAISO will calculate a 
rate for ADNU costs equal to the facility cost estimate divided by 
the additional amount of Deliverability targeted in the study.  The 
Phase I Interconnection Studies shall provide a cost estimate for 
each Interconnection Customer which equals the rate multiplied 
by the requested deliverable MW capacity of  the Generating 
Facility in the Interconnection Request.  
 

6.3.2.1.3 [Intentionally Omitted] 
 

6.3.2.2 Off-Peak Deliverability Assessment. 
 
The CAISO, in coordination with the applicable Participating TO(s), shall perform 
an Off -Peak Deliverability Assessment for Interconnection Customers selecting 
Off -Peak Deliverability Status.  The Off -Peak Deliverability Assessment will 
identify transmission upgrades in addition to those Delivery Network Upgrades 
identified in the On-Peak Deliverability Assessment, if any, for a Group Study or 
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individual Phase I Interconnection Study that includes one or more Location 
Constrained Resource Interconnection Generators (LCRIG), where the fuel 
source or source of energy for the LCRIG substantially occurs during of f -peak 
conditions.  Interconnection Customers that (i) are not LCRIGs whose fuel source 
or source of energy substantially occurs of f -peak, and (ii) have Full or Partial 
Capacity Deliverability Status, will receive Off-Peak Deliverability Status without 
triggering Off-Peak Network Upgrades.  Energy Only Interconnection Customers 
that are not LCRIGs whose fuel source or source of energy substantially occurs 
of f-peak will be Off-Peak Energy Only.  LCRIGs whose fuel source or source of  
energy substantially occurs off-peak will receive Off -Peak Deliverability Status 
based upon the Off-Peak Deliverability Assessment, regardless of their On-Peak 
Deliverability Status.   

 
The transmission upgrades identif ied under this Section shall comprise those 
needed for the expected output of each proposed new LCRIG or the amount of  
megawatt increase in the generating capacity of each existing LCRIG as listed by 
the Interconnection Customer in its Interconnection Request, whether studied 
individually or as a Group Study, to be deliverable to the aggregate of  Load on 
the CAISO Controlled Grid under the Generation dispatch conditions studied  
without excessive curtailment.  The methodology for the Off -Peak Deliverability 
Assessment will be published on the CAISO Website or, if applicable, included in 
a CAISO Business Practice Manual. 
 
The CAISO will perform the Off-Peak Deliverability Assessment to identify Of f -
Peak Network Upgrades required for Generating Facilities to achieve Off -Peak 
Deliverability Status, and any such upgrades identif ied in the Off -Peak 
Deliverability Assessment as part of the Phase I Interconnection Study shall be 
estimated in accordance with Section 6.4.  The Off -Peak Deliverability 
Assessment does not convey any right to deliver electricity to any specif ic 
customer or Delivery Point, nor guarantee any level of  del iverability, or 
transmission capacity, or avoided curtailment.   

The estimated costs of Local Off-Peak Network Upgrades identif ied in the Off -
Peak Deliverability Assessment will be assigned or conditionally assigned to 
Interconnection Requests selecting Off-Peak Deliverability Status based on the 
f low impact of each such Generating Facility on the Off-Peak Network Upgrades 
as determined by the Generation distribution factor methodology set forth in the 
Off -Peak Deliverability Assessment methodology. 

The estimated costs of Area Off-Peak Network Upgrades are for information only 
and not assigned to any Interconnection Requests.  

6.3.2.3 Transition to Off-Peak Deliverability Status 
 
Active CAISO Interconnection Requests received before March 3, 2020 for 
Energy Only Generating Facilities that would be eligible to receive Off -Peak 
Deliverability Status pursuant to this Section 6.3.2 will have a one-time 
opportunity to request Of f -Peak Deliverability Status.  Notwithstanding any 
provision of this GIDAP, if  such Interconnection Customers request Of f -Peak 
Deliverability Status, the CAISO will study those requests in the next 
Interconnection Study, and assign any required Local Of f -Peak Network 
Upgrades to them pursuant to this Section 6.3.2, and their Interconnection 
Studies will be amended to include the assigned costs for those Network 
Upgrades.  Such Interconnection Customers’ GIAs, Current Cost 
Responsibilities, Maximum Cost Responsibilities, and Maximum Cost Exposures 
also will be amended to reflect the additional costs of  assigned Local Of f -Peak 



California Independent System Operator Corporation 
Fif th Replacement Tarif f  

 

June 25, 2025 

Appendix DD 

Network Upgrades.   

All CAISO Interconnection Requests for Full Capacity Deliverability Status or 
Partial Capacity Deliverability Status received before March 3, 2020 will 
automatically receive Off-Peak Deliverability Status.  All CAISO Interconnection 
Requests received before March 3, 2020 for Generating Facilities that are not 
Location Constrained Resource Interconnection Generators, regardless of  
Deliverability Status, will automatically receive Off -Peak Deliverability Status. 

6.4 Use of Per Unit Costs to Estimate Network Upgrade and PTO Interconnection Facilities 
Costs 

 
Each Participating TO, under the direction of the CAISO, shall publish per unit costs for facilities 
generally required to interconnect Generation to their respective systems.  

 
These per unit costs shall reflect the anticipated cost of  procuring and installing such facilities 
during the current Interconnection Study Cycle, and may vary among Participating TOs and within 
a Participating TO Service Territory based on geographic and other cost input dif ferences, and 
should include an annual adjustment for the following ten (10) years to account for the anticipated 
timing of procurement to accommodate a potential range of  Commercial Operation Dates of  
Interconnection Requests in the Interconnection Study Cycle.  The per unit costs will be used to 
develop the cost of  Network Upgrades and Participating TO’s Interconnection Faciliti es.  
Deviations from a Participating TO’s benchmark per unit costs will be permitted if  a reasonable 
explanation for the deviation is provided and there is no undue discrimination.  

 
Prior to adoption and publication of final per unit costs for use in the Interconnection Study Cycle, 
the CAISO shall publish to the CAISO Website draf t per unit costs, including non-conf idential 
information regarding the bases therefore, hold a stakeholder meeting to address the draf t per 
unit costs, and permit stakeholders to provide comments on the draft per unit costs.  A schedule 
for the release and review of  per unit costs is set forth in Appendix 5.  
 

6.5 Assigned and Contingent Facilities  
 

The CAISO and Participating TO will provide, upon request of the Interconnection Customer, its 
estimated Interconnection Facility and/or Network Upgrade costs and estimated in-service 
completion time of each Assigned Network Upgrade, Conditionally Assigned Network Upgrade, or 
Precursor Network Upgrade when this information is readily available and not commercially 
sensitive.  

 
6.6 Phase I Interconnection Study Procedures 
 

The CAISO shall coordinate the Phase I Interconnection Study with applicable Participating TO(s) 
pursuant to Section 3.2 and any Affected System that is affected by the Interconnection Request 
pursuant to Section 3.7.  Existing studies shall be used to the extent practicable when conducting 
the Phase I Interconnection Study.  The CAISO will coordinate Base Case development with the 
applicable Participating TOs to ensure the Base Cases are accurately developed.  The CAISO 
shall use Reasonable Efforts  to complete and issue to Interconnection Customers the Phase I 
Interconnection Study report within two hundred (200) days af ter the commencement of  the 
Phase I Interconnection Study for Queue Cluster 5 and within one hundred seventy (170) days 
af ter the annual commencement of  the Phase I Interconnection Study beginning with Queue 
Cluster 6; however, each individual study or Group Studies may be completed prior to this 
maximum time where practicable based on factors, including, but not limited to, the number of  
Interconnection Requests in the  Cluster Application Window, study complexity, and reasonable 
availability of subcontractors as provided under Section 15.2.  The CAISO will share applicable 
study results with the applicable Participating TO(s) for review and comment and will incorporate 
comments into the study report.  The CAISO will issue a f inal Phase I Interconnection Study 
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report to the Interconnection Customer.  At the time of completion of the Phase I Interconnection 
Study, the CAISO may, at the Interconnection Customer’s request, determine whether the 
provisions of  Section 8.6 apply. 

 
At any time the CAISO determines that it will not meet the required time frame for completing the 
Phase I Interconnection Study due to the large number of  Interconnection Requests in the 
associated Cluster Application Window, study complexity, or unavailability of subcontractors on a 
reasonable basis to perform the study in the required time f rame, the CAISO shall notify the 
Interconnection Customers as to the schedule status of  the Phase I Interconnection Study and 
provide an estimated completion date with an explanation of the reasons why additional time is 
required. 

 
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post-Interconnection 
Request power flow, short circuit and stability databases for the Phase I Interconnection Study, 
subject to conf identiality arrangements consistent with Section 15.1. 
 

6.7 Phase I Interconnection Study Results Meeting 
 

Within thirty (30) calendar days of  issuing the Phase I Interconnection Study report to the 
Interconnection Customer, the applicable Participating TO(s), the CAISO and the Interconnection 
Customer shall hold a Results Meeting to discuss the results of  the Phase I Interconnection 
Study, including assigned cost responsibility.  The CAISO shall prepare the minutes f rom the 
meetings, and provide the Interconnection Customer and the other attendees an opportunity to 
conf irm the accuracy thereof . 

 
Should the Interconnection Customer provide written comments on the f inal Phase I 
Interconnection Study report within ten (10) Business Days of receipt of the report, but in no event 
less than three (3) Business Days before the Results Meeting conducted to  discuss the report, 
whichever is sooner, the CAISO will address the written comments in the Phase I Interconnection 
Study Results Meeting.  Should the Interconnection Customer provide comments at any later time 
(up to the time of  the Results Meeting), then such comments shall be considered informal 
inquiries to which the CAISO will provide informal, informational responses at the Results 
Meeting, to the extent possible. 

 
The Interconnection Customer may submit, in writing, additional comments on the f inal Phase I 
Interconnection Study report up to (3) Business Days following the Results Meeting.  Based on 
any discussion at the Results Meeting and any comments received, the CAISO (in consultation 
with the applicable Participating TO(s)) will determine, in accordance with Section 6.8, whether it 
is necessary to follow the final Phase I Interconnection Study report with a revised s tudy report or 
an addendum.  The CAISO will issue any such revised report or addendum to the Interconnection 
Customer no later than f if teen (15) Business Days following the Results Meeting . 
 
6.7.1 Commercial Operation Date. 

 
At the Results Meeting, the Interconnection Customer shall provide a schedule outlining 
key milestones including environmental survey start date, expected environmental 
permitting submittal date, expected procurement date of  project equipment, back -feed 
date for project construction, and expected project construction date.  This will assist the 
parties in determining if  Commercial Operation Dates are reasonable.  If  major 
Interconnection Customer’s Interconnection Facilities for the Generating Facility have 
been identif ied in the Phase I Interconnection Study, such as telecommunications 
equipment to support a possible Remedial Action Scheme, distribution feeders to support 
back feed, new substation, and/or expanded substation work, permitting and material 
procurement lead times may result in the need to alter the proposed Commercial 
Operation Date.  The Parties may agree to a new Commercial Operation Date.  In 
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addition, where an Interconnection Customer intends to establish Commercial Operation 
separately for dif ferent Electric Generating Units or project phases at its Generating 
Facility, it may only do so in accordance with an implementation plan agreed to in 
advance by the CAISO and Participating TO, which agreement shall not be unreasonably 
withheld.  Where the parties cannot agree, the Commercial Operation Date determined 
reasonable by the CAISO, in coordination with the applicable Participating TO(s), will be 
used for the Phase II Interconnection Study where the changed Commercial Operation 
Date is needed to accommodate the anticipated completion, assuming Reasonable 
Ef forts by the applicable Participating TO(s), of necessary Reliability Network Upgrades 
and/or Participating TO’s Interconnection Facilities, pending the outcome of  any relief  
sought by the Interconnection Customer under Section 15.5.  The Interconnection 
Customer must notify the CAISO within f ive (5) Business Days following the Results 
Meeting that it is initiating dispute procedures under Section 15.5.  

 
6.7.2 Modifications. 

 
6.7.2.1  At any time during the course of the Interconnection Studies, the Interconnection 

Customer, the applicable Participating TO(s), or the CAISO may identify changes 
to the planned interconnection that may improve the costs and benefits (including 
reliability) of  the interconnection, and the ability of  the proposed change to 
accommodate the Interconnection Request.  To the extent the identified changes 
are acceptable to the applicable Participating TO(s), the CAISO, and 
Interconnection Customer, such acceptance not to be unreasonably withheld, the 
CAISO shall modify the Point of  Interconnection and/or conf iguration in 
accordance with such changes without altering the Interconnection Request’s 
eligibility for participating in Interconnection Studies.  

 
6.7.2.2  At the Phase I Interconnection Study Results Meeting, the Interconnection 

Customer should be prepared to discuss any desired modif ications to the 
Interconnection Request.  After the issuance of the final Phase I Interconnection 
Study, but no later than ten (10)  Business Days following the Phase I 
Interconnection Study Results Meeting, the Interconnection Customer shall 
submit to the CAISO, in writing, modifications to any information provided in the 
Interconnection Request.  The CAISO will forward  the Interconnection 
Customer’s modif ication to the applicable Participating TO(s) within one (1) 
Business Day of  receipt. 

 
Modif ications permitted under this Section shall include specif ically:  

(a) a decrease in the electrical output (MW) of the proposed project; through 
either (1) a decrease in Generating Facility Capacity or (2) a decrease in 
Interconnection Service Capacity (consistent with the process described 
in Section 3.1) accomplished by CAISO-approved limiting equipment;  

(b) modifying the technical parameters associated with the Generating 
Facility technology or the Generating Facility step -up transformer 
impedance characteristics;  

(c) modifying the interconnection conf iguration;  

(d) modifying the In-Service Date, Initial Synchronization Date, Trial 
Operation Date, and/or Commercial Operation Date that meets the 
criteria set forth in Section 3.5.1.4 and is acceptable to the applicable 
Participating TO(s) and the CAISO, such acceptance not to be 
unreasonably withheld;  
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(e) change in Point of  Interconnection as set forth in Section 6.7.2.1;  

(f ) change in Deliverability Status to Energy Only Deliverability Status, 
Partial Capacity Deliverability Status, or a lower f raction of  Partial 
Capacity Deliverability Status; 

 (g) Permissible Technological Advancements consistent with Section 
6.7.2.4; and  

(h) change f rom Off -Peak Deliverability Status to Of f -Peak Energy Only. 

For any modification other than these, the Interconnection Customer must f irst 
request that the CAISO evaluate whether such modif ication is a Material 
Modification.  In response to the Interconnection Customer's request, the CAISO, 
in coordination with the af fected Participating TO(s) and, if  applicable, any 
Af fected System Operator, shall evaluate the proposed modif ications prior to 
making them and the CAISO shall inform the Interconnection Customer in writing 
of  whether the modif ications would constitute a Material Modif ication.  The 
CAISO may engage the services of the applicable Participating TO to assess the 
modification.  Costs incurred by the Participating TO and CAISO (if any) shall be 
borne by the party making the request under Section 6.7.2, and such costs shall 
be included in any CAISO invoice for modif ication assessment activities.  Any 
change to the Point of Interconnection, except for that specified by the CAISO in 
an Interconnection Study or otherwise allowed under this Section, shall constitute 
a Material Modification.  The Interconnection Customer may then withdraw the 
proposed modification or proceed with a new Interconnection Request for such 
modif ication. 

 
The Interconnection Customer shall remain eligible for the Phase II 
Interconnection Study if the modif ications are in accordance with this Section.  
 
If  any Interconnection Customer requested modif ication af ter the Phase II 
Interconnection Study report would change the scope, schedule, or cost of  the 
Interconnection Facilities or Network Upgrades, the CAISO will issue a report to 
the Interconnection Customer.  Potential adjustments to the Maximum Cost 
Responsibility or Maximum Cost Exposure for Network Upgrades for the 
Interconnection Customer will be determined in accordance with Section 7.4.3.  

 
6.7.2.3 The Interconnection Customer shall provide the CAISO a $30,000 deposit for the 

modification assessment at the time the request is submitted. Except as provided 
below, any modification assessment will be concluded, and a response provided 
to the Interconnection Customer in writing, within sixty (60) calendar days f rom 
the date the CAISO receives all of the following: the Interconnection Customer’s 
written notice to modify the project, technical data required to assess the request 
and payment of  the $30,000 deposit.  If  the modif ication request results in a 
change to the Interconnection Facilities or Network Upgrades the modif ication 
assessment could take up to one hundred twenty (120) total calendar days.  If  
the modification assessment cannot be completed within that time period, the 
CAISO shall notify the Interconnection Customer and provide an estimated 
completion date with an explanation of  the reasons why additional time is 
required.  

 
The Interconnection Customer will be responsible for the actual costs incurred by 
the CAISO and applicable Participating TO(s) in conducting the modif ication 
assessment. If  the actual costs of the modification assessment are less than the 
deposit provided by the Interconnection Customer, the Interconnection Customer 
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will be refunded the balance. If  the actual costs of the modif ication assessment 
are greater than the deposit provided by the Interconnection Customer, the 
Interconnection Customer shall pay the balance within 30 days of being invoiced. 
The CAISO shall coordinate the modification request with the Participating TO(s). 
The Participating TO(s) shall invoice the CAISO for any assessment work within 
seventy-five (75) calendar days of  completion of  the assessment, and, within 
thirty (30) days thereaf ter, the CAISO shall issue an invoice or refund to the 
Interconnection Customer, as applicable, based upon such submitted 
Participating TO invoices and the CAISO’s own costs for the assessment.   
 
The CAISO will publish cost data regarding modif ication assessments in 
accordance with the terms set forth in a Business Practice Manual.   
 
Notwithstanding any other provision, all refunds pursuant to this Appendix DD will 
be processed in accordance with the CAISO’s generally accepted accounting 
practices, including monthly batched deposit refund disbursements. Any CAISO 
deadline will be tolled to the extent the Interconnection Customer has not 
provided the CAISO with the appropriate documents to facilitate the 
Interconnection Customer’s refund, or if  the Interconnection Customer has any 
outstanding invoice balance due to the CAISO on another project owned by the 
same Interconnection Customer.   
 

6.7.2.4 Interconnection Customers may request Permissible Technological 
Advancements.  Permissible Technological Advancements may include, for 
example, removing equipment; aligning the Commercial Operation Date with an 
executed power purchase agreement; adding less than 5 MW of energy storage 
once without increasing the net output at the Point of Interconnection; and other 
changes that have little or no potential to affect other Interconnection Customers 
or Af fected Systems, require a new Interconnection Request, or otherwise 
require a re-study or evaluation.  The CAISO will update its Business Practice 
Manual to list any additional Permissible Technological Advancement approved 
but not specif ically enumerated here when identif ied.  The Interconnection 
Customer’s written request to evaluate technological advancements must include 
the technical data required to assess the request.  

For all Permissible Technological Advancement requests not expressly 
enumerated in this Section or the Business Practice Manual, the CAISO and 
Participating TO will determine whether such change would constitute a Material 
Modif ication.  Such evaluation will include an analysis of  the short circuit 
capability limits, steady-state thermal and voltage limits, or dynamic system 
stability, and impact on other Interconnection Customers.  The CAISO will 
determine whether a Permissible Technological Advancement request is a 
Material Modification within thirty (30) calendar days of  receipt of  the request.  
Interconnection Customers requesting Permissible Technological Advancements 
must pay a non-refundable fee of  $2,500. 

 
6.7.2.5 Notwithstanding any other provisions in this GIDAP or the Interconnection 

Customer’s GIA, the Interconnection Customer may not modify its fuel type, 
including through the addition or replacement of Generating Units, by more than 
the greater of five percent (5%) of its capacity or 10 MW (but by no more than 
twenty-f ive percent (25%) of  its capacity),  where: 

 
(a) the Interconnection Customer has exceeded seven (7) years f rom the 

date the CAISO received its Interconnection Request without achieving 
its Commercial Operation Date; 
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(b) the Interconnection Customer’s current Commercial Operation Date 
exceeds seven (7) years f rom the date the CAISO received its 
Interconnection Request; or 

 
(c) the change in fuel type will require the Interconnection Customer’s 

Commercial Operation Date to exceed seven (7) years from the date the 
CAISO received its Interconnection Request. 

 
The CAISO will not consider the addition of energy storage; changes to the type, 
number, or manufacturer of inverters; or insubstantial changes to the Generating 
Facility as fuel-type modifications.  Interconnection Customers may request such 
modif ications pursuant to this GIDAP. 

 
6.7.2.6 In addition to the options provided in this GIDAP, an Interconnection Customer 

may convert to Energy Only, Partial Capacity Deliverability Status, or a lower 
f raction of Partial Capacity Deliverability Status after the completion of  its Phase 
II Interconnection Study.  This conversion will become ef fective through the 
reassessment process described in Section 7.4.  Except (i) as provided in 
Section 8.9.3.2 (ii) due to not receiving the requested TP Deliverability allocation, 
or (iii) due to declining a TP Deliverability allocation, Interconnection Customers 
that become Energy Only af ter their Phase II Interconnection Study may not 
reduce their cost responsibility or Interconnection Financial Security for any 
assigned Delivery Network Upgrades as a result of  converting to Energy Only 
unless the CAISO and Participating TO(s) determine that the Interconnection 
Customer’s assigned Delivery Network Upgrade(s) is no longer needed for 
current Interconnection Customers. 

 
6.7.2.7 Interconnection Customers may request to downsize their Interconnection 

Service Capacity pursuant to Section 6.7.2.3.  Interconnection Customers with 
Network Upgrades requesting to downsize will not see the impacts to their 
Network Upgrades or cost responsibility until the CAISO publishes the 
reassessment results that include the downsized capacity pursuant to Section 
7.4 unless the CAISO can determine the impacts prior to the reassessment.  
Interconnection Customers with Network Upgrades must submit downsizing 
requests, including the $30,000 deposit, by November 30 to be included in the 
following annual reassessment. Once the CAISO publishes the reassessment 
results, the Participating TO will tender a draft amendment to the Interconnection 
Customer’s Generator Interconnection Agreement to incorporate any required 
changes. If an Interconnection withdraws or is deemed withdrawn, any partial 
recovery of the Interconnection Financial Security for Network Upgrades under 
Sections 11.4.2.1 and 11.4.2.2 will be calculated based on the Generating 
Facility’s most recent MW capacity prior to its downsizing request.   

 
A downsizing generator will continue to be obligated to f inance the costs of  (1) 
Network Upgrades that its Generating Facility previously triggered, and (2) 
Network Upgrades that are alternatives to the previously triggered Network 
Upgrades, if such previously triggered Network Upgrades or alternative Network 
Upgrades are needed by Interconnection Customers in the same Queue Cluster 
or later-queued Interconnection Customers, up to the Maximum Cost Exposure 
of  the downsizing generator as determined by the CAISO Tarif f  interconnection 
study procedures applicable to the downsizing generator.  For determining any 
changes to a downsizing generator’s Network Upgrade cost responsibilities as a 
result of a reassessment process conducted pursuant to Section 7.4, the CAISO 
will reallocate the costs of Network Upgrades that are still needed based on the 
downsizing generator’s pre-downsizing share of  the original cost allocation. 
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6.7.3 Re-calculation of Initial Financial Security Posting 

 
The CAISO, in coordination with the applicable Participating TO(s), may determine, 
based on best engineering judgment, whether modif ications, withdrawals, or system 
changes eliminate the need for any Network Upgrades identif ied in the Phase I 
Interconnection Study report.  The CAISO and applicable Participating TO(s) will not 
conduct any re-studies in making this determination. 

 
If  the CAISO and applicable Participating TO(s) should determine that one or more 
Network Upgrades identified in the Phase I Interconnection Study are no longer needed, 
then, solely for purposes of calculating the amount of  the Interconnection Customer’s 
initial Financial Security Posting under Section 11.2, such Network Upgrade(s) will be 
considered to be removed f rom the plan of  service described in the Interconnection 
Customer’s Phase I Interconnection Study report and the cost estimates for such 
upgrades shall not be included in the calculation of Interconnection Financial Security in 
Section 11.2.  The CAISO will inform in a timely manner any Interconnection Customers 
so af fected, and provide the Interconnection Customers with written notice of the revised 
initial Interconnection Financial Security posting amounts.  No determination under this 
Section shall affect either (i) the timing for the initial Interconnection Financial Security 
posting or (ii) the maximum value for the Interconnection Customer’s total cost 
responsibility for Network Upgrades established by the Phase I Interconnection Study 
report. 

 
6.7.4 Commercial Viability Criteria for Retention of Deliverability beyond Seven Years in 

Queue 
 

The CAISO’s agreement to modif ications requested by the Interconnection Customer 
pursuant to Section 6.7.2.3 for a Generating Facility with a Commercial Operation Date 
that has exceeded or will exceed seven (7) years f rom the date the Interconnection 
Request is received by the CAISO with retention of  TP Deliverability will be predicated 
upon the Interconnection Customer’s ability to meet and maintain the following 
commercial viability criteria: 

 

a) Providing proof of having, at a minimum, applied for the necessary governmental 
permits or authorizations, and that the permitting authority has deemed such 
documentation as data adequate for the authority to initiate its review process;  

 
b) Providing proof  of  having an executed power purchase agreement.  Power 

purchase agreements must have the point of interconnection, capacity, fuel type, 
technology, and site location in common with the Interconnection Customer and 
GIA; 

 
c) Demonstrating Site Exclusivity for 100% of the property necessary to construct 

the facility through the Commercial Operation Date requested in the modification 
request.  A Site Exclusivity Deposit does not satisfy this criterion;  

 
d) Having an executed Generator Interconnection Agreement (“GIA”); and  
 
e) Being in good standing with the GIA such that neither the Participating TO nor 

the CAISO has provided a Notice of  Breach that has not been cured and the 
Interconnection Customer has not commenced suf f icient curative actions.  

 
Interconnection Customers that satisf ied these commercial viability criteria before 
November 27, 2018 on the basis of balance-sheet or binding f inancing may continue to 
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do so in their annual review.  The CAISO’s agreement to an extension of  the proposed 
Commercial Operation Date does not relieve the Interconnection Customer f rom 
compliance with the requirements of  any of  the criteria in Section 8.9.3 to retain TP 
Deliverability.  The CAISO will not consider the addition of  energy storage; changes to 
the type, number, or manufacturer of  inverters; or insubstantial changes to the 
Generating Facility as modifications under this Section.  Interconnection Customers may 
request such modif ications pursuant to this GIDAP. 
 
If  the Interconnection Customer fails to meet all of  the commercial viability criteria but 
informs the CAISO that it intends to proceed with the modif ied Commercial Operation 
Date, the Generating Facility’s Deliverability Status will become Energy Only 
Deliverability Status.  Interconnection Customers that become Energy Only for failure to 
meet these criteria may not reduce their cost responsibility or Interconnection Financial 
Security for any assigned Delivery Network Upgrades as a result of converting to Energy 
Only unless the CAISO and Participating TO(s) determine that the Interconnection 
Customer’s assigned Delivery Network Upgrade(s) is no longer needed for current 
Interconnection Customers. 
 

If  an Interconnection Customer satisf ies all the commercial viability criteria except 
criterion (b), the CAISO will postpone converting the Generating Facility to Energy-Only 
Deliverability Status for one year from the day the Interconnection Customer submits the 
modif ication request, or eight years af ter the CAISO received the Interconnection 
Request, whichever occurs later.  Interconnection Customers exercising this provision 
must continue to meet all other commercial viability criteria.  

 
If  an Interconnection Customer has declared Commercial Operation for a portion of  a 
Generating Facility, or one or more Phases of a Phased Generating Facility, the CAISO 
will not convert to Energy-Only the portion of the Generating Facility that is in service and 
operating in the CAISO markets.  Instead, the portion of the Generating Facility that has 
not been developed will be converted to Energy-Only Deliverability Status, resulting in 
Partial Capacity Deliverability Status for the Generating Facility.  However, where the 
Generating Facility has multiple Resource IDs for the Generating Facility, each Resource 
ID will have its own Deliverability Status independent from the Generating Facility.  Any 
individual Resource ID may have Full Capacity Deliverability Status where the 
Generating Facility as a whole would have Partial Capacity Deliverability Status.  If  the 
Generating Facility downsizes to the amount in service and operating in the CAISO 
markets, it will revert to Full Capacity Deliverability Status.  

 

Interconnection Customers in Queue Cluster 7 and beyond whose Phase II 
Interconnection Study reports require a timeline beyond the seven-year threshold are 
exempt from the commercial viability criteria in this section provided that they modify their 
Commercial Operation Dates within six (6) months of the CAISO’s publishing the Phase II 
Interconnection Study report.  This exemption is inapplicable to report addenda or 
revisions required by a request f rom an Interconnection Customer for any reason.  

 
6.7.4.1 Annual Review 

 
For Interconnection Customers extending their Commercial Operation Date 
beyond the seven-year threshold and retaining their TP Deliverability pursuant to 
Section 6.7.4, the CAISO will perform an annual review of commercial viability.  If  
any Interconnection Customer fails to maintain its level of  commercial viability, 
the Deliverability Status of  the Generating Facility corresponding to the 
Interconnection Request will convert to Energy-Only Deliverability Status.  
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6.7.5 Alignment with Power Purchase Agreements 
 

An Interconnection Customer with an executed GIA and an executed power purchase 
agreement may request to automatically extend the GIA Commercial Operation Date to 
align with its power purchase agreement for that Generating Facility, including any 
extension or amendment.  Interconnection Customers requesting alignment must (1) 
provide a copy of the power purchase agreement, and (2) conf irm the power purchase 
agreement’s standing and details in the annual TP Deliverability af f idavit process.  
Requests to align the Commercial Operation Date with power purchase agreements are 
not exempt f rom the commercial viability criteria provisions in Section 6.7.4, where 
applicable. 
 

6.8 Revisions and Addenda to Final Interconnection Study Reports 
 
6.8.1 Substantial Error or Omissions; Revised Study Report 

 
Should the CAISO discover, through written comments submitted by an Interconnection 
Customer or otherwise, that a f inal Phase I or Phase II Interconnection Study Report 
(which can mean a f inal Phase I or Phase II Interconnection Study Report for cluster 
studies or a f inal system impact and facilities report for the Independent Study Process) 
contains a substantial error or omission, the CAISO will cause a revised final report to be 
issued to the Interconnection Customer.   
 
A substantial error or omission shall mean an error or omission that results in one or 
more of  the following: 
 
(i) understatement or overstatement of the Interconnection Customer’s Current Cost 

Responsibility, Maximum Cost Responsibility, Maximum Cost Exposure, and  
Participating TO Interconnection Facilities by more than f ive (5) percent or one 
million dollars ($1,000,000), whichever is greater;  
 

(ii) delay of  the Commercial Operation Date, In-Service Date, or requested 
Deliverability Status by more than one year; or 

 
(iii) termination of  the Interconnection Customer’s power purchase agreement.  
 
The CAISO will include examples of how Interconnection Customers can demonstrate 
power purchase agreement terminations in the Business Practice Manual.  The CAISO 
will confirm power purchase agreement terminations with the Interconnection Customer’s 
counterparty. 
 
A dispute over the plan of  service by an Interconnection Customer shall not be 
considered a substantial error or omission unless the Interconnection Customer 
demonstrates that the plan of  service was based on an invalid or erroneous study 
assumption that meets the criteria set forth above.  Changes to Interconnection Studies 
resulting f rom Interconnection Customer requests, including without limitation, 
modifications, suspensions, or failures to meet GIA milestones, are not considered errors 
or omissions. 
 

6.8.2 Other Errors or Omissions; Addendum  
 

If  an error or omission in an Interconnection Study report (for either the cluster process or 
Independent Study Process) is not a substantial error or omission, the CAISO shall not 
issue a revised final Interconnection Study report, although the error or o mission may 
result in an adjustment of the corresponding Interconnection Financial Security.  Rather, 
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the CAISO shall document such error or omission and make any appropriate correction 
by issuing an addendum to the f inal report.   
 
The CAISO and applicable Participating TO shall also incorporate, as needed, any 
corrected information pertinent to the terms or conditions of  the GIA in the draf t GIA 
provided to an Interconnection Customer pursuant to Section 13.   

 
6.8.3 Only Substantial Errors or Omissions Adjust Posting Dates 

 
Only substantial errors and omissions related to the Phase I and Phase II study reports 
can result in adjustments to Interconnection Financial Security posting due dates.  Once 
the initial and second Interconnection Financial Security posting due dates as described 
in this section have passed, the error or omission provisions described in this Section 6.8 
no longer apply.  Any error or omission found after the second Interconnecting Financial 
Security posting will not impact the Interconnection Customer’s Assigned Cost 
Responsibility, Maximum Cost Responsibility, or Maximum Cost Exposure.  
 
Unless the error or omission is substantial, resulting in the issuance of  a revised f inal 
Interconnection Study report, the correction of  an error or omission will not delay any 
deadline for posting Interconnection Financial Security set forth in Section 11.  In the 
case of a substantial error or omission resulting in the issuance of a revised final Phase I 
or Phase II Interconnection Study report, the deadline for posting Interconnection 
Financial Security shall be extended as set forth in Section 11.  In addition to issuing a 
revised final report, the CAISO will promptly notify the Interconnection Customer of  any 
revised posting amount and extended due date occasioned by a substantial error or 
omission. 
 
An Interconnection Customer’s dispute of  a CAISO determination that an error or 
omission in a f inal Study report does not constitute substantial error shall not operate to 
change the amount of  Interconnection Financial Security that the Interconnection 
Customer must post or to postpone the applicable deadline for the Interconnection 
Customer to post Interconnection Financial Security.  In case of  such a dispute, the 
Interconnection Customer shall post the amount of Interconnection Financial Security in 
accordance with Section 11, subject to refund in the event that the Interconnection 
Customer prevails in the dispute. 
 

6.8.4 Substantial Errors or Omissions Allowing Refunds 
 

Notwithstanding Sections 3.5.1 and 11.4, after the Interconnection Customer has posted 
its Initial Interconnection Financial Security, it is eligible for a one-hundred percent 
(100%) refund of  its remaining, unspent Interconnection Financial Security and all 
remaining, unspent Interconnection Study Deposit funds if : 
 
(i) it receives a substantial error or omission; and  
 
(ii) it withdraws its Interconnection Request within sixty (60) days of  the publication 

of  the revised Study Report or the termination of its power purchase agreement 
resulting f rom the substantial error or omission, as applicable.  

 
Section 7 Activities in Preparation for Phase II 
 
Within ten (10) Business Days following the Phase I Interconnection Study Results Meeting, the 
Interconnection Customer shall submit to the CAISO the completed form of Appendix B (Data Form to Be 
Provided by the Interconnection Customer Prior to Commencement of  the Phase II Interconnection 
Study) to the Generator Interconnection Study Process Agreement.  The CAISO and Participating TO will 
determine whether the Appendix B data is valid.  Appendix B data will be deemed valid if  it does not 
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contain deficiencies that would prevent inclusion in the Phase II Interconnection Studies.  Def iciencies 
include but are not limited to modeling errors, inaccurate data, and unusable f iles.  The CAISO and 
Participating TO will notify the Interconnection Customer whether its Appendix B data is valid or contains 
def iciencies within ten (10) Business Days of the initial and any subsequent submission.  Interconnection 
Customers must cure any deficiency within five (5) Business Days.  All Appendices B must be deemed 
valid within seventy (70) days of the publication of the Phase I Interconnection Study to be included in the 
Phase II Interconnection Studies.  Within such Appendix B, Interconnection Customers seeking Full or 
Partial Deliverability Capacity will provide the information in 7.2 below: 
 
7.1 [Not Used] 
 
7.2 Full/Partial Capacity Deliverability Options for Interconnection Customers  
 

This section applies to Interconnection Requests for which the Generating Facility Deliverability 
Status is either Full Capacity or Partial Capacity.  

 
Within such Appendix B, the Interconnection Customer must select one of  two options with 
respect to its Generating Facility: 
Option (A), which means that the Generating Facility requires TP Deliverability to be able to 
continue to Commercial Operation.  If  the Interconnection Customer selects Option (A), then the 
Interconnection Customer shall be required to make an initial posting of Interconnection Financial 
Security under Section 11.2 for the cost responsibility assigned to it in the Phase I 
Interconnection Study for RNUs, LOPNUs, and LDNUs; or,  

 
Option (B), which means that the Interconnection Customer will assume cost responsibility for 
Delivery Network Upgrades (both ADNUs and LDNUs, to the extent applicable) without cash 
repayment under Section 14.2.1 to the extent that sufficient TP Deliverability is not allocated to 
the Generating Facility to provide its requested Deliverability Status.  If  the Interconnection 
Customer selects Option (B) then the Interconnection Customer shall be required to make an 
initial posting of Interconnection Financial Security under Section 11.2 for the cost responsibility 
assigned to it in the Phase I Interconnection Study for RNUs, LDNUs, LOPNUs, and ADNUs.  To 
qualify to receive any allocation of TP Deliverability, Interconnection Customers selecting Option 
(B) must still meet the minimum criteria identif ied in Section 8.9.2.   
 

7.3 Postings and Cost Estimates for Network Upgrades 
 

Notwithstanding the Interconnection Customer’s Maximum Cost Responsibility and Maximum 
Cost Exposure, until such time as the Phase II Interconnection Study report is issued to the 
Interconnection Customer, the allocated costs for Assigned Network Upgrades  for each 
Interconnection Customer for RNUs, LOPNUs, and LDNUs in the Phase I Interconnection Study 
report shall establish the value for 
 
(i) each Interconnection Customer's Current Cost Responsibility; and 

 
(ii) the initial posting of  Interconnection Financial Security required f rom each 

Interconnection Customer under Section 11.2 for such Network Upgrades.  
 

7.4 Reassessment Process 
 

7.4.1 The CAISO will perform a reassessment of the Phase I Interconnection Study base case 
prior to the beginning of the GIDAP Phase II Interconnection Studies. The reassessment 
will evaluate the impacts on those Network Upgrades identif ied in previous 
interconnection studies and assumed in the Phase I Interconnection Study of :  

 
(a) Interconnection Request withdrawals occurring after the completion of the Phase 

II Interconnection Studies for the immediately preceding Queue Cluster;   
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(b) downsizing requests f rom Interconnection Customers pursuant to Section 

6.7.2.3; 
 
(c) the performance of  earlier queued Interconnection Customers with executed 

GIAs with respect to required milestones and other obligations;  
 
(d) changes in TP Deliverability allocations or Deliverability Status;  
 
(e) the results of the TP Deliverability allocation from the prior Interconnection Study 

cycle; and, 
 
(f ) transmission additions and upgrades approved or removed in the most recent 

TPP cycle. 
 
The reassessment will be used to develop the base case for the Phase II Interconnection 
Study 
 

7.4.2 Where, as a consequence of the reassessment, the CAISO determines that changes to 
the previously identif ied Network Upgrades in Queue Clusters earlier than the current 
Interconnection Study Cycle will cause changes to plans of  service set out in executed 
GIAs, such changes will serve as a basis for amendments to GIAs.  

 
 
7.4.3 Ef fective with the ef fective date of  the RIS, the CAISO will conduct the annual 

reassessment under the timelines set forth in the RIS.  Any changes to plans of service in 
Queue Clusters earlier than the current Interconnection Study Cycle will also serve as the 
basis for potential adjustments to the Current Cost Responsibility, Maximum Cost 
Responsibility, and Maximum Cost Exposure, as applicable, for Network Upgrades for 
Interconnection Customers in such earlier Queue Clusters, as follows:  

 
(i) An Interconnection Customer shall be eligible for an adjustment to its Maximum 

Cost Responsibility for Network Upgrades if  a reassessment undertaken 
pursuant to this Section 7.4 reduces its estimated cost responsibility for Network 
Upgrades by at least twenty (20) percent and $1 million, as compared to its 
current Maximum Cost Responsibility for Network Upgrades based on its 
Interconnection Studies or a previous reassessment. 

 
The Maximum Cost Responsibility for an Interconnection Customer who meets 
this eligibility criterion will be the lesser of  (a) its current Maximum Cost 
Responsibility and (b) 100 percent of the costs of all remaining Assigned Network 
Upgrades included in the Interconnection Customer’s plan of  service. 

 
(ii) If  an Interconnection Customer’s Maximum Cost Responsibility for Network 

Upgrades is adjusted downward pursuant to (i) above, and a subsequent 
reassessment identifies a change on the CAISO’s system that occurs af ter the 
completion of  the Interconnection Customer’s Interconnection Studies and 
requires additional or expanded Network Upgrades, resulting in an increase in 
the Interconnection Customer’s estimated cost responsibility for Network 
Upgrades above the Maximum Cost Responsibility as adjusted based on the 
results of a prior reassessment, then the Interconnection Customer’s Maximum 
Cost Responsibility for Network Upgrades will be the estimated cost 
responsibility determined in the subsequent reassessment, so long as this 
amount does not exceed the Maximum Cost Exposure established by the 
Interconnection Customer’s Phase II Interconnection Study.  In such cases, 
where the Current Cost Responsibility determined in the subsequent 
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reassessment exceeds the Maximum Cost Responsibility as adjusted based on 
the results of a prior reassessment, the Interconnection Customer’s Maximum 
Cost Responsibility for Network Upgrades shall not exceed the Maximum Cost 
Exposure established by its Interconnection Studies.  For Interconnection 
Customers with complete Phase II Interconnection Studies, the CAISO will 
publish advisory, non-binding updates to those studies in the reassessment, and 
binding updates in the following Interconnection Facilities Study. 

 
(iii) To the extent the CAISO determines that previously identif ied Conditionally 

Assigned Network Upgrades become Precursor Network Upgrades pursuant to 
Section 14.2.2, or are otherwise removed, the CAISO will adjust the 
Interconnection Customer’s Maximum Cost Exposure, as applicable. 

 
(iv) To the extent the CAISO determines that a Conditionally Assigned Network 

Upgrade becomes an Assigned Network Upgrade, the CAISO will adjust the 
Interconnection Customer’s Current Cost Responsibility and Maximum Cost 
Responsibility, as applicable. 

 
(v) The posted Interconnection Financial Security required of  the Interconnection 

Customer for Network Upgrades shall be adjusted to correspond to any increase 
in the Interconnection Customer’s Current Cost Responsibility any time af ter but 
no later than sixty (60) calendar days after issuance of  a reassessment report.  
The CAISO will notify an Interconnection Customer that receives a downward 
adjustment to its Current Cost Responsibility pursuant to this Section, and the 
Interconnection Customer may choose to adjust its posted Interconnection 
Financial Security within sixty (60) calendar days of  the issuance of  the 
reassessment report.   
 

7.5 [Not Used] 
 

7.6 Application of Non-Refundable Amounts 
 
In conjunction with each reassessment, the CAISO will calculate and disburse non-refundable 
interconnection study deposit and interconnection financial security amounts in accordance with 
the provisions of  Appendix Y to the CAISO Tarif f  and this GIDAP as f ollows: 

 
(a) Withdrawal Period 
 
 The CAISO shall calculate non-refundable interconnection study deposit and 

interconnection f inancial security amounts based on the period during which the 
interconnection customer withdrew its interconnection request or terminated its generator 
interconnection agreement.  The f irst such withdrawal period shall be f rom January 1, 
2013 through the last day that the CAISO is able to incorporate withdrawals into the 2015 
annual reassessment.  Subsequently, each withdrawal period shall be the approximate 
twelve-month period between the last day that the CAISO is able to incorporate 
withdrawals into an annual reassessment and the last day that the CAISO is able to 
incorporate withdrawals into the subsequent year’s reassessment.  

 
For each withdrawal period, the CAISO shall calculate and disburse available non-
refundable interconnection study deposits and interconnection f inancial security in 
conjunction with the annual reassessment performed during the year that the withdrawal 
period ends. 
 

(b) Calculation and Disbursement of Non-Refundable Interconnection Financial Security for 
Still-Needed Network Upgrades At or Above $100,000 Threshold  
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For each interconnection customer that withdrew its interconnection request or 
terminated its generator interconnection agreement, the CAISO shall calculate the 
proportion of the non-refundable Interconnection Financial Security that is attributable to 
Network Upgrades that the CAISO determines will still be needed by remaining 
Interconnection Customers.  For each such still-needed Network Upgrade, the CAISO will 
divide the Interconnection Customer’s Current Cost Responsibility for the Network 
Upgrade by the Interconnection Customer’s total Current Cost Responsibility for all 
Network Upgrades and multiply this result by the Interconnection Customer’s total 
amount of  non-refundable Interconnection Financial Security. 
 
If  the amount of non-refundable security attributable to a still-needed Network Upgrade, 
for all Interconnection Customers that withdrew during the same withdrawal period, is 
equal to or greater than $100,000, then the portion of such amount held or received by 
the CAISO prior to the stage of the applicable annual reassessment in which the CAISO 
reallocates cost responsibility for remaining Network Upgrades shall:  (a) be disbursed to 
the applicable Participating TO(s) as a contribution in aid of  construction of  the still-
needed Network Upgrade, and (b) be reflected as a reduction in the cost of this Network 
Upgrade for purposes of reallocating the cost responsibility for this Network Upgrade.  
Any portions of  such amounts that the CAISO receives af ter reallocating cost 
responsibility for remaining Network Upgrades during the applicable annual 
reassessment shall be disbursed by the CAISO in the same manner in a subsequent 
reassessment, based on the date of collection, unless the applicable Network Upgrade is 
no longer needed, in which case such amounts will be disbursed pursuant to Section 
7.6(c).   
 
If  a Network Upgrade for which the CAISO disburses funds as a contribution in aid of  
construction under this Section 7.6(b) is determined, in a subsequent reassessment, to 
be no longer needed, such funds will be promptly returned to the CAISO by the 
applicable Participating TO and re-disbursed by the CAISO pursuant to Section 7.6(c). 

 
(c) Calculation and Disbursement of Other Non-Refundable Security and Study Deposits 

 
For each Interconnection Customer that withdrew its Interconnection Request or 
terminated its Generator Interconnection Agreement during a withdrawal period, any non-
refundable Interconnection Study Deposits, as well as any non-refundable 
Interconnection Financial Security not disbursed pursuant to subsection (b) above, shall 
be applied to of fset Regional Transmission Revenue Requirements, as recovered 
through the CAISO’s Transmission Access Charge, and to of fset Local Transmission 
Revenue Requirements.  Any non-refundable Interconnection Financial Security and 
Interconnection Study Deposits relating to withdrawals or terminations that occurred prior 
to January 1, 2013 that are collected by the CAISO during a withdrawal period, as 
def ined in Section 7.6(a), will also be disbursed in accordance with this provision. 
 
This of fset shall be performed by f irst allocating these non-refundable Interconnection 
Study Deposit and Interconnection Financial Security amounts to the following three 
categories in proportion to the Interconnection Customer’s most recent Current Cost 
Responsibility, prior to withdrawal or termination, for Network Upgrades whose costs 
would be recovered through each of  the following categories:  (1) a Regional 
Transmission Revenue Requirement, (2) the Local Transmission Revenue Requirement 
of  the Participating TO to which the interconnection customer had proposed to 
interconnect, and (3) the Local Transmission Revenue Requirement of  any other 
Participating TO on whose system the interconnection customer was responsible for 
funding Network Upgrades recovered through a Local Transmission Revenue 
Requirement. 

 
Each year, prior to the cutof f  date for including annual regional TRBA adjustments in 
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Regional Transmission Revenue Requirements, the CAISO will disburse to each 
Participating TO’s Transmission Revenue Balancing Account: (a) a share of  the total 
funds held or received by the CAISO from category (1) above in proportion to the ratio of  
each Participating TO’s most recent Regional Transmission Revenue Requirement to the 
total of all Participating TOs’ most recent Regional Transmission Revenue Requirements, 
and (b) all funds held or received by the CAISO in categories (2) and (3) applicable to 
that Participating TO.   
 

(d) Disbursement of  Funds by CAISO; Participating TO Responsibility for Collection 
 
The CAISO shall disburse, in accordance with the rules set forth in this Section 7.6, only 
those non-refundable Interconnection Financial Security and Study Deposit amounts that 
it holds or has received.  The applicable Participating TO shall have the exclusive 
obligation to administer the collection of any non-refundable f inancial security where the 
applicable Participating TO is a benef iciary.  The applicable Participating TO has the 
responsibility to manage the f inancial security and to transmit to the CAISO the non-
refundable amounts in cash or equivalent within 75 days of  the CAISO’s submission to 
the Participating TO of  the f inancial security liquidation form.  This deadline can be 
modif ied by mutual agreement of  the CAISO and applicable Participating TO.  
 

(e) The CAISO shall, upon receipt, deposit all non-refundable Interconnection Financial 
Security and Interconnection Study Deposit amounts in an interest-bearing account at a 
bank or f inancial institution designated by the CAISO.  Any interest earned on such 
amounts, based on the actual rate of the account, shall be allocated and disbursed in the 
same manner as the principal, in accordance with the methodology set forth in this 
Section 7.6. 

 
(f ) Disbursement of  Non-Refundable Site Exclusivity Deposits 
 
 The CAISO will f irst apply non-refundable portions of Site Exclusivity Deposits, including 

interest earned thereon, to offset the costs of the annual reassessment performed under 
Section 7.4 of this GIDAP.  Any remaining non-refundable portions of  Site Exclusivity 
Deposits that exceed the costs of the annual reassessment will be disbursed pursuant to 
Section 7.6(c). 

 
Section 8 Phase II Interconnection Study and TP Deliverability Allocation Processes 
 
The provisions of this Section 8 shall apply to all Interconnection Requests under this GIDAP except 
those processed under the Independent Study Process selecting Energy Only Deliverability Status, the 
Fast Track Process, or the 10 kW inverter process. 
 
8.1  Scope of Phase II Interconnection Study 

 
8.1.1 Purpose of the Phase II Interconnection Study  

 
The CAISO, in coordination with the applicable Participating TO(s), will conduct a Phase 
II Interconnection Study that will incorporate eligible Interconnection Requests f rom the 
previous Phase I Interconnection Study. The Phase II Interconnection Study shall:  

 
(i) update, as necessary, analyses performed in the Phase I Interconnection Studies 

to account for the withdrawal of  Interconnection Requests f rom the current 
Queue Cluster; 

 
(ii) identify f inal GRNUs and IRNUs needed in order to achieve Commercial 

Operation status for the Generating Facilities and provide f inal cost estimates;  
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(iii) identify final LDNUs needed to interconnect those Generating Facilities selecting 
Full Capacity or Partial Capacity Deliverability Status and provide f inal cost 
estimates; 

 
(iv) identify f inal ADNUs for Interconnection Customers selecting Option (B), as 

provided below and provide revised cost estimates;  
 

(v) identify, for each Interconnection Request, the Participating TO’s Interconnection 
Facilities for the f inal Point of  Interconnection and  provide a +/ -20% cost 
estimate;  

 
(vi) coordinate in-service timing requirements based on operational studies in order 

to facilitate achievement of the Commercial Operation Dates of  the Generating 
Facilities; 

 
(vii) update the Interconnection Customer’s Current Cost Responsibility, Maximum 

Cost Responsibility, and Maximum Cost Exposure, as applicable;  
 
(viii) provide updated Precursor Network Upgrades needed to achieve the 

Commercial Operation status and Deliverability Status for the Generating 
Facilities;  

 
(ix) identify any potential control equipment for each Interconnection Request where 

the Interconnection Customer requested Interconnection Service Capacity lower 
than the Generating Facility Capacity; and     

 
(x) identify LOPNUs needed for Generating Facilities selecting Off -Peak 

Deliverability Status, and provide f inal cost estimates .   
 
The Phase II Interconnection Study report shall set forth the applicable cost estimates for 
Network Upgrades and Participating TOs Interconnection Facilities that shall be the basis 
for Interconnection Financial Security Postings under Section 11.3.  Where the Maximum 
Cost Responsibility is based upon the Phase I Interconnection Study (because it is lower 
under Section 10.1), the Phase II Interconnection Study report shall recite this fact.  
 
To the extent the CAISO determines that previously identif ied Conditionally Assigned 
Network Upgrades become Precursor Network Upgrades pursuant to Section 14.2.2, or 
are otherwise removed, the CAISO will reduce the Interconnection Customer’s Maximum 
Cost Exposure, as applicable.  To the extent the CAISO determines that a Conditionally 
Assigned Network Upgrade becomes an Assigned Network Upgrade, the CAISO will 
adjust the Interconnection Customer’s Current Cost Responsibility and Maximum Cost 
Responsibility. 
 

8.1.2 Interim Energy-Only Interconnection until DNUs Completed 
 
If  it is determined that the Delivery Network Upgrades cannot be completed by the 
Interconnection Customer’s identified Commercial Operation Date, the Interconnection 
Study will include interim mitigation measures necessary to allow the Generating Facility  
to interconnect as an energy-only resource until the Delivery Network Upgrades for the 
Generating Facility are completed and placed into service, unless interim partial capacity 
deliverability measures are developed pursuant to Section 8.1.4.   
  

8.1.3 Cost Estimation Detail 
 
With respect to the  items detailed in 8.1.1, he Phase II Interconnection Study shall 
specify and estimate the cost of  the equipment, engineering, procurement and 
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construction work, including the financial impacts (i.e., on Local Furnishing Bonds), if any, 
and schedule for ef fecting remedial measures that address such f inancial impacts, 
needed on the CAISO Controlled Grid to implement the conclusions of  the updated 
Phase II Interconnection Study technical analyses in accordance with Good Utility 
Practice to physically and electrically connect the Interconnection Customer’s 
Interconnection Facilities to the CAISO Controlled Grid.  The Phase II Interconnection 
Study shall also identify the electrical switching conf iguration of  the connection 
equipment, including, without limitation:  the transformer, switchgear, meters, and other 
station equipment; the nature and estimated cost of  any Participating TO's 
Interconnection Facilities and Network Upgrades necessary to accomplish the 
interconnection; and an estimate of the time required to complete the construction and 
installation of  such facilities. 
 

8.1.4 Operational Deliverability Assessment  
 

The CAISO will perform an operational partial and interim Deliverability Assessment 
(operational Deliverability Assessment) as part of  the Phase II Interconnection Study.  
The operational Deliverability Assessment will be performed for each applicable Queue 
Cluster Group Study group for each applicable study year through the prior year before 
all of  the required Delivery Network Upgrades are in-service.  The CAISO will consider 
operational Deliverability Assessment results stated for the f irst year in the p ertinent 
annual Net Qualifying Capacity process that the CAISO performs for the next Resource 
Adequacy Compliance Year.  The study results for any other years studied in operational 
Deliverability Assessment will be advisory and provided to the Interconnection Customer 
for its use only and for informational purposes only.  
 
The CAISO will publish the methodology under which the CAISO will perform the 
operational Deliverability assessment on the ISO Website or within a Business Practice 
Manual.   
 

8.2 Determining Phase II Network Upgrades  
 

8.2.1 Reliability Network Upgrades, Local Delivery Network Upgrades, and Local Off-
Peak Network Upgrades 

 
RNUs, LOPNUs, and LDNUs will be identif ied on the basis of  all Interconnection 
Customers in the current Queue Cluster regardless of whether they have selected Option 
(A) or (B).   
 

8.2.2 Area Delivery Network Upgrades 
 
The Phase II Interconnection Study will identify ADNUs for Interconnection Customers 
who have selected Option (B).  The Deliverability Assessment Base Case for the Phase II 
Interconnection Study will include Option (A) Generating Facilities in the current 
Interconnection Study Cycle and earlier queued Generating Facilities that will utilize TP 
Deliverability in a total amount that fully utilizes but does not exceed the available TP 
Deliverability.   
 
If  the MW capacity of the Option (A) Generating Facilities and earlier queued Generating 
Facilities utilizing TP Deliverability in an area is less than or equal to the total TP 
Deliverability in any electrical area, the Deliverability Assessment Base Case will include 
all Option (A) and earlier queued Generating Facilities in the electrical area.  
 
If  the MW capacity of the Option (A) Generating Facilities and earlier queued Generating 
Facilities utilizing TP Deliverability in an area exceeds the TP Deliverability in any 
electrical area, the Deliverability Assessment Base Case will include a representative 
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subset of Generating Facilities that fully utilizes but does not exceed the TP Deliverability. 
 
Af ter the CAISO has modeled the Option (A) Generating Facilities, as described above, 
the CAISO will add Option (B) Generating Facilities to the Deliverability Assessment 
Base Case.  ADNUs that are identif ied as needed for each electrical area shall be 
assigned to Option (B) Generating Facilities based upon their f low impacts.  
 

8.3 Cost Responsibility for Reliability Network Upgrades 
 

Cost responsibility for final Reliability Network Upgrades identified in the Phase II Interconnection 
Study of an Interconnection Request shall be assigned to Interconnection Customers regardless 
of  whether the Interconnection Customer has selected Option (A) or (B) or Energy Only 
Deliverability Status, as follows: 

 
(i) The cost responsibility for final short circuit related General Reliability Network Upgrades 

shall be assigned to all Interconnection Requests in the Group Study proportional to the 
short circuit duty contribution of  each Generating Facility.  

 
(ii) The cost responsibility for all other f inal General Reliability Network Upgrades shall be 

assigned to all Interconnection Requests in that Group Study proportional to the basis of  
the maximum megawatt electrical output of each proposed new Generating Facility or the 
amount of megawatt increase in the generating capacity of  each existing Generating 
Facility as listed by the Interconnection Customer in its Interconnection Request.  

 
(iii) The Interconnection Customer’s Current Cost Responsibility will include its allocated cost 

share for Interconnection Reliability Network Upgrades that are Assigned Network 
Upgrades. The CAISO will allocate assigned Interconnection Reliability Network Upgrade 
costs proportional to the number of Interconnection Requests that have been assigned 
the Interconnection Reliability Network Upgrade in the current Queue Cluster.  

 
(iv) The Interconnection Customer’s Maximum Cost Responsibility will include the full cost of  

Assigned Network Upgrades that are Interconnection Reliability Network Upgrades 
unless another Interconnection Customer in the same Queue makes its third 
Interconnection Financial Security posting for the same assigned Interconnection 
Reliability Network Upgrade, in which case the CAISO will reduce the Interconnection 
Customer’s Maximum Cost Responsibility to its allocated share pursuant to subsection 
(iii). 

 
(v) The Maximum Cost Exposure will include the full cost of  Interconnection Reliability 

Network Upgrades that are Assigned Network Upgrades and Conditionally Assigned 
Network Upgrades.  The CAISO may reduce the Maximum Cost Exposure consistent 
with subsection (iv). 

 
8.4 Cost Responsibility for Delivery Network Upgrades 
 

The cost responsibility  for Local Delivery Network Upgrades identif ied in the On-Peak 
Deliverability Assessment as part of the Phase II Interconnection Study shall be assigned to all 
Interconnection Requests selecting Full Capacity or Partial Capacity Del iverability Status, 
regardless of whether the Interconnection Customer has selected Option (A) or (B), based on the 
f low impact of  each such Generating Facility on each Local Delivery Network Upgrade as 
determined by the Generation distribution factor methodology set forth in the On-Peak 
Deliverability Assessment methodology.  
 
The cost responsibility for Area Delivery Network Upgrades identif ied in the On-Peak 
Deliverability Assessment as part of  Phase II Interconnection Study shall be assigned to 
Interconnection Customers who have selected Option (B) Full Capacity or Partial Capacity 
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Deliverability Status based on the f low impact of  each such Generating Facility on each Area 
Delivery Network Upgrade as determined by the Generation distribution factor methodology set 
forth in the On-Peak Deliverability Assessment methodology.     

 
The Current Cost Responsibility provided in the Phase II Interconnection Study shall establish the 
basis for the second Interconnection Financial Security Posting for Interconnection Customers 
selecting Option (B). 
 
8.4.1 Cost Responsibility for Local Off-Peak Network Upgrades 

 
The estimated costs of  Local Of f -Peak Network Upgrades identif ied in the Off -Peak 
Deliverability Assessment will be assigned or conditionally assigned to Interconnection 
Requests selecting Off-Peak Deliverability Status based on the flow impact of each such 
Generating Facility on the Off-Peak Network Upgrades as determined by the Generation 
distribution factor methodology set forth in the Off -Peak Deliverability Assessment 
methodology.  

 
8.5 Phase II Interconnection Study Procedures 
 

The CAISO shall coordinate the Phase II Interconnection Study with applicable Participating 
TO(s) and any Af fected System that is af fected by the Interconnection Request pursuant to 
Section 3.7.  Existing studies shall be used to the extent practicable when conducting the Phase 
II Interconnection Study.  The CAISO will coordinate Base Case development with the applicable 
Participating TOs to ensure the Base Cases are accurately developed.  The CAISO shall use 
Reasonable Efforts to commence the Phase II Interconnection Study by May 1 of each year, and 
to complete and issue to Interconnection Customers the Phase II Interconnection Study report 
within two hundred and five (205) calendar days after the annual commencement of  the Phase II 
Interconnection Study.  The CAISO will share applicable study results with the applicable 
Participating TO(s), for review and comment, and will incorporate comments into the study report.  
The CAISO will issue a f inal Phase II Interconnection Study report to the Interconnection 
Customer. 
 
At the request of the Interconnection Customer or at any time the CAISO determines that it will 
not meet the required time frame for completing the Phase II Interconnection Study, the CAISO 
shall notify the Interconnection Customer as to the schedule status of  the Phase II 
Interconnection Study and provide an estimated completion date with an explanation of  the 
reasons why additional time is required. 
 
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post-Interconnection 
Request power flow, short circuit and stability databases for the Phase II Interconnection Study, 
subject to conf identiality arrangements consistent with Section 15.1.  
 

8.6  Accelerated Phase II Interconnection Study Process  
 

The Phase II Interconnection Study shall be completed within one hundred f if ty (150) calendar 
days following the later of (1) the posting of the initial Interconnection Financial Security or (2) the 
completion of  the re-assessment in preparation for the Phase II Interconnection Study under 
Section 7.4, where the Interconnection Request meets the following criteria: (i) the 
Interconnection Request was not grouped with any other Interconnection Requests during the 
Phase I Interconnection Study or was identif ied as interconnecting to a point of  available 
transmission during the Phase I Interconnection Study, and (ii) the Interconnection Customer is 
able to demonstrate that the general Phase II Interconnection Study timeline under GIDAP 
Section 8.5 is not sufficient to accommodate the Commercial Operation Date of  the Generating 
Facility. 
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In addition to the above criteria, the CAISO may apply to FERC in coordination with the 
Interconnection Customer for a waiver of  the timelines in this GIDAP to meet the schedule 
required by an order, ruling, or regulation of the Governor of the State of California, the CPUC, or 
the CEC. 

 
8.7  Results Meeting With the CAISO and Applicable PTO(s) 
 

Within thirty (30) calendar days of providing the final Phase II Interconnection Study report to the 
Interconnection Customer, the applicable Participating TO(s), the CAISO and the Interconnection 
Customer shall meet to discuss the results of  the Phase II Interconnection Study, including 
selection of  the f inal Commercial Operation Date. 

 
Should the Interconnection Customer  provide written comments on the f inal Phase II 
Interconnection Study report within ten (10) Business Days of receipt of the report, but in no case 
less than three (3) Business Days before the Results Meeting, whichever is sooner, then the ISO 
will address the written comments in the Phase II Interconnection Study Results Meeting.  Should 
the Interconnection Customer provide comments at any later time (up to the time of  the Results 
Meeting), then such comments shall be considered informal inquiries to which the CAISO will 
provide informal, informational responses at the Results Meeting, to the extent possible.  

 
The Interconnection Customer may submit, in writing, additional comments on the f inal Phase II 
Interconnection Study report up to three (3) Business Days following the Results Meeting.  Based 
on any discussion at the Results Meeting and any comments received, the CAISO (in 
consultation with the applicable Participating TO(s)) will determine, in accordance with Section 
6.8, whether it is necessary to follow the f inal Phase II Interconnection Study Report with a 
revised study report or an addendum to the report.  The CAISO will issue any such revised report 
or addendum no later than f if teen (15) Business Days following the Results Meeting.  

 
8.8 [Intentionally Omitted]  
 
8.9  Allocation Process for TP Deliverability 
 

Af ter the Phase II Interconnection Study reports are issued, the CAISO will perform the allocation 
of  the TP Deliverability to Option (A) and Option (B) Generating Facilities that meet the eligibility 
criteria set forth in Section 8.9.2.  The TP Deliverability available for allocation will be determined 
f rom the most recent Transmission Plan. Once a Generating Facility is allocated TP Deliverability, 
the facility will be required to comply with retention criteria specif ic in Section 8.9.3 in order to 
retain the allocation.  

 
Allocation of  TP Deliverability shall not provide any Interconnection Customer or Generating 
Facility with any right to a specific MW of  capacity on the CAISO Controlled Grid or any other 
rights (such as title, ownership, rights to lease, transfer or encumber). 

 
The CAISO will issue a market notice to inform interested parties as to the timeline for 
commencement of allocation activities, for Interconnection Customer submittal of eligibility status 
and retention information, and anticipated release of  allocation results to Interconnection 
Customers.  There are two components to the allocation process.  

 
8.9.1 First Component: Representing TP Deliverability Used by Prior Commitments 

 
The CAISO will identify the following commitments that will utilize MW quantities of  TP 
Deliverability:  
 
(a) The proposed Generating Facilities corresponding to earlier queued 

Interconnection Requests meeting the criteria set forth below:  
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(i) proposed Generating Facilities in Queue Cluster 4 or earlier that have 
executed PPAs with Load-Serving Entities and have GIAs that are in 
good standing.  

 
(ii) proposed Generating Facilities in Queue Cluster 5 and subsequent 

Queue Clusters that were previously allocated TP Deliverability and have 
met the criteria to retain the allocation set forth in Section 8.9.3.  

 
(b) any Maximum Import Capability included as a planning objective in the 

Transmission Plan and a Subscriber Participating TO that is a non-contiguous 
portion of the CAISO BAA can use Maximum Import Capability made available 
by Participating Generators and System Resources if  such allocation is made 
available in accordance with Section 40.4.6.2.1 (Step 13) of the CAISO Tariff; the 
available Maximum Import Capability made available by the Load Serving 
Entities that have access to Subscriber Rights until the Load Serving Entity(ies) 
cease using this Maximum Import Capability allocation or Delivery Network 
Upgrade(s) pursuant to Section 4.3A4.2(b) of the CAISO Tarif f  is completed to 
support the Subscriber Rights and then the TP Deliverability will be awarded to 
such Subscriber consistent with Section 8.9.1(c) of  this GIDAP;  

 
(c) any other commitments having a basis in the Transmission Plan, including 

without limitation, long lead-time resources with corresponding transmission 
solutions, and any commitments established due to a Subscriber’s exercise of its 
f irst option to acquire Deliverability made possible by Delivery Network Upgrades 
pursuant to Section 4.3A.4.2(a) of the CAISO Tariff, provided this first option has 
been exercised before the Subscriber is no longer eligible to apply for TP 
Deliverability allocation under Section 8.9 of  this GIDAP.  Generating Units 
possessing Subscriber Rights seeking to receive TP Deliverability must submit a 
request and will be subject to Sections 8.9.2 and 8.9.3 of this GIDAP.  For each 
Subscriber that submits a TP Deliverability request, the CAISO will provide the 
Subscriber with a Queue Position.  The CAISO will reserve TP Deliverability for 
long lead-time resources specified in the Transmission Plan up to the lower of (a) 
the capacity of  deliverable long lead-time resources in the approved Local 
Regulatory Authority portfolios submitted to the CAISO for the most recent 
Transmission Plan, or (b) the transmission capacity created by the Category 1 
policy-driven transmission solutions and available on existing transmission for the 
long lead-time resources. 

 
This f irst component is performed for the purpose of  determining the amount of  TP 
Deliverability available for allocation to the current queue cluster in accordance with 
section 8.9.2, and shall not af fect the rights and obligations of  proposed Generating 
Facilities in Queue Cluster 4 or earlier with respect to the construction and funding of  
Network Upgrades identif ied for such Generating Facilities, or their requested 
Deliverability Status.  Such rights and obligations will continue to be determined pursuant 
to the GIP and the Generating Facility’s GIA. 
 

8.9.2 Second Component:  Allocating Remaining TP Deliverability 
 
Following the process set forth in Section 8.9.1, the CAISO will allocate any remaining TP 
Deliverability in the following order.   
 
The CAISO shall allocate available TP Deliverability to all or a portion of  the full MW 
capacity of the Generating Facility as specified in the Interconnection Request. Where a 
criterion is met by a portion of the full MW generating capacity of the Generating Facility, 
the eligibility score associated with that criterion shall apply to the portion that meets the 
criterion.  The demonstration must relate to the same proposed Generating Facility as 
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described in the Interconnection Request.   
 
(A) To Interconnection Customers that have executed power purchase agreements, 

and to Interconnection Customers in the current Queue Cluster that are Load 
Serving Entities serving their own Load. 

 
(B) To Interconnection Customers that are actively negotiating a power purchase 

agreement or on an active short list to receive a power purchase agreement.  
 
(C) To Interconnection Customers that have achieved Commercial Operation for the 

capacity seeking TP Deliverability. 
 
(D) To Interconnection Customers electing to be subject to Section 8.9.2.3.  
 
 
Energy Only capacity seeking TP Deliverability may not trigger the construction of  
Delivery Network Upgrades pursuant to Section 6.3.2.  This includes, without limitation, 
capacity expansions effected through modification requests and capacity converted to 
Energy Only after failing to receive or retain a TP Deliverability allocation.  The CAISO 
will allocate TP Deliverability to Energy Only Interconnection Customers requesting 
Deliverability af ter FCDS and PCDS Interconnection Customers within its allocation 
group and solely based on TP Deliverability available from existing transmission facilities, 
f rom already planned upgrades in the CAISO Transmission Planning Process, or 
upgrades assigned to an interconnection project that has an executed GIA and currently 
has a TP Deliverability allocation. 
 
Interconnection Customers requesting Deliverability for Energy Only capacity must 
submit to the CAISO a non-refundable $5,000 fee for each Interconnection Request 
seeking TP Deliverability.   
 
Beginning with new awards in the 2023-2024 TP Deliverability allocation cycle, for an 
Interconnection Customer seeking to receive or retain TP Deliverability to represent that it 
has, is negotiating, or is shortlisted for a power purchase agreement under this GIDAP, 
the agreement must meet the following criteria:   
 

(1) the agreement has a term of no less than five (5) years.  Interconnection 
Customers with multiple, short-term agreements for the same capacity 
may meet this criterion where the combined terms are f ive (5) years or 
more; and 

 
(2)  the counterparty must: 
 

(a) be a Load Serving Entity procuring the capacity to meet its own 
Resource Adequacy obligation; or 

(b) demonstrate it has a contract to provide the capacity for at least 
one (1) year to a Load Serving Entity for a Resource Adequacy 
obligation.   

 
Interconnection Customers may seek or retain a TP Deliverability allocation if  they meet 
all tarif f criteria except the counterparty criterion (2); however, within thirty (30) days of  
receiving a TP Deliverability allocation, they must demonstrate they meet the 
counterparty criterion or provide a deposit of  $10,000 per MW of  allocated TP 
Deliverability, but in no case less than $500,000.  The CAISO will deposit these funds in 
an interest-bearing account at a bank or financial institution designated by the CAISO.  
The CAISO will refund the deposit when the Generating Facility begins Commercial 
Operation or meets the counterparty criterion, whichever is earlier.  To the extent the 
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Interconnection Customer withdraws, is deemed withdrawn, converts to Energy Only, or 
otherwise downsizes or eliminates the capacity allocated TP Deliverability, the deposit or 
commensurate portion thereof will be non-refundable, and the CAISO will process it and 
any accrued interest pursuant to Section 7.6.  
 
Interconnection Customers that received and retained TP Deliverability allocations before 
the 2023-2024 cycle are not subject to the minimum term or counterparty requirements 
for those allocations, including under Section 6.7.4 and this Section 8.9.  If  they re-seek 
TP Deliverability for any reason during or af ter the 2023-2024 cycle, they would be 
subject to these requirements in seeking a new allocation or retaining a new allocation.  
 
 
 
For all TP Deliverability allocations based upon having, negotiating, or being shortlisted 
for power purchase agreements, the CAISO will allocate TP Deliverability up to the 
amount of deliverable MW capacity procured by the power purchase agreement.  All 
Load Serving Entities building Generating Facilities to serve their own Load must be 
doing so to fulf ill a regulatory requirement that warrants Deliverability.  Load Serving 
Entities acting as Interconnection Customers are otherwise eligible for all other 
attestations.    
 
Notwithstanding any other provision, all refunds pursuant to this Appendix DD will be 
processed in accordance with the CAISO’s generally accepted accounting practices, 
including monthly batched deposit refund disbursements. Any CAISO deadline will be 
tolled to the extent the Interconnection Customer has not provided the CAISO with the 
appropriate documents to facilitate the Interconnection Customer’s refund, or if  the 
Interconnection Customer has any outstanding invoice balance due to the CAISO on 
another project owned by the same Interconnection Customer.   
 

8.9.2.1 Deliverability Affidavits 
 
To determine TP Deliverability allocation order, Interconnection Customers will be 
assigned a numerical score ref lecting the its demonstration of  having met the criteria 
below under the methodology set forth in the Business Practice Manual.  
 
(1) Permitting status. An Interconnection Customer’s Generating Facility must meet 

at least one of  the following: 
 
a. The Interconnection Customer has received its final governmental permit 

or authorization allowing the Generating Facility to commence 
construction.  

 
b. The Interconnection Customer has received a draft environmental report 

document (or equivalent environmental permitting document) indicating 
likely approval of the requested permit and/or which indicates that the 
permitting authority has not found an environmental impact which would 
likely prevent the permit approval.  

 
c. The Interconnection Customer has applied for the necessary 

governmental permits or authorizations and the authority has deemed 
such documentation as data adequate for the authority to initiate its 
review process. 

 
d. The Interconnection Customer has applied for the necessary 

governmental permit or authorization for the construction.  
 



California Independent System Operator Corporation 
Fif th Replacement Tarif f  

 

June 25, 2025 

Appendix DD 

(2) Project financing status.  An Interconnection Customer’s Generating Facility must 
meet at least one of  the following criteria: 

 
a. The Interconnection Customer has an executed and regulator-approved 

power purchase agreement.   
 
b. The Interconnection Customer has an executed power purchase 

agreement but such agreement has not yet received regulatory approval.  
 
c. The Interconnection Customer is on an active short list or other 

commercially recognized method of  preferential ranking of  power 
providers by a prospective purchaser Load Serving Entity or procuring 
entity, or is currently negotiating a power purchase agreement. 

 
d. The Interconnection Customer is a Load Serving Entity constructing its 

project to serve its own Load pursuant to a regulatory requirement.   
 
e. The Interconnection Customer is proceeding to commercial operation 

without a power purchase agreement pursuant to Section 8.9.2.2, 
attested to balance-sheet financing before November 27, 2018, or attests 
to being balance-sheet financed or otherwise received a commitment of  
project f inancing pursuant to Section 8.9.3.1 

 
(3) Land acquisition 
 

a. The Interconnection Customer demonstrates a present legal right to 
begin construction of  the Generation Facility on one hundred percent 
(100%) of  the real property footprint necessary for the entire Generating 
facility.  

 
b. The Interconnection Customer demonstrates Site Exclusivity.  

 
In allocating TP Deliverability under this section, in a situation where the TP Deliverability 
cannot accommodate all of  the Interconnection Customers in a qualifying group, the 
CAISO will allocate TP Deliverability based on the highest numerical score.  In a situation 
where the available amount of TP Deliverability can accommodate all Interconnection 
Customers with equal scores, the CAISO will allocate the TP Deliverability to the 
Interconnection Customers with the lowest LDNU cost estimates.  For all TP Deliverability 
allocations based upon having, negotiating, or being shortlisted for power purchase 
agreements, the CAISO will allocate TP Deliverability up to the amount of deliverable MW 
capacity procured by the power purchase agreement.  
 
All power purchase agreements must require Deliverability above zero for the 
Interconnection Customer to represent that it has, is negotiating, or is shortlisted for a 
power purchase agreement.  All Load Serving Entities building Generating Facilities to 
serve their own Load must be doing so to fulf ill a regulatory requirement that warrants 
Deliverability. 
 

8.9.2.2 Proceeding without a Power Purchase Agreement prior to September 1, 2022 
 
Interconnection Customers that received TP Deliverability in this group and parked 
portions of  their Interconnection Request that did not receive TP Deliverability may 
receive TP Deliverability in subsequent allocation cycles f rom any group for which they 
qualify.  Interconnection Customers that received TP Deliverability allocations for less 
than requested may elect to reduce their capacity to the amount of  TP Deliverability 
received following the allocation. 
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If  an Interconnection Customer received TP Deliverability on the basis that it is 
proceeding without a power purchase agreement, it may not request suspension under 
its GIA, delay providing its notice to proceed as specif ied in its GIA, or modify its 
Commercial Operation Date beyond the earlier of  (a) the date established in its 
Interconnection Request when it requests TP Deliverability or (b) seven (7) years f rom 
the date the CAISO received its Interconnection Request.  Extensions due to 
Participating TO construction delays will extend these deadlines equally.  Where the 
Interconnection Customer has executed a power purchase agreement, it may request to 
align its construction timeline and Commercial Operation Date for the deliverable MW 
capacity procured by the power purchase agreement consistent with Section 6.7.5.  This 
change in milestones cannot impact the timing of  shared Interconnection Facilities or 
Network Upgrades.  Interconnection Customers that fail to proceed toward their 
Commercial Operation Date under these requirements and as specif ied in their GIA will 
be converted to Energy Only.  Interconnection Customers that become Energy Only for 
this or any reason may not reduce their Maximum Cost Responsibility, Current Cost 
Responsibility, or Interconnection Financial Security for any assigned Delivery Network 
Upgrades unless the CAISO and Participating TO(s) determine that the Interconnection 
Customer’s assigned Delivery Network Upgrade(s) is no longer needed for current 
Interconnection Customers. 
 
This Section 8.9.2.2 does not apply to Interconnection Customers that attested to 
balance-sheet financing or otherwise receiving a commitment of project financing before 
November 27, 2018, or that do so pursuant to Section 8.9.3.1.  

 
8.9.2.3 TP Deliverability Group D 

 
This section applies to any Interconnection Customer that seeks a TP Deliverability 
allocation under group D, regardless of whether the Interconnection Customer receives 
an allocation from group D or later converts to Energy Only.  For the entire Generating 
Facility, including Energy Only portions, the Interconnection Customer may not request 
suspension under its GIA, delay providing its notice to proceed as specified in its GIA, or 
delay its Commercial Operation Date beyond the date established in its Interconnection 
Request when it requested TP Deliverability.  Extensions due to Participating TO 
construction delays will extend these deadlines equally. Interconnection Customers that 
fail to proceed toward their Commercial Operation Dates under these requirements and 
as specif ied in their GIAs will be withdrawn. 
 
If  an Interconnection Customer demonstrates it has received a power purchase 
agreement, the portion of  the Generating Facility procured by the power purchase 
agreement is not subject to this Section.  For any portion of the Generating Facility that is 
Energy Only, the CAISO will not accept power purchase agreements that require 
Deliverability or include a Resource Adequacy obligation to exempt that capacity from the 
restrictions in this Section.  Notwithstanding Section 8.9.4, if an Interconnection Customer 
receives a TP Deliverability allocation in the amount it requested, it must accept the 
allocation or withdraw. 
 
Beginning with the 2023-2024 TP Deliverability allocation process, Interconnection 
Customers may not seek TP Deliverability through this group D for any capacity that is 
Energy Only.  This includes, without limitation, capacity expansions ef fected through 
modification requests and capacity converted to Energy Only af ter failing to receive or 
retain a TP Deliverability allocation. 
 
For Interconnection Customers in Cluster 13 or earlier, this Section 8.9.2.3 does not 
apply to their Generating Facility except for any portion of  the Generating Facility that 
seeks TP Deliverability f rom Group D.  
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8.9.3 Retaining TP Deliverability Allocation 

 
Interconnecting Customers that received TP Deliverability must provide documentation 
demonstrating they meet the following requirements by the annual due date established 
via Market Notice pursuant to Section 8.9:  
 
(1) Interconnection Customers that received TP Deliverability on the basis of  

negotiating or being shortlisted for a power purchase agreement must execute 
the agreement.   

 
(2)  Interconnection Customers that received TP Deliverability f rom group D, must 

demonstrate that they executed a power purchase agreement, are actively 
negotiating a power purchase agreement, or on an active short list to receive a 
power purchase agreement.  Interconnection Customers that retain TP 
Deliverability by demonstrating they are actively negotiating or shortlisted for a 
power purchase agreement must demonstrate they executed the power 
purchase agreement in the following year.  Interconnection Customers that 
received TP Deliverability f rom group D in the 2025 allocation process must 
demonstrate they executed a power purchase agreement by the next TP 
Deliverability retention due date.   

 
Failure to meet the requirements of this Section by the annual due date established via 
Market Notice will result in conversion to Energy Only. To the extent TP Deliverability has 
been allocated, lost, or relinquished only for a portion of the Interconnection Customer’s 
project, this section 8.9.3 will apply to that portion of the project only.  An Interconnection 
Customer’s failure to retain its TP Deliverability will not be considered a Breach of its GIA.  
Except as provided in Section 8.9.3.2, Interconnection Customers that become Energy 
Only for failure to retain their TP Deliverability allocation may not reduce their Maximum 
Cost Responsibility, Current Cost Responsibility, or Interconnection Financial Security for 
any assigned Delivery Network Upgrades unless the CAISO and Participating TO(s) 
determine that the Interconnection Customer’s assigned Delivery Network Upgrade(s) is 
no longer needed for current Interconnection Customers.   
 

8.9.3.1 [Not Used]  
 
8.9.3.2 Loss of Power Purchase Agreement or Short List Status  
 

Notwithstanding any provision of this GIDAP, if an Interconnection Customer receives or 
retains TP Deliverability for all or a portion of  its project by attesting that: 
 
(a) it had a power purchase agreement, and the Load Serving Entity or procuring 

entity unilaterally terminates that power purchase agreement through no fault of  
the Interconnection Customer; or 

 
(b) it was actively negotiating a power purchase agreement or on an active short list 

to receive a power purchase agreement, and then did not f inalize a power 
purchase agreement. 

 
The Interconnection Customer may park its Interconnection Request, and re-seek TP 
Deliverability with its Queue Cluster.  Alternatively, if such an Interconnection Customer’s 
Queue Cluster is no longer eligible to park and has already completed the TP 
Deliverability allocation cycle after its parking opportunities, the Interconnection Customer 
will be converted to Energy Only but will not retain cost responsibility for its assigned 
Delivery Network Upgrades.  Such an Interconnection Customers may elect to reduce its 
Interconnection Financial Security as a result.  



California Independent System Operator Corporation 
Fif th Replacement Tarif f  

 

June 25, 2025 

Appendix DD 

 
8.9.4 Parking for Option (A) Generating Facilities  

 
For an Option (A) Generating Facility in the current Interconnection Study Cycle that 
either was allocated less TP Deliverability than requested or does not desire to accept 
the amount allocated the Interconnection Customer shall select one of  the following 
options: 
 
(1) Withdraw its Interconnection Request  
 
(2) Enter into a GIA, in which case the Interconnection Request shall automatically 

convert to Energy Only Deliverability Status.  In such circumstances, upon 
execution of the GIA, any Interconnection Financial Security shall be adjusted to 
remove the obligation for Interconnection Financial Security pertaining to LDNUs 

 
(3) Park the Interconnection Request; in which case the Interconnection Request 

may remain in the Interconnection queue until the next allocation of  TP 
Deliverability in which it may participate in accordance with the requirements of  
Section 8.9.2.  Parking an Interconnection Request does not confer a preference 
with respect to any other Interconnection Request with respect to allocation of TP 
Deliverability.  

 
An Interconnection Customer that selects option (2) or (3) above may, at the time it 
selects the option, elect to reduce the generating capacity of its Generating Facility.   An 
Interconnection Customer that has elected to park its Interconnection Request (option 
(3)) will not be tendered a GIA until it concludes its parking by accepting a TP 
Deliverability allocation or converting to Energy Only Deliverability Status and has made 
its second Interconnection Financial Security posting pursuant to Section 11.3.  Parked 
Interconnection Customers may not submit modification requests except for the following 
modif ications: 
 
(1) reducing the Interconnection Service Capacity; 
 
(2) changing fuel type or technology;  
 
(3) Permissible Technological Advancements; or 
 
(4)  changing the Point of  Interconnection. 
 
Parked Interconnection Customers must post their second Interconnection Financial 
Security prior to submitting any of these modification requests, and submit a modification 
request pursuant to Section 6.7.2.3 of  this GIDAP. 
 
8.9.4.1 Extended Parking for Option (A) Generating Facilities  

 
An Option (A) Generating Facility that parked its Interconnection Request and 
participated in a second allocation of TP Deliverability may remain parked for one 
f inal (third) allocation of  TP Deliverability where: (a) the most recent TP 
Deliverability allocation shows that TP Deliverability will still be available to the 
Generating Facility; and (b) the Generating Facility has not been assigned 
Network Upgrades identified as needed by other Interconnection Customers in 
the Generating Facility’s cluster study group or later cluster study groups.  
Criterion (b) will not apply where the Generating Facility has been assigned 
Network Upgrades identified as needed only by other Interconnection Customers 
in the Generating Facility’s own cluster study group and all of  those active 
Interconnection Customers also elect to remain parked. 
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8.9.5 Partial Allocations of Transmission Based Deliverability to Option (A) and Option 

(B) Generating Facilities 
 
If  a Generating Facility is allocated TP Deliverability in the current Interconnection Study 
Cycle in an amount less than the amount of  Deliverability requested, then the 
Interconnection Customer must choose one of  the following options:  
 
(i) Accept the allocated amount of TP Deliverability and reduce the MW generating 

capacity of the proposed Generating Facility such that the allocated amount of  
TP Deliverability will provide Full Capacity Deliverability Status to the reduced 
generating capacity;  

 
(ii) Accept the allocated amount of  TP Deliverability and adjust the Deliverability 

status of  the proposed Generating Facility to achieve Partial Capacity 
Deliverability corresponding to the allocated TP Deliverability;  

 
(iii) For Option (A) Generating Facilities, accept the allocated amount of  TP 

Deliverability and seek additional TP Deliverability for the remainder of  the 
requested Deliverability of  the Interconnection Request in the next allocation 
cycle. In such instance, the Interconnection Customer shall execute a GIA for the 
entire Generating Facility having Partial Capacity Deliverability corresponding to 
the allocated amount of  TP Deliverability.  Following the next cycle of  TP 
Deliverability allocation, the GIA shall be amended as needed to adjust its 
Deliverability status to reflect any additional allocation of TP Deliverability. At this 
time the Interconnection Customer may also adopt options (i) or (ii) above based 
on the f inal amount of TP Deliverability allocated to the Generating Facility. There 
will be no further opportunity for this Generating Facility to participate in any 
subsequent cycle of  TP Deliverability allocation; or 

 
(iv) Decline the allocated amount of  TP Deliverability and either withdraw the 

Interconnection Request or convert to Energy Only Deliverability Status. An 
Interconnection Customer having an Option (A) Generating Facility that has not 
previously parked may decline the allocation of  TP Deliverability and park until 
the next cycle of TP Deliverability allocation in the next Interconnection Study 
Cycle. 

 
An Interconnection Customer that selects option (iii) or (iv) above may, at the time it 
selects the option, elect to reduce the generating capacity of  its Generating Facility.  
 
Interconnection Customers accepting a partial allocation of TP Deliverability may pursue 
additional deliverability as described in Section 8.9.2.  

 
8.9.6 Declining TP Deliverability Allocation 

 
An Interconnection Customer having an Option (A) Generating Facility and allocated the 
entire amount of  requested TP Deliverability may decline all or a portion of  the TP 
Deliverability allocation and park the Generating Facility  Request as described in Section 
8.9.4(3).  An Interconnection Customer that selects this option may, at the time it selects 
the option, elect to reduce the generating capacity of  its Generating Facility.  
 

8.9.7 [Intentionally Omitted]  
 

8.9.8 Updates to Phase II Interconnection Study Results  
 
Upon completion of the allocation of TP Deliverability in accordance with Section 8.9.2, 
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the ISO will provide the allocation results to the Interconnection Customers for eligible 
Generating Facilities in the current Queue Cluster and eligible parked Generating 
Facilities. Each of  these Interconnection Customers will then have seven (7) calendar 
days to inform the ISO of  its decisions in accordance with Sections 8.9.4, 8.9.5, and 
8.9.6. Following the ISO’s receipt of  this information f rom all af fected Interconnection 
Customers, the ISO will provide updates where needed to the Phase II Interconnection 
Study reports for all Generating Facilities whose Network Upgrades have been af fected.    
 

8.9.9 Deliverability Transfers  
 

Deliverability may not be assigned or otherwise transferred except as expressly provided 
by the CAISO Tarif f .  An Interconnection Customer may reallocate its Generating 
Facility’s Deliverability among its own Generating Units or Resource IDs at the 
Generating Facility and to other Interconnection Customers interconnected at the same 
substation and at the same voltage level.  The Generating Facility’s aggregate output as 
evaluated in the Deliverability Assessment cannot increase as the result of  any transfer, 
but may decrease based on the assignee’s characteristics and capacity.  Unless the 
Interconnection Customer provides the CAISO with an executed Energy Only power 
purchase agreement for the capacity losing Deliverability at the time it requests the 
Deliverability transfer, the assignor capacity must be removed from queue by withdrawal 
or downsizing the Generating Facility.  The CAISO will not accept Energy Only power 
purchase agreements that require Deliverability or include a Resource Adequacy 
obligation.  The CAISO will inform the Interconnection Customer of  each Generating 
Unit’s Deliverability Status and associated capacity as the result of  any transfer.  The 
results will be based on the current Deliverability Assessment methodology.  

 
An Interconnection Customer may request to reallocate its Deliverability among its 
Generating Units and to other Interconnection Customers interconnected at the same 
substation and at the same voltage level pursuant to Section 6.7.2.2 of  this GIDAP, 
Article 5.19 of  the LGIA, and Article 3.4.5 of  the SGIA, as applicable.  A repowering 
Interconnection Customer may transfer Deliverability as part of  the repowering process 
pursuant to Section 25.1.2 of the CAISO Tariff.  An Interconnection Customer expand ing 
its capacity behind-the-meter pursuant to Section 4.2.1.2 also may transfer Deliverability 
as part of that process, or subsequently under the other processes in this Section.   The 
assignee of a Deliverability transfer does not need to submit a modif ication request to 
receive a transfer. 
 
Following a Deliverability transfer, the assignee inherits any requirements, restrictions, or 
obligations the assignor had as a result of  receiving the Deliverability allocation or to 
retain the Deliverability, including without limitation requirements under Sections 6.7.4, 
8.9.2.2, 8.9.2.3, and 8.9.3.   

 
Section 9 Additional Deliverability Assessment Options 
 
9.1 [Intentionally Omitted] 
 
9.2 [Intentionally Omitted] 

 
9.3 PTO Tariff Option for Full Capacity Deliverability Status 
 

To the extent that a Participating TO’s tarif f  provides the option for customers taking 
interconnection service under the Participating TO’s tarif f  to obtain Full Capacity Deliverability 
Status, the CAISO will, in coordination with the applicable Participating TO, perfo rm the 
necessary Deliverability studies to determine the Deliverability of customers electing such option.  
The CAISO shall execute any necessary agreements for reimbursement of study costs it incurs 
and to assure cost attribution for any Network Upgrades relating to any Deliverability status 
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conferred to such customers under the Participating TO’s tarif f .  
 
9.4 Deliverability from Non-Participating TOs 
 

This process applies to Generating Facilities that interconnect to the transmission facilities of  a 
Non-Participating TO located within the CAISO Balancing Authority Area that wish to obtain Full 
Capacity Deliverability Status or Partial Capacity Deliverab ility Status under the CAISO Tarif f .  
Such Generating Facilities will be eligible to be studied by the CAISO for Full or Partial Capacity 
Deliverability Status pursuant to the following provisions:   
 
(a) The Generating Facility seeking Full or Partial Capacity Deliverability Status under the 

CAISO Tarif f  must submit a request to the CAISO to study it for such Status.  Such study 
request will be in the form of  the CAISO’s pro forma Interconnection Request, must 
include the Generating Facility’s intended Point of Delivery to the CAISO Controlled Grid, 
and must be submitted during a Cluster Application Window.  The Generating Facility will 
be required to satisfy the same study deposit and Interconnection Financial Security 
posting requirements as an Interconnection Customer. 

 
(b) The Non-Participating TO that serves as the interconnection provider to the Generating 

Facility must treat the CAISO as an Affected System in the interconnection study process 
for the Generating Facility.  

 
(c) As part of the Non-Participating TO’s interconnection study process, the CAISO, in its 

sole discretion and on a case-by-case basis, will determine the adequacy of transmission 
on the Non-Participating TO’s system for the Generating Facility to be deemed fully 
deliverable to the elected Point of  Delivery to the CAISO Controlled Grid.  Only those 
proposed Generating Facilities (or proposed increases in Generating Facility capacity) for 
which the CAISO has determined there is adequate transmission capacity  on the Non-
Participating TO system to provide full Deliverability to the applicable Point of Delivery will 
be eligible to be assessed for Full or Partial Capacity Deliverability Status under the 
CAISO Tarif f . 

 
(d) If  the Generating Facility is eligible for study for Full or Partial Capacity Deliverability 

Status, the CAISO will include the Generating Facility in the Interconnection Study 
process for the Queue Cluster associated with the Cluster Application Window in which 
the Generating Facility has submitted its study request.  The Point of  Delivery with the 
CAISO will be treated as the Point of  Interconnection for purposes of  including the 
Generating Facility in a Group Study with any applicable CAISO Interconnection 
Customers in the relevant Queue Cluster.  Pursuant to the Queue Cluster Interconnection 
Study process the Generating Facility will be allocated its cost responsibility share of any 
applicable LDNUs or ADNUs. 
 
The Generating Facility shall be permitted to select an Option (A) or Option (B) 
Deliverability option under Section 7.2 (and will be treated as an Option (B) Generating 
Facility if a selection is not provided to the CAISO) and permitted to participate in TP 
Deliverability allocation under Section 8.  

 
(e) The CAISO, Participating TO, and Interconnection Customer will execute any 

necessary agreements for reimbursement of  study costs incurred it to assure 
cost attribution for any Network Upgrades relating to any Deliverability status 
conferred to each such interconnection customer under the Non-Participating 
TO’s tarif f . 

 
(f ) The Non-Participating TO’s interconnection customer will receive repayment of  funds 

expended  for the construction of the LDNUs , and, as applicable, ADNUs, on the CAISO 
Controlled Grid in the same manner as CAISO Interconnection Customers, as specif ied 
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in Section 14.3.2. 
 

Section 10 Cost Responsibility for Interconnection Customers 
 
10.1 Interconnection Customers in a Queue Cluster.   
 

(a) RNUs, LOPNUs and LDNUs.  The Interconnection Studies will establish Interconnection 
Customers’ Current Cost Responsibility, Maximum Cost Responsibility, and Maximum 
Cost Exposure consistent with the cost allocations described in Section 8.  The CAISO 
will adjust Interconnection Customers’ cost responsibilities as described in this GIDAP. 
Interconnection Customers will post Interconnection Financial Security based on their 
Current Cost Responsibility. 
 

(b) AOPNUs and ADNUs.  Interconnection Customers selecting Option (A) do not post 
Interconnection Financial Security for ADNUs.  Interconnection Customers do not post 
Interconnection Financial Security for AOPNUs.  The Current Cost Responsibility 
provided in the Phase I Interconnection Studies establishes the basis for the initial 
Interconnection Financial Security Posting under Section 11.2.  For Interconnection 
Customers selecting Option (B), the Phase II Interconnection Studies shall ref resh the 
Current Cost Responsibility for ADNUs and shall provide the basis for second and third 
Interconnection Financial Postings as specif ied in Section 11.  

 
The ADNU and AOPNU cost estimates provided in any Interconnection Study report are 
estimates only and do not provide a maximum value for cost responsibility to an 
Interconnection Customer for ADNUs or AOPNUs.  However, subsequent to the 
Interconnection Customer’s receipt of  its Phase II Interconnection Study report, an 
Interconnection Customer having selected Option (B) may have its ADNUs adjusted in 
the reassessment process undertaken under Section 7.4.  Accordingly, for such 
Interconnection Customers, the most recent annual reassessment undertaken under 
Section 7.4 shall provide the most recent cost estimates for the Interconnection 
Customer’s ADNUs. 

 
10.2 Interconnection Customers in the Independent Study Process.  
 

(a) Assigned Network Upgrades.  The Current Cost Responsibility for the Interconnection 
Customer’s Financial Security for RNUs shall be established by the costs for such 
Network Upgrades assigned to the Interconnection Customer in the f inal system impact 
and facilities study report.  

 
For such Interconnection Customers choosing Full Capacity or Partial Capacity 
Deliverability status, the maximum value of LDNUs shall be established by the lesser of  
the costs for such Network Upgrades assigned to the Interconnection Customer in the 
f inal Phase I Interconnection Study or the f inal Phase II Interconnection Study.  

 
For such Interconnection Customers choosing Off -Peak Deliverability Status, the 
maximum value of  LOPNUs will be established by the lesser of  the costs for such 
Network Upgrades assigned to the Interconnection Customer in the f inal Phase I 
Interconnection Study or the f inal Phase II Interconnection Study.  
 
The Interconnection Customer’s Maximum Cost Responsibility shall be subject to further 
adjustment based on the results of  the annual reassessment process, as set forth in 
Section 7.4. 

 
(b) ADNUs and AOPNUs. Interconnection Customers selecting Option (A) do not post 

Interconnection Financial Security for ADNUs.  The Current Cost Responsibility provided 
in the Phase I Interconnection Studies establishes the basis for the initial Interconnection 
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Financial Security posting under Section 11.2.  For Interconnection Customers selecting 
Option (B), the Phase II Interconnection Studies shall ref resh the Current Cost 
Responsibility for ADNUs and shall provide the basis for second and third Interconnection 
Financial Postings as specif ied in Section 11.  

 
The ADNU cost estimates provided in any study report are estimates only and do not 
provide a maximum value for cost responsibility to an Interconnection Customer for 
ADNUs   However, subsequent to the Interconnection Customer’s receipt of  its Phase II 
Interconnection Study report, an Interconnection Customer having selected Option (B) 
may have its ADNU adjusted in the reassessment process undertaken under Section 7.4. 
 
Interconnection Customers do not post Interconnection Financial Security for AOPNUs.  

 
 
Section 11 Interconnection Financial Security 
 
11.1 Types of Interconnection Financial Security 
 

The Interconnection Financial Security posted by an Interconnection Customer may be any 
combination of the following types of Interconnection Financial Security provided in favor of  the 
applicable Participating TO(s): 
 
(a)  an irrevocable and unconditional letter of credit issued by a bank or f inancial institution 

that has a credit rating of A or better by Standard and Poors or A2 or better by Moody’s;  
  
 

(b)  an irrevocable and unconditional surety bond issued by an insurance company that has a 
credit rating of  A or better by Standard and Poors or A2 or better by Moody’s;  

  
(c)  an unconditional and irrevocable guaranty issued by a company has a credit rating of  A 

or better by Standard and Poors or A2 or better by Moody’s;  
  
(d)  a cash deposit standing to the credit of the applicable Participating TO(s) in an interest -

bearing escrow account maintained at a bank or f inancial institution that is reasonably 
acceptable to the applicable Participating TO(s); 

  
(e)  a certif icate of deposit in the name of the applicable Participating TO(s) issued by a bank 

or f inancial institution that has a credit rating of A or better by Standard and Poors or A2 
or better by Moody’s; or 

  
(f )  a payment bond certificate in the name of the applicable Participating TO(s) issued by a 

bank or f inancial institution that has a credit rating of A or better by Standard and Poors 
or A2 or better by Moody’s. 

 
Interconnection Financial Security instruments as listed above shall be in such form as the 
CAISO and applicable Participating TO(s) may reasonably require from time to time by notice to 
Interconnection Customers or in such other form as has been evaluated  and approved as 
reasonably acceptable by the CAISO and applicable Participating TO(s).  

 
The CAISO shall publish and maintain standardized forms related to the types of Interconnection 
Financial Security listed above which shall be accessible on the CAISO Website.  The CAISO 
shall require the use of standardized forms of Interconnection Financial Security to the greatest 
extent possible.  If  at any time the guarantor of  the Interconnection Financial Security fails to 
maintain the credit rating required by this Section, the Interconnection Customer shall provide to 
the applicable Participating TO(s) replacement Interconnection Financial Security meeting the 
requirements of  this Section within f ive (5) Business Days of  the change in credit rating.  



California Independent System Operator Corporation 
Fif th Replacement Tarif f  

 

June 25, 2025 

Appendix DD 

 
Interest on a cash deposit standing to the credit of  the applicable Participating TO(s) in an 
interest-bearing escrow account under subpart (d) of  this  Section will accrue to the 
Interconnection Customer’s benefit and will be added to the Interconnection Customer’s account 
on a monthly basis. 

 
11.2 Interconnection Financial Security-Initial Posting for Queue Cluster Customers  
 

11.2.1 Each Interconnection Customer in a Queue Cluster shall post, with notice to the CAISO, 
two separate Interconnection Financial Security instruments: (i) a posting relating to the 
applicable Network Upgrades; (ii) a posting relating to the Participating TO’s  
Interconnection Facilities.  

 
Interconnection Customers owned by Participating Transmission Owners are not required 
to post Interconnection Financial Security to themselves.  Notwithstanding this 
exemption, Interconnection Customers owned by Participating Transmission Owners (i) 
must post Interconnection Financial Security required for Network Upgrades or 
Participating TO’s Interconnection Facilities on other Participating Transmission Owner’s 
systems where required for interconnection; and (ii) must remit to the CAISO an amount 
equal to any non-fundable portion of  the Interconnection Financial Security that would 
have been forfeited upon withdrawal or termination absent this exemption pursuant to 
Sections 7.6 and 11.4. 

 
11.2.2  Timing of Postings.  The postings set forth in this Section shall be made any time af ter 

the issuance of the final Phase I Interconnection Study report but no later than ninety (90) 
calendar days af ter issuance of  the f inal Phase I Interconnection Study report for 
Interconnection Customers in a Queue Cluster. 

 
Revised Cluster Study Reports.  If  the CAISO revises a f inal Phase I Interconnection 
Study report pursuant to Section 6.8, the initial postings will be due f rom the 
Interconnection Customer by the later of ninety (90) calendar days af ter issuance of  the 
original f inal Phase I Interconnection Study Report or forty (40) calendar days af ter 
issuance of  the revised f inal Phase I Interconnection Study Report.  
 

11.2.3 Posting Amount for Network Upgrades. 
 

11.2.3.1 Small Generator Interconnection Customers 
 

Each Interconnection Customer for a Small Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument as 
follows: 
 
1) Interconnection Customers selecting Energy Only Deliverability Status 

must post for assigned RNUs and assigned LOPNUs, if  any. 
 

The posting amount for such RNUs and LOPNUs shall equal the lesser 
of  fifteen percent (15%) of the Current Cost Responsibility assigned to 
the Interconnection Customer in the final Phase I Interconnection Study 
for Network Upgrades or (ii) $20,000 per megawatt of electrical output of  
the Small Generating Facility or the amount of megawatt increase in the 
generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any 
requested modif ications thereto, but in no event less than $50,000.  
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2) Interconnection Customers selecting Option (A) Full Capacity or Partial 
Capacity Deliverability Status must post for assigned RNUs, LOPNUs, 
and LDNUs, if  any. 

 
The posting amount for such RNUs, LOPNUs, and LDNUs shall equal 
the lesser of  f if teen percent (15%) of  the Current Cost Responsibility 
assigned to the Interconnection Customer in the f inal Phase I 
Interconnection Study for Network Upgrades or (ii) $20,000 per 
megawatt of  electrical output of  the Small Generating Facility or the 
amount of megawatt increase in the generating capacity of each existing 
Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, 
but in no event less than $50,000. 

 
3) Interconnection Customers selecting Option (B) Full Capacity or Partial 

Capacity Deliverability Status must post for assigned RNUs, LDNUs, 
LOPNUs, and ADNUs, if  any. 

 
The posting amount for such RNUs, LDNUs, LOPNUs, and ADNUs shall 
equal the lesser of f if teen percent (15%) of  the ADNU costs and total 
Current Cost Responsibility assigned to the Interconnection Customer in 
the f inal Phase I Interconnection Study for Network Upgrades or (ii) 
$20,000 per megawatt of  electrical output of  the Small Generating 
Facility or the amount of megawatt increase in the generating capacity of 
each existing Generating Facility as listed by the Interconnection 
Customer in its Interconnection Request, including any requested 
modif ications thereto, but in no event less than $50,000.  

 
11.2.3.2 Large Generator Interconnection Customers   
 

Each Interconnection Customer for a Large Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument as 
follows: 

 
1) Interconnection Customers selecting Energy Only Deliverability Status 

must post for assigned RNUs and assigned LOPNUs, if  any. 
 

The posting amount for such RNUs and LOPNUs shall equal the lesser 
of  (i) f ifteen percent (15%) of the total RNU Current Cost Responsibility 
assigned to the Interconnection Customer in the f inal Phase I 
Interconnection Study for Network Upgrades, (ii) $20,000 per megawatt 
of  electrical output of  the Large Generating Facility or the amount of  
megawatt increase in the generating capacity of  each existing 
Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, 
or (iii) $7,500,000, but in no event less than $500,000.    

 
In addition, if an Interconnection Customer switches its status f rom Full 
Capacity Deliverability Status or Partial Capacity Deliverability Status to 
Energy-Only Deliverability Status within ten (10) Business Days following 
the Phase I Interconnection Study Results Meeting,  the required 
Interconnection Financial Security for Network Upgrades shall, for 
purposes of this section, be additionally capped at an amount no greater 
than the Current Cost Responsibility assigned to the Interconnection 
Customer in the Phase I Interconnection Study for Reliability Network 
Upgrades. 
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2) Interconnection Customers selecting Option (A) Full Capacity or Partial 

Capacity Deliverability Status must post for assigned RNUs, LOPNUs, 
and LDNUs, if  any. 

 
The posting amount for such RNUs and LDNUs shall equal the lesser of  
(i) f ifteen percent (15%) of the Current Cost Responsibility assigned to 
the Interconnection Customer in the final Phase I Interconnection Study 
for Network Upgrades, (ii) $20,000 per megawatt of  electrical output of  
the Large Generating Facility or the amount of megawatt increase in the 
generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any 
requested modifications thereto, or (iii) $7,500,000, but in no event less 
than $500,000.  

 
3) Interconnection Customers selecting Option (B) Full Capacity or Partial 

Capacity Deliverability Status must post for assigned RNUs, LDNUs, 
LOPNUs, and ADNUs, if  any. 

 
The posting amount for such RNUs, LDNUs, LOPNUs, and ADNUs shall 
equal the lesser of (i) f ifteen percent (15%) of  the ADNU costs and the 
total Current Cost Responsibility assigned to the Interconnection 
Customer in the f inal Phase I Interconnection Study for Network 
Upgrades, (ii) $20,000 per megawatt of  electrical output of  the Large 
Generating Facility or the amount of megawatt increase in the generating 
capacity of  each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any 
requested modifications thereto, or (iii) $7,500,000, but in no event less 
than $500,000.  

 
11.2.4  Posting Amount for Participating TO Interconnection Facilities.   

 
11.2.4.1 Small Generator Interconnection Customers 

 
Each Interconnection Customer for a Small Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument in an 
amount equal to the lesser of  (i) f if teen (15) percent of  the Current Cost 
Responsibility assigned to the Interconnection Customer in the f inal Phase I 
Interconnection Study for Participating TO’s Interconnection Facilities or (ii) 
$20,000 per megawatt of electrical output of the Small Generating Facility or the 
amount of  megawatt increase in the generating capacity of  each existing 
Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, but in no 
event less than $50,000. 

 
11.2.4.2 Large Generator Interconnection Customers 

 
Each Interconnection Customer for a Large Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument in an 
amount equal to the lesser of  (i) f if teen (15) percent of  the Current Cost 
Responsibility assigned to the Interconnection Customer in the f inal Phase I 
Interconnection Study for Participating TO’s Interconnection Facilities, (ii) 
$20,000 per megawatt of electrical output of the Large Generating Facility or the 
amount of  megawatt increase in the generating capacity of  each existing 
Generating Facility as listed by the Interconnection Customer in its 
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Interconnection Request, including any requested modif ications thereto, or (iii) 
$7,500,000, but in no event less than $500,000. 
 

11.2.5 Cost Estimates Less than Minimum Posting Amounts.   
 

If  (1) the Current Cost Responsibility of the Assigned Network Upgrades, (2) the allocated 
costs of  the Participating TO Interconnection Facilities, or (3) both are less than the 
respective minimum posting amounts that would apply under Sections 11.2.4.1 or 
11.2.4.2, then the posting amount required will equal the Current Cost Responsibility of  
the Assigned Network Upgrades or the allocated costs for Participating TO 
Interconnection Facilities, as applicable.  

 
11.2.6  Consequences for Failure to Post.   

 
The failure by an Interconnection Customer to timely post the Interconnection Financial 
Security required by this  Section shall result in the Interconnection Request being 
deemed withdrawn and subject to  Section 3.8.  The Interconnection Customer shall 
provide the CAISO and the Participating TO with written notice that it has posted the 
required Interconnection Financial Security no later than the applicable f inal day for 
posting. 

 
11.2.7 Re-calculation of Initial Posting Requirement.  

 
If  withdrawals, modifications, or system changes occur after the completion of the Phase 
I Interconnection Study, pursuant to Section 6.7.2, and the CAISO, in consultation with 
the applicable Participating TO(s), is able to reasonably determine, prior to the date for 
initial posting of  Interconnection Financial Security, that as a result of  such decrease 
(solely or in combination with other modifications made by Interconnection Customers) 
some of  the Network Upgrades and/or Participating TO Interconnection Facilities 
identif ied in the Phase I Interconnection Study will no longer be required, then the 
calculation of the initial posting of Interconnection Financial Security will not include those 
Network Upgrades and/or Participating TO Interconnection Facilities.  Such determination 
will be made based on the CAISO’s best engineering judgment and will not include any 
re-studies. 

 
11.3  Interconnection Financial Security-Second and Third Postings for Queue Cluster 

Customers and Initial and Second Postings for Independent Study Process Customers 
 

11.3.1 Second Posting for Queue Cluster Customers; Initial Posting for Independent 
Study Process Customers 

 
11.3.1.1 Each Interconnection Customer in a Queue Cluster shall make second 

postings, with notice to the CAISO, of  two separate Interconnection Financial 
Security instruments: (i) a second posting relating to the Network Upgrades; and 
(ii) a second posting relating to the Participating TO’s Interconnection Facilities. 
The Current Cost Responsibility for calculating the second and third 
Interconnection Financial Security postings for Interconnection Customers in 
Queue Clusters shall be set forth in the Phase II Interconnection Study report. 

 
Each Interconnection Customer in the Independent Study Process shall make 
initial postings, with notice to the CAISO, of  two separate Interconnection 
Financial Security instruments: (i) a posting relating to the applicable Network 
Upgrades; and (ii) a posting relating to the Participating TO’s Interconnection 
Facilities.  The Current Cost Responsibility for calculating the initial 
Interconnection Financial Security Posting shall be set forth in the System Impact 
and Facilities Study report. 
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11.3.1.2 Timing of Posting  
 

The postings set forth in this Section for Interconnection Customers in a Queue 
Cluster shall be made any time af ter issuance of  the f inal Phase II 
Interconnection Study report but no later than one hundred eighty (180) calendar 
days af ter issuance of  the f inal Phase II Interconnection Study report.   
 
The initial postings for Interconnection Customers in the Independent Study 
Process shall be made any time af ter the issuance of  the f inal System Impact 
and Facilities Study report under the Independent Study Process but no later 
than one hundred twenty (120) calendar days af ter the CAISO provides the 
results of  the System Impact and Facilities Study.  
 
Revised Cluster Study Reports.  If  the CAISO revises a f inal Phase II 
Interconnection Study report pursuant to Section 6.8, the second postings will be 
due by the later of one hundred-eighty (180) calendar days after issuance of  the 
original final Phase II Interconnection Study report or sixty (60) calendar days 
af ter issuance of  the revised f inal Phase II Interconnection Study report.  
 
Revised Independent Study Track Reports. If the CAISO revises the final System 
Impact and Facilities Study report pursuant to Section 6.8, the initial postings will 
be due by the later of one hundred-twenty (120) calendar days after the issuance 
of  the original f inal System Impact and Facilities Study report or thirty (30) 
calendar days from the issuance of  the revised System Impact and Facilities 
Study report. 
 

11.3.1.3 Posting Requirements and Timing for Parked Option (A) Generating 
Facilities  

 
For an Interconnection Customer choosing Option (A) whose Generating Facility 
was not allocated TP Deliverability in either the f irst TP Deliverability allocation 
following its receipt of  the f inal Phase II Interconnection Study  or the TP 
Deliverability allocation af ter parking, and who chooses to park the 
Interconnection Request, the posting due date will be extended by 12 months  
consistent with each parking election af ter the initial allocation process .  
 
For an Interconnection Customer choosing Option (A) whose Generating Facility 
was allocated TP Deliverability for less than the full amount of its Interconnection 
Request, and who chooses to seek additional TP Deliverability for the remainder 
of  the requested Deliverability of  the Interconnection Request in the next 
allocation cycle, the postings for RNU, Participating TO Interconnection Facilities, 
LOPNUs, and for LDNUs corresponding to the initial allocation of  TP 
Deliverability will be due in accordance with the dates specif ied in this Section 
11. The posting due date for the LDNUs corresponding to the remainder of  the 
requested Deliverability will be extended by 12 months consistent with each 
parking election af ter the initial allocation process.  

 
11.3.1.4 Network Upgrade Posting Amounts 

 
11.3.1.4.1 Small Generator Interconnection Customers 

 
Each Interconnection Customer for a Small Generating Facility assigned 
to a Queue Cluster or an Interconnection Customer for a Small 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument that brings the security 
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amount up to the following: 
 
1) For Interconnection Customers selecting Energy Only 

Deliverability Status: the lesser of  (i) $1 million or (ii) thirty (30) 
percent of  the Current Cost Responsibility assigned to the 
Interconnection Customer for RNUs and LOPNUs in either the 
f inal Phase II Interconnection Study report, or for Independent 
Study Process Interconnection Customers, the system impact 
and facilities study.  In no event shall the total amount posted be 
less than $100,000. 

 
2) For Interconnection Customers who have Option (A) Generating 

Facilities, the lesser of (i) $1 million or (ii) thirty (30) percent of  
the Current Cost Responsibility assigned to the Interconnection 
Customer for RNUs, LOPNUs, and LDNUs in the f inal Phase II 
Interconnection Study or, for Independent Study Process 
Interconnection Customers, in the system impact and facilities 
study. 

 
However, in no event shall the total amount posted be less than 
$100,000.  

 
3) For Interconnection Customers who have Option (B) Generating 

Facilities: the lesser of  (i) $1 million or (ii) the sum of :  
 

(a) thirty (30) percent of  the Current Cost Responsibility 
assigned to the Interconnection Customer for RNUs, 
LOPNUs, and LDNUs in the f inal Phase II 
Interconnection Study or, for Independent Study Process 
Interconnection Customers, in the system impact and 
facilities study; plus 

 
(b) thirty (30) percent of the cost responsibility assigned to 

the Interconnection Customer for ADNUs in the f inal 
Phase II Interconnection Study. However, to the extent 
that the Option (B) Interconnection Customer’s 
Generating Facility is allocated TP Deliverability, the cost 
responsibility assigned to the Interconnection Customer 
for ADNUs will be adjusted to reflect the allocation of TP 
Deliverability. If  the allocation of  TP Deliverability is for 
the full Deliverability of  the Interconnection Request, 
then the ADNU cost responsibility will equal zero (0). If  
the allocation of  TP Deliverability is less than the full 
Deliverability of  the Interconnection Request, then the 
ADNU cost responsibility will be reduced pro rata. 

 
However, in no event shall the total amount posted be less than 
$100,000. 
 

11.3.1.4.2 Large Generator Interconnection Customers 
 

Each Interconnection Customer for a Large Generating Facility assigned 
to a Queue Cluster and each Interconnection Customer for a Large 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument that brings the security 
amount up to the following: 
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1) For Interconnection Customers selecting Energy Only 

Deliverability Status: the lesser of (i) $15 million or (ii) thirty (30) 
percent of  the Current Cost Responsibility assigned to the 
Interconnection Customer for RNUs and LOPNUs in the, f inal 
Phase II Interconnection Study, system impact and facilities 
study.  In no event shall the total amount posted be less than 
$500,000. 

 
2) For Interconnection Customers, who have Option (A) Generating 

Facilities the lesser of (i) $15 million or (ii) thirty (30) percent of  
the Current Cost Responsibility assigned to the Interconnection 
Customer for RNUs, LOPNUs, and LDNUs in the f inal Phase II 
Interconnection Study or, for Independent Study Process 
Interconnection Customers, in the system impact and facilities 
study.   

  
However, in no event shall the total amount posted be less than 
$500,000.   
 
3) For Interconnection Customers who have Option (B) Generating 

Facilities: the lesser of  (i) $15 million or (ii) the sum of :  
  

(a) thirty (30) percent of  the Current Cost Responsibility 
assigned to the Interconnection Customer for RNUs, 
LOPNUs, and LDNUs in the f inal Phase II 
Interconnection Study or, for Independent Study Process 
Interconnection Customers, in the system impact and 
facilities study; plus 

 
(b) thirty (30) percent of the cost responsibility assigned to 

the Interconnection Customer for ADNUs in the f inal 
Phase II Interconnection Study. However, to the extent 
that the Option (B) Interconnection Customer’s 
Generating Facility is allocated TP Deliverability, the cost 
responsibility assigned to the Interconnection Customer 
for ADNUs will be adjusted to reflect the allocation of TP 
Deliverability. If  the allocation of  TP Deliverability is for 
the full Deliverability of  the Interconnection Request, 
then the ADNU cost responsibility will equal zero (0). If  
the allocation of  TP Deliverability is less than the full 
Deliverability of  the Interconnection Request, then the 
ADNU cost responsibility will be reduced pro rata. 
 

However, in no event shall the total amount posted be less than 
$500,000.   

 
11.3.1.4.3 Cost Estimates Less than Minimum Posting Amounts. 

 
If  the Current Cost Responsibility of the Assigned Network Upgrades are 
less than the posting amounts set forth in Section 11.3.1.4 above, then 
posting amount required will be equal to the Current Cost Responsibility 
of  the Assigned Network Upgrades. 

 
11.3.1.4.4 Posting Related to Interconnection Customer’s Stand Alone 

Network Upgrades 
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If  the Interconnection Customer desires to self -build Stand Alone 
Network Upgrades consistent with its interconnection study reports, the 
Interconnection Customer must post the Interconnection Financial 
Security for the Stand Alone Network Upgrades in its Interconnection 
Financial Security posting.  The Interconnection Customer may request 
to build the Stand Alone Network Upgrades in the Generator 
Interconnection Agreement negotiation process, and if  the Participating 
TO and the CAISO agree, the interconnection study reports and the 
second posting will be revised accordingly once the Generator 
Interconnection Agreement has been fully executed and documents the 
Stand Alone Network Upgrades.  If the Participating TO and the CAISO 
agree to allow the Interconnection Customer to build a Stand Alone 
Network Upgrade in an executed Generator Interconnection Agreement, 
the Interconnection Customer’s Maximum Cost Responsibility and 
Maximum Cost Exposure will be reduced by the cost of the Stand Alone 
Network Upgrade, and both the original and revised Maximum Cost 
Responsibility and Maximum Cost Exposure will be documented in the 
Generation Interconnection Agreement.   

 
If  at any time the responsibility for constructing the Stand Alone Network 
Upgrade, or a portion thereof , reverts to the Participating TO, the 
Interconnection Customer will be required to revise its Interconnection 
Financial Security posting within thirty (30) calendar days to ref lect that 
the Participating TO will build the Stand Alone Network Upgrade.  The 
Interconnection Customer’s Maximum Cost Responsibility and Maximum 
Cost Exposure also will be revised to reflect that the Participating TO will 
build the Stand Alone Network Upgrade.  Failure to make a timely 
posting adjustment will result in the withdrawal of  the Interconnection 
Request in accordance with Section 3.8.  If  an Interconnection Customer 
has been allowed to reduce its Interconnection Financial Security posting 
following the execution of its Generator Interconnection Agreement and 
subsequently withdraws, the amount of  the Interconnection Financial 
Security that is determined to be refundable under Section 11.4.2 will be 
reduced by the amount of the Interconnection Financial Security posting 
the Interconnection Customer avoided through the self -build option. 

 
11.3.1.5 Posting Amount for Participating TO Interconnection Facilities.   

 
11.3.1.5.1 Small Generator Interconnection Customers  

 
Each Interconnection Customer for a Small Generating Facility assigned 
to a Queue Cluster and each Interconnection Customer for a Small 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument such that the total 
Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities equals the lesser 
of  (i) $1 million or (ii) thirty (30) percent of  the total cost responsibility 
assigned to the Interconnection Customer for Participating TO 
Interconnection Facilities in the f inal Phase II Interconnect ion Study or 
system impact and facilities study.  In no event shall the total amount 
posted be less than $100,000. 
 

11.3.1.5.2 Large Generator Interconnection Customers  
 

Each Interconnection Customer for a Large Generating Facility assigned 
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to a Queue Cluster and each Interconnection Customer for a Large 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument such that the total 
Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities equals the lesser 
of  (i) $15 million or (ii) thirty (30) percent of  the total cost responsibility 
assigned to the Interconnection Customer for Participating TO 
Interconnection Facilities in the f inal Phase II Interconnection Study or 
system impact and facilities study. In no event shall the total amount 
posted be less than $500,000. 

 
11.3.1.5.3 Cost Estimates Less than Minimum Posting Amounts. 

 
If  the costs of the estimated Participating TO Interconnection Facilities 
are less than the posting amounts set forth in Section 11.3.1.5.2 above, 
the posting amount required will be equal to the estimated Participating 
TO Interconnection Facilities amount. 

 
11.3.1.6 Early Commencement of Construction Activities 

 
If  the start date for Construction Activities of Network Upgrades or Participating 
TO’s Interconnection Facilities on behalf of the Interconnection Customer is prior 
to one hundred eighty (180) calendar days af ter issuance of  the f inal Phase II 
Interconnection Study report for Interconnection Customers in a Queue Cluster 
or prior to one hundred twenty (120) calendar days af ter issuance of  the f inal 
system impact and facilities study report for Interconnection Customers in the 
Independent Study Process, that start date must be set forth in the 
Interconnection Customer’s GIA, and the Interconnection Customer shall make 
its second posting of  Interconnection Financial Security pursuant to Section 
11.3.2 rather than Section 11.3.1. 
 

11.3.1.7 Consequences for Failure to Post  
 

The failure by an Interconnection Customer to timely post the Interconnection 
Financial Security required by this Section shall constitute grounds for 
termination of the GIA pursuant to LGIA Article 2.3 or SGIA Article 3.3, whichever 
is applicable. 
 

11.3.2 Third Posting for Queue Cluster Customers and Second Posting for Independent 
Study Process Customers 

  
After the second posting for a Queue Cluster has been made but no later than the start of 
Construction Activities for Network Upgrades or Participating TO’s Interconnection 
Facilities on behalf  of  the Interconnection Customer, whichever is earlier, the 
Interconnection Customer shall modify the two separate Interconnection Financial 
Security instruments posted pursuant to Section 11.3.1.  
 
Af ter the first posting for Independent Study Process Customers has been made but no 
later than the start of Construction Activities for Network Upgrades or Participating TO’s 
Interconnection Facilities on behalf of the Interconnection Customer, whichever is earlier, 
the Interconnection Customer shall modify the two separate Interconnection Financial 
Security instruments posted pursuant to Section 11.3.1.  

 
11.3.2.1 Network Upgrades  
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With respect to the Interconnection Financial Security Instrument for Network 
Upgrades, the Interconnection Customer shall modify this Instrument so that it 
equals one hundred (100) percent of the assigned ADNU costs and the Current 
Cost Responsibility assigned to the Interconnection Customer as determined in 
Section 11.3.1.4.1 for Small Generator Interconnection Customers or in Section 
11.3.1.4.2 for Large Generator Interconnection Customers.  
 
An Interconnection Customer whose Option (B) Generating Facility was not 
allocated TP Deliverability and elects to have a party other than the applicable 
Participating TO(s) construct an LDNU or ADNU is not required to make this 
posting for its cost responsibilities for such LDNU or ADNU. However, such 
Interconnection Customer will be required to demonstrate its f inancial capability 
to pay for the full cost of construction of its share, as applicable, of  the LDNU or 
ADNU pursuant to Section 24.4.6.1 of  the CAISO Tarif f . An Interconnection 
Customer’s election to have a party other than an applicable Participating TO 
construct an LDNU or ADNU does not relieve the Interconnection Customer of  
the responsibility to fund or construct such LDNU or ADNU. Upon the 
Interconnection Customer’s demonstration to the CAISO that the Interconnection 
Customer has expended the amount of  the avoided posting requirement on 
construction of  the LDNU or ADNU described here, the Interconnection 
Customer’s prior posting for these facilities will be returned to the Interconnection 
Customer, unless the Participating TO and Interconnection Customer agree to an 
alternative arrangement. 
 

11.3.2.2 Participating TO Interconnection Facilities 
 

With respect to the Interconnection Financial Security Instrument for Participating 
TO Interconnection Facilities, the Interconnection Customer shall modify this 
instrument so that it equals one hundred (100) percent of  the total cost 
responsibility assigned to the Interconnection Customer for Participating TO 
Interconnection Facilities in the f inal Phase II Interconnection Study for 
Interconnection Customers in a Queue Cluster, or the f inal system impact and 
facilities study for Interconnection Customers in the Independent Study Process. 

 
11.3.2.3 Separation of Posting  
 

If  an Interconnection Customer’s Network Upgrades and/or Interconnection 
Facilities are separated into two or more specif ic components and/or can be 
separated into two or more separate and discrete phases of construction and the 
Participating TO is able to identify and separate the costs of  the identif ied 
discrete components and/or phases of construction, then the Participating TO, 
the CAISO, and the Interconnection Customer may negotiate, as part of  the 
Generator Interconnection Agreement, a division of the Interconnection Financial 
Security posting required by this Section 11.3.2 into discrete Interconnection 
Financial Security amounts and may establish discrete milestone dates 
(however, outside dates must be included) for posting the amounts 
corresponding to each component and/or phase of  construction related to the 
Network Upgrades and/or Interconnection Facilities described in the Generator 
Interconnection Agreement. 
 

11.3.2.4 Failure to Post 
 

The failure by an Interconnection Customer to timely post the Interconnection 
Financial Security required by this Section shall constitute grounds for 
termination of the GIA pursuant to LGIA Article 2.3 or SGIA Article 3.3, whichever 
is applicable. 
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11.3.2.5 Conversion of Conditionally Assigned Network Upgrades 

 
If  at any time an Interconnection Customer’s Interconnection Studies are revised 
to ref lect that Conditionally Assigned Network Upgrades have become Assigned 
Network Upgrades, the Interconnection Customer’s Maximum Cost 
Responsibility, Current Cost Responsibility, Generator Interconnection 
Agreement, and Interconnection Financial Security will be revised to ref lect the 
conversion, as applicable. 

 
11.3.2.6 Shared Network Upgrades 

 
Interconnection Studies and GIAs will identify when Network Upgrades are 
shared, and their estimated construction timelines.  Once identif ied in the 
Interconnection Studies, or no later than when the first Interconnection Customer 
sharing the Assigned Network Upgrade executes its GIA with a third posting 
deadline for the Assigned Network Upgrade, the CAISO and Participating TO will 
notify the other Interconnection Customers sharing the Assigned Network 
Upgrade when this third Interconnection Financial Security posting will be 
required based on the construction timeline required to meet the earliest In-
Service Date of the Interconnection Customers sharing the Assigned Network 
Upgrade.  All Interconnection Customers sharing the Assigned Network Upgrade 
must submit (a) their authorizations to proceed with design and procurement of  
the shared Network Upgrade and (b) the third posting for the shared Network 
Upgrade, by the same deadline.  Interconnection Customers and Participating 
TOs may have separate posting and authorization deadlines for each shared 
Network Upgrade and other non-shared Network Upgrades, but Interconnection 
Customers sharing Assigned Network Upgrades must have the same deadlines 
for them.  At all times, Interconnection Customers must have suf f icient 
Interconnection Financial Security under this Section 11, inclusive of any second 
and third posting obligations. 
 
All Interconnection Customers sharing the Assigned Network Upgrade must 
execute an engineering and procurement agreement under Section 12 or a GIA 
prior to submitting the third posting for the shared Network Upgrade.  Where any 
Interconnection Customer sharing the Assigned Network Upgrade has not 
executed either agreement, the Participating TO will tender (1) a draf t 
engineering and procurement agreement if  the Interconnection Customer is 
parked, or (2) a draft GIA or GIA amendment, to the Interconnection Customer 
no later than one-hundred twenty (120) days before the third posting deadline.  
The Interconnection Customer must execute the engineering and procurement 
agreement or GIA or request that the GIA be f iled unexecuted prior to the 
deadline to post.  The failure by an Interconnection Customer to timely 
(a) execute an engineering and procurement agreement or GIA or request an 
unexecuted filing, (b) submit the authorization to proceed, or (c) submit the third 
posting for the shared Assigned Network Upgrade, under this Section, will result 
in the Interconnection Request being deemed withdrawn and subject to Section 
3.8.  The Interconnection Customer will provide the CAISO and the Participating 
TO with written notice that it has posted the required Interconnection Financial 
Security no later than the applicable f inal day for posting.  
 
No later than thirty (30) days af ter each Interconnection Customer sharing the 
Assigned Network Upgrade complies with this Section, the Participating TO will 
commence Construction Activities on the shared Assigned Network Upgrade.  

 
11.4 Withdrawal or Termination-Effect on Financial Security 
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Withdrawal of  an Interconnection Request or termination of  a GIA shall allow the applicable 
Participating TO(s) to liquidate the Interconnection Financial Security, or balance thereof, posted 
by the Interconnection Customer for Network Upgrades at the time of  withdrawal. 
 
To the extent the amount of the liquidated Interconnection Financial Security plus capital, if  any, 
separately provided by the Interconnection Customer to satisfy its obligation to f inance Network 
Upgrades  exceeds the total cost responsibility for Network  Upgrades assigned to the 
Interconnection Customer, the applicable Participating TO(s) shall remit to the Interconnection 
Customer the excess amount. 
 
Withdrawal of an Interconnection Request or termination of a GIA shall result in the release to the 
Interconnection Customer of any Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities, except with respect to any amounts 
necessary to pay for costs incurred or irrevocably committed by the applicable Participating TO(s) 
on behalf of the Interconnection Customer for the  Participating TO’s Interco nnection Facilities 
and for which the applicable Participating TO(s) has not been reimbursed.  
 
11.4.1 [Intentionally Omitted]  

  
11.4.2 Determining Refundable Portion of the Interconnection Financial Security for 

Network Upgrades. 
 

11.4.2.1 Withdrawal Between the First Posting and the Deadline for the 
Second Posting 

 
If  the Interconnection Customer either withdraws its Interconnection Request or 
terminates its GIA at any time between the initial posting and the deadline for the 
second posting of the Interconnection Financial Security for applicable Network 
Upgrades, then the applicable Participating TO(s) shall liquidate the 
Interconnection Financial Security for the applicable Network Upgrades and 
reimburse the Interconnection Customer the lesser of :  
 
a. the Interconnection Financial Security plus (any other provided security 

plus any separately provided capital) less (all costs and expenses 
incurred or irrevocably committed to finance Pre-Construction Activities 
for Network Upgrades on behalf  of  the Interconnection Customer); or  

 
b. the Interconnection Financial Security plus (any other provided security 

plus any separately provided capital) minus the lesser of  f if ty (50) 
percent of the value of the posted Interconnection Financial Security for 
Network Upgrades or $10,000 per requested and approved, pre-
downsized megawatt of  the Generating Facility Capacity. 

 
11.4.2.2 Withdrawal Between the Second Posting and the Commencement 

of Construction Activities 
 

If  the Interconnection Customer either withdraws or terminates its GIA at any 
time af ter the between the second posting of  the Interconnection Financial 
Security for applicable Network Upgrades and the Commencement of  
Construction Activities for such Network Upgrades, then the applicable 
Participating TO(s) shall liquidate the Interconnection Financial Security for the 
applicable Network Upgrades and reimburse the Interconnection Customer the 
lesser of : 
 
a. the Interconnection Financial Security plus (any other provided security 
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plus any separately provided capital) less (all costs and expenses 
incurred or irrevocably committed to finance Pre-Construction Activities 
for Network Upgrades on behalf  of  the Interconnection Customer) and 
less (any posting reduction due to the Interconnection Customer’s 
election to self -build Stand Alone Network Upgrades); or  

 
b. the Interconnection Financial Security plus (any other provided security 

plus any separately provided capital) minus the lesser of  f if ty (50) 
percent of the value of the posted Interconnection Financial Security for 
Network Upgrades or $20,000 per requested and approved, pre-
downsized megawatt of  the Generating Facility Capacity.   

 
11.4.2.3 Special Treatment Based on Failure to Obtain Necessary Permit or 

Authorization from Governmental Authority. 
  

If , at any time af ter the second posting requirement , the Interconnection 
Customer withdraws the Interconnection Request or terminates the GIA, as 
applicable, because the Interconnection Customer received a f inal denial f rom 
the primary issuing Governmental Authority for authorization necessary for the 
construction or operation of  the Generating Facility, and the Delivery Network 
Upgrades to be f inanced by the Interconnection Customer are also to be 
f inanced by one or more other Interconnection Customers, then Section 11.4.2.2 
shall apply, except that the Interconnection Customer shall not be reimbursed for 
its share of any actual costs incurred or irrevocably committed by the applicable 
Participating TO(s) for Construction Activities. 

  
11.4.2.4 After Commencement of Construction Activities. 

  
Except as otherwise provided in Section 11.4.2.3, once Construction Activities on 
Network Upgrades on behalf of the Interconnection Customer commence, any 
withdrawal of  the Interconnection Request or termination of  the GIA by the 
Interconnection Customer will be treated as follows: 

 
The applicable Participating TO(s) shall liquidate the Interconnection 
Financial Security, or balance thereof , posted by the Interconnection 
Customer for Network Upgrades at the time of  withdrawal.   

 
To the extent the amount of  the liquidated Interconnection Financial 
Security plus capital, if any, separately provided by the Interconnection 
Customer to satisfy its obligation to finance Network Upgrades  exceeds 
the total cost responsibility for Network Upgrades assigned to the 
Interconnection Customer, the applicable Participating TO(s) shall remit 
to the Interconnection Customer the excess amount.  

  
Withdrawal of an Interconnection Request or termination of  a GIA shall result in 
the release to the Interconnection Customer of  any Interconnection Financial 
Security posted by the Interconnection Customer for Participating TO 
Interconnection Facilities, except with respect to any amounts necessary to pay 
for costs incurred or irrevocably committed by the applicable Participating TO(s) 
on behalf  of  the Interconnection Customer for the  Participating TO’s 
Interconnection Facilities and for which the applicable Participating TO(s) has not 
been reimbursed in accordance with this Section. 

 
11.4.2.5  Notification to CAISO and Accounting by Applicable Participating 

TO(s). 
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The applicable Participating TO(s) shall notify the CAISO within one (1) Business 
Day of  liquidating any Interconnection Financial Security.  Within twenty (20) 
calendar days of any liquidating event, the applicable Participating TO(s) shall 
provide the CAISO and Interconnection Customer with an accounting of  the 
disposition of the proceeds of the liquidated Interconnection Financial Security 
and remit to the CAISO all proceeds not otherwise reimbursed to the 
Interconnection Customer or applied to costs incurred or irrevocably committed 
by the applicable Participating TO(s) on behalf of the Interconnection Customer 
in accordance with this Section. 

 
All non-refundable portions of the Interconnection Financial Security remitted to 
the CAISO in accordance with this Section, and any non-refundable 
interconnection financial security funds that are received by the CAISO from a 
Participating TO pursuant to a requirement in the Participating TO’s wholesale 
distribution tariff for such funds to be distributed by the CAISO, shall be treated in 
accordance with Section 7.6. 

 
11.5  Adjusting Network Upgrade Postings Following Reassessment Process 

 
For Interconnection Customers having selected Option (B), the most recent reassessment 
conducted under Section 7.4 in any Interconnection Study Cycle following the Interconnection 
Customer’s receipt of its Phase II Interconnection study report shall provide the most recent cost 
estimates for the Interconnection Customer’s ADNUs and the Interconnection Customer shall 
adjust its Interconnection Financial Security for Network Upgrades to correspond to the most 
recent estimate for ADNUs. 
 

Section 12 Engineering & Procurement (“E&P”) Agreement 
 
Prior to executing a GIA, an Interconnection Customer may, in order to advance the implementation of its 
interconnection, request and the applicable Participating TO(s) shall offer the Interconnection Customer, 
an E&P Agreement that authorizes the applicab le Participating TO(s) to begin engineering and 
procurement of long lead-time items necessary for the establishment of  the interconnection.  However, 
the applicable Participating TO(s) shall not be obligated to offer an E&P Agreement if the Interconnection 
Customer is in Dispute Resolution as a result of  an allegation that the Interconnection Customer has 
failed to meet any milestones or comply with any prerequisites specified in other parts of the GIDAP.  The 
E&P Agreement is an optional procedure.  The E&P Agreement shall provide for the Interconnection 
Customer to pay the cost of  all activities authorized by the Interconnection Customer and to make 
advance payments or provide other satisfactory security for such costs. 
  
The Interconnection Customer shall pay the cost of such authorized activities and any cancellation costs 
for equipment that is already ordered for its interconnection, which cannot be mitigated as hereaf ter 
described, whether or not such items or equipment later become unnecessary.  If  the Interconnection 
Customer withdraws its application for interconnection or either Party terminates the E&P Agreement, to 
the extent the equipment ordered can be canceled under reasonable terms, the Interconnection 
Customer shall be obligated to pay the associated cancellation costs.  To the extent that the equipment 
cannot be reasonably canceled, the applicable Participating TO(s) may elect: (i) to take title to the 
equipment, in which event the applicable Participating TO(s) shall refund the Interconnection Customer 
any amounts paid by Interconnection Customer for such equipment and shall pay the cost of  delivery of  
such equipment, or (ii) to transfer title to and deliver such equipment to the Interconnection Customer, in 
which event the Interconnection Customer shall pay any unpaid balance and cost of  delivery of  such 
equipment. 
 
Section 13 Generator Interconnection Agreement (GIA) 
 
13.1  Tender 
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13.1.1  The applicable Participating TO will tender a draft GIA, together with draft appendices, to 
the CAISO and the Interconnection Customer no later than the sum of  (i) one hundred 
eighty (180) calendar days and (ii) the estimated time to construct the Interconnection 
Facilities and Network Upgrades indicated in the applicable study report needed  by this 
or any other dependent project, prior to the In-Service Date. The applicable Participating 
TO may tender the draft GIA any time after the Phase II Study report is issued and before 
the determined tender date on its own accord or at the request of either the CAISO or the 
Interconnection Customer.  Notwithstanding the foregoing, an Option (A) Generating 
Facility will not be tendered a GIA until it concludes its parking by accepting a TP 
Deliverability allocation or converting to Energy Only Deliverability Status pursuant to 
Section 8.9.2 and has made its second Interconnection Financial Security posting 
pursuant to Section 11.3.  The CAISO and Participating TO will suspend negotiations for 
an Option (A) Generating Facility that has been tendered a GIA and subsequently elects 
to park its Interconnection Request. The draf t GIA will be in the form of  the FERC-
approved GIA set forth in CAISO Tarif f  Appendix EE or Appendix FF, as applicable.  

 
13.1.2  Consistent with Section 13.1.1, when the transmission system of  a Participating TO, in 

which the Point of Interconnection is not located, is affected, such Participating TO shall 
tender a separate agreement, in the form of  the GIA, as appropriately modif ied. 

 
13.2 Negotiation 
 

The applicable Participating TO, the CAISO and the Interconnection Customer will negotiate 
concerning any disputed provisions of  the appendices to the draf t GIA for not more than one 
hundred twenty (120) calendar days af ter the Participating TO provides the Interconnection 
Customer and the CAISO with the draf t GIA.  If  the Interconnection Customer determines that 
negotiations are at an impasse, it may request termination of  the negotiations at any time af ter 
tender of  the draf t GIA.  Within seven (7) calendar days of  such request, the Interconnection 
Customer will request submission of the unexecuted GIA with FERC or initiate Dispute Resolution 
procedures pursuant to Section 15.5.  If  the Interconnection Customer requests termination but fails 
to request submission of  the unexecuted GIA or to initiate Dispute Resolution within seven (7) 
calendar days, it will be deemed to have withdrawn its Interconnection Request.    
 
Neither the CAISO nor the Participating TO may declare an impasse until one hundred twenty (120) 
calendar days after the draft GIA was tendered.  If  the CAISO or the Participating TO declares an 
impasse, that party will file the GIA unexecuted with FERC within twenty one (21) calendar days.  

 
Unless otherwise agreed by the Parties, if  the Interconnection Customer has not executed and 
returned the GIA, requested filing of an unexecuted GIA, or initiated Dispute Resolution procedures 
pursuant to Section 15.5 within one hundred twenty (120) calendar days after issuance of the draf t 
GIA, it shall be deemed to have withdrawn its Interconnection Request.  The CAISO will provide to 
the Interconnection Customer a final GIA within ten (10) Business Days after the completion of  the 
negotiation process and receipt of  all requested information. 

 
13.2.1 Any time af ter the Phase ll Study report is issued, if  the Interconnection Customer’s In-

Service Date is not achievable based on the estimated time (i) to construct the longest 
lead Network Upgrade, Interconnection Facility, or Generating Facility as set forth in the 
Interconnection Customer’s study reports, and (ii) the time needed to negotiate the GIA, 
the Interconnection Request shall be deemed withdrawn pursuant to Section 3.8.  

 
13.3  Execution and Filing 
 

The Interconnection Customer shall either: (i) execute the appropriate number of originals of  the 
tendered GIA as specified in the directions provided by the CAISO and return them to the CAISO, 
as directed, for completion of the execution process; or (ii) request in writing that the applicable 
Participating TO(s) and CAISO f ile with FERC a GIA in unexecuted form.  The GIA shall be 



California Independent System Operator Corporation 
Fif th Replacement Tarif f  

 

June 25, 2025 

Appendix DD 

considered executed as of  the date that all three Parties have signed the GIA.  As soon as 
practicable, but not later than ten (10) Business Days after receiving either the executed originals 
of  the tendered GIA (if  it does not conform with a FERC-approved standard form of  
interconnection agreement) or the request to file an unexecuted GIA, the applicable Participating 
TO(s) and CAISO shall f ile the GIA with FERC, as necessary, together with an explanation of any 
matters as to which the Interconnection Customer and the applicable Participating TO(s) or 
CAISO disagree and support for the costs that the applicable Participating TO(s) propose to 
charge to the Interconnection Customer under the GIA.  An unexecuted GIA should contain terms 
and conditions deemed appropriate by the applicable Participating TO(s) and CAISO for the 
Interconnection Request.  If  the Parties agree to proceed with design, procurement, and 
construction of facilities and upgrades under the agreed-upon terms of the unexecuted GIA, they 
may proceed pending FERC action. 

 
13.3.1  Implementation Deposit 
 
Within thirty (30) days of the effective date of the GIA, the Interconnection Customer will provide 
the CAISO with a $35,000 implementation deposit.  Generating facilities interconnecting pursuant 
to a Participating TO Wholesale Distribution Access Tariff must submit a $6,000 implementation 
deposit at the commencement of the CAISO new resource implementation process.  The CAISO 
will deposit the implementation deposit in an interest bearing account at a bank or f inancial 
institution designated by the CAISO.  The implementation deposit will be applied to pay for 
prudent costs incurred by the CAISO or third parties at the direction of the CAISO to manage the 
Interconnection Request between GIA execution and the Commercial Operation Date, including 
without limitation executing GIA amendments, modeling and testing for synchronization, 
preparing for metering and telemetry, and incorporating the Generating Units into the CAISO 
Markets.  The CAISO will not use implementation deposit funds to of fset or obviate processes 
that require separate deposits under this GIDAP, including without limitation Material Modification 
Assessments, Permissible Technological Advancements, and Limited Operation Studies.   
 
The Interconnection Customer will be responsible for the actual costs incurred by the CAISO and 
applicable Participating TO(s). If  the actual costs are less than the deposit provided by the 
Interconnection Customer, the Interconnection Customer will be refunded the balance, including 
interest earned. If the actual costs are greater than the deposit provided by the Interconnection 
Customer, the Interconnection Customer will pay the balance within thirty (30) days of  being 
invoiced.  The Participating TO(s) will invoice the CAISO for any work within seventy-f ive (75) 
days of the Commercial Operation Date or withdrawal, and, within thirty (30) days thereaf ter, the 
CAISO will issue an invoice or refund to the Interconnection Customer, as applicable, based upon 
such submitted Participating TO invoices and the CAISO’s own costs.  

 
13.4 Commencement of Interconnection Activities 
 

If  the Interconnection Customer executes the final GIA, the applicable Participating TO(s), CAISO 
and the Interconnection Customer shall perform their respective obligations in accordance with 
the terms of the GIA, subject to modification by FERC.  Upon submission of an unexecuted GIA, 
the Interconnection Customer, applicable Participating TO(s) and CAISO may proceed to comply 
with the unexecuted GIA, pending FERC action. 
 

13.5 Interconnection Customer to Meet PTO Handbook Requirements 
 

The Interconnection Customer’s Interconnection Facilities shall be designed, constructed, 
operated and maintained in accordance with the applicable Participating TO’s Interconnection 
Handbook. 
 

Section 14 PTOs Interconnection Facilities and Network Upgrades 
 
14.1  Schedule 
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The applicable Participating TO(s) and the Interconnection Customer shall negotiate in good faith 
concerning a schedule for the construction of the applicable Participating TO’s Interconnection 
Facilities and the Network Upgrades. 
 

14.2  Construction Sequencing 
 

14.2.1 General 
 

In general, the sequence of  construction of  Stand Alone Network Upgrades or other 
Network Upgrades for a single Interconnection Request, or Network Upgrades identif ied 
for the interconnection of Generating Facilities associated with multiple Interconnectio n 
Requests, shall be determined, to the maximum extent practical, in a manner that 
accommodates the proposed Commercial Operation Date set forth in the GIA of  the 
Interconnection Customer(s) associated with the Stand Alone Network Upgrades or other 
Network Upgrades. 
  

14.2.2 Construction of Network Upgrades that are or were an Obligation of an Entity other 
than the Interconnection Customer 

 
The applicable Participating TO(s) shall be responsible for financing and constructing any 
Network Upgrades necessary to support the interconnection of the Generating Facility of  
an Interconnection Customer with a GIA whenever the Network Upgrades were included 
in the Interconnection Base Case Data for a Phase II Interconnection Study on the basis 
that they were Network Upgrades associated with Generating Facilities of Interconnection 
Customers that have an executed GIA (or its equivalent predecessor agreement) or 
unexecuted GIA (or its equivalent predecessor agreement) f iled with FERC, and such 
GIA specif ies that the Participating TO would construct the Network Upgrades, and 
either: 

  
(i)  the Network Upgrades will not otherwise be completed because such GIA or 

equivalent predecessor agreement was subsequently terminated or the 
Interconnection Request has otherwise been withdrawn; or 
  

(ii)  the Network Upgrades will not otherwise be completed in time to support the 
Interconnection Customer’s In-Service Date because construction has not 
commenced in accordance with the terms of  such GIA (or its equivalent 
predecessor agreement). 

 
Where the Participating TO is constructing ADNUs for Option (B) Interconnection 
Customers and one of  the two conditions above occurs, the Participating TO shall 
continue to construct such ADNUs with f inancing provided f rom the Interconnection 
Financial Security of  those Option (B) Interconnection Customers’ Interconnection 
referred to above, with any additional financing requirements to be reapportioned among 
those remaining Option (B) Interconnection Customers who still need the ADNUs.  
 
The obligation under this Section arises only af ter the CAISO, in coordination with the 
applicable Participating TO(s), determines that the Network Upgrades remain needed to 
support the interconnection of  the Interconnection Customer’s Generating Facility 
notwithstanding, as applicable, the absence or delay of  the Generating Facility that is 
contractually, or was previously contractually, associated with the Network Upgrades.  
  
Further, to the extent the timing of  such Network Upgrades was not accounted for in 
determining a reasonable Commercial Operation Date among the CAISO, applicable 
Participating TO(s), and the Interconnection Customer as part of  the Phase II 
Interconnection Study, the applicable Participating TO(s) will use Reasonable Ef forts to 
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ensure that the construction of  such Network Upgrades can accommodate the 
Interconnection Customer’s proposed Commercial Operation Date.  If , despite 
Reasonable Efforts, it is anticipated that the Network Upgrades cannot be constructed in 
time to accommodate the Interconnection Customer’s proposed Commercial Operation 
Date, the Interconnection Customer may commit to pay the applicable Participating TO(s) 
any costs associated with expediting construction of the Network Upgrades to meet the 
original proposed Commercial Operation Date.  The expediting costs under Section shall 
be in addition to the Interconnection Customer’s cost responsibility.  
 

14.2.3 Advancing Construction of Network Upgrades that are Part of the CAISO’s 
Transmission Plan 

 
An Interconnection Customer with a GIA, in order to maintain its In-Service Date as 
specif ied in the GIA, may request that the CAISO and applicable Participating TO(s) 
advance to the extent necessary the completion of  Network Upgrades that:  (i) are 
necessary to support such In-Service Date and (ii) would otherwise not be completed, 
pursuant to an approved CAISO Transmission Plan covering the PTO Service Territory of 
the applicable Participating TO(s), in time to support such In-Service Date.  Upon such 
request, the applicable Participating TO(s) will use Reasonable Ef forts to advance the 
construction of such Network Upgrades to accommodate such request; provided that the 
Interconnection Customer commits to pay the applicable Participating TO(s) any 
associated expediting costs.  The Interconnection Customer shall be entitled to refunds, if 
any, in accordance with the GIA, for any expediting costs paid.  

 
14.2.4 Limited Operation Study 

 
14.2.4.1 Pursuant to Article 5.9 of  the Large Generator Interconnection 

Agreement set forth in Appendices V, BB, CC, and EE, Generating Facilities may 
request a limited operation study.  The Participating TO and/or the CAISO, as 
applicable, will, upon the request and at the expense of  the Interconnection 
Customer, perform operating studies on a timely basis to determine the extent to 
which the Generating Unit and the Interconnection Customer’s Interconnection 
Facilities may operate prior to the completion of  the Participating TO's 
Interconnection Facilities or Network Upgrades consistent with Applicable Laws 
and Regulations, Applicable Reliability Standards, and Good Utility Practice.  The 
Participating TO and the CAISO will permit the Interconnection Customer to 
operate the Generating Unit and the Interconnection Customer’s Interconnection 
Facilities in accordance with the results of  such studies.  To the extent study 
assumptions change, the CAISO and Participating TO will update study results 
as needed.  

 
14.2.4.2 The Generating Unit owner will provide the CAISO a $10,000 deposit for 

the limited operation study with the request.  Except as provided below, any 
limited operation study will be concluded, and a response provided to the 
Generating Unit owner in writing, within forty-five (45) calendar days f rom when 
the CAISO receives all of  the following: the Generating Unit owner’s written 
approval of the limited operation study plan, technical data required to assess the 
request, and the $10,000 deposit.  If  the limited operation study cannot be 
completed within that time period, the CAISO will notify the Generating Unit 
owner and provide an estimated completion date and an explanation of  the 
reasons why additional time is required. 

 
 Notwithstanding any other provision, all refunds pursuant to this Appendix DD will 

be processed in accordance with the CAISO’s generally accepted accounting 
practices, including monthly batched deposit refund disbursements. Any CAISO 
deadline will be tolled to the extent the Interconnection Customer has not 
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provided the CAISO with the appropriate documents to facilitate the 
Interconnection Customer’s refund, or if  the Interconnection Customer has any 
outstanding invoice balance due to the CAISO on another project owned by the 
same Interconnection Customer.     

 
14.2.4.3 The Generating Unit owner will be responsible for the actual costs 

incurred by the CAISO and the Participating TO(s) in conducting the modification 
assessment.  If  the actual costs of the limited operation study are less than the 
deposit provided by the Generating Unit owner, the Generating Unit owner will be 
refunded the balance.  If  the actual costs of  the limited operation study are 
greater than the deposit provided by the Generating Unit owner, the Generating 
Unit owner shall pay the balance within thirty (30) days of  being invoiced.  The 
CAISO will coordinate the request with the Participating TO(s).  The Participating 
TO(s) will invoice the CAISO for any limited operation study work within seventy -
f ive (75) calendar days of completion of the study, and, within thirty (30) days of  
payment of the Participating TO(s) invoice, the CAISO will issue an invoice or 
refund to the Generating Unit owner, as applicable, based upon such submitted 
Participating TO invoices and the CAISO’s costs for the assessment. 

 
14.3  Network Upgrades 
 

With the exception of  LDNUs and ADNUs for Option (B) Generating Facilities that were not 
allocated TP Deliverability, Network Upgrades will be constructed by the applicable Participating 
TO(s). Interconnection Customers may, at their discretion, select parties other than the applicable 
PTOs to construct certain LDNUs and ADNUs required by their Option (B) Generating Facilities 
that are not allocated TP Deliverability, if such LDNUs and ADNUs are eligible for construction by 
parties other than the applicable PTO pursuant to Section 24.5.2 of  the CAISO Tarif f . Such 
ADNUs and LDNUs will be incorporated into the CAISO Controlled Grid pursuant to the 
provisions for Merchant Transmission Facilities in CAISO Tarif f  Sections 24.4.6.1, and 36.11. 
Unless the Interconnection Customer elects construction by a party other than the applicable 
Participating TO, the applicable Participating TO(s) will be obligated to construct the LDNUs and 
ADNUs This Section shall not apply to an Interconnection Customer’s right to build Stand Alone 
Network Upgrade(s) in accordance with the LGIA.  

 
14.3.1 Initial Funding 

 
Assigned Network Upgrades shall be funded by the Interconnection Customer(s) either 
by means of drawing down the Interconnection Financial Security or by the provision of  
additional capital, at each Interconnection Customer’s election, up to a maximum amount 
no greater than that established by the Current Cost Responsibility assigned to each 
Interconnection Customer(s).  Current Cost Responsibility may be adjusted consistent 
with this GIDAP and up to the Interconnection Customer’s Maximum Cost Responsibility, 
but the applicable Participating TO(s) shall be responsible for funding any capital costs 
for the Assigned Network Upgrades that exceed the Current Cost Responsibility assigned 
to the Interconnection Customer(s). 

   
(a) Where the funding responsibility for any RNUs, LOPNUs, and LDNUs has been 

assigned to a single Interconnection Customer, the applicable Participating TO(s) 
shall invoice the Interconnection Customer under LGIA Article 12.1 or SGIA 
Article 6.1, whichever is applicable, up to a maximum amount no greater than 
that established by the Current Cost Responsibility assigned to each 
Interconnection Customer(s) for the RNUs, LOPNUs, or LDNUs, respectively. 

  
(b) Where the funding responsibility for an RNU, LOPNU, or LDNU has been 

assigned to more than one Interconnection Customer in accordance with this 
GIDAP, the applicable Participating TO(s) shall invoice each Interconnection 
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Customer under LGIA Article 12.1 or SGIA Article 6.1, whichever is applicable, 
for such Network Upgrades in accordance with their respective Current Cost 
Responsibilities. Each Interconnection Customer may be invoiced up to a 
maximum amount no greater than that established by the Current Cost 
Responsibility assigned to that Interconnection Customer.  

 
 

(c) Where the funding responsibility for an ADNU being constructed by one or more 
Participating TO has been assigned to more than one Option (B) Interconnection 
Customer, the applicable Participating TO(s) shall invoice each Interconnection 
Customer under LGIA Article 12.1 or SGIA Article 6.1, whichever is applicable, 
for such ADNUs based on their respective Current Cost Responsibilities.  

 
Any permissible extension of the Commercial Operation Date of a Generating Facility will 
not alter the Interconnection Customer’s obligation to f inance its Assigned Network 
Upgrades where the Network Upgrades are required to meet the earlier Commercial 
Operation Date(s) of  other Generating Facilities that have also been assigned cost 
responsibility for the Network Upgrades. 

  
14.3.2 Repayment of Amounts Advanced for Network Upgrades and Refund of 

Interconnection Financial Security 
 

14.3.2.1 Repayment of Amounts Advanced Regarding Non-Phased 
Generating Facilities 

 
An Interconnection Customer with a non-Phased Generating Facility in Queue 
Cluster 5 or earlier, or an Interconnection Customer in the Independent Study 
Process or the Fast Track Process that has been tendered a Generator 
Interconnection Agreement before December 19, 2014, shall be entitled to a 
repayment for the Interconnection Customer’s contribution to the cost of Network 
Upgrades commencing upon the Commercial Operation Date of  its Generating 
Facility. 

 
An Interconnection Customer with a non-Phased Generating Facility in Queue 
Cluster 6 or later, or an Interconnection Customer in the Independent Study 
Process or the Fast Track Process that has not been tendered an 
Interconnection Agreement before December 19, 2014, shall be entitled to 
repayment for the Interconnection Customer’s contribution to the cost of Network 
Upgrades placed in service on or before the Commercial Operation Date of  its 
Generating Facility, commencing upon the Commercial Operation Date of  the 
Generating Facility.  Repayment for the Interconnection Customer’s contribution 
to the cost of  Network Upgrades placed into service af ter the Commercial 
Operation Date of  its Generating Facility shall, for each of  these Network 
Upgrades, commence no later than the later of:  (i) the f irst month of the calendar 
year following the year in which the Network Upgrade is placed into service or (ii) 
90 days af ter the Network Upgrade is placed into service.  

 
An Interconnection Customer subject to this Section 14.3.2.1 shall be entitled to 
repayment for its contribution to the cost of  Network Upgrades as follows:  

 
(1) For RNUs, in accordance with the Interconnection Customer’s cost 

responsibility assigned up to a maximum of  $60,000 per MW of  
generating capacity as specified in the GIA.  The CAISO will publish an 
annual inf lation factor and adjusted amount for this f igure with the per 
unit cost publication on the CAISO Website pursuant to Section 6.4 of  
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this GIDAP.  Interconnection Customers will be entitled to repayment 
subject to the figure corresponding to their Commercial Operation Date.  

 
(2) For LDNUs and LOPNUs, except for LDNUs for Option (B) Generating 

Facilities that were not allocated TP Deliverability, in accordance with the 
Interconnection Customer’s Current Cost Responsibility.  

 
(3) Option (B) Generating Facilities that were not allocated TP Deliverability 

will not receive repayment for LDNUs or ADNUs. 
 

Unless an Interconnection Customer has provided written notice to the CAISO 
that it is declining all or part of such repayment, such amounts shall include any 
tax gross-up or other tax-related payments associated with the Network 
Upgrades not refunded to the Interconnection Customer,  and shall be paid to the 
Interconnection Customer by the applicable Participating TO(s) on a dollar-for-
dollar basis either through (1) direct payments made on a levelized basis over 
the f ive-year period commencing on the applicable date as provided for in this 
Section 14.3.2.1; or (2) any alternative payment schedule that is mutually 
agreeable to the Interconnection Customer and Participating TO, provided that 
such amount is paid within five (5) years of the applicable commencement date. 
 
For Network Upgrades the Interconnection Customer funded but did not receive 
repayment, the Interconnection Customer will be eligible to receive Merchant 
Transmission Congestion Revenue Rights (CRRs) in accordance with CAISO 
Tarif f  Section 36.11 associated with those Network Upgrades, or portions thereof 
that were funded by the Interconnection Customer.  Such CRRs would take 
ef fect upon the Commercial Operation Date of  the Generating Facility in 
accordance with the GIA. 

 
14.3.2.2 Repayment of Amounts Advanced Regarding Phased Generating 

Facilities 
 

Upon the Commercial Operation Date of  each phase of  a Phased Generating 
Facility, unless the Interconnection Customer has provided written notice to the 
CAISO that it is declining all or part of  such repayment, the Interconnection 
Customer shall be entitled to a repayment for the Interconnection Customer’s 
contribution to the cost of  Network Upgrades for that completed phase in 
accordance with the Interconnection Customer’s Current Cost Responsibility 
assigned for the phase and subject to the limitations specif ied in Section 
14.3.2.1, if  the following conditions are satisf ied as described below: 

 
 (a) The Generating Facility is capable of  being constructed in phases;  
 

(b) The Generating Facility is specif ied in the GIA as being constructed in 
phases; 

 
(c) The completed phase corresponds to one of the phases specif ied in the 

GIA; 
 

(d) The phase has achieved Commercial Operation and the Interconnection 
Customer has tendered notice of  the same pursuant to the GIA;  

 
(e) All parties to the GIA have conf irmed that the completed phase meets 

the requirements set forth in the GIA and any other operating, metering, 
and interconnection requirements to permit generation output of  the 
entire capacity of  the completed phase as specif ied in the GIA; 
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(f ) The Network Upgrades necessary for the completed phase to meet the 

desired level of  Deliverability are in service; and  
 

(g) The Interconnection Customer has posted one hundred (100) percent of  
the Interconnection Financial Security required for the Network Upgrades 
for all the phases of the Generating Facility (or if  less than one hundred 
(100) percent has been posted, then all required Interconnection 
Financial Security instruments to the date of  commencement of  
repayment). 

 
Following satisfaction of  these conditions (a) through (g), an Interconnection 
Customer in a Queue Cluster earlier than Queue Cluster 5, or an Interconnection 
Customer in the Independent Study Process or the Fast Track Process that has 
been tendered a Generator Interconnection Agreement before December 19, 
2014, shall be entitled to receive a partial repayment of  its f inanced cost 
responsibility in an amount equal to the percentage of  the Generating Facility 
declared to be in Commercial Operation multiplied  by the cost of  the Network 
Upgrades associated with the completed phase.  The Interconnection Customer 
shall be entitled to repayment in this manner for each completed phase until the 
entire Generating Facility is completed. 
 
Following satisfaction of  these conditions (a) through (e) and (g), an 
Interconnection Customer in Queue Cluster 6 or a later Queue Cluster, or an 
Interconnection Customer in the Independent Study Process or the Fast Track 
Process that has not been tendered a Generator Interconnection Agreement 
before December 19, 2014, shall be entitled to receive a repayment of  its 
f inanced cost responsibility for the Network Upgrades associated with the 
completed phase that have been placed in service.  The Interconnection 
Customer shall be entitled to repayment in this manner for each completed 
phase until the entire Generating Facility is completed.  With respect to any 
Network Upgrades necessary for a completed phase to meet its desired level of  
deliverability that are not in service by the time the phase achieves Commercial 
Operation, repayment for each such Network Upgrade will commence no later 
than the later of :  (i) the f irst month of  the calendar year following the year in 
which the Network Upgrade is placed into service or (ii) 90 days af ter the 
Network Upgrade is placed into service. 

 
A reduction in the electrical output (MW capacity) of  the Generating Facility 
pursuant to the CAISO Tariff shall not diminish the Interconnection Customer’s 
right to repayment pursuant to this Section 14.3.2.2.  If  the GIA includes a partial 
termination provision and the partial termination right has been exercised with 
regard to a phase that has not been built, then the Interconnection Customer’s 
eligibility for repayment under this Section 14.3.2.2 as to the remaining phases 
shall not be diminished.  If  the Interconnection Customer completes one or more 
phases and then defaults on the GIA, the Participating TO and the CAISO shall 
be entitled to offset any losses or damages resulting from the default  against any 
repayments made for Network Upgrades related  to the completed phases 
provided that the party seeking to exercise the of fset has complied with any 
requirements which may be required to apply the stream of payments utilized to 
make the repayment to the Interconnection Customer as an of fset.  

 
Any repayment amount provided pursuant to this Section 14.3.2.2 shall include 
any tax gross-up or other tax-related payments associated with the Network 
Upgrades not refunded to the Interconnection Customer, and shall be paid to the 
Interconnection Customer by the applicable Participating TO(s) on a dollar-for-
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dollar basis either through (1) direct payments made on a levelized basis over 
the f ive-year period commencing on the applicable date as provided for in this 
Section 14.3.2.2 ; or (2) any alternative payment schedule that associates the 
completion of Network Upgrades with the completion of  particular phases and 
that is mutually agreeable to the Interconnection Customer and Participating TO, 
provided that such amount is paid within f ive (5) years of  the applicable 
commencement date. 

 
  14.3.2.3 Interest Payments and Assignment Rights 
 

 Any phased or non-phased repayment shall include interest calculated in 
accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 
§35.19a(a)(2)(iii) f rom the date of any payment for Network Upgrades through 
the date on which the Interconnection Customer receives a repayment of  such 
payment.  The Interconnection Customer may assign such repayment rights to 
any person. 

 
14.4  Special Provisions for Affected Systems, Other Affected PTOs 
 

The Interconnection Customer shall enter into an agreement with the owner of  the Af fected 
System and/or other affected Participating TO(s), as applicable.  The agreement shall specify the 
terms governing payments to be made by the Interconnection Customer to the owner of  the 
Af fected System and/or other af fected Participating TO(s).  If  the af fected entity is another 
Participating TO, the initial form of  agreement will be the GIA, as appropriately modif ied.  

 
 
14.4.1 Cost Allocation, Interconnection Financial Security, and Reimbursement for 

Multiple Participating TOs 
 

Interconnection Studies will list separate cost estimates for facilities and Network 
Upgrades required on the interconnecting Participating TO and af fected Participating 
TO’s systems.  These separate sums will produce a single, combined Maximum Cost 
Responsibility and a single, combined Maximum Cost Exposure for the Interconnection 
Customer.  Current Cost Responsibilities for each Participating TO’s facilities and 
Network Upgrades may be adjusted up to the Interconnection Customer’s Maximum Cost 
Responsibility and Maximum Cost Exposure, as applicable.   

 
The Interconnection Customer will post its initial and second Interconnection Financial 
Security to the interconnecting Participating TO only, for the facilities and Network 
Upgrades on both the interconnecting and af fected Participating TOs’ systems.  The 
Interconnection Customer will post its third Interconnection Financial Security to each 
Participating TO based on the separate Current Cost Responsibilities for facilities and 
Network Upgrades on their respective systems. 
 
Each Participating TO will repay amounts received for Network Upgrades pursuant to this 
GIDAP.  Reimbursement for Reliability Network Upgrades will be paid by each 
Participating TO but subject to a single, combined maximum based upon the 
Interconnection Customer’s generating capacity, as described in Section 14.3.2.  If  the 
amount funded for the Reliability Network Upgrades exceeds this maximum, each 
Participating TO will repay the Interconnection Customer proportional to  its share of  the 
Interconnection Customer’s Current Cost Responsibility for the Reliability Network 
Upgrades. 

 
14.5  CAISO as an Affected System 
 

An interconnection customer in Balancing Authority Areas that may af fect the reliability of  the 
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CAISO Controlled Grid will execute the CAISO as an Af fected System Study Agreement, 
Appendix B.23 to the CAISO Tariff, to allow the CAISO and affected Participating TO(s) to study 
the impact of the interconnection.  The agreement will specify the terms governing the study.  In 
performing the study, the CAISO and Participating TO will use the Base Case ef fective upon 
execution of  the Af fected System Study Agreement.  
 
14.5.1 Cost Allocation and Interconnection Financial Security 
 

Affected system studies will list separate cost estimates for facilities and Network 
Upgrades required in the CAISO Balancing Authority Area.  These separate sums may 
be adjusted over time based on actual costs incurred.  The interconnection customer will 
post financial security with the impacted Participating TO(s) for facilities and Network 
Upgrades.  The interconnection customer will be eligible for repayment of  amounts 
advanced for Network Upgrades consistent with Section 14.3.2.1 for Interconnection 
Customers in Queue Cluster 6 and later. 

 
Section 15 Miscellaneous 
 
15.1 Confidentiality 
 

For the purposes of this Section 15.1, “Party” or “Parties” shall mean the CAISO, Participating 
TO(s), Interconnection Customer or any combination of  the CAISO, Participating TO(s) or the 
Interconnection Customer. 

 
Conf idential Information shall include, without limitation, all information relating to a Party’s 
technology, research and development, business af fairs, and pricing.  

  
Information is Conf idential Information only if  it is clearly designated or marked in writing as 
conf idential on the face of the document, or, if the information is conveyed orally or by inspection, 
if  the Party providing the information orally informs the Parties receiving the information that the 
information is conf idential. 

  
If  requested by any Party, the other Parties shall provide in writing, the basis for asserting that the 
information referred to in this Section warrants confidential treatment, and the requesting Party 
may disclose such writing to the appropriate Governmental Authority.  Each Party shall be 
responsible for the costs associated with af fording conf idential treatment to its information.  

  
These conf identiality provisions are limited to information provided pursuant to this GIDAP.  

  
15.1.1  Scope 

  
Conf idential Information shall not include information that the receiving Party can 
demonstrate: (1) is generally available to the public other than as a result of a disclosure 
by the receiving Party; (2) was in the lawful possession of the receiving Party  on a non-
conf idential basis before receiving it from the disclosing Party; (3) was supplied to the 
receiving Party without restriction by a third party, who, to the knowledge of the receiving 
Party af ter due inquiry, was under no obligation to the disclos ing Party to keep such 
information confidential; (4) was independently developed by the receiving Party without 
reference to Confidential Information of the disclosing Party; (5) is, or becomes, publicly 
known, through no wrongful act or omission of the receiving Party or breach of  the GIA; 
or (6) is required, in accordance with  Section 15.1.6, Order of Disclosure, to be disclosed 
by any Governmental Authority or is otherwise required to be disclosed by law or 
subpoena, or is necessary in any legal proceeding establishing rights and obligations 
under the GIDAP.  Information designated as Confidential Information will no longer be 
deemed confidential if the Party that designated the information as conf idential notif ies 
the other Parties that it no longer is conf idential. 
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 15.1.2. Release of Confidential Information 
  

No Party shall release or disclose Confidential Information to any other person, except to 
its employees, consultants, Af f iliates (limited by FERC’s Standards of  Conduct 
requirements set forth in Part 358 of  FERC’s Regulations, 18 C.F.R. Part 358), or to 
Af fected Systems, or to parties who may be or considering providing f inancing to or 
equity participation with the Interconnection Customer, or to potential purchasers or 
assignees of the Interconnection Customer, on a need-to-know basis in connection with 
these procedures, unless such person has f irst been advised of  the conf identiality 
provisions of  this  Section  and has agreed to comply with such provisions.  
Notwithstanding the foregoing, a Party providing Confidential Information to any person 
shall remain primarily responsible for any release of  Conf idential Information in 
contravention of  this Section. 

 
15.1.3  Rights 

  
Each Party retains all rights, title, and interest in the Conf idential Information that each 
Party discloses to the other Parties.  The disclosure by each Party to the other Parties of  
Conf idential Information shall not be deemed a waiver by a Party or any other person or 
entity of  the right to protect the Conf idential Information f rom public disclosure.  
  

15.1.4  No Warranties 
  

By providing Confidential Information, no Party makes any warranties or representations 
as to its accuracy or completeness.  In addition, by supplying Confidential Information, no 
Party obligates itself to provide any particular information or Conf idential Information to 
the other Parties nor to enter into any further agreements or proceed with any other 
relationship or joint venture. 
  

15.1.5  Standard of Care 
  

Each Party shall use at least the same standard of  care to protect Conf idential 
Information it receives as it uses to protect its own Conf idential Information f rom 
unauthorized disclosure, publication or dissemination.  Each Party may use Conf idential 
Information solely to fulfill its obligations to the other Parties under these procedures or its 
regulatory requirements. 
  

15.1.6  Order of Disclosure 
  

If  a court or a Government Authority or entity with the right, power, and apparent authority 
to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 
requests for production of  documents, administrative order, or otherwise, to disclose 
Conf idential Information, that Party shall provide the other Parties with prompt notice of  
such request(s) or requirement(s) so that the other Parties may seek an appropriate 
protective order or waive compliance with the terms of these conf ident iality provisions . 
Notwithstanding the absence of a protective order or waiver, the Party may disclose such 
Conf idential Information which, in the opinion of its counsel, the Party is legally compelled 
to disclose.  Each Party will use Reasonable Ef forts to obtain reliable assurance that 
conf idential treatment will be accorded any Conf idential Information so furnished.  
  
 

 15.1.7  Remedies 
  

Monetary damages are inadequate to compensate a Party for another Party’s breach of  
its obligations under this Section 15.1.  Each Party accordingly agrees that the other 
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Parties shall be entitled to equitable relief, by way of  injunction or otherwise, if  the f irst 
Party breaches or threatens to breach its obligations under this Section 15.1, which 
equitable relief shall be granted without bond or proof  of  damages, and the receiving 
Party shall not plead in defense that there would be an adequate remedy at law.  Such 
remedy shall not be deemed an exclusive remedy for the breach of this Section 15.1, but 
shall be in addition to all other remedies available at law or in equity .  Further, the 
covenants contained herein are necessary for the protection of  legitimate business 
interests and are reasonable in scope.  No Party, however, shall be liable for indirect, 
incidental, or consequential or punitive damages of any nature or kind resulting f rom or 
arising in connection with this Section 15.1. 
 

15.1.8  Disclosure to FERC, its Staff, or a State 
  

Notwithstanding anything in this Section 15.1 to the contrary, and pursuant to 18 C.F.R. 
section 1b.20, if FERC or its staf f , during the course of  an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to be maintained 
in conf idence, the Party shall provide the requested information to FERC or its staf f , 
within the time provided for in the request for information.  In providing the information to 
FERC or its staff, the Party must, consistent with 18 C.F.R. Section 388.112, request that 
the information be treated as confidential and non-public by FERC and its staf f  and that 
the information be withheld from public disclosure.  Parties are prohibited f rom notifying 
the other Parties prior to the release of the Confidential Information to FERC or its staf f .  
The Party shall notify the other applicable Parties when it is notified by FERC or its staf f  
that a request to release Confidential Information has been received by FERC, at which 
time any of the Parties may respond before such information would be made public, 
pursuant to 18 C.F.R. Section 388.112.  Requests f rom a state regulatory body 
conducting a confidential investigation shall be treated in a similar manner, consistent 
with applicable state rules and regulations. 

  
15.1.9  Subject to the exception in  Section 15.1.8, any Conf idential Information shall not be 

disclosed by the other Parties to any person not employed or retained by the other 
Parties, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by 
the disclosing Party to be required to be disclosed in connection with a dispute between 
or among the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by 
consent of  the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this GIDAP or as a transmission service provider 
or a Balancing Authority including disclosing the Conf idential Information to an RTO or 
ISO or to a subregional, regional or national reliability organization or planning group.  
The Party asserting conf identiality shall notify the other Parties in writing of  the 
information it claims is conf idential.  Prior to any disclosures of  another Party’s 
Conf idential Information under this subparagraph, or if  any third party or Governmental 
Authority makes any request or demand for any of  the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other Party in writing 
and agrees to assert conf identiality and cooperate with the other Party in seeking to 
protect the Confidential Information from public disclosure by conf identiality agreement, 
protective order or other reasonable measures. 

 
15.1.10 This provision shall not apply to any information that was or is hereaf ter in the public 

domain (except as a result of  a breach of  this provision).  
  

15.1.11 The Participating TO or CAISO shall, at the Interconnection Customer's election, destroy, 
in a confidential manner, or return the Conf idential Information provided at the time of  
Conf idential Information is no longer needed. 

 
15.2  Delegation of Responsibility 
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The CAISO and the Participating TOs may use the services of  subcontractors as deemed 
appropriate to perform their obligations under this GIDAP.  The applicable Participating TO or 
CAISO shall remain primarily liable to the Interconnection Customer for the performance of  its 
respective subcontractors and compliance with its obligations of this GIDAP.  The subcontractor 
shall keep all information provided conf idential and shall use such information solely for the 
performance of  such obligation for which it was provided and no other purpose. 
 

15.3 [Not Used] 
 
15.4  [Not Used] 
 
15.5 Disputes 
 

If  an Interconnection Customer disputes withdrawal of its Interconnection Request under Section 
3.8, the CAISO will forward any information regarding the disputed withdrawal received under 
Section 3.8 within one (1) Business Day to the GIDAP Executive Dispute Committee, consisting 
of  the Vice President responsible for administration of  this GIDAP, the CAISO Vice President 
responsible for customer affairs, and an additional Vice President.  The GIDAP Executive Dispute 
Committee shall have f ive (5) Business Days to determine whether or not to restore the 
Interconnection Request.  If  the GIDAP Executive Dispute Committee concludes that the 
Interconnection Request should have been withdrawn, the Interconnection Customer may seek 
relief  in accordance with the CAISO ADR Procedures. 

  
All disputes, other than those arising from Section 3.8, arising out of  or in connection with this 
GIDAP whereby relief is sought by or f rom the CAISO shall be settled in accordance with the 
CAISO ADR Procedures. 

   
Disputes arising out of  or in connection with this GIDAP not subject to the CAISO ADR 
Procedures shall be resolved as follows: 

  
15.5.1  Submission 

  
In the event either Party has a dispute, or asserts a claim, that arises out of  or in 
connection with the GIA, the GIDAP, or their performance, such Party (the "disputing 
Party") shall provide the other Party with written notice of the dispute or claim ("Notice of  
Dispute").  Such dispute or claim shall be referred to a designated senior representative 
of  each Party for resolution on an informal basis as promptly as practicable af ter receipt 
of  the Notice of Dispute by the other Party.  In the event the designated representatives 
are unable to resolve the claim or dispute through unassisted or assisted negotiations 
within thirty (30) calendar days of the other Party’s receipt of the Notice of Dispute, such 
claim or dispute may, upon mutual agreement of the Parties, be submitted to arbitration 
and resolved in accordance with the arbitration procedures set forth below.  In the event  
the Parties do not agree to submit such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity or at law consistent with the 
terms of  the GIA and GIDAP. 
  

15.5.2  External Arbitration Procedures 
  

Any arbitration initiated under these procedures shall be conducted before a single 
neutral arbitrator appointed by the Parties.  If  the Parties fail to agree upon a single 
arbitrator within ten (10) calendar days of the submission of  the dispute to arbitration, 
each Party shall choose one arbitrator who shall sit on a three-member arbitration panel.  
The two arbitrators so chosen shall within twenty (20) calendar days select a third 
arbitrator to chair the arbitration panel.  In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric transmission and bulk power 
issues, and shall not have any current or past substantial business or f inancial 
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relationships with any party to the arbitration (except prior arbitration).  The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association ("Arbitration Rules") and any 
applicable FERC regulations or RTO rules; provided, however, in the event of  a conf lict 
between the Arbitration Rules and the terms of this Section 15.5, the terms of this Section 
15.5 shall prevail. 
 

15.5.3  Arbitration Decisions 
 
Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) calendar days of appointment and shall notify the Parties in writing of  such 
decision and the reasons therefore.  The arbitrator(s) shall be authorized only to interpret 
and apply the provisions of the GIA and shall have no power to modify or change any 
provision of the GIA and in any manner.  The decision of  the arbitrator(s) shall be f inal 
and binding upon the Parties, and judgment on the award may be entered in any court 
having jurisdiction.  The decision of  the arbitrator(s) may be appealed solely on the 
grounds that the conduct of the arbitrator(s), or the decision itself, violated the standards 
set forth in the Federal Arbitration Act or the Administrative Dispute Resolution Act.  The 
f inal decision of the arbitrator must also be filed with FERC if it affects jurisdictional rates, 
terms and conditions of  service, Interconnection Facilities, or Network Upgrades.  
 

 15.5.4  Costs 
  

Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable:  (1) the cost of the arbitrator chosen by the Party 
to sit on the three member panel and one half of the cost of the third arbitrator chosen; or 
(2) one half  the cost of  the single arbitrator jointly chosen by the Parties.  
 

15.5.5 Non-binding Alternative Dispute Resolution  

If  a Party has submitted a Notice of Dispute pursuant to Section 15.5.1, and the Parties 
are unable to resolve the claim or dispute through unassisted or assisted negotiations 
within the thirty (30) calendar days provided in that section, and the Parties cannot reach 
mutual agreement to pursue the Section 15.5 arbitration process, a Party may request 
that the CAISO engage in non-binding Alternative Dispute Resolution pursuant to this 
section by providing written notice to the CAISO.  Conversely, either Party may f ile a 
request for non-binding Alternative Dispute Resolution pursuant to this section without 
f irst seeking mutual agreement to pursue the Section 15.5 arbitration process.  The 
process in this Section 15.5.5 shall serve as an alternative to, and no t a replacement of , 
the Section 15.5 arbitration process.  Pursuant to this process, the CAISO must within 
thirty (30) calendar days of  receipt of  the request for non-binding Alternative Dispute 
Resolution appoint a neutral decision-maker that is an independent subcontractor that 
shall not have any current or past substantial business or f inancial relationships with 
either Party.  Unless otherwise agreed by the Parties, the decision-maker shall render a 
decision within sixty (60) calendar days of  appointment and shall notify the Parties in 
writing of such decision and reasons therefore.  This decision-maker shall be authorized 
only to interpret and apply the provisions of the GIDAP and GIA and shall have no power 
to modify or change any provision of  the GIDAP and GIA in any manner.  The result 
reached in this process is not binding, but, unless otherwise agreed, the Parties may cite 
the record and decision in the non-binding dispute resolution process in future dispute 
resolution processes, including in a Section 15.5 arbitration, or in a Federal Power Act 
section 206 complaint.  Each Party shall be responsible for its own costs incurred during 
the process and the cost of  the decision-maker shall be divided equally among each 
Party to the dispute. 
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15.6  Local Furnishing Bonds 
 

15.6.1  Participating TOs that Own Facilities Financed by Local Furnishing Bonds 
  

This provision is applicable only to a Participating TO that has f inanced facilities for the 
local furnishing of  electric energy with Local Furnishing Bonds.  Notwithstanding any 
other provisions of  this , the Participating TO and the CAISO shall not be required to 
provide Interconnection Service to the Interconnection Customer pursuant to this  and the 
GIA if  the provision of  such Interconnection Service would jeopardize the tax -exempt 
status of any Local Furnishing Bond(s) issued for the benef it of  the Participating TO.  

 
15.6.2  Alternative Procedures for Requesting Interconnection Service 

  
If  a Participating TO determines that the provision of Interconnection Service requested 
by the Interconnection Customer would jeopardize the tax-exempt status of  any Local 
Furnishing Bond(s) issued for the benef it of  the Participating TO, it shall advise the 
Interconnection Customer and the CAISO within (30) calendar days of  receipt of  the 
Interconnection Request. 
  
The Interconnection Customer thereaf ter may renew its request for the same 
interconnection Service by tendering an application under Section 211 of  the Federal 
Power Act, in which case the Participating TO, within ten (10) calendar days of  receiving 
a copy of the Section 211 application, will waive its rights to a request for service under 
Section 213(a) of the Federal Power Act and to the issuance of a proposed order under 
Section 212(c) of  the Federal Power Act, and the CAISO and Participating TO shall 
provide the requested Interconnection Service pursuant to the terms and conditions set 
forth in this  and the GIA. 
 

15.7 Change in CAISO Operational Control 
 

If  the CAISO no longer has control of the portion of  the CAISO Controlled Grid at the Point of  
Interconnection during the period when an Interconnection Request is pending, the CAISO shall 
transfer to the applicable former Participating TO or successor entity which has ownership of  the 
Point of Interconnection any amount of the deposit or payment with interest thereon that exceeds 
the cost that it incurred to evaluate the request for interconnection.  Any difference between such 
net deposit amount and the costs that the former Participating TO or successor entity incurs to 
evaluate the request for interconnection shall be paid by or refunded to the Interconnection 
Customer, as appropriate.  The CAISO shall coordinate with the applicable former Participating 
TO or successor entity which has ownership of  the Point of  Interconnection to complete any 
Interconnection Study, as appropriate, that the CAISO has begun but has not completed.  If  the 
Participating TO has tendered a draf t GIA to the Interconnection Custo mer but the 
Interconnection Customer has neither executed the GIA nor requested the filing of an unexecuted 
GIA with FERC, unless otherwise provided, the Interconnection Customer must complete 
negotiations with the applicable former Participating TO or successor entity which has the 
ownership of  the Point of  Interconnection. 

 
 
Section 16. Cluster 14 Unique Procedures 
 
The CAISO tarif f  and the GIDAP will apply to Queue Cluster 14 with the following exceptions: 

16.1 Study Procedures and Timelines 
 

a) The CAISO will validate Cluster 14 Interconnection Requests by September 26, 2021. 
Interconnection Requests with deficiencies after that date will be deemed invalid and will not be 

included in Cluster 14.  
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b) GIDAP provisions stating when the CAISO and Participating TOs must initiate Interconnection 

Studies will not apply.  

c) The CAISO will publish Phase I Interconnection Studies no later than September 15, 2022.  The 

Phase I Interconnection Study will not include system-level stability analyses. 

d) Interconnection Customers may submit, in writing, additional comments on the f inal Phase I 

Interconnection Study report up to (5) Business Days following the Results Meeting.  Based on 
any discussion at the Results Meeting and any comments received, the CAISO (in consultation 

with the applicable Participating TO(s)) will determine, in accordance with Section 6.8, whether it 
is necessary to follow the final Phase I Interconnection Study report with a revised study report or 

an addendum.  The CAISO will issue any such revised report or addendum to the Interconnection 
Customer no later than thirty (30) calendar days following the Results Meeting.  

e) No later than January 13, 2023, Interconnection Customers must (1) submit an updated, valid 
dynamic model to the CAISO, (2) post their initial Interconnection Financial Security, and (3) have 

submitted an Appendix B that is deemed valid .   

f ) The CAISO will publish Phase II Interconnection Studies no later than January 31, 2024.   

g) Phase I and Phase II Interconnection Study Results meetings will occur with ninety (90) days of  
publication.  

h) The CAISO will publish the results of the TP Deliverability allocation process no later than May 
31, 2024.  

i) Interconnection Customers must post their second Interconnection Financial Security no later 
than July 1, 2024, unless parked pursuant to Sections 8.9 and 16.1(k). 

j) Unless the CAISO issues a Market Notice stating otherwise, the CAISO will not open the Queue 
Cluster 15 Cluster Application Window in 2022.  The CAISO will open the Queue Cluster 15 

Cluster Application Window in 2023 pursuant to Section 3.3.  

k) Deadlines related to Interconnection Customers that elect to park their Interconnection Requests 

will be extended consistent with this Section, including for Interconnection Financial Security 
postings.  Parked Interconnection Customers must submit their second Interconnection Financial 

Security posting by the later of (a) May 29, 2026, or (b) sixty (60) days after the CAISO publishes 
the results of the TP Deliverability allocation process for those parked Interconnection Customers.  

Interconnection Customers eligible to park again pursuant to Section 8.9.4.1 must submit their 
second Interconnection Financial Security posting sixty (60) days after the CAISO publishes the 

results of the TP Deliverability allocation process for those parked Interconnection Customers.  

(l) If  an Interconnection Customer withdraws af ter posting its initial Interconnection Financial 

Security but before demonstrating Site Exclusivity, its Site Exclusivity Deposit will not be 
refunded, and will be processed with non-refundable funds described in Section 7.6. 

(m) On or before their initial Interconnection Financial Security posting, Interconnection Customers 
proposing to use third-party Interconnection Facilities must provide documentation to the CAISO 

demonstrating they are negotiating or have secured rights on those Interconnection Facilities.  On 
or before their second Interconnection Financial Security posting, such Interconnection 

Customers must provide documentation to the CAISO demonstrating they have secured rights on 
those Interconnection Facilities through their Commercial Operation Date. 

The CAISO and Participating TOs will use Reasonable Efforts to meet all deadlines in the GIDAP and 
this Section 16, and may publish study results early or otherwise accelerate the interconnection 
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process where possible.  The CAISO will publish Interconnection Studies simultaneously for all the 

Participating TOs. 

16.2 Cost Responsibility and Interconnection Financial Security 
 

a) Maximum Cost Responsibility and Maximum Cost Exposure in the Phase I Interconnection Study 
will be advisory only.  Only the Phase II Interconnection Study will set Interconnection Customers’ 

binding Maximum Cost Responsibility and Maximum Cost Exposure.   

b) Interconnection Customers will receive a complete refund of their initial Interconnection Financial 

Security posting if they withdraw before their second Interconnection Financial Security posting is 
due where: (1) their Maximum Cost Responsibility increases by twenty-five (25) percent or more 

between Phase I and Phase II; or (2) the anticipated completion of  their longest lead -time 
Reliability Network Upgrade extends by one year or more between Phase I and Phase II.  

16.3 Reliability Network Upgrade Prioritization 
 
For any assigned Reliability Network Upgrades with construction schedules of four (4) or more years that  
delay an Interconnection Customer’s earliest available In-Service Date by two (2) years or more, the 
CAISO and Participating TO will assess whether impacted Interconnection Customers may interconnect 
safely and reliably without the completion of all such Reliability Network Upgrades.   Reliability Network 
Upgrades considered will include Precursor Network Upgrades approved in the Transmission Plan, and 
Assigned Network Upgrades.  Interconnection Studies and GIAs will be updated to ref lect where an 
Interconnection Customer may interconnect earlier under this Section 16.3, including whether there is 
insuf f icient projected margin such that a Limited Operation Study will be required.  
 
The CAISO will post the methodology for this assessment on the CAISO Website.  The CAISO will issue 
a Market Notice specifying the timeline for commencement of  activities, for Interconnection Customer 
submissions, and anticipated release of  results to Interconnection Customers.  The CAISO will notify 
Interconnection Customers whether they have qualifying Reliability Network Upgrades and there may be 
available capacity to interconnect earlier at least thirty (30) days before the deadline to submit af f idavits 
for scoring.  
 
To participate, Interconnection Customers must submit affidavits on their project status.  The CAISO will 
determine scores based on the criteria below under the methodology set forth in the Business Practice 
Manual: 
 

(1) Permitting status.  
 
a. The Interconnection Customer has received its f inal governmental permit or 

authorization allowing the Generating Facility to commence construction.  
 
b. The Interconnection Customer has received a draf t environmental report 

document (or equivalent environmental permitting document) indicating likely 
approval of  the requested permit and/or which indicates that the permitting 
authority has not found an environmental impact which would likely prevent the 
permit approval.  

 
c. The Interconnection Customer has applied for the necessary governmental 

permits or authorizations and the authority has deemed such documentation as 
data adequate for the authority to initiate its review process.  

 
d. The Interconnection Customer has applied for the necessary governmental 

permit or authorization for the construction.  
 

(2) Project f inancing status. 



California Independent System Operator Corporation 
Fif th Replacement Tarif f  

 

June 25, 2025 

Appendix DD 

 
a. The Interconnection Customer is a Load Serving Entity constructing its project to 

serve its own Load pursuant to a regulatory requirement or meet its own 
Resource Adequacy obligation.   

 
b. The Interconnection Customer has an executed power purchase agreement.   
 

(3) GIA and posting status.  
 

a. The Interconnection Customer has an executed GIA, has provided the 
Participating TO a notice to proceed to construction, and has provided its f inal 
Interconnection Financial Security or equivalent financing to the Participating TO, 
as agreed in its GIA.  

 
b. The Interconnection Customer has an executed GIA and has provided the 

Participating TO a notice to proceed to construction. 
 
c. The Interconnection Customer has an executed GIA or its GIA has been f iled 

with FERC unexecuted and is still pending before or approved by FERC.  
 

(4) Deliverability Network Upgrades status.  
 

a. All of  the Interconnection Customer’s Delivery Network Upgrades are online, or 
the Interconnection Customer does not require Delivery Network Upgrades, 
including for Energy Only Interconnection Customers.  

 
b. The Interconnection Customer is waiting for its Delivery Network Upgrades.  

 
Interconnection Customers also must submit a $50,000 deposit by the deadline for af f idavits. The 
Interconnection Customer will be responsible for the actual costs incurred by the CAISO and applicable 
Participating TO(s) in conducting the assessment.  If  the actual costs of the assessment are less than the 
deposit provided by the Interconnection Customer, the Interconnection Customer will be refunded the 
balance. If  the actual costs of  the assessment are greater than the deposit provided by the 
Interconnection Customer, the Interconnection Customer shall pay the balance within thirty (30) days of  
being invoiced. 
 
In allocating transmission capacity under this section, the CAISO, in coordination with the applicable 
Participating TO(s), will allocate transmission capacity based on the highest numerical score.  The CAISO 
will resolve any ties for capacity from short-circuit related General Reliability Network Upgrades by short-
circuit duty contribution, with the lowest contribution per MW prevailing.  The CAISO will resolve any ties 
for capacity from power-flow related General Reliability Network Upgrades by f low contribution, with the 
lowest contribution prevailing.  The CAISO will resolve any ties for capacity f rom Interconnection 
Reliability Network Upgrades by Generating Facility capacity, with the largest capacity prevailing.   
 
Section 17. Cluster 15 Unique Procedures 
 
Notwithstanding Section 3.3.1, the CAISO will not open a Cluster Application Window in 2024.  Except for 

this Section 17, Cluster 15 will be subject to the RIS and not the GIDAP.  

17.1 Study Procedures and Timelines 
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a) Consistent with the process set forth in Section 3.5.2, the CAISO will validate Cluster 15 

Interconnection Requests between January 1, 2025 and May 1, 2025. Interconnection Requests 
with def iciencies af ter that date will be deemed invalid and will not be included in Cluster 15.  

Interconnection Customers in Cluster 15 must submit any element required under Section 3.5.1 
of  the RIS not previously submitted before May 1, 2025.   

b) Between October 1, 2024 and December 1, 2024, Interconnection Customers may submit any 
element required under Section 3.5.1 of  the RIS not previously submitted.  During this time,  

Interconnection Customers also may modify their Interconnection Requests (a) as permissible 
under Section 6.7.2.2 of this GIDAP; (b) to change generating technology or fuel; (c) to add or 

increase energy storage capacity; (d) to change their Points of  Interconnection within the same 
Transmission Zone; and (e) to change their requested Deliverability Statuses.  The CAISO will 

not accept any modif ication under this Section 17.1(b) that would result in increasing the 

Interconnection Service Capacity or Deliverability requested.  Interconnection Customers 
modifying their Interconnection Requests must submit updated information required under 

Section 3.5 to ref lect the modification.  Except for changes to the Point of Interconnection, which 
must be submitted by December 1, 2024, modifications effected pursuant to this provision will not 

af fect Interconnection Customers’ rights to modify their Interconnection Requests after December 
1, 2024 under the RIS.    

c) An Interconnection Customers that withdraws its Interconnection Request prior to January 1, 
2025 will receive a refund of its Interconnection Study Deposit, including any interest earned, 

minus any costs expended on the Interconnection Customer’s behalf .  If  an Interconnection 
Customer submitted a Site Exclusivity Deposit, it will receive a complete refund of  its Site 

Exclusivity Deposit, including any interest earned.  Withdrawals effected pursuant to this provision 
will not af fect Interconnection Customers’ rights to withdraw af ter January 1, 2025, and receive 

any corresponding refund and interest under the RIS. 

d)  The CAISO will begin the Cluster 15 Cluster Study on June 1, 2025.  With the commencement of 

the Cluster Study, the CAISO, Participating TOs, and Interconnection Customers will comply with 
all RIS provisions, schedules, rights, and obligations.   

e) Load Serving Entities must comply with Section 4 of  the RIS by October 1, 2024, and with 
Section 3.5.4 of  the RIS by December 23, 2024. 

f ) Pursuant to Sections 3.5 and 4 of the RIS, the CAISO will notify Interconnection Customers they 
satisf ied the scoring criteria, must participate in an auction, or failed the scoring criteria by 

February 12, 2025.  Interconnection Customers participating in an auction must submit bids by 
February 26, 2025. The CAISO will notify Interconnection Customers of  the results of  their 

auctions by March 5, 2025.  
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Appendix 1 Interconnection Request  
INTERCONNECTION REQUEST 

 
 
Provide one copy of  this completed form pursuant to Section 7 of  this Appendix 1 below.  
  
 1.  The undersigned Interconnection Customer submits this request to interconnect its Generating 

Facility with the CAISO Controlled Grid pursuant to the CAISO Tarif f  (check one):  
 _____ Fast Track Process. 
 _____ Independent Study Process. 
 _____ Queue Cluster process. 
            Annual Deliverability Assessment pursuant to Section 9.  
2. This Interconnection Request is for (check one): 

 _____ A proposed new Generating Facility. 
 _____ An increase in the generating capacity or a Material Modification to an existing Generating 

Facility. 
  
 3.  Requested Deliverability Statuses are (check one): 
 

On-Peak (for purposes of  Net Qualifying Capacity):  
 

 _ Full Capacity (For Independent Study Process and Queue Cluster Process only) 
 (Note – Deliverability analysis for Independent Study Process is conducted with 

the next annual Cluster Study)  
 _ Partial Deliverability for __ MW of electrical output (For Independent Study Process and Queue 

Cluster Process only)  
 _ Energy Only 
 
 
Of f -Peak:  
 
_Off -Peak Deliverable 
 
_Off -Peak Energy Only 

 
 4.  The Interconnection Customer provides the following information:  
  

 a.  Address or location, including the county, of the proposed new Generating Facility site or, 
in the case of an existing Generating Facility, the name and specif ic location, including 
the county, of  the existing Generating Facility;  

  
 Project Name:________________________________________________ 

  
 Project Location: 

 Street Address:_________________________________________ 

 City, State:_____________________________________________ 

 County:________________________________________________ 

 Zip Code:______________________________________________ 

GPS Coordinates:________________________________________ 

  

b.  Maximum net megawatt electrical output (as defined by section 2.c of  Attachment A to 
this appendix) of the proposed new Generating Facility or the amount of  net megawatt 
increase in the generating capacity of  an existing Generating Facility;  
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 Maximum net megawatt electrical output (MW):_______       or 
 Net Megawatt increase (MW): ______ 
  

  
 c.  Type of  project (i.e., gas turbine, hydro, wind, etc.) and general description of  the 

equipment configuration (if  more than one type is chosen include nameplate MW for 
each); 

 Technology    Nameplate  
  ___ Cogeneration   ____ (MW) 

 ___ Reciprocating Engine  ____ (MW) 
 ___ Biomass    ____ (MW) 
 ___ Steam Turbine   ____ (MW) 
 ___ Gas Turbine    ____ (MW) 
 ___ Wind    ____ (MW) 
 ___ Hydro    ____ (MW) 
 ___ Photovoltaic   ____ (MW) 
 ___ Combined Cycle   ____ (MW) 
  
 ___Other (please describe): 

  
 General description of  the equipment conf iguration (e.g. number, size, type, etc):   
 d.  Proposed In-Service Date (f irst date transmission is needed to the facility), Trial 

Operation date and Commercial Operation Date by month, day, and year and term of  
service (dates must be sequential);  _________ 

 Proposed Trial Operation Date: _________ 
 Proposed Commercial Operation Date: __________ 
 Proposed Term of  Service (years): __________ 
  
 e.  Name, address, telephone number, and e-mail address of  the Interconnection 

Customer’s contact person (primary person who will be contacted);  
  

 Name:   
 Title:   

  Company Name:   
  Street Address:  
  City, State:   
  Zip Code:   
  Phone Number:  
  Fax Number:   

 Email Address:  
 
f .  Approximate location of the proposed Point of Interconnection (i.e., specify transmission 

facility interconnection point name, voltage level, and the location of  interconnection);  
 
   
  
 g.  Interconnection Customer data (set forth in Attachment A) 
 
The Interconnection Customer shall provide to the CAISO the technical data called for in 
Attachment A to this Interconnection Request.  One (1) copy is required. 

  
h. Requested Interconnection Service Capacity (in MW) (if  lower than the Generating 

Facility Capacity; may not exceed Generating Facility Capacity);  
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 5.  Applicable deposit amount made payable to California ISO.  Send check to CAISO (see section 7 

below for details) along with the: 
 a. Interconnection Request for processing. 
  b. Attachment A (Interconnection Request Generating Facility Data).  
  
6. Evidence of Site Exclusivity as specif ied in the GIDAP and name(s), address(es) and contact 

information of  site owner(s) (check one): 
  
 ____  Is attached to this Interconnection Request 
 ____  Deposit in lieu of Site Exclusivity attached, Site Exclusivity will be provided at a later date in 

accordance with this GIDAP 
  
7. This Interconnection Request shall be submitted to the CAISO representative indicated below:  
  

California ISO 
Attn:  Grid Assets 
P.O. Box 639014 
Folsom, CA 95763-9014 
 
Overnight address:  
California ISO 
Attn:  Grid Assets 
250 Outcropping Way  
Folsom, CA 95630 
 

 8. Representative of  the Interconnection Customer to contact:  
  

 [To be completed by the Interconnection Customer] 
 Name:_________________________________________       

 Title:   _________________________________________    

 Company Name:_________________________________       
 Street Address: __________________________________      

 City, State: ______________________________________      
 Zip Code:      ____________________________________ 

 Phone Number:      ________________________________ 
 Fax Number:       ________________________________ 
 Email Address:      _________________________________ 

  
 9. This Interconnection Request is submitted by: 
  

Legal name of  the Interconnection Customer: __________________________ 
  

 By (signature):_________________________________________ 
  

 Name (type or print):____________________________________ 
  

 Title:_________________________________________________ 
  

 Date:_________________________________________________ 
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Interconnection Request 
 

Attachment A Generating Facility Data  
 

GENERATING FACILITY DATA 
  
Provide one copy of  this completed form. 
  
1. Provide one set of original prints (no larger than 11" x 17") or soft copy on cd/flashdrive of 

the following: 
  

 A.  Site drawing to scale, showing generator location and Point of  Interconnection with the 
CAISO Controlled Grid. 

 B.  Single-line diagram showing applicable equipment such as generating units, step -up 
transformers, auxiliary transformers, switches/disconnects of  the proposed 
interconnection, including the required protection devices and circuit breakers. For wind 
and photovoltaic generator plants, the one line diagram should include the distribution 
lines connecting the various groups of generating units, the generator capacitor banks, 
the step up transformers, the distribution lines, and the substation transformers and 
capacitor banks at the Point of  Interconnection with the CAISO Controlled Grid.  

  
2. Generating Facility Information 

A.  Total Generating Facility rated output (MW): _______________ 
B.  Generating Facility auxiliary Load (MW): _______________ 
C.  Project net capacity (A-B)(MW): _______________ 
D.  Standby Load when Generating Facility is of f -line (MW): _______________ 
E.  Number of  Generating Units: ___________________ 

(Please repeat the following items for each generator) 
F.  Individual generator rated output (MW for each unit): __________________ 
G.  Manufacturer: _________________________ 
H.  Year Manufactured ___________________ 
I.  Nominal Terminal Voltage (kV): ___________________ 
J.  Rated Power Factor (%): _______ 
K.  Type (Induction, Synchronous, D.C. with Inverter): _____________ 
L.  Phase (three phase or single phase): _______ 
M.  Connection (Delta, Grounded WYE, Ungrounded WYE, impedance      grounded): 

_________ 
N.  Generator Voltage Regulation Range (+/- %): _____________ 
O.  Generator Power Factor Regulation Range: _____________ 
P.  For combined cycle plants, specify the plant net output capacity (MW) for an outage of  

the steam turbine or an outage of  a single combustion turbine______________ 
  
3. Synchronous Generator – General Information: 

 (Please repeat the following for each generator model) 
  

A.  Rated Generator speed (rpm):____________ 
B.  Rated MVA: _______________ 
C.  Rated Generator Power Factor: ____________ 
D.  Generator Ef f iciency at Rated Load (%): ____________ 
E.  Moment of  Inertia (including prime mover): ____________ 
F.  Inertia Time Constant (on machine base) H: ____________ sec or MJ/MVA 
G.  SCR (Short-Circuit Ratio - the ratio of  the f ield current required for rated open-circuit 

 voltage to the f ield current required for rated short-circuit current): ____________ 
H.  Please attach generator reactive capability curves. 
I.  Rated Hydrogen Cooling Pressure in psig (Steam Units only): ____________ 
J.  Please attach a plot of generator terminal voltage versus field current that shows the air 
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gap line, the open-circuit saturation curve, and the saturation curve at full load and rated 
power factor. 

  
4. Excitation System Information 

 (Please repeat the following for each generator model) 
  

A.  Indicate the Manufacturer ____________________ and Type _____________of  
excitation system used for the generator.  For exciter type, please choose f rom 1 to 9 
below or describe the specif ic excitation system. 
(1)  Rotating DC commutator exciter with continuously acting regulator.  The 

regulator power source is independent of  the generator terminal voltage and 
current. 

(2)  Rotating DC commentator exciter with continuously acting regulator.  The 
regulator power source is bus fed f rom the generator terminal voltage.  

(3)  Rotating DC commutator exciter with non-continuously acting regulator (i.e., 
regulator adjustments are made in discrete increments).  

(4)  Rotating AC Alternator Exciter with non-controlled (diode) rectif iers.  The 
regulator power source is independent of  the generator terminal voltage and 
current (not bus-fed). 

(5)  Rotating AC Alternator Exciter with controlled (thyristor) rectifiers.  The regulator 
power source is fed f rom the exciter output voltage. 

(6)  Rotating AC Alternator Exciter with controlled (thyristor) rectif iers.  
(7)  Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 

bus-fed f rom the generator terminal voltage. 
(8)  Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 

bus-fed f rom a combination of  generator terminal voltage and current 
(compound-source controlled rectif iers system). 

(9) Other (specify):______________________________________________ 
B.  Attach a copy of the block diagram of the excitation system f rom its instruction manual.  

The diagram should show the input, output, and all feedback loops of  the excitation 
system. 

C.   Excitation system response ratio (ASA): ______________ 
D.   Full load rated exciter output voltage: ___________ 
E.   Maximum exciter output voltage (ceiling voltage): ___________ 
F.  Other comments regarding the excitation system? 

_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________ 

  
  

5. Power System Stabilizer Information 
(Please repeat the following for each generator model.  All new generators are required to install 
PSS unless an exemption has been obtained from WECC.  Such an exemption can be obtained 
for units that do not have suitable excitation systems.) 
  
A.  Manufacturer: _____________________________________________ 
B.  Is the PSS digital or analog? __________________ 
C.  Note the input signal source for the PSS? 

_____ Bus f requency   _____ Shaf t speed   _____ Bus Voltage 
_____   Other (specify source) 

D.  Please attach a copy of a block diagram of the PSS from the PSS Instruction Manual and 
the correspondence between dial settings and the time constants or PSS gain.  

E:  Other comments regarding the PSS? 
____________________________________________________________ 
____________________________________________________________ 
____________________________________________________________ 
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6. Turbine-Governor Information 
(Please repeat the following for each generator model) 
  
Please complete Part A for steam, gas or combined-cycle turbines, Part B for hydro turbines, and 
Part C for both. 
  
 A.  Steam, gas or combined-cycle turbines: 
  

(1)  List type of  unit (Steam, Gas, or Combined-cycle):__________ 
(2)  If  steam or combined-cycle, does the turbine system have a reheat process (i.e., 

both high and low pressure turbines)? _______ 
(3)  If  steam with reheat process, or if  combined-cycle, indicate in the space 

provided, the percent of  full load power produced by each turbine:  
Low pressure turbine or gas turbine:______% 
High pressure turbine or steam turbine:______% 

 B.  Hydro turbines: 
  

(1)  Turbine ef f iciency at rated load: _______% 
(2)  Length of  penstock: ______f t 
(3)  Average cross-sectional area of  the penstock: _______f t2 
(4)  Typical maximum head (vertical distance from the bottom of the penstock, at the 

gate, to the water level): ______f t 
(5)  Is the water supply run-of -the-river or reservoir: ___________ 
(6)  Water f low rate at the typical maximum head: _________f t3/sec 
(7)  Average energy rate: _________kW-hrs/acre-f t 
(8)  Estimated yearly energy production: ________kW-hrs 
  

 C.  Complete this section for each machine, independent of  the turbine type.  
  
(1)  Turbine manufacturer: _______________________________ 
(2)  Maximum turbine power output: _______________MW 
(3)  Minimum turbine power output (while on line): _________MW 
(4)  Governor information: 

(a)  Droop setting (speed regulation): _____________ 
(b)  Is the governor mechanical-hydraulic or electro-hydraulic (Electro-

hydraulic governors have an electronic speed sensor and transducer)? 
_________________ 

(c)  Other comments regarding the turbine governor system? 
______________________________________________ 
______________________________________________ 
______________________________________________ 
______________________________________________ 

 
7. Induction Generator Data: 
  

A.  Rated Generator Power Factor at rated load: ____________ 
B.  Moment of  Inertia (including prime mover): ____________ 
C. Do you wish reclose blocking?  Yes ___,  No ___ 

Note:  Sufficient capacitance may be on the line now, or in the future, and the generator 
may self -excite unexpectedly. 
 

7a Wind Generators 
Number of generators to be interconnected pursuant to this Interconnection Request: _____ 
 Average Site Elevation: ______  Single Phase _____ Three Phase_____ 
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Field Volts: _________________ 
Field Amperes: ______________ 
Motoring Power (MW): _______ 
Neutral Grounding Resistor (If  Applicable): ____________ 
I22t or K (Heating Time Constant): ____________ 
Rotor Resistance: ____________ 
Stator Resistance: ____________ 
Stator Reactance: ____________ 
Rotor Reactance: ____________ 
Magnetizing Reactance: ___________ 
Short Circuit Reactance: ___________ 
Exciting Current: ________________ 
Temperature Rise: ________________ 
Frame Size: _______________ 
Design Letter: _____________ 
Reactive Power Required In Vars (No Load):________ 
Reactive Power Required In Vars (Full Load):________ 
Total Rotating Inertia, H: ________ Per Unit on 100 MVA Base 
  
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request.  If  other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting.  

 
 

  
8. Generator Short Circuit Data 

For each generator model, provide the following reactances expressed in p.u. on the generator 
base: 
  
• X"1 – positive sequence subtransient reactance: _____p.u** 
• X2 – negative sequence reactance: _____p.u** 
• X0 – zero sequence reactance: _____ 

  
Generator Grounding (select 1 for each model): 

  
A.  _____ Solidly grounded 
B.  _____ Grounded through an impedance 
  (Impedance value in p.u on generator base. R: ________p.u. 
  X: _________p.u.) 
C.  _____ Ungrounded 
  

9. Step-Up Transformer Data 
  

For each step-up transformer, f ill out the data form provided in Table 1.  
  
10. Interconnection Facilities Line Data 
  

There is no need to provide data for new lines that are to be planned by the Participating TO. 
However, for transmission lines that are to be planned by the generation developer, please 
provide the following information: 
  

Nominal Voltage: _____________kV 
Line Length: _________________miles 
Line termination Points: _______________________________________________ 
Conductor Type: ________________   Size: _____________ 
If  bundled.  Number per phase: ______, Bundle spacing: _____in.  
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Phase Conf iguration. Vertical: _______, Horizontal: _______ 
Phase Spacing: A-B: _____f t., B-C: ______f t., C-A: _______f t. 
Distance of  lowest conductor to Ground at full load and 40 C: _________f t  
Ground Wire Type: ________ Size: _______ Distance to Ground: ______f t  
Attach Tower Conf iguration Diagram 
Summer line ratings in amperes (normal and emergency) _________________ 
Positive Sequence Resistance ( R ):  __________ p.u.** (for entire line length) 
Positive Sequence Reactance: ( X ):  __________ p.u**(for entire line length) 
Zero Sequence Resistance ( R0 ):  __________ p.u.** (for entire line length) 
Zero Sequence Reactance: ( X0 ):  __________ p.u**  (for entire line length) 
Line Charging (B/2):  __________ p.u** 
** On 100-MVA and nominal line voltage (kV) Base 
  
10a. For Wind/photovoltaic plants, provide collector System Equivalence Impedance Data  
 Provide values for each equivalence collector circuit at all voltage levels.  
 
Nominal Voltage: _______________ 
Summer line ratings in amperes (normal and emergency) _________________ 
Positive Sequence Resistance (R1):______ p.u. ** (for entire line length of  each collector circuit)  
Positive Sequence Reactance: (X1):______ p.u** (for entire line length of  each collector circuit)  
Zero Sequence Resistance (R0):______ p.u. ** (for entire line length of  each collector circuit) 
Zero Sequence Reactance: (X0):______ p.u** (for entire line length of  each collector circuit) 
Line Charging (B/2):  __________ p.u** (for entire line length of  each collector circuit) 
** On 100-MVA and nominal line voltage (kV) Base 
  
  
11. Inverter-Based Machines 
  

Number of  inverters to be interconnected pursuant to this Interconnection Request:______ 
 
Inverter manufacturer, model name, number, and version: 
 __________________________________________________________________ 
  
List of  adjustable set points for the protective equipment or sof tware:  
__________________________________________________________________ 
 
Max design fault contribution current: 
 
Harmonics Characteristics: 
 
Start-up requirements: 
 
 
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request.  If  other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting.  
 
 

12. Load Flow and Dynamic Models: 
 
 Provide load flow model for the generating plant and its interconnection facilities in GE 
PSLF *.epc format, including new buses, generators, transformers, interconnection facilities. An 
equivalent model is required for the plant with generation collector systems.  This data should 
reflect the technical data provided in this Attachment A. 
 
For each generator, governor, exciter and power system stabilizer, select the appropriate dynamic model 
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f rom the General Electric PSLF Program Manual and provide the required input data.  For inverter based 
generating facilities, select the appropriate generator and control models from the General Electric PSLF 
Program Manual and provide the required input data.  Provide a completed *.dyd file that contains the 
information specified in this section.  One copy of this data should be provided on DVD, CD, or 
USB flash drive media.   
 
If  you require assistance in developing the models, we suggest you contact General Electric. Accurate 
models are important to obtain accurate study results. Costs associated with any changes in facility 
requirements that are due to differences between model data provided by the generation developer and 
the actual generator test data, may be the responsibility of  the generation developer.  
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TABLE 1 
  

 TRANSFORMER DATA 
(Provide for each level of transformation) 

  
UNIT_____________________________________ 

  
 NUMBER OF TRANSFORMERS_________   PHASE _______ 

 
RATING H Winding X Winding Y Winding 

 
Rated MVA 
 
Connection (Delta, Wye, Gnd.) 

 
Cooling Type (OA,OA/FA, etc) :    

 
Temperature Rise Rating  

 
Rated Voltage 
 
BIL 
 
Available Taps (% of  rating) 
 
Load Tap Changer? (Y or N) 
 
Tap Settings 
 
 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

IMPEDANCE H-X H-Y X-Y 

 
Percent 
 
MVA Base 
 
Tested Taps 
 

WINDING RESISTANCE 

 
Ohms 

 
 __________ 

 
__________ 

 
__________ 

 

H 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

X 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

Y 

 
__________ 

 
  
 CURRENT TRANSFORMER RATIOS 
 
 H_____________ X______________ Y______________ N_____________ 

  
 Percent exciting current at 100 % Voltage; _________ 110% Voltage________ 

  
 Supply copy of  nameplate and manufacture’s test report when available 
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Appendix 2 
 

[Intentionally Omitted]
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Appendix 3  
 

GENERATOR INTERCONNECTION STUDY PROCESS AGREEMENT  
FOR QUEUE CLUSTERS 

 
THIS AGREEMENT is made and entered into this      day of              , 20    by and between 

_______                 , a                           organized and existing under the laws of  the State of           , 
("Interconnection Customer") and the California Independent System Operator Corporation, a  California 
nonprofit public benefit corporation existing under the laws of  the State of  California, ("CAISO").  The 
Interconnection Customer and the CAISO each may be referred to as a "Party," or collectively as the 
"Parties." 

  
RECITALS 

  
WHEREAS, the Interconnection Customer is proposing to develop a Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated _________; and 
  

WHEREAS, the Interconnection Customer desires to interconnect the Generating Facility with the 
CAISO Controlled Grid pursuant to Appendix DD to the CAISO Tarif f ; and 
  

WHEREAS, the Interconnection Customer has requested the CAISO to conduct or cause to be 
performed Interconnection Studies to assess the system impact of interconnecting the Generating Facility 
to the CAISO Controlled Grid and to specify and estimate the co st of  the equipment, engineering, 
procurement and construction work needed on the Participating TO’s electric system in accordance with 
Good Utility Practice to physically and electrically connect the Generating Facility to the CAISO Controlled 
Grid; 
  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
  

1.0  When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the CAISO’s FERC-approved Generation Interconnection and 
Deliverability Allocation Procedures in CAISO Tariff Appendix DD “GIDAP” or the Master 
Def initions Supplement, Appendix A to the CAISO Tarif f , as applicable.  

  
2.0  The Interconnection Customer elects and the CAISO shall conduct or cause to be 

performed Interconnection Studies, including any accelerated Interconnection Study, in 
accordance with the CAISO Tarif f . 

  
3.0  The scope of the Interconnection Studies shall be subject to the assumptions set forth in 

Appendices A and B to this Agreement. 
  

4.0  The Interconnection Studies will be based upon the technical information provided by the 
Interconnection Customer in the Interconnection Request, as may be modified under the 
CAISO Tarif f .  The CAISO reserves the right to request additional technical information 
f rom the Interconnection Customer as may reasonably become necessary consistent with 
Good Utility Practice during the course of  the Interconnection Studies.  

 
5.0  [NOT USED]  

  
6.0  Consistent with the GIDAP and CAISO Tariff, the Interconnection Customer will provide 

deposits and pay its share of actual costs of applicable studies, including in excess of  
provided deposits.  The CAISO and Participating TO will provide invoices and refunds on 
a timely basis required by the GIDAP and the CAISO Tarif f .  
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Following the issuance of an Interconnection Study report, the CAISO shall charge and 
the Interconnection Customer shall pay its share of  the actual costs of  the 
Interconnection Study pursuant to Section 3.5.1 of  the GIDAP.  

  
Any difference between the deposits made toward the Interconnection Study process and 
associated administrative costs, including any accelerated studies, and the actual cost of  
the Interconnection Studies and associated administrative costs shall be paid b y or 
refunded to the Interconnection Customer, in the appropriate allocation, in accordance 
with Section 3.5.1 of  the GIDAP. 

  
7.0  Pursuant to Section 3.7 of  the GIDAP, the CAISO will coordinate the conduct of  any 

studies required to determine the impact of  the Interconnection Request on Af fected 
Systems.  The CAISO may provide a copy of  the Interconnection Studies or other 
assessments to an Affected System Operator and the Western Electricity Coordinating 
Council.  Requests for review and input from Affected System Operators or the Western 
Electricity Coordinating Council may arrive at any time prior to interconnection.  

  
8.0  Substantial portions of  technical data and assumptions used to perform the Phase I 

Interconnection Study, such as system conditions, existing and planned generation, and 
unit modeling, may change after the CAISO provides the Interconnection Study results to 
the Interconnection Customer.  Interconnection Study results will reflect available data at 
the time the CAISO provides the Phase I Interconnection Study report to the 
Interconnection Customer.  The CAISO shall not be responsible for any additional costs, 
including, without limitation, costs of  new or additional facilities, system upgrades, or 
schedule changes, that may be incurred by the Interconnection Customer as a result of  
changes in such data and assumptions. 

  
9.0  [NOT USED] 
  
10.0  The CAISO and Participating TO(s) shall maintain records and accounts of  all costs 

incurred in performing the Interconnection Study in sufficient detail to allow verification of  
all costs incurred, including associated overheads.  The Interconnection Customer shall 
have the right, upon reasonable notice, within a reasonable time at the CAISO’s of f ices 
and at its own expense, to audit the CAISO’s records as necessary and as appropriate in 
order to verify costs incurred by the CAISO.  Any audit requested by the Interconnection 
Customer shall be completed, and written notice of  any audit dispute provided to the 
CAISO representative, within one hundred eighty (180) calendar days following receipt by 
the Interconnection Customer of  the CAISO’s notif ication of  the f inal costs of  the 
Interconnection Study. 

  
11.0  In accordance with Section 3.8 of  the GIDAP, the Interconnection Customer may 

withdraw its Interconnection Request at any time by written notice to the CAISO.  Upon 
receipt of such notice, this Agreement shall terminate, subject to the requirements o f  
Section 3.5.1 and 11.4 of  the GIDAP. 

 
12.0  This Agreement shall become ef fective on the date the CAISO notif ies the 

Interconnection Customer that the Interconnection Request is complete pursuant to 
Section 3.5.1 of  the GIDAP. 

  
13.0  Miscellaneous. 

  
13.1 Dispute Resolution.   Any dispute, or assertion of a claim, arising out of  or in connection 

with this Agreement, shall be resolved in accordance with Section 15.5 of  the GIDAP.  
  
13.2 Conf identiality.  Confidential Information shall be treated in accordance with Section 15.1 

of  the GIDAP. 
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13.3  Binding Effect.  This Agreement and the rights and obligations hereof , shall be binding 

upon and shall inure to the benefit of the successors and assigns of  the Parties hereto.  
  

13.4 Conf licts.  In the event of  a conf lict between the body of  this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of  the body of  this 
Agreement shall prevail and be deemed the f inal intent of  the Parties.  

   
13.5  Rules of  Interpretation.  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tarif f  means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in ef fect f rom time to time, including, if  
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of  
this Agreement or such Appendix to this Agreement, or such Section of  the GIDAP or 
such Appendix to the GIDAP, as the case may be; (6) "hereunder", "hereof", "herein", 
"hereto" and words of similar import shall be deemed references to this Agreement as a 
whole and not to any particular Article, Section, or other provision hereof  or thereof ; (7) 
"including" (and with correlative meaning "include") means including without limiting the 
generality of any description preceding such term; and (8) relative to the determination of  
any period of time, "from" means "from and including", "to" means "to but excluding" and 
"through" means "through and including". 

  
13.6 Entire Agreement.  This Agreement, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof , and supersedes all prior and contemporaneous understandings or 
agreements, oral or written, between the Parties with respect to the subject matter of this 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of  the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Agreement.  

  
13.7 No Third Party Beneficiaries.  This Agreement is not intended to and does not create 

rights, remedies, or benef its of  any character whatsoever in favor of  any persons, 
corporations, associations, or entities other than the Parties, and the obligations  herein 
assumed are solely for the use and benef it of  the Parties, their successors in interest 
and, where permitted, their assigns. 

  
13.8 Waiver.  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of  any 
obligation, right, or duty of , or imposed upon, such Party.  

  
Any waiver at any time by either Party of its rights with respect to this Agreement shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to comply 
with any other obligation, right, duty of  this Agreement.  Termination or default of  this 
Agreement for any reason by the Interconnection Customer shall not constitute a waiver 
of  the Interconnection Customer's legal rights to obtain an interconnection f rom the 
Participating TO or CAISO.  Any waiver of this Agreement shall, if requested, be provided 
in writing. 
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Any waivers at any time by any Party of its rights with respect to any default under this 
Agreement, or with respect to any other matter arising in connection with this Agreement, 
shall not constitute or be deemed a waiver with respect to any subsequent default or 
other matter arising in connection with this Agreement.  Any delay, short of  the statutory 
period of limitations, in asserting or enforcing any right under this Agreement shall not 
constitute or be deemed a waiver of  such right. 

  
13.9 Headings.  The descriptive headings of  the various Articles and Sections of  this 

Agreement have been inserted for convenience of  reference only and are of  no 
signif icance in the interpretation or construction of  this Agreement.  

  
13.10 [Not Used]  
  
13.11 Amendment. The Parties may by mutual agreement amend this Agreement by a written 

instrument duly executed by both of  the Parties. 
  
13.12 Modif ication by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Agreement by a written instrument duly executed by both of  the 
Parties.  Such amendment shall become ef fective and a part of  this Agreement upon 
satisfaction of  all applicable laws and regulations. 

  
13.13 Reservation of Rights.  The CAISO shall have the right to make a unilateral f iling with 

FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and 
Interconnection Customer shall have the right to make a unilateral f iling with FERC to 
modify this Agreement pursuant to section 206 or any other applicable provision of  the 
Federal Power Act and FERC’s rules and regulations thereunder; provided that each 
Party shall have the right to protest any such f iling by another Party and to participate 
fully in any proceeding before FERC in which such modif ications may be considered.  
Nothing in this Agreement shall limit the rights of the Parties or of  FERC under sections 
205 or 206 of  the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

  
13.14 No Partnership.  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
13.15 Assignment.  This Agreement may be assigned by a Party only with the written consent 

of  the other Party; provided that a Party may assign this Agreement without the consent 
of  the other Party to any Affiliate of  the assigning Party with an equal or g reater credit 
rating and with the legal authority and operational ability to satisfy the obligations of  the 
assigning Party under this Agreement; and provided further that the Interconnection 
Customer shall have the right to assign this Agreement, without the consent of  the other 
Party, for collateral security purposes to aid in providing f inancing for the Generating 
Facility, provided that the Interconnection Customer will require any secured party, 
trustee or mortgagee to notify the other Party of  any such assignment.  Any f inancing 
arrangement entered into by the Interconnection Customer pursuant to this Section will 
provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the other Party of the date and particulars of  any such exercise of  
assignment right(s).  Any attempted assignment that violates this Section is void and 
inef fective.  Any assignment under this Agreement shall not relieve a Party of  its 



California Independent System Operator Corporation 
Fif th Replacement Tarif f  

 

June 25, 2025 

Appendix DD 

obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof .  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

  
IN WITNESS THEREOF, the Party has caused this Agreement to be duly executed by its duly 

authorized of f icers or agents on the day and year f irst above written.  
  
  
 
  
[Insert name of the Interconnection Customer] 
  
  
By: _____________________________________________________________________ 
  
 Printed Name: ____________________________________________________________ 
  
Title: ____________________________________________________________________ 
  
Date: ____________________________________________________________________  
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Appendix A  
 

[NOT USED]  
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Appendix B  
 

DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER  
PRIOR TO COMMENCEMENT OF THE PHASE II INTERCONNECTION STUDY 

  
  
  
Generating Facility size (MW):  ________________ 
  
Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 8.1 of  the GIDAP. 
  
Provide location plan and one-line diagram of the plant and station facilities.  For staged projects, please 
indicate future generation, transmission circuits, etc.  
  
One set of  metering is required for each generation connection to the new bus or existing CAISO 
Controlled Grid station.  Number of  generation connections:  _________ 
  
On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CT/PT) 
  
On the one line indicate the location of  auxiliary power. (Minimum load on CT/PT) 
  
Will an alternate source of  auxiliary power be available during CT/PT maintenance?    _______ Yes           
________ No 
  
Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation?           Yes            No  
(Please indicate on one line). 
  
What type of control system or PLC will be located at the Interconnection Customer's Generating Facility? 
____________________________________________________________________________________
___________________________________________________ 
  
  
What protocol does the control system or PLC use? 
____________________________________________________________________________________
__________________________________________________________ 
 
  
Please provide a 7.5-minute quadrangle of  the site. Sketch the plant, station, transmission line, and 
property line. 
 
  
Physical dimensions of  the proposed interconnection station:  
 
  
Bus length f rom generation to interconnection station:  
  
 
Line length f rom interconnection station to the Participating TO’s transmission line.  
  
  
Tower number observed in the f ield. (Painted on tower leg)* 
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Number of  third party easements required for transmission lines*:  
  
* To be completed in coordination with the Participating TO or CAISO.  
  
Is the Generating Facility in the Participating TO’s service area? 
  
Yes           No 
  
Local service provider for auxiliary and other power:   __________________________ 
  
Point of  Interconnection: ________________________ 
 
Please provide proposed schedule dates: 
  

Environmental survey start:  _______________________ 
  

Environmental impact report submittal:  ________________________ 
  

Procurement of  project equipment:  ____________________________ 
  

Begin Construction Date:   ______________________ 
  

In-Service Date:  ______________________ 
r 

  
Trial Operation Date:_______________________ 

  
Commercial Operation Date: _______________________ 

  
  

Level of  Deliverability:  Choose one of  the following:  
  
_______Energy Only 
  
________Full Capacity 
 
 
TP Deliverability:  Choose one of  the following: 
 
 
______ Option (A), which means that the Generating Facility requires TP Deliverability to be able to 
continue to commercial operation.    

 
_______Option (B), which means that the Interconnection Customer will continue to commercial 
operation without an allocation of  TP Deliverability.  
 
Please provide any additional modif ication request pursuant to Section 6.7.2.2 pf  Appendix DD:  
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Appendix 4  
 

AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES WITH REGARD TO GENERATOR 
INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY AGREEMENTS 

  
  

This Agreement for the Allocation of Responsibilities With Regard to Generator Interconnection 
Procedures and Interconnection Study Agreements ("Agreement"), dated ______________________ , is 
entered into between the California Independent System Operator Corporation ("CAISO") and [NAME OF 
PTO] ________________________________ ("PTO").  The CAISO and PTO are jointly referred to as the 
"Parties" and individually, as a "Party." 
  

WHEREAS, this Agreement will ensure an independent assessment of  new Generating Facility 
impacts on the CAISO Controlled Grid and take advantage of the respective expertise of  the Parties to 
facilitate efficient and cost effective Interconnection Study procedures in a manner consistent with the 
Federal Energy Regulatory Commission’s ("FERC") July 1, 2005 Order (112 FERC ¶ 61,009), FERC’s 
August 26, 2005 Order (112 FERC ¶ 61,231), and prior FERC Orders recognizing that Order No. 2003 
did not allocate responsibilities between transmission owners and transmission providers for the provision 
of  Interconnection Service and suggesting those parties enter into an agreement to allocate those 
responsibilities.  Southwest Power Pool, Inc., 106 FERC ¶ 61,254 (2004).  
  

NOW THEREFORE, in view of the respective responsibilities assigned to the Parties and the 
foregoing FERC orders, and the provisions of  the CAISO’s Generator Interconnection Procedures set 
forth in CAISO Tarif f  Appendix DD, the CAISO and PTO agree to the fo llowing allocation of  
responsibilities for a centralized Interconnection Study process under the direction and oversight of  the 
CAISO: 
  
1.  DEFINITIONS 
Unless otherwise def ined herein, all capitalized terms shall have the meaning set forth in the CAISO 
Tarif f . 
  
2.  TERM OF AGREEMENT 
This Agreement shall become effective upon the date specif ied in the f irst paragraph above and shall 
remain in ef fect until (1) terminated by all Parties in writing, or (2) with respect to the PTO, upon the 
termination of that entity’s status as a PTO pursuant to the Transmission Control Agreement, as amended 
f rom time to time. 
  
3.  PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN CAISO AND PTO 
  

3.1  Interconnection Service:  The Parties acknowledge that, as the transmission provider, the 
CAISO is responsible for reliably operating the transmission grid.  The Parties also 
recognize that while the CAISO is a transmission provider under the CAISO Tarif f , the 
CAISO does not own any transmission facilities, and the PTO owns, constructs, and 
maintains the facilities to which Generating Facilities are to be interconnected, and that 
the PTO may construct or modify facilities to allow the interconnection.  While the Parties 
recognize that the CAISO will be responsible for conducting or causing to be performed 
Interconnection Studies and similar studies, the PTO will participate in these studies and 
conduct certain portions of studies, under the direction and oversight of, and approval by, 
the CAISO, as provided in this Agreement.  The CAISO shall not enter into any 
Interconnection Study agreement with an Interconnection Customer that is contrary to 
these rights. 

  
3.2  [INTENTIONALLY LEFT BLANK] 

  
3.3  Transmission Owners’ Right to Participation in Studies, Committees and Meetings: 
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3.3.1  In the event that an Interconnection Customer proposes to interconnect a 
Generating Facility with the PTO’s facilities, or the PTO is an owner of  an 
af fected system, the PTO shall have the right to participate in any 
Interconnection Study or any other study conducted in connection with such 
request for Interconnection Service.  "Participate" in this Section 3.3.1 means 
physically perform any study or portion thereof  in connection with an 
Interconnection Request, under the direction and oversight of, and approval by, 
the CAISO pursuant to Section 3.4 of this Agreement; provide or receive input, 
data or other information regarding any study or portion thereof  consistent with 
Section 3.4 of  this Agreement; and, when any study or portion thereof  in 
connection with an Interconnection Request is physically performed by an entity 
other than the PTO, perform activities necessary to adequately review or 
validate, as appropriate, any results of the study or portions thereof  and provide 
recommendations. 

 
3.3.2  In the event that an Interconnection Customer proposes to interconnect a 

Generating Facility with the PTO’s facilities, or the PTO is an owner of  an 
af fected system, the PTO shall have the right to participate in all meetings 
expressly established pursuant to the CAISO .  As appropriate, the PTO may 
participate in all other material or substantive communications in connection with 
an Interconnection Request. 

  
3.4  Interconnection Study Responsibility Allocation:  In complying with its responsibility for 

conducting or causing to be performed Interconnection Studies, the CAISO will assign 
responsibility for performance of  portions of  the Interconnection Studies to the PTO, 
under the direction and oversight of , and approval by, the CAISO, as set forth in 
Attachment A, except as specif ically qualif ied as follows:  

  
3.4.1  For any tasks specif ically assigned to the PTO pursuant to Attachment A or 

otherwise mutually agreed upon by the CAISO and the PTO, the CAISO reserves 
the right, on a case-by-case basis, to perform or reassign to a mutually agreed 
upon and pre-qualif ied contractor such task only where: (a) the quality and 
accuracy of  prior PTO Interconnection Study work product resulting f rom 
assigned tasks has been deemed def icient by the CAISO, the CAISO has 
notif ied the PTO pursuant to the notice provision of  Section 4.15 of  this 
Agreement in writing of the def iciency, and the def iciency has not been cured 
pursuant to Section 3.4.2 of  this Agreement; (b) the timeliness of  PTO 
Interconnection Study work product has been deemed deficient, and either (i) the 
CAISO has not been notified of  the reasons and actions taken to address the 
timeliness of the work, or (ii) if notified, the stated reasons and actions taken are 
insuf ficient or unjustifiable and the PTO has not cured the deficiency pursuant to 
Section 3.4.2 of  this Agreement; (c) the PTO has failed, in a mutually agreed 
upon timeframe, to provide the CAISO with information or data related to an 
Interconnection Request despite a written request by the CAISO, pursuant to 
Section 3.5 hereof, to do so, and such data is the responsibility of  the PTO to 
provide to the CAISO, subject to Section 4.3 of  this Agreement; (d) the PTO 
 advises the CAISO in writing that it does not have the resources to adequately 
or timely perform the task according to the applicable timelines set forth in 
Attachment A; or (e) the estimated cost of the PTO performing the task has been 
determined in writing by the CAISO to significantly exceed the cost of the CAISO 
or mutually agreed upon contractor performing the task, inclusive of  the costs 
that will  be incurred by the PTO in exercising its review rights of  the results of  
any such tasks performed by such third party(ies).  If  the CAISO deviates f rom 
the assignments set forth in Attachment A based on the foregoing factors, the 
CAISO will provide the PTO with a written explanation for the deviation and any 
associated reassignments of work.  The PTO may contest the deviation pursuant 
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to the Dispute Resolution procedures set forth in Section 4.1 of  this Agreement.  
  

Task(s) may only be reassigned in accordance with this Section 3.4.1 where the 
PTO has been deemed to be deficient in relation to that (those) particular task(s). 

  
3.4.2  Cure for reassigned Interconnection Study work 

The CAISO shall not reassign task(s) without the opportunity to cure, as specified 
in Section 3.4.1 of this Agreement.  The following actions will serve to cure the 
def iciencies and result in restoring the assignment(s) as provided in Attachment 
A: 

(a)  The CAISO and PTO shall negotiate in good faith and agree to a 
corrective action plan proposed by the PTO, including a 
reasonably adequate cure period, and the corrective action plan 
is satisfactorily implemented. 

(b)  The CAISO determines the deficiency is cured without an action 
plan. 

  
3.4.3  Assessment of prior PTO Interconnection Study work shall only be based on 

work conducted under the process that becomes ef fective concurrent with the 
ef fective date of  this Agreement.  Further, assessment of  prior PTO 
Interconnection Study work shall be based on work conducted no earlier than the 
eighteen (18) month period prior to the date of  the CAISO notice of  deviation 
f rom assignments set forth in Attachment A to this Agreement.  

  
3.5  Information Exchange:  The PTO shall provide the CAISO, subject to conf identiality 

requirements in Section 4.3 of this Agreement, with any documentation or data requested 
by the CAISO reasonably necessary to permit the CAISO to perform, review, validate and 
approve any Interconnection Study, or portion thereof , performed by the PTO.  The 
CAISO shall provide the PTO with any documentation or data requested by the PTO, 
subject to conf identiality requirements in Section 4.3 of  this Agreement, reasonably 
necessary to perform, review, and validate any Interconnection Study, or portion thereof .  

  
3.6  Consistency with Provisions for Centralized Interconnection Study Process:  The CAISO 

and PTO have determined that the processes and allocation of responsibilities in Section 
3.4 of  this Agreement ensure that impacts to the CAISO Controlled Grid are 
independently assessed and that the assignment of responsibilities minimizes handof fs, 
takes advantage of  non-transferable skills, and promotes the ef f iciency and cost-
ef fectiveness of the centralized Interconnection Study processes, consistent with  Section 
3.2. 

  
3.7  Re-Studies:  If  any re-studies are required, the CAISO will confer with the PTO as to the 

need for a re-study.  The CAISO will make the final determination regarding the need for 
a re-study, subject to dispute resolution procedures. 

  
3.8  Use of  Contractors: Nothing in this Agreement shall prevent either the CAISO or the PTO 

from using qualified, mutually agreed upon third party contractors to meet that Party's 
rights or obligations under this Agreement or the .  To promote the ef f iciency  of  the 
process, the CAISO and PTO will collaborate to identify a list of  the mutually agreed to 
qualif ied contractors available to the Parties. 

  
3.9  Performance Standards:  Each Party shall perform all of its obligations under the GIDAP, 

this Agreement, and any FERC approved Interconnection Study procedures that may be 
adopted by the CAISO to implement the GIDAP or this Agreement in accordance with 
Applicable Laws and Regulations, Applicable Reliability Standards, and Good Utility 
Practice. 
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3.10  Recovery of Costs: In accordance with Section 3.5.1 of the GIDAP, the PTO shall recover 
all actual costs f rom the CAISO incurred in performing Interconnection Studies or 
portions thereof assigned to it by the CAISO, including all costs incurred in exercising its 
right to review, and make recommendations on, Interconnection Studies or portions 
thereof  performed by the CAISO and/or contractors under Section 3.8 of this Agreement.  

  
4  GENERAL TERMS AND CONDITIONS 

  
4.1  Dispute Resolution: In the event any dispute regarding the terms, conditions, and 

performance of  this Agreement is not settled informally, the Parties shall follow the 
CAISO ADR Procedures set forth in Section 13 of  the CAISO Tarif f .  

  
4.2  Liability: No Party to this Agreement shall be liable to any other Party for any direct, 

indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 
expenses (including attorneys fees and court costs) arising from the performance or non-
performance of its obligations under this Agreement regardless of  the cause (including 
intentional action, willful action, gross or ordinary negligence, or force majeure); provided, 
however, that a Party may seek equitable or other non-monetary relief  as may be 
necessary to enforce this Agreement and that damages for which a Party may be liable to 
another Party under another agreement will not be considered damages under this 
Agreement. 

  
4.3  Conf identiality:  Confidential Information shall be treated in accordance with Section 14.1 

of  the GIDAP. 
  

4.4  Binding Effect:  This Agreement and the rights and obligations hereof , shall be binding 
upon and shall inure to the benefit of the successors and assigns of  the Parties hereto.  

  
4.5  Conf licts:  In the event of  a conf lict between the body of  this Agreement and any 

attachment, appendices or exhibits hereto, the terms and provisions of  the body of  this 
Agreement shall prevail and be deemed the f inal intent of  the Parties.  

  
4.6  Rules of  Interpretation:  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tarif f  means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in ef fect f rom time to time, including, if  
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section, Attachment, or Appendix means such Article 
or Section of this Agreement or such Attachment or Appendix to this Agreement, or such 
Section of the  or such Appendix to the , as the case may be; (6) "hereunder", "hereof", 
"herein", "hereto" and words of  similar import shall be deemed references to this 
Agreement as a whole and not to any particular Article or Section; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of  any 
description preceding such term; and (8) relative to the determination of  any period of  
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 

  
4.7  Entire Agreement:  This Agreement, including all Attachments hereto, constitutes the 

entire agreement among the Parties with reference to the subject matter hereof , and 
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supersedes all prior and contemporaneous understandings or agreements, oral or 
written, among the Parties with respect to the subject matter of  this Agreement.  There 
are no other agreements, representations, warranties, or covenants, which constitute any 
part of  the consideration for, or any condition to, any Party’s compliance with its 
obligations under this Agreement. 

  
4.8  No Third Party Beneficiaries:  This Agreement is not intended to and does not create 

rights, remedies, or benef its of  any character whatsoever in favor of  any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benef it of  the Parties, their successors in interest 
and, where permitted, their assigns. 

  
4.9  Waiver:  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of  any 
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any t ime by a 
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver 
or a waiver with respect to any other failure to comply with any other obligation, right, 
duty of this Agreement.   Any waiver of this Agreement shall, if requested, be provided in 
writing.  Any waivers at any time by any Party of  its rights with respect to any default 
under this Agreement, or with respect to any other matter arising in connection with this 
Agreement, shall not constitute or be deemed a waiver with respect to any subsequent 
default or other matter arising in connection with this Agreement.  Any delay, short of  the 
statutory period of limitations, in asserting or enforcing any right under this Agreement 
shall not constitute or be deemed a waiver of  such right. 

  
4.10  Headings:  The descriptive headings of  the various Articles and Sections of  this 

Agreement have been inserted for convenience of  reference only and are of  no 
signif icance in the interpretation or construction of  this Agreement.  

  
4.11  Multiple Counterparts:  This Agreement may be executed in two or more counterparts, 

each of  which is deemed an original but all constitute one and the same instrument.  
  

4.12  Modification by the Parties:  The Parties may amend this Agreement and any Appendices 
to this Agreement only (1) by mutual agreement of  the Parties by a written instrument 
duly executed by the Parties, subject to FERC approval or (2) upon the issuance of  a 
FERC order, pursuant to Section 206 of the Federal Power Act.  It is the Parties' intent 
that FERC’s right to change any provision of  this Agreement shall be limited to the 
maximum extent permissible by law and that any such change, if permissible, shall be in 
accordance with the Mobile-Sierra public interest standard applicable to f ixed rate 
agreements.  United Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 
(1956).  Such amendment shall become ef fective and a part of  this Agreement upon 
satisfaction of  all applicable laws and regulations.  Notwithstanding the foregoing, 
Attachment B (Notices) may be modified as set forth in Section 4.15 of  this Agreement, 
and the CAISO and the PTO may f rom time to time mutually agree to deviate f rom 
Attachment A in accordance with the provisions of  this Agreement, however, such 
deviation shall be subject to Section 4.9 of this Agreement and not considered a course 
of  dealing. 

  
4.13  No Partnership:  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
4.14  Assignment:  This Agreement may be assigned by a Party only with the written consent 
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of  the other Parties; provided that a Party may assign this Agreement without the consent 
of  the other Parties to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of  the 
assigning Party under this Agreement.  Any attempted assignment that violates this 
Article is void and ineffective.  Any assignment under this Agreement shall not relieve a 
Party of its obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by 
reason thereof .  Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

  
4.15  Notices: Any notice, demand, or request provided in this Agreement, or served, given, or 

made in connection with it, will be in writing and deemed properly served, given, or made 
if  delivered in person, transmitted by facsimile, or sent by United States mail, postage 
prepaid, to the persons specified in Attachment B hereto unless otherwise provided in 
this Agreement.  Any Party may at any time, by notice to all other Parties, change the 
designation or address of  the person specif ied in Attachment B as  the person who 
receives notices pursuant to this Agreement. 

  
  

IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, each of 
which shall constitute and be an original ef fective agreement among the Parties.  
  
California Independent System Operator Corporation 
  
  
By:________________________________________________________________ 
  
Printed Name:_______________________________________________________ 
  
Title:_______________________________________________________________ 
  
Date:_______________________________________________________________ 
  
  
[NAME OF PTO] 
  
  
By:_________________________________________________________________ 
  
Printed Name:_______________________________________________________ 
  
Title:________________________________________________________________ 
  
Date:________________________________________________________________ 
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ATTACHMENT A  
 

INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 
  
Description of  Generator Interconnection Process: Roles and Responsibilities of  CAISO and PTOs.  
  
Purpose:  This Attachment A to the “AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES 
WITH REGARD TO GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION 
STUDY AGREEMENTS” serves as further clarification of the roles and responsibilities of the parties to this 
Agreement.  The CAISO will assign responsibility for performance of  portions of  the Interconnection 
Studies to the relevant PTOs, under the direction and oversight of , and approval by, the CAISO, as set 
forth in this Attachment A.  This document serves as a general overview of  only the roles and 
responsibilities as between the CAISO and PTOs.  This Agreement does not include the process steps, 
involvement or obligations of the Interconnection Customer (IC).  This Agreement is not inclusive of  all 
procedures necessary to comply with all provisions of  the GIA, and Generator Interconnection Study 
Process Agreement for Queue Clusters. 
  
Interconnection Request (IR) Process 

1.  CAISO forwards the IR to the PTO within three (3) Business Days (BD) of  receipt of  IR f rom 
Interconnection Customer (IC) 

2. PTO(s) provides any feedback regarding IR to CAISO within 3 BD 
3. CAISO distributes draft Scoping Meeting minutes for review within 5 BD of  Scoping Meeting.  
4. PTO(s) provide any comments to the Scoping Meeting minutes within 2 BD of  receipt of  draf t 

Scoping Meeting minutes. 
5. CAISO issues the f inal Scoping Meeting minutes within 3 BD of  receipt of  comments.  

   
  
Phase I Interconnection Study Timeline 
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Line Phase I Cluster Study 
Typical 

Calendar 
Days 

Timeline 
(Days) 

1 

CAISO and PTOs develop initial Generating Facility 
groups for initial Dispatch assumptions and cost 
allocation purposes (except for thermal overload and 
short circuit mitigation). 

1 1 

2 
PTOs develop draf t Base Cases, each representing 
all Generating Facilities in the queue cluster, and 
deliver to CAISO.  

14 2-15 

3 
PTO develops preferred and alternative, if applicable, 
direct interconnection plans, including the need for an 
Interconnection Grid Substation (IGS). 

14 2-15 

4 
CAISO reviews and approves direct interconnection 
plans and change f iles. 

5 16-20 

5 

CAISO updates deliverability base case. PTOs update 
reliability base cases. PTOs develop draft contingency 
lists. 
 

10 21-30 

6 
CAISO reviews and approves reliability base cases 
and contingency lists.  

5 31-35 

7 
CAISO performs peak Deliverability Assessment 
identifying constrained facilities and prepares results 
summary. 

21 36-56 

8 

At the CAISO’s direction, the PTOs perform the of f -
peak Load Flow, and summer peak and off-peak Post 
Transient and Stability analyses and submits draf t 
study results to CAISO for review and direction. 

21 36-56 

9 
CAISO and PTOs develop mitigation plans and 
determine RNU and LDNU 

21 57-77 

10 
CAISO develops deliverability base case with TP 
upgrades only. 

7 78-84 

11 
CAISO performs deliverability assessment for the 
purpose of  determining incremental ADNUs and 
proposes ADNU. 

21 85-105 

12 CAISO and PTOs f inalize ADNU. 14 106-119 

13 
CAISO develops shif t factors for cost allocation 
purposes of  all Network Upgrades and usage of  
previously triggered Network Upgrades. 

7 120-126 

14 CAISO performs off-peak deliverability assessment. 14 127-140 

Short Circuit Duty 

15 
CAISO coordinates with other potentially af fected 
facility owners1. 

n/a n/a 

16 
CAISO directs PTO to develop Base Case and run 
short circuit analysis. 

106 21-126 

17 
PTO performs facilities review.  (Note: possibly for 
feedback into the power f low studies and PTO 
mitigation plans.) 

14 127-140 

18 
PTO prepares draft study results and submits to the 
CAISO for review and direction. 

14 141-154 

Facility cost estimates and schedules 

19 
At the CAISO’s direction, PTO(s) prepares cost 
estimates and schedules for the direct assignment 

134 21-154 
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facilities and Network Upgrades identified in the power 
f low, short circuit duty, post transient, and stability 
studies. 

Study Report 

20 
At the CAISO’s direction, PTO(s) prepares draft report 
for impacts in its service territory. 

120 21-140 

21 

CAISO compiles all results into a draf t report that 
covers grid impacts, as appropriate.  CAISO reviews 
integrated draf t report and submits comments, 
recommendations and direction to the PTO. 

10 141-150 

22 

PTO incorporates CAISO’s directions, conclusions 
and recommendations.  If  CAISO conclusions and 
recommendations conflict with PTO conclusions, then 
CAISO and PTO must coordinate to resolve conflicts.  
Any remaining conf licts must be noted in the f inal 
report. PTO submits f inal draf t report to the CAISO.   

10 151-160 

23 
CAISO f inalizes the report and provides f inal 
approved report to ICs, PTO, and any applicable 
Af fected Systems. 

10 161-170 

 
CAISO performs Reassessment and prepares 
amended study reports for af fected earlier queued 
interconnection customer interconnection requests.  

  

 
[footnote 1: In accordance with the WECC Short Circuit Duty Procedure]  
 
Phase II Interconnection Study Process** 
  
**All Interconnection Studies will be under the direction and oversight of, and approval by, the CAISO and 

may involve more than one PTO. 
    
    
    
    
    
  

  
  
    
    

 
    
    
  

  
  

 
    

  
  
  

Line Phase II Cluster Study 
Typical 

Calendar 
Days 

Timeline 
(Days) 

1 
CAISO and PTOs update Base Cases based on the 
annual reassessment study results. 

7 1-7 

2 
CAISO reviews and approves Base Cases. 
 

7 8-14 
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PTOs update contingency lists. 
3 CAISO reviews and approves contingency lists.  5 15-19 

4 
CAISO performs peak Deliverability Assessment 
identifying constrained facilities and prepares results 
summary. 

21 20-40 

5 

At the CAISO’s direction, the PTOs perform the of f -
peak Load Flow, and summer peak and off-peak Post 
Transient and Stability analyses and submit draf t 
study results to CAISO for review and direction. 

21 20-40 

6 CAISO and PTOs determine RNU and LDNU. 21 41-61 

7 
CAISO performs peak Deliverability Assessment for 
Option B projects for the purpose of identifying ADNU. 

28 62-89 

8 
PTOs performs additional reliability assessment with 
all LDNUs modeled and identify  

28 62-89 

9 
CAISO and PTOs determine ADNU and additional 
RNU and LDNU. 

14 90-103 

10 CAISO develops cost allocation table. 7 104-110 

11 CAISO performs off-peak Deliverability Assessment. 14 111-124 

12 
PTOs update short-circuit duty results with all RNU 
and LDNU. 

105 20-124 

13 PTOs update short-circuit duty results with ADNU. 21 125-145 

14 
CAISO performs operational deliverability 
assessment. 

60 111-170 

15 PTOs perform operational reliability assessment. 60 111-170 

Study Report Including Facility Costs and Schedules 

16 

At the CAISO’s direction, PTOs prepare detailed cost 
estimates and schedules for the direct assignment 
facilities and schedules for RNU and LDNU identif ied 
in the overall plan of service and including individual 
segments. 

91 20-110 

17 

At the CAISO’s direction, PTOs prepare draf t reports 
that include detailed cost estimates and schedules for 
the direct assignment facilities and Network Upgrades 
identified in the overall plan of  service and including 
individual segments. 

131 20-150 

18 
CAISO reviews draft report and submits comments, 
recommendations and direction to the PTOs. 

14 151-164 

19 

PTOs incorporate CAISO directions, conclusions and 
recommendations and add operational assessment 
conclusions to the draft report.  If  CAISO conclusions 
and recommendations conflict with PTO conclusions, 
then CAISO and PTO must coordinate to resolve 
conf licts.  Any remaining conflicts must be noted in the 
f inal report. 

21 165-185 

20 
CAISO f inalizes the reports and tenders the reports to 
IC. 

20 186-205 
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ATTACHMENT B  
 

CONTACTS FOR NOTICES 
  

[Section 4.15] 
  

  
California ISO 
  
  
Manager, Transmission Engineering 
250 Outcropping Way 
Folsom, CA 95630 
Phone: 916.351.2104 
Fax: 916.351.2264 
  
  
[NAME OF PTO] 
  
[Address of  PTO] 
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Appendix 5  
 

Schedule for Release and Review of Per Unit Costs 
  

 SCHEDULE FOR RELEASE AND REVIEW OF PER UNIT COSTS 
  

Line 
Schedule for the Release and Review of Per 
Unit Costs  

Anticipated 
Calendar Date(s) 

    
    
    
    
    
    
    
    
    
    
   

 
Annual Review, Update, and Posting of Per 
Unit Costs  

 

  PTOs to review and update their per unit costs. October  – mid-January 

  
PTOs to provide their updated per unit costs to 
the CAISO for CAISO review and posting to the 
CAISO Website. 

Mid-January 

  
CAISO to review and post the PTO per unit costs 
to the CAISO Website for stakeholder review. 

Third week of  January 

  
Provide two weeks for stakeholders to review the 
posted per unit costs. 

Last week of January and 
f irst week of  February 

  
CAISO to schedule and conduct a one-day 
stakeholder meeting in February to discuss the 
posted per unit costs with stakeholders. 

Second week of February 

  
  

Provide two weeks following the scheduled 
stakeholder meeting for stakeholders to provide 
comments to the CAISO. 

Last two weeks of  
February 

  
Provide two weeks for CAISO and PTOs to review 
and address stakeholder comments. 

First two weeks of  March 

  
Provide three weeks following the stakeholder 
meeting for PTOs to review, update as needed, 
and f inalize their per unit costs. 

First three weeks of  
March 

  
PTOs to provide their f inal per unit costs to the 
CAISO for posting to the CAISO Website. 

End of  third week of  
March 

  
CAISO to review and post the PTOs’ final per unit 
costs to the CAISO Website. 

Fourth week of  March 

  
Final per unit costs are posted and available for 
use to estimate the costs of  Network Upgrades 
and Interconnection Facilities. 

Last week of  March to 
f irst of  April 
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Appendix 6  
 

INDEPENDENT STUDY PROCESS STUDY AGREEMENT 
 

THIS AGREEMENT is made and entered into this      day of              , 20    by and between 
_______                 , a                           organized and existing under the laws of  the State of           , 
("Interconnection Customer") and the California Independent System Operator Corporation, a  California 
nonprofit public benefit corporation existing under the laws of  the State of  California, ("CAISO").  The 
Interconnection Customer and the CAISO each may be referred to as a "Party," or collectively as the 
"Parties." 

  
 RECITALS 

  
WHEREAS, the Interconnection Customer is proposing to develop a Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated _________; and 
  

WHEREAS, the Interconnection Customer desires to interconnect the Generating Facility with the 
CAISO Controlled Grid pursuant to the Independent Study Process; and  
  

WHEREAS, the Interconnection Customer has requested the CAISO to conduct or cause to be 
performed Interconnection Studies to assess the system impact of interconnecting the Generating Facility 
to the CAISO Controlled Grid and to specify and estimate the co st of  the equipment, engineering, 
procurement and construction work needed on the Participating TO’s electric system in accordance with 
Good Utility Practice to physically and electrically connect the Generating Facility to the CAISO Controlled 
Grid; 
  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
  

1.0  When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the CAISO’s FERC-approved Generation Interconnection 
Procedures in CAISO Tarif f  Appendix DD or the Master Def initions Supplement, 
Appendix A to the CAISO Tarif f , as applicable. 

 
2.0 The Interconnection Customer elects and the CAISO shall conduct or cause to be 

performed Interconnection Studies in accordance with the CAISO Tarif f . 
  

3.0  The scope of the applicable Interconnection Studies shall be subject to the assumptions 
set forth in Appendices A and B to this Agreement.  

  
4.0  The Interconnection Studies will be based upon the technical information provided by the 

Interconnection Customer in the Interconnection Request, as may be modif ied as the 
result of the Scoping Meeting, subject to any modif ications in accordance with Section 
6.1.2 of  the GIDAP and modifications to the proposed Commercial Operation Date of  the 
Generating Facility permitted by the GIDAP.  The CAISO reserves the right to request 
additional technical information from the Interconnection Customer as may reasonab ly 
become necessary consistent with Good Utility Practice during the course of  the 
Interconnection Studies.  If  the Interconnection Customer modifies its designated Point of 
Interconnection, Interconnection Request, or the technical information provided therein is 
modif ied, the Interconnection Studies may be modif ied as specif ied in the .  

  
5.0  The Interconnection Study report for each Interconnection Study shall provide the 

information specif ied in the GIDAP. 
  

6.0  The Interconnection Customer shall provide an Interconnection Study Deposit and other 
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Interconnection Financial Security for the performance of the Interconnection Studies in 
accordance with the provisions of  Sections 3.5.1 and 11 of  the GIDAP.  

  
Following the issuance of an Interconnection Study report, the CAISO shall charge and 
the Interconnection Customer shall pay its share of  the actual costs of  the 
Interconnection Study pursuant to Section 3.5.1 of  the GIDAP.  

  
Any difference between the deposits made toward the Interconnection Study process and 
associated administrative costs, including any accelerated studies, and the actual cost of  
the Interconnection Studies and associated administrative costs shall be paid b y or 
refunded to the Interconnection Customer, in the appropriate allocation, in accordance 
with Section 3.5.1 of  the GIDAP. 

  
7.0  Pursuant to Section 3.7 of  the GIDAP, the CAISO will coordinate the conduct of  any 

studies required to determine the impact of  the Interconnection Request on Af fected 
Systems.  The CAISO may provide a copy of  the system impact and facilities study 
results to an Affected System Operator and the Western Electricity Coordinating Council.  
Requests for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection.  

  
8.0  Substantial portions of  technical data and assumptions used to perform the 

Interconnection Studies, such as system conditions, existing and planned generation, 
and unit modeling, may change af ter the CAISO provides the Interconnection Study 
results to the Interconnection Customer.  Interconnection Study results will ref lect 
available data at the time the CAISO provides the system impact and facilities study 
report to the Interconnection Customer.  The CAISO shall not be responsible for any 
additional costs, including, without limitation, costs of new or additional facilities, system 
upgrades, or schedule changes, that may be incurred by the Interconnection Customer 
as a result of  changes in such data and assumptions.  

  
9.0  The CAISO shall maintain records and accounts of  all costs incurred in performing the 

Interconnection Studies in suf f icient detail to allow verif ication of  all costs incurred, 
including associated overheads.  The Interconnection Customer shall have the right, 
upon reasonable notice, within a reasonable time at the CAISO’s of f ices and at its own 
expense, to audit the CAISO’s records as necessary and as appropriate in order to verify 
costs incurred by the CAISO.  Any audit requested by the Interconnection Customer shall 
be completed, and written notice of  any audit dispute provided to the CAISO 
representative, within one hundred eighty (180) calendar days following receipt by the 
Interconnection Customer of  the CAISO’s notif ication of  the f inal costs of  t he 
Interconnection Study. 

  
10.0  In accordance with Section 3.8 of  the GIDAP, the Interconnection Customer may 

withdraw its Interconnection Request at any time by written notice to the CAISO.  Upon 
receipt of such notice, this Agreement shall terminate, subject to the requirements o f  
Sections 3.5.1 and 15.1 of  the GIDAP. 

  
11.0  This Agreement shall become effective upon the date the fully executed Agreement is 

received by the CAISO.  If  the CAISO does not receive the fully executed Agreement and 
deposit or other Interconnection Financial Security pursuant to Section 3.5.1 o f  the 
GIDAP, then the Interconnection Request will be deemed withdrawn upon the 
Interconnection Customer’s receipt of  written notice by the CAISO pursuant to 
Section 3.8 of  the GIDAP. 

  
12.0  Miscellaneous. 

  
12.1 Dispute Resolution.   Any dispute, or assertion of a claim, arising out of  or in connection 
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with this Agreement, shall be resolved in accordance with Section 15.5 of  the GIDAP.  
  
12.2 Conf identiality.  Confidential Information shall be treated in accordance with Section 15.1 

of  the GIDAP. 
  
12.3  Binding Effect.  This Agreement and the rights and obligations hereof , shall be binding 

upon and shall inure to the benefit of the successors and assigns of  the Parties hereto.  
  

12.4 Conf licts.  In the event of  a conf lict between the body of  this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of  the body of  this 
Agreement shall prevail and be deemed the f inal intent of  the Parties.  

   
12.5  Rules of  Interpretation.  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tarif f  means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in ef fect f rom time to time, including, if  
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of  
this Agreement or such Appendix to this Agreement, or such Section of  the  or such 
Appendix to the , as the case may be; (6) "hereunder", "hereof", "herein", "hereto" and 
words of similar import shall be deemed references to this Agreement as a whole and not 
to any particular Article, Section, or other provision hereof or thereof; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of  any 
description preceding such term; and (8) relative to the determination of  any period of  
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 

  
12.6 Entire Agreement.  This Agreement, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof , and supersedes all prior and contemporaneous understandings or 
agreements, oral or written, between the Parties with respect to the subject matter of this 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of  the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Agreement.  

  
12.7 No Third Party Beneficiaries.  This Agreement is not intended to and does not create 

rights, remedies, or benef its of  any character whatsoever in favor of  any persons, 
corporations, associations, or entities other than the Parties, and the obligations  herein 
assumed are solely for the use and benef it of  the Parties, their successors in interest 
and, where permitted, their assigns. 

  
12.8 Waiver.  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of  any 
obligation, right, or duty of , or imposed upon, such Party.  

  
Any waiver at any time by either Party of its rights with respect to this Agreement shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to comply 
with any other obligation, right, duty of  this Agreement.  Termination or default of  this 
Agreement for any reason by the Interconnection Customer shall not constitute a waiver 
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of  the Interconnection Customer's legal rights to obtain an interconnection f rom the 
Participating TO or CAISO.  Any waiver of this Agreement shall, if requested, be provided 
in writing. 
  
Any waivers at any time by any Party of its rights with respect to any default under this 
Agreement, or with respect to any other matter arising in connection with this Agreement, 
shall not constitute or be deemed a waiver with respect to any subsequent defaul t or 
other matter arising in connection with this Agreement.  Any delay, short of  the statutory 
period of limitations, in asserting or enforcing any right under this Agreement shall not 
constitute or be deemed a waiver of  such right. 

  
12.9 Headings.  The descriptive headings of  the various Articles and Sections of  this 

Agreement have been inserted for convenience of  reference only and are of  no 
signif icance in the interpretation or construction of  this Agreement.  

  
12.10 Multiple Counterparts.  This Agreement may be executed in two or more counterparts, 

each of  which is deemed an original but all constitute one and the same instrument.  
  
12.11 Amendment. The Parties may by mutual agreement amend this Agreement by a written 

instrument duly executed by both of  the Parties. 
  
12.12 Modif ication by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Agreement by a written instrument duly executed by both of  the 
Parties.  Such amendment shall become ef fective and a part of  this Agreement upon 
satisfaction of  all applicable laws and regulations. 

  
12.13 Reservation of Rights.  The CAISO shall have the right to make a unilateral f iling with 

FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and 
Interconnection Customer shall have the right to make a unilateral f iling with FERC to 
modify this Agreement pursuant to section 206 or any other applicable provision of  the 
Federal Power Act and FERC’s rules and regulations thereunder; provided that each 
Party shall have the right to protest any such f iling by another Party and to participate 
fully in any proceeding before FERC in which such modif ications may be considered.  
Nothing in this Agreement shall limit the rights of the Parties or of  FERC under sections 
205 or 206 of  the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

  
12.14 No Partnership.  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
12.15 Assignment.  This Agreement may be assigned by a Party only with the written consent 

of  the other Party; provided that a Party may assign this Agreement without the consent 
of  the other Party to any Affiliate of  the assigning Party with an equal or g reater credit 
rating and with the legal authority and operational ability to satisfy the obligations of  the 
assigning Party under this Agreement; and provided further that the Interconnection 
Customer shall have the right to assign this Agreement, without the consent of  the other 
Party, for collateral security purposes to aid in providing f inancing for the Generating 
Facility, provided that the Interconnection Customer will require any secured party, 
trustee or mortgagee to notify the other Party of  any such assignment.  Any f inancing 
arrangement entered into by the Interconnection Customer pursuant to this Section will 
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provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the other Party of the date and particulars of  any such exercise of  
assignment right(s).  Any attempted assignment that violates this Section is void and 
inef fective.  Any assignment under this Agreement shall not relieve a Party of  its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof .  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

  
IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized of f icers or agents on the day and year f irst above written.  
  
  
 California Independent System Operator Corporation 
  
 By: __________________________________________________________________ 
  
 Printed Name: _________________________________________________________ 
  
 Title: _________________________________________________________________ 
  
 Date: _________________________________________________________________ 
  
  
  
 [Insert name of the Interconnection Customer] 
  
  
 By: _____________________________________________________________________ 
  
 Printed Name: ____________________________________________________________ 
  
 Title: ____________________________________________________________________ 
  
 Date: ____________________________________________________________________ 
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Appendix A  
 

ASSUMPTIONS USED IN CONDUCTING THE  
SYSTEM IMPACT AND FACILITIES STUDY 

  
  

The system impact and facilities study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on                        , subject to any 
modif ications in accordance with Section 6.1.2 of  the GIDAP, and the following assumptions:  
  

Designation of  Point of  Interconnection and conf iguration to be studied.  
  
Deliverability Status requested (Full Capacity, Partial Capacity, or Energy -Only)
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Appendix B Data Form, Pre- System Impact and Facilities Study 
 

  
DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER 

PRIOR TO COMMENCEMENT OF THE PHASE II INTERCONNECTION STUDY 
  
  
  
Generating Facility size (MW):  ________________ 
  
Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 4.5 of  the GIDAP. 
  
Provide location plan and one-line diagram of the plant and station facilities.  For staged projects, please 
indicate future generation, transmission circuits, etc.  
  
One set of  metering is required for each generation connection to the new bus or existing CAISO 
Controlled Grid station.  Number of  generation connections:  _________ 
  
On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CT/PT) 
  
On the one line indicate the location of  auxiliary power. (Minimum load on CT/PT) 
  
Will an alternate source of  auxiliary power be available during CT/PT maintenance?                 Yes           
________ No 
  
Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation?           Yes            No  
(Please indicate on one line). 
  
What type of control system or PLC will be located at the Interconnection Customer's Generating Facility? 
____________________________________________________________________________________
___________________________________________________ 
  
  
What protocol does the control system or PLC use? 
____________________________________________________________________________________
__________________________________________________________ 
  
  
Please provide a 7.5-minute quadrangle of  the site. Sketch the plant, station, transmission line, and 
property line. 
  
  
Physical dimensions of  the proposed interconnection station:  
  
  
Bus length f rom generation to interconnection station:  
  
  
Line length f rom interconnection station to the Participating TO’s transmission line.  
  
  
Tower number observed in the f ield. (Painted on tower leg)* 
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Number of  third party easements required for transmission lines*:  
  
* To be completed in coordination with the Participating TO or CAISO.  
  
Is the Generating Facility in the Participating TO’s service area? 
  
Yes           No 
  
Local service provider for auxiliary and other power:   __________________________ 
  
Please provide proposed schedule dates: 
  

Environmental survey start:  _______________________ 
  

Environmental impact report submittal:  ________________________ 
  

Procurement of  project equipment:  ____________________________ 
  

Begin Construction Date:   ______________________ 
  

In-Service Date:  ______________________ 
 

  
Trial Operation Date:_______________________ 

  
Commercial Operation Date: _______________________ 

  
  

Level of  Deliverability Status:  Choose one of  the following:  
  
_______Energy-Only 
  
________Full Capacity 
 
________Partial Capacity (expressed in f raction of  Full Capacity) 
 
Of f -Peak Deliverability Status: Choose one of  the following:  
 
________ Off -Peak Deliverable 
 
________ Off -Peak Energy Only  
 
Please provide any additional modif ication request pursuant to Section 6.7.2.2 of  Appendix DD.  
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Appendix 7  
 

Application, Procedures, and Terms and Conditions for  
Interconnecting a Certified Inverter-Based Small Generating Facility  

No Larger than 10 kW (“10 kW Inverter Process”) 
  
1.0 The Interconnection Customer (“Customer”) completes the Interconnection Request 

(“Application”) and submits it to the Participating TO (“Company”). 
  
2.0 The Company acknowledges to the Customer receipt of  the Application within three Business 

Days of  receipt. 
  
3.0 The Company evaluates the Application for completeness and notif ies the Customer within ten 

Business Days of  receipt that the Application is or is not complete and, if  not, advises what 
material is missing. 

  
4.0 The Company verifies that the Small Generating Facility can be interconnected safely and reliably 

using the screens contained in the Fast Track Process in the Generator Interconnection and 
Deliverability Allocation Procedures (GIDAP).  The Company has 15 Business Days to complete 
this process.  Unless the Company determines and demonstrates that the Small Generating 
Facility cannot be interconnected safely and reliably, the Company approves the Application and 
returns it to the Customer.  Note to Customer:  Please check with the Company before submitting 
the Application if  disconnection equipment is required.  

  
5.0 Af ter installation, the Customer returns the Certificate of  Completion to the Company.  Prior to 

parallel operation, the Company may inspect the Small Generating Facility for compliance with 
standards which may include a witness test, and may schedule appropriate metering 
replacement, if  necessary. 

  
6.0 The Company notif ies the Customer in writing that interconnection of  the Small Generating 

Facility is authorized.  If  the witness test is not satisfactory, the Company has the right to 
disconnect the Small Generating Facility.  The Customer has no right to operate in parallel until a 
witness test has been performed, or previously waived on the Application.  The Company is 
obligated to complete this witness test within ten Business Days of the receipt of the Certificate of 
Completion.  If  the Company does not inspect within ten Business Days or by mutual agreement 
of  the Parties, the witness test is deemed waived. 

  
7.0 Contact Information – The Customer must provide the contact information for the legal applicant 

(i.e., the Interconnection Customer).  If  another entity is responsible for interfacing with the 
Company, that contact information must be provided on the Application. 

  
8.0 Ownership Information – Enter the legal names of the owner(s) of the Small Generating Facility.  

Include the percentage ownership (if any) by any utility or public utility holding company, or by 
any entity owned by either. 

  
9.0 UL1741 Listed – This standard ("Inverters, Converters, and Controllers for Use in Independent 

Power Systems") addresses the electrical interconnection design of various forms of  generating 
equipment.  Many manufacturers submit their equipment to a Nationally Recognized Testing 
Laboratory (NRTL) that verifies compliance with UL1741.  This "listing" is then marked on the 
equipment and supporting documentation. 
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Application for Interconnecting a Certified Inverter-Based Small Generating Facility No Larger 
than 10kW 

  
This Application is considered complete when it provides all applicable and correct information required 
below.  Additional information to evaluate the Application may be required.  
  
Processing Fee 
A non-refundable processing fee of  $100 must accompany this Application.  
  
Interconnection Customer 
Name: _______________________________________________________________________ 
Contact Person: ________________________________________________________________ 
Address: _____________________________________________________________________ 
City:_________________________State:_______________________Zip__________________:  
Telephone (Day): ______________________(Evening):_________________________________ 
Fax:_______________________________ E-Mail Address:_____________________________ 
  
Contact (if  dif ferent f rom Interconnection Customer) 
Name: _______________________________________________________________________ 
Address: ______________________________________________________________________ 
City:_______________________________State:______________________Zip:_____________ 
Telephone (Day):___________________________(Evening):____________________________ 
Fax:________________________________ __E-Mail Address:__________________________ 
  
Owner of  the facility (include % ownership by any electric utility):__________________________ 
  
Small Generating Facility Information 
Location (if  dif ferent f rom above): __________________________________________________ 
Electric Service Company: _______________________________________________________ 
Account Number: _______________________________________________________________ 
Inverter Manufacturer:_ _______________________  Model______________________________ 
Nameplate Rating: _________________ (kW) ________ (kVA) ________ (AC Volts)_________ 
Single Phase __________ Three Phase_________________________ 
System Design Capacity: ______________ (kW) ____________ (kVA)___________________ 
Prime Mover:  Photovoltaic    Reciprocating Engine    Fuel Cell  

Turbine   Other _____________________________________ 
Energy Source: Solar  Wind   Hydro   Diesel   Natural Gas 

Fuel Oil  Other (describe) ____________________________ 
Is the equipment UL1741 Listed? __________Yes__________ No _____________________ 
If  Yes, attach manufacturer’s cut-sheet showing UL1741 listing 
  
Estimated Installation Date: ____________________Estimated In-Service Date: ____________ 
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The 10 kW Inverter Process is available only for inverter-based Small Generating Facilities no larger than 
10 kW that meet the codes, standards, and certif ication requirements of  Appendices 9 and 10 of  the 
Generator Interconnection Procedures (), or the Participating TO has reviewed the design or tested the 
proposed Small Generating Facility and is satisf ied that it is safe to operate.  
  
List components of  the Small Generating Facility equipment package that are currently certif ied:  
  

Equipment Type  Certifying Entity 
1. ______________________  ______________________ 
2. ______________________  ______________________ 
3. ______________________  ______________________ 
4. ______________________  ______________________ 
5. ______________________  ______________________ 

  
Interconnection Customer Signature 
I hereby certify that, to the best of my knowledge, the information provided in this Application is true.  I 
agree to abide by the Terms and Conditions for Interconnecting an Inverter-Based Small Generating 
Facility No Larger than 10kW and return the Certificate of Completion when the Small Generating Facility 
has been installed. 
  
Signed: ______________________________________________________________________ 
  
Title: _________________________________________  Date: __________________________ 
  
  
  
Contingent Approval to Interconnect the Small Generating Facility  
  
(For Company use only) 
  
Interconnection of the Small Generating Facility is approved contingent upon the Terms and Conditions 
for Interconnecting an Inverter-Based Small Generating Facility No Larger than 10kW and return of  the 
Certif icate of  Completion. 
  
Company Signature: __________________________________________________ 
  
Title: _______________________________________ Date: ________________ 
  
Application ID number: __________________ 
  
Company waives inspection/witness test?  Yes___ No___ 
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Small Generating Facility Certificate of Completion 
  
Is the Small Generating Facility owner-installed? Yes______ No ______ 
  
Interconnection Customer: _____________________________________________________________ 
  
Contact Person: ______________________________________________________________________ 
  
Address: ___________________________________________________________________________ 
  
Location of  the Small Generating Facility (if  dif ferent f rom above):  
  
_____________________________________________________________________________ 
  
City: ______________________________  State: _______________________Zip Code: ______ 
  
Telephone (Day): __________________________ (Evening): ____________________________ 
  
Fax: __________________________________  E-Mail Address: _________________________ 
  
Electrician: 
  
Name: _____________________________________________________________________________ 
  
Address: ___________________________________________________________________________ 
  
City: _______________________________________  State: ______________  Zip Code: _____ 
  
Telephone (Day): ____________________________ (Evening): __________________________ 
  
Fax: ______________________________________ E-Mail Address: _____________________ 
  
License number: _____________________________________________________________________ 
  
Date Approval to Install Facility granted by the Company: _____________________________________ 
  
Application ID number: ________________________________________________________________ 
  
  
Inspection: 
  
The Small Generating Facility has been installed and inspected in compliance with the local  
  
building/electrical code of  ____________________________________________________ 
  
Signed (Local electrical wiring inspector, or attach signed electrical inspection):  
  
 ______________________________________________________________________________ 
  
Print Name: ___________________________________________________________________ 
  
Date: ________________________________________________________________________ 
  
  
As a condition of interconnection, you are required to send/fax a copy of this form along with a copy of the 
signed electrical permit to (insert Company information below):  
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Name: _________________________________________________________________________ 
  
Company: ______________________________________________________________________ 
  
Address:______________________________________________________________________ 
  
City _______________________________State __________________________ZIP: ________ 
  
Fax: ___________________________________________________________________________ 
  
  
Approval to Energize the Small Generating Facility (For Company use only) 
Energizing the Small Generating Facility is approved contingent upon the Terms and Conditions for 
Interconnecting an Inverter-Based Small Generating Facility No Larger than 10kW 
  
Company Signature: ________________________________________________________________ 
  
Title: ___________________________________________  Date: ________________________ 
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Terms and Conditions for Interconnecting an Inverter-Based 
Small Generating Facility No Larger than 10kW 

  
1.0 Construction of the Facility 

 
The Interconnection Customer (the "Customer") may proceed to construct (including operational 
testing not to exceed two hours) the Small Generating Facility when the Participating TO (the 
"Company") approves the Interconnection Request (the "Application") and returns it to the 
Customer. 

  
2.0 Interconnection and Operation 

 
The Customer may operate Small Generating Facility and interconnect with the Company’s 
electric system once all of  the following have occurred:  

  
2.1 Upon completing construction, the Customer will cause the Small Generating Facility to 

be inspected or otherwise certified by the appropriate local electrical wiring inspector with 
jurisdiction, and 

  
2.2 The Customer returns the Certif icate of  Completion to the Company, and  

  
2.3 The Company has either: 

  
2.3.1 Completed its inspection of  the Small Generating Facility to ensure that all 

equipment has been appropriately installed and that all electrical connections 
have been made in accordance with applicable codes.  All inspections must be 
conducted by the Company, at its own expense, within ten Business Days af ter 
receipt of the Certificate of Completion and shall take place at a time agreeable 
to the Parties.  The Company shall provide a written statement that the Small 
Generating Facility has passed inspection or shall notify the Customer of  what 
steps it must take to pass inspection as soon as practicable af ter the inspection 
takes place; or 

  
2.3.2 If  the Company does not schedule an inspection of the Small Generating Facility 

within ten business days after receiving the Certificate of Completion, the witness 
test is deemed waived (unless the Parties agree otherwise); or 

  
2.3.3 The Company waives the right to inspect the Small Generating Facility.  

  
2.4 The Company has the right to disconnect the Small Generating Facility in the event of  

improper installation or failure to return the Certif icate of  Completion.  
  
2.5 Revenue quality metering equipment must be installed and tested in accordance with 

applicable ANSI standards. 
  
3.0 Safe Operations and Maintenance 

 
The Customer shall be fully responsible to operate, maintain, and repair the Small Generating 
Facility as required to ensure that it complies at all times with the interconnection standards to 
which it has been certif ied. 

  
4.0 Access 

 
The Company shall have access to the disconnect switch (if  the disconnect switch is required) 
and metering equipment of the Small Generating Facility at all times. The Company shall provide 
reasonable notice to the Customer when possible prior to using its  right of  access. 
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5.0 Disconnection 

 
The Company may temporarily disconnect the Small Generating Facility upon the following 
conditions: 

  
5.1 For scheduled outages upon reasonable notice. 
   
5.2 For unscheduled outages or emergency conditions. 
  
5.3 If  the Small Generating Facility does not operate in the manner consistent with these 

Terms and Conditions. 
  
5.4 The Company shall inform the Customer in advance of any scheduled disconnection, or 

as is reasonable af ter an unscheduled disconnection.  
  
6.0 Indemnification 

 
The Parties shall at all times indemnify, defend, and save the other Party harmless from, any and 
all damages, losses, claims, including claims and actions relating to injury to or death of  any 
person or damage to property, demand, suits, recoveries, costs  and expenses, court costs, 
attorney fees, and all other obligations by or to third parties, arising out of  or resulting f rom the 
other Party's action or inactions of  its obligations under this agreement on behalf  of  the 
indemnifying Party, except in cases of  gross negligence or intentional wrongdoing by the 
indemnif ied Party. 

  
7.0 Insurance 

 
The Parties each agree to maintain commercially reasonable amounts of  insurance.  

  
8.0 Limitation of Liability 

 
Each party’s liability to the other party for any loss, cost, claim, injury, liability, or expense, 
including reasonable attorney’s fees, relating to or arising f rom any act or omission in its 
performance of this Agreement, shall be limited to the amount of direct damage actually incurred.  
In no event shall either party be liable to the other party for any indirect, incidental, special, 
consequential, or punitive damages of any kind whatsoever, except as allowed under paragraph 
6.0. 

  
9.0 Termination 

 
The agreement to operate in parallel may be terminated under the following conditions:  

  
9.1 By the Customer 

 
By providing written notice to the Company. 

  
9.2 By the Company 

 
If  the Small Generating Facility fails to operate for any consecutive 12-month period or 
the Customer fails to remedy a violation of  these Terms and Conditions.  

  
9.3 Permanent Disconnection 

 
In the event this Agreement is terminated, the Company shall have the right to disconnect 
its facilities or direct the Customer to disconnect its Small Generating Facility.  
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9.4 Survival Rights 

 
This Agreement shall continue in effect after termination to the extent necessary to allow 
or require either Party to fulf ill rights or obligations that arose under the Agreement.  

  
10.0 Assignment/Transfer of Ownership of the Facility 

 
This Agreement shall survive the transfer of ownership of the Small Generating Facility to a new owner 
when the new owner agrees in writing to comply with the terms of  this Agreement and so notif ies the 
Company. 
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Appendix 8  
 

[intentionally omitted]
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Appendix 9  
 

Certification Codes and Standards 
 
IEEE1547 Standard for Interconnecting Distributed Resources with Electric Power Systems (including  
use of  IEEE 1547.1 testing protocols to establish conformity) 
 
UL 1741 Inverters, Converters, and Controllers for Use in Independent Power Systems  
 
IEEE Std 929-2000 IEEE Recommended Practice for Utility Interface of  Photovoltaic (PV) Systems  
 
NFPA 70 (2002), National Electrical Code 
 
IEEE Std C37.90.1-1989 (R1994), IEEE Standard Surge Withstand Capability (SWC) Tests for Protective 
Relays and Relay Systems 
 
IEEE Std C37.90.2 (1995), IEEE Standard Withstand Capability of  Relay Systems to Radiated  
Electromagnetic Interference f rom Transceivers 
 
IEEE Std C37.108-1989 (R2002), IEEE Guide for the Protection of  Network Transformers  
 
IEEE Std C57.12.44-2000, IEEE Standard Requirements for Secondary Network Protectors  
 
IEEE Std C62.41.2-2002, IEEE Recommended Practice on Characterization of  Surges in Low Voltage 
(1000V and Less) AC Power Circuits 
 
IEEE Std C62.45-1992 (R2002), IEEE Recommended Practice on Surge Testing for Equipment  
Connected to Low-Voltage (1000V and Less) AC Power Circuits 
 
ANSI C84.1-1995 Electric Power Systems and Equipment – Voltage Ratings (60 Hertz) 
 
IEEE Std 100-2000, IEEE Standard Dictionary of  Electrical and Electronic Terms  
 
NEMA MG 1-1998, Motors and Small Resources, Revision 3 
 
IEEE Std 519-1992, IEEE Recommended Practices and Requirements for Harmonic Control in Electrical  
Power Systems 
 
NEMA MG 1-2003 (Rev 2004), Motors and Generators, Revision 1 
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Appendix 10  
 

Certification of Small Generator Equipment Packages 
 
1.0  Small Generating Facility equipment proposed for use separately or packaged with other 

equipment in an interconnection system shall be considered certified for interconnected operation 
if  (1) it has been tested in accordance with industry standards for continuous utility interactive 
operation in compliance with the appropriate codes and standards referenced below by any 
Nationally Recognized Testing Laboratory (NRTL) recognized by the United States Occupational 
Safety and Health Administration to test and certify interconnection equipment pursuant to the 
relevant codes and standards listed in  Appendix 9, (2) it has been labeled and is publicly listed 
by such NRTL at the time of the interconnection application, and (3) such NRTL makes readily 
available for verification all test standards and procedures it utilized in performing such equipment 
certif ication, and, with consumer approval, the test data itself .  The NRTL may make such 
information available on its website and by encouraging such information to be included in the 
manufacturer’s literature accompanying the equipment. 

 
2.0  The Interconnection Customer must verify that the intended use of the equipment falls within the 

use or uses for which the equipment was tested, labeled, and listed by the NRTL.  
 
3.0  Certif ied equipment shall not require further type-test review, testing, or additional equipment to 

meet the requirements of this interconnection procedure; however, nothing herein shall preclude 
the need for an on-site commissioning test by the parties to the interconnection nor follow-up 
production testing by the NRTL. 

 
4.0  If  the certified equipment package includes only interface components (switchgear, inverters, or 

other interface devices), then an Interconnection Customer must show that the generator or other 
electric source being utilized with the equipment package is compatible with the equipment 
package and is consistent with the testing and listing specif ied for this type of  interconnection 
equipment. 

 
5.0  Provided the generator or electric source, when combined with the equipment package, is within 

the range of  capabilities for which it was tested by the NRTL, and does not violate the interface 
components' labeling and listing performed by the NRTL, no further design review, testing or 
additional equipment on the customer side of the point of common coupling shall be required to 
meet the requirements of  this interconnection procedure.  

 
6.0  An equipment package does not include equipment provided by the utility.  
 
7.0  Any equipment package approved and listed in a state by that state’s regulatory body for 

interconnected operation in that state prior to the ef fective date of  these small generator 
interconnection procedures shall be considered certified under these p rocedures for use in that 
state. 
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APPENDIX 11  
 

[Not Used] 
 
 


