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1. Introduction  

The objective of this document is to provide the information needed by market participants 
in order to engage in the Spring 2026 Release initiatives, thereby enabling market 
participants to smoothly transition and utilize the new features. 

 

1.1 Scope of Initiatives 

ISO release planning sites for the Spring 2026 Release initiatives – (link) 
 
  

1. Day-Ahead Market Enhancements (link) 
2. Extended day-ahead market (link) 
3. Extended day-ahead market ISO balancing authority area participation rules ( link) 

1.2 Market Simulation 

The ISO conducts market simulations on a regular basis as part of its bringing new 
capabilities to its markets. This provides market participants an opportunity to test their 
systems and procedures in advance of the market implementation. The market simulation 

process facilitates an effective market operations “dress rehearsal” and helps expedite a 
smooth production launch. The benefits of market simulation may include but are not limited 
to: 
 

 Allowing for system or procedural problem identification and mitigation before the 
market is operationally or financially binding. 

 

 Enabling market participants to observe the behavior of ISO systems and markets in 

a simulated production environment, particularly in regards to new functions and 
features introduced through the addition of the modifications included in the Spring 
2026 Release initiatives. 

 

 Establishing confidence in the operational processes and systems associated with 
the new market functionality implementation. 
 

 Providing a hands-on environment to allow participants to interact with new and 
unique features and functionality. 

 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
https://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=5F6C8D4C-4E78-43A2-93B4-97AC508FDB6E
https://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=E075B1F6-EE80-49CD-B5EE-88198CE60BCE
https://www.caiso.com/library/edam-iso-balancing-authority-area-participation-rules-track-a
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 Providing an environment where market participants can scrutinize and tailor their 
own tools, applications, and business practices to participate in new market 

functionality. 
 

 Providing a means of capturing additional market participant input and feedback 
regarding the implementation of the new market features and functionality, beyond 

what might have been received in the stakeholder process. 
 

 Providing market participants the tools to help determine: 
o Proper exchange of market-related data and validation of new timelines. 
o Common understanding of data submittal requirements and timelines. 
o Familiarity with market rules and timelines. 

 

 An opportunity to verify the ISO bid-to-bill process in a pre-production environment 
that includes simulated market and operational data inputs. Allowing the market 
participants to verify systems, processes, and procedures which may need modifying 

due to the functional changes tied to the release. 
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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2. Market Simulation Approach 

2.1 High-Level Overview 

Below are DAME, EDAM, and EDAM ISO BAA PR related Market Simulation and 
Implementation dates. For the purposes of Spring 2026 Release this document focuses on 
the first three items below for DAME, EDAM, and EDAM ISO BAA PR.  

 

Initiative  
Connectivity 

Testing 

Integration 

Testing 

Structured 

Market Sim 

Unstructured 

Market Sim 

Parallel 

Operations 

Activation 

Day-Ahead 

Market 

Enhancements  

06/01/25 – 

09/01/25 

NA 09/01/25 – 

12/01/25 

12/01/25 – 

01/15/26 

01/26/25 – 

03/26/25 

(EDAM 

OB) 

05/01/26 

Extended Day-

Ahead Market  

06/01/25 – 

09/01/25 

NA 09/01/25 – 

12/01/25 

12/01/25 – 

01/15/26 

01/26/25 – 

03/26/25 

(EDAM 

OB) 

05/01/26 

EDAM ISO 

BAA 

Participation 

Rules Track A  

06/01/25 – 

09/01/25 

NA 09/01/25 – 

12/01/25 

12/01/25 – 

01/15/26 

01/26/25 – 

03/26/25 

(EDAM 

OB) 

05/01/26 

Extended Day-

Ahead Market 

On-Boarding - 

Pacificorp 

05/01/25 – 

05/31/25 

06/01/25 – 

09/01/25 

09/01/25 – 

12/01/25 

12/01/25 – 

01/15/26 

01/26/25 – 

03/26/25 

05/01/26 

Extended Day-

Ahead Market - 

PGE 

11/01/25 – 

11/30/25 

12/01/25 – 

01/31/26 

02/01/26 – 

04/30/26 

05/01/26 – 

06/12/26 

05/18/25 – 

09/04/25 

10/01/26 

WEIM - 

Berkshire 

Hathaway 

Energy 

Montana 

09/01/25 – 

10/17/25 

10/01/26 – 

11/30/26 

12/01/25 – 

02/13/26 

NA 02/16/26 – 

04/17/26 

05/06/26 

WEIM – Black 

Hills  

09/01/25 – 

10/17/25 

10/01/26 – 

11/30/26 

12/01/25 – 

02/13/26 

NA 02/16/26 – 

04/17/26 

05/06/26 

 
ISO will continue to have the MAP Stage environment available for market participants to 

support regression testing if necessary beyond go live. 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F9EEBF3E-8464-4CB2-9BB9-689C1BCFD962
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F9EEBF3E-8464-4CB2-9BB9-689C1BCFD962
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F9EEBF3E-8464-4CB2-9BB9-689C1BCFD962
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=6B73C982-15F6-4A96-AF3A-4AD5B4C20A55
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=6B73C982-15F6-4A96-AF3A-4AD5B4C20A55
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=2EC4E4CD-CB00-4A83-AC3C-BE0D8031A757
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=2EC4E4CD-CB00-4A83-AC3C-BE0D8031A757
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=2EC4E4CD-CB00-4A83-AC3C-BE0D8031A757
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=2EC4E4CD-CB00-4A83-AC3C-BE0D8031A757
https://stakeholdercenter.caiso.com/StakeholderInitiatives/Extended-day-ahead-market
https://stakeholdercenter.caiso.com/StakeholderInitiatives/Extended-day-ahead-market
https://stakeholdercenter.caiso.com/StakeholderInitiatives/Extended-day-ahead-market
https://stakeholdercenter.caiso.com/StakeholderInitiatives/Extended-day-ahead-market
https://stakeholdercenter.caiso.com/StakeholderInitiatives/Extended-day-ahead-market
https://stakeholdercenter.caiso.com/StakeholderInitiatives/Extended-day-ahead-market
https://stakeholdercenter.caiso.com/StakeholderInitiatives/Extended-day-ahead-market
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F49A4916-ADEF-4E15-B686-5B2E62B373E6
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F49A4916-ADEF-4E15-B686-5B2E62B373E6
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F49A4916-ADEF-4E15-B686-5B2E62B373E6
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F49A4916-ADEF-4E15-B686-5B2E62B373E6
http://www.caiso.com/Pages/documentsbygroup.aspx?GroupID=F49A4916-ADEF-4E15-B686-5B2E62B373E6
https://www.westerneim.com/Documents/EIMTrack4Overview-Integration_Testing.pdf
https://www.westerneim.com/Documents/EIMTrack4Overview-Integration_Testing.pdf
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2.2 Pre-Simulation Activities 

The Spring 2026 Release initiatives market simulations will be conducted in the MAP 

Stage environment. Participants will need to obtain access to this environment if they do 
not already have access. The ISO envisions participants may wish to access Master File 
(MF), Market Participant Portal (MPP), Outage Management System (WebOMS), Demand 
Response Registration System (DRRS), Customer Interface for Resource Adequacy 

(CIRA), Scheduling Infrastructure and Business Rules (SIBR), Base Schedule Aggregation 
Portal (BSAP), Balancing Authority Area Operations Portal (BAAOP), CAISO Market 
Results Interface (CMRI), Automated Dispatch System (ADS), and Market Results 
Interface Settlements (MRIS). For those who do not already have access to the MAP 

Stage systems, access can be requested by completing an Application Access Request 
Form (AARF) or modifying existing certificates through the Access Identity Management 
(AIM) application. Information regarding the completion of AIM and AARF forms can be 
found on the ISO portal under the application access request forms and application 

installation instructions heading. 
 
Information pertaining to accessing the externally facing ISO environments is available on 
the ISO public site in the “Application Access” page (link). 

 
Interface information is available on the ISO Developer site – (link) 

3. General Information 

3.1 Participant Observation and Inputs 

During the Spring 2026 Release market simulation, market participants will be able to 
observe market results in the same applications that are available in production: OASIS, 
CMRI, ADS, etc. 

 
The ISO will seed bids and base schedules on your behalf in MAP Stage, participants are 
encouraged to input data into the ISO bid-to-bill using all systems available: MRI-S, 
SIBR/BSAP, ADS and OMS etc., for a more realistic simulation. 

 
Day Ahead Market (DAM) bids are submitted for T+4    >>   (NOTE:  CB bids are 

submitted for T+2, if participant submits for T+4 they will be over-written) 
 Example: on 9/10 bids are submitted for 9/14  

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
http://www.caiso.com/Documents/ApplicationAccessRequestForm.xls
https://developerint.oa.caiso.com/pages/AIM.aspx
http://www.caiso.com/participate/Pages/ApplicationAccess/Default.aspx
https://developer.caiso.com)/
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Participants wishing to check and or submit DA bids for T+1 – T+4) can do so after 
7am on T.    

 Example T=9/10  - DA bids can be submitted for 9/11, 9/12, 9/13 and if after 
8am for 9/14 

 In the example no seeded bids will over-write submitted bids for T+1, T+2, T+3. 
For T+4 if the submitted bids come in after 7am they will not be over-written by 
seeded bids. 

 
Real Time Market (RTM) bids can be submitted for T+1 as soon as DA results for 
that same TD are published around 2:00pm on T. 

 Example: on 9/10 static bids are submitted at 11:00am for 9/11 

 Participants wishing to check and or submit RT bids for T+1 can do so after 
DAM results for T+1 are published (after 12pm, typically by 2pm), no seeded 
data will over-write submitted bids.  

 

Day Ahead Base Schedules BSAP (DAM) base schedules are submitted for T+4  
Real Time Base Schedules BSAP (RTM) base schedules are submitted for T+ 4 

 Example: on 9/10 base Schedules (DAM/RTM) are submitted for 9/14  

 
Participants wishing to check and or submit base schedules for T+1 – T+4) can do 
so after 8am on T.    

 Example T=9/10  - DA/RT base schedules can be submitted for 9/11, 9/12, 9/13 
and if after 7am for 9/14 

 In the example no seeded base schedules will over-write submitted base 
schedules for T+1, T+2, T+3. For T+4 if the submitted base schedules come in 
after 8am they will not be over-written by seeded base schedules. 

 
SIBR RTM functionality for validating submitted bids or generating submitted bid based on 
DA market results will still apply, typically MAP Stage market results are not published until 
after 12pm but typically by 2pm.. 

 
All RTM bids are revalidated between 22:10 and 23:00 for the next day based on the latest 
commitment cost data received. 
 

All DAM bids are revalidated beginning at 03:10 and again at 09:10 for future dates based 
on the latest Master File and commitment cost data received. 
 

All base schedules are revalidated beginning at 08:25 for the next day only based on the 

latest Master File data received. 
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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Bids and Base Schedules must be submitted or verified by participants wanting to validate 
functionality in SIBR and BSAP or downstream applications with regard to project 
expectations. 

 

3.2 Release Web Service Changes 

ISO has provided all the necessary technical specifications for the web service changes in 
scope for Spring 2026 Release on the developer web site (link) .  

 
 
Resource Data Template (RDT) submission and/or modifications for the Spring 2026 
Release will take 10 business days to process. Prior to the start of simulation all modified 

RDT’s for the Spring 2026 Release should be emailed to RDT@caiso.com please also Cc 
MarketSim@caiso.com. Once simulation begins RDT’s should be submitted to the MAP 
Stage Master File with an expected turnaround time of 10 business day, similar to 
Production. 

 
ISO will be settling unstructured scenario trade dates for the Spring 2026 Release 
simulations. 
 

ISO will be offering Settlements statements during the Spring 2026 Release market 
simulation. Similar to how the process is performed in our production environment, the ISO 
will be using estimated Meter data with our initial statements and market participant 
submitted meter data where applicable, for the re-calc statements.  

3.3 Known Issue List 

The ISO will create and publish a known issues list as part of the weekly Market Simulation 
Forum Presentation leading up to Market Simulation, as well as weekly calls devoted 
throughout the Market Simulation timeframe   (link) 

3.4 Structured Market Simulation 

Structured Market Simulation refers to the specific Scenarios that have been created by 
the ISO in order to best prepare participants leading up to the Market Simulation and 
throughout the Market Simulation. The Scenarios shall follow the indicated timelines in the 
Scenario documentation for each initiative to ensure timely submission of bid types by 

participants as well as settlement results and other deliverables.  
 

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
https://developer.caiso.com/
mailto:RDT@caiso.com
mailto:MarketSim@caiso.com
https://www.caiso.com/meetings-events/topics/market-simulation-meeting


 

Path to fi le: ISO Public Created By: 
External_MarketSim.doc  Page 10 of 27 

 

 
Market Simulation Plan  

Project Office 

 

Template Version: 1.1 

Template Date: 03/30/2011 

ISO External Market Simulation Plan 
Document Version: 1.1 

1 

 

Effective Date 01/21/2025 

 

 

Market participants will need to register their request with the ISO to participate in this 
simulation via the MarketSim@caiso.com mailbox by 05/01/25. Structured Scenarios 
include the corresponding material ISO has prepared 

 

3.5 Unstructured Market Simulation  

Whereas the expectations are for participants to follow the Scenario documentation and 
timelines during Structured Market Simulation, the ISO encourages participants to perform 

additional Unstructured Market Simulation testing for any of the scenarios provided as well 
as any testing that is important for each participant based on their specific needs. 
If a market participant would like to see specific market conditions for their resource please 
contact ISO at MarketSim@caiso.com preferably TD-1 prior to the unstructured TD’s DAM 

or RT market run. 
 

Regression Simulation –  
 

If a market participant would like to see specific market conditions for their resource please 
contact ISO at MarketSim@caiso.com preferably TD-1 prior to the regression TD’s DAM or 
RT market run.  

 
  

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
mailto:MarketSim@caiso.com
mailto:MarketSim@caiso.com
mailto:MarketSim@caiso.com
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3.6 Configuration Guides and Payment Calendars 

ISO Settlements Calendar and Configuration guides Spring 2026 Release  
(Updated 01/17/25) -  
 

    

 

  
 

           
                 
                 

Market Simulation DAME-EDAM-EDAM ISO BAA PR Calendar (MAP 
STAGE) 

Jul 01, 2025 through  Jan 16, 2026  

Calendar 
Day 

Day 

CMRI 
T+1B 

 
Submit 
Meter 
Data 
by 

T+2B 
10:00 
for 

Initial 

Publish 
Initial 

Statement  
T+5B 

 Submit 
Meter 
Data 

by T+5B 
18:00 for 
Recalc 

Publish 
Recalc 

Statement  
T+8B 

Publish Market 
Invoice  

      T+9B T+9B T+70B T+70B    
30-Jun-

25 
Monday 

             
01-Jul-25 Tuesday              
02-Jul-25 Wednesday 

1-Jul            
03-Jul-25 Thursday   1-Jul          
04-Jul-25 Friday ISO Holiday  
05-Jul-25 Saturday              
06-Jul-25 Sunday              
07-Jul-25 Monday              
08-Jul-25 Tuesday              
09-Jul-25 Wednesday 

8-Jul   1-Jul 1-Jul      
10-Jul-25 Thursday 

  8-Jul          
11-Jul-25 Friday              
12-Jul-25 Saturday              
13-Jul-25 Sunday              
14-Jul-25 Monday         1-Jul    

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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15-Jul-25 Tuesday     8-Jul 8-Jul      
16-Jul-25 Wednesday 

15-Jul   

Monthly 
Initial 01-
Jul - 08-Jul     

Daily Initial 01-
Jul; Daily Initial 

08-Jul; 
Monthly Initial 
01-Jul - 08-Jul  

17-Jul-25 Thursday   15-Jul          
18-Jul-25 Friday         8-Jul    
19-Jul-25 Saturday              
20-Jul-25 Sunday              
21-Jul-25 Monday 

        

Monthly 
Recalc 01-
Jul - 08-Jul 

Daily Recalc 01-
Jul; Daily Recalc 

08-Jul; 
Monthly Recalc 

01-Jul - 08-Jul  
22-Jul-25 Tuesday     15-Jul 15-Jul      
23-Jul-25 Wednesday 

22-Jul            
24-Jul-25 Thursday   22-Jul          
25-Jul-25 Friday         15-Jul    
26-Jul-25 Saturday              
27-Jul-25 Sunday              
28-Jul-25 Monday              
29-Jul-25 Tuesday     22-Jul 22-Jul      
30-Jul-25 Wednesday 

29-Jul            
31-Jul-25 Thursday   29-Jul          
01-Aug-

25 
Friday 

        22-Jul    
02-Aug-

25 
Saturday 

             
03-Aug-

25 
Sunday 

             
04-Aug-

25 
Monday 

             
05-Aug-

25 
Tuesday 

    29-Jul 29-Jul      
06-Aug-

25 
Wednesday 

5-Aug   

Monthly 
Initial 15-
Jul - 29-Jul     

Daily Initial 15-
Jul; Daily Initial 

22-Jul; Daily 
Initial 29-Jul 

Monthly Initial 
15-Jul - 29-Jul  

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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07-Aug-
25 

Thursday 
  5-Aug          

08-Aug-
25 

Friday 
        29-Jul    

09-Aug-
25 

Saturday 
             

10-Aug-
25 

Sunday 
             

11-Aug-
25 

Monday 

        

Monthly 
Recalc 15-
Jul - 29-Jul 

Daily Recalc 15-
Jul; Daily Recalc 

22-Jul; Daily 
Recalc 29-Jul 

Monthly Recalc 
15-Jul - 29-Jul  

12-Aug-
25 

Tuesday 
    5-Aug 5-Aug      

13-Aug-
25 

Wednesday 

12-Aug            
14-Aug-

25 
Thursday 

  12-Aug          
15-Aug-

25 
Friday 

        5-Aug    
16-Aug-

25 
Saturday 

             
17-Aug-

25 
Sunday 

             
18-Aug-

25 
Monday 

             
19-Aug-

25 
Tuesday 

    12-Aug 12-Aug      
20-Aug-

25 
Wednesday 

19-Aug   

Monthly 
Initial 05-
Aug - 12-

Aug     

Daily Initial 05-
Aug; Daily Initial  

12-Aug; 
Monthly Initial 

05-Aug - 12-Aug  
21-Aug-

25 
Thursday 

  19-Aug          
22-Aug-

25 
Friday 

        12-Aug    
23-Aug-

25 
Saturday 

             
24-Aug-

25 
Sunday 

             

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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25-Aug-
25 

Monday 

        

Monthly 
Recalc 05-
Aug - 12-

Aug 

Daily Recalc 05-
Aug; Daily 

Recalc  12-Aug; 
Monthly Recalc 
05-Aug - 12-Aug  

26-Aug-
25 

Tuesday 
    19-Aug 19-Aug      

27-Aug-
25 

Wednesday 

26-Aug            
28-Aug-

25 
Thursday 

  26-Aug          
29-Aug-

25 
Friday 

        19-Aug   
30-Aug-

25 
Saturday 

            
31-Aug-

25 
Sunday 

            
01-Sep-

25 
Monday 

ISO Holiday 
02-Sep-

25 
Tuesday 

             
03-Sep-

25 
Wednesday 

2-Sep   26-Aug 26-Aug      
04-Sep-

25 
Thursday 

  2-Sep 

Monthly 
Initial 19-
Aug - 26-

Aug     

Daily Initial 19-
Aug; Daily Initial  

26-Aug; 
Monthly Initial 

19-Aug - 26-Aug  
05-Sep-

25 
Friday 

4-Sep            
06-Sep-

25 
Saturday 

             
07-Sep-

25 
Sunday 

             
08-Sep-

25 
Monday 

  4-Sep     26-Aug    
09-Sep-

25 
Tuesday 

    2-Sep 2-Sep 

Monthly 
Recalc 19-
Aug - 26-

Aug 

Daily Recalc 19-
Aug; Daily 

Recalc  26-Aug; 
Monthly Recalc 
19-Aug - 26-Aug  

10-Sep-
25 

Wednesday 

9-Sep            
11-Sep-

25 
Thursday 

  9-Sep 4-Sep 4-Sep      
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12-Sep-
25 

Friday 

11-Sep   

Monthly 
Initial 02-
Sep - 04-

Sep   2-Sep 

Daily Initial 02-
Sep; Daily Initial  

04-Sep; 
Monthly Initial 
02-Sep - 04-Sep  

13-Sep-
25 

Saturday 
             

14-Sep-
25 

Sunday 
             

15-Sep-
25 

Monday 
  11-Sep          

16-Sep-
25 

Tuesday 
    9-Sep 9-Sep 4-Sep    

17-Sep-
25 

Wednesday 

16-Sep       

Monthly 
Recalc 02-
Sep - 04-

Sep 

Daily Recalc 02-
Sep; Daily 

Recalc  04-Sep; 
Monthly Recalc 
02-Sep - 04-Sep  

18-Sep-
25 

Thursday 
  16-Sep 11-Sep 11-Sep      

19-Sep-
25 

Friday 

18-Sep   

Monthly 
Initial 09-
Sep - 11-

Sep   9-Sep 

Daily Initial 09-
Sep; Daily Initial  

11-Sep; 
Monthly Initial 
09-Sep - 11-Sep  

20-Sep-
25 

Saturday 
             

21-Sep-
25 

Sunday 
             

22-Sep-
25 

Monday 
  18-Sep          

23-Sep-
25 

Tuesday 
    16-Sep 16-Sep 11-Sep    

24-Sep-
25 

Wednesday 

23-Sep       

Monthly 
Recalc 09-
Sep - 11-

Sep 

Daily Recalc 09-
Sep; Daily 

Recalc  11-Sep; 
Monthly Recalc 
09-Sep - 11-Sep  

25-Sep-
25 

Thursday 
  23-Sep 18-Sep 18-Sep      
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26-Sep-
25 

Friday 

25-Sep   

Monthly 
Initial 16-
Sep - 18-

Sep   16-Sep 

Daily Initial 16-
Sep; Daily Initial  

18-Sep; 
Monthly Initial 
16-Sep - 18-Sep  

27-Sep-
25 

Saturday 
             

28-Sep-
25 

Sunday 
             

29-Sep-
25 

Monday 
  25-Sep          

30-Sep-
25 

Tuesday 
    23-Sep 23-Sep 18-Sep    

01-Oct-
25 

Wednesday 

30-Sep       

Monthly 
Recalc 16-
Sep - 18-

Sep 

Daily Recalc 16-
Sep; Daily 

Recalc  18-Sep; 
Monthly Recalc 
16-Sep - 18-Sep  

02-Oct-
25 

Thursday 
  30-Sep 25-Sep 25-Sep      

03-Oct-
25 

Friday 
2-Oct       23-Sep    

04-Oct-
25 

Saturday 
             

05-Oct-
25 

Sunday 
             

06-Oct-
25 

Monday 
  2-Oct          

07-Oct-
25 

Tuesday 
    30-Sep 30-Sep 25-Sep    

08-Oct-
25 

Wednesday 

7-Oct   

Monthly 
Initial 23-
Sep - 30-

Sep     

Daily Initial 23-
Sep; Daily Initial  

25-Sep; Daily 
Initial 30-Sep 

Monthly Initial 
23-Sep - 30-Sep  

09-Oct-
25 

Thursday 
  7-Oct 2-Oct 2-Oct      

10-Oct-
25 

Friday 
9-Oct       30-Sep    

11-Oct-
25 

Saturday 
             

12-Oct-
25 

Sunday 
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13-Oct-
25 

Monday 

  9-Oct     

Monthly 
Recalc 23-
Sep - 30-

Sep 

Daily Recalc 23-
Sep; Daily 

Recalc  25-Sep; 
Daily Recalc 30-

Sep 
Monthly Recalc 
23-Sep - 30-Sep  

14-Oct-
25 

Tuesday 
    7-Oct 7-Oct 2-Oct    

15-Oct-
25 

Wednesday 

14-Oct            
16-Oct-

25 
Thursday 

  14-Oct 9-Oct 9-Oct      
17-Oct-

25 
Friday 

16-Oct   

Monthly 
Initial 02-
Oct - 09-

Oct   7-Oct 

Daily Initial 02-
Oct; Daily Initial 

07-Oct; Daily 
Initial 09-Oct 

Monthly Initial 
02-Oct - 09-Oct  

18-Oct-
25 

Saturday 
             

19-Oct-
25 

Sunday 
             

20-Oct-
25 

Monday 
  16-Oct          

21-Oct-
25 

Tuesday 
    14-Oct 14-Oct 9-Oct    

22-Oct-
25 

Wednesday 

21-Oct       

Monthly 
Recalc 02-
Oct - 09-

Oct 

Daily Recalc 02-
Oct; Daily 

Recalc 07-Oct; 
Daily Recalc 09-

Oct 
Monthly Recalc 
02-Oct - 09-Oct  

23-Oct-
25 

Thursday 
  21-Oct 16-Oct 16-Oct      

24-Oct-
25 

Friday 

23-Oct   

Monthly 
Initial 14-
Oct - 16-

Oct   14-Oct 

Daily Initial 14-
Oct; Daily Initial 

16-Oct;  
Monthly Initial 
14-Oct - 16-Oct  

25-Oct-
25 

Saturday 
             

26-Oct-
25 

Sunday 
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27-Oct-
25 

Monday 
  23-Oct          

28-Oct-
25 

Tuesday 
    21-Oct 21-Oct 16-Oct    

29-Oct-
25 

Wednesday 

28-Oct       

Monthly 
Recalc 14-
Oct - 16-

Oct 

Daily Recalc 14-
Oct; Daily 

Recalc 16-Oct;  
Monthly Recalc 
14-Oct - 16-Oct  

30-Oct-
25 

Thursday 
  28-Oct 23-Oct 23-Oct      

31-Oct-
25 

Friday 

30-Oct   

Monthly 
Initial 21-
Oct - 23-

Oct   21-Oct 

Daily Initial 21-
Oct; Daily Initial 

23-Oct;  
Monthly Initial 
21-Oct - 23-Oct  

01-Nov-
25 

Saturday 
             

02-Nov-
25 

Sunday 
             

03-Nov-
25 

Monday 
  30-Oct          

04-Nov-
25 

Tuesday 
    28-Oct 28-Oct 23-Oct    

05-Nov-
25 

Wednesday 

4-Nov       

Monthly 
Recalc 21-
Oct - 23-

Oct 

Daily Recalc 21-
Oct; Daily 

Recalc 23-Oct;  
Monthly Recalc 
21-Oct - 23-Oct  

06-Nov-
25 

Thursday 
  4-Nov 30-Oct 30-Oct      

07-Nov-
25 

Friday 

6-Nov   

Monthly 
Initial 28-
Oct - 30-

Oct   28-Oct 

Daily Initial 28-
Oct; Daily Initial 

30-Oct;  
Monthly Initial 
28-Oct - 30-Oct  

08-Nov-
25 

Saturday 
             

09-Nov-
25 

Sunday 
             

10-Nov-
25 

Monday 
  6-Nov          

11-Nov-
25 

Tuesday 
    4-Nov 4-Nov 30-Oct    
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12-Nov-
25 

Wednesday 

11-Nov       

Monthly 
Recalc 28-
Oct - 30-

Oct 

Daily Recalc 28-
Oct; Daily 

Recalc 30-Oct;  
Monthly Recalc 
28-Oct - 30-Oct  

13-Nov-
25 

Thursday 
  11-Nov 6-Nov 6-Nov      

14-Nov-
25 

Friday 

13-Nov   

Monthly 
Initial 04-
Nov - 06-

Nov   4-Nov 

Daily Initial 04-
Nov; Daily Initial 

06-Nov;  
Monthly Initial 

04-Nov - 06-
Nov  

15-Nov-
25 

Saturday 
             

16-Nov-
25 

Sunday 
             

17-Nov-
25 

Monday 
  13-Nov          

18-Nov-
25 

Tuesday 
    11-Nov 11-Nov 6-Nov    

19-Nov-
25 

Wednesday 

18-Nov       

Monthly 
Recalc 04-
Nov - 06-

Nov 

Daily Recalc 04-
Nov; Daily 

Recalc 04-Nov;  
Monthly Recalc 

04-Nov - 06-
Nov  

20-Nov-
25 

Thursday 
  18-Nov 13-Nov 13-Nov      

21-Nov-
25 

Friday 

20-Nov   

Monthly 
Initial 11-
Nov - 13-

Nov   11-Nov 

Daily Initial 11-
Nov; Daily Initial 

13-Nov;  
Monthly Initial 

11-Nov - 13-
Nov  

22-Nov-
25 

Saturday 
             

23-Nov-
25 

Sunday 
             

24-Nov-
25 

Monday 
  20-Nov          

25-Nov-
25 

Tuesday 
    18-Nov 18-Nov 13-Nov    
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26-Nov-
25 

Wednesday 

        

Monthly 
Recalc 11-
Nov - 13-

Nov 

Daily Recalc 11-
Nov; Daily 

Recalc 13-Nov;  
Monthly Recalc 

11-Nov - 13-
Nov  

27-Nov-
25 

Thursday 

ISO Holiday  
28-Nov-

25 
Friday 

 
29-Nov-

25 
Saturday 

             
30-Nov-

25 
Sunday 

             
01-Dec-

25 
Monday 

    20-Nov 20-Nov 18-Nov    
02-Dec-

25 
Tuesday 

    

Monthly 
Initial 18-
Nov - 20-

Nov     

Daily Initial 18-
Nov; Daily Initial 

20-Nov;  
Monthly Initial 

18-Nov - 20-
Nov  

03-Dec-
25 

Wednesday 

2-Dec            
04-Dec-

25 
Thursday 

  2-Dec     20-Nov    
05-Dec-

25 
Friday 

4-Dec       

Monthly 
Recalc 18-
Nov - 20-

Nov 

Daily Recalc 18-
Nov; Daily 

Recalc 20-Nov;  
Monthly Recalc 

18-Nov - 20-
Nov  

06-Dec-
25 

Saturday 
             

07-Dec-
25 

Sunday 
             

08-Dec-
25 

Monday 
  4-Dec          

09-Dec-
25 

Tuesday 
    2-Dec 2-Dec      

10-Dec-
25 

Wednesday 

9-Dec            
11-Dec-

25 
Thursday 

  9-Dec 4-Dec 4-Dec      
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12-Dec-
25 

Friday 

11-Dec   

Monthly 
Initial 02-
Dec - 04-

Dec   2-Dec 

Daily Initial 02-
Dec; Daily Initial 

04-Dec;  
Monthly Initial 

02-Dec - 04-Dec  
13-Dec-

25 
Saturday 

             
14-Dec-

25 
Sunday 

             
15-Dec-

25 
Monday 

  11-Dec          
16-Dec-

25 
Tuesday 

    9-Dec 9-Dec 4-Dec    
17-Dec-

25 
Wednesday 

16-Dec       

Monthly 
Recalc 02-
Dec - 04-

Dec 

Daily Recalc 02-
Dec; Daily 

Recalc 04-Dec;  
Monthly Recalc 
02-Dec - 04-Dec  

18-Dec-
25 

Thursday 
  16-Dec 11-Dec 11-Dec      

19-Dec-
25 

Friday 

18-Dec   

Monthly 
Initial 09-
Dec - 11-

Dec   9-Dec 

Daily Initial 09-
Dec; Daily Initial 

11-Dec;  
Monthly Initial 

09-Dec - 11-Dec  
20-Dec-

25 
Saturday 

             
21-Dec-

25 
Sunday 

             
22-Dec-

25 
Monday 

  18-Dec          
23-Dec-

25 
Tuesday 

    16-Dec 16-Dec 11-Dec    
24-Dec-

25 
Wednesday 

        

Monthly 
Recalc 09-
Dec - 11-

Dec 

Daily Recalc 09-
Dec; Daily 

Recalc 11-Dec;  
Monthly Recalc 
09-Dec - 11-Dec  

25-Dec-
25 

Thursday 
ISO Holiday  

26-Dec-
25 

Friday 
   

27-Dec-
25 

Saturday 
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28-Dec-
25 

Sunday 
             

29-Dec-
25 

Monday 
    18-Dec 18-Dec      

30-Dec-
25 

Tuesday 

    

Monthly 
Initial 16-
Dec - 18-

Dec   16-Dec 

Daily Initial 16 -
Dec; Daily Initial 

18-Dec;  
Monthly Initial 

16-Dec - 18-Dec  
31-Dec-

25 
Wednesday 

             
01-Jan-

26 
Thursday 

ISO Holiday  
02-Jan-

26 
Friday 

        18-Dec    
03-Jan-

26 
Saturday 

             
04-Jan-

26 
Sunday 

             
05-Jan-

26 
Monday 

        

Monthly 
Recalc 16-
Dec - 18-

Dec 

Daily Recalc 16 -
Dec; Daily 

Recalc 18-Dec;  
Monthly Recalc 
16-Dec - 18-Dec  

06-Jan-
26 

Tuesday 
             

07-Jan-
26 

Wednesday 

6-Jan            
08-Jan-

26 
Thursday 

  6-Jan          
09-Jan-

26 
Friday 

8-Jan            
10-Jan-

26 
Saturday 

             
11-Jan-

26 
Sunday 

             
12-Jan-

26 
Monday 

  8-Jan          
13-Jan-

26 
Tuesday 

    6-Jan 6-Jan      
14-Jan-

26 
Wednesday 

13-Jan            
15-Jan-

26 
Thursday 

  13-Jan 8-Jan 8-Jan      
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16-Jan-
26 

Friday 

15-Jan   

Monthly 
Initial 06-
Jan - 08-

Jan   6-Jan 

Daily Initial 06-
Jan; Daily Initial 

08-Jan;  
Monthly Initial 
06-Jan - 08-Jan  

17-Jan-
26 

Saturday 
             

18-Jan-
26 

Sunday 
             

19-Jan-
26 

Monday 
ISO Holiday  

20-Jan-
26 

Tuesday 
  15-Jan          

21-Jan-
26 

Wednesday 

    13-Jan 13-Jan 8-Jan    
22-Jan-

26 
Thursday 

        

Monthly 
Recalc 06-

Jan - 08-Jan 

Daily Recalc 06-
Jan; Daily Recalc 

08-Jan;  
Monthly Recalc 
06-Jan - 08-Jan  

23-Jan-
26 

Friday 
    15-Jan 15-Jan      

24-Jan-
26 

Saturday 
             

25-Jan-
26 

Sunday 
             

26-Jan-
26 

Monday 

    

Monthly 
Initial 13-
Jan - 15-

Jan   13-Jan 

Daily Initial 13-
Jan; Daily Initial 

15-Jan;  
Monthly Initial 
13-Jan - 15-Jan  

27-Jan-
26 

Tuesday 
             

28-Jan-
26 

Wednesday 

        15-Jan    
29-Jan-

26 
Thursday 

        

Monthly 
Recalc 13-

Jan - 15-Jan 

Daily Recalc 13-
Jan; Daily Recalc 

15-Jan;  
Monthly Recalc 
13-Jan - 15-Jan  

30-Jan-
26 

Friday 
             

31-Jan-
26 

Saturday 
             

01-Feb-
26 

Sunday 
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4. Market Simulation Support 

4.1 Routine Functions 

For system connectivity issues, system availability issues, user account and permissions 
issues, and other technical issues, please contact the ISO Help Desk 24x7, 365 days a 
year @ (916) 351-2309.  
 

4.2 Market Simulation-Specific Support 

The ISO will operate a Market Simulation Support Center throughout the market 
simulation. This support center is focused on providing support for market simulation 

specific issues. Hours of operation of the Market Simulation Support Center are 09:00 – 
18:00 PPT, Monday through Friday.  
 
Issues will be tracked through the ISO’s Case Management System, CIDI through market 

participant portal (link). Simple questions that can be answered in a single call can be 
asked without opening a CIDI case, but if the issue cannot be resolved on the call, then 
participants will need to open a CIDI case. Using the “Functional Environment” field please 
identify the CIDI case as a “Market Simulation” related question and not a “Production” 

question. 
 

4.3 Market Simulation Communication 

Links to online conferences, dial in numbers, and call schedules to be posted on the ISO 

Calendar – (link) 
 

4.4 Market Simulation Environment Maintenance 

Refer to environment availability slides in the Market Simulation Forum Presentation as is 
updated weekly   (link) 
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5. Market Simulation Trainings 

Please find information regarding Spring 2026 Release market simulation training offerings at the 
following locations: 

 Training Center - https://www.caiso.com/stakeholder/training  

 ISO training contact – CustomerReadiness@caiso.com  

http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx
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6. Market Simulation Execution and Exceptions 

MAP Stage has been setup with specific application characteristics and data flows to foster 
successful  simulation, please note these changes are made to facilitate a simulation and 
will not be implemented in Production – 
 

DAM will close @ 11:00 PPT and the results will normally be published by 14:00 PPT daily 
unless the system experiences an unforeseen error or it is a Structured Scenario day, in 
which case it may take ISO longer to publish DAM due to error correction or Scenario 
setup and verification. 

 
Real Time (RT) template bids will be built from DAM awards as the standard process, ISO 
will seed RT bids and base schedules for EIM entities. 
 

RT bid markets for a specific Trade Date (TD) open automatically as soon as the DAM 
results for T are published on T-1 (by 2pm). 
 
Market participants are encouraged to bid and base schedule in the Real Time Markets 

(RTM) to foster a more realistic simulation, the only exceptions are during structured 
scenario executions were identified. 
 
Market participants will need to register for a tagging test bed user identification if they 

would like to simulate E-Tagging, if no E-Tag is submitted ISO will “auto tag” on your 
behalf, limit one registration per SCID. 
 
ISO has activated auto approval for all OMS submissions and changes in MAP Stage. 

 
Please note the timeframes for each Settlements statement publication period are 
different. 
 

Settlement timelines are covered in section 3.5 above. 
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7. Documentation Links 

Spring 2026 Release web site – (link) 

8. ISO Market Simulation Contact 

Please contact MarketSim@caiso.com if you have any questions or concerns regarding 
this plan and its content. 
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