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Readiness 
Criterion 
Identifier 

Readiness Category Criteria  Measurable Elements  Threshold  Owner Status Evidence Tariff Mapping 

1 
Prospective EIM Entity 

Full Network Model 
Integration 

Generation, 
Interchange and Load 

comparison 

Load, EIM Internal Intertie and EIM External 
Interties, and Generating Unit definition in 
the Full Network Model is consistent with 
the Load, EIM Internal Intertie and EIM 
External Interties, and Generating Unit 
definition in the exported prospective EIM 
Entity network model file that it delivered 
to the CAISO. 

Data matches within 10%, measured in MW capacity to 
start parallel operation, and within 5% before full 
activation. Discrepancies, if any, are accounted for in 
terms of imbalance adjustment 

CAISO 

Complete 

ISO provided reports indicating that the 
Generating Unit, Intertie and Load 
definition in the ISO’s Full Network 
Model is consistent with the network 
modeling information in the Idaho 
Power network model. 

Tariff section 
29.2(b)(7)(A)(i) 

2 
Prospective EIM Entity 
Full Network Model 
Integration 

Comparison of SCADA 
measurement 

SCADA measurements used in prospective 
EIM Entity EMS model match the 
measurements observed by the CAISO 
through the CAISO EMS model 

Critical and used SCADA measurements match 90% to 
start parallel operation and 95% before full activation, 
measured in MW, outside of any exception in EMS 
model  

CAISO Complete 

ISO provided reports indicating Critical 
and used SCADA measurements that 
Idaho Power is publishing match 
99.93% to the values seen by the ISO. 

Tariff section 
29.2(b)(7)(A)(ii) 

3 
Prospective EIM Entity 
Full Network Model 
Integration 

State Estimator solution  

CAISO state estimator solution is equivalent 
or superior to the prospective EIM Entity 
state estimator solution for its Balancing 
Authority Area. 

State Estimator solutions converge >90% of the time in 
two days before parallel operation and three days 
before full activation. Solution differences within 10% 
before parallel operation and 5% before full activation 
measured in MW or justified due to different external 
BAA modeling 

CAISO Complete 

ISO provided reports indicating that the 
ISO state estimator is solving on 30-
second continuous basis on the IS EMS 
system and the solution is converging 
99.9% of the time. 

Tariff section 
29.2(b)(7)(A)(iii) 

4 
Prospective EIM Entity 
Full Network Model 
Integration 

Non-Conforming Load, 
Behind-the-Meter 
Generation, Pseudo 
Ties, and Dynamic 
Schedules 

Physical representation of the prospective 
EIM Entity’s network matches the Base 
Market Model that accounts for non-
conforming load, behind-the-meter 
generation, pseudo-ties, and dynamic 
schedules, and third party transmission 
service provider and path operator 
information that supports EIM Transfers 
and Real-Time Dispatch in the Energy 
Imbalance Market, as applicable 

Prospective EIM Entity major non-conforming loads > 
5% of prospective EIM Entity total actual load in MW 
are modeled separately from conforming load in 
market model 

CAISO Complete 
Idaho Power provided an email stating 
that they have no non-conforming loads 
that meet the criteria. 

Tariff section 
29.2(b)(7)(A)(iv) 

5 Agreements 
Execution of Necessary 
Agreements 

The prospective EIM Entity has executed all 
necessary agreements. 

The prospective EIM Entity will execute all agreements, 
as outlined in Section 5 of the EIM BPM within the 
required timelines outlined in Section 5. 

JOINT 
 

Complete 
All agreements have been executed 
with executed agreements as evidence. 

Tariff section 
29.2(b)(7)(K)(i) 

6 Operations Training 
Completion of 
mandatory training 
courses  

Prospective EIM Entity operators who will 
have responsibility for EIM operations, 
transactions and settlements, will complete 
CAISO training modules. 

Prospective EIM Entity operators will Complete training 
and close-of-training assessment in the appropriate 
timeframes as outlined in  
·   “100 series”– an introduction to Energy Imbalance 
Market training  
·   “200 series”– the specific hourly and daily tasks and 
duties for normal operation training module; and  
·   “300 series”– the assessment of market results and 
response to contingencies and abnormal situations 
training module. 

IPC Complete 
IPC provided evidence that all necessary 
training has been completed. 

Tariff section 
29.2(b)(7)(B) 
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Readiness 
Criterion 
Identifier 

Readiness Category Criteria  Measurable Elements  Threshold  Owner Status Evidence Tariff Mapping 

7 Forecasting Capability Load forecast capability   

Definition of EIM demand forecast 
boundaries based on the conforming and 
non-conforming load characteristics, as 
applicable 
·   Accuracy of the CAISO forecast of EIM 
demand based on historical actual load data 
for the defined EIM demand forecast 
boundaries. 
·   Identification of weather station(s) 
locations used in forecasting, if applicable. 

All Plant Information (PI) tags and historical data for 
defined load area(s), and non-conforming load, if 
applicable, compared with load forecasts provided from 
CAISO (if CAISO load forecast used). 

CAISO Complete 

The ISO provided an email and report 
indicating that all load PI tags and 
historical data has been delivered to the 
ISO, and forecast models have been 
developed using this data as well as 
relevant weather stations.  

 

Tariff sections 
29.2(b)(7)(C)(i)-

(iii) 

8 Forecasting Capability 
Variable Energy 
Resource (VER) forecast 
capability  

Identification of the source of VER 
forecasts. (If a participating wind or solar 
unit requires a CAISO forecast, then BPM 
and Tariff requirements apply.) 
·   Accuracy of the CAISO forecast of EIM 
demand based on historical actual load data 
for the defined EIM demand forecast 
boundaries. 

Forecasting entity must demonstrate delivery of Unit 
MW forecast at 5 min intervals for at least three hours 
ahead.  Forecasting entity must also provide base 
schedule by T-75, T-55 and T-40.  EIM Entity provides to 
CAISO real-time MW production PI tags.  

CAISO On Track  

Tariff section 
29.2(b)(7)(C)(iv) 

9 Forecasting Capability 
Flexible capacity 
requirements 

CAISO has established flexible capacity 
requirements for the prospective EIM Entity 
Balancing Authority Area and the combined 
EIM Area including the prospective EIM 
Entity  

The CAISO has received and stored all historical data 
from the prospective EIM Entity necessary and 
sufficient for the CAISO to perform the flexible ramp 
requirement. 

CAISO On Track  

Tariff section 
29.2(b)(7)(K)(iv) 

10 Balanced Schedules  
Base schedule 
balancing capability  

The prospective EIM Entity \ Scheduling 
Coordinator demonstrates its ability to pass 
the flexible ramping sufficiency test 

90% or greater of base schedules balance tests during 
monitored hours are within 10% average imbalance of 
load forecast over one day period before parallel 
operation, and 5% average over  five full days before 
full activation.  The CAISO will provide examples of MW 
thresholds for each prospective EIM Entity to indicate a 
reasonable threshold as it applies to a given EIM Entity 
and indicate the potential implications of a swing from 
5% over to 5% under forecast in one hour to the next. 

IPC Complete 

The ISO provided reports indicating that 
Idaho Power has met the base schedule 
balancing criteria for at least 23 hours 
per day for at least 5 days.  
 
 

Tariff section 
29.2(b)(7)(D)(i) 

11 Balanced Schedules  
Flexible ramping 
sufficiency test 
capability 

The prospective EIM Entity \ Scheduling 
Coordinator demonstrates its ability to pass 
the flexible ramping sufficiency test. 

Passes 90% of the time or greater over monitored 
hours of one day before parallel operation and five 
non-consecutive days before full activation. 

IPC Complete 

The ISO provided reports indicating that 
Idaho Power has met the flexible 
ramping sufficiency test (both Up and 
Down) for at least 22 hours per day for 
at least 5 days.  
 
 

Tariff section 
29.2(b)(7)(D)(iii) 
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12 Balanced Schedules  Capacity test capability  
The prospective EIM Entity Scheduling 
Coordinator demonstrates its ability to pass 
capacity test 

Passes 90% of the time or greater over monitored 
hours of one day before parallel operation and five 
non-consecutive days before full activation.  The CAISO 
will explain the implications of any potential issues with 
the reliability of an EIM Entity to meet its capacity 
requirements. 

CAISO Complete 

The ISO provided reports indicating that 
Idaho Power has met the capacity test 
capability for at least 22 hours per day 
for at least 5 days.  

Tariff section 
29.2(b)(7)(D)(ii) 

13 Operating Procedures 
CAISO operating 
procedures (relevant to 
EIM operations) 

The prospective EIM Entity signs CAISO non-
disclosure agreement and receives 
appropriate CAISO “public” and “restricted” 
operating procedures 

Operating procedures NDA signed by the prospective 
EIM Entity.  
 
The prospective EIM Entity receives CAISO operating 
procedures four months prior to the parallel operations 
date. 

JOINT Complete 
Signed non-disclosure agreement has 
been provided as evidence.  

Tariff section 
29.2(b)(7)(K)(i) 

14 Operating Procedures 
Prospective EIM Entity 
operating procedures 

The prospective EIM Entity operating 
procedures are defined, updated, and 
tested for the EIM Entity Scheduling 
Coordinator 

The prospective EIM Entity operating procedures are 
updated tested and implemented prior to parallel 
operations date. 

IPC Complete 

Idaho Power confirmed that their 
operating procedures have been 
updated, tested and implemented for 
use during parallel operations.  
 
Procedures will continue to be tested 
through parallel operations and into 
production.  

Tariff section 
29.2(b)(7)(K)(ii) 

15 
System Readiness & 
Integration 

Functional Testing  

The prospective EIM Entity and the CAISO 
will test the functional and system elements 
in accordance with  functional and system 
testing documentation posted on the CAISO 
website 

All tasks identified in the functional and system testing 
documentation are complete and will not have any 
issues deemed significant.  
 
Any exceptions will be explained or have an interim 
solution that is functionally equivalent.  

IPC Complete 

IPC provided the Idaho Power EIM Test 
Results Summary document providing 
an explanation of an interim solution 
for any items deemed significant. 

Tariff section 
29.2(b)(7)(E)(i) 

16 
System Readiness & 
Integration 

System Integration 

The prospective EIM Entity and CAISO will 
test system integration testing in 
accordance with the system integration 
testing documentation posted on the CAISO 
website 

All tasks identified in the system integration testing 
documentation are complete and will not have any 
issues deemed significant.  
 
Any exceptions will be explained or have an interim 
solution that is functionally equivalent.  

IPC Complete 

IPC provided the Idaho Power EIM Test 
Results Summary document providing 
an explanation of an interim solution 
for any items deemed significant. 

Tariff section 
29.2(b)(7)(E)(ii) 

17 
System Readiness & 
Integration 

The prospective EIM 
Entity system access 
complete 

All prospective EIM Entity employees who 
require system access to perform EIM-
related job functions identified and have 
necessary certificates. 

All prospective EIM Employees performing job 
functions for EIM market are identified. 
 
All CAISO issued certificates are requested within the 
appropriate timeframes.  
 
All identified employees provided the necessary EIM 
system access certificates. 

IPC Complete 

The ISO provided evidence that all 
necessary Idaho Power staff have 
required access for Parallel Operations. 
Idaho Power confirmed the access is in 
place and plan is in place for 
production.  

Tariff section 
29.2(b)(7)(E)(iii) 
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18 
System Readiness & 
Integration 

ISO - prospective EIM 
Entity interfaces  

Data interfaces between prospective EIM 
Entity’s systems and CAISO systems are 
tested 

ISO and prospective EIM Entity identify significant data 
interface issues. 
EIM Entity and CAISO executives to approve exceptions.  

JOINT 
Complete 

 

IPC provided the testing timeline 
summary document reflecting that all 
interface testing completed. 

Tariff section 
29.2(b)(7)(E)(i) 

19 Market Simulation 
Day in the life 
simulation  

The prospective EIM Entity operators are 
able to meet the market timelines 

The prospective EIM Entity grid operations staff 
complete end-to-end daily market workflow with no 
critical defects. 

JOINT Complete 
Idaho Power confirmed that all Day in 
the Life test scenarios were executed 
successfully.  

Tariff section 
29.2(b)(7)(I)(ii) 

20 Market Simulation 
Structured scenarios 
simulation  

The prospective EIM Entity operators 
execute and pass all structured scenarios 
provided by CAISO 

All significant issues resolved or have an interim 
solution that is functionally equivalent.  

JOINT On Track 

IPC and the ISO have successfully 
executed the operational components 
of all Structured Market Simulation 
Scenarios. However, IPC and the ISO are 
continuing to analyze settlement 
statements for 3 Structured Scenarios 
and need additional time to complete 
this analysis. This analysis is anticipated 
to complete in the next few weeks. 

Tariff section 
29.2(b)(7)(I)(iii) 

21 Market Simulation 
Unstructured scenarios 
simulation 

The prospective EIM Entity operators 
execute and pass all unstructured scenarios 
provided by prospective EIM Entity  

All significant issues resolved or have an interim 
solution that is functionally equivalent.  

JOINT Complete 
Idaho Power sent an email that they 
planned to not run any unstructured 
scenarios. 

Tariff section 
29.2(b)(7)(I)(iv) 

22 Market Simulation Market results reports 
Market results are appropriate based on 
inputs  

The prospective EIM Entity and CAISO executive project 
sponsors approve the market results reports during 
market simulation 

IPC On Track  

Tariff section 
29.2(b)(7)(I)(v) 

23a Market Simulation Market quality review Prices are validated based on input data 
Market simulation prices and MWs 
schedules/dispatches are validated by CAISO market 
quality team for entry into parallel operations 

CAISO Complete 

The ISO Market Quality team provide a 
report validating that the market prices 
and MW schedules/dispatches 
observed during market simulation 
meets the requirements.  

Tariff section 
29.2(b)(7)(I)(vi) 

23b Parallel Operations Market quality review PO Market quality review 
Parallel operations prices and MWs 
schedules/dispatches are validated by the CAISO 
market quality team 

CAISO On Track  

Tariff section 
29.2(b)(7)(I)(vi) 

24 Market Simulation 
The prospective EIM 
Entity Identification 

Validation of SCID’s and Resource ID’s 

The CAISO has established and the prospective EIM 
Entity has tested all necessary SCIDs and Resource IDs 
established for the prospective EIM Entity’s Balancing 
Authority Area 

JOINT Complete 

The ISO provided a schedule 1 and a 
completed roles matrix as evidence 
along with an email confirming that the 
SCIDs and resource IDs are in place at 
ISO and have been tested.  

Tariff section 
29.2(b)(7)(I)(i)  
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25 Settlements 

ISO Settlement 
Statements and 
Invoices published to 
the prospective EIM 
Entity and EIM 
Participating Resources 

The CAISO Settlement statements and 
invoices match the operational data 
published to stakeholders or fed into 
settlement system and the resulting 
calculations correspond to the formulas 
defined in ISO’s tariff and BPMs 

Monthly settlement statement and invoice with 
corresponding daily statements produced during 
market simulation and parallel operations are verifiably 
accurate against available data.  

JOINT On Track  

Tariff section 
29.2(b)(7)(F)(i) 

26 Settlements 

The prospective EIM 
Entity settlement 
statements and 
invoices reflect 
accurate allocations to 
the prospective EIM 
Entity customers prior 
to financially binding 
operations. 

Verification that settlement statements and 
invoices accurately reflects system and 
market data  

The prospective EIM Entity settlement statements and 
invoices that allocate charges and credits to its 
customers accurately reflect system and market data 
during parallel operations.   

JOINT On Track 

IPC and the ISO have successfully 
executed the operational components 
of all Structured Market Simulation 
Scenarios. However, IPC and the ISO are 
continuing to analyze the settlement 
results for Bid Cost Recovery and 
Neutrality and need additional time to 
complete this analysis. This analysis is 
anticipated to complete in the next few 
weeks. 

Tariff section 
29.2(b)(7)(F)(ii) 

27 Monitoring Data monitoring 
Sufficient and adequate data is available to 
the CAISO and the Department of Market 
Monitoring  

All required market monitoring data is available during 
testing and during post go-live for the key metrics (any 
exceptions will be addressed). 
 
CAISO will provide a market report that will provide 
publicly available information to all market participants. 

CAISO Complete 

The ISO Market Quality team provided 
an email, and a market report, as 
evidence that the data is available for 
reporting. DMM provided an email that 
the data is also available to them.  

Tariff section 
29.2(b)(7)(K)(v) 

28 
Parallel  Operations 
Plan 

Deployment plan  

Parallel operations run consistently and in 
accordance with the timeframe set forth in 
the prospective EIM Entity specific parallel 
operation plan 

Parallel operations runs consistently within normal 
production CAISO Market disruption tolerances. 

CAISO Not Started  

Tariff section 
29.2(b)(7)(J) 

29 
Outage Management 
System 

Transmission and 
generation outage 
submittal and retrieval 

The prospective EIM Entity will verify its 
ability to submit and retrieve outage 
information with the CAISO  

The prospective EIM Entity validate their ability to 
submit and retrieve transmission out-of-service 
outages, generation Pmax derates, generation Pmin 
rerates, and generation out-of-service outage tickets 
within the required timelines.  

JOINT Complete 

Idaho power submitted outages in the 
Map Stage environment. ISO confirmed 
that these were received and processed 
in the ISO systems. 
 

Tariff section 
29.2(b)(7)(G) 

30 

Communications 
between the CAISO 
and the prospective 
EIM Entity  

Voice and/or electronic 
messaging 

Implemented process and procedures used 
for voice and/or electronic messaging  

The process and procedures are incorporated into the 
prospective EIM Entities business processes before the 
start of market simulation.  

IPC Complete 
Idaho Power sent email evidence that 
these processes are in place.  

Tariff section 
29.2(b)(7)(H)(i) 

31 

Communications 
between the CAISO 
and the prospective 
EIM Entity  

Communication tools 
Staff are trained on communication 
procedures and tools 

The prospective EIM Entity operations staff who will 
have responsibility for EIM operations, transactions and 
settlements are trained on the relevant operating 
procedures and tools used for EIM related 
communications before the start of parallel operations 

IPC Complete 
Idaho Power sent email evidence that 
their staff has been trained on the 
communication procedures and tools. 

Tariff section 
29.2(b)(7)(H)(ii) 
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32 

Communications 
between the CAISO 
and the prospective 
EIM Entity 

3rd party transmission 
service provider 

The third party transmission service 
provider information that supports EIM 
Transfers and Real-Time Dispatch included 
in the Full Network Model is available 
during parallel operations 

The CAISO provides third party transmission service 
provider and path operator information to the 
prospective EIM Entity through parallel operations 

IPC Complete 
The ISO provided an email stating that 
this is not applicable for Idaho Power.  

Tariff section 
29.2(b)(7)(H)(iii) 

33 
EIM Available 
Balancing Capacity 

Identification of EIM 
Available Balancing 
Capacity 

Participating resources and non-
participating resources for EIM Available 
Balancing Capacity. 

The prospective EIM Entity has identified EIM 
participating resources and non-participating resources 
that it intends to designate in the EIM Resource Plan as 
EIM Available Balancing Capacity 

IPC Complete 

Idaho Power provided an email listing 
the resources they intend to designate 
with ABC and that the feature has been 
tested. 

Tariff section 
29.2(b)(7)(K)(iii) 

 


