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Readiness 
Criterion 
Identifier 

Readiness Category Criteria  Measurable Elements1  Threshold  Owner Status Evidence Tariff Mapping 

1 
Prospective EIM Entity 

Full Network Model 
Integration 

Generation, Interchange 
and Load comparison 

Load, EIM Internal Intertie and EIM 
External Interties, and Generating Unit 
definition in the Full Network Model is 
consistent with the Load, EIM Internal 
Intertie and EIM External Interties, and 
Generating Unit definition in the exported 
prospective EIM Entity network model file 
that it delivered to the CAISO. 

Data matches within 10%, measured in MW 
capacity to start parallel operation, and within 
5% before full activation. Discrepancies, if any, 
are accounted for in terms of imbalance 
adjustment. 

CAISO 

Complete 

The CAISO provided reports indicating that the 
Generating Unit, Intertie and Load definition in 
the CAISO’s Full Network Model is consistent 
with the network modeling information in the 
Powerex/BC Hydro network model. 

Tariff section 
29.2(b)(7)(A)(i) 

2 
Prospective EIM Entity 
Full Network Model 
Integration 

Comparison of SCADA 
measurement 

SCADA measurements used in prospective 
EIM Entity EMS model match the 
measurements observed by the CAISO 
through the CAISO EMS model. 

Critical and used SCADA measurements match 
90% to start parallel operation and 95% before 
full activation, measured in MW, outside of any 
exception in EMS model.  

CAISO Complete 

The CAISO provided reports indicating Critical 
and used SCADA measurements that 
Powerex/BC Hydro is publishing match 99.7% to 
the values seen by the CAISO when excluding 
telemetry error measurement points that the 
CAISO receives from PEAK RC. 

Tariff section 
29.2(b)(7)(A)(ii) 

3 
Prospective EIM Entity 
Full Network Model 
Integration 

State Estimator solution  

CAISO state estimator solution is 
equivalent or superior to the prospective 
EIM Entity state estimator solution for its 
Balancing Authority Area. 

State Estimator solutions converge >90% of the 
time in two days before parallel operation and 
three days before full activation. Solution 
differences within 10% before parallel operation 
and 5% before full activation measured in MW or 
justified due to different external BAA modeling. 

CAISO Complete 

The CAISO provided reports indicating that the 
CAISO state estimator is solving on 30-second 
continuous basis on the IS EMS system and the 
solution is converging 100% of the time. 

Tariff section 
29.2(b)(7)(A)(iii) 

4 
Prospective EIM Entity 
Full Network Model 
Integration 

Non-Conforming Load, 
Behind-the-Meter 
Generation, Pseudo 
Ties, and Dynamic 
Schedules 

Physical representation of the prospective 
EIM Entity’s network matches the Base 
Market Model that accounts for non-
conforming load, behind-the-meter 
generation, pseudo-ties, and dynamic 
schedules, and third party transmission 
service provider and path operator 
information that supports EIM Transfers 
and Real-Time Dispatch in the Energy 
Imbalance Market, as applicable 

Prospective EIM Entity major non-conforming 
loads > 5% of prospective EIM Entity total actual 
load in MW are modeled separately from 
conforming load in market model 

CAISO Complete 
Powerex provided an email stating that they 
have no non-conforming loads that meet the 
criteria. The CAISO confirmed. 

Tariff section 
29.2(b)(7)(A)(iv) 

5 Agreements 
Execution of Necessary 
Agreements 

The prospective EIM Entity has executed 
all necessary agreements. 

The prospective EIM Entity will execute all 
agreements, as outlined in Section 5 of the EIM 
BPM within the required timelines outlined in 
Section 5. 

JOINT 
 

Complete 

The CAISO provided the Agreement Checklist as 
evidence that all agreements are complete.  
Several documents listed in the Agreement 
Checklist were executed outside the timeframe 
outlined in Section 5 of the EIM BPM, but were 
executed in sufficient time to meet readiness.  

Tariff section 
29.2(b)(7)(K)(i) 

                                                           
1  Powerex’s participation in the EIM is governed by the terms and conditions of the Powerex Canadian EIM Entity Agreement.  Under Section 4.2.2 of the Powerex Canadian EIM Entity Agreement, Powerex will satisfy all applicable readiness criteria, including, 

where appropriate, by coordination with BC Hydro and CAISO to ensure the satisfactory communication of relevant data and information to the CAISO pursuant to the CAISO-BC Hydro Data Sharing Agreement.   
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Identifier 

Readiness Category Criteria  Measurable Elements1  Threshold  Owner Status Evidence Tariff Mapping 

6 Operations Training 
Completion of 
mandatory training 
courses  

Prospective EIM Entity operators who will 
have responsibility for EIM operations, 
transactions and settlements, will 
complete CAISO training modules. 

Prospective EIM Entity operators will complete 
training and close-of-training assessment in the 
appropriate timeframes as outlined in  
·   “100 series”– an introduction to Energy 
Imbalance Market training  
·   “200 series”– the specific hourly and daily 
tasks and duties for normal operation training 
module; and  
·   “300 series”– the assessment of market results 
and response to contingencies and abnormal 
situations training module. 

PWX Complete 

Powerex provided an email confirming that all 
necessary staff completed the mandatory 
training.  

Tariff section 
29.2(b)(7)(B) 

7 Forecasting Capability Load forecast capability   

Definition of EIM demand forecast 
boundaries based on the conforming and 
non-conforming load characteristics, as 
applicable 
·   Accuracy of the CAISO forecast of EIM 
demand based on historical actual load 
data for the defined EIM demand forecast 
boundaries. 
·   Identification of weather station(s) 
locations used in forecasting, if applicable. 

All Plant Information (PI) tags and historical data 
for defined load area(s), and non-conforming 
load, if applicable, compared with load forecasts 
provided from CAISO (if CAISO load forecast 
used). 

CAISO Complete 

The CAISO provided an email and reports as 
evidence indicating that all PI tags and historical 
data has been delivered to the CAISO, and 
forecast models have been developed. 

Tariff sections 
29.2(b)(7)(C)(i)-

(iii) 

8 Forecasting Capability 
Variable Energy 
Resource (VER) forecast 
capability  

Identification of the source of VER 
forecasts. (If a participating wind or solar 
unit requires a CAISO forecast, then BPM 
and Tariff requirements apply.) 

Forecasting entity must demonstrate delivery of 
Unit MW forecast at 5 min intervals for at least 
three hours ahead.  Forecasting entity must also 
provide base schedule by T-75, T-55 and T-40.  
EIM Entity provides to CAISO real-time MW 
production PI tags.  

CAISO Complete 

The CAISO provided an email and reports as 
evidence indicating VER forecasts have been 
submitted and the data flow has been 
demonstrated. 

Tariff section 
29.2(b)(7)(C)(iv) 

9 Forecasting Capability 
Flexible capacity 
requirements 

CAISO has established flexible capacity 
requirements for the prospective EIM 
Entity Balancing Authority Area and the 
combined EIM Area including the 
prospective EIM Entity  

The CAISO has received and stored all historical 
data from the prospective EIM Entity necessary 
and sufficient for the CAISO to perform the 
flexible ramp requirement. 

CAISO Complete 

The CAISO provided an email stating that the 
CAISO established the flexible capacity 
requirements based on recent load/VER 
forecasts.  

Tariff section 
29.2(b)(7)(K)(iv) 
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Readiness Category Criteria  Measurable Elements1  Threshold  Owner Status Evidence Tariff Mapping 

10 Balanced Schedules  
Base schedule balancing 
capability  

The prospective EIM Entity Scheduling 
Coordinator demonstrates its ability to 
balance EIM demand and EIM supply for 
the prospective EIM Entity’s Balancing 
Authority Area. 

90% or greater of base schedules balance tests 
during monitored hours are within 10% average 
imbalance of load forecast over one day period 
before parallel operation, and 5% average over  
five full days before full activation.  The CAISO 
will provide examples of MW thresholds for each 
prospective EIM Entity to indicate a reasonable 
threshold as it applies to a given EIM Entity and 
indicate the potential implications of a swing 
from 5% over to 5% under forecast in one hour 
to the next. 

PWX Complete 

  
Powerex elected the option under the CAISO 
Tariff not to rely on the CAISO Demand Forecast 
and will instead use BC Hydro’s load forecast. As 
a result, the balancing test is not applicable for 
Powerex implementation.  

Tariff section 
29.2(b)(7)(D)(i) 

11 Balanced Schedules  
Flexible ramping 
sufficiency test 
capability 

The prospective EIM Entity \ Scheduling 
Coordinator demonstrates its ability to 
pass the flexible ramping sufficiency test. 

Passes 90% of the time or greater over 
monitored hours of one day before parallel 
operation and five non-consecutive days before 
full activation. 

PWX Complete 

The CAISO provided reports indicating that 
Powerex has met the flexible ramping sufficiency 
test (both Up and Down) for at least 22 hours 
per day for at least 5 days.  
 
 

Tariff section 
29.2(b)(7)(D)(iii) 

12 Balanced Schedules  Capacity test capability  
The prospective EIM Entity Scheduling 
Coordinator demonstrates its ability to 
pass capacity test 

Passes 90% of the time or greater over 
monitored hours of one day before parallel 
operation and five non-consecutive days before 
full activation.  The CAISO will explain the 
implications of any potential issues with the 
reliability of an EIM Entity to meet its capacity 
requirements. 

CAISO Complete 

Powerex elected the option under the CAISO 
Tariff not to rely on the CAISO Demand Forecast 
and will instead use BC Hydro’s load forecast. As 
a result, the capacity test is not applicable for 
Powerex implementation.  

Tariff section 
29.2(b)(7)(D)(ii) 

13 Operating Procedures 
CAISO operating 
procedures (relevant to 
EIM operations) 

The prospective EIM Entity signs CAISO 
non-disclosure agreement and receives 
appropriate CAISO “public” and 
“restricted” operating procedures 

Operating procedures NDA signed by the 
prospective EIM Entity.  
 
The prospective EIM Entity receives CAISO 
operating procedures four months prior to the 
parallel operations date. 

JOINT Complete 

Powerex sent email evidence that this is 
complete. While Powerex notes it received 
CAISO operating procedures less than four 
months prior to the parallel operations date, the 
materials were received in sufficient time to 
meet readiness.  

Tariff section 
29.2(b)(7)(K)(i) 

14 Operating Procedures 
Prospective EIM Entity 
operating procedures 

The prospective EIM Entity operating 
procedures are defined, updated, and 
tested for the EIM Entity Scheduling 
Coordinator 

The prospective EIM Entity operating procedures 
are updated tested and implemented prior to 
parallel operations date. 

PWX Complete 
Powerex reported that operating procedures are 
in place. 

Tariff section 
29.2(b)(7)(K)(ii) 

15 
System Readiness & 
Integration 

Functional Testing  

The prospective EIM Entity and the CAISO 
will test the functional and system 
elements in accordance with  functional 
and system testing documentation posted 
on the CAISO website 

All tasks identified in the functional and system 
testing documentation are complete and will not 
have any issues deemed significant.  
 
Any exceptions will be explained or have an 
interim solution that is functionally equivalent.  

PWX Complete 
Powerex provided the testing timeline summary 
document reflecting that all functional testing 
completed. 

Tariff section 
29.2(b)(7)(E)(i) 
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Criterion 
Identifier 

Readiness Category Criteria  Measurable Elements1  Threshold  Owner Status Evidence Tariff Mapping 

16 
System Readiness & 
Integration 

System Integration 

The prospective EIM Entity and CAISO will 
test system integration testing in 
accordance with the system integration 
testing documentation posted on the 
CAISO website 

All tasks identified in the system integration 
testing documentation are complete and will not 
have any issues deemed significant.  
 
Any exceptions will be explained or have an 
interim solution that is functionally equivalent.  

PWX Complete 
Powerex provided the testing timeline summary 
document reflecting that all system integration 
testing completed. 

Tariff section 
29.2(b)(7)(E)(ii) 

17 
System Readiness & 
Integration 

The prospective EIM 
Entity system access 
complete 

All prospective EIM Entity employees who 
require system access to perform EIM-
related job functions identified and have 
necessary certificates. 

All prospective EIM Employees performing job 
functions for EIM market are identified. 
 
All CAISO issued certificates are requested within 
the appropriate timeframes.  
 
All identified employees provided the necessary 
EIM system access certificates. 

PWX Complete 
Powerex provided an email stating that access is 
in place for Parallel Ops and a plan is in place for 
production.  

Tariff section 
29.2(b)(7)(E)(iii) 

18 
System Readiness & 
Integration 

ISO - prospective EIM 
Entity interfaces  

Data interfaces between prospective EIM 
Entity’s systems and CAISO systems are 
tested 

ISO and prospective EIM Entity identify 
significant data interface issues. 
EIM Entity and CAISO executives to approve 
exceptions.  

JOINT Complete 
Powerex provided the testing timeline summary 
document reflecting that all interface testing 
completed. 

Tariff section 
29.2(b)(7)(E)(i) 

19 Market Simulation 
Day in the life 
simulation  

The prospective EIM Entity operators are 
able to meet the market timelines 

The prospective EIM Entity grid operations staff 
complete end-to-end daily market workflow with 
no critical defects. 

JOINT Complete 
Powerex provided the testing timeline summary 
document reflecting that day in the life testing 
completed. 

Tariff section 
29.2(b)(7)(I)(ii) 

20 Market Simulation 
Structured scenarios 
simulation  

The prospective EIM Entity operators 
execute and pass all structured scenarios 
provided by CAISO 

All significant issues resolved or have an interim 
solution that is functionally equivalent.  

JOINT Complete 

While the market functionality was successfully 

verified for all Structured Scenarios during 

Market Simulation, there were three Scenarios 

in which Powerex and the CAISO were unable to 

verify the accuracy of the associated settlements 

statements. 

Powerex and the CAISO evaluated the 
settlement outcomes associated with similar 
scenarios during Parallel Operations. Powerex 
provided email evidence that the settlements 
verification associated with the outstanding 
scenarios is complete. The CAISO confirmed and 
provided the structured scenario progress chart 
and execution documents as supporting 
evidence.  

Tariff section 
29.2(b)(7)(I)(iii) 

21 Market Simulation 
Unstructured scenarios 
simulation 

The prospective EIM Entity operators 
execute and pass all unstructured 
scenarios provided by prospective EIM 
Entity  

All significant issues resolved or have an interim 
solution that is functionally equivalent.  

JOINT Complete 
Powerex provided an email stating the 
unstructured scenarios were executed and 
passed validation.  

Tariff section 
29.2(b)(7)(I)(iv) 
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Readiness 
Criterion 
Identifier 

Readiness Category Criteria  Measurable Elements1  Threshold  Owner Status Evidence Tariff Mapping 

22 Market Simulation Market results reports 
Market results are appropriate based on 
inputs  

The prospective EIM Entity and CAISO executive 
project sponsors approve the market results 
reports during market simulation 

PWX Complete 

The CAISO Market Quality provided market 
reports indicating that the market results are 
appropriate based on the inputs. Due to delayed 
timing, the market results were not approved 
during market simulation but this did not impact 
readiness. 

Tariff section 
29.2(b)(7)(I)(v) 

23a Market Simulation Market quality review Prices are validated based on input data 

Market simulation prices and MWs 
schedules/dispatches are validated by CAISO 
market quality team for entry into parallel 
operations 

CAISO Complete 

The CAISO Market Quality team provided reports 
showing that the market simulation prices and 
MW schedules/dispatches that were validated 
by the CAISO in preparation for Parallel 
Operations.  

Tariff section 
29.2(b)(7)(I)(vi) 

23b Parallel Operations Market quality review Prices are validated based on input data. 
Parallel operations prices and MWs 
schedules/dispatches are validated by the CAISO 
market quality team 

CAISO Complete 

The CAISO Market Quality team provided a 
detailed market quality report and an email 
summarizing that the CAISO validated both 
prices and schedules and the market solution is 
consistent with market rules as designed. 

Tariff section 
29.2(b)(7)(I)(vi) 

24 Market Simulation 
The prospective EIM 
Entity Identification 

Validation of SCID’s and Resource ID’s 

The CAISO has established and the prospective 
EIM Entity has tested all necessary SCIDs and 
Resource IDs established for the prospective EIM 
Entity’s Balancing Authority Area 

JOINT Complete 
Powerex provided an email stating they received 
Stage environment access for all the resource 
IDs required to support EIM participation.  

Tariff section 
29.2(b)(7)(I)(i) 

25 Settlements 

ISO Settlement 
Statements and Invoices 
published to the 
prospective EIM Entity 
and EIM Participating 
Resources 

The CAISO Settlement statements and 
invoices match the operational data 
published to stakeholders or fed into 
settlement system and the resulting 
calculations correspond to the formulas 
defined in ISO’s tariff and BPMs 

Monthly settlement statement and invoice with 
corresponding daily statements produced during 
market simulation and parallel operations are 
verifiably accurate against available data.  

JOINT Complete 

Powerex provided an email stating that it has 

reviewed the Settlements Statements and is 

generally satisfied with the results, with the 

exception of the Real-Time Congestion Offset 

(RTCO) and Real-Time Imbalance Energy Offset 

(RTIEO) charge codes.  

The CAISO has identified a software issue 
associated with the settlement treatment of the 
new BASE ETSR functionality that materially 
impacts both charge codes.  The CAISO has 
provided email confirmation that it is satisfied 
with the settlements results pending a software 
fix to correct these particular charge codes. The 
CAISO has confirmed that delivery of the 
software fix will fully meet this threshold prior to 
April 4, 2018. 

Tariff section 
29.2(b)(7)(F)(i) 

26 Settlements 

The prospective EIM 
Entity settlement 
statements and invoices 
reflect accurate 
allocations to the 
prospective EIM Entity 
customers prior to 
financially binding 
operations. 

Verification that settlement statements 
and invoices accurately reflects system 
and market data  

The prospective EIM Entity settlement 
statements and invoices that allocate charges 
and credits to its customers accurately reflect 
system and market data during parallel 
operations.   

JOINT Complete 
Powerex provided an email stating that this is 
not applicable for Powerex. The CAISO 
responded with agreement. 

Tariff section 
29.2(b)(7)(F)(ii) 
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Identifier 

Readiness Category Criteria  Measurable Elements1  Threshold  Owner Status Evidence Tariff Mapping 

27 Monitoring Data monitoring 
Sufficient and adequate data is available 
to the CAISO and the Department of 
Market Monitoring  

All required market monitoring data is available 
during testing and during post go-live for the key 
metrics (any exceptions will be addressed). 
 
CAISO will provide a market report that will 
provide publicly available information to all 
market participants. 

CAISO Complete 

The CAISO Market Quality produced reports and 
verified that the market monitoring data is 
available. DMM send an email confirming they 
also have access to the data for validation.  

Tariff section 
29.2(b)(7)(K)(v) 

28 
Parallel  Operations 
Plan 

Deployment plan  

Parallel operations run consistently and in 
accordance with the timeframe set forth 
in the prospective EIM Entity specific 
parallel operation plan 

Parallel operations runs consistently within 
normal production CAISO Market disruption 
tolerances. 

CAISO Complete 

The CAISO provided an email with supporting 
reports stating that the CAISO has verified that 
the Parallel Operations ran consistently within 
normal CAISO disruption tolerances. 

Tariff section 
29.2(b)(7)(J) 

29 
Outage Management 
System 

Transmission and 
generation outage 
submittal and retrieval 

The prospective EIM Entity will verify its 
ability to submit and retrieve outage 
information with the CAISO  

The prospective EIM Entity validate their ability 
to submit and retrieve transmission out-of-
service outages, generation Pmax derates, 
generation Pmin rerates, and generation out-of-
service outage tickets within the required 
timelines.  

JOINT Complete 

Powerex submitted outages in the Map Stage 
environment. The CAISO confirmed that these 
were received and processed in the CAISO 
systems. 
 

Tariff section 
29.2(b)(7)(G) 

30 

Communications 
between the CAISO 
and the prospective 
EIM Entity  

Voice and/or electronic 
messaging 

Implemented process and procedures 
used for voice and/or electronic 
messaging  

The process and procedures are incorporated 
into the prospective EIM Entities business 
processes before the start of market simulation.  

PWX Complete 
Powerex sent email evidence that these 
processes are in place.  

Tariff section 
29.2(b)(7)(H)(i) 

31 

Communications 
between the CAISO 
and the prospective 
EIM Entity  

Communication tools 
Staff are trained on communication 
procedures and tools 

The prospective EIM Entity operations staff who 
will have responsibility for EIM operations, 
transactions and settlements are trained on the 
relevant operating procedures and tools used for 
EIM related communications before the start of 
parallel operations 

PWX Complete 
Powerex sent email evidence that their staff has 
been trained on the communication procedures 
and tools. 

Tariff section 
29.2(b)(7)(H)(ii) 

32 

Communications 
between the CAISO 
and the prospective 
EIM Entity 

3rd party transmission 
service provider 

The third party transmission service 
provider information that supports EIM 
Transfers and Real-Time Dispatch 
included in the Full Network Model is 
available during parallel operations 

The CAISO provides third party transmission 
service provider and path operator information 
to the prospective EIM Entity through parallel 
operations 

PWX Complete 

The CAISO has provided email confirmation that 
Bonneville Power Administration (BPA) and the 
CAISO have agreed to update the Coordinated 
Transmission Agreement (CTA) as required to 
include Powerex’s EIM Participation. The CAISO 
has confirmed it will implement the additional 
modeling changes which will fully meet this 
threshold prior to April 4, 2018.  

Tariff section 
29.2(b)(7)(H)(iii) 

33 
EIM Available 
Balancing Capacity 

Identification of EIM 
Available Balancing 
Capacity 

Participating resources and non-
participating resources for EIM Available 
Balancing Capacity. 

The prospective EIM Entity has identified EIM 
participating resources and non-participating 
resources that it intends to designate in the EIM 
Resource Plan as EIM Available Balancing 
Capacity 

PWX Complete 
Powerex provided an email listing the resources 
they intend to designate with ABC and that the 
feature has been tested. 

Tariff section 
29.2(b)(7)(K)(iii) 

 


