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t Tariff Clarification - Market Sim x 4 7 7 7 7

7 7 7 7 7 5
roduct  - Market Sim 7 7 7 7 7 5
ket Sim x 4 7 7 7 7
nts - Market Sim x 4 7 7 7 7
Min - Market Sim x 4 7 7 7 7

Sim x 4 7 7 7 7
Clarification  - Market Sim 7 7 7 7 7 5

ction  - Market Sim 7 7 7 7 7 5 x x
nsformation  - Market Sim x x x x x x x x

x x x
m x x x x x x

Market Sim x x x x x x
f New Mexico  - Market Sim x x x x x x x

Market Sim x x x x x x x
er & Power  - Market Sim x x x x x x x

Market Sim x x x x x x x
Market Sim x x x x x x x

x
x

roduct  1
x

nts x
Min x

x
Clarification  1

ction Deployment x
nsformation Deployment x

x
ction  Activation Effective Trade Date x
nsformation Activation Effective Trade Date x

x
x

y
Week

ESDER Phase 3b - Load Shift Product  - Market Sim (07/27-09/04)
Dispatch Operating Target Tariff Clarification Market Sim (07/27 09/04)

Excess Behind the Meter Production  - Market Sim (07/27-09/18)
Market Settlement Timeline Transformation  - Market Sim (07/27-09/18)

EIM Enhancements 2020  - Market Sim (07/27-09/04)

Nodal Pricing Model  - Market Sim (10/05-11/13)

CCDEBE Phase 1   (10/01)

ESDER Phase 3b - Load Shift Product   (10/01)

Dispatch Operating Target Tariff Clarification   (10/01)

Intertie Deviation Settlement   (01/01)

Excess Behind the Meter Production Activation Effec

Nodal Pricing Model  Activation  (01/15)

EIM Enhancements 2020   (10/01)

ADS UI Replacement     (10/01)

ADS UI Replacement  - Market Sim (07/27-09/04)

FERC841 Adjustments     (10/01)

EIM - BANC Phase 2 / WAPA  - Market Sim   (12/01-01/31)

EIM - Public Service Company of New Mexico  - Market Sim   (12/0
EIM - North-Western Energy  - Market Sim   (12/01-01/31)
EIM - Los Angeles Dept. of Water & Power  - Market Sim   (12/01-0
EIM - Turlock Irrigation District  - Market Sim   (12/01-01/31)

ESDER Phase 3 - DRRS   (09/14)

Market Settlement Timeline Transformation  Deployment  (10/01)

FERC841 Adjustments  - Market Sim (07/27-09/04)

Excess Behind the Meter Production  Deployment  (10/01)

FRP Improvements - Buffer and Min     (10/01)

FRP Improvements - Buffer and Min  - Market Sim (07/27-09/04)

Aliso Canyon 5     (11/04)

Aliso Canyon 5  - Market Sim (09/30-10/14)

CCDEBE Phase 1 - Market Sim (07/27-09/04)
Commitment Cost Enhancement Tariff Clarification  - Market Sim (07/27-09/04)

Market Settlement Timeline Transformation  Activatio

MAINTENANCE - Fall 2020 Release Market Simulation Preparations (06/18-07/27)

Intertie Deviation Settlement  - Market Sim (10/05-11/13)

Dispatch Operating Target Tariff Clarification  - Market Sim (07/27-09/04)


