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Readiness 
Criterion 
Identifier 

Readiness 
Category 

Criteria  Measurable Elements  Threshold  Owner Status Evidence 
Tariff 

Mapping 

1 
Prospective EIM 
Entity Full Network 
Model Integration 

Generation, 
Interchange and 
Load comparison 

Load, EIM Internal Intertie and EIM 
External Interties, and Generating 
Unit definition in the Full Network 
Model is consistent with the Load, 
EIM Internal Intertie and EIM 
External Interties, and Generating 
Unit definition in the exported 
prospective EIM Entity network 
model file that it delivered to the 
CAISO. 

Data matches within 10%, measured in MW 
capacity to start parallel operation, and within 
5% before full activation. Any Discrepancies 
are accounted for in terms of imbalance 
adjustment 

CAISO 

On Track  
Tariff section 
29.2(b)(7)(A)(i) 

2 
Prospective EIM 
Entity Full Network 
Model Integration 

Comparison of 
SCADA 
measurement 

SCADA measurements used in 
prospective EIM Entity EMS model 
match the measurements observed 
by the CAISO through the CAISO 
EMS model 

Critical and used SCADA measurements 
match 90% to start parallel operation and 95% 
before full activation, measured in MW, 
outside of any exception in EMS model  

CAISO On Track  
Tariff section 
29.2(b)(7)(A)(ii

) 

3 
Prospective EIM 
Entity Full Network 
Model Integration 

State Estimator 
solution  

CAISO state estimator solution is 
equivalent or superior to the 
prospective EIM Entity state 
estimator solution for its Balancing 
Authority Area. 

State Estimator solutions converge >90% of 
the time in two days before parallel operation 
and three days before full activation. Solution 
differences within 10% before parallel 
operation and 5% before full activation 
measured in MW or justified due to different 
external BAA modeling 

CAISO On Track  
Tariff section 
29.2(b)(7)(A)(ii

i) 

4 
Prospective EIM 
Entity Full Network 
Model Integration 

Non-Conforming 
Load, Behind-the-
Meter Generation, 
Pseudo Ties, and 
Dynamic Schedules 

Physical representation of the 
prospective EIM Entity’s network 
matches the Base Market Model that 
accounts for non-conforming load, 
behind-the-meter generation, 
pseudo-ties, and dynamic 
schedules, and third party 
transmission service provider and 
path operator information that 
supports EIM Transfers and Real-
Time Dispatch in the Energy 
Imbalance Market, as applicable 

Prospective EIM Entity major non-conforming 
loads > 5% of prospective EIM Entity total 
actual load in MW are modeled separately 
from conforming load in market model 

CAISO Complete 

Avista provided evidence via 
email confirming that this criteria 
has been verified and CAISO 
provided email to confirm 

Tariff section 
29.2(b)(7)(A)(i

v) 

5 Agreements 
Execution of 
Necessary 
Agreements 

The prospective EIM Entity has 
executed all necessary agreements. 

The prospective EIM Entity will execute all 
agreements, as outlined in Section 5 of the 
EIM BPM within the required timelines outlined 
in Section 5. 

JOINT 
 

Complete 

Avista provided copies of all 
executed agreements.  
 
CAISO affirmed that all planned 
agreement tasks are complete. 

Tariff section 
29.2(b)(7)(K)(i) 
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6 
Operations 
Training 

Completion of 
mandatory training 
courses  

Prospective EIM Entity operators 
who will have responsibility for EIM 
operations, transactions and 
settlements, will complete CAISO 
training modules. 

Prospective EIM Entity operators will 
Complete training and close-of-training 
assessment in the appropriate timeframes as 
outlined in  

“100 series”– an introduction to Energy 
Imbalance Market training  

“200 series”– the specific hourly and daily 
tasks and duties for normal operation training 
module; and  

“300 series”– the assessment of market 
results and response to contingencies and 
abnormal situations training module. 

Avista Complete 

Avista provided confirmation that 
all required individuals have 
received training. 

CAISO training lead confirmed. 

Tariff section 
29.2(b)(7)(B) 

7 
Forecasting 
Capability 

Load forecast 
capability   

Definition of EIM demand forecast 
boundaries based on the conforming 
and non-conforming load 
characteristics, as applicable. 

 Accuracy of the CAISO forecast 
of EIM demand based on 
historical actual load data for the 
defined EIM demand forecast 
boundaries. 

 Identification of weather 
station(s) locations used in 
forecasting, if applicable. 

All Plant Information (PI) tags and historical 
data for defined load area(s), and non-
conforming load, if applicable, compared with 
load forecasts provided from CAISO (if CAISO 
load forecast used). 

CAISO Complete 

CAISO Short term Forecasting 
team provided evidence of EIM 
BAA from Forecast Monitor 
showing accuracy measurements 
for T-60, FMM and RTD. 

Tariff sections 
29.2(b)(7)(C)(i)

-(iii) 

8 
Forecasting 
Capability 

Variable Energy 
Resource (VER) 
forecast capability  

Identification of the source of VER 
forecasts. (If a participating wind or 
solar unit requires a CAISO forecast, 
then BPM and Tariff requirements 
apply.) 

Forecasting entity must demonstrate delivery 
of Unit MW forecast at 5 min intervals for at 
least three hours ahead.  Forecasting entity 
must also provide base schedule by T-75, T-
55 and T-40.  EIM Entity provides to CAISO 
real-time MW production PI tags.  

CAISO On Track  
Tariff section 
29.2(b)(7)(C)(i

v) 

9 
Forecasting 
Capability 

Flexible capacity 
requirements 

CAISO has established flexible 
capacity requirements for the 
prospective EIM Entity Balancing 
Authority Area and the combined 
EIM Area including the prospective 
EIM Entity  

The CAISO has received and stored all 
historical data from the prospective EIM Entity 
necessary and sufficient for the CAISO to 
perform the flexible ramp requirement. 

CAISO On Track  
Tariff section 
29.2(b)(7)(K)(i

v) 
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10 
Balanced 
Schedules  

Base schedule 
balancing capability  

The prospective EIM Entity 
Scheduling Coordinator 
demonstrates its ability to balance 
EIM demand and EIM supply for the 
prospective EIM Entity’s Balancing 
Authority Area 

90% or greater of base schedules balance 
tests during monitored hours are within 10% 
average imbalance of load forecast over one 
day period before parallel operation, and 5% 
average over  five full days before full 
activation.  The CAISO will provide examples 
of MW thresholds for each prospective EIM 
Entity to indicate a reasonable threshold as it 
applies to a given EIM Entity and indicate the 
potential implications of a swing from 5% over 
to 5% under forecast in one hour to the next. 

Avista Complete 

Avista provided screen shots of 
"Balancing Test Results" report 
from CMRI to support the criteria 
for Pre-Parallel Ops (Market 
Simulation).  
 
CAISO Market Quality team 
provided daily reports to support 
the criteria during Parallel Ops. 
 
CAISO provided an email 
summarizing the results and 
verifying that the criteria was met 
by entity. 

Tariff section 
29.2(b)(7)(D)(i) 

11 
Balanced 
Schedules  

Flexible ramping 
sufficiency test 
capability 

The prospective EIM Entity \ 
Scheduling Coordinator 
demonstrates its ability to pass the 
flexible ramping sufficiency test. 

Passes 90% of the time or greater over 
monitored hours of one day before parallel 
operation and five non-consecutive days 
before full activation. 

Avista Complete 

Avista provided screen shots of 
"Balancing Test Results" report 
from CMRI to support the criteria 
for Pre-Parallel Ops (Market 
Simulation).  
 
CAISO Market Quality team 
provided daily reports to support 
the criteria during Parallel Ops. 
 
CAISO provided an email 
summarizing the results and 
verifying that the criteria was met 
by entity. 

Tariff section 
29.2(b)(7)(D)(ii

i) 

12 
Balanced 
Schedules  

Capacity test 
capability  

The prospective EIM Entity 
Scheduling Coordinator 
demonstrates its ability to pass 
capacity test 

Passes 90% of the time or greater over 
monitored hours of one day before parallel 
operation and five non-consecutive days 
before full activation.  The CAISO will explain 
the implications of any potential issues with 
the reliability of an EIM Entity to meet its 
capacity requirements. 

CAISO Complete 

Avista provided screen shots of 
"Balancing Test Results" report 
from CMRI to support the criteria 
for Pre-Parallel Ops (Market 
Simulation).  
 
CAISO Market Quality team 
provided daily reports to support 
the criteria during Parallel Ops. 
 
CAISO provided an email 
summarizing the results and 
verifying that the criteria was met 
by entity. 

Tariff section 
29.2(b)(7)(D)(ii

) 

13 
Operating 
Procedures 

CAISO operating 
procedures 
(relevant to EIM 
operations) 

The prospective EIM Entity signs 
CAISO non-disclosure agreement 
and receives appropriate CAISO 

Operating procedures NDA signed by the 
prospective EIM Entity.  

JOINT Complete 
CAISO confirmed that this 
criterion is NA because the 
Operating Procedures are now 

Tariff section 
29.2(b)(7)(K)(i) 
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“public” and “restricted” operating 
procedures 

The prospective EIM Entity receives CAISO 
operating procedures four months prior to the 
parallel operations date. 

publicly available on the CAISO 
website 

14 
Operating 
Procedures 

Prospective EIM 
Entity operating 
procedures 

The prospective EIM Entity 
operating procedures are defined, 
updated, and tested for the EIM 
Entity Scheduling Coordinator 

The prospective EIM Entity operating 
procedures are updated tested and 
implemented prior to parallel operations date. 

Avista Complete 
Avista’s operating procedures 
are complete and are uploaded 
to Kiteworks. 

Tariff section 
29.2(b)(7)(K)(ii

) 

15 
System Readiness 
& Integration 

Functional Testing  

The prospective EIM Entity and the 
CAISO will test the functional and 
system elements in accordance with  
functional and system testing 
documentation posted on the CAISO 
website 

All tasks identified in the functional and system 
testing documentation are complete and will 
not have any issues deemed significant.  

Any exceptions will be explained or have an 
interim solution that is functionally equivalent.  

Avista Complete 

Avista provided a completed 
copy of the EIM Testing Timeline 
Summary and CAISO Integration 
Lead reviewed/confirmed that all 
tasks were completed. 

Tariff section 
29.2(b)(7)(E)(i) 

16 
System Readiness 
& Integration 

System Integration 

The prospective EIM Entity and 
CAISO will test system integration 
testing in accordance with the 
system integration testing 
documentation posted on the CAISO 
website 

All tasks identified in the system integration 
testing documentation are complete and will 
not have any issues deemed significant.  

Any exceptions will be explained or have an 
interim solution that is functionally equivalent.  

Avista Complete 

Avista provided a completed 
copy of the EIM Testing Timeline 
Summary and CAISO Integration 
Lead reviewed/confirmed that all 
tasks were completed. 

Tariff section 
29.2(b)(7)(E)(ii

) 

17 
System Readiness 
& Integration 

The prospective 
EIM Entity system 
access complete 

All prospective EIM Entity 
employees who require system 
access to perform EIM-related job 
functions identified and have 
necessary certificates. 

All prospective EIM Employees performing job 
functions for EIM market are identified. 

All CAISO issued certificates are requested 
within the appropriate timeframes.  

All identified employees provided the 
necessary EIM system access certificates. 

Avista Complete 

Avista EIM provided an email 
stating that all access is in place 
for Parallel Operations and a 
plan is in place to ensure all 
access is in place for production.  
 
CAISO Client Rep confirmed. 

Tariff section 
29.2(b)(7)(E)(ii

i) 

18 
System Readiness 
& Integration 

ISO - prospective 
EIM Entity 
interfaces  

Data interfaces between prospective 
EIM Entity’s systems and CAISO 
systems are tested 

ISO and prospective EIM Entity identify 
significant data interface issues. 

EIM Entity and CAISO executives to approve 
exceptions.  

JOINT Complete 

Avista provided a completed 
copy of the EIM Testing Timeline 
Summary and CAISO Integration 
Lead reviewed/confirmed that all 
tasks were completed. 

Tariff section 
29.2(b)(7)(E)(i) 

19 Market Simulation 
Day in the life 
simulation  

The prospective EIM Entity 
operators are able to meet the 
market timelines 

The prospective EIM Entity grid operations 
staff complete end-to-end daily market 
workflow with no critical defects. 

JOINT Complete 

Avista provided a completed 
copy of the EIM Testing Timeline 
Summary and CAISO Integration 
Lead reviewed/confirmed that all 
tasks were completed. 

Tariff section 
29.2(b)(7)(I)(ii) 

20 Market Simulation 
Structured 
scenarios 
simulation  

The prospective EIM Entity 
operators execute and pass all 
structured scenarios provided by 
CAISO 

All significant issues resolved or have an 
interim solution that is functionally equivalent.  

JOINT Complete 

CAISO provided a completed 
Structured Scenario Report and 
a Structured Scenario Status 
matrix. 
 
Avista sent a confirmation email 
of completion and CAISO 
validated. 

Tariff section 
29.2(b)(7)(I)(iii

) 
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21 Market Simulation 
Unstructured 
scenarios 
simulation 

The prospective EIM Entity 
operators execute and pass all 
unstructured scenarios provided by 
prospective EIM Entity  

All significant issues resolved or have an 
interim solution that is functionally equivalent.  

JOINT Complete 

Avista affirmed via email that 
they will not perform any 
unstructured scenarios and 
CAISO Integration Lead 
confirmed. 

Tariff section 
29.2(b)(7)(I)(iv

) 

22 Market Simulation 
Market results 
reports 

Market results are appropriate 
based on inputs  

The prospective EIM Entity and CAISO 
executive project sponsors approve the 
market results reports during market 
simulation 

Avista Complete 

ISO Market Quality Team 
provided an email summarizing 
the Market Results and 
confirming they are appropriate 
to meet the threshold criteria. 

Tariff section 
29.2(b)(7)(I)(v) 

23a Market Simulation 
Market quality 
review 

Prices are validated based on input 
data 

Market simulation prices and MWs 
schedules/dispatches are validated by CAISO 
market quality team for entry into parallel 
operations 

CAISO Complete 

CAISO Market Quality team 
provided confirmation email  that 
validate market prices and MWs 
schedules/dispatches observed 
in market simulation exercises 

Tariff section 
29.2(b)(7)(I)(vi

) 

23b Parallel Operations 
Market quality 
review 

Prices are validated based on input 
data 

Parallel operations prices and MWs 
schedules/dispatches are validated by the 
CAISO market quality team 

CAISO On Track  
Tariff section 
29.2(b)(7)(I)(vi

) 

24 Market Simulation 
The prospective 
EIM Entity 
Identification 

Validation of SCID’s and Resource 
ID’s 

The CAISO has established and the 
prospective EIM Entity has tested all 
necessary SCIDs and Resource IDs 
established for the prospective EIM Entity’s 
Balancing Authority Area 

JOINT Complete 

Avista provided the final updated 
schedule 1 form and an email 
confirming this criteria has been 
met. 
 
CAISO provided a list of all 
SCIDs and Resource IDs and the 
completed Roles Matrix, and an 
email confirming this criterion has 
been met. 

Tariff section 
29.2(b)(7)(I)(i) 

25 Settlements 

ISO Settlement 
Statements and 
Invoices published 
to the prospective 
EIM Entity and EIM 
Participating 
Resources 

The CAISO Settlement statements 
and invoices match the operational 
data published to stakeholders or 
fed into settlement system and the 
resulting calculations correspond to 
the formulas defined in ISO’s tariff 
and BPMs 

Monthly settlement statement and invoice with 
corresponding daily statements produced 
during market simulation and parallel 
operations are verifiably accurate against 
available data.  

JOINT On Track  
Tariff section 
29.2(b)(7)(F)(i) 

26 Settlements 

The prospective 
EIM Entity 
settlement 
statements and 
invoices reflect 
accurate allocations 
to the prospective 
EIM Entity 
customers prior to 

Verification that settlement 
statements and invoices accurately 
reflects system and market data  

The prospective EIM Entity settlement 
statements and invoices that allocate charges 
and credits to its customers accurately reflect 
system and market data during parallel 
operations.   

JOINT On Track  
Tariff section 
29.2(b)(7)(F)(ii

) 
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financially binding 
operations. 

27 Monitoring Data monitoring 
Sufficient and adequate data is 
available to the CAISO and the 
Department of Market Monitoring  

All required market monitoring data is 
available during testing and during post go-live 
for the key metrics (any exceptions will be 
addressed). 

CAISO will provide a market report that will 
provide publicly available information to all 
market participants. 

CAISO On Track  
Tariff section 
29.2(b)(7)(K)(v

) 

28 
Parallel  
Operations Plan 

Deployment plan  

Parallel operations run consistently 
and in accordance with the 
timeframe set forth in the 
prospective EIM Entity specific 
parallel operation plan 

Parallel operations runs consistently within 
normal production CAISO Market disruption 
tolerances. 

CAISO On Track  
Tariff section 
29.2(b)(7)(J) 

29 
Outage 
Management 
System 

Transmission and 
generation outage 
submittal and 
retrieval 

The prospective EIM Entity will verify 
its ability to submit and retrieve 
outage information with the CAISO  

The prospective EIM Entity validate their 
ability to submit and retrieve transmission out-
of-service outages, generation Pmax derates, 
generation Pmin rerates, and generation out-
of-service outage tickets within the required 
timelines.  

JOINT Complete 

CAISO Integration Lead 
reviewed the outages provided 
by Avista and confirmed that they 
satisfied threshold requirements 

Tariff section 
29.2(b)(7)(G) 

30 

Communications 
between the 
CAISO and the 
prospective EIM 
Entity  

Voice and/or 
electronic 
messaging 

Implemented process and 
procedures used for voice and/or 
electronic messaging  

The process and procedures are incorporated 
into the prospective EIM Entities business 
processes before the start of market 
simulation.  

Avista Complete 

EIM Entity PM provided email 
evidence stating that processes 
have been implemented that 
include use of the Everbridge 
notification system used by 
CAISO and CAISO confirmed 
with a test. 

Tariff section 
29.2(b)(7)(H)(i) 

31 

Communications 
between the 
CAISO and the 
prospective EIM 
Entity  

Communication 
tools 

Staff are trained on communication 
procedures and tools 

The prospective EIM Entity operations staff 
who will have responsibility for EIM 
operations, transactions and settlements are 
trained on the relevant operating procedures 
and tools used for EIM related 
communications before the start of parallel 
operations 

Avista Complete 

Avista provided evidence that all 
appropriate staff have been 
trained on the communication 
procedures and tools.  
 
CAISO training lead sent a 
confirmation email. 

Tariff section 
29.2(b)(7)(H)(ii

) 

32 

Communications 
between the 
CAISO and the 
prospective EIM 
Entity 

3rd party 
transmission 
service provider 

The third party transmission service 
provider information that supports 
EIM Transfers and Real-Time 
Dispatch included in the Full 
Network Model is available during 
parallel operations 

The CAISO provides third party transmission 
service provider and path operator information 
to the prospective EIM Entity through parallel 
operations 

Avista Complete 

Avista confirmed that they do not 
use any 3rd party transmission 
providers as defined and CAISO 
confirmed this criterion to be NA. 

Tariff section 
29.2(b)(7)(H)(ii

i) 

33 
EIM Available 
Balancing Capacity 

Identification of EIM 
Available Balancing 
Capacity 

Participating resources and non-
participating resources for EIM 
Available Balancing Capacity. 

The prospective EIM Entity has identified EIM 
participating resources and non-participating 
resources that it intends to designate in the 
EIM Resource Plan as EIM Available 
Balancing Capacity 

Avista Complete 

Avista email to CAISO stating 
that its systems are capable of 
designated ABC capacity on 
registered EIM resources 
whether participating or non-

Tariff section 
29.2(b)(7)(K)(ii

i) 
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participating and that CAISO 
system allowed this submission 
of ABC Capacity.  Avista 
confirmed that functionality has 
been tested and the criteria has 
been met. 

 


