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Readiness 
Criterion 
Identifier 

Readiness 
Category 

Criteria  Measurable Elements  Threshold  Owner Status Evidence Tariff Mapping 

1 
Prospective WEIM 
Entity Full Network 
Model Integration 

Generation, 
Interchange and 
Load comparison 

Load, WEIM Internal Intertie and 
WEIM External Interties, and 
Generating Unit definition in the Full 
Network Model is consistent with the 
Load, WEIM Internal Intertie and 
WEIM External Interties, and 
Generating Unit definition in the 
exported prospective WEIM Entity 
network model file that it delivered to 
the CAISO. 

Data matches within 10%, measured in MW 
capacity to start parallel operation, and within 
5% before full activation. Any Discrepancies 
are accounted for in terms of imbalance 
adjustment 

CAISO 

Complete 
CAISO team provided 
evidence which was validated 
and approved 

Tariff section 
29.2(b)(7)(A)(i) 

2 
Prospective WEIM 
Entity Full Network 
Model Integration 

Comparison of 
SCADA 
measurement 

SCADA measurements used in 
prospective WEIM Entity EMS 
model match the measurements 
observed by the CAISO through the 
CAISO EMS model 

Critical and used SCADA measurements 
match 90% to start parallel operation and 95% 
before full activation, measured in MW, 
outside of any exception in EMS model  

CAISO Complete 
CAISO team provided 
evidence which was validated 
and approved 

Tariff section 
29.2(b)(7)(A)(ii) 

3 
Prospective WEIM 
Entity Full Network 
Model Integration 

State Estimator 
solution  

CAISO state estimator solution is 
equivalent or superior to the 
prospective WEIM Entity state 
estimator solution for its Balancing 
Authority Area. 

State Estimator solutions converge >90% of 
the time in two days before parallel operation 
and three days before full activation. Solution 
differences within 10% before parallel 
operation and 5% before full activation 
measured in MW or justif ied due to different 
external BAA modeling 

CAISO Complete 

Power Watch provided copies 
of all executed agreements,  
CAISO affirmed that all 
planned agreement tasks are 
complete 

Tariff section 
29.2(b)(7)(A)(iii) 

4 
Prospective WEIM 
Entity Full Network 
Model Integration 

Non-Conforming 
Load, Behind-the-
Meter Generation, 
Pseudo Ties, and 
Dynamic Schedules 

Physical representation of the 
prospective WEIM Entity’s network 
matches the Base Market Model that 
accounts for non-conforming load, 
behind-the-meter generation, 
pseudo-ties, and dynamic 
schedules, and third party 
transmission service provider and 
path operator information that 
supports WEIM Transfers and Real-
Time Dispatch in the Energy 
Imbalance Market, as applicable 

Prospective WEIM Entity major non-
conforming loads > 5% of prospective WEIM 
Entity total actual load in MW are modeled 
separately from conforming load in market 
model 

CAISO Complete 

Power Watch provided 
transcripts of training and 
email confirmation of 
completion, CAISO provided 
evidence which was validated 
and approved 

Tariff section 
29.2(b)(7)(A)(iv) 

5 Agreements 
Execution of 
Necessary 
Agreements 

The prospective WEIM Entity has 
executed all necessary agreements. 

The prospective WEIM Entity will execute all 
agreements, as outlined in Section 5 of the 
WEIM BPM within the required timelines 
outlined in Section 5. 

JOINT  Complete 

Power Watch provided copies 
of all executed agreements.  
CAISO affirmed that all 
planned agreement tasks are 
complete. 

Tariff section 
29.2(b)(7)(K)(i) 
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Readiness 
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Readiness 
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6 
Operations 
Training 

Completion of 
mandatory training 
courses  

Prospective WEIM Entity operators 
who will have responsibility for 
WEIM operations, transactions and 
settlements, will complete CAISO 
training modules. 

Prospective WEIM Entity operators will 
Complete training and close-of-training 
assessment in the appropriate timeframes as 
outlined in  

“100 series”– an introduction to Energy 
Imbalance Market training  

“200 series”– the specific hourly and daily 
tasks and duties for normal operation training 
module; and  

“300 series”– the assessment of market 
results and response to contingencies and 
abnormal situations training module. 

Power 
Watch 

Complete 

Power Watch provided 
transcripts of training and 
email confirmation of 
completion 

Tariff section 
29.2(b)(7)(B) 

7 
Forecasting 
Capability 

Load forecast 
capability   

Definition of WEIM demand forecast 
boundaries based on the conforming 
and non-conforming load 
characteristics, as applicable. 

• Accuracy of the CAISO forecast 
of WEIM demand based on 
historical actual load data for the 
defined WEIM demand forecast 
boundaries. 

• Identif ication of weather 
station(s) locations used in 
forecasting, if applicable. 

All Plant Information (PI) tags and historical 
data for defined load area(s), and non-
conforming load, if applicable, compared with 
load forecasts provided from CAISO (if CAISO 
load forecast used). 

CAISO Complete 

Since PWS load and forecast 
are zero (Non-load BA), this 
won’t be applicable for it. 

Tariff sections 
29.2(b)(7)(C)(i)-

(iii) 

8a 
Forecasting 
Capability 

Variable Energy 
Resource (VER) 
forecast capability  

Identif ication of the source of VER 
forecasts. (If a participating wind or 
solar unit requires a CAISO forecast, 
then BPM and Tariff requirements 
apply.) 

Forecasting entity must demonstrate delivery 
of Unit MW forecast at 5 min intervals for at 
least three hours ahead.  Forecasting entity 
must also provide base schedule by T-75, T-
55 and T-40.  WWEIM Entity provides to 
CAISO real-time MW production PI tags.  

CAISO On Track  
Tariff section 

29.2(b)(7)(C)(iv) 

8b 
Forecasting 
Capability 

Hybrid Resources 
forecast capability  

Identif ication of all Hybrid 
Resources, source of Hybrid 
Resource forecasts, and 
confirmation applicable tariff and 
BPM requirements are met. 

Forecasting entity must demonstrate delivery 
of Unit MW forecast at 5 min intervals for at 
least three hours ahead. Forecasting entity 
must also provide base schedule by T-75, T-
55 and T-40. For participating hybrid 
resources WEIM entity submits documents 
required by Appendix Q: Site information 
sheet, topo map, shapefile. WEIM entity 
provides real-time MW production PI tags for 
all Resources, and metrological 
measurements for participating hybrid 
resources required by Appendix Q. 

CAISO On Track  
Tariff section 

29.2(b)(7)(C)(v) 
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9 
Forecasting 
Capability 

Flexible capacity 
requirements 

CAISO has established flexible 
capacity requirements for the 
prospective WEIM Entity Balancing 
Authority Area and the combined 
WEIM Area including the 
prospective WEIM Entity  

The CAISO has received and stored all 
historical data from the prospective WEIM 
Entity necessary and sufficient for the CAISO 
to perform the flexible ramp requirement. 

CAISO On Track  
Tariff section 

29.2(b)(7)(K)(iv) 

10 
Balanced 
Schedules  

Base schedule 
balancing capability  

The prospective WEIM Entity 
Scheduling Coordinator 
demonstrates its ability to balance 
WEIM demand and WEIM supply for 
the prospective WEIM Entity’s 
Balancing Authority Area 

90% or greater of base schedules balance 
tests during monitored hours are within 10% 
average imbalance of load forecast over one 
day period before parallel operation, and 5% 
average over  f ive full days before full 
activation.  The CAISO will provide examples 
of MW thresholds for each prospective WEIM 
Entity to indicate a reasonable threshold as it 
applies to a given WEIM Entity and indicate 
the potential implications of a swing from 5% 
over to 5% under forecast in one hour to the 
next. 

Power 
Watch 

On Track 

1/30/26 For Market SIM: 
CAISO reviewed the screen 
shots evidence from PW and 
confirmed they met the 
readiness criteria, email 
attached. 
Parallel Ops On Track. 

Tariff section 
29.2(b)(7)(D)(i) 

11 
Balanced 
Schedules  

Flexible ramping 
sufficiency test 
capability 

The prospective WEIM Entity \ 
Scheduling Coordinator 
demonstrates its ability to pass the 
flexible ramping sufficiency test. 

Passes 90% of the time or greater over 
monitored hours of one day before parallel 
operation and five non-consecutive days 
before full activation. 

Power 
Watch 

On Track 

1/30/26 For Market SIM: 
CAISO reviewed the screen 
shots evidence from PW and 
confirmed they met the 
readiness criteria, email 
attached. 
Parallel Ops On Track. 

Tariff section 
29.2(b)(7)(D)(iii) 

12 
Balanced 
Schedules  

Capacity test 
capability  

The prospective WEIM Entity 
Scheduling Coordinator 
demonstrates its ability to pass 
capacity test 

Passes 90% of the time or greater over 
monitored hours of one day before parallel 
operation and five non-consecutive days 
before full activation.  The CAISO will explain 
the implications of any potential issues with 
the reliability of an WEIM Entity to meet its 
capacity requirements. 

CAISO On Track 

1/30/26 For Market SIM: 
CAISO reviewed the screen 
shots evidence from PW and 
confirmed they met the 
readiness criteria, email 
attached. 
Parallel Ops On Track. 

Tariff section 
29.2(b)(7)(D)(ii) 

13 
Operating 
Procedures 

CAISO operating 
procedures 
(relevant to WEIM 
operations) 

The prospective WEIM Entity signs 
CAISO non-disclosure agreement 
and receives appropriate CAISO 
“public” and “restricted” operating 
procedures 

Operating procedures NDA signed by the 
prospective WEIM Entity.  

The prospective WEIM Entity receives CAISO 
operating procedures four months prior to the 
parallel operations date. 

JOINT Complete 

Power Watch confirmed that 
they have been given access 
to all publicly available 
Operations documents 
available on CAISO website 

Tariff section 
29.2(b)(7)(K)(i) 

14 
Operating 
Procedures 

Prospective WEIM 
Entity operating 
procedures 

The prospective WEIM Entity 
operating procedures are defined, 
updated, and tested for the WEIM 
Entity Scheduling Coordinator 

The prospective WEIM Entity operating 
procedures are updated tested and 
implemented prior to parallel operations date. 

Power 
Watch 

Complete 

Power Watch submitted 
Operating Procedures and an 
email confirming the same, 
CAISO accepted as well 

Tariff section 
29.2(b)(7)(K)(ii) 
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15 
System Readiness 
& Integration 

Functional Testing  

The prospective WEIM Entity and 
the CAISO will test the functional 
and system elements in accordance 
with  functional and system testing 
documentation posted on the CAISO 
website 

All tasks identif ied in the functional and system 
testing documentation are complete and will 
not have any issues deemed significant.  

Any exceptions will be explained or have an 
interim solution that is functionally equivalent.  

Power 
Watch 

Complete 

CAISO reviewed the evidence 
provided; based on the 
attached test results, Power 
Watch has met readiness 
criteria. Documents are stored 
on the CAISO project 
SharePoint. 

Tariff section 
29.2(b)(7)(E)(i) 

16 
System Readiness 
& Integration 

System Integration 

The prospective WEIM Entity and 
CAISO will test system integration 
testing in accordance with the 
system integration testing 
documentation posted on the CAISO 
website 

All tasks identif ied in the system integration 
testing documentation are complete and will 
not have any issues deemed significant.  

Any exceptions will be explained or have an 
interim solution that is functionally equivalent.  

Power 
Watch 

Complete 

CAISO reviewed the evidence 
provided; based on the 
attached test results, Power 
Watch has met readiness 
criteria. Documents are stored 
on the CAISO project 
SharePoint. 

Tariff section 
29.2(b)(7)(E)(ii) 

17 
System Readiness 
& Integration 

The prospective 
WEIM Entity 
system access 
complete 

All prospective WEIM Entity 
employees who require system 
access to perform WEIM-related job 
functions identif ied and have 
necessary certif icates. 

All prospective WEIM Employees performing 
job functions for WEIM market are identif ied. 

All CAISO issued certif icates are requested 
within the appropriate timeframes.  

All identif ied employees provided the 
necessary WEIM system access certif icates. 

Power 
Watch 

Complete 

PW verified by email that all 
access for Parallel Operations 
is in place and there is a plan 
in place to ensure all access 
for Production.  CAISO 
confirmed all access is in 
place and there is a plan for 
ensuring access for 
production. 

Tariff section 
29.2(b)(7)(E)(iii) 

18 
System Readiness 
& Integration 

ISO - prospective 
WEIM Entity 
interfaces  

Data interfaces between prospective 
WEIM Entity’s systems and CAISO 
systems are tested 

ISO and prospective WEIM Entity identify 
significant data interface issues. 

WEIM Entity and CAISO executives to 
approve exceptions.  

JOINT Complete 

CAISO reviewed the evidence 
provided; based on the 
attached test results, Power 
Watch has met readiness 
criteria. Documents are stored 
on the CAISO project 
SharePoint. 

Tariff section 
29.2(b)(7)(E)(i) 

19 Market Simulation 
Day in the life 
simulation  

The prospective WEIM Entity 
operators are able to meet the 
market timelines 

The prospective WEIM Entity grid operations 
staff complete end-to-end daily market 
workflow with no critical defects. 

JOINT Complete 

CAISO reviewed the evidence 
provided; based on the 
attached test results, Power 
Watch has met readiness 
criteria. Documents are stored 
on the CAISO project 
SharePoint. 

Tariff section 
29.2(b)(7)(I)(ii) 

20 Market Simulation 
Structured 
scenarios 
simulation  

The prospective WEIM Entity 
operators execute and pass all 
structured scenarios provided by 
CAISO 

All significant issues resolved or have an 
interim solution that is functionally equivalent.  

JOINT Complete 
Market Quality team provided 
an email confirming they 
validated this for PW 

Tariff section 
29.2(b)(7)(I)(iii) 

21 Market Simulation 
Unstructured 
scenarios 
simulation 

The prospective WEIM Entity 
operators execute and pass all 
unstructured scenarios provided by 
prospective WEIM Entity  

All significant issues resolved or have an 
interim solution that is functionally equivalent.  

JOINT Complete 
Not Applicable, no 
Unstructured scenarios 
needed 

Tariff section 
29.2(b)(7)(I)(iv) 
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22 Market Simulation 
Market results 
reports 

Market results are appropriate 
based on inputs  

The prospective WEIM Entity and CAISO 
executive project sponsors approve the 
market results reports during market 
simulation 

Power 
Watch 

Complete 
Market Quality team provided 
an email confirming they 
validated this for BHE 

Tariff section 
29.2(b)(7)(I)(v) 

23a Market Simulation 
Market quality 
review 

Prices are validated based on input 
data 

Market simulation prices and MWs 
schedules/dispatches are validated by CAISO 
market quality team for entry into parallel 
operations 

CAISO Complete 
Market Quality team provided 
an email confirming they 
validated this for BHE 

Tariff section 
29.2(b)(7)(I)(vi) 

23b Parallel Operations 
Market quality 
review 

Prices are validated based on input 
data 

Parallel operations prices and MWs 
schedules/dispatches are validated by the 
CAISO market quality team 

CAISO On Track  
Tariff section 

29.2(b)(7)(I)(vi) 

24 Market Simulation 
The prospective 
WEIM Entity 
Identif ication 

Validation of SCID’s and Resource 
ID’s 

The CAISO has established and the 
prospective WEIM Entity has tested all 
necessary SCIDs and Resource IDs 
established for the prospective WEIM Entity’s 
Balancing Authority Area 

JOINT Complete 

PW provided the Schedule 1 
confirming no changes. 
ISO provided a list of all 
SCIDs and Resource IDs 
confirming they are consistent 
with Schedule 1, and included 
the current Roles Matrix with 
email confirmation. 

Tariff section 
29.2(b)(7)(I)(i) 

25 Settlements 

ISO Settlement 
Statements and 
Invoices published 
to the prospective 
WEIM Entity and 
WEIM Participating 
Resources 

The CAISO Settlement statements 
and invoices match the operational 
data published to stakeholders or 
fed into settlement system and the 
resulting calculations correspond to 
the formulas defined in ISO’s tariff 
and BPMs 

Monthly settlement statement and invoice with 
corresponding daily statements produced 
during market simulation and parallel 
operations are verifiably accurate against 
available data.  

JOINT On Track 
Market SIM verified. 
Parallel Ops On Track 

Tariff section 
29.2(b)(7)(F)(i) 

26 Settlements 

The prospective 
WEIM Entity 
settlement 
statements and 
invoices reflect 
accurate allocations 
to the prospective 
WEIM Entity 
customers prior to 
financially binding 
operations. 

Verification that settlement 
statements and invoices accurately 
reflects system and market data  

The prospective WEIM Entity settlement 
statements and invoices that allocate charges 
and credits to its customers accurately reflect 
system and market data during parallel 
operations.   

JOINT On Track  Tariff section 
29.2(b)(7)(F)(ii) 

27 Monitoring Data monitoring 
Sufficient and adequate data is 
available to the CAISO and the 
Department of Market Monitoring  

All required market monitoring data is 
available during testing and during post go-live 
for the key metrics (any exceptions will be 
addressed). 

CAISO will provide a market report that will 
provide publicly available information to all 
market participants. 

CAISO On Track  
Tariff section 

29.2(b)(7)(K)(v) 



Readiness Criteria – Power Watch WEIM Readiness (1/30/2026) 

 
©2018-2019 CAISO Project Management Office 

All Rights Reserved 

Readiness 
Criterion 
Identifier 

Readiness 
Category 

Criteria  Measurable Elements  Threshold  Owner Status Evidence Tariff Mapping 

28 
Parallel  
Operations Plan 

Deployment plan  

Parallel operations run consistently 
and in accordance with the 
timeframe set forth in the 
prospective WEIM Entity specific 
parallel operation plan 

Parallel operations runs consistently within 
normal production CAISO Market disruption 
tolerances. 

CAISO On Track  
Tariff section 
29.2(b)(7)(J) 

29 
Outage 
Management 
System 

Transmission and 
generation outage 
submittal and 
retrieval 

The prospective WEIM Entity will 
verify its ability to submit and 
retrieve outage information with the 
CAISO  

The prospective WEIM Entity validate their 
ability to submit and retrieve transmission out-
of-service outages, generation Pmax derates, 
generation Pmin rerates, and generation out-
of-service outage tickets within the required 
timelines.  

JOINT Complete 
Entity provided screen shot 
evidence which CAISO 
reviewed and verified 

Tariff section 
29.2(b)(7)(G) 

30 

Communications 
between the 
CAISO and the 
prospective WEIM 
Entity  

Voice and/or 
electronic 
messaging 

Implemented process and 
procedures used for voice and/or 
electronic messaging  

The process and procedures are incorporated 
into the prospective WEIM Entities business 
processes before the start of market 
simulation.  

Power 
Watch 

Complete 
CAISO confirms the test is 
complete for both phone calls 
and Everbridge messaging 

Tariff section 
29.2(b)(7)(H)(i) 

31 

Communications 
between the 
CAISO and the 
prospective WEIM 
Entity  

Communication 
tools 

Staff are trained on communication 
procedures and tools 

The prospective WEIM Entity operations staff 
who will have responsibility for WEIM 
operations, transactions and settlements are 
trained on the relevant operating procedures 
and tools used for WEIM related 
communications before the start of parallel 
operations 

Power 
Watch 

Complete 
CAISO confirms the test is 
complete for both phone calls 
and Everbridge messaging 

Tariff section 
29.2(b)(7)(H)(ii) 

32 

Communications 
between the 
CAISO and the 
prospective WEIM 
Entity 

3rd party 
transmission 
service provider 

The third party transmission service 
provider information that supports 
WEIM Transfers and Real-Time 
Dispatch included in the Full 
Network Model is available during 
parallel operations 

The CAISO provides third party transmission 
service provider and path operator information 
to the prospective WEIM Entity through 
parallel operations 

Power 
Watch 

Complete 

Entity confirmed via email 
their 3rd party transmission 
service provider, CAISO sent 
email confirming the criteria 

Tariff section 
29.2(b)(7)(H)(iii) 

33 
WEIM Available 
Balancing Capacity 

Identif ication of 
WEIM Available 
Balancing Capacity 

Participating resources and non-
participating resources for WEIM 
Available Balancing Capacity. 

The prospective WEIM Entity has identif ied 
WEIM participating resources and non-
participating resources that it intends to 
designate in the WEIM Resource Plan as 
WEIM Available Balancing Capacity 

Power 
Watch 

On Track  
Tariff section 

29.2(b)(7)(K)(iii) 

 


