&> California ISO

Readiness Criteria — Power Watch WEIM Readiness (1/30/2026)

Readiness -
Criterion I%e:t?n:ss Criteria Measurable Elements Threshold Owner Status
Identifier gory
Load, WEIM Internal Intertie and CAISO
WEIM External Interties, and
Generating Unltldeflnlt!on in the Full Data matches within 10%, measured in MW
. . Network Model is consistent with the . . o
Prospective WEIM Generation, . capacity to start parallel operation, and within
) Load, WEIM Internal Intertie and o L. . )
1 Entity Full Network | Interchange and . 5% before full activation. Any Discrepancies Complete
. . WEIM External Interties, and . .
Model Integration Load comparison . . S are accounted for in terms of imbalance
Generating Unit definition in the adiustment
exported prospective WEIM Entity J
network model file that it delivered to
the CAISO.
SCADA measurements used in .
Prospective WEIM | Comparison of prospective WEIM Entity EMS Critical anod used SCADA measurgments o
) match 90% to start parallel operation and 95%
2 Entity Full Network | SCADA model match the measurements o : CAISO Complete
. before full activation, measured in MW,
Model Integration | measurement observed by the CAISO through the outside of anv excention in EMS model
CAISO EMS model y excep
State Estimator solutions converge >90% of
CAISO state estimator solution is the time in two days before parallel operation
Prospective WEIM State Estimator equivalent or superior to the and three days before full activation. Solution
3 Entity Full Network solution prospective WEIM Entity state differences within 10% before parallel CAISO
Model Integration estimator solution for its Balancing operation and 5% before full activation
Authority Area. measured in MW or justified due to different
external BAA modeling
Physical representation of the
prospective WEIM Entity’s network
matches the Base Market l\_/IodeI that
Non-Conforming EZ%?#S};EH;?gr'czr:g:;?r? load, Prospective WEIM Entity major non-
Prospective WEIM | Load, Behind-the- seudo-ties. and dg namic ’ conforming loads > 5% of prospective WEIM
4 Entity Full Network | Meter Generation, P ' oy Entity total actual load in MW are modeled CAISO Complete
. . schedules, and third party . .
Model Integration | Pseudo Ties, and transmission service provider and separately from conforming load in market
Dynamic Schedules \ P model
path operator information that
supports WEIM Transfers and Real-
Time Dispatch in the Energy
Imbalance Market, as applicable
Execution of The prospective WEIM Entity will execute all
The prospective WEIM Entity has agreements, as outlined in Section 5 of the
5 Agreements Necessary ey ) o JOINT
executed all necessary agreements. | WEIM BPM within the required timelines
Agreements ; : .
outlined in Section 5.
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Evidence

Tariff Mapping

CAISO team provided
evidence which was validated
and approved for both Market
SIM and Parallel Ops

Tariff section
29.2(b)(7)(A)(i)

CAISO team provided
evidence which was validated
and approved for both Market
SIM and Parallel Ops

Tariff section
29.2(b)(7)(A)(ii)

CAISO team provided
evidence which was validated
and approved for both Market
SIM and Parallel Ops

Tariff section
29.2(b)(7)(A)(iii)

CAISO team provided
evidence which was validated
and approved for both Market
SIM and Parallel Ops

Tariff section
29.2(b)(7)(A)(iv)

Power Watch provided copies
of all executed agreements.
CAISO affirmed that all
planned agreement tasks are
complete.

Tariff section
29.2(b)(7)(K)(i)
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Readiness Criteria — Power Watch WEIM Readiness (1/30/2026)

Readiness -
Criterion I%eatdlness Criteria Measurable Elements Threshold Owner
Identifier ategory
Prospective WEIM Entity operators will
Complete training and close-of-training
assessment in the appropriate timeframes as
outlined in
_ Prospective WEIM Entity operators | «40q geries’— an introduction to Energy
Operations Completion of . who will have. responS|b|I|t¥ for Imbalance Market training Power
6 Training mandatory training | WEIM operations, transactions and “200 series’— - . Watch
courses settlements, will complete CAISO series’— the specific hourly and daily
training modules. tasks and duties for normal operation training
module; and
“300 series”— the assessment of market
results and response to contingencies and
abnormal situations training module.
Definition of WEIM demand forecast
boundaries based on the conforming
and non-conforming load
characteristics, as applicable.
« Accuracy of the CAISO forecast All Plant Information (PI) tags and historical
, data for defined load area(s), and non-
7 Forece;§t|ng Load fqrecast Of WE.IM demand based on conforming load, if applicable, compared with CAISO
Capability capability historical actual load data for the I 9 It app ’ pa
defined WEIM demand forecast oad forecasts provided from CAISO (if CAISO
boundaries. load forecast used).
e Identification of weather
station(s) locations used in
forecasting, if applicable.
Identification of the source of VER Forec_asting entity must der_no_nstrate delivery
E . Variable Energy forecasts. (If a participating wind or of Unit MW forecast at 5 min mteryals for_at
8a orecggtlng Resource (VER) solar unit requires a CAISO forecast least three hoqrs ahead. Forecasting entity CAISO
q )
Capability forecast capabilit then BPM and Tariff requirements | TSt 8lso provide base schedule by T-75, T-
y apply.) q 55 and T-40. WWEIM Entity provides to
PRy CAISO real-time MW production PI tags.
Forecasting entity must demonstrate delivery
of Unit MW forecast at 5 min intervals for at
least three hours ahead. Forecasting entity
e : must also provide base schedule by T-75, T-
_ . E:;;'Z'&aé[:nsgzileTlchSbri d 55 and T-40. For par_ticipating_ hybrid
8b Forecggtlng Hybrid Resourggs Resource forecasts. and resources WEIM enfuty supmlt_s documents CAISO
Capability forecast capability confirmation applica,ble tariff and required by Appendix Q: Site information
BPM requirements are met sheet, topo map, shapefile. WEIM entity
' provides real-time MW production PI tags for
all Resources, and metrological
measurements for participating hybrid
resources required by Appendix Q.
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Status

Complete

Complete

Complete

Complete

Evidence

Tariff Mapping

Power Watch provided
transcripts of training and
email confirmation of
completion, CAISO provided
evidence which was validated
and approved

Tariff section
29.2(b)(7)(B)

Since PWS load and forecast
are zero (Non-load BA), this
won'’t be applicable forit. STF
team provided screen shot
evidence and verified this item
is complete

Tariff sections
29.2(b2_(_?))(c)(i)'
iii

STF team provided screen
shot evidence and verified this
item and all load tasks are
complete

Tariff section
29.2(b)(7)(C)(iv)

STF team provided screen
shot evidence and verified this
item and all load tasks are
complete

Tariff section
29.2(b)(7)(C)(v)
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Readiness Criteria — Power Watch WEIM Readiness (1/30/2026)

Readiness -
Criterion I%e:t?n:ss Criteria Measurable Elements Threshold Owner Status
Identifier gory
CAISO has established flexible
capacity requirements for the The CAISO has received and stored all
9 Forecasting Flexible capacity prospective WEIM Entity Balancing | historical data from the prospective WEIM CAISO Complete
Capability requirements Authority Area and the combined Entity necessary and sufficient for the CAISO P
WEIM Area including the to perform the flexible ramp requirement.
prospective WEIM Entity
90% or greater of base schedules balance
tests during monitored hours are within 10%
average imbalance of load forecast over one
The prospective WEIM Entity day period before parallel operation, and 5%
Scheduling Coordinator average over five full days before full
10 Balanced Base schedule demonstrates its ability to balance activation. The CAISO will provide examples Power Complete
Schedules balancing capability | WEIM demand and WEIM supply for | of MW thresholds for each prospective WEIM | Watch P
the prospective WEIM Entity’s Entity to indicate a reasonable threshold as it
Balancing Authority Area applies to a given WEIM Entity and indicate
the potential implications of a swing from 5%
over to 5% under forecast in one hour to the
next.
Flexible rampin The prospective WEIM Entity \ Passes 90% of the time or greater over
Balanced L ping Scheduling Coordinator monitored hours of one day before parallel Power
11 sufficiency test . o . . :
Schedules o demonstrates its ability to pass the | operation and five non-consecutive days Watch
capability . : 7 o
flexible ramping sufficiency test. before full activation.
Passes 90% of the time or greater over
The prospective WEIM Entity monlt?red hc;ufrg of one day bef?re %arallel
Balanced Capacity test Scheduling Coordinator operation and Tive non-consecutive gays
12 - . . before full activation. The CAISO will explain CAISO Complete
Schedules capability demonstrates its ability to pass the implications of any potential issues with
capacity test the reliability of an WEIM Entity to meet its
capacity requirements.
: The prospective WEIM Entity signs | Operating procedures NDA signed by the
_ CAISO operating | 5a[SO non-disclosure agreement | prospective WEIM Entity.
Operating procedures ) . ) . .
13 and receives appropriate CAISO The prospective WEIM Entity receives CAISO | JOINT  [REelyyelE1E
Procedures (relevant to WEIM | blic” and “restricted” ti . .
operations) public” ana ‘restricted” operating operating procedures four months prior to the
procedures parallel operations date.
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Evidence

Tariff Mapping

STF team provided screen
shot evidence and verified this
item and all load tasks are
complete

Tariff section
29.2(b)(7)(K)(iv)

Market SIM: CAISO reviewed
the screen shots evidence
from PW and confirmed they
met the readiness criteria.

Parallel Ops: CAISO provided
reports showing 90% or
greater of base schedules
balance tests during
monitored hours are within 5%
average over five full days
before full activation.

Tariff section
29.2(b)(7)(D)(i)

Market SIM: CAISO reviewed
the screen shots evidence
from PW and confirmed they
met the readiness criteria.

Parallel Ops: CAISO provided
reports showing 90% or
greater of Flexible Ramping
tests during monitored hours
of five non-consecutive days
before full activation.

Tariff section
29.2(b)(7)(D)(iii)

Market SIM: CAISO reviewed
the screen shots evidence
from PW and confirmed they
met the readiness criteria.

Parallel Ops: PW sent
evidence and CAISO provided
reports showing 90% or
greater of Capacity tests
during monitored hours of five
non-consecutive days before
full activation.

Tariff section
29.2(b)(7)(D)(ii)

Power Watch confirmed that
they have been given access
to all publicly available
Operations documents
available on CAISO website

Tariff section
29.2(b)(7)(K)(i)
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Readiness Criteria — Power Watch WEIM Readiness (1/30/2026)

Readiness -
Criterion I%e:t?n:ss Criteria Measurable Elements Threshold Owner
Identifier gory
: Prospective WEIM The pr_ospectlve WEIM Entlty_ The prospective WEIM Entity operating
Operating . . operating procedures are defined, Power
14 Entity operating procedures are updated tested and
Procedures updated, and tested for the WEIM : . . Watch
procedures Entity Scheduling Coordinator implemented prior to parallel operations date.
The prospective WEIM Entity and All tasks identified in the functional and s
. ) ystem
: the CAISO will test th? functional testing documentation are complete and will
System Readiness . . and system elements in accordance . R Power
15 ) Functional Testing . . . not have any issues deemed significant.
& Integration with functional and system testing Watch
documentation posted on the CAISO | Any exceptions will be explained or have an
website interim solution that is functionally equivalent.
The prospective WEIM Entity and | || tasks identified in the system integration
Readi CAISO will test system l_nrt]e%ratlon testing documentation are complete and will
16 System 9ad|ness System Integration testing in accorQance vylt the not have any issues deemed significant. Power
& Integration system integration testing _ . _ Watch
documentation posted on the CAISO Any exceptions will be explained or have an
website interim solution that is functionally equivalent.
_ _ All prospective WEIM Employees performing
The prospective All prospective WEIM Entity job functions for WEIM market are identified.
17 System Readiness | WEIM Entity :(r)r;;;lgg ?g S (\;\;?g"rﬁ ?/:/JEFMS-};Z}gtrgd iob All CAISO issued certificates are requested Power
& Integration system access functions i%entifie d and have J within the appropriate timeframes. Watch
complete necessary certificates. All identified employees provided the
necessary WEIM system access certificates.
_ _ _ ISO and prospective WEIM Entity identify
System Readiness ISO - pros_pectlve Data mterf_ac’es between prospective significant data interface issues.
18 & Intearation WEIM Entity WEIM Entity’s systems and CAISO , ) JOINT
grati interfaces systems are tested WEIM Entity and CAISO executives to
approve exceptions.
Dav in the life The prospective WEIM Entity The prospective WEIM Entity grid operations
19 Market Simulation sirr?ulation operators are able to meet the staff complete end-to-end daily market JOINT
market timelines workflow with no critical defects.
The prospective WEIM Entity
Structured S .
20 Market Simulation | scenarios operators execute and pass all All significant issues resolved or have an JOINT
simulation structured scenarios provided by interim solution that is functionally equivalent.
CAISO
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Status

Complete

Complete

Complete

Complete

Complete

Complete

Evidence

Tariff Mapping

Power Watch submitted
Operating Procedures and an
email confirming the same,
CAISO accepted as well

Tariff section
29.2(b)(7)(K)(ii)

CAISO reviewed the evidence
provided; based on the
attached test results, Power
Watch has met readiness
criteria. Documents are stored
on the CAISO project
SharePoint.

Tariff section
29.2(b)(7)(E)(i)

CAISO reviewed the evidence
provided; based on the
attached test results, Power
Watch has met readiness
criteria. Documents are stored
on the CAISO project
SharePoint.

Tariff section
29.2(b)(7)(E)(ii)

PW verified by email that all
access for Parallel Operations
is in place and there is a plan
in place to ensure all access
for Production. CAISO
confirmed all access is in
place and there is a plan for
ensuring access for
production.

Tariff section
29.2(b)(7)(E)(iii)

CAISO reviewed the evidence
provided; based on the
attached test results, Power
Watch has met readiness
criteria. Documents are stored
on the CAISO project
SharePoint.

Tariff section
29.2(b)(7)(E)(i)

CAISO reviewed the evidence
provided; based on the
attached test results, Power
Watch has met readiness
criteria. Documents are stored
on the CAISO project
SharePoint.

Tariff section
29.2(b)(7)(1)(ii)

All tests passed, settlements
validated by the entity and
CAISO. Results reviewed and

approved by CAISO.

Tariff section
29.2(b)(7)(1)(iii)
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Readiness Criteria — Power Watch WEIM Readiness (1/30/2026)

Readiness -
Criterion I%eatdmess Criteria Measurable Elements Threshold Owner
Identifier ategory
The prospective WEIM Entity
Unstructured - .
21 Market Simulation | scenarios operators execute apd pass .aII AII S|.gn|f|can.t |ssues_resolve_d or have an JOINT
. : unstructured scenarios provided by | interim solution that is functionally equivalent.
simulation . :
prospective WEIM Entity
The prospective WEIM Entity and CAISO
29 Market Simulation Market results Market regults are appropriate executive project sponsors approve the Power
reports based on inputs market results reports during market Watch
simulation
Market simulation prices and MWs
233 Market Simulation Ma_rket quality Prices are validated based on input schedules/d_ispatches are vaIi_dated by CAISO CAISO
review data market quality team for entry into parallel
operations
. . . . Parallel operations prices and MWs
23b Parallel Operations Market quality Prices are validated based on input schedules/dispatches are validated by the CAISO
review data :
CAISO market quality team
The CAISO has established and the
The prospective I ; prospective WEIM Entity has tested all
24 Market Simulation | WEIM Entity randation of SCID's and Resource | 1o oscary SCIDs and Resource IDs JOINT
Identification established for the prospective WEIM Entity’s
Balancing Authority Area
ISO Settlement The CAISO Settlement statements
Statements and and invoices match the operational | Monthly settlement statement and invoice with
Invoices published | data published to stakeholders or corresponding daily statements produced
25 Settlements to the prospective | fed into settlement system and the | during market simulation and parallel JOINT
WEIM Entity and resulting calculations correspond to | operations are verifiably accurate against
WEIM Participating | the formulas defined in ISO’s tariff | available data.
Resources and BPMs
The prospective
WEIM Entity
settlement
statements and The prospective WEIM Entity settlement
invoices reflect Verification that settlement statements and invoices that allocate charges
26 Settlements accurate allocations | statements and invoices accurately | and credits to its customers accurately reflect JOINT
to the prospective | reflects system and market data system and market data during parallel
WEIM Entity operations.
customers prior to
financially binding
operations.

Status

Complete

Complete

Complete

On Track

Complete

Complete

On Track

Evidence

Tariff Mapping

Not Applicable, no
Unstructured scenarios
needed

Tariff section
29.2(b)(7)(1)(iv)

Market Quality team provided
an email confirming they
validated this for PW

Tariff section
29.2(b)(7)(1)(v)

Market Quality team provided
an email confirming they
validated this for PW

Tariff section
29.2(b)(7)(1)(vi)

3/20 Report in progress

Tariff section
29.2(b)(7)(1)(vi)

PW provided the Schedule 1
confirming no changes.

ISO provided a list of all
SCIDs and Resource IDs
confirming they are consistent
with Schedule 1, and included
the current Roles Matrix with
email confirmation.

Tariff section
29.2(b)(7)(1)(1)

PW confirmed they have
receipt of initial and
recalculation statements,
CAISO Settlements verified
accuracy of statements and
invoices.

Tariff section
29.2(b)(7)(F)(i)

3/17 PW is reviewing
statements, target completion
3/23

Tariff section
29.2(b)(7)(F)(ii)
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Readiness Criteria — Power Watch WEIM Readiness (1/30/2026)

Readiness Readiness
Criterion Catedo Criteria Measurable Elements Threshold Owner Status Evidence Tariff Mapping
Identifier gory
All required market monitoring data is ,
available during testing and during post go-live CAISO confirms that they are
Sufficient and adequate data is for the key metrics (any exceptions will be gli)le totsee thel q{ata in EDR Tariff secti
27 Monitoring Data monitoring available to the CAISO and the addressed). CAISO | On Track anaa?fsi: complete our 29a2er)7$)(zrg))(r\‘/)
Department of Market Monitoring CAISO will provide a market report that will ' |
. : : . . In Progress for DMM to
provide pul?llply available information to all validate
market participants.
Parallel operations run consistently
Parallel and in accordance with the Parallel operations runs consistently within Tariff section
28 ; Deployment plan timeframe set forth in the normal production CAISO Market disruption CAISO On Track | Report in progress
Operations Plan . . - 29.2(b)(7)(J)
prospective WEIM Entity specific tolerances.
parallel operation plan
The prospective WEIM Entity validate their
Outage Transmission and The prospective WEIM Entity will ability to submit and retrieve transmission out- Entity provided screen shot
29 Management gener.atlon outage verlfy its ability t_o subml’g and . of-serwpe outa_lges, generation Pmax Qerates, JOINT Sl evidence which CAISO Tariff section
submittal and retrieve outage information with the | generation Pmin rerates, and generation out- ) e 29.2(b)(7)(G)
System . ) . - , reviewed and verified
retrieval CAISO of-service outage tickets within the required
timelines.
Communications The process and procedures are incorporated
between the Voice and/or Implemented process and . . o : CAISO confirms the test is . .
. . into the prospective WEIM Entities business Power Tariff section
30 CAISO and the electronic procedures used for voice and/or (0fe]lo]EICE complete for both phone calls .
. ; . . processes before the start of market Watch . . 29.2(b)(7)(H)(i)
prospective WEIM | messaging electronic messaging imulati and Everbridge messaging
Entity simulation.
The prospective WEIM Entity operations staff
Communications who will have responsibility for WEIM
between the I . I operations, transactions and settlements are CAISO confirms the test is . .
31 CAISO and the Communication Staff are trained on communication trained on the relevant operating procedures Power (0%e]19[o] C1EM complete for both phone calls Tariff sectlor_'n_
prospective WEIM tools procedures and tools and tools used for WEIM related Watch and Everbridge messaging 29.2(b)(7)(H)(ii)
Entity communications before the start of parallel
operations
Communications The third party transmission service
between the 31 part provider information that supports The CAISO provides third party transmission Entity confirmed via emalil
392 CAISO and the tranpsmigsion WEIM Transfers and Real-Time service provider and path operator information Power Complete their 3rd party transmission Tariff section
rospective WEIM | service provider Dispatch included in the Full to the prospective WEIM Entity through Watch P service provider, CAISO sent | 29.2(b)(7)(H)(iii)
Entitp P Network Model is available during parallel operations email confirming the criteria
y parallel operations
The prospective WEIM Entity has identified
WEIM Available Identification of Participating resources and non- WEIM participating resources and non- Power PW submitted confirmation of Tariff tion
33 Balancing Capacit WEIM Available participating resources for WEIM participating resources that it intends to Watch On Track | ABC capacity, CAISO is 29a2(b)(s7e)((:K)?iii)
9 apaclly Balancing Capacity | Available Balancing Capacity. designate in the WEIM Resource Plan as reviewing for validation )
WEIM Available Balancing Capacity
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