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REEL(EEE Readiness Tariff
Criterion Catedor Criteria Measurable Elements Threshold Owner Status Evidence Mabbin
Identifier gory pping

Load, EIM Internal Intertie and EIM CAISO
External Interties, and Generating
Unit de_flnltlon_ln the F_uII Network Data matches within 10%, measured in MW
. . Model is consistent with the Load, . . L
Prospective EIM Generation, , capacity to start parallel operation, and within . .
: EIM Internal Intertie and EIM o . . Tariff section
1 Entity Full Network Interchange and E . . 5% before full activation. Any Discrepancies On Track :
. . xternal Interties, and Generating : . 29.2(b)(7)(A)X(i)
Model Integration Load comparison . IR are accounted for in terms of imbalance
Unit definition in the exported adiustment
prospective EIM Entity network )
model file that it delivered to the
CAISO.
SCADA measurements used in .
Prospective EIM Comparison of prospective EIM Entity EMS model Critical and used SCADA measurements Tariff section
. match 90% to start parallel operation and 95% .
2 Entity Full Network | SCADA match the measurements observed before full activati din MW CAISO On Track 29.2(b)(7)(A)(ii
Model Integration measurement by the CAISO through the CAISO etore full activation, measured in | )
EMS model outside of any exception in EMS model
State Estimator solutions converge >90% of
CAISO state estimator solution is the time in two days before parallel operation
Prospective EIM State Estimator equivalent or superior to the and three days before full activation. Solution Tariff section
3 Entity Full Network solution prospective EIM Entity state differences within 10% before parallel CAISO On Track 29.2(b)(7)(A)(ii
Model Integration estimator solution for its Balancing operation and 5% before full activation i)
Authority Area. measured in MW or justified due to different
external BAA modeling
Physical representation of the
prospective EIM Entity’s network
matches the Base Market Model that
Non-Conformin accounts for non-conforming load,
. : 9 behind-the-meter generation, Prospective EIM Entity major non-conforming : :
Prospective EIM Load, Behind-the- seudo-ties, and dynamic loads > 5% of prospective EIM Entity total Tariff section
4 Entity Full Network | Meter Generation, P ’ 1y Of Prosp y CAISO On Track 29.2(b)(7)(A)(
M . . schedules, and third party actual load in MW are modeled separately
odel Integration Pseudo Ties, and transmission service provider and from conforming load in market model v)
Dynamic Schedules . P! 9
path operator information that
supports EIM Transfers and Real-
Time Dispatch in the Energy
Imbalance Market, as applicable
. The prospective EIM Entity will execute all . N
5 Agreements El)éiggtslgrr] of The prospective EIM Entity has agreements, as outlined in Section 5 of the JOINT Combplete Eﬁné}g:noég ;:Arlje(r)nzfrf][[r?;lsnlgstgfet Tariff section
9 y executed all necessary agreements. | EIM BPM within the required timelines outlined P P 9 29.2(b)(7M)(K)()
Agreements in Section 5 complete.
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REEL(EEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
oo Category Mapping
Identifier
Prospective EIM Entity operators will
Complete training and close-of-training
assessment in the appropriate timeframes as
outlined in
c o f PLosp(?I(I:tri]ve EIM Entit;_/bqlper]:altoIrEsI " “100 series’— an introduction to Energy Tacoma affirmed aIII training for
o |Opermions | COmpEtoncl o il nete eshommty o7 EM | mbalance Matket vaning
Training COUrses settlements, will complete CAISO “200 series™~ the specific hourly and daily Power confirmation email. 29.2(b)(7)(B)
training modules. tasks and duties for normal operation training
module; and
“300 series” the assessment of market
results and response to contingencies and
abnormal situations training module.
Definition of EIM demand forecast
boundaries based on the conforming
and non-conforming load
characteristics, as applicable.
All Plant Information (PI) tags and historical
. * Accuracy of the CAISO forecast data for defined load area(s), and non- Tariff sections
Forecasting Load forecast of EIM demand based on . ; . . .
7 o h L conforming load, if applicable, compared with CAISO On Track 29.2(b)(M)(C)()
Capability capability historical actual load data for the . .
defined EIM demand forecast load forecasts provided from CAISO (if CAISO -(iii)
. load forecast used).
boundaries.
¢ Identification of weather
station(s) locations used in
forecasting, if applicable.
Identification of the source of VER Foreqastlng entity must demo_nstrate delivery
. o : of Unit MW forecast at 5 min intervals for at : .
Eorecastin Variable Energy forecasts. (If a participating wind or least three hours ahead. Eorecasting entit Tariff section
8 Sting Resource (VER) solar unit requires a CAISO forecast, . : 9 y CAISO On Track 29.2(b)(7)(C)(i
Capability forecast capabilit then BPM and Tariff requirements must also provide base schedule by T-75, T- V)
pabliity apply.) q 55 and T-40. EIM Entity provides to CAISO
PRIy real-time MW production PI tags.
CAISO has established flexible
capacity requirements for the The CAISO has received and stored all Tariff section
9 Forecasting Flexible capacity prospective EIM Entity Balancing historical data from the prospective EIM Entity CAISO Not 29.2(b)(7)(K)(i
Capability requirements Authority Area and the combined necessary and sufficient for the CAISO to Started ' V)
EIM Area including the prospective perform the flexible ramp requirement.
EIM Entity
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oo Category Mapping
Identifier
90% or greater of base schedules balance
tests during monitored hours are within 10%
: , average imbalance of load forecast over one
The progpectlve E.IM Entity day period before parallel operation, and 5%
Scheduling Coordinator average over five full days before full
Balanced Base schedule demonstrates its ability to balance -rag y ) Tacoma Tariff section
10 . . activation. The CAISO will provide examples On Track .
Schedules balancing capability | EIM demand and EIM supply for the ; Power 29.2(b)(7)(D)(i)
. o . of MW thresholds for each prospective EIM
prospective EIM Entity’s Balancing . . .
Authority Area Entity to indicate a reasonable threshold as it
y applies to a given EIM Entity and indicate the
potential implications of a swing from 5% over
to 5% under forecast in one hour to the next.
. : The prospective EIM Entity \ Passes 90% of the time or greater over : .
Balanced Flexlple ramping Scheduling Coordinator monitored hours of one day before parallel Tacoma Tariff section
11 sufficiency test . o . . . On Track 29.2(b)(7)(D)(ii
Schedules . demonstrates its ability to pass the operation and five non-consecutive days Power .
capability . . . o )
flexible ramping sufficiency test. before full activation.
Passes 90% of the time or greater over
12 S?Laen dcligs g:p:l;m/ test jg;%iﬂ{?gteiﬂ?srggmorto ass before full activation. The CAISO will explain CAISO On Track 29.2(b)(7)(D)(ii
P y capacity test ytop the implications of any potential issues with )
pactty the reliability of an EIM Entity to meet its
capacity requirements.
i ity si Operating procedures NDA signed by the
CAISO operating The prospective EIM Entity signs p t'g p M Enti g y CAISO lead -
. CAISO non-disclosure agreement prospective nuty. . . . .
13 Operating procedures and receives anpropriate CAISO i i i JOINT Complete This RC is out of date - NDA no Tariff section
Procedures (relevant to EIM “oublic” and “reli?rictped” operatin The prospective EIM Entity receives CAISO P longer necessary b/c the 29.2(b)(7)(K)(i)
operations) p Y g operating procedures four months prior to the information is posted online.
procedures parallel operations date.
Operatin Prospective EIM Zhgrgiﬁfpeggg dlilrgsir:gtﬁefine d The prospective EIM Entity operating Tacoma Tariff section
14 P 9 Entity operating P gp ' procedures are updated tested and On Track 29.2(b)(7)(K)(ii
Procedures rocedures updated, and tested for the EIM implemented prior to parallel operations date Power )
P Entity Scheduling Coordinator P P P P '
The prospective EIM Entity and the . e .
CAISO will test the functional and Al t.aSkS identified n the functional and system Tacoma provided completed
, . . testing documentation are complete and will : L : .
15 System Readiness Functional Testin system elements in accordance with not have anv issues deemed sianificant Tacoma Complete Testing Timeline spreadsheet Tariff section
& Integration 9 | fnctional and system testing 'y . _ 9 ' Power P and CAISO Integration Lead 29.2(b)(7M)(E)(i)
documentation posted on the CAISO | Any exceptions will be explained or have an reviewed/confirmed.
website interim solution that is functionally equivalent.
The prospective EIM Entity and All tasks identified in the system integration _
System Readiness g@:ig iwlgéggisgrslée;mwli?r:et%;atIon testing documentation are complete and will Tacoma 12§gr%aTﬁrrr?gllgleeds%?;na%:Lidet Tariff section
' not have any issues deemed significant. i
16 & Integration System Integration system integration testing y g Power CompETE and CAISO Integration Lead 29.2(0)(7)(E)i

documentation posted on the CAISO
website

Any exceptions will be explained or have an
interim solution that is functionally equivalent.
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reviewed/confirmed.
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Readiness R Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
oo Category Mapping
Identifier
) _ All prospective EIM Employees performing job
) All DIFOSpeC'UVr(]a EIM Entity functions for EIM market are identified. et
, The prospective employees who require system , - Tariff section
17 | SystemReadiness | g\ eniity system | access to perform ElM-related job | A CAISO Issued certificates are requested | Tacoma | Not 29.2(b)(7)(E)(i
& Integration ) . o within the appropriate timeframes. Power Started .
access complete functions identified and have R . i)
necessary certificates. All identified employees prOVIded the
necessary EIM system access certificates.
_ , _ ISO and prospective EIM Entity identify Tacoma provided completed
System Readiness ISO - prospective | Data interfaces between prospective | signficant data interface issues. Testing Timeline spreadsheet Tariff section
18 & Intearation EIM Entity EIM Entity’s systems and CAISO . . JOINT Complete and CAISO Intearation Lead 29.2(b)(7)(E)(i)
g interfaces systems are tested EIM Entlty and CAISO executives to approve _ teg :
exceptions. reviewed/confirmed.
. . . , . . Tacoma provided completed
. . The prospective EIM Entity The prospective EIM Entity grid operations . L . .
19 Market Simulation D_ay N ?he life operators are able to meet the staff complete end-to-end daily market JOINT Complete Testing Timeline sp(eadsheet Tarit section
simulation market timelines workflow with no critical defects and CAISO Integration Lead 29.2(b)(7)()(11)
' reviewed/confirmed.
Structured Zheergigrsspgig\éitglgﬂng ntggs all All significant issues resolved or have an Tariff section
20 Market Simulation | scenarios P : pa Al SIg . . X . JOINT On Track 29.2(b)(7)(D(iii
) . structured scenarios provided by interim solution that is functionally equivalent.
simulation CAISO )
The prospective EIM Entity Tacoma stated in an email that it . .
Unstructured _— . . . Tariff section
. : . operators execute and pass all All significant issues resolved or have an is not going to conduct any :
21 Market Simulation | scenarios : . e . . ; . JOINT Complete : 29.2(b)(7N)(D(iv
. . unstructured scenarios provided by | interim solution that is functionally equivalent. unstructured scenarios, CAISO
simulation : ) . . )
prospective EIM Entity Integration Lead confirmed.
The prospective EIM Entity and CAISO
29 Market Simulation Market results Market results are appropriate executive project sponsors approve the Tacoma Not Tariff section
reports based on inputs market results reports during market Power Started 29.2(b)(7)(D(v)
simulation
Market simulation prices and MWs Tariff section
233 Market Simulation Ma_rket quality Prices are validated based on input schedules/d_lspatches are vall_dated by CAISO CAISO On Track 29.2(b)(7)(N(vi
review data market quality team for entry into parallel )
operations
. . . . Parallel operations prices and MWs Tariff section
23b Parallel Operations Ma_rket quality Prices are validated based on input schedules/dispatches are validated by the CAISO Not 29.2(b)(7)()(vi
review data . Started
CAISO market quality team )
The CAISO has established and the Tacoma provided updated .
: ) . Schedule 1 and CAISO provided
The prospective I , prospective EIM Entity has tested all : : ) . .
. : ) Validation of SCID’s and Resource Tacoma with a list of all assigned | Tariff section
24 Market Simulation | EIM Entity , necessary SCIDs and Resource IDs JOINT Complete :
— ID’s ) . . SCID/Resource IDs and the 29.2(b)(7M)(D()
Identification established for the prospective EIM Entity’s L . .
. ) Roles Matrix in a confirmation
Balancing Authority Area email
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Identifier
ISO Settlement The CAISO Settlement statements
Statements and and invoices match the operational Monthly settlement statement and invoice with
Invoices published | data published to stakeholders or corresponding daily statements produced : .
. ' . . . Not Tariff section
25 Settlements to the prospective fed into settlement system and the during market simulation and parallel JOINT Started 29.2(b)(7)(F)(i)
EIM Entity and EIM | resulting calculations correspond to | operations are verifiably accurate against '
Participating the formulas defined in ISO’s tariff available data.
Resources and BPMs
The prospective
EIM Entity
settlement
statements and The prospective EIM Entity settlement
invoices reflect Verification that settlement statements and invoices that allocate charges Not Tariff section
26 Settlements accurate allocations | statements and invoices accurately | and credits to its customers accurately reflect JOINT 29.2(b)(7)(F)(ii
. . Started
to the prospective reflects system and market data system and market data during parallel )
EIM Entity operations.
customers prior to
financially binding
operations.
All required market monitoring data is
available during testing and during post go-live
Sufficient and adequate data is for the key metrics (any exceptions will be Not Tariff section
27 Monitoring Data monitoring available to the CAISO and the addressed). CAISO Started 29.2(b)(7)(K)(v
Department of Market Monitoring CAISO will provide a market report that will )
provide publicly available information to all
market participants.
Parallel operations run consistently
Parallel and in accordance with the Parallel operations runs consistently within Not Tariff section
28 : Deployment plan timeframe set forth in the normal production CAISO Market disruption CAISO
Operations Plan . . - Started 29.2(b)(7)(J)
prospective EIM Entity specific tolerances.
parallel operation plan
The prospective EIM Entity validate their
Transmission and : . : . ability to submit and retrieve transmission out-
Outage generation outage _The prospective EIM Entlty_wnl verify of-service outages, generation Pmax derates, Tariff section
29 Management . its ability to submit and retrieve . . . JOINT On Track
submittal and ’ . . generation Pmin rerates, and generation out- 29.2(b)(7)(G)
System : outage information with the CAISO . . L .
retrieval of-service outage tickets within the required
timelines.
Tacoma PM provided email
Communications : evidence stating that processes
. The process and procedures are incorporated :
between the Voice and/or Implemented process and . . o . have been implemented that . .
. . into the prospective EIM Entities business Tacoma . X Tariff section
30 CAISO and the electronic procedures used for voice and/or (Oh]n]e]EI=M include use of the Everbridge .
. . . ) processes before the start of market Power e 29.2(b)(7M)(H)()
prospective EIM messaging electronic messaging notification system used by

Entity

simulation.
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CAISO and CAISO performed a

test to confirm.
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The prospective EIM Entity operations staff
Communications who will have responsibility for EIM
between the Communication Staff are trained on communication operations, transactions and s_ettlements are Tacoma
31 CAISO and the trained on the relevant operating procedures
. tools procedures and tools Power
prospective EIM and tools used for EIM related
Entity communications before the start of parallel
operations
Communications The third party transmission service
d provider information that supports The CAISO provides third party transmission
between the 3 party . , . : :
. EIM Transfers and Real-Time service provider and path operator information | Tacoma
32 CAISO and the transmission . ) . i :
. X . Dispatch included in the Full to the prospective EIM Entity through parallel Power
prospective EIM service provider N k Model i ilable duri .
Entity etwork Model is available during operations
parallel operations
The prospective EIM Entity has identified EIM
EIM Available Identification of EIM | Participating resources and non- participating resources and non-participating Tacoma
33 Balancing Capacit Available Balancing | participating resources for EIM resources that it intends to designate in the Power
g ~-apacity Capacity Available Balancing Capacity. EIM Resource Plan as EIM Available
Balancing Capacity
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Complete

Tacoma provided evidence that
all appropriate staff have been
trained on the communication
procedures and tools.

CAISO Training lead sent a
confirmation email.

Tariff section
29.2(b)(7)(H)(ii
)

Complete

Tacoma affirmed that they do not
use any 3" party transmission
service providers as defined.
CAISO Integration lead
confirmed NA.

Tariff section
29.2(b)(7)(H)(ii
i)

Tariff section
29.2(b)(7)(K)(ii
i)




