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Readiness
Criterion Readiness Category Criteria Measurable Elements Threshold Owner
Identifier
1 Prospective EIM Entity | Generation, Load, EIM Internal Intertie and EIM External | Data matches within 10%, measured in MW capacity to CAISO
Full Network Model Interchange and Load Interties, and Generating Unit definition in start parallel operation, and within 5% before full
Integration comparison the Full Network Model is consistent with activation. Any Discrepancies are accounted for in
the Load, EIM Internal Intertie and EIM terms of imbalance adjustment
External Interties, and Generating Unit
definition in the exported prospective EIM
Entity network model file that it delivered
to the CAISO.
2 Prospective EIM Entity | Comparison of SCADA SCADA measurements used in prospective Critical and used SCADA measurements match 90% to CAISO
Full Network Model measurement EIM Entity EMS model match the start parallel operation and 95% before full activation,
Integration measurements observed by the CAISO measured in MW, outside of any exception in EMS
through the CAISO EMS model model
3 Prospective EIM Entity | State Estimator solution | CAISO state estimator solution is equivalent | State Estimator solutions converge >90% of the time in CAISO
Full Network Model or superior to the prospective EIM Entity two days before parallel operation and three days
Integration state estimator solution for its Balancing before full activation. Solution differences within 10%
Authority Area. before parallel operation and 5% before full activation
measured in MW or justified due to different external
BAA modeling
4 Prospective EIM Entity | Non-Conforming Load, Physical representation of the prospective Prospective EIM Entity major non-conforming loads > CAISO
Full Network Model Behind-the-Meter EIM Entity’s network matches the Base 5% of prospective EIM Entity total actual load in MW
Integration Generation, Pseudo Market Model that accounts for non- are modeled separately from conforming load in
Ties, and Dynamic conforming load, behind-the-meter market model
Schedules generation, pseudo-ties, and dynamic
schedules, and third party transmission
service provider and path operator
information that supports EIM Transfers
and Real-Time Dispatch in the Energy
Imbalance Market, as applicable
5 Agreements Execution of Necessary | The prospective EIM Entity has executed all | The prospective EIM Entity will execute all agreements, JOINT
Agreements necessary agreements. as outlined in Section 5 of the EIM BPM within the
required timelines outlined in Section 5.
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Status

Evidence

Tariff Mapping

CAISO provided reports indicating
that the Generating Unit, Intertie and
Load definition in the CAISO’s Full
Network Model is consistent with the
network modeling information in the
Seattle City Light network model.

Tariff section
29.2(b)(7)(A)(i)

CAISO provided reports indicating
critical and used SCADA
measurements Seattle City Light is
publishing match 100% to the values
seen by the CAISO.

Tariff section
29.2(b)(7)(A)(ii)

CAISO provided reports CAISO State
estimator has been solving on 29-
second continuous basis since
02/18/2020 on the CAISO EMS PROD
system. The solution is converging
96.55% of the runs since February 18,
2020.

Tariff section
29.2(b)(7)(A)(iii)

Seattle City Light confirmed that the
non-conforming loads (steel mill and
wind tunnel) have been modeled
separately from the SCL conforming
load and their associated hourly base
schedules are submitted to BSAP. SCL
confirms that the historical actual
load measurements that SCL provided
does not include the non-conforming
load

Tariff section
29.2(b)(7)(A)(iv)

All agreements are complete with
executed agreements as evidence.

Tariff section
29.2(b)(7)(K)(i)
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6 Operations Training Completion of Prospective EIM Entity operators who will Prospective EIM Entity operators will Complete training SCL
mandatory training have responsibility for EIM operations, and close-of-training assessment in the appropriate
courses transactions and settlements, will complete | timeframes as outlined in
CAISO training modules. “100 series”—an introduction to Energy Imbalance
Market training
“200 series”— the specific hourly and daily tasks and
duties for normal operation training module; and
“300 series”— the assessment of market results and
response to contingencies and abnormal situations
training module.
7 Forecasting Capability | Load forecast capability | Definition of EIM demand forecast All Plant Information (P1) tags and historical data for CAISO
boundaries based on the conforming and defined load area(s), and non-conforming load, if
non-conforming load characteristics, as applicable, compared with load forecasts provided from
applicable. CAISO (if CAISO load forecast used).
e Accuracy of the CAISO forecast of EIM
demand based on historical actual load
data for the defined EIM demand
forecast boundaries.
e |dentification of weather station(s)
locations used in forecasting, if
applicable.
8 Forecasting Capability | Variable Energy Identification of the source of VER Forecasting entity must demonstrate delivery of Unit CAISO
Resource (VER) forecast | forecasts. (If a participating wind or solar MW forecast at 5 min intervals for at least three hours
capability unit requires a CAISO forecast, then BPM ahead. Forecasting entity must also provide base
and Tariff requirements apply.) schedule by T-75, T-55 and T-40. EIM Entity provides to
CAISO real-time MW production PI tags.
9 Forecasting Capability | Flexible capacity CAISO has established flexible capacity The CAISO has received and stored all historical data CAISO
requirements requirements for the prospective EIM Entity | from the prospective EIM Entity necessary and
Balancing Authority Area and the combined | sufficient for the CAISO to perform the flexible ramp
EIM Area including the prospective EIM requirement.
Entity
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Complete

Complete

Complete

Complete

Seattle City Light provided evidence
that all necessary training has been
completed.

Tariff section
29.2(b)(7)(B)

The I1SO Short-Term Forecasting team
provided screen shots from Forecast
Monitoring showing accurate

measurements to satisfy this criterion.

Tariff sections
29.2(b)(7)(C)(i)-(iii)

Seattle City Light do not have any VER
resources. Email confirmation
available as evidence.

Tariff section
29.2(b)(7)(C)(iv)

CAISO provided an email stating that
they have received and stored all
historical data from Seattle City Light,
sufficient for the CAISO to perform
the flexible ramp requirement.

Tariff section
29.2(b)(7)(K)(iv)
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Readiness
Criterion Readiness Category Criteria Measurable Elements Threshold Owner
Identifier
10 Balanced Schedules Base schedule The prospective EIM Entity Scheduling 90% or greater of base schedules balance tests during SCL
balancing capability Coordinator demonstrates its ability to monitored hours are within 10% average imbalance of
balance EIM demand and EIM supply for load forecast over one day period before parallel
the prospective EIM Entity’s Balancing operation, and 5% average over five full days before
Authority Area full activation. The CAISO will provide examples of MW
thresholds for each prospective EIM Entity to indicate a
reasonable threshold as it applies to a given EIM Entity
and indicate the potential implications of a swing from
5% over to 5% under forecast in one hour to the next.
11 Balanced Schedules Flexible ramping The prospective EIM Entity \ Scheduling Passes 90% of the time or greater over monitored SCL
sufficiency test Coordinator demonstrates its ability to pass | hours of one day before parallel operation and five
capability the flexible ramping sufficiency test. non-consecutive days before full activation.
12 Balanced Schedules Capacity test capability | The prospective EIM Entity Scheduling Passes 90% of the time or greater over monitored CAISO
Coordinator demonstrates its ability to pass | hours of one day before parallel operation and five
capacity test non-consecutive days before full activation. The CAISO
will explain the implications of any potential issues with
the reliability of an EIM Entity to meet its capacity
requirements.
13 Operating Procedures CAISO operating The prospective EIM Entity signs CAISO non- | Operating procedures NDA signed by the prospective JOINT
procedures (relevant to | disclosure agreement and receives EIM Entity.
EIM operations) appropriate CAISO “public” and “restricted” | 11,4 prospective EIM Entity receives CAISO operating
operating procedures procedures four months prior to the parallel operations
date.
14 Operating Procedures Prospective EIM Entity The prospective EIM Entity operating The prospective EIM Entity operating procedures are SCL
operating procedures procedures are defined, updated, and updated tested and implemented prior to parallel
tested for the EIM Entity Scheduling operations date.
Coordinator
15 System Readiness & Functional Testing The prospective EIM Entity and the CAISO SCL

Integration

will test the functional and system elements
in accordance with functional and system
testing documentation posted on the CAISO
website

All tasks identified in the functional and system testing
documentation are complete and will not have any
issues deemed significant.

Any exceptions will be explained or have an interim
solution that is functionally equivalent.
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Status

Evidence Tariff Mapping

Tariff section
29.2(b)(7)(D)(i)

Seattle City Light provided reports
indicating that Seattle City Light has
met the base schedule balancing
criteria.

Tariff section
29.2(b)(7)(D)(iii)

CAISO provided reports indicating
that Seattle City Light has met the
flexible ramping sufficiency test (both
Up and Down)

Tariff section
29.2(b)(7)(D)(ii)

indicating that Seattle City Light has
met the capacity test capability

Tariff section
29.2(b)(7)(K)(i)

Signed non-disclosure agreement has
been provided as evidence.

Tariff section
29.2(b)(7)(K)(ii)

SCL provided email and screen shots
confirming that their operating
procedures are complete and
uploaded to Accellion

Tariff section
29.2(b)(7)(E)(i)

Seattle City Light provided their EIM
Test Results Summary document
showing all test cases have been
executed and passed.
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16 System Readiness & System Integration The prospective EIM Entity and CAISO will All tasks identified in the system integration testing SCL
Integration test system integration testing in documentation are complete and will not have any
accordance with the system integration issues deemed significant.
testln.g documentation posted on the CAISO Any exceptions will be explained or have an interim
website solution that is functionally equivalent.
17 System Readiness & The prospective EIM All prospective EIM Entity employees who All prospective EIM Employees performing job Joint
Integration Entity system access require system access to perform EIM- functions for EIM market are identified.
complete related job fun.c.tions identified and have All CAISO issued certificates are requested within the
necessary certificates. appropriate timeframes.
All identified employees provided the necessary EIM
system access certificates.
18 System Readiness & ISO - prospective EIM Data interfaces between prospective EIM ISO and prospective EIM Entity identify significant data JOINT
Integration Entity interfaces Entity’s systems and CAISO systems are interface issues.
tested EIM Entity and CAISO executives to approve exceptions.
19 Market Simulation Day in the life The prospective EIM Entity operators are The prospective EIM Entity grid operations staff JOINT
simulation able to meet the market timelines complete end-to-end daily market workflow with no
critical defects.
20 Market Simulation Structured scenarios The prospective EIM Entity operators All significant issues resolved or have an interim JOINT
simulation execute and pass all structured scenarios solution that is functionally equivalent.
provided by CAISO
21 Market Simulation Unstructured scenarios | The prospective EIM Entity operators All significant issues resolved or have an interim SCL
simulation execute and pass all unstructured scenarios | solution that is functionally equivalent.
provided by prospective EIM Entity
22 Market Simulation Market results reports Market results are appropriate based on The prospective EIM Entity and CAISO executive project CAISO
inputs sponsors approve the market results reports during
market simulation
23a Market Simulation Market quality review Prices are validated based on input data Market simulation prices and MWs CAISO
schedules/dispatches are validated by CAISO market
quality team for entry into parallel operations
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Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

EIM Test Results Summary document
showing all test cases have been
executed and passed.

Tariff section
29.2(b)(7)(E)(ii)

CAISO provided evidence that all
necessary Seattle City Light staff have
required access for Parallel
Operations. Seattle City Light
confirmed the access is in place and
plan is in place for production.

Tariff section
29.2(b)(7)(E)(iii)

Seattle City Light provided the testing
timeline summary document
reflecting that all interface testing
completed

Tariff section
29.2(b)(7)(E)(i)

Seattle City Light provided the testing
timeline summary document
reflecting that Day-In-The-Life testing
was complete and successful.

Tariff section
29.2(b)(7)(1)(ii)

SCL and the ISO have successfully
executed the operational components
of all Structured Market Simulation
Scenarios successfully. Evidence
uploaded to the EIM Accellion site.

Tariff section
29.2(b)(7)(1)(iii)

SCL sent an email stating that all
scenarios met their intended training
during Market Simulation

Tariff section
29.2(b)(7)(1)(iv)

CAISO provided an email summarizing
the market results during market
simulation.

Tariff section
29.2(b)(7)(1)(v)

CAISO Market Quality team provided
a report validating that the market
prices and MW schedules/dispatches
observed during market simulation
meets the requirements.

Tariff section
29.2(b)(7)(1)(vi)
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Criterion Readiness Category Criteria Measurable Elements Threshold Owner
Identifier
23b Parallel Operations Market quality review Prices are validated based on input data Parallel operations prices and MWs CAISO
schedules/dispatches are validated by the CAISO
market quality team
24 Market Simulation The prospective EIM Validation of SCID’s and Resource ID’s The CAISO has established and the prospective EIM JOINT
Entity ldentification Entity has tested all necessary SCIDs and Resource IDs
established for the prospective EIM Entity’s Balancing
Authority Area
25 Settlements ISO Settlement The CAISO Settlement statements and Monthly settlement statement and invoice with JOINT
Statements and invoices match the operational data corresponding daily statements produced during
Invoices published to published to stakeholders or fed into market simulation and parallel operations are verifiably
the prospective EIM settlement system and the resulting accurate against available data.
Entity and EIM calculations correspond to the formulas
Participating Resources | defined in ISO’s tariff and BPMs
26 Settlements The prospective EIM Verification that settlement statements and | The prospective EIM Entity settlement statements and JOINT
Entity settlement invoices accurately reflects system and invoices that allocate charges and credits to its
statements and market data customers accurately reflect system and market data
invoices reflect during parallel operations.
accurate allocations to
the prospective EIM
Entity customers prior
to financially binding
operations.
27 Monitoring Data monitoring Sufficient and adequate data is available to | All required market monitoring data is available during CAISO
the CAISO and the Department of Market testing and during post go-live for the key metrics (any
Monitoring exceptions will be addressed).
CAISO will provide a market report that will provide
publicly available information to all market participants.
28 Parallel Operations Deployment plan Parallel operations run consistently and in Parallel operations runs consistently within normal CAISO
Plan accordance with the timeframe set forth in production CAISO Market disruption tolerances.
the prospective EIM Entity specific parallel
operation plan
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Status

Evidence

Tariff Mapping

Tariff section
29.2(b)(7)(1)(vi)

SCL provided the final updated
schedule 1 form and an email
confirming this criteria has been met.

Tariff section
29.2(b)(7)(1)(i)

Seattle City Light provided evidence
that they have completed validation
of the settlement statements and
invoices.

CAISO Settlement lead confirmed.

Tariff section
29.2(b)(7)(F)(i)

Seattle City Light provided an email
stating that Seattle City Light doesn’t
have third party customers, therefore
no allocation of charges and credits is
performed or applicable to Seattle
City Light.

Tariff section
29.2(b)(7)(F)(ii)

CAISO Market Validation and Analysis
team and DMM provided
confirmation they have sufficient data
available.

Tariff section
29.2(b)(7)(K)(v)

CAISO provided an email with
supporting reports stating the CAISO
has verified that the Parallel
Operations ran consistently within
normal CAISO disruption tolerances.

Tariff section
29.2(b)(7)(J)
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29 Outage Management Transmission and The prospective EIM Entity will verify its The prospective EIM Entity validate their ability to JOINT
System generation outage ability to submit and retrieve outage submit and retrieve transmission out-of-service
submittal and retrieval information with the CAISO outages, generation Pmax derates, generation Pmin
rerates, and generation out-of-service outage tickets
within the required timelines.
30 Communications Voice and/or electronic | Implemented process and procedures used | The process and procedures are incorporated into the SCL
between the CAISO messaging for voice and/or electronic messaging prospective EIM Entities business processes before the
and the prospective start of market simulation.
EIM Entity
31 Communications Communication tools Staff are trained on communication The prospective EIM Entity operations staff who will SCL
between the CAISO procedures and tools have responsibility for EIM operations, transactions and
and the prospective settlements are trained on the relevant operating
EIM Entity procedures and tools used for EIM related
communications before the start of parallel operations
32 Communications 3" party transmission The third party transmission service The CAISO provides third party transmission service Joint
between the CAISO service provider provider information that supports EIM provider and path operator information to the
and the prospective Transfers and Real-Time Dispatch included prospective EIM Entity through parallel operations
EIM Entity in the Full Network Model is available
during parallel operations
33 EIM Available Identification of EIM Participating resources and non- The prospective EIM Entity has identified EIM SCL
Balancing Capacity Available Balancing participating resources for EIM Available participating resources and non-participating resources
Capacity Balancing Capacity. that it intends to designate in the EIM Resource Plan as
EIM Available Balancing Capacity
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Complete

Complete

Complete

Complete

Complete

SCL submitted outages in the Map
Stage environment. The CAISO
confirmed that these were received
and processed in the CAISO systems.

Tariff section
29.2(b)(7)(G)

SCL sent email evidence that these
processes are in place.

Tariff section
29.2(b)(7)(H)(i)

SCL sent email evidence that their
staff has been trained on the
communication procedures and tools

Tariff section
29.2(b)(7)(H)(ii)

Seattle City Light provided an email
confirming that Seattle City Light does
not have any 3rd party transmission
customers.

Tariff section
29.2(b)(7)(H)(iii)

Seattle City Light provided an email
confirming their systems are capable
of designating ABC capacity on our
participating resources

Tariff section
29.2(b)(7)(K)(iii)




