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REEL(EEE Readiness Tariff
Criterion Catedor Criteria Measurable Elements Threshold Owner Status Evidence Mabbin
Identifier gory pping

Load, EIM Internal Intertie and EIM
External Interties, and Generating
Unit de_flnltlon_ln the F_uII Network Data matches within 10%, measured in MW
. . Model is consistent with the Load, . . L
Prospective EIM Generation, , capacity to start parallel operation, and within . .
: EIM Internal Intertie and EIM o ) : Tariff section
1 Entity Full Network Interchange and . . 5% before full activation. Any Discrepancies CAISO On Track ,
. . External Interties, and Generating : . 29.2(b)(7)(A)X(i)
Model Integration Load comparison . IR are accounted for in terms of imbalance
Unit definition in the exported adiustment
prospective EIM Entity network )
model file that it delivered to the
CAISO.
SCADA measurements used in .
Prospective EIM Comparison of prospective EIM Entity EMS model Critical and used SCADA measurements Tariff section
5 Enti match 90% to start parallel operation and 95% .
ntity Full Network | SCADA match the measurements observed before full activati din MW CAISO On Track 29.2(b)(7)(A)(ii
Model Integration measurement by the CAISO through the CAISO etore full activation, measured in | )
outside of any exception in EMS model
EMS model
State Estimator solutions converge >90% of
CAISO state estimator solution is the time in two days before parallel operation
Prospective EIM State Estimator equivalent or superior to the and three days before full activation. Solution Tariff section
3 Entity Full Network solution prospective EIM Entity state differences within 10% before parallel CAISO On Track 29.2(b)(7)(A)(ii
Model Integration estimator solution for its Balancing operation and 5% before full activation i)
Authority Area. measured in MW or justified due to different
external BAA modeling
Physical representation of the
prospective EIM Entity’s network
matches the Base Market Model that
Non-Conformin accounts for non-conforming load,
. : 9 behind-the-meter generation, Prospective EIM Entity major non-conforming : :
Prospective EIM Load, Behind-the- seudo-ties, and dynamic loads > 5% of prospective EIM Entity total Tariff section
4 Entity Full Network | Meter Generation, P ’ 1y Of Prosp y CAISO On Track 29.2(b)(7)(A)(
M . . schedules, and third party actual load in MW are modeled separately
odel Integration Pseudo Ties, and transmission service provider and from conforming load in market model v)
Dynamic Schedules . P! 9
path operator information that
supports EIM Transfers and Real-
Time Dispatch in the Energy
Imbalance Market, as applicable
. The prospective EIM Entity will execute all , :
Execution of The prospective EIM Entity has agreements, as outlined in Section 5 of the JOINT CAISO provided evidence that Tariff section
5 Agreements Necessary L . oo . (0] ld)[SICA all contracts have been ,
executed all necessary agreements. | EIM BPM within the required timelines outlined 29.2(b)(7)(K)()
Agreements in Section 5 executed.
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REEL(EEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
oo Category Mapping
Identifier
Prospective EIM Entity operators will
Complete training and close-of-training
assessment in the appropriate timeframes as
outlined in
Prospective EIM Entity operators “100 series’— an introduction to Ener
Completion of who will have responsibility for EIM i Y , :
Operations - : . Imbalance Market training Tariff section
6 Trainin mandatory training | operations, transactions and . L, . , BPA On Track 29.2(b)(7)(B)
9 courses settlements, will complete CAISO 200 series™~ the specific hourly and daily '
training modules. tasks and duties for normal operation training
module; and
“300 series”™ the assessment of market
results and response to contingencies and
abnormal situations training module.
Definition of EIM demand forecast
boundaries based on the conforming
and non-conforming load
characteristics, as applicable.
All Plant Information (PI) tags and historical
. * Accuracy of the CAISO forecast data for defined load area(s), and non- Tariff sections
Forecasting Load forecast of EIM demand based on . ; . . .
7 o h C conforming load, if applicable, compared with CAISO Not Started 29.2(b)(M)(C)()
Capability capability historical actual load data for the . .
: load forecasts provided from CAISO (if CAISO -(iii)
defined EIM demand forecast
; load forecast used).
boundaries.
e |dentification of weather
station(s) locations used in
forecasting, if applicable.
Identification of the source of VER Foreqastlng entity must demo_nstrate delivery
: o : of Unit MW forecast at 5 min intervals for at : .
Eorecastin Variable Energy forecasts. (If a participating wind or least three hours ahead. Eorecasting entit Tariff section
8 Sting Resource (VER) solar unit requires a CAISO forecast, . ) 9 y CAISO Not Started 29.2(b)(7)(C)(i
Capability forecast capabilit then BPM and Tariff requirements must also provide base schedule by T-75, T- V)
pabiity 2oply.) q 55 and T-40. EIM Entity provides to CAISO
PRIy real-time MW production PI tags.
CAISO has established flexible
capacity requirements for the The CAISO has received and stored all Tariff section
9 Forecasting Flexible capacity prospective EIM Entity Balancing historical data from the prospective EIM Entity CAISO Not Started 29.2(b)(7)(K)(i
Capability requirements Authority Area and the combined necessary and sufficient for the CAISO to ' v)
EIM Area including the prospective perform the flexible ramp requirement.
EIM Entity
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REEL(EEE Readiness Tariff
Criterion Category Criteria Measurable Elements Threshold Owner Status Evidence Mapping
Identifier

90% or greater of base schedules balance
tests during monitored hours are within 10%
: , average imbalance of load forecast over one
ggﬁepdrﬁl?ﬁge%'ggrgilr'l\g;?“ty day period befo_re parallel operation, and 5%
10 Balanced Base schedule demonstrates its ability to balance Z\éfi\r/z?igr?vﬁ'rhg\gﬁrlusug a\%ﬁ gg\?ir:eﬂg)l(amples BPA On Track Tariff section
Schedules balancing capability | EIM demand and EIM supply for the f MW thr.esholds for each prospective EIM 29.2(b)(7)(D)(i)
prospective EIM Entity’s Balancing or o Prosp .
Authority Area Entity to indicate a reasonable threshold as it
applies to a given EIM Entity and indicate the
potential implications of a swing from 5% over
to 5% under forecast in one hour to the next.
: : The prospective EIM Entity \ Passes 90% of the time or greater over . .
11 Balanced Elljef;:(':?éengr?eps'?g Scheduling Coordinator monitored hours of one day before parallel BPA On Track ggag{;i(;;: (tllj(;(ri] i
Schedules capability demonstrates its ability to pass the operation and five non-consecutive days ' )
flexible ramping sufficiency test. before full activation.
Passes 90% of the time or greater over
The prospective EIM Entity monit(;red hodu][_s of one day bef(;)_re %arallel - '
: : \ operation and five non-consecutive days ariff section
12 S?Laen dcligs g:lf:l;ﬁ{yteslf jgrme()c:wusl'lt:‘gteioi?srggﬁigrto pass befc_)re fL_JII Qctivation. The CAISO will explain CAISO On Track 29.2(b)(7)(D)(ii
capacity test the implications of any potential issues with )
the reliability of an EIM Entity to meet its
capacity requirements.
CAISO operating The prospective EIM Entity signs Operating procedures NDA signed by the CAISO Training lead provided
Operating orocedures CAISO non-disclosure agreement prospective EIM Entity. an email stating that an NDAis | - o .
13 Procedures (relevant to EIM ?nd I’.e(,:,:EIVES“ appr.oprla;te CA|$O The prospective EIM Entity receives CAISO JOINT Complete no Ionger rEQUIrEd as all 292(b)(7)(K)(|)
operations) public” and “restricted” operating operating procedures four months prior to the operating procedur_es are now
procedures parallel operations date. posted on the public site.
Operating Pro_spective I_EIM ZE;Q{%?S%Q’? di:?sir:g%efine d The prospective EIM Entity operating Tariff sectior_l_
14 Procedures Entity operating updated, and tested for the EIM ’ procedures are updated tested and BPA On Track 29.2(b)(7)(K)(ii
procedures Entity Séheduling Coordinator implemented prior to parallel operations date. )
(T:geléacr)o:vﬂle;::s\{[etf ;“{Iuﬁgtﬁg%;n:n?e All t_asks identified i_n the functional and system _ _
System Readiness : : system elements in accordance with testing documentanon are com_ple_t(_e and wil B PA p_rowded ev_|denc_e . Tariff section
15 & Intearati Functional Testing : : not have any issues deemed significant. BPA (%] lo][SIZA indicating that this testing is :
gration functional and system testing _ _ _ complete. CAISO confirmed 29.2(b)(7)(E)(i)
documentation posted on the CAISO | Any exceptions will be explained or have an plete. .
website interim solution that is functionally equivalent.
The prospective EIM Entity and All tasks identified in the system integration
System Readiness g@:io iwlgégts)';dsgr?imwli?ﬁ%;atIOn testing documentation are com_ple_tg and wil BPA provided evidence Tariff sectior_l_
16 y System Integration 9 not have any issues deemed significant. BPA o]l indicating that this testing is 29.2(b)(7)(E)(ii

& Integration

system integration testing
documentation posted on the CAISO
website

Any exceptions will be explained or have an
interim solution that is functionally equivalent.
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REEL(EEE Readiness Tariff
Criterion Criteria Measurable Elements Threshold Owner Status Evidence .
oo Category Mapping
Identifier
) _ All prospective EIM Employees performing job
) All DIFOSpeC'UVr(]a EIM Entity functions for EIM market are identified. " _
: The prospective employees who require system , - Tariff section
17 System R_eadlness EIM Entity system access to perform EIM-related job AI.I QAISO issued pertlf!cates are requested BPA On Track 29.2(b)(7)(E)(ii
& Integration ) . o within the appropriate timeframes. .
access complete functions identified and have R . i)
necessary certificates. All identified employees prOVIded the
necessary EIM system access certificates.
ISO - prospective Data interfaces between prospective SO and prospective EIM Entity identify BPA provided evidence
i - significant data interface issues. i i
18 zﬁttimr;ﬁ;d'”ess EIM Entity EIM Entity's systems and CAISO gniica _ JOINT  (NEIIEEM indicating that this testing is ZTgarZ'{;)s(%C(“E‘;(ri‘)
9 interfaces systems are tested EIM Entity and CAISO executives to approve complete. CAISO confirmed. :
exceptions.
Dav in the life The prospective EIM Entity The prospective EIM Entity grid operations BPA provided evidence Tariff section
19 Market Simulation simyulation operators are able to meet the staff complete end-to-end daily market JOINT (O]l o]EIA indicating that this testing is 29.2(b)(7)(1)(ii)
market timelines workflow with no critical defects. complete. CAISO confirmed. '
Structured Zggrgzgrsspgig\éitglgﬂng gtzlgs all All significant issues resolved or have an Tariff section
20 Market Simulation Scenarios structured scenarios provided by interim solution that is functionally equivalent. JOINT O UEE S 29.2(b)(1)(D)
simulation CAISO )
Unstructured Zggrgzgrsspgig\éitglgﬂng gtzlgs all All significant issues resolved or have an BPA provided an email that Tariff section
21 Market Simulation 2?5323%?\ unstructured scenarios provided by | interim solution that is functionally equivalent. JOINT CEmIEE Lhnes):r\lljvgtlljjlgegi\éiggrifgémal 29'2(b))(7)(|) (v
prospective EIM Entity '
The prospective EIM Entity and CAISO
: . Market results Market results are appropriate executive project sponsors approve the Tariff section
22 Market Simulation reports based on inputs market results reports during market BPA o e 29.2(b)(7)(D(V)
simulation
Market simulation prices and MWs Tariff section
. . Market quality Prices are validated based on input | schedules/dispatches are validated by CAISO .
232 Market Simulation review data market quality team for entry into parallel CAISO o e 29'2(b))(7)(|) (vi
operations
Market qualit Prices are validated based on inout Parallel operations prices and MWs Tariff section
23b Parallel Operations review q y data P schedules/dispatches are validated by the CAISO Not Started 29.2(b)(7)()(vi
CAISO market quality team )
The CAISO has established and the
The prospective L , prospective EIM Entity has tested all : .
24 Market Simulation | EIM Entity ?E)a,lsldatlon of SCID’s and Resource necessary SCIDs and Resource IDs JOINT On Track gg g(];i(%(;z:;)(g
Identification established for the prospective EIM Entity’s '
Balancing Authority Area
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REEL(EEE Readiness Tariff
Criterion C Criteria Measurable Elements Threshold Owner Status Evidence .
o ategory Mapping
Identifier
ISO Settlement The CAISO Settlement statements
Statements and and invoices match the operational Monthly settlement statement and invoice with
Invoices published | data published to stakeholders or corresponding daily statements produced Tariff section
25 Settlements to the prospective fed into settlement system and the during market simulation and parallel JOINT On Track 29.2(b)(7)(F)(i)
EIM Entity and EIM | resulting calculations correspond to | operations are verifiably accurate against '
Participating the formulas defined in ISO’s tariff available data.
Resources and BPMs
The prospective
EIM Entity
settlement
statements and The prospective EIM Entity settlement
invoices reflect Verification that settlement statements and invoices that allocate charges Tariff section
26 Settlements accurate allocations | statements and invoices accurately | and credits to its customers accurately reflect JOINT On Track 29.2(b)(7)(F)(ii
to the prospective reflects system and market data system and market data during parallel )
EIM Entity operations.
customers prior to
financially binding
operations.
All required market monitoring data is
available during testing and during post go-live
Sufficient and adequate data is for the key metrics (any exceptions will be Tariff section
27 Monitoring Data monitoring available to the CAISO and the addressed). CAISO | Not Started 29.2(b)(7)(K)(v
Department of Market Monitoring CAISO will provide a market report that will )
provide publicly available information to all
market participants.
Parallel operations run consistently
Parallel a_lnd in accordance \(vith the Parallel operati_ons runs consistently with_in Tariff section
28 : Deployment plan timeframe set forth in the normal production CAISO Market disruption CAISO Not Started
Operations Plan . : o 29.2(b)(7)(3)
prospective EIM Entity specific tolerances.
parallel operation plan
The prospective EIM Entity validate their
Outage Transm@ssion and The prospective EIM Entity will verify ability to submit and retrieve_ transmission out- BPA submitted several outages _ _
29 Mana t generation outage its ability t bmit and retri of-service outages, generation Pmax derates, JOINT C let and submitted outage IDs to Tariff section
gemen ittal and 'S ablfity 10 submit anc retrieve eneration Pmin rerates, and generation out- RSN CAISO for review. CAISO 29.2(b)(7)(G)
System sub_mltta outage information with the CAISO 9 . . »and g . . .
retrieval of-service outage tickets within the required confirmed their accuracy.
timelines.
gommuniﬁations Vo a/ imol d d The process and procedures are incorporated
etween the oice and/or mplemented process an into the prospective EIM Entities business Tariff section
30 CAISO and the electronic procedures used for voice and/or BPA On Track ,
) . . . processes before the start of market 29.2(b)(7M)(H)(1)
prospective EIM messaging electronic messaging

Entity

simulation.
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Staff are trained on communication

The prospective EIM Entity operations staff
who will have responsibility for EIM
operations, transactions and settlements are

Tariff section
29.2(b)(7)(H)(ii
)

Not Started

31 CAISO and the to0ls rocedures and tools trained on the relevant operating procedures
prospective EIM P and tools used for EIM related
Entity communications before the start of parallel
operations
Communications The third party transmission service
d provider information that supports The CAISO provides third party transmission
between the 3 party . , . : .
. EIM Transfers and Real-Time service provider and path operator information
32 CAISO and the transmission . ) . i :
. i . Dispatch included in the Full to the prospective EIM Entity through parallel
prospective EIM service provider N Kk Model i ilable duri .
Entity etwork Model is available during operations
parallel operations
The prospective EIM Entity has identified EIM
EIM Available Identification of EIM | Participating resources and non- participating resources and non-participating
33 Available Balancing | participating resources for EIM resources that it intends to designate in the

Balancing Capacity

Capacity

Available Balancing Capacity.

EIM Resource Plan as EIM Available
Balancing Capacity

Tariff section
29.2(b)(7)(H)(ii
i)
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29.2(b)(7)(K)(ii
i)




