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The Honorable Kimberly D. Bose 
Secretary 
Federal Energy Regulatory Commission 
888 First Street, NE 
Washington, D.C. 20246 
 

Re: Non-Conforming Amendment to the Large Generator 
Interconnection Agreement 

 
CAISO Service Agreement No. 2382 
 
Request for Waiver  
 
Docket No. ER21-____-000 

 
Dear Secretary Bose: 
 

The California Independent System Operator Corporation (“CAISO”) submits for 
filing and acceptance a non-conforming first amendment (“Amendment”) to the Large 
Generator Interconnection Agreement (“LGIA”), CAISO Service Agreement No. 2382, 
among Pacific Gas & Electric Company (“PG&E”) in its capacity as Participating 
Transmission Owner (“Participating TO”), the CAISO as the transmission grid operator, 
and Calpine Greenleaf Holdings, Inc. (“Calpine” or “Interconnection Customer”) as the 
Interconnection Customer, for the repowered interconnection of two mobile, modular 
General Electric TM2500 aeroderivative gas turbine generators at the existing 
generating facility site (“Project”).1  PG&E and Calpine have authorized the CAISO to 
file this Amendment on behalf of the parties.2 

 

                                            
1  The CAISO submits this filing pursuant to section 205 of the Federal Power Act (“FPA”), 16 
U.S.C. § 824d, and Section 35.13 of the Commission’s Rules and Regulations, 18 C.F.R. § 35.13.  
Capitalized terms not otherwise defined herein have the meanings set forth in the CAISO tariff, and 
references to specific sections, articles, and appendices are references to sections, articles, and 
appendices in the current CAISO tariff and as revised or proposed in this filing, unless otherwise 
indicated. 

2  Articles 30.9, 30.10 and 30.11 of the LGIA authorize the CAISO to file amendments on behalf of 
the parties.  



The Honorable Kimberly D. Bose       
September 16, 2021 
Page 2 
 

www.caiso.com      

 

The CAISO respectfully requests waiver of the 60-day prior notice requirements 
specified,3 and requests that the Commission assign an effective date of September 
17, 2021, which is one day after the date of this filing.4  Such waiver would be 
consistent with the Commission’s policy, set forth in Prior Notice,5 that waiver of the 60-
day prior notice requirement will generally be granted where good cause is shown. 
Good cause exists here because the amendment only accounts for changes to an 
existing generating facility site, and, as explained in detail below, the generating units 
plan to synchronize on September 17, 2021 to address potential capacity shortfalls in 
the CAISO Balancing Authority Area.  The granting of this waiver will not have any 
impact on the CAISO or PG&E’s other rate schedules or service agreements. 

 
I. Background 

 
The background of this Project is described in the CAISO’s petition for waiver in 

Docket No. ER21-2753-000, which the Commission approved on September 15, 
2021.6  Calpine, PG&E, and the CAISO entered into an LGIA, dated November 30, 
2011 (the “Original LGIA”), pursuant to which the interconnection for the 49.2 MW 
Greenleaf 1 units was converted from California Public Utilities Commission-
jurisdictional service to Commission-jurisdictional service under the CAISO tariff.  
Having operated for many years, Calpine recently mothballed the generating units at 
Greenleaf to repower them at a later time.  

 
On July 30, 2021, California Governor Gavin Newsom issued an emergency 

proclamation authorizing various measures to mitigate the “significant demand and 
strain on California's energy grid.”7  These measures enabled the California Energy 
Commission (“CEC”) and the California Department of Water Resources (“CDWR”) to 
begin deploying a number of mobile, modular General Electric TM2500 aeroderivative 
gas turbine generators.  Each unit has a generating capacity of 30 MW, and take as 
few as 11 days to install at existing generation sites.8  The units can start in five 
minutes and ramp to full capacity within half an hour.9   

 

                                            
3  18 C.F.R. § 35.13. 

4  The CAISO requests waiver pursuant to Section 35.11 (18 C.F.R. § 35.11) of the Commission’s 
regulations. 

5  Prior Notice and Filing Requirements Under Part II of the Federal Power Act (“Prior Notice”), 64 
FERC ¶ 61,139 (1993), order on reh’g, 65 FERC ¶ 61,081 (1993). 

6  California Independent System Operator Corp., 176 FERC ¶ 61,159 (2021). 

7  https://www.gov.ca.gov/wp-content/uploads/2021/07/Energy-Emergency-Proc-7-30-21.pdf.  

8  https://www.ge.com/gas-power/products/gas-turbines/tm2500.  

9  Id. 
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CDWR contacted site owners and worked diligently with the CAISO and its 
participating transmission owners to find potential sites where these units could 
interconnect in time to help mitigate potential grid issues this summer.  With hydro 
water levels decreasing each day,10 all parties worked rapidly to identify, study, and 
model the potential interconnections determined feasible for implementation in 
September 2021.  Ultimately, CDWR, in consultation with the CAISO, identified two 
potential sites located within PG&E and the Balancing Authority of Northern California 
(“BANC”) that were viable for this summer.  CDWR approached the site owner, 
Calpine, to discuss the potential short-term interconnections of these emergency 
generating units at the Greenleaf 1 energy center.  Calpine agreed that working 
expeditiously to interconnect these resources to help maintain reliability was 
paramount to any other concern. 

 
Calpine submitted a repowering request pursuant to Section 25.5 of the CAISO 

tariff and Article 5.19 of the Original LGIA.  Repowering refers to modifications to 
existing generating facilities that do not increase the interconnection service capacity or 
substantially change the electrical characteristics of the generating facility, which would 
require an interconnection request under Section 25.1 of the CAISO tariff.  The CAISO 
approved the repowering request up to the existing interconnection service capacity of 
49.2 MW.  Calpine can use the existing available interconnection capacity of 49.2 MW 
to accommodate most of the temporary generating capacity.  Because the previous 
generating units were gas-fired and the new generating units will be gas-fired, there is 
no substantial change to electrical characteristics.  The CAISO also filed a petition for 
waiver in Docket No. ER21-2753-000 to increase the interconnection service capacity 
by 10.8 MW on an expedited basis to accommodate the full generating capacity of the 
new generating units.  The Commission approved the CAISO’s petition on September 
15, 2021.11  With approval of the repowering request and the CAISO’s petition for 
waiver, CDWR and Calpine installed two of the General Electric generating units at the 
former Greenleaf 1 energy center in Yuba City, California. 

 

                                            
10  https://fox40.com/news/local-news/lake-orovilles-hydroelectric-powerplant-goes-offline/;  

 https://www.npr.org/2021/07/13/1015754901/hoover-and-glenn-canyon-dams-are-low-on-water-
threatening-power-production.  

11  California Independent System Operator Corp., 176 FERC ¶ 61,159 (2021). 
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II. Amendment to LGIA 
 
 The amendments to the LGIA fall into three categories: 
 

1. Reflecting the change in generating units to the new General Electric units, 
and corresponding technical changes and interconnection costs at the site; 

2. Updating LGIA provisions to adopt current pro forma LGIA language;12 and  
3. Reflecting the unique nature of the financing and limited operation of the 

generating units pursuant to the Governor’s emergency proclamation. 
 
With the exception of the non-conforming provisions described below, the amendments 
are entirely perfunctory for a repowered generating facility.13  They correspond to the 
CAISO tariff and good utility practice.   
 
III. Non-conforming Provisions 
 
 Due to the unique nature of this repowering pursuant to the Governor’s 
proclamation, there are two principal non-conforming tariff revisions.14  First, 
Amendment Article Four describes the temporary nature of the amendment, including 
the increase in interconnection service capacity.  The Amendment sunsets after three 
years to comply with the Commission’s waiver criteria and the Commission’s order on 
the CAISO’s petition.15  The three-year term also reflects that these generating units 
are designed to address the temporary conditions described in the Governor’s 
proclamation.  Upon the expiration of the three-year term, the Amendment will become 
ineffective and the parties will revert to the Original LGIA.16  Although this article does 
not revise pro forma provisions, LGIAs generally have an indefinite term, so the CAISO 
has included it here for transparency.  Second, Article A.4 provides that PG&E will not 
reimburse Calpine and CDWR for network upgrade costs.  Pursuant to Article 11 of the 

                                            
12  Revisions in the following articles simply reflect updates to current pro forma language: 5.16, 
5.19, 9.6, 13.5, and 18.3.   

13  The parties were in the process of executing the Amendment when the Commission issued its 
order on the CAISO’s petition for waiver.  As a clarification, Article A.9 memorialized the waiver to 
increase the interconnection service capacity was pending, and the generating facility could not operate 
beyond the 49.2 MW of the Original LGIA before the Commission grants waiver or the Interconnection 
Customer otherwise increases the interconnection service capacity pursuant to the CAISO tariff.  
Because the Commission granted the CAISO’s petition for waiver, the condition in Article A.9 is satisfied.   

14  The parties also included the clarifying term, “aggregate,” in Article 18.3.2.  Although this term 
does not appear in the pro forma text of Appendix CC to the CAISO tariff (the version of the Original 
LGIA), it now appears in the pro forma text of the current CAISO LGIA, Appendix EE to the CAISO tariff.  
The CAISO includes it here as “non-conforming” for transparency even though it is a clarifying term now 
standard for LGIAs.  

15  California Independent System Operator Corp., 176 FERC ¶ 61,159 at P 28 (2021). 

16  Pending the appropriate regulatory approvals for termination/reversion. 
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LGIA and Section 14 of Appendix DD to the CAISO tariff, the Interconnection Customer 
typically finances network upgrade costs, and upon achieving commercial operation, 
the Participating TO reimburses the Interconnection Customer for those costs.  The 
Participating TO would then include those costs in its transmission revenue 
requirement.  Here, however, the network upgrades and interconnection facilities are 
limited to support the emergency use of the generating units pursuant to the 
Governor’s proclamation.  As such, the state of California has assumed the costs of the 
interconnection, including associated network upgrades.17  Although the CAISO has 
not modified the pro forma provisions, Article A.4 clarifies the Participating TO has no 
refund obligation here, and as such, the provisions are moot.18  The CAISO has 
included it here as a “non-conforming” revision for transparency. 

 
IV. Other Filing Requirements 

 
No expenses or costs included in the rates tendered herein have been alleged 

or judged in any administrative or judicial proceeding to be illegal, duplicative, or 
unnecessary costs that are demonstrably the product of discriminatory employment 
practices.  
 

Because the amendment will not result in an increase in rates, the CAISO 
believes that the data contained in this letter and the attached exhibits meets the 
criteria described in Section 35.13(a)(2)(iii) for an abbreviated filing, and thus provides 
sufficient information upon which to accept this filing; however, to the extent necessary, 
the CAISO requests that the Commission waive its filing requirements contained in 
Sections 35.5 and 35.13 (18 C.F.R. § 35.5 and 35.13) of the Commission’s regulations.  
 

                                            
17  Likewise, PG&E will not include network upgrade costs in its transmission revenue requirement. 
The Article also clarifies that these network upgrades would not increase transmission capacity or 
potentially create new Congestion Revenue Rights or Merchant Transmission Congestion Revenue 
Rights, and the Interconnection Customer would otherwise not be eligible to receive such rights under 
Sections 24.14.3 and 36.11 of the CAISO tariff and Section 14.3.2 of Appendix DD to the CAISO tariff 
because it did not finance the upgrades and the provisions otherwise do not apply.  

18  Although this may not constitute a non-conforming revision per se, the CAISO has included it 
here for transparency and because it affects pro forma provisions in an atypical manner. 
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V. Communications 
 

Please address communications regarding this filing to the following individuals, 
whose names the CAISO requests the Commission place on the official service list 
established with respect to this submittal: 

 
  William H. Weaver* 

Senior Counsel 
California Independent System 
Operator Corporation 
250 Outcropping Way 
Folsom, CA 95630 
Tel: (916) 608-1225 
Fax: (916) 608-7222 
bweaver@caiso.com 

 

 
*Individuals designated for service pursuant to Rule 203(b)(3).19 
 
VI. Service 
 

The CAISO has served copies of this transmittal letter, and all attachments, on 
the California Public Utilities Commission, the California Energy Commission, Calpine, 
PG&E, and parties with effective scheduling coordinator service agreements under the 
CAISO tariff.  In addition, the CAISO is posting this transmittal letter and all 
attachments on the CAISO Website. 
 
VII. Materials Provided In This Filing 

 
The following documents, in addition to this transmittal letter, support this filing: 
 
 
Attachment A Executed First Amendment to LGIA 
 
Attachment B Table showing redline differences between Amended LGIA 

and CAISO pro forma provisions  
 
Attachment C Clean Amended LGIA 
 

 

                                            
19  18 C.F.R. § 385.203(b)(3). 
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VIII. Conclusion  
 
For the reasons described above, the CAISO respectfully requests that the 

Commission accept the Amendment. 
 
      Respectfully submitted, 
 

By: /s/ William H. Weaver 
Roger E. Collanton 
  General Counsel  
Andrew Ulmer 
  Assistant General Counsel  
William H. Weaver 
  Senior Counsel 
California Independent System  
Operator Corporation 
250 Outcropping Way 
Folsom, CA  95630  
Tel:  (916) 351-4400 
Fax:  (916) 608-7222 
bweaver@caiso.com  
 
Counsel for the California Independent  
System Operator Corporation 

 
Dated:  September 16, 2021 



 

 

 

 

 

Attachment A – Executed First Amendment to LGIA 

Emergency Response LGIA - Greenleaf 

California Independent System Operator Corporation 

September 16, 2021  



FIRST AMENDMENT TO THE 
LARGE GENERATOR INTERCONNECTION AGREEMENT (LGIA) 

 
AMONG 

 
CALPINE GREENLEAF HOLDINGS, INC. 

 
AND  

 
PACIFIC GAS AND ELECTRIC COMPANY 

 
AND 

 
CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 

 
This First Amendment (“First Amendment”), dated as of ________________, 2021, is 
entered into by and among Calpine Greenleaf Holdings, Inc., a corporation organized 
and existing under the laws of the State of Delaware (“Interconnection Customer”), 
Pacific Gas and Electric Company, a California corporation (“PG&E”), as the 
Participating TO, and the California Independent System Operator Corporation, a 
California nonprofit public benefit corporation organized and existing under the laws of 
the State of California (“the CAISO”).  Calpine Greenleaf Holdings, Inc., PG&E and the 
CAISO may be referred to individually as a “Party” and collectively as the “Parties.” 
 

RECITALS 
 
A. WHEREAS, Calpine Greenleaf, Inc., PG&E and the CAISO entered into a Large 

Generator Interconnection Agreement, dated November 30, 2011 (the “Original 
LGIA”), pursuant to which the interconnection for the 49.2 MW Greenleaf I units was 
converted from California Public Utilities Commission-jurisdictional service to 
Federal Energy Regulatory Commission-jurisdictional service under the CAISO 
Tariff. 
 

B. WHEREAS, the Original LGIA was assigned multiple times, most recently on August 
3, 2021 to Interconnection Customer, an affiliate of Calpine Greenleaf, Inc.   

 

C. WHEREAS, the Greenleaf 1 units that were interconnected pursuant to the terms and 
conditions of the Original LGIA are now retired, but Interconnection Customer has 
preserved the full 49.2 MW deliverability by entering the CAISO Cluster 14 generator 
interconnection queue to be studied for repowering pursuant to the Generator 
Interconnection and Deliverability Allocation Procedures (“GIDAP”).  

 

D.  WHEREAS, on July 30, 2021, California Governor Gavin Newsom issued an 
emergency proclamation authorizing various measures to mitigate the “significant 
demand and strain on California's energy grid.”  These measures enabled the 
California Energy Commission (“CEC”) and California Department of Water Resources 
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(“CDWR”) to begin deploying a number of mobile, modular General Electric TM2500 
aeroderivative gas turbine generators.  Each unit has a generating capacity of 30 MW, 
and CDWR can install them rapidly at existing generation sites. 

 

E.  WHEREAS, CDWR has selected the Greenleaf 1 site to install two of the General 
Electric generating units and, as a result, the Interconnection Customer has submitted 
a request, which has been approved, to temporarily repower the facility with 60 MW of 
temporary generation. The units will utilize 49.2 MW of existing Interconnection 
Service Capacity, and 10.8 MW of new temporary energy-only Interconnection Service 
Capacity subject to FERC approval of a CAISO tariff waiver in Docket ER21-2753. 

 
F. WHEREAS, the Parties now desire to amend the terms of the LGIA as set forth in 

this First Amendment in order to temporarily repower the facility with 60 MW of 
temporary generation.  

 
 

NOW, THEREFORE, in consideration of premises and mutual agreements contained 
herein, the Parties agree as follows: 
 

AMENDMENT 
 

1. All terms and conditions of the Original LGIA shall remain in effect and in full 
force except where expressly amended by this First Amendment.  In the event of 
conflict between the terms of this First Amendment and the corresponding terms 
of the Original LGIA, the terms of this First Amendment shall govern.  Unless 
otherwise defined herein, all capitalized terms shall have the meaning ascribed to 
them in the Original LGIA or in the CAISO Tariff. 

2. This First Amendment shall amend the Original LGIA to reflect (i) the different 
operational characteristics of the temporary repower at the Greenleaf 1 site, (ii) 
language in the current CAISO Tariff, (iii) the current Interconnection Customer 
and (iv) the current contact information for each Party as further set forth in the 
revised document attached as Exhibit A. 

3. The remaining terms and conditions of the Original LGIA shall continue in full 
force and effect except as expressly agreed to by the Parties in this First 
Amendment.  From and hereafter, references to the LGIA shall mean the Original 
LGIA as amended by this First Amendment. 

4. This First Amendment shall automatically terminate and shall be of no further 
force and effect upon three years from September 15, 2021 and, upon such 
automatic termination, the terms of the LGIA shall revert to those in existence 
immediately prior to the execution of this First Amendment.  

5. This First Amendment shall not adversely impact (i) the Interconnection 
Customer’s preservation of 49.2 MW of deliverability associated with the Original 
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LGIA, (ii) the Interconnection Customer’s position in the Interconnection Queue 
or (iii) the status of the Interconnection Customer’s repowering request.   

6. Nothing herein precludes the Parties from negotiating and amending this First 
Amendment, the Original LGIA, or successor amendments based upon 
regulatory actions, the Interconnection Customer’s rights and actions under the 
CAISO Tariff and the Original LGIA, or other circumstances that warrant revision. 
For the avoidance of doubt, if any Party seeks a further amendment of the LGIA, 
the Parties agree to meet and take appropriate actions to ensure that the 
Interconnection Customer’s rights under the Original LGIA, including deliverability 
and viability of the its interconnection queue position, are preserved.   

7. This First Amendment may be executed in two or more counterparts at different 
times, each of which shall be deemed an original and all of which, taken together, 
shall constitute one and the same First Amendment.  
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IN WITNESS WHEREOF, the Parties have executed this First Amendment in multiple 
originals, each of which taken together shall constitute and be an original effective 
agreement among the Parties. By signing this First Amendment, the representatives of 
the Parties represent and warrant that they have the requisite authority to bind their 
respective principals.   
 
 

Calpine Greenleaf Holdings, Inc. 
 
By:       
 
Name:       
 
Title:       
 
Date:       
 
 
 
California Independent System Operator Corporation 
 
By:       
 
Name:       
 
Title:       
 
Date:       
 
 
 
Pacific Gas and Electric Company 
 
By:       
 
Name:  _     
 
Title:       
 
Date:       
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Vice President Infrastructure and Ops Planning

Neil Millar

9/15/2021

9/16/2021

Teresa Wilson

Vice President Regional Operations

Christine Cowsert

Vice President Electric Engineering Asset and Regulatory

9/16/2021



EXHIBIT A 
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LARGE GENERATOR INTERCONNECTION AGREEMENT (LGIA) 
AMONG 

 
 
 
 
 

 

CALPINE GREENLEAF HOLDINGS, INC.GREENLEAF ENERGY UNIT 1 LLC 
(FKA: GREENLEAF ENERGY UNIT 1 LLC; CALPINE GREENLEAF, INC.) 

AND 
 
 
 
 

PACIFIC GAS AND ELECTRIC COMPANY 
AND 

 
 
 
 
 

CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
 

 
 
 
 
 
 

PROJECT: Greenleaf 1, Greenleaf 1 Emergency Repower (QF-C, 
0057CONV)  
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LARGE GENERATOR INTERCONNECTION AGREEMENT 

 
CALPINE GREENLEAF, INC. 

  
PACIFIC GAS AND ELECTRIC COMPANY 

  
 CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 

  
  

 THIS LARGE GENERATOR INTERCONNECTION AGREEMENT ("LGIA") is 
made and entered into this   30th  day of _  November    2011 , by and among Calpine 
Greenleaf, Inc., a corporation organized and existing under the laws of the 
State/Commonwealth of Delaware ("Interconnection Customer" with a Large Generating 
Facility), Pacific Gas and Electric Company, an investor owned public utility organized 
and existing under the laws of the State of California ("Participating TO"), and California 
Independent System Operator Corporation, a California nonprofit public benefit 
corporation organized and existing under the laws of the State of California ("CAISO").  
Interconnection Customer, Participating TO, and CAISO each may be referred to as a 
"Party" or collectively as the "Parties." 
  

RECITALS 
  

 WHEREAS, CAISO exercises Operational Control over the CAISO Controlled 
Grid; and 
  

 WHEREAS, the Participating TO owns, operates, and maintains the Participating 
TO’s Transmission System; and 
  

 WHEREAS, Interconnection Customer intends to own, lease and/or control and 
operate the Generating Facility identified as a Large Generating Facility in Appendix C to 
this LGIA; and 
  

 WHEREAS, Interconnection Customer, Participating TO, and CAISO have 
agreed to enter into this LGIA for the purpose of interconnecting the Large Generating 
Facility with the Participating TO’s Transmission System; 
  

 NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein, it is agreed: 
 

 When used in this LGIA, terms with initial capitalization that are not defined in 
Article 1 shall have the meanings specified in the Article in which they are used. 
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ARTICLE 1. DEFINITIONS 

  Adverse System Impact shall mean the negative effects due to technical or 
operational limits on conductors or equipment being exceeded that may compromise 
the safety and reliability of the electric system. 
  
  Affected System shall mean an electric system other than the CAISO Controlled 
Grid that may be affected by the proposed interconnection, including the Participating 
TO’s electric system that is not part of the CAISO Controlled Grid. 
  

Affiliate shall mean, with respect to a corporation, partnership or other entity, 
each such other corporation, partnership or other entity that directly or indirectly, 
through one or more intermediaries, controls, is controlled by, or is under common 
control with, such corporation, partnership or other entity. 
  

Applicable Laws and Regulations shall mean all duly promulgated applicable 
federal, state and local laws, regulations, rules, ordinances, codes, decrees, judgments, 
directives, or judicial or administrative orders, permits and other duly authorized actions 
of any Governmental Authority. 

  
Applicable Reliability Council shall mean the Western Electricity Coordinating 

Council or its successor. 
  
Applicable Reliability Standards shall mean the requirements and guidelines of 

NERC, the Applicable Reliability Council, and the Balancing Authority Area of the 
Participating TO’s Transmission System to which the Generating Facility is directly 
connected, including requirements adopted pursuant to Section 215 of the Federal 
Power Act. 

 
Asynchronous Generating Facility shall mean an induction, doubly-fed, or 

electronic power generating unit(s) that produces 60 Hz (nominal) alternating current. 
  

Balancing Authority shall mean the responsible entity that integrates resource 
plans ahead of time, maintains load-interchange-generation balance within a Balancing 
Authority Area, and supports Interconnection frequency in real time. 
  

Balancing Authority Area shall mean the collection of generation, transmission, 
and loads within the metered boundaries of the Balancing Authority.  The Balancing 
Authority maintains load-resource balance within this area. 

  
Base Case shall mean the base case power flow, short circuit, and stability data 

bases used for the Interconnection Studies. 
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Breach shall mean the failure of a Party to perform or observe any material term 
or condition of this LGIA. 

 
Breaching Party shall mean a Party that is in Breach of this LGIA. 
  
Business Day shall mean Monday through Friday, excluding federal holidays 

and the day after Thanksgiving Day. 
  

CAISO Controlled Grid shall mean the system of transmission lines and 
associated facilities of the parties to the Transmission Control Agreement that have 
been placed under the CAISO’s Operational Control. 
  

CAISO Tariff shall mean the CAISO’s tariff, as filed with FERC, and as amended 
or supplemented from time to time, or any successor tariff. 
  

Calendar Day shall mean any day including Saturday, Sunday or a federal 
holiday. 
  

Commercial Operation shall mean the status of an Electric Generating Unit or 
project phase at a Generating Facility that has commenced generating electricity for 
sale, excluding electricity generated during Trial Operation. 

  
Commercial Operation Date of an Electric Generating Unit or project phase 

shall mean the date on which the Electric Generating Unit or project phase at the 
Generating Facility commences Commercial Operation as agreed to by the applicable 
Participating TO, the CAISO, and the Interconnection Customer pursuant to Appendix E 
to this LGIA, and in accordance with the implementation plan agreed to by the 
Participating TO and the CAISO for multiple individual Electric Generating Units or 
project phases at a Generating Facility where an Interconnection Customer intends to 
establish separate Commercial Operation Dates for those Electric Generating Units or 
project phases. 
  

Confidential Information shall mean any confidential, proprietary or trade secret 
information of a plan, specification, pattern, procedure, design, device, list, concept, 
policy or compilation relating to the present or planned business of a Party, which is 
designated as confidential by the Party supplying the information, whether conveyed 
orally, electronically, in writing, through inspection, or otherwise, subject to 
Article 22.1.2. 
  

Default shall mean the failure of a Breaching Party to cure its Breach in 
accordance with Article 17 of this LGIA. 
  

Distribution System shall mean those non-CAISO-controlled transmission and 
distribution facilities owned by the Participating TO. 
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  Distribution Upgrades shall mean the additions, modifications, and upgrades to 
the Participating TO’s Distribution System.  Distribution Upgrades do not include 
Interconnection Facilities. 
  

Effective Date shall mean the date on which this LGIA becomes effective upon 
execution by all Parties subject to acceptance by FERC, or if filed unexecuted, upon the 
date specified by FERC. 
  

Electric Generating Unit shall mean an individual electric generator and its 
associated plant and apparatus whose electrical output is capable of being separately 
identified and metered. 
  

Emergency Condition shall mean a condition or situation: (1) that in the 
judgment of the Party making the claim is imminently likely to endanger life or property; 
or (2) that, in the case of the CAISO, is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or damage 
to, the CAISO Controlled Grid or the electric systems of others to which the CAISO 
Controlled Grid is directly connected; (3) that, in the case of the Participating TO, is 
imminently likely (as determined in a non-discriminatory manner) to cause a material 
adverse effect on the security of, or damage to, the Participating TO’s Transmission 
System, Participating TO’s Interconnection Facilities, Distribution System, or the electric 
systems of others to which the Participating TO’s electric system is directly connected; 
or (4) that, in the case of the Interconnection Customer, is imminently likely (as 
determined in a non-discriminatory manner) to cause a material adverse effect on the 
security of, or damage to, the Generating Facility or Interconnection Customer’s 
Interconnection Facilities.  System restoration and black start shall be considered 
Emergency Conditions; provided, that Interconnection Customer is not obligated by this 
LGIA to possess black start capability. 
  

Environmental Law shall mean Applicable Laws or Regulations relating to 
pollution or protection of the environment or natural resources. 
  

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. 
§§ 791a et seq. 
  

FERC shall mean the Federal Energy Regulatory Commission or its successor. 
  

Force Majeure shall mean any act of God, labor disturbance, act of the public 
enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to 
machinery or equipment, any order, regulation or restriction imposed by governmental, 
military or lawfully established civilian authorities, or any other cause beyond a Party’s 
control.  A Force Majeure event does not include acts of negligence or intentional 
wrongdoing by the Party claiming Force Majeure. 
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  Generating Facility shall mean the Interconnection Customer's Electric 
Generating Unit(s) used for the production of electricity identified in the Interconnection 
Customer’s Interconnection Request, but shall not include the Interconnection 
Customer's Interconnection Facilities. 
  

Generating Facility Capacity shall mean the net capacity of the Generating 
Facility and the aggregate net capacity of the Generating Facility where it includes 
multiple energy production devices. 

 
Generator Interconnection Procedures (GIP) shall mean the CAISO protocol 

that sets forth the interconnection procedures applicable to an Interconnection Request 
pertaining to a Large Generating Facility or Small Generating Facility that is included in 
CAISO Tariff Appendix Y. 

 
Generator Interconnection Study Process Agreement shall mean the 

agreement between the Interconnection Customer and the CAISO for the conduct of the 
Interconnection Studies. 
  

Good Utility Practice shall mean any of the practices, methods and acts 
engaged in or approved by a significant portion of the electric utility industry during the 
relevant time period, or any of the practices, methods and acts which, in the exercise of 
reasonable judgment in light of the facts known at the time the decision was made, 
could have been expected to accomplish the desired result at a reasonable cost 
consistent with good business practices, reliability, safety and expedition.  Good Utility 
Practice is not intended to be any one of a number of the optimum practices, methods, 
or acts to the exclusion of all others, but rather to be acceptable practices, methods, or 
acts generally accepted in the region. 
  

Governmental Authority shall mean any federal, state, local or other 
governmental, regulatory or administrative agency, court, commission, department, 
board, or other governmental subdivision, legislature, rulemaking board, tribunal, or 
other governmental authority having jurisdiction over the Parties, their respective 
facilities, or the respective services they provide, and exercising or entitled to exercise 
any administrative, executive, police, or taxing authority or power; provided, however, 
that such term does not include the Interconnection Customer, CAISO, Participating TO, 
or any Affiliate thereof. 
 

Governing Independent Study Process Interconnection Studies shall mean 
the engineering study(ies) conducted or caused to be performed by the CAISO, in 
coordination with the applicable Participating TO(s), that evaluates the impact of the 
proposed interconnection on the safety and reliability of the Participating TO’s 
Transmission System and, if applicable, an Affected System, which shall consist 
primarily of a Facilities Study as described in Section 4.5 of the Generation 
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Interconnection Procedures or a System Impact Study as described in Section 4.4 of 
the Generation Interconnection Procedures. 
  

Hazardous Substances shall mean any chemicals, materials or substances 
defined as or included in the definition of "hazardous substances," "hazardous wastes," 
"hazardous materials," "hazardous constituents," "restricted hazardous materials," 
"extremely hazardous substances," "toxic substances," "radioactive substances," 
"contaminants," "pollutants," "toxic pollutants" or words of similar meaning and 
regulatory effect under any applicable Environmental Law, or any other chemical, 
material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law. 
  

Initial Synchronization Date shall mean the date upon which an Electric 
Generating Unit is initially synchronized and upon which Trial Operation begins. 
 

In-Service Date shall mean the date upon which the Interconnection Customer 
reasonably expects it will be ready to begin use of the Participating TO’s 
Interconnection Facilities to obtain back feed power. 
  

Interconnection Customer's Interconnection Facilities shall mean all facilities 
and equipment, as identified in Appendix A of this LGIA, that are located between the 
Generating Facility and the Point of Change of Ownership, including any modification, 
addition, or upgrades to such facilities and equipment necessary to physically and 
electrically interconnect the Generating Facility to the Participating TO’s Transmission 
System.  Interconnection Customer's Interconnection Facilities are sole use facilities. 
  

Interconnection Facilities shall mean the Participating TO’s Interconnection 
Facilities and the Interconnection Customer's Interconnection Facilities.  Collectively, 
Interconnection Facilities include all facilities and equipment between the Generating 
Facility and the Point of Interconnection, including any modification, additions or 
upgrades that are necessary to physically and electrically interconnect the Generating 
Facility to the Participating TO’s Transmission System.  Interconnection Facilities are 
sole use facilities and shall not include Distribution Upgrades, Stand Alone Network 
Upgrades or Network Upgrades. 
  

Interconnection Financial Security shall mean any of the financial instruments 
listed in Section 9.1 of the GIP that are posted by an Interconnection Customer. 

 
Interconnection Handbook shall mean a handbook, developed by the 

Participating TO and posted on the Participating TO’s web site or otherwise made 
available by the Participating TO, describing technical and operational requirements for 
wholesale generators and loads connected to the Participating TO's portion of the 
CAISO Controlled Grid, as such handbook may be modified or superseded from time to 
time.  Participating TO's standards contained in the Interconnection Handbook shall be 

DocuSign Envelope ID: 437AA70E-CE8A-4895-9FF7-EBBEE8F32953



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  

7 
CAISO_LGIA_Cluster_022811  
 
 

deemed consistent with Good Utility Practice and Applicable Reliability Standards.  In 
the event of a conflict between the terms of this LGIA and the terms of the Participating 
TO's Interconnection Handbook, the terms in this LGIA shall apply. 

  
Interconnection Request shall mean a request, in the form of Appendix 1 to the 

Generator Interconnection Procedures, in accordance with the CAISO Tariff. 
 
Interconnection Service shall mean the service provided by the Participating 

TO and CAISO associated with interconnecting the Interconnection Customer’s 
Generating Facility to the Participating TO’s Transmission System and enabling the 
CAISO Controlled Grid to receive electric energy and capacity from the Generating 
Facility at the Point of Interconnection, pursuant to the terms of this LGIA, the 
Participating TO’s Transmission Owner Tariff, and the CAISO Tariff. 
  

Interconnection Study shall mean 
(i) For Interconnection Requests processed under the cluster study process 

described in the Generation Interconnection Procedures, either of the 
following studies: the Phase I Interconnection Study or the Phase II 
Interconnection Study conducted or caused to be performed by the 
CAISO, in coordination with the applicable Participating TO(s), pursuant to 
the Generator Interconnection Procedures; 

(ii) For Interconnection Requests processed under the Independent Study 
Process described in the Generation Interconnection Procedures, the 
governing study(ies) conducted or caused to be performed by the CAISO, 
in coordination with the applicable Participating TO(s), pursuant to the 
Generation Interconnection Procedures, which shall consist primarily of a 
Facilities Study as described in Section 4.5 of the GIP or a System Impact 
Study as described in Section 4.4 of the GIP. 

 
 IRS shall mean the Internal Revenue Service. 

  
  Large Generating Facility shall mean a Generating Facility having a Generating 
Facility Capacity of more than 20 MW. 
  

Loss shall mean any and all damages, losses, and claims, including claims and 
actions relating to injury to or death of any person or damage to property, demand, 
suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties. 
  

Material Modification shall mean those modifications that have a material 
impact on the cost or timing of any Interconnection Request or any other valid 
interconnection request with a later queue priority date. 
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Metering Equipment shall mean all metering equipment installed or to be 
installed for measuring the output of the Generating Facility pursuant to this LGIA at the 
metering points, including but not limited to instrument transformers, MWh-meters, data 
acquisition equipment, transducers, remote terminal unit, communications equipment, 
phone lines, and fiber optics. 
  

NERC shall mean the North American Electric Reliability Corporation or its 
successor organization. 

 
  Network Upgrades shall be Participating TO’s Delivery Network Upgrades and 
Participating TO’s Reliability Network Upgrades. 
  

Operational Control shall mean the rights of the CAISO under the Transmission 
Control Agreement and the CAISO Tariff to direct the parties to the Transmission 
Control Agreement how to operate their transmission lines and facilities and other 
electric plant affecting the reliability of those lines and facilities for the purpose of 
affording comparable non-discriminatory transmission access and meeting applicable 
reliability criteria. 
  

Participating TO’s Delivery Network Upgrades shall mean the additions, 
modifications, and upgrades to the Participating TO’s Transmission System at or 
beyond the Point of Interconnection, other than Reliability Network Upgrades, identified 
in the Interconnection Studies, as identified in Appendix A, to relieve constraints on the 
CAISO Controlled Grid. 
  

Participating TO’s Interconnection Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Participating TO from the Point of 
Change of Ownership to the Point of Interconnection as identified in Appendix A to this 
LGIA, including any modifications, additions or upgrades to such facilities and 
equipment.  Participating TO’s Interconnection Facilities are sole use facilities and shall 
not include Distribution Upgrades, Stand Alone Network Upgrades or Network 
Upgrades. 
  

Participating TO’s Reliability Network Upgrades shall mean the additions, 
modifications, and upgrades to the Participating TO’s Transmission System at or 
beyond the Point of Interconnection, identified in the Interconnection Studies, as 
identified in Appendix A, necessary to interconnect the Large Generating Facility safely 
and reliably to the Participating TO’s Transmission System, which would not have been 
necessary but for the interconnection of the Large Generating Facility, including 
additions, modifications, and upgrades necessary to remedy short circuit or stability 
problems resulting from the interconnection of the Large Generating Facility to the 
Participating TO’s Transmission System.  Participating TO’s Reliability Network 
Upgrades also include, consistent with Applicable Reliability Standards and Applicable 
Reliability Council practice, the Participating TO’s facilities necessary to mitigate any 
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adverse impact the Large Generating Facility’s interconnection may have on a path’s 
Applicable Reliability Council rating.  Participating TO’s Reliability Network Upgrades do 
not include any Participating TO’s Delivery Network Upgrades. 
  

Participating TO’s Transmission System shall mean the facilities owned and 
operated by the Participating TO and that have been placed under the CAISO’s 
Operational Control, which facilities form part of the CAISO Controlled Grid. 
  

Party or Parties shall mean the Participating TO, CAISO, Interconnection 
Customer or the applicable combination of the above. 
  

Phase I Interconnection Study shall mean the engineering study conducted or 
caused to be performed by the CAISO, in coordination with the applicable Participating 
TO(s), that evaluates the impact of the proposed interconnection on the safety and 
reliability of the Participating TO’s Transmission System and, if applicable, an Affected 
System.  The study shall identify and detail the system impacts that would result if the 
Generating Facility(ies) were interconnected without identified project modifications or 
system modifications, as provided in the On-Peak Deliverability Assessment (as defined 
in the CAISO Tariff), and other potential impacts, including but not limited to those 
identified in the Scoping Meeting as described in the Large Generator Interconnection 
Procedures.  The study will also identify the approximate total costs, based on per unit 
costs, of mitigating these impacts, along with an equitable allocation of those costs to 
Interconnection Customers for their individual Generating Facilities. 
  

Phase II Interconnection Study shall mean an engineering and operational 
study conducted or caused to be performed by the CAISO once per calendar year, in 
coordination with the applicable Participating TO(s), to determine the Point of 
Interconnection and a list of facilities (including the Participating TO’s Interconnection 
Facilities, Network Upgrades, Distribution Upgrades, and Stand Alone Network 
Upgrades), the cost of those facilities, and the time required to interconnect the 
Generating Facility(ies) with the Participating TO’s Transmission System. 
  

Point of Change of Ownership shall mean the point, as set forth in Appendix A 
to this LGIA, where the Interconnection Customer's Interconnection Facilities connect to 
the Participating TO’s Interconnection Facilities. 
  

Point of Interconnection shall mean the point, as set forth in Appendix A to this 
LGIA, where the Interconnection Facilities connect to the Participating TO’s 
Transmission System. 
  

QF PGA shall mean a Qualifying Facility Participating Generator Agreement 
specifying the special provisions for the operating relationship between a Qualifying 
Facility and the CAISO, a pro forma version of which is set forth in Appendix B.3 of the 
CAISO Tariff. 
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  Qualifying Facility shall mean a qualifying cogeneration facility or qualifying 
small power production facility, as defined in the Code of Federal Regulations, Title 18, 
Part 292 (18 C.F.R. §292). 
  

Reasonable Efforts shall mean, with respect to an action required to be 
attempted or taken by a Party under this LGIA, efforts that are timely and consistent 
with Good Utility Practice and are otherwise substantially equivalent to those a Party 
would use to protect its own interests. 
  

Scoping Meeting shall mean the meeting among representatives of the 
Interconnection Customer, the Participating TO(s), other Affected Systems, and the 
CAISO conducted for the purpose of discussing alternative interconnection options, to 
exchange information including any transmission data and earlier study evaluations that 
would be reasonably expected to impact such interconnection options, to analyze such 
information, and to determine the potential feasible Points of Interconnection. 
  

Stand Alone Network Upgrades shall mean Network Upgrades that the 
Interconnection Customer may construct without affecting day-to-day operations of the 
CAISO Controlled Grid or Affected Systems during their construction.  The Participating 
TO, the CAISO, and the Interconnection Customer must agree as to what constitutes 
Stand Alone Network Upgrades and identify them in Appendix A to this LGIA. 
  

System Protection Facilities shall mean the equipment, including necessary 
protection signal communications equipment, that protects (1) the Participating TO’s 
Transmission System, Participating TO’s Interconnection Facilities, CAISO Controlled 
Grid, and Affected Systems from faults or other electrical disturbances occurring at the 
Generating Facility and (2) the Generating Facility from faults or other electrical system 
disturbances occurring on the CAISO Controlled Grid, Participating TO’s 
Interconnection Facilities, and Affected Systems or on other delivery systems or other 
generating systems to which the CAISO Controlled Grid is directly connected. 
  

Transmission Control Agreement shall mean CAISO FERC Electric 
Tariff No. 7. 
  

Trial Operation shall mean the period during which the Interconnection 
Customer is engaged in on-site test operations and commissioning of an Electric 
Generating Unit prior to Commercial Operation. 

 
ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

 
2.1 Effective Date.  This LGIA shall become effective upon execution by all Parties 

subject to acceptance by FERC (if applicable), or if filed unexecuted, upon the 
date specified by FERC.  The CAISO and Participating TO shall promptly file this 
LGIA with FERC upon execution in accordance with Article 3.1, if required.  
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2.2 Term of Agreement.  Subject to the provisions of Article 2.3, this LGIA shall 
remain in effect for a period of 10 years from the Effective Date and shall be 
automatically renewed for each successive one-year period thereafter. 

2.3 Termination Procedures. 

2.3.1 Written Notice.  This LGIA may be terminated by the Interconnection 
Customer after giving the CAISO and the Participating TO ninety (90) 
Calendar Days advance written notice, or by the CAISO and the 
Participating TO notifying FERC after the Generating Facility permanently 
ceases Commercial Operation. 

 
2.3.2 Default.  A Party may terminate this LGIA in accordance with Article 17. 
 
2.3.3 Suspension of Work.  This LGIA may be deemed terminated in 

accordance with Article 5.16.  
 

2.3.4 Notwithstanding Articles 2.3.1, 2.3.2, and 2.3.3, no termination shall 
become effective until the Parties have complied with all Applicable Laws 
and Regulations applicable to such termination, including the filing with 
FERC of a notice of termination of this LGIA (if applicable), which notice 
has been accepted for filing by FERC, and the Interconnection Customer 
has fulfilled its termination cost obligations under Article 2.4.   

  
2.4 Termination Costs.  Immediately upon the other Parties’ receipt of a notice of 

the termination of this LGIA pursuant to Article 2.3 above, the CAISO and the 
Participating TO will determine the total cost responsibility of the Interconnection 
Customer.  If, as of the date of the other Parties’ receipt of the notice of 
termination, the Interconnection Customer has not already paid its share of 
Network Upgrade costs, as set forth in Appendix G to this LGIA, the Participating 
TO will liquidate the Interconnection Customer’s Interconnection Financial 
Security associated with its cost responsibility for Network Upgrades, in 
accordance with Section 9.4 of the GIP.   

 
The Interconnection Customer will also be responsible for all costs incurred or 
irrevocably committed to be incurred in association with the construction of the 
Participating TO’s Interconnection Facilities (including any cancellation costs 
relating to orders or contracts for Interconnection Facilities and equipment) and 
other such expenses, including any Distribution Upgrades for which the 
Participating TO or CAISO has incurred expenses or has irrevocably committed 
to incur expenses and has not been reimbursed by the Interconnection 
Customer, as of the date of the other Parties’ receipt of the notice of termination, 
subject to the limitations set forth in this Article 2.4.  Nothing in this Article 2.4 
shall limit the Parties’ rights under Article 17.  If, as of the date of the other 
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Parties’ receipt of the notice of termination, the Interconnection Customer has not 
already reimbursed the Participating TO and the CAISO for costs incurred to 
construct the Participating TO’s Interconnection Facilities, the Participating TO 
will liquidate the Interconnection Customer’s Interconnection Financial Security 
associated with the construction of the Participating TO’s Interconnection 
Facilities, in accordance with Section 9.4 of the GIP.  If the amount of the 
Interconnection Financial Security liquidated by the Participating TO under this 
Article 2.4 is insufficient to compensate the CAISO and the Participating TO for 
actual costs associated with the construction of the Participating TO’s 
Interconnection Facilities contemplated in this Article, any additional amounts will 
be the responsibility of the Interconnection Customer, subject to the provisions of 
Section 9.4 of the GIP.  Any such additional amounts due from the 
Interconnection Customer beyond the amounts covered by its Interconnection 
Financial Security will be due to the Participating TO immediately upon 
termination of this LGIA in accordance with Section 9.4 of the GIP.   

 
If the amount of the Interconnection Financial Security exceeds the 
Interconnection Customer’s cost responsibility under Section 9.4 of the GIP, any 
excess amount will be released to the Interconnection Customer in accordance 
with Section 9.4 of the GIP. 

 
2.4.1 Notwithstanding the foregoing, in the event of termination by a Party, all 

Parties shall use commercially Reasonable Efforts to mitigate the costs, 
damages and charges arising as a consequence of termination.  With 
respect to any portion of the Participating TO’s Interconnection Facilities 
that have not yet been constructed or installed, the Participating TO shall 
to the extent possible and with the Interconnection Customer's 
authorization cancel any pending orders of, or return, any materials or 
equipment for, or contracts for construction of, such facilities; provided that 
in the event the Interconnection Customer elects not to authorize such 
cancellation, the Interconnection Customer shall assume all payment 
obligations with respect to such materials, equipment, and contracts, and 
the Participating TO shall deliver such material and equipment, and, if 
necessary, assign such contracts, to the Interconnection Customer as 
soon as practicable, at the Interconnection Customer's expense.  To the 
extent that the Interconnection Customer has already paid the 
Participating TO for any or all such costs of materials or equipment not 
taken by the Interconnection Customer, the Participating TO shall 
promptly refund such amounts to the Interconnection Customer, less any 
costs, including penalties, incurred by the Participating TO to cancel any 
pending orders of or return such materials, equipment, or contracts. 

 
2.4.2 The Participating TO may, at its option, retain any portion of such 

materials, equipment, or facilities that the Interconnection Customer 
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chooses not to accept delivery of, in which case the Participating TO shall 
be responsible for all costs associated with procuring such materials, 
equipment, or facilities. 

 
2.4.3 With respect to any portion of the Interconnection Facilities, and any other 

facilities already installed or constructed pursuant to the terms of this 
LGIA, Interconnection Customer shall be responsible for all costs 
associated with the removal, relocation or other disposition or retirement 
of such materials, equipment, or facilities. 

 
2.5 Disconnection.  Upon termination of this LGIA, the Parties will take all 

appropriate steps to disconnect the Large Generating Facility from the 
Participating TO’s Transmission System.  All costs required to effectuate such 
disconnection shall be borne by the terminating Party, unless such termination 
resulted from the non-terminating Party’s Default of this LGIA or such non-
terminating Party otherwise is responsible for these costs under this LGIA. 

 
2.6 Survival.  This LGIA shall continue in effect after termination to the extent 

necessary to provide for final billings and payments and for costs incurred 
hereunder, including billings and payments pursuant to this LGIA; to permit the 
determination and enforcement of liability and indemnification obligations arising 
from acts or events that occurred while this LGIA was in effect; and to permit 
each Party to have access to the lands of the other Parties pursuant to this LGIA 
or other applicable agreements, to disconnect, remove or salvage its own 
facilities and equipment. 

 
ARTICLE 3. REGULATORY FILINGS AND CAISO TARIFF COMPLIANCE 

 
3.1 Filing.  The Participating TO and the CAISO shall file this LGIA (and any 

amendment hereto) with the appropriate Governmental Authority(ies), if required. 
The Interconnection Customer may request that any information so provided be 
subject to the confidentiality provisions of Article 22.  If the Interconnection 
Customer has executed this LGIA, or any amendment thereto, the 
Interconnection Customer shall reasonably cooperate with the Participating TO 
and CAISO with respect to such filing and to provide any information reasonably 
requested by the Participating TO or CAISO needed to comply with applicable 
regulatory requirements.  

 
3.2 Agreement Subject to CAISO Tariff.  The Interconnection Customer will comply 

with all applicable provisions of the CAISO Tariff, including the GIP. 
 
3.3 Relationship Between this LGIA and the CAISO Tariff.  With regard to rights 

and obligations between the Participating TO and the Interconnection Customer, 
if and to the extent a matter is specifically addressed by a provision of this LGIA 
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(including any appendices, schedules or other attachments to this LGIA), the 
provisions of this LGIA shall govern.  If and to the extent a provision of this LGIA 
is inconsistent with the CAISO Tariff and dictates rights and obligations between 
the CAISO and the Participating TO or the CAISO and the Interconnection 
Customer, the CAISO Tariff shall govern. 

 
3.4 Relationship Between this LGIA and the QF PGA.  With regard to the rights 

and obligations of a Qualifying Facility that has entered into a QF PGA with the 
CAISO and has entered into this LGIA, if and to the extent a matter is specifically 
addressed by a provision of the QF PGA that is inconsistent with this LGIA, the 
terms of the QF PGA shall govern. 

 
ARTICLE 4. SCOPE OF SERVICE 

 
4.1 Interconnection Service.  Interconnection Service allows the Interconnection 

Customer to connect the Large Generating Facility to the Participating TO’s 
Transmission System and be eligible to deliver the Large Generating Facility’s 
output using the available capacity of the CAISO Controlled Grid.  To the extent 
the Interconnection Customer wants to receive Interconnection Service, the 
Participating TO shall construct facilities identified in Appendices A and C that 
the Participating TO is responsible to construct. 

 
Interconnection Service does not necessarily provide the Interconnection 
Customer with the capability to physically deliver the output of its Large 
Generating Facility to any particular load on the CAISO Controlled Grid without 
incurring congestion costs.  In the event of transmission constraints on the 
CAISO Controlled Grid, the Interconnection Customer's Large Generating Facility 
shall be subject to the applicable congestion management procedures in the 
CAISO Tariff in the same manner as all other resources. 

 
4.2 Provision of Service.  The Participating TO and the CAISO shall provide 

Interconnection Service for the Large Generating Facility. 
 
4.3 Performance Standards.  Each Party shall perform all of its obligations under 

this LGIA in accordance with Applicable Laws and Regulations, Applicable 
Reliability Standards, and Good Utility Practice, and to the extent a Party is 
required or prevented or limited in taking any action by such regulations and 
standards, such Party shall not be deemed to be in Breach of this LGIA for its 
compliance therewith. If such Party is the CAISO or Participating TO, then that 
Party shall amend the LGIA and submit the amendment to FERC for approval. 

 
4.4 No Transmission Service.  The execution of this LGIA does not constitute a 

request for, nor the provision of, any transmission service under the CAISO 
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Tariff, and does not convey any right to deliver electricity to any specific customer 
or point of delivery. 

 
4.5 Interconnection Customer Provided Services.  The services provided by 

Interconnection Customer under this LGIA are set forth in Article 9.6 and Article 
13.5.1.  Interconnection Customer shall be paid for such services in accordance 
with Article 11.6. 

 
ARTICLE 5. FACILITIES ENGINEERING, PROCUREMENT, AND CONSTRUCTION 

 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades shall be 
studied, designed, and constructed pursuant to Good Utility Practice.  Such studies, 
design and construction shall be based on the assumed accuracy and completeness of 
all technical information received by the Participating TO and the CAISO from the 
Interconnection Customer associated with interconnecting the Large Generating 
Facility. 
 
5.1 Options.  Unless otherwise mutually agreed among the Parties, the 

Interconnection Customer shall select the In-Service Date, Initial Synchronization 
Date, and Commercial Operation Date; and either Standard Option or Alternate 
Option set forth below for completion of the Participating TO's Interconnection 
Facilities and Network Upgrades as set forth in Appendix A, Interconnection 
Facilities, Network Upgrades, and Distribution Upgrades, and such dates and 
selected option shall be set forth in Appendix B, Milestones. 

 
5.1.1 Standard Option.  The Participating TO shall design, procure, and 

construct the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades, using Reasonable Efforts to 
complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the dates set forth in Appendix B, 
Milestones.  The Participating TO shall not be required to undertake any 
action which is inconsistent with its standard safety practices, its material 
and equipment specifications, its design criteria and construction 
procedures, its labor agreements, and Applicable Laws and Regulations.  
In the event the Participating TO reasonably expects that it will not be able 
to complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the specified dates, the 
Participating TO shall promptly provide written notice to the 
Interconnection Customer and the CAISO and shall undertake 
Reasonable Efforts to meet the earliest dates thereafter. 

 
5.1.2 Alternate Option.  If the dates designated by the Interconnection 

Customer are acceptable to the Participating TO, the Participating TO 
shall so notify the Interconnection Customer within thirty (30) Calendar 
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Days, and shall assume responsibility for the design, procurement and 
construction of the Participating TO's Interconnection Facilities by the 
designated dates. 

 
If the Participating TO subsequently fails to complete the Participating 
TO's Interconnection Facilities by the In-Service Date, to the extent 
necessary to provide back feed power; or fails to complete Network 
Upgrades by the Initial Synchronization Date to the extent necessary to 
allow for Trial Operation at full power output, unless other arrangements 
are made by the Parties for such Trial Operation; or fails to complete the 
Network Upgrades by the Commercial Operation Date, as such dates are 
reflected in  Appendix B, Milestones; the Participating TO shall pay the 
Interconnection Customer liquidated damages in accordance with Article 
5.3, Liquidated Damages, provided, however, the dates designated by the 
Interconnection Customer shall be extended day for day for each day that 
the CAISO refuses to grant clearances to install equipment. 

 
5.1.3 Option to Build.  If the dates designated by the Interconnection Customer 

are not acceptable to the Participating TO, the Participating TO shall so 
notify the Interconnection Customer within thirty (30) Calendar Days, and 
unless the Parties agree otherwise, the Interconnection Customer shall 
have the option to assume responsibility for the design, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades.  If the Interconnection Customer elects to 
exercise its option to assume responsibility for the design, procurement 
and construction of the Participating TO’s Interconnection Facilities and 
Stand Alone Network Upgrades, it shall so notify the Participating TO 
within thirty (30) Calendar Days of receipt of the Participating TO’s 
notification that the designated dates are not acceptable to the 
Participating TO.  The Participating TO, CAISO, and Interconnection 
Customer must agree as to what constitutes Stand Alone Network 
Upgrades and identify such Stand Alone Network Upgrades in Appendix A 
to this LGIA.  Except for Stand Alone Network Upgrades, the 
Interconnection Customer shall have no right to construct Network 
Upgrades under this option. 

 
5.1.4 Negotiated Option.  If the Interconnection Customer elects not to 

exercise its option under Article 5.1.3, Option to Build, the Interconnection 
Customer shall so notify the Participating TO within thirty (30) Calendar 
Days of receipt of the Participating TO’s notification that the designated 
dates are not acceptable to the Participating TO, and the Parties shall in 
good faith attempt to negotiate terms and conditions (including revision of 
the specified dates and liquidated damages, the provision of incentives or 
the procurement and construction of a portion of the Participating TO's 
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Interconnection Facilities and Stand Alone Network Upgrades by the 
Interconnection Customer) pursuant to which the Participating TO is 
responsible for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Network Upgrades.  If the 
Parties are unable to reach agreement on such terms and conditions, the 
Participating TO shall assume responsibility for the design, procurement 
and construction of the Participating TO's Interconnection Facilities and 
Network Upgrades pursuant to Article 5.1.1, Standard Option. 

 
5.2 General Conditions Applicable to Option to Build.  If the Interconnection 

Customer assumes responsibility for the design, procurement and construction of 
the Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades, 

 
(1) the Interconnection Customer shall engineer, procure equipment, and 
construct the Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades (or portions thereof) using Good Utility Practice and 
using standards and specifications provided in advance by the 
Participating TO; 

 
(2) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades shall comply with all requirements of law to 
which the Participating TO would be subject in the engineering, 
procurement or construction of the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades; 

 
(3) the Participating TO shall review, and the Interconnection Customer 
shall obtain the Participating TO’s approval of, the engineering design, 
equipment acceptance tests, and the construction of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades, which 
approval shall not be unreasonably withheld, and the CAISO may, at its 
option, review the engineering design, equipment acceptance tests, and 
the construction of the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades; 

 
(4) prior to commencement of construction, the Interconnection Customer 
shall provide to the Participating TO, with a copy to the CAISO for 
informational purposes, a schedule for construction of the Participating 
TO's Interconnection Facilities and Stand Alone Network Upgrades, and 
shall promptly respond to requests for information from the Participating 
TO; 
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(5) at any time during construction, the Participating TO shall have the 
right to gain unrestricted access to the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades and to conduct inspections 
of the same; 

 
(6) at any time during construction, should any phase of the engineering, 
equipment procurement, or construction of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades not meet 
the standards and specifications provided by the Participating TO, the 
Interconnection Customer shall be obligated to remedy deficiencies in that 
portion of the Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades; 

 
(7) the Interconnection Customer shall indemnify the CAISO and 
Participating TO for claims arising from the Interconnection Customer's 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades under the terms and procedures applicable to 
Article 18.1 Indemnity; 

 
(8) The Interconnection Customer shall transfer control of the Participating 
TO's Interconnection Facilities to the Participating TO and shall transfer 
Operational Control of Stand Alone Network Upgrades to the CAISO;  

 
(9) Unless the Parties otherwise agree, the Interconnection Customer 
shall transfer ownership of the Participating TO's Interconnection Facilities 
and Stand Alone Network Upgrades to the Participating TO.  As soon as 
reasonably practicable, but within twelve months after completion of the 
construction of the Participating TO’s Interconnection Facilities and Stand 
Alone Network Upgrades, the Interconnection Customer shall provide an 
invoice of the final cost of the construction of the Participating TO’s 
Interconnection Facilities and Stand Alone Network Upgrades to the 
Participating TO, which invoice shall set forth such costs in sufficient detail 
to enable the Participating TO to reflect the proper costs of such facilities 
in its transmission rate base and to identify the investment upon which 
refunds will be provided; 

 
(10) the Participating TO shall accept for operation and maintenance the 
Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades to the extent engineered, procured, and constructed in 
accordance with this Article 5.2; and 
 
(11) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades shall comply with all requirements of the “Option 
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to Build” conditions set forth in Appendix C.  Interconnection Customer 
shall deliver to the Participating TO “as-built” drawings, information, and 
any other documents that are reasonably required by the Participating TO 
to assure that the Interconnection Facilities and Stand-Alone Network 
Upgrades are built to the standards and specifications required by the 
Participating TO. 

 
5.3 Liquidated Damages.  The actual damages to the Interconnection Customer, in 

the event the Participating TO's Interconnection Facilities or Network Upgrades 
are not completed by the dates designated by the Interconnection Customer and 
accepted by the Participating TO pursuant to subparagraphs 5.1.2 or 5.1.4, 
above, may include Interconnection Customer’s fixed operation and maintenance 
costs and lost opportunity costs.  Such actual damages are uncertain and 
impossible to determine at this time.  Because of such uncertainty, any liquidated 
damages paid by the Participating TO to the Interconnection Customer in the 
event that the Participating TO does not complete any portion of the Participating 
TO's Interconnection Facilities or Network Upgrades by the applicable dates, 
shall be an amount equal to ½ of 1 percent per day of the actual cost of the 
Participating TO's Interconnection Facilities and Network Upgrades, in the 
aggregate, for which the Participating TO has assumed responsibility to design, 
procure and construct. 

 
However, in no event shall the total liquidated damages exceed 20 percent of the 
actual cost of the Participating TO’s Interconnection Facilities and Network 
Upgrades for which the Participating TO has assumed responsibility to design, 
procure, and construct.  The foregoing payments will be made by the 
Participating TO to the Interconnection Customer as just compensation for the 
damages caused to the Interconnection Customer, which actual damages are 
uncertain and impossible to determine at this time, and as reasonable liquidated 
damages, but not as a penalty or a method to secure performance of this LGIA.  
Liquidated damages, when the Parties agree to them, are the exclusive remedy 
for the Participating TO’s failure to meet its schedule. 

 
No liquidated damages shall be paid to the Interconnection Customer if: (1) the 
Interconnection Customer is not ready to commence use of the Participating TO's 
Interconnection Facilities or Network Upgrades to take the delivery of power for 
the Electric Generating Unit's Trial Operation or to export power from the Electric 
Generating Unit on the specified dates, unless the Interconnection Customer 
would have been able to commence use of the Participating TO's Interconnection 
Facilities or Network Upgrades to take the delivery of power for Electric 
Generating Unit's Trial Operation or to export power from the Electric Generating 
Unit, but for the Participating TO’s delay; (2) the Participating TO’s failure to meet 
the specified dates is the result of the action or inaction of the Interconnection 
Customer or any other interconnection customer who has entered into an 
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interconnection agreement with the CAISO and/or Participating TO, action or 
inaction by the CAISO, or any cause beyond the Participating TO's reasonable 
control or reasonable ability to cure; (3) the Interconnection Customer has 
assumed responsibility for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Stand Alone Network Upgrades; 
or (4) the Parties have otherwise agreed. 

 
In no event shall the CAISO have any responsibility or liability to the 
Interconnection Customer for liquidated damages pursuant to the provisions of 
this Article 5.3. 
 

5.4 Power System Stabilizers.  The Interconnection Customer shall procure, install, 
maintain and operate Power System Stabilizers in accordance with Applicable 
Reliability Standards, the guidelines and procedures established by the 
Applicable Reliability Council, and the provisions of Section 4.6.5.1 of the CAISO 
Tariff.  The CAISO reserves the right to establish reasonable minimum 
acceptable settings for any installed Power System Stabilizers, subject to the 
design and operating limitations of the Large Generating Facility.  If the Large 
Generating Facility’s Power System Stabilizers are removed from service or not 
capable of automatic operation, the Interconnection Customer shall immediately 
notify the CAISO and the Participating TO and restore the Power System 
Stabilizers to operation as soon as possible.  The CAISO shall have the right to 
order the reduction in output or disconnection of the Large Generating Facility if 
the reliability of the CAISO Controlled Grid would be adversely affected as a 
result of improperly tuned Power System Stabilizers.  The requirements of this 
Article 5.4 shall apply to Asynchronous Generating Facilities in accordance with 
Appendix H. 

 
5.5 Equipment Procurement.  If responsibility for construction of the Participating 

TO's Interconnection Facilities or Network Upgrades is to be borne by the 
Participating TO, then the Participating TO shall commence design of the 
Participating TO's Interconnection Facilities or Network Upgrades and procure 
necessary equipment as soon as practicable after all of the following conditions 
are satisfied, unless the Parties otherwise agree in writing: 

 
5.5.1 The CAISO, in coordination with the applicable Participating TO(s), has 

completed the Phase II Interconnection Study or Governing Independent 
Study Process Interconnection Study pursuant to the applicable Generator 
Interconnection Facilities Study Process Agreement or other applicable 
study process agreement; 

 
5.5.2 The Participating TO has received written authorization to proceed with 

design and procurement from the Interconnection Customer by the date 
specified in Appendix B, Milestones; and 
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5.5.3 The Interconnection Customer has provided security to the Participating 
TO in accordance with Article 11.5 by the dates specified in Appendix B, 
Milestones. 

 
5.6 Construction Commencement. The Participating TO shall commence 

construction of the Participating TO's Interconnection Facilities and Network 
Upgrades for which it is responsible as soon as practicable after the following 
additional conditions are satisfied: 

 
5.6.1 Approval of the appropriate Governmental Authority has been obtained for 

any facilities requiring regulatory approval;  
 
5.6.2 Necessary real property rights and rights-of-way have been obtained, to 

the extent required for the construction of a discrete aspect of the 
Participating TO's Interconnection Facilities and Network Upgrades; 

 
5.6.3 The Participating TO has received written authorization to proceed with 

construction from the Interconnection Customer by the date specified in 
Appendix B, Milestones; and 

 
5.6.4 The Interconnection Customer has provided payment and security to the 

Participating TO in accordance with Article 11.5 by the dates specified in 
Appendix B, Milestones. 

 
5.7 Work Progress.  The Parties will keep each other advised periodically as to the 

progress of their respective design, procurement and construction efforts.  Any 
Party may, at any time, request a progress report from another Party.  If, at any 
time, the Interconnection Customer determines that the completion of the 
Participating TO's Interconnection Facilities will not be required until after the 
specified In-Service Date, the Interconnection Customer will provide written 
notice to the Participating TO and CAISO of such later date upon which the 
completion of the Participating TO's Interconnection Facilities will be required. 

 
5.8 Information Exchange.  As soon as reasonably practicable after the Effective 

Date, the Parties shall exchange information regarding the design and 
compatibility of the Interconnection Customer’s Interconnection Facilities and 
Participating TO’s Interconnection Facilities and compatibility of the 
Interconnection Facilities with the Participating TO’s Transmission System, and 
shall work diligently and in good faith to make any necessary design changes.  

 
5.9 Limited Operation.  If any of the Participating TO's Interconnection Facilities or 

Network Upgrades are not reasonably expected to be completed prior to the 
Commercial Operation Date of the Electric Generating Unit, the Participating TO 
and/or CAISO, as applicable, shall, upon the request and at the expense of the 
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Interconnection Customer, perform operating studies on a timely basis to 
determine the extent to which the Electric Generating Unit and the 
Interconnection Customer’s Interconnection Facilities may operate prior to the 
completion of the Participating TO's Interconnection Facilities or Network 
Upgrades consistent with Applicable Laws and Regulations, Applicable Reliability 
Standards, Good Utility Practice, and this LGIA.  The Participating TO and 
CAISO shall permit Interconnection Customer to operate the Electric Generating 
Unit and the Interconnection Customer’s Interconnection Facilities in accordance 
with the results of such studies. 

 
5.10 Interconnection Customer's Interconnection Facilities.  The Interconnection 

Customer shall, at its expense, design, procure, construct, own and install the 
Interconnection Customer’s Interconnection Facilities, as set forth in Appendix A. 

 
5.10.1 Large Generating Facility and Interconnection Customer’s 

Interconnection Facilities Specifications.  In addition to the 
Interconnection Customer’s responsibility to submit technical data with its 
Interconnection Request as required by Section 3.5.1 of the GIP, the 
Interconnection Customer shall submit all remaining necessary 
specifications for the Interconnection Customer’s Interconnection Facilities 
and Large Generating Facility, including System Protection Facilities, to 
the Participating TO and the CAISO at least one hundred eighty (180) 
Calendar Days prior to the Initial Synchronization Date; and final 
specifications for review and comment at least ninety (90) Calendar Days 
prior to the Initial Synchronization Date.  The Participating TO and the 
CAISO shall review such specifications pursuant to this LGIA and the GIP 
to ensure that the Interconnection Customer’s Interconnection Facilities 
and Large Generating Facility are compatible with the technical 
specifications, operational control, safety requirements, and any other 
applicable requirements of the Participating TO and the CAISO and 
comment on such specifications within thirty (30) Calendar Days of the 
Interconnection Customer's submission.  All specifications provided 
hereunder shall be deemed confidential. 

 
5.10.2 Participating TO’s and CAISO’s Review.  The Participating TO’s and the 

CAISO’s review of the Interconnection Customer's final specifications shall 
not be construed as confirming, endorsing, or providing a warranty as to 
the design, fitness, safety, durability or reliability of the Large Generating 
Facility, or the Interconnection Customer’s Interconnection Facilities.  
Interconnection Customer shall make such changes to the Interconnection 
Customer’s Interconnection Facilities as may reasonably be required by 
the Participating TO or the CAISO, in accordance with Good Utility 
Practice, to ensure that the Interconnection Customer’s Interconnection 
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Facilities are compatible with the technical specifications, Operational 
Control, and safety requirements of the Participating TO or the CAISO. 
 

5.10.3 Interconnection Customer’s Interconnection Facilities Construction.  
The Interconnection Customer’s Interconnection Facilities shall be 
designed and constructed in accordance with Good Utility Practice.  Within 
one hundred twenty (120) Calendar Days after the Commercial Operation 
Date, unless the Participating TO and Interconnection Customer agree on 
another mutually acceptable deadline, the Interconnection Customer shall 
deliver to the Participating TO and CAISO “as-built” drawings, information 
and documents for the Interconnection Customer’s Interconnection 
Facilities and the Electric Generating Unit(s), such as: a one-line diagram, 
a site plan showing the Large Generating Facility and the Interconnection 
Customer’s Interconnection Facilities, plan and elevation drawings 
showing the layout of the Interconnection Customer’s Interconnection 
Facilities, a relay functional diagram, relaying AC and DC schematic wiring 
diagrams and relay settings for all facilities associated with the 
Interconnection Customer's step-up transformers, the facilities connecting 
the Large Generating Facility to the step-up transformers and the 
Interconnection Customer’s Interconnection Facilities, and the 
impedances (determined by factory tests) for the associated step-up 
transformers and the Electric Generating Units.  The Interconnection 
Customer shall provide the Participating TO and the CAISO specifications 
for the excitation system, automatic voltage regulator, Large Generating 
Facility control and protection settings, transformer tap settings, and 
communications, if applicable.  Any deviations from the relay settings, 
machine specifications, and other specifications originally submitted by the 
Interconnection Customer shall be assessed by the Participating TO and 
the CAISO pursuant to the appropriate provisions of this LGIA and the 
GIP. 

 
5.10.4 Interconnection Customer to Meet Requirements of the Participating 

TO’s Interconnection Handbook.  The Interconnection Customer shall 
comply with the Participating TO’s Interconnection Handbook. 

 
5.11 Participating TO's Interconnection Facilities Construction. The Participating 

TO's Interconnection Facilities shall be designed and constructed in accordance 
with Good Utility Practice.  Upon request, within one hundred twenty (120) 
Calendar Days after the Commercial Operation Date, unless the Participating TO 
and Interconnection Customer agree on another mutually acceptable deadline, 
the Participating TO shall deliver to the Interconnection Customer and the CAISO 
the following “as-built” drawings, information and documents for the Participating 
TO's Interconnection Facilities [include appropriate drawings and relay 
diagrams]. 
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The Participating TO will obtain control for operating and maintenance purposes 
of the Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades upon completion of such facilities.  Pursuant to Article 5.2, the CAISO 
will obtain Operational Control of the Stand Alone Network Upgrades prior to the 
Commercial Operation Date. 
 

5.12 Access Rights.  Upon reasonable notice and supervision by a Party, and 
subject to any required or necessary regulatory approvals, a Party (“Granting 
Party”) shall furnish at no cost to the other Party (“Access Party”) any rights of 
use, licenses, rights of way and easements with respect to lands owned or 
controlled by the Granting Party, its agents (if allowed under the applicable 
agency agreement), or any Affiliate, that are necessary to enable the Access 
Party to obtain ingress and egress to construct, operate, maintain, repair, test (or 
witness testing), inspect, replace or remove facilities and equipment to: (i) 
interconnect the Large Generating Facility with the Participating TO’s 
Transmission System; (ii) operate and maintain the Large Generating Facility, the 
Interconnection Facilities and the Participating TO’s Transmission System; and 
(iii) disconnect or remove the Access Party’s facilities and equipment upon 
termination of this LGIA.  In exercising such licenses, rights of way and 
easements, the Access Party shall not unreasonably disrupt or interfere with 
normal operation of the Granting Party’s business and shall adhere to the safety 
rules and procedures established in advance, as may be changed from time to 
time, by the Granting Party and provided to the Access Party.   

 
5.13 Lands of Other Property Owners.  If any part of the Participating TO’s 

Interconnection Facilities and/or Network Upgrades are to be installed on 
property owned by persons other than the Interconnection Customer or  
Participating TO, the Participating TO shall at the Interconnection Customer's 
expense use efforts, similar in nature and extent to those that it typically 
undertakes on its own behalf or on behalf of its Affiliates, including use of its 
eminent domain authority, and to the extent consistent with state law, to procure 
from such persons any rights of use, licenses, rights of way and easements that 
are necessary to construct, operate, maintain, test, inspect, replace or remove 
the Participating TO’s Interconnection Facilities and/or Network Upgrades upon 
such property. 

 
5.14 Permits.  Participating TO and Interconnection Customer shall cooperate with 

each other in good faith in obtaining all permits, licenses and authorization that 
are necessary to accomplish the interconnection in compliance with Applicable 
Laws and Regulations.  With respect to this paragraph, the Participating TO shall 
provide permitting assistance to the Interconnection Customer comparable to 
that provided to the Participating TO’s own, or an Affiliate's generation. 
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5.15 Early Construction of Base Case Facilities.  The Interconnection Customer 
may request the Participating TO to construct, and the Participating TO shall 
construct, using Reasonable Efforts to accommodate Interconnection Customer's 
In-Service Date, all or any portion of any Network Upgrades required for 
Interconnection Customer to be interconnected to the Participating TO’s 
Transmission System which are included in the Base Case of the Interconnection 
Studies for the Interconnection Customer, and which also are required to be 
constructed for another interconnection customer, but where such construction is 
not scheduled to be completed in time to achieve Interconnection Customer's In-
Service Date. 

 
5.16 Suspension.  The Interconnection Customer may requestreserves the right, 

upon written notice to the Participating TO and the CAISO, to suspend at any 
time all work associated with the construction and installation of the Participating 
TO's Interconnection Facilities, Network Upgrades, and/or Distribution Upgrades 
required under this LGIA, other than Network Upgrades identified in the Phase II 
Interconnection Study as common to multiple Generating Facilities, with the 
condition that generating facilities. Interconnection Customers seeking to 
suspend construction will provide the CAISO and Participating TO a request for 
assessment pursuant to Section 6.9.2 of the GIP, a modification assessment 
deposit, and an anticipated end date of the suspension.  Interconnection 
Customers may request a suspension for the maximum amount of time in lieu of 
providing an anticipated end date.  The CAISO and Participating TO will approve 
suspension requests where: 

 
(a) the Participating TO’s electrical system and the CAISO Controlled Grid 

shallcan be left in a safe and reliable condition in accordance with Good 
Utility Practice and the Participating TO’s safety and reliability criteria and 
the CAISO’s Applicable Reliability Standards.In such event; and 
 

(b) the CAISO and Participating TO determine the suspension will not result 
in a Material Modification. 

 
 During suspension, the Interconnection Customer may request to extend or 

shorten their suspension period, consistent with the maximum period provided in 
this Article.  The CAISO and Participating TO will approve such requests where 
they meet criteria (a) and (b), above.  Requests to extend or shorten extensions 
will require a new modification assessment request and deposit.  The 
Interconnection Customer shall be responsible for all reasonable and necessary 
costs for suspension for which the Participating TO (i) has incurred pursuant to 
this LGIA prior to the suspension and (ii) incurs in suspending such work, 
including any costs incurred to perform such work as may be necessary to 
ensure the safety of persons and property and the integrity of the Participating 
TO’s electric system during such suspension and, if applicable, any costs 
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incurred in connection with the cancellation or suspension of material, equipment 
and labor contracts which the Participating TO cannot reasonably avoid; 
provided, however, that prior to canceling or suspending any such material, 
equipment or labor contract, the Participating TO shall obtain Interconnection 
Customer's authorization to do so. 

 
Network Upgrades common to multiple generating facilities, and to which the 
Interconnection Customer’s right of suspension shall not extend, consist of 
Network Upgrades identified for: 

 
(i) generating facilities which are the subject of all Interconnection 

Requests made prior to the Interconnection Customer’s 
Interconnection Request;  

(ii) generating facilities which are the subject of Interconnection 
Requests within the Interconnection Customer’s queue cluster; and  

(iii) generating facilities that are the subject of Interconnection 
Requests that were made after the Interconnection Customer’s 
Interconnection Request but no later than the date on which the 
Interconnection Customer’s Phase II Interconnection Study Report 
is issued, and have been modeled in the Base Case at the time the 
Interconnection Customer seeks to exercise its suspension rights 
under this Article.   

 
The Participating TO shall invoice the Interconnection Customer for such costs 
pursuant to Article 12 and shall use due diligence to minimize its costs.  In the 
event Interconnection Customer suspends work required under this LGIA 
pursuant to this Article 5.16, and has not requested the Participating TO to 
recommence the work or has not itself recommenced work required under this 
LGIA in time to ensure that the new projected Commercial Operation Date for the 
full Generating Facility Capacity of the Large Generating Facility is no more than 
three (3) years from the Commercial Operation Date identified in Appendix B 
hereto, this LGIA shall be deemed terminated and the Interconnection 
Customer’s responsibility for costs will be determined in accordance with 
Article 2.4 of this LGIA.  The suspension period shall begin on the date the 
suspension is requested, or the date of the written notice to the Participating TO 
and the CAISO, if no effective date is specified.Interconnection Customer 
provides in its request, if approved. Ninety (90) days before the anticipated end 
date of the suspension, the Participating TO and the CAISO will tender an 
amended draft LGIA with new construction milestones. The Parties agree to 
negotiate the amended draft LGIA in good faith such that it can be executed by 
the end of the suspension. 
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5.17 Taxes. 

5.17.1 Interconnection Customer Payments Not Taxable.  The Parties intend 
that all payments or property transfers made by the Interconnection 
Customer to the Participating TO for the installation of the Participating 
TO's Interconnection Facilities and the Network Upgrades shall be non-
taxable, either as contributions to capital, or as a refundable advance, in 
accordance with the Internal Revenue Code and any applicable state 
income tax laws and shall not be taxable as contributions in aid of 
construction or otherwise under the Internal Revenue Code and any 
applicable state income tax laws.   

 
5.17.2 Representations And Covenants.  In accordance with IRS Notice 2001-

82 and IRS Notice 88-129, the Interconnection Customer represents and 
covenants that (i) ownership of the electricity generated at the Large 
Generating Facility will pass to another party prior to the transmission of 
the electricity on the CAISO Controlled Grid, (ii) for income tax purposes, 
the amount of any payments and the cost of any property transferred to 
the Participating TO for the Participating TO's Interconnection Facilities 
will be capitalized by the Interconnection Customer as an intangible asset 
and recovered using the straight-line method over a useful life of twenty 
(20) years, and (iii) any portion of the Participating TO's Interconnection 
Facilities that is a “dual-use intertie,” within the meaning of IRS Notice 88-
129, is reasonably expected to carry only a de minimis amount of 
electricity in the direction of the Large Generating Facility.  For this 
purpose, “de minimis amount” means no more than 5 percent of the total 
power flows in both directions, calculated in accordance with the “5 
percent test” set forth in IRS Notice 88-129.  This is not intended to be an 
exclusive list of the relevant conditions that must be met to conform to IRS 
requirements for non-taxable treatment. 

 
At the Participating TO’s request, the Interconnection Customer shall 
provide the Participating TO with a report from an independent engineer 
confirming its representation in clause (iii), above.  The Participating TO 
represents and covenants that the cost of the Participating TO's 
Interconnection Facilities paid for by the Interconnection Customer without 
the possibility of refund or credit will have no net effect on the base upon 
which rates are determined. 

 
5.17.3 Indemnification for the Cost Consequence of Current Tax Liability 

Imposed Upon the Participating TO.  Notwithstanding Article 5.17.1, the 
Interconnection Customer shall protect, indemnify and hold harmless the 
Participating TO from the cost consequences of any current tax liability 
imposed against the Participating TO as the result of payments or property 
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transfers made by the Interconnection Customer to the Participating TO 
under this LGIA for Interconnection Facilities, as well as any interest and 
penalties, other than interest and penalties attributable to any delay 
caused by the Participating TO. 

 
The Participating TO shall not include a gross-up for the cost 
consequences of any current tax liability in the amounts it charges the 
Interconnection Customer under this LGIA unless (i) the Participating TO 
has determined, in good faith, that the payments or property transfers 
made by the Interconnection Customer to the Participating TO should be 
reported as income subject to taxation or (ii) any Governmental Authority 
directs the Participating TO to report payments or property as income 
subject to taxation; provided, however, that the Participating TO may 
require the Interconnection Customer to provide security for 
Interconnection Facilities, in a form reasonably acceptable to the 
Participating TO (such as a parental guarantee or a letter of credit), in an 
amount equal to the cost consequences of any current tax liability under 
this Article 5.17.  The Interconnection Customer shall reimburse the 
Participating TO for such costs on a fully grossed-up basis, in accordance 
with Article 5.17.4, within thirty (30) Calendar Days of receiving written 
notification from the Participating TO of the amount due, including detail 
about how the amount was calculated. 

 
The indemnification obligation shall terminate at the earlier of (1) the 
expiration of the ten year testing period and the applicable statute of 
limitation, as it may be extended by the Participating TO upon request of 
the IRS, to keep these years open for audit or adjustment, or (2) the 
occurrence of a subsequent taxable event and the payment of any related 
indemnification obligations as contemplated by this Article 5.17. 

 
5.17.4 Tax Gross-Up Amount.  The Interconnection Customer's liability for the 

cost consequences of any current tax liability under this Article 5.17 shall 
be calculated on a fully grossed-up basis.  Except as may otherwise be 
agreed to by the parties, this means that the Interconnection Customer will 
pay the Participating TO, in addition to the amount paid for the 
Interconnection Facilities and Network Upgrades, an amount equal to (1) 
the current taxes imposed on the Participating TO (“Current Taxes”) on 
the excess of (a) the gross income realized by the Participating TO as a 
result of payments or property transfers made by the Interconnection 
Customer to the Participating TO under this LGIA (without regard to any 
payments under this Article 5.17) (the “Gross Income Amount”) over (b) 
the present value of future tax deductions for depreciation that will be 
available as a result of such payments or property transfers (the “Present 
Value Depreciation Amount”), plus (2) an additional amount sufficient to 
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permit the Participating TO to receive and retain, after the payment of all 
Current Taxes, an amount equal to the net amount described in 
clause (1). 

 
For this purpose, (i) Current Taxes shall be computed based on the 
Participating TO’s composite federal and state tax rates at the time the 
payments or property transfers are received and the Participating TO will 
be treated as being subject to tax at the highest marginal rates in effect at 
that time (the “Current Tax Rate”), and (ii) the Present Value Depreciation 
Amount shall be computed by discounting the Participating TO’s 
anticipated tax depreciation deductions as a result of such payments or 
property transfers by the Participating TO’s current weighted average cost 
of capital.  Thus, the formula for calculating the Interconnection 
Customer's liability to the Participating TO pursuant to this Article 5.17.4 
can be expressed as follows: (Current Tax Rate x (Gross Income Amount 
– Present Value of Tax Depreciation))/(1-Current Tax Rate).  
Interconnection Customer's estimated tax liability in the event taxes are 
imposed shall be stated in Appendix A, Interconnection Facilities, Network 
Upgrades and Distribution Upgrades. 

 
5.17.5 Private Letter Ruling or Change or Clarification of Law.  At the 

Interconnection Customer's request and expense, the Participating TO 
shall file with the IRS a request for a private letter ruling as to whether any 
property transferred or sums paid, or to be paid, by the Interconnection 
Customer to the Participating TO under this LGIA are subject to federal 
income taxation.  The Interconnection Customer will prepare the initial 
draft of the request for a private letter ruling, and will certify under 
penalties of perjury that all facts represented in such request are true and 
accurate to the best of the Interconnection Customer's knowledge.  The 
Participating TO and Interconnection Customer shall cooperate in good 
faith with respect to the submission of such request, provided, however, 
the Interconnection Customer and the Participating TO explicitly 
acknowledge (and nothing herein is intended to alter) Participating TO’s 
obligation under law to certify that the facts presented in the ruling request 
are true, correct and complete. 

 
The Participating TO shall keep the Interconnection Customer fully 
informed of the status of such request for a private letter ruling and shall 
execute either a privacy act waiver or a limited power of attorney, in a form 
acceptable to the IRS, that authorizes the Interconnection Customer to 
participate in all discussions with the IRS regarding such request for a 
private letter ruling.  The Participating TO shall allow the Interconnection 
Customer to attend all meetings with IRS officials about the request and 
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shall permit the Interconnection Customer to prepare the initial drafts of 
any follow-up letters in connection with the request. 

 
5.17.6 Subsequent Taxable Events.  If, within 10 years from the date on which 

the relevant Participating TO's Interconnection Facilities are placed in 
service, (i) the Interconnection Customer Breaches the covenants 
contained in Article 5.17.2, (ii) a "disqualification event" occurs within the 
meaning of IRS Notice 88-129, or (iii) this LGIA terminates and the 
Participating TO retains ownership of the Interconnection Facilities and 
Network Upgrades, the Interconnection Customer shall pay a tax gross-up 
for the cost consequences of any current tax liability imposed on the 
Participating TO, calculated using the methodology described in Article 
5.17.4 and in accordance with IRS Notice 90-60. 

 
5.17.7 Contests.  In the event any Governmental Authority determines that the 

Participating TO’s receipt of payments or property constitutes income that 
is subject to taxation, the Participating TO shall notify the Interconnection 
Customer, in writing, within thirty (30) Calendar Days of receiving 
notification of such determination by a Governmental Authority.  Upon the 
timely written request by the Interconnection Customer and at the 
Interconnection Customer's sole expense, the Participating TO may 
appeal, protest, seek abatement of, or otherwise oppose such 
determination.  Upon the Interconnection Customer's written request and 
sole expense, the Participating TO may file a claim for refund with respect 
to any taxes paid under this Article 5.17, whether or not it has received 
such a determination.  The Participating TO reserve the right to make all 
decisions with regard to the prosecution of such appeal, protest, 
abatement or other contest, including the selection of counsel and 
compromise or settlement of the claim, but the Participating TO shall keep 
the Interconnection Customer informed, shall consider in good faith 
suggestions from the Interconnection Customer about the conduct of the 
contest, and shall reasonably permit the Interconnection Customer or an 
Interconnection Customer representative to attend contest proceedings. 

 
The Interconnection Customer shall pay to the Participating TO on a 
periodic basis, as invoiced by the Participating TO, the Participating TO’s 
documented reasonable costs of prosecuting such appeal, protest, 
abatement or other contest, including any costs associated with obtaining 
the opinion of independent tax counsel described in this Article 5.17.7.  
The Participating TO may abandon any contest if the Interconnection 
Customer fails to provide payment to the Participating TO within thirty (30) 
Calendar Days of receiving such invoice. 
At any time during the contest, the Participating TO may agree to a 
settlement either with the Interconnection Customer's consent or, if such 
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consent is refused, after obtaining written advice from independent 
nationally-recognized tax counsel, selected by the Participating TO, but 
reasonably acceptable to the Interconnection Customer, that the proposed 
settlement represents a reasonable settlement given the hazards of 
litigation.  The Interconnection Customer's obligation shall be based on the 
amount of the settlement agreed to by the Interconnection Customer, or if 
a higher amount, so much of the settlement that is supported by the 
written advice from nationally-recognized tax counsel selected under the 
terms of the preceding paragraph.  The settlement amount shall be 
calculated on a fully grossed-up basis to cover any related cost 
consequences of the current tax liability.  The Participating TO may also 
settle any tax controversy without receiving the Interconnection 
Customer's consent or any such written advice; however, any such 
settlement will relieve the Interconnection Customer from any obligation to 
indemnify the Participating TO for the tax at issue in the contest (unless 
the failure to obtain written advice is attributable to the Interconnection 
Customer’s unreasonable refusal to the appointment of independent tax 
counsel). 

 
5.17.8 Refund.  In the event that (a) a private letter ruling is issued to the 

Participating TO which holds that any amount paid or the value of any 
property transferred by the Interconnection Customer to the Participating 
TO under the terms of this LGIA is not subject to federal income taxation, 
(b) any legislative change or administrative announcement, notice, ruling 
or other determination makes it reasonably clear to the Participating TO in 
good faith that any amount paid or the value of any property transferred by 
the Interconnection Customer to the Participating TO under the terms of 
this LGIA is not taxable to the Participating TO, (c) any abatement, appeal, 
protest, or other contest results in a determination that any payments or 
transfers made by the Interconnection Customer to the Participating TO 
are not subject to federal income tax, or (d) if the Participating TO receives 
a refund from any taxing authority for any overpayment of tax attributable 
to any payment or property transfer made by the Interconnection 
Customer to the Participating TO pursuant to this LGIA, the Participating 
TO shall promptly refund to the Interconnection Customer the following: 

 
(i) any payment made by Interconnection Customer under this 
Article 5.17 for taxes that is attributable to the amount determined 
to be non-taxable, together with interest thereon, 

 
(ii) interest on any amounts paid by the Interconnection Customer 
to the Participating TO for such taxes which the Participating TO 
did not submit to the taxing authority, calculated in accordance with 
the methodology set forth in FERC’s regulations at 18 C.F.R. 
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§35.19a(a)(2)(iii) from the date payment was made by the 
Interconnection Customer to the date the Participating TO refunds 
such payment to the Interconnection Customer, and 

 
(iii) with respect to any such taxes paid by the Participating TO, any 
refund or credit the Participating TO receives or to which it may be 
entitled from any Governmental Authority, interest (or that portion 
thereof attributable to the payment described in clause (i), above) 
owed to the Participating TO for such overpayment of taxes 
(including any reduction in interest otherwise payable by the 
Participating TO to any Governmental Authority resulting from an 
offset or credit); provided, however, that the Participating TO will 
remit such amount promptly to the Interconnection Customer only 
after and to the extent that the Participating TO has received a tax 
refund, credit or offset from any Governmental Authority for any 
applicable overpayment of income tax related to the Participating 
TO's Interconnection Facilities. 

 
The intent of this provision is to leave the Parties, to the extent practicable, 
in the event that no taxes are due with respect to any payment for 
Interconnection Facilities and Network Upgrades hereunder, in the same 
position they would have been in had no such tax payments been made. 

 
5.17.9 Taxes Other Than Income Taxes.  Upon the timely request by the 

Interconnection Customer, and at the Interconnection Customer’s sole 
expense, the CAISO or Participating TO may appeal, protest, seek 
abatement of, or otherwise contest any tax (other than federal or state 
income tax) asserted or assessed against the CAISO or Participating TO 
for which the Interconnection Customer may be required to reimburse the 
CAISO or Participating TO under the terms of this LGIA.  The 
Interconnection Customer shall pay to the Participating TO on a periodic 
basis, as invoiced by the Participating TO, the Participating TO’s 
documented reasonable costs of prosecuting such appeal, protest, 
abatement, or other contest.  The Interconnection Customer, the CAISO, 
and the Participating TO shall cooperate in good faith with respect to any 
such contest.  Unless the payment of such taxes is a prerequisite to an 
appeal or abatement or cannot be deferred, no amount shall be payable 
by the Interconnection Customer to the CAISO or Participating TO for 
such taxes until they are assessed by a final, non-appealable order by any 
court or agency of competent jurisdiction.  In the event that a tax payment 
is withheld and ultimately due and payable after appeal, the 
Interconnection Customer will be responsible for all taxes, interest and 
penalties, other than penalties attributable to any delay caused by the 
Participating TO. 
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5.18 Tax Status.  Each Party shall cooperate with the others to maintain the other 

Parties’ tax status.  Nothing in this LGIA is intended to adversely affect the 
CAISO’s or any Participating TO’s tax exempt status with respect to the issuance 
of bonds including, but not limited to, Local Furnishing Bonds. 

5.19 Modification. 

5.19.1 General.  The Interconnection Customer or the Participating TO may 
undertake modifications to its facilities, subject to Section 25.1(c) and 
Section 25 of the CAISO Tariff if the Interconnection Customer has 
achieved its Commercial Operation Date, and subject to Section 6.9.2 of 
the GIP if it has not.the provisions of this LGIA and the CAISO Tariff.   

 
 If a Party plans to undertake a modification that reasonably may be 

expected to affect the other Parties’ facilities, that Party shall provide to 
the other Parties sufficient information regarding such modification so that 
the other Parties may evaluate the potential impact of such modification 
prior to commencement of the work.  Such information shall be deemed to 
be confidential hereunder and shall include information concerning the 
timing of such modifications and whether such modifications are expected 
to interrupt the flow of electricity from the Large Generating Facility.  The 
Party desiring to perform such work shall provide the relevant drawings, 
plans, and specifications to the other Parties at least ninety (90) Calendar 
Days in advance of the commencement of the work or such shorter period 
upon which the Parties may agree, which agreement shall not 
unreasonably be withheld, conditioned or delayed. 

 
Notwithstanding Section 7.5 of Appendix DD, at any time after achieving 
its Commercial Operation Date, the Interconnection Customer may reduce 
the megawatt generating capacities of its Generating Facilities, subject to 
Section 25.1(c) of the CAISO Tariff. Section 7.5.11 of Appendix DD will 
still apply to such requests to reduce capacity.  
 
In the case of Large Generating Facility modifications that do not require 
the Interconnection Customer to submit an Interconnection Request, the 
CAISO or Participating TO shall provide, within thirty (30) Calendar Days 
(or such other time as the Parties may agree), an estimate of any 
additional modifications to the CAISO Controlled Grid, Participating TO's 
Interconnection Facilities, Network Upgrades or Distribution Upgrades 
necessitated by such Interconnection Customer modification and a good 
faith estimate of the costs thereof.  The Participating TO and the CAISO 
shall determine if a Large Generating Facility modification is a Material 
Modification in accordance with the GIP. 
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5.19.2 Standards.  Any additions, modifications, or replacements made to a 

Party’s facilities shall be designed, constructed and operated in 
accordance with this LGIA and Good Utility Practice.  

 
5.19.3 Modification Costs.  The Interconnection Customer shall not be directly 

assigned the costs of any additions, modifications, or replacements that 
the Participating TO makes to the Participating TO's Interconnection 
Facilities or the Participating TO’s Transmission System to facilitate the 
interconnection of a third party to the Participating TO's Interconnection 
Facilities or the Participating TO’s Transmission System, or to provide 
transmission service to a third party under the CAISO Tariff.  The 
Interconnection Customer shall be responsible for the costs of any 
additions, modifications, or replacements to the Interconnection Facilities 
that may be necessary to maintain or upgrade such Interconnection 
Facilities consistent with Applicable Laws and Regulations, Applicable 
Reliability Standards or Good Utility Practice. 

 
ARTICLE 6. TESTING AND INSPECTION 

 
 6.1 Pre-Commercial Operation Date Testing and Modifications.  Prior to the 

Commercial Operation Date, the Participating TO shall test the Participating TO’s 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades and the 
Interconnection Customer shall test the Large Generating Facility and the 
Interconnection Customer’s Interconnection Facilities to ensure their safe and 
reliable operation.  Similar testing may be required after initial operation.  Each 
Party shall make any modifications to its facilities that are found to be necessary 
as a result of such testing.  The Interconnection Customer shall bear the cost of 
all such testing and modifications.  The Interconnection Customer shall not 
commence initial parallel operation of an Electric Generating Unit with the 
Participating TO’s Transmission System until the Participating TO provides prior 
written approval, which approval shall not be unreasonably withheld, for 
operation of such Electric Generating Unit.  The Interconnection Customer shall 
generate test energy at the Large Generating Facility only if it has arranged for 
the delivery of such test energy. 

 
6.2 Post-Commercial Operation Date Testing and Modifications.  Each Party 

shall at its own expense perform routine inspection and testing of its facilities and 
equipment in accordance with Good Utility Practice as may be necessary to 
ensure the continued interconnection of the Large Generating Facility with the 
Participating TO’s Transmission System in a safe and reliable manner.  Each 
Party shall have the right, upon advance written notice, to require reasonable 
additional testing of the other Party’s facilities, at the requesting Party’s expense, 
as may be in accordance with Good Utility Practice. 
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6.3 Right to Observe Testing.  Each Party shall notify the other Parties at least 

fourteen (14) Calendar Days in advance of its performance of tests of its 
Interconnection Facilities or Generating Facility.  The other Parties have the right, 
at their own expense, to observe such testing. 

 
6.4 Right to Inspect.  Each Party shall have the right, but shall have no obligation 

to: (i) observe another Party’s tests and/or inspection of any of its System 
Protection Facilities and other protective equipment, including Power System 
Stabilizers; (ii) review the settings of another Party’s System Protection Facilities 
and other protective equipment; and (iii) review another Party’s maintenance 
records relative to the Interconnection Facilities, the System Protection Facilities 
and other protective equipment.  A Party may exercise these rights from time to 
time as it deems necessary upon reasonable notice to the other Party.  The 
exercise or non-exercise by a Party of any such rights shall not be construed as 
an endorsement or confirmation of any element or condition of the 
Interconnection Facilities or the System Protection Facilities or other protective 
equipment or the operation thereof, or as a warranty as to the fitness, safety, 
desirability, or reliability of same.  Any information that a Party obtains through 
the exercise of any of its rights under this Article 6.4 shall be deemed to be 
Confidential Information and treated pursuant to Article 22 of this LGIA. 

 
ARTICLE 7. METERING 

 
 7.1 General.  Each Party shall comply with any Applicable Reliability Standards and 

the Applicable Reliability Council requirements.  The Interconnection Customer 
and CAISO shall comply with the provisions of the CAISO Tariff regarding 
metering, including Section 10 of the CAISO Tariff.  Unless otherwise agreed by 
the Participating TO and the Interconnection Customer, the Participating TO may 
install additional Metering Equipment at the Point of Interconnection prior to any 
operation of any Electric Generating Unit and shall own, operate, test and 
maintain such Metering Equipment.  Power flows to and from the Large 
Generating Facility shall be measured at or, at the CAISO’s or Participating TO’s 
option for its respective Metering Equipment, compensated to, the Point of 
Interconnection.  The CAISO shall provide metering quantities to the 
Interconnection Customer upon request in accordance with the CAISO Tariff by 
directly polling the CAISO’s meter data acquisition system.  The Interconnection 
Customer shall bear all reasonable documented costs associated with the 
purchase, installation, operation, testing and maintenance of the Metering 
Equipment. 

 
7.2 Check Meters.  The Interconnection Customer, at its option and expense, may 

install and operate, on its premises and on its side of the Point of 
Interconnection, one or more check meters to check the CAISO-polled meters or 
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the Participating TO’s meters.  Such check meters shall be for check purposes 
only and shall not be used for the measurement of power flows for purposes of 
this LGIA, except in the case that no other means are available on a temporary 
basis at the option of the CAISO or the Participating TO.  The check meters shall 
be subject at all reasonable times to inspection and examination by the CAISO or 
Participating TO or their designees.  The installation, operation and maintenance 
thereof shall be performed entirely by the Interconnection Customer in 
accordance with Good Utility Practice. 

 
7.3 Participating TO Retail Metering.  The Participating TO may install retail 

revenue quality meters and associated equipment, pursuant to the Participating 
TO’s applicable retail tariffs. 

 
ARTICLE 8. COMMUNICATIONS 

 
8.1 Interconnection Customer Obligations.  The Interconnection Customer shall 

maintain satisfactory operating communications with the CAISO in accordance 
with the provisions of the CAISO Tariff and with the Participating TO’s dispatcher 
or representative designated by the Participating TO.  The Interconnection 
Customer shall provide standard voice line, dedicated voice line and facsimile 
communications at its Large Generating Facility control room or central dispatch 
facility through use of either the public telephone system, or a voice 
communications system that does not rely on the public telephone system.  The 
Interconnection Customer shall also provide the dedicated data circuit(s) 
necessary to provide Interconnection Customer data to the CAISO and 
Participating TO as set forth in Appendix D, Security Arrangements Details.  The 
data circuit(s) shall extend from the Large Generating Facility to the location(s) 
specified by the CAISO and Participating TO.  Any required maintenance of such 
communications equipment shall be performed by the Interconnection Customer.  
Operational communications shall be activated and maintained under, but not be 
limited to, the following events:  system paralleling or separation, scheduled and 
unscheduled shutdowns, equipment clearances, and hourly and daily load data. 

  
8.2 Remote Terminal Unit.  Prior to the Initial Synchronization Date of each Electric 

Generating Unit, a Remote Terminal Unit, or equivalent data collection and 
transfer equipment acceptable to the Parties, shall be installed by the 
Interconnection Customer, or by the Participating TO at the Interconnection 
Customer's expense, to gather accumulated and instantaneous data to be 
telemetered to the location(s) designated by the CAISO and by the Participating 
TO through use of a dedicated point-to-point data circuit(s) as indicated in 
Article 8.1.   

 
Telemetry to the CAISO shall be provided in accordance with the CAISO’s 
technical standards for direct telemetry.  For telemetry to the Participating TO, 
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the communication protocol for the data circuit(s) shall be specified by the 
Participating TO.  Instantaneous bi-directional real power and reactive power flow 
and any other required information must be telemetered directly to the location(s) 
specified by the Participating TO. 

 
Each Party will promptly advise the other Parties if it detects or otherwise learns 
of any metering, telemetry or communications equipment errors or malfunctions 
that require the attention and/or correction by another Party.  The Party owning 
such equipment shall correct such error or malfunction as soon as reasonably 
feasible. 
 

8.3 No Annexation.  Any and all equipment placed on the premises of a Party shall 
be and remain the property of the Party providing such equipment regardless of 
the mode and manner of annexation or attachment to real property, unless 
otherwise mutually agreed by the Parties. 

 
ARTICLE 9. OPERATIONS 

 
9.1 General.  Each Party shall comply with Applicable Reliability Standards and the 

Applicable Reliability Council requirements.  Each Party shall provide to the other 
Party all information that may reasonably be required by the other Party to 
comply with Applicable Laws and Regulations and Applicable Reliability 
Standards.  

 
9.2 Balancing Authority Area Notification.  At least three months before Initial 

Synchronization Date, the Interconnection Customer shall notify the CAISO and 
Participating TO in writing of the Balancing Authority Area in which the Large 
Generating Facility intends to be located.  If the Interconnection Customer 
intends to locate the Large Generating Facility in a Balancing Authority Area 
other than the Balancing Authority Area within whose electrically metered 
boundaries the Large Generating Facility is located, and if permitted to do so by 
the relevant transmission tariffs, all necessary arrangements, including but not 
limited to those set forth in Article 7 and Article 8 of this LGIA, and remote 
Balancing Authority Area generator interchange agreements, if applicable, and 
the appropriate measures under such agreements, shall be executed and 
implemented prior to the placement of the Large Generating Facility in the other 
Balancing Authority Area. 

 
9.3 CAISO and Participating TO Obligations.  The CAISO and Participating TO 

shall cause the Participating TO’s Transmission System to be operated and 
controlled in a safe and reliable manner and in accordance with this LGIA.  The 
Participating TO at the Interconnection Customer’s expense shall cause the 
Participating TO’s Interconnection Facilities to be operated, maintained and 
controlled in a safe and reliable manner and in accordance with this LGIA.  The 
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CAISO and Participating TO may provide operating instructions to the 
Interconnection Customer consistent with this LGIA and Participating TO and 
CAISO operating protocols and procedures as they may change from time to 
time.  The Participating TO and CAISO will consider changes to their operating 
protocols and procedures proposed by the Interconnection Customer. 

9.4 Interconnection Customer Obligations.  The Interconnection Customer shall at 
its own expense operate, maintain and control the Large Generating Facility and 
the Interconnection Customer’s Interconnection Facilities in a safe and reliable 
manner and in accordance with this LGIA.  The Interconnection Customer shall 
operate the Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities in accordance with all applicable requirements of the 
Balancing Authority Area of which it is part, including such requirements as set 
forth in Appendix C, Interconnection Details, of this LGIA.  Appendix C, 
Interconnection Details, will be modified to reflect changes to the requirements as 
they may change from time to time.  A Party may request that another Party 
provide copies of the requirements set forth in Appendix C, Interconnection 
Details, of this LGIA.   The Interconnection Customer shall not commence 
Commercial Operation of an Electric Generating Unit with the Participating TO’s 
Transmission System until the Participating TO provides prior written approval, 
which approval shall not be unreasonably withheld, for operation of such Electric 
Generating Unit. 

 
9.5 Start-Up and Synchronization.  Consistent with the Parties’ mutually 

acceptable procedures, the Interconnection Customer is responsible for the 
proper synchronization of each Electric Generating Unit to the CAISO Controlled 
Grid.  

9.6 Reactive Power and Primary Frequency Response. 

9.6.1 Power Factor Design Criteria.  For all Generating Facilities other than 
Asynchronous Generating Facilities, the Interconnection Customer shall 
design the Large Generating Facility to maintain a composite power 
delivery at continuous rated power output at the terminals of the Electric 
Generating Unit at a power factor within the range of 0.95 leading to 0.90 
lagging, unless the CAISO has established different requirements that 
apply to all generators in the Balancing Authority Area on a comparable 
basis.  For Asynchronous Generating Facilities, the Interconnection 
Customer shall design the Large Generating Facility to maintain power 
factor criteria in accordance with Appendix H of this LGIA. 

 
9.6.2 Voltage Schedules.  Once the Interconnection Customer has 

synchronized an Electric Generating Unit with the CAISO Controlled Grid, 
the CAISO or Participating TO shall require the Interconnection Customer 
to maintain a voltage schedule by operating the Electric Generating Unit to 
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produce or absorb reactive power within the design limitations of the 
Electric Generating Unit set forth in Article 9.6.1 (Power Factor Design 
Criteria).  CAISO’s voltage schedules shall treat all sources of reactive 
power in the Balancing Authority Area in an equitable and not unduly 
discriminatory manner.  The Participating TO shall exercise Reasonable 
Efforts to provide the Interconnection Customer with such schedules at 
least one (1) day in advance, and the CAISO or Participating TO may 
make changes to such schedules as necessary to maintain the reliability 
of the CAISO Controlled Grid or the Participating TO’s electric system.  
The Interconnection Customer shall operate the Electric Generating Unit 
to maintain the specified output voltage or power factor within the design 
limitations of the Electric Generating Unit set forth in Article 9.6.1 (Power 
Factor Design Criteria), and as may be required by the CAISO to operate 
the Electric Generating Unit at a specific voltage schedule within the 
design limitations set forth in Article 9.6.1.  If the Interconnection Customer 
is unable to maintain the specified voltage or power factor, it shall 
promptly notify the CAISO and the Participating TO. 

 
9.6.2.1  Governors andVoltage Regulators.  Whenever an 

Electric Generating Unit is operated in parallel with the CAISO 
Controlled Grid and the speed governors (if installed on the Electric 
Generating Unit pursuant to Good Utility Practice) and voltage 
regulators are capable of operation, the Interconnection Customer 
shall operate the Electric Generating Unit with its speed governors 
and voltage regulators in automatic operation.  If the Electric 
Generating Unit’s speed governors and voltage regulators are not 
capable of such automatic operation, the Interconnection Customer 
shall immediately notify the CAISO and the Participating TO and 
ensure that the Electric Generating Unit operates as specified in 
Article 9.6.2 through manual operation and that such Electric 
Generating Unit’s reactive power production or absorption 
(measured in MVARs) are within the design capability of the 
Electric Generating Unit(s) and steady state stability limits.  The 
Interconnection Customer shall restore the speed governors and 
voltage regulators to automatic operation as soon as possible.  If 
the Large Generating Facility’s speed governors and voltage 
regulators are improperly tuned or malfunctioning, the CAISO shall 
have the right to order the reduction in output or disconnection of 
the Large Generating Facility if the reliability of the CAISO 
Controlled Grid would be adversely affected.  The Interconnection 
Customer shall not cause its Large Generating Facility to 
disconnect automatically or instantaneously from the CAISO 
Controlled Grid or trip any Electric Generating Unit comprising the 
Large Generating Facility for an under or over frequency condition 
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unless the abnormal frequency condition persists for a time period 
beyond the limits set forth in ANSI/IEEE Standard C37.106, or such 
other standard as applied to other generators in the Balancing 
Authority Area on a comparable basis. 

 
9.6.3 Payment for Reactive Power.  CAISO is required to pay the 

Interconnection Customer for reactive power that Interconnection 
Customer provides or absorbs from an Electric Generating Unit when the 
CAISO requests the Interconnection Customer to operate its Electric 
Generating Unit outside the range specified in Article 9.6.1, provided that if 
the CAISO pays other generators for reactive power service within the 
specified range, it must also pay the Interconnection Customer.  Payments 
shall be pursuant to Article 11.6 or such other agreement to which the 
CAISO and Interconnection Customer have otherwise agreed. 

 
9.6.4 Primary Frequency Response.  Interconnection Customer shall ensure 

the primary frequency response capability of its Electric Generating Unit(s) 
by installing, maintaining, and operating a functioning governor or 
equivalent controls.  The term “functioning governor or equivalent controls” 
as used herein shall mean the required hardware and/or software that 
provides frequency responsive real power control with the ability to sense 
changes in system frequency and autonomously adjust the Electric 
Generating Unit’s real power output in accordance with the droop and 
deadband parameters and in the direction needed to correct frequency 
deviations.  Interconnection Customer is required to install a governor or 
equivalent controls with the capability of operating: (1) with a maximum 5 
percent droop and ±0.036 Hz deadband; or (2) in accordance with the 
relevant droop, deadband, and timely and sustained response settings 
from Applicable Reliability Standards providing for equivalent or more 
stringent parameters.  The droop characteristic shall be: (1) based on the 
nameplate capacity of the Electric Generating Unit(s), and shall be linear 
in the range of frequencies between 59 to 61 Hz that are outside of the 
deadband parameter; or (2) based on Applicable Reliability Standards 
providing for an equivalent or more stringent parameter.  The deadband 
parameter shall be: the range of frequencies above and below nominal (60 
Hz) in which the governor or equivalent controls is not expected to adjust 
the Electric Generating Unit’s real power output in response to frequency 
deviations.  The deadband shall be implemented: (1) without a step to the 
droop curve, that is, once the frequency deviation exceeds the deadband 
parameter, the expected change in the Electric Generating Unit’s real 
power output in response to frequency deviations shall start from zero and 
then increase (for under-frequency deviations) or decrease (for over-
frequency deviations) linearly in proportion to the magnitude of the 
frequency deviation; or (2) in accordance with Applicable Reliability 
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Standards providing for an equivalent or more stringent parameter.  
Interconnection Customer shall notify the CAISO that the primary 
frequency response capability of the Electric Generating Unit(s) has been 
tested and confirmed during commissioning.  Once Interconnection 
Customer has synchronized the Electric Generating Unit(s) with the 
CAISO Controlled Grid, Interconnection Customer shall operate the 
Electric Generating Unit(s) consistent with the provisions specified in 
Sections 9.6.4.1 and 9.6.4.2 of this LGIA.  The primary frequency 
response requirements contained herein shall apply to both synchronous 
and non-synchronous Large Generating Facilities. 

 
9.6.4.1 Governor or Equivalent Controls.  Whenever the Electric 

Generating Unit(s) is operated in parallel with the CAISO Controlled 
Grid, Interconnection Customer shall operate the Electric 
Generating Unit(s) with its governor or equivalent controls in 
service and responsive to frequency.  Interconnection Customer 
shall, in coordination with the CAISO, set the deadband parameter 
to: (1) a maximum of ±0.036 Hz and set the droop parameter to a 
maximum of 5 percent; or (2) implement the relevant droop and 
deadband settings from Applicable Reliability Standards that 
provides for equivalent or more stringent parameters.  
Interconnection Customer shall be required to provide the status 
and settings of the governor or equivalent controls to the CAISO 
upon request.  If Interconnection Customer needs to operate the 
Electric Generating Unit(s) with its governor or equivalent controls 
not in service, Interconnection Customer shall immediately notify 
the CAISO, and provide the following information: (1) the operating 
status of the governor or equivalent controls (i.e., whether it is 
currently out of service or when it will be taken out of service); (2) 
the reasons for removing the governor or equivalent controls from 
service; and (3) a reasonable estimate of when the governor or 
equivalent controls will be returned to service. Interconnection 
Customer shall make Reasonable Efforts to return its governor or 
equivalent controls into service as soon as practicable.  
Interconnection Customer shall make Reasonable Efforts to keep 
outages of the Electric Generating Unit’s governor or equivalent 
controls to a minimum whenever the Electric Generating Unit(s) is 
operated in parallel with the CAISO Controlled Grid. 

 
9.6.4.2 Timely and Sustained Response.  Interconnection 

Customer shall ensure that the Electric Generating Unit’s real 
power response to sustained frequency deviations outside of the 
deadband setting is automatically provided and shall begin 
immediately after frequency deviates outside of the deadband, and 
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to the extent the Electric Generating Unit(s) has operating capability 
in the direction needed to correct the frequency deviation.  
Interconnection Customer shall not block or otherwise inhibit the 
ability of the governor or equivalent controls to respond and shall 
ensure that the response is not inhibited, except under certain 
operational constraints including, but not limited to, ambient 
temperature limitations, physical energy limitations, outages of 
mechanical equipment, or regulatory requirements.  The Electric 
Generating Unit(s) shall sustain the real power response at least 
until system frequency returns to a value within the deadband 
setting of the governor or equivalent controls.  A FERC-approved 
Applicable Reliability Standard with equivalent or more stringent 
requirements shall supersede the above requirements. 

 
9.6.4.3 Exemptions.  Large Generating Facilities that are regulated 

by the Nuclear Regulatory Commission shall be exempt from 
Sections 9.6.4, 9.6.4.1, and 9.6.4.2 of this LGIA.  Large Generating 
Facilities that are behind-the-meter generation that is sized-to-load 
(i.e., the thermal load and the generation are near-balanced in real-
time operation and the generation is primarily controlled to maintain 
the unique thermal, chemical, or mechanical output necessary for 
the operating requirements of its host facility) shall be required to 
install primary frequency response capability in accordance with the 
droop and deadband capability requirements specified in Section 
9.6.4, but shall be otherwise exempt from the operating 
requirements in Sections 9.6.4, 9.6.4.1, 9.6.4.2, and 9.6.4.4 of this 
LGIA. 

 
9.6.4.4 Electric Storage Resources.  Interconnection Customer 

interconnecting an electric storage resource shall establish an 
operating range in Appendix C of this LGIA that specifies a 
minimum state of charge and a maximum state of charge between 
which the electric storage resource will be required to provide 
primary frequency response consistent with the conditions set forth 
in Sections 9.6.4, 9.6.4.1, 9.6.4.2, and 9.6.4.3 of this LGIA.  
Appendix C shall specify whether the operating range is static or 
dynamic, and shall consider: (1) the expected magnitude of 
frequency deviations in the interconnection; (2) the expected 
duration that system frequency will remain outside of the deadband 
parameter in the interconnection; (3) the expected incidence of 
frequency deviations outside of the deadband parameter in the 
interconnection; (4) the physical capabilities of the electric storage 
resource; (5) operational limitations of the electric storage resource 
due to manufacturer specifications; and (6) any other relevant 
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factors agreed to by the CAISO and Interconnection Customer, and 
in consultation with the relevant transmission owner or balancing 
authority as appropriate.  If the operating range is dynamic, then 
Appendix C must establish how frequently the operating range will 
be reevaluated and the factors that may be considered during its 
reevaluation. 

 
 Interconnection Customer’s electric storage resource is required to 

provide timely and sustained primary frequency response 
consistent with Section 9.6.4.2 of this LGIA when it is online and 
dispatched to inject electricity to the CAISO Controlled Grid and/or 
receive electricity from the Participating TO’s Transmission System 
or the CAISO Controlled Grid.  This excludes circumstances when 
the electric storage resource is not dispatched to inject electricity to 
the CAISO Controlled Grid and/or dispatched to receive electricity 
from the Participating TO’s Transmission system or the CAISO 
Controlled Grid.  If Interconnection Customer’s electric storage 
resource is charging at the time of a frequency deviation outside of 
its deadband parameter, it is to increase (for over-frequency 
deviations) or decrease (for under-frequency deviations) the rate at 
which it is charging in accordance with its droop parameter.  
Interconnection Customer’s electric storage resource is not 
required to change from charging to discharging, or vice versa, 
unless the response necessitated by the droop and deadband 
settings requires it to do so and it is technically capable of making 
such a transition. 

 

9.7 Outages and Interruptions. 

9.7.1 Outages. 
 

9.7.1.1 Outage Authority and Coordination.  Each Party may in 
accordance with Good Utility Practice in coordination with the other 
Parties remove from service any of its respective Interconnection 
Facilities or Network Upgrades that may impact another Party's 
facilities as necessary to perform maintenance or testing or to 
install or replace equipment.  Absent an Emergency Condition, the 
Party scheduling a removal of such facility(ies) from service will use 
Reasonable Efforts to schedule such removal on a date and time 
mutually acceptable to all Parties.  In all circumstances any Party 
planning to remove such facility(ies) from service shall use 
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Reasonable Efforts to minimize the effect on the other Parties of 
such removal.  

 
9.7.1.2 Outage Schedules.  The CAISO shall post scheduled 

outages of CAISO Controlled Grid facilities in accordance with the 
provisions of the CAISO Tariff.  The Interconnection Customer shall 
submit its planned maintenance schedules for the Large 
Generating Facility to the CAISO in accordance with the CAISO 
Tariff.  The Interconnection Customer shall update its planned 
maintenance schedules in accordance with the CAISO Tariff.  The 
CAISO may request the Interconnection Customer to reschedule its 
maintenance as necessary to maintain the reliability of the CAISO 
Controlled Grid in accordance with the CAISO Tariff.  Such planned 
maintenance schedules and updates and changes to such 
schedules shall be provided by the Interconnection Customer to the 
Participating TO concurrently with their submittal to the CAISO.  
The CAISO shall compensate the Interconnection Customer for any 
additional direct costs that the Interconnection Customer incurs as 
a result of having to reschedule maintenance in accordance with 
the CAISO Tariff.  The Interconnection Customer will not be eligible 
to receive compensation, if during the twelve (12) months prior to 
the date of the scheduled maintenance, the Interconnection 
Customer had modified its schedule of maintenance activities. 

 
9.7.1.3 Outage Restoration.  If an outage on a Party's 

Interconnection Facilities or Network Upgrades adversely affects 
another Party's operations or facilities, the Party that owns or 
controls the facility that is out of service shall use Reasonable 
Efforts to promptly restore such facility(ies) to a normal operating 
condition consistent with the nature of the outage.  The Party that 
owns or controls the facility that is out of service shall provide the 
other Parties, to the extent such information is known, information 
on the nature of the Emergency Condition, if the outage is caused 
by an Emergency Condition, an estimated time of restoration, and 
any corrective actions required.  Initial verbal notice shall be 
followed up as soon as practicable with written notice explaining the 
nature of the outage, if requested by a Party, which may be 
provided by e-mail or facsimile. 

 
9.7.2 Interruption of Service.  If required by Good Utility Practice to do so, the 

CAISO or the Participating TO may require the Interconnection Customer 
to interrupt or reduce deliveries of electricity if such delivery of electricity 
could adversely affect the CAISO’s or the Participating TO’s ability to 
perform such activities as are necessary to safely and reliably operate and 
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maintain the Participating TO’s electric system or the CAISO Controlled 
Grid.  The following provisions shall apply to any interruption or reduction 
permitted under this Article 9.7.2: 

 
9.7.2.1 The interruption or reduction shall continue only for so long 

as reasonably necessary under Good Utility Practice; 
 

9.7.2.2 Any such interruption or reduction shall be made on an 
equitable, non-discriminatory basis with respect to all generating 
facilities directly connected to the CAISO Controlled Grid, subject to 
any conditions specified in this LGIA;  

 
9.7.2.3 When the interruption or reduction must be made under 

circumstances which do not allow for advance notice, the CAISO or 
Participating TO, as applicable, shall notify the Interconnection 
Customer by telephone as soon as practicable of the reasons for 
the curtailment, interruption, or reduction, and, if known, its 
expected duration.  Telephone notification shall be followed by 
written notification, if requested by the Interconnection Customer, 
as soon as practicable; 

9.7.2.4 Except during the existence of an Emergency Condition, the 
CAISO or Participating TO shall notify the Interconnection 
Customer in advance regarding the timing of such interruption or 
reduction and further notify the Interconnection Customer of the 
expected duration.  The CAISO or Participating TO shall coordinate 
with the Interconnection Customer using Good Utility Practice to 
schedule the interruption or reduction during periods of least impact 
to the Interconnection Customer, the CAISO, and the Participating 
TO; 

 
9.7.2.5 The Parties shall cooperate and coordinate with each other 

to the extent necessary in order to restore the Large Generating 
Facility, Interconnection Facilities, the Participating TO’s 
Transmission System, and the CAISO Controlled Grid to their 
normal operating state, consistent with system conditions and Good 
Utility Practice. 

 
9.7.3 Under-Frequency and Over Frequency Conditions.  The CAISO 

Controlled Grid is designed to automatically activate a load-shed program 
as required by Applicable Reliability Standards and the Applicable 
Reliability Council in the event of an under-frequency system disturbance.  
The Interconnection Customer shall implement under-frequency and over-
frequency protection set points for the Large Generating Facility as 
required by Applicable Reliability Standards and the Applicable Reliability 
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Council to ensure “ride through” capability.  Large Generating Facility 
response to frequency deviations of pre-determined magnitudes, both 
under-frequency and over-frequency deviations, shall be studied and 
coordinated with the Participating TO and CAISO in accordance with 
Good Utility Practice.  The term "ride through" as used herein shall mean 
the ability of a Generating Facility to stay connected to and synchronized 
with the CAISO Controlled Grid during system disturbances within a range 
of under-frequency and over-frequency conditions, in accordance with 
Good Utility Practice.  Asynchronous Generating Facilities shall be subject 
to frequency ride through capability requirements in accordance with 
Appendix H to this LGIA. 

 
9.7.4 System Protection and Other Control Requirements. 

 
9.7.4.1 System Protection Facilities.  The Interconnection 

Customer shall, at its expense, install, operate and maintain 
System Protection Facilities as a part of the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities.  
The Participating TO shall install at the Interconnection Customer's 
expense any System Protection Facilities that may be required on 
the Participating TO’s Interconnection Facilities or the Participating 
TO’s Transmission System as a result of the interconnection of the 
Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities. 

 
9.7.4.2 The Participating TO’s and Interconnection Customer’s 

protection facilities shall be designed and coordinated with other 
systems in accordance with Applicable Reliability Standards, 
Applicable Reliability Council criteria, and Good Utility Practice. 

 
9.7.4.3 The Participating TO and Interconnection Customer shall 

each be responsible for protection of its facilities consistent with 
Good Utility Practice. 

 
9.7.4.4 The Participating TO’s and Interconnection Customer’s 

protective relay design shall incorporate the necessary test 
switches to perform the tests required in Article 6.  The required 
test switches will be placed such that they allow operation of 
lockout relays while preventing breaker failure schemes from 
operating and causing unnecessary breaker operations and/or the 
tripping of the Interconnection Customer's Electric Generating 
Units. 
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9.7.4.5 The Participating TO and Interconnection Customer will test, 
operate and maintain System Protection Facilities in accordance 
with Good Utility Practice and, if applicable, the requirements of the 
Participating TO’s Interconnection Handbook.  

 
9.7.4.6 Prior to the in-service date, and again prior to the 

Commercial Operation Date, the Participating TO and 
Interconnection Customer or their agents shall perform a complete 
calibration test and functional trip test of the System Protection 
Facilities.  At intervals suggested by Good Utility Practice, the 
standards and procedures of the Participating TO, including, if 
applicable, the requirements of the Participating TO’s 
Interconnection Handbook, and following any apparent malfunction 
of the System Protection Facilities, each Party shall perform both 
calibration and functional trip tests of its System Protection 
Facilities.  These tests do not require the tripping of any in-service 
generation unit.  These tests do, however, require that all protective 
relays and lockout contacts be activated. 

 
9.7.5 Requirements for Protection.  In compliance with Good Utility Practice 

and, if applicable, the requirements of the Participating TO’s 
Interconnection Handbook, the Interconnection Customer shall provide, 
install, own, and maintain relays, circuit breakers and all other devices 
necessary to remove any fault contribution of the Large Generating 
Facility to any short circuit occurring on the Participating TO’s 
Transmission System not otherwise isolated by the Participating TO’s 
equipment, such that the removal of the fault contribution shall be 
coordinated with the protective requirements of the Participating TO’s 
Transmission System.  Such protective equipment shall include, without 
limitation, a disconnecting device with fault current-interrupting capability 
located between the Large Generating Facility and the Participating TO’s 
Transmission System at a site selected upon mutual agreement (not to be 
unreasonably withheld, conditioned or delayed) of the Parties.  The 
Interconnection Customer shall be responsible for protection of the Large 
Generating Facility and the Interconnection Customer's other equipment 
from such conditions as negative sequence currents, over- or under-
frequency, sudden load rejection, over- or under-voltage, and generator 
loss-of-field.  The Interconnection Customer shall be solely responsible to 
disconnect the Large Generating Facility and the Interconnection 
Customer's other equipment if conditions on the CAISO Controlled Grid 
could adversely affect the Large Generating Facility. 

 
9.7.6 Power Quality.  Neither the Participating TO’s nor the Interconnection 

Customer’s facilities shall cause excessive voltage flicker nor introduce 
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excessive distortion to the sinusoidal voltage or current waves as defined 
by ANSI Standard C84.1-1989, in accordance with IEEE Standard 519, 
any applicable superseding electric industry standard, or any alternative 
Applicable Reliability Standard or Applicable Reliability Council standard.  
In the event of a conflict among ANSI Standard C84.1-1989, any 
applicable superseding electric industry standard, or any alternative 
Applicable Reliability Standard or Applicable Reliability Council standard, 
the alternative Applicable Reliability Standard or Applicable Reliability 
Council standard shall control. 

 
9.8 Switching and Tagging Rules.  Each Party shall provide the other Parties a 

copy of its switching and tagging rules that are applicable to the other Parties’ 
activities.  Such switching and tagging rules shall be developed on a non-
discriminatory basis.  The Parties shall comply with applicable switching and 
tagging rules, as amended from time to time, in obtaining clearances for work or 
for switching operations on equipment. 

9.9 Use of Interconnection Facilities by Third Parties. 

9.9.1 Purpose of Interconnection Facilities.  Except as may be required by 
Applicable Laws and Regulations, or as otherwise agreed to among the 
Parties, the Interconnection Facilities shall be constructed for the sole 
purpose of interconnecting the Large Generating Facility to the 
Participating TO’s Transmission System and shall be used for no other 
purpose.  

 
9.9.2 Third Party Users.  If required by Applicable Laws and Regulations or if 

the Parties mutually agree, such agreement not to be unreasonably 
withheld, to allow one or more third parties to use the Participating TO’s 
Interconnection Facilities, or any part thereof, the Interconnection 
Customer will be entitled to compensation for the capital expenses it 
incurred in connection with the Interconnection Facilities based upon the 
pro rata use of the Interconnection Facilities by the Participating TO, all 
third party users, and the Interconnection Customer, in accordance with 
Applicable Laws and Regulations or upon some other mutually-agreed 
upon methodology.  In addition, cost responsibility for ongoing costs, 
including operation and maintenance costs associated with the 
Interconnection Facilities, will be allocated between the Interconnection 
Customer and any third party users based upon the pro rata use of the 
Interconnection Facilities by the Participating TO, all third party users, and 
the Interconnection Customer, in accordance with Applicable Laws and 
Regulations or upon some other mutually agreed upon methodology.  If 
the issue of such compensation or allocation cannot be resolved through 
such negotiations, it shall be submitted to FERC for resolution. 
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9.10 Disturbance Analysis Data Exchange.  The Parties will cooperate with one 

another in the analysis of disturbances to either the Large Generating Facility or 
the CAISO Controlled Grid by gathering and providing access to any information 
relating to any disturbance, including information from oscillography, protective 
relay targets, breaker operations and sequence of events records, and any 
disturbance information required by Good Utility Practice. 

 
ARTICLE 10. MAINTENANCE 

 
10.1 Participating TO Obligations.  The Participating TO shall maintain the 

Participating TO’s Transmission System and the Participating TO’s 
Interconnection Facilities in a safe and reliable manner and in accordance with 
this LGIA. 

 
10.2 Interconnection Customer Obligations.  The Interconnection Customer shall 

maintain the Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities in a safe and reliable manner and in accordance with 
this LGIA. 

 
10.3 Coordination. The Parties shall confer regularly to coordinate the planning, 

scheduling and performance of preventive and corrective maintenance on the 
Large Generating Facility and the Interconnection Facilities.   

 
10.4 Secondary Systems.  The Participating TO and Interconnection Customer shall 

cooperate with the other Parties in the inspection, maintenance, and testing of 
control or power circuits that operate below 600 volts, AC or DC, including, but 
not limited to, any hardware, control or protective devices, cables, conductors, 
electric raceways, secondary equipment panels, transducers, batteries, chargers, 
and voltage and current transformers that directly affect the operation of a Party's 
facilities and equipment which may reasonably be expected to impact the other 
Parties.  Each Party shall provide advance notice to the other Parties before 
undertaking any work on such circuits, especially on electrical circuits involving 
circuit breaker trip and close contacts, current transformers, or potential 
transformers. 

 
10.5 Operating and Maintenance Expenses.  Subject to the provisions herein 

addressing the use of facilities by others, and except for operations and 
maintenance expenses associated with modifications made for providing 
interconnection or transmission service to a third party and such third party pays 
for such expenses, the Interconnection Customer shall be responsible for all 
reasonable expenses including overheads, associated with: (1) owning, 
operating, maintaining, repairing, and replacing the Interconnection Customer’s 
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Interconnection Facilities; and (2) operation, maintenance, repair and 
replacement of the Participating TO’s Interconnection Facilities. 

 
ARTICLE 11. PERFORMANCE OBLIGATION 

 
11.1 Interconnection Customer’s Interconnection Facilities.  The Interconnection 

Customer shall design, procure, construct, install, own and/or control the 
Interconnection Customer’s Interconnection Facilities described in Appendix A at 
its sole expense. 

 
11.2 Participating TO’s Interconnection Facilities.  The Participating TO shall 

design, procure, construct, install, own and/or control the Participating TO’s 
Interconnection Facilities described in Appendix A at the sole expense of the 
Interconnection Customer.  Unless the Participating TO elects to fund the capital 
for the Participating TO’s Interconnection Facilities, they shall be solely funded by 
the Interconnection Customer. 

 
11.3 Network Upgrades and Distribution Upgrades.  The Participating TO shall 

design, procure, construct, install, and own the Network Upgrades and 
Distribution Upgrades described in Appendix A.  The Interconnection Customer 
shall be responsible for all costs related to Distribution Upgrades.  Unless the 
Participating TO elects to fund the capital for the Distribution Upgrades and 
Network Upgrades, they shall be funded by the Interconnection Customer, which, 
for Interconnection Customers processed under the Section 6 of the GIP (in 
Queue Clusters), shall be in an amount determined pursuant to the methodology 
set forth in Section 6.5  of the GIP.  This specific amount is set forth in Appendix 
G to this LGIA.  

 
11.4 Transmission Credits.  No later than thirty (30) Calendar Days prior to the 

Commercial Operation Date, the Interconnection Customer may make a one-time 
election by written notice to the CAISO and the Participating TO to receive 
Congestion Revenue Rights as defined in and as available under the CAISO 
Tariff at the time of the election in accordance with the CAISO Tariff, in lieu of a 
refund of the cost of Network Upgrades in accordance with Article 11.4.1.  

 
11.4.1 Repayment of Amounts Advanced for Network Upgrades.  Upon the 

Commercial Operation Date, the Interconnection Customer shall be 
entitled to a repayment, equal to the total amount paid to the Participating 
TO for the costs of Network Upgrades for which it is responsible, as set 
forth in Appendix G.  Such amount shall include any tax gross-up or other 
tax-related payments associated with Network Upgrades not refunded to 
the Interconnection Customer pursuant to Article 5.17.8 or otherwise, and 
shall be paid to the Interconnection Customer by the Participating TO on a 
dollar-for-dollar basis either through (1) direct payments made on a 
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levelized basis over the five-year period commencing on the Commercial 
Operation Date; or (2) any alternative payment schedule that is mutually 
agreeable to the Interconnection Customer and Participating TO, provided 
that such amount is paid within five (5) years from the Commercial 
Operation Date.  Notwithstanding the foregoing, if this LGIA terminates 
within five (5) years from the Commercial Operation Date, the Participating 
TO’s obligation to pay refunds to the Interconnection Customer shall 
cease as of the date of termination.  Any repayment shall include interest 
calculated in accordance with the methodology set forth in FERC’s 
regulations at 18 C.F.R. §35.19a(a)(2)(iii) from the date of any payment for 
Network Upgrades through the date on which the Interconnection 
Customer receives a repayment of such payment.  Interest shall continue 
to accrue on the repayment obligation so long as this LGIA is in effect.  
The Interconnection Customer may assign such repayment rights to any 
person. 

 
If the Large Generating Facility fails to achieve Commercial Operation, but 
it or another Generating Facility is later constructed and makes use of the 
Network Upgrades, the Participating TO shall at that time reimburse 
Interconnection Customer for the amounts advanced for the Network 
Upgrades.  Before any such reimbursement can occur, the 
Interconnection Customer, or the entity that ultimately constructs the 
Generating Facility, if different, is responsible for identifying and 
demonstrating to the Participating TO the appropriate entity to which 
reimbursement must be made in order to implement the intent of this 
reimbursement obligation.  

 
11.4.2 Special Provisions for Affected Systems.  The Interconnection 

Customer shall enter into an agreement with the owner of the Affected 
System and/or other affected owners of portions of the CAISO Controlled 
Grid, as applicable, in accordance with the GIP.  Such agreement shall 
specify the terms governing payments to be made by the Interconnection 
Customer to the owner of the Affected System and/or other affected 
owners of portions of the CAISO Controlled Grid as well as the repayment 
by the owner of the Affected System and/or other affected owners of 
portions of the CAISO Controlled Grid.  In no event shall the Participating 
TO be responsible for the repayment for any facilities that are not part of 
the Participating TO’s Transmission System.  In the event the Participating 
TO is a joint owner with an Affected System or with any other co-owner of 
a facility affected by the Large Generating Facility, the Participating TO’s 
obligation to reimburse the Interconnection Customer for payments made 
to address the impacts of the Large Generating Facility on the system 
shall not exceed the proportionate amount of the cost of any upgrades 
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attributable to the proportion of the jointly-owned facility owned by the 
Participating TO.  

 
11.4.3 Notwithstanding any other provision of this LGIA, nothing herein shall be 

construed as relinquishing or foreclosing any rights, including but not 
limited to firm transmission rights, capacity rights, Congestion Revenue 
Rights, or transmission credits, that the Interconnection Customer shall be 
entitled to, now or in the future under any other agreement or tariff as a 
result of, or otherwise associated with, the transmission capacity, if any, 
created by the Network Upgrades, including the right to obtain cash 
reimbursements, merchant transmission Congestion Revenue Rights in 
accordance with Section 36.11 of the CAISO Tariff, or transmission credits 
for transmission service that is not associated with the Large Generating 
Facility.   

 
11.5 Provision of Interconnection Financial Security.  The Interconnection 

Customer is obligated to provide all necessary Interconnection Financial Security 
required under Section 9 of the GIP in a manner acceptable under Section 9 of 
the GIP.  Failure by the Interconnection Customer to timely satisfy the GIP’s 
requirements for the provision of Interconnection Financial Security shall be 
deemed a Breach of this agreement and a condition of Default of this agreement.   

 
11.5.1 Notwithstanding any other provision in this agreement for notice of Default 

and opportunity to cure such Default, the CAISO or the Participating TO 
shall provide Interconnection Customer with written notice of any Default 
due to timely failure to post Financial Security, and the Interconnection 
Customer shall have five (5) Business Days from the date of such notice 
to cure such Default by posting the required Interconnection Financial 
Security.  If the Interconnection Customer fails to cure the Default, then 
this Agreement shall be deemed terminated. 

 
11.6 Interconnection Customer Compensation.  If the CAISO requests or directs 

the Interconnection Customer to provide a service pursuant to Articles 9.6.3 
(Payment for Reactive Power) or 13.5.1 of this LGIA, the CAISO shall 
compensate the Interconnection Customer in accordance with the CAISO Tariff. 

 
11.6.1 Interconnection Customer Compensation for Actions During 

Emergency Condition.  The CAISO shall compensate the 
Interconnection Customer in accordance with the CAISO Tariff for its 
provision of real and reactive power and other Emergency Condition 
services that the Interconnection Customer provides to support the CAISO 
Controlled Grid during an Emergency Condition in accordance with 
Article 11.6. 
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ARTICLE 12. INVOICE 

 
12.1 General.  The Participating TO shall submit to the Interconnection Customer, on 

a monthly basis, invoices of amounts due pursuant to this LGIA for the preceding 
month.  Each invoice shall state the month to which the invoice applies and fully 
describe the services and equipment provided.  The Parties may discharge 
mutual debts and payment obligations due and owing to each other on the same 
date through netting, in which case all amounts a Party owes to the other Party 
under this LGIA, including interest payments or credits, shall be netted so that 
only the net amount remaining due shall be paid by the owing Party.  
Notwithstanding the foregoing, any invoices between the CAISO and another 
Party shall be submitted and paid in accordance with the CAISO Tariff. 

 
12.2 Final Invoice.  As soon as reasonably practicable, but within twelve months after 

completion of the construction of the Participating TO’s Interconnection Facilities, 
Network Upgrades, and Distribution Upgrades, the Participating TO shall provide 
an invoice of the final cost of the construction of the Participating TO’s 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades, and 
shall set forth such costs in sufficient detail to enable the Interconnection 
Customer to compare the actual costs with the estimates and to ascertain 
deviations, if any, from the cost estimates.  With respect to costs associated with 
the Participating TO’s Interconnection Facilities and Distribution Upgrades, the 
Participating TO shall refund to the Interconnection Customer any amount by 
which the actual payment by the Interconnection Customer for estimated costs 
exceeds the actual costs of construction within thirty (30) Calendar Days of the 
issuance of such final construction invoice; or, in the event the actual costs of 
construction exceed the Interconnection Customer’s actual payment for 
estimated costs, then the Interconnection Customer shall pay to the Participating 
TO any amount by which the actual costs of construction exceed the actual 
payment by the Interconnection Customer for estimated costs within thirty (30) 
Calendar Days of the issuance of such final construction invoice.  With respect to 
costs associated with Network Upgrades, the Participating TO shall refund to the 
Interconnection Customer any amount by which the actual payment by the 
Interconnection Customer for estimated costs exceeds the actual costs of 
construction multiplied by the Interconnection Customer’s percentage share of 
those costs, as set forth in Appendix G to this LGIA within thirty (30) Calendar 
Days of the issuance of such final construction invoice.  In the event the actual 
costs of construction multiplied by the Interconnection Customer’s percentage 
share of those costs exceed the Interconnection Customer’s actual payment for 
estimated costs, then the Participating TO shall recover such difference through 
its transmission service rates.  
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12.3 Payment.  Invoices shall be rendered to the Interconnection Customer at the 
address specified in Appendix F.  The Interconnection Customer shall pay, or 
Participating TO shall refund, the amounts due within thirty (30) Calendar Days of 
the Interconnection Customer’s receipt of the invoice.  All payments shall be 
made in immediately available funds payable to the Interconnection Customer or 
Participating TO, or by wire transfer to a bank named and account designated by 
the invoicing Interconnection Customer or Participating TO.  Payment of invoices 
by any Party will not constitute a waiver of any rights or claims any Party may 
have under this LGIA.  

 
12.4 Disputes.  In the event of a billing dispute between the Interconnection 

Customer and the Participating TO, the Participating TO and the CAISO shall 
continue to provide Interconnection Service under this LGIA as long as the 
Interconnection Customer: (i) continues to make all payments not in dispute; and 
(ii) pays to the Participating TO or into an independent escrow account the 
portion of the invoice in dispute, pending resolution of such dispute.  If the 
Interconnection Customer fails to meet these two requirements for continuation 
of service, then the Participating TO may provide notice to the Interconnection 
Customer of a Default pursuant to Article 17.  Within thirty (30) Calendar Days 
after the resolution of the dispute, the Party that owes money to the other Party 
shall pay the amount due with interest calculated in accordance with the 
methodology set forth in FERC's Regulations at 18 C.F.R. § 35.19a(a)(2)(iii).  
Notwithstanding the foregoing, any billing dispute between the CAISO and 
another Party shall be resolved in accordance with the provisions of Article 27 of 
this LGIA. 

 
ARTICLE 13. EMERGENCIES 

13.1 [Reserved] 

13.2 Obligations.  Each Party shall comply with the Emergency Condition procedures 
of the CAISO, NERC, the Applicable Reliability Council, Applicable Reliability 
Standards, Applicable Laws and Regulations, and any emergency procedures 
set forth in this LGIA. 

 
13.3 Notice.  The Participating TO or the CAISO shall notify the Interconnection 

Customer promptly when it becomes aware of an Emergency Condition that 
affects the Participating TO’s Interconnection Facilities or Distribution System or 
the CAISO Controlled Grid, respectively, that may reasonably be expected to 
affect the Interconnection Customer's operation of the Large Generating Facility 
or the Interconnection Customer's Interconnection Facilities.  The Interconnection 
Customer shall notify the Participating TO and the CAISO promptly when it 
becomes aware of an Emergency Condition that affects the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities that may 
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reasonably be expected to affect the CAISO Controlled Grid or the Participating 
TO’s Interconnection Facilities.  To the extent information is known, the 
notification shall describe the Emergency Condition, the extent of the damage or 
deficiency, the expected effect on the operation of the Interconnection 
Customer's or Participating TO’s facilities and operations, its anticipated duration 
and the corrective action taken and/or to be taken.  The initial notice shall be 
followed as soon as practicable with written notice, if requested by a Party, which 
may be provided by electronic mail or facsimile, or in the case of the CAISO may 
be publicly posted on the CAISO’s internet web site. 

 
13.4 Immediate Action.  Unless, in the Interconnection Customer's reasonable 

judgment, immediate action is required, the Interconnection Customer shall 
obtain the consent of the CAISO and the Participating TO, such consent to not 
be unreasonably withheld, prior to performing any manual switching operations at 
the Large Generating Facility or the Interconnection Customer’s Interconnection 
Facilities in response to an Emergency Condition declared by the Participating 
TO or CAISO or in response to any other emergency condition. 

13.5 CAISO and Participating TO Authority. 

13.5.1 General.  The CAISO and Participating TO may take whatever actions or 
inactions, including issuance of dispatch instructions, with regard to the 
CAISO Controlled Grid or the Participating TO’s Interconnection Facilities 
or Distribution System they deem necessary during an Emergency 
Condition in order to (i) preserve public health and safety, (ii) preserve the 
reliability of the CAISO Controlled Grid or the Participating TO’s 
Interconnection Facilities or Distribution System, and (iii) limit or prevent 
damage, and (iv) expedite restoration of service. 

 
The Participating TO and the CAISO shall use Reasonable Efforts to 
minimize the effect of such actions or inactions on the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities.  The 
Participating TO or the CAISO may, on the basis of technical 
considerations, require the Large Generating Facility to mitigate an 
Emergency Condition by taking actions necessary and limited in scope to 
remedy the Emergency Condition, including, but not limited to, directing 
the Interconnection Customer to shut-down, start-up, increase or decrease 
the real or reactive power output of the Large Generating Facility; 
implementing a reduction or disconnection pursuant to Article 13.5.2; 
directing the Interconnection Customer to assist with black start (if 
available) or restoration efforts; or altering the outage schedules of the 
Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities.  Interconnection Customer shall comply with all 
of the CAISO’s Dispatch Instructions and Operating Instructions and 
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Participating TO’s dispatch instructions or Operating Instructionsoperating 
instructions concerning Large Generating Facility real power and reactive 
power output within the manufacturer’s design limitations of the Large 
Generating Facility's equipment that is in service and physically available 
for operation at the time, in compliance with Applicable Laws and 
Regulations. 

 
13.5.2 Reduction and Disconnection.  The Participating TO or the CAISO may 

reduce Interconnection Service or disconnect the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities when 
such reduction or disconnection is necessary under Good Utility Practice 
due to Emergency Conditions.  These rights are separate and distinct from 
any right of curtailment of the CAISO pursuant to the CAISO Tariff.  When 
the CAISO or Participating TO can schedule the reduction or 
disconnection in advance, the CAISO or Participating TO shall notify the 
Interconnection Customer of the reasons, timing and expected duration of 
the reduction or disconnection.  The CAISO or Participating TO shall 
coordinate with the Interconnection Customer using Good Utility Practice 
to schedule the reduction or disconnection during periods of least impact 
to the Interconnection Customer and the CAISO and Participating TO.  
Any reduction or disconnection shall continue only for so long as 
reasonably necessary under Good Utility Practice.  The Parties shall 
cooperate with each other to restore the Large Generating Facility, the 
Interconnection Facilities, and the CAISO Controlled Grid to their normal 
operating state as soon as practicable consistent with Good Utility 
Practice. 

 
13.6 Interconnection Customer Authority.  Consistent with Good Utility Practice, 

this LGIA, and the CAISO Tariff, the Interconnection Customer may take actions 
or inactions with regard to the Large Generating Facility or the Interconnection 
Customer’s Interconnection Facilities during an Emergency Condition in order to 
(i) preserve public health and safety, (ii) preserve the reliability of the Large 
Generating Facility or the Interconnection Customer’s Interconnection Facilities, 
(iii) limit or prevent damage, and (iv) expedite restoration of service.  
Interconnection Customer shall use Reasonable Efforts to minimize the effect of 
such actions or inactions on the CAISO Controlled Grid and the Participating 
TO’s Interconnection Facilities.  The CAISO and Participating TO shall use 
Reasonable Efforts to assist Interconnection Customer in such actions. 

 
13.7 Limited Liability.  Except as otherwise provided in Article 11.6.1 of this LGIA, no 

Party shall be liable to any other Party for any action it takes in responding to an 
Emergency Condition so long as such action is made in good faith and is 
consistent with Good Utility Practice. 
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ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW 
 
14.1 Regulatory Requirements.  Each Party’s obligations under this LGIA shall be 

subject to its receipt of any required approval or certificate from one or more 
Governmental Authorities in the form and substance satisfactory to the applying 
Party, or the Party making any required filings with, or providing notice to, such 
Governmental Authorities, and the expiration of any time period associated 
therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to 
obtain such other approvals.  Nothing in this LGIA shall require the 
Interconnection Customer to take any action that could result in its inability to 
obtain, or its loss of, status or exemption under the Federal Power Act or the 
Public Utility Holding Company Act of 1935, as amended, or the Public Utility 
Regulatory Policies Act of 1978, or the Energy Policy Act of 2005. 

14.2 Governing Law. 

14.2.1 The validity, interpretation and performance of this LGIA and each of its 
provisions shall be governed by the laws of the state where the Point of 
Interconnection is located, without regard to its conflicts of law principles.  

 
14.2.2 This LGIA is subject to all Applicable Laws and Regulations.  

 
14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or 

otherwise contest any laws, orders, rules, or regulations of a 
Governmental Authority. 

 
ARTICLE 15. NOTICES 

 
 15.1 General.  Unless otherwise provided in this LGIA, any notice, demand or request 

required or permitted to be given by a Party to another and any instrument 
required or permitted to be tendered or delivered by a Party in writing to another 
shall be effective when delivered and may be so given, tendered or delivered, by 
recognized national courier, or by depositing the same with the United States 
Postal Service with postage prepaid, for delivery by certified or registered mail, 
addressed to the Party, or personally delivered to the Party, at the address set 
out in Appendix F, Addresses for Delivery of Notices and Billings. 
A Party must update the information in Appendix F as information changes.  A 
Party may change the notice information in this LGIA by giving five (5) Business 
Days written notice prior to the effective date of the change.  Such changes shall 
not constitute an amendment to this LGIA. 
 

15.2 Billings and Payments.  Billings and payments shall be sent to the addresses 
set out in Appendix F. 
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15.3 Alternative Forms of Notice.  Any notice or request required or permitted to be 
given by a Party to another and not required by this LGIA to be given in writing 
may be so given by telephone, facsimile or e-mail to the telephone numbers and 
e-mail addresses set out in Appendix F. 

 
15.4 Operations and Maintenance Notice.  Each Party shall notify the other Parties 

in writing of the identity of the person(s) that it designates as the point(s) of 
contact with respect to the implementation of Articles 9 and 10. 

 
ARTICLE 16. FORCE MAJEURE 

16.1 Force Majeure.   

16.1.1 Economic hardship is not considered a Force Majeure event. 
 

16.1.2 No Party shall be considered to be in Default with respect to any obligation 
hereunder, (including obligations under Article 4), other than the obligation 
to pay money when due, if prevented from fulfilling such obligation by 
Force Majeure.  A Party unable to fulfill any obligation hereunder (other 
than an obligation to pay money when due) by reason of Force Majeure 
shall give notice and the full particulars of such Force Majeure to the other 
Party in writing or by telephone as soon as reasonably possible after the 
occurrence of the cause relied upon.  Telephone notices given pursuant to 
this Article shall be confirmed in writing as soon as reasonably possible 
and shall specifically state full particulars of the Force Majeure, the time 
and date when the Force Majeure occurred and when the Force Majeure 
is reasonably expected to cease.  The Party affected shall exercise due 
diligence to remove such disability with reasonable dispatch, but shall not 
be required to accede or agree to any provision not satisfactory to it in 
order to settle and terminate a strike or other labor disturbance. 

 
ARTICLE 17. DEFAULT 

17.1 Default. 

17.1.1 General.  No Default shall exist where such failure to discharge an 
obligation (other than the payment of money) is the result of Force 
Majeure as defined in this LGIA or the result of an act or omission of the 
other Party.  Upon a Breach, the affected non-Breaching Party(ies) shall 
give written notice of such Breach to the Breaching Party.  Except as 
provided in Article 17.1.2, and in Article 11.5.1, the Breaching Party shall 
have thirty (30) Calendar Days from receipt of the Default notice within 
which to cure such Breach; provided however, if such Breach is not 
capable of cure within thirty (30) Calendar Days, the Breaching Party shall 
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commence such cure within thirty (30) Calendar Days after notice and 
continuously and diligently complete such cure within ninety (90) Calendar 
Days from receipt of the Default notice; and, if cured within such time, the 
Breach specified in such notice shall cease to exist. 

 
17.1.2 Right to Terminate.  If a Breach is not cured as provided in this Article, or 

if a Breach is not capable of being cured within the period provided for 
herein, the affected non-Breaching Party(ies) shall have the right to 
declare a Default and terminate this LGIA by written notice at any time 
until cure occurs, and be relieved of any further obligation hereunder and, 
whether or not such Party(ies) terminates this LGIA, to recover from the 
Breaching Party all amounts due hereunder, plus all other damages and 
remedies to which it is entitled at law or in equity.  The provisions of this 
Article will survive termination of this LGIA. 

 
ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

 
18.1 Indemnity.  Each Party shall at all times indemnify, defend, and hold the other 

Parties harmless from, any and all Losses arising out of or resulting from another 
Party's action or inactions of its obligations under this LGIA on behalf of the 
indemnifying Party, except in cases of gross negligence or intentional 
wrongdoing by the Indemnified Party. 

 
18.1.1 Indemnified Party.  If an Indemnified Party is entitled to indemnification 

under this Article 18 as a result of a claim by a third party, and the 
Indemnifying Party fails, after notice and reasonable opportunity to 
proceed under Article 18.1, to assume the defense of such claim, such 
Indemnified Party may at the expense of the Indemnifying Party contest, 
settle or consent to the entry of any judgment with respect to, or pay in full, 
such claim. 

 
18.1.2 Indemnifying Party.  If an Indemnifying Party is obligated to indemnify 

and hold any Indemnified Party harmless under this Article 18, the amount 
owing to the Indemnified Party shall be the amount of such Indemnified 
Party’s actual Loss, net of any insurance or other recovery. 

 
18.1.3 Indemnity Procedures.  Promptly after receipt by an Indemnified Party of 

any claim or notice of the commencement of any action or administrative 
or legal proceeding or investigation as to which the indemnity provided for 
in Article 18.1 may apply, the Indemnified Party shall notify the 
Indemnifying Party of such fact.  Any failure of or delay in such notification 
shall not affect a Party's indemnification obligation unless such failure or 
delay is materially prejudicial to the indemnifying Party. 
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The Indemnifying Party shall have the right to assume the defense thereof 
with counsel designated by such Indemnifying Party and reasonably 
satisfactory to the Indemnified Party.  If the defendants in any such action 
include one or more Indemnified Parties and the Indemnifying Party and if 
the Indemnified Party reasonably concludes that there may  
be legal defenses available to it and/or other Indemnified Parties which 
are different from or additional to those available to the Indemnifying 
Party, the Indemnified Party shall have the right to select separate counsel 
to assert such legal defenses and to otherwise participate in the defense 
of such action on its own behalf.  In such instances, the Indemnifying 
Party shall only be required to pay the fees and expenses of one 
additional attorney to represent an Indemnified Party or Indemnified 
Parties having such differing or additional legal defenses. 

 
The Indemnified Party shall be entitled, at its expense, to participate in any 
such action, suit or proceeding, the defense of which has been assumed 
by the Indemnifying Party.  Notwithstanding the foregoing, the 
Indemnifying Party (i) shall not be entitled to assume and control the 
defense of any such action, suit or proceedings if and to the extent that, in 
the opinion of the Indemnified Party and its counsel, such action, suit or 
proceeding involves the potential imposition of criminal liability on the 
Indemnified Party, or there exists a conflict or adversity of interest 
between the Indemnified Party and the Indemnifying Party, in such event 
the Indemnifying Party shall pay the reasonable expenses of the 
Indemnified Party, and (ii) shall not settle or consent to the entry of any 
judgment in any action, suit or proceeding without the consent of the 
Indemnified Party, which shall not be unreasonably withheld, conditioned 
or delayed. 

 
18.2 Consequential Damages.  Other than the liquidated damages heretofore 

described in Article 5.3, in no event shall any Party be liable under any provision 
of this LGIA for any losses, damages, costs or expenses for any special, indirect, 
incidental, consequential, or punitive damages, including but not limited to loss of 
profit or revenue, loss of the use of equipment, cost of capital, cost of temporary 
equipment or services, whether based in whole or in part in contract, in tort, 
including negligence, strict liability, or any other theory of liability; provided, 
however, that damages for which a Party may be liable to another Party under 
another agreement will not be considered to be special, indirect, incidental, or 
consequential damages hereunder. 

 
18.3 Insurance.  As indicated below, the designatedEach Party shall, at its own 

expense, maintain in force throughout the periods noted in of this LGIA, and until 
released by the other Parties, the following minimum insurance coverages, with 
insurers rated no less than A- (with a minimum size rating of VII) by Bests’ 
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Insurance Guide and Key Ratings and authorized to do business in the state 
where the Point of Interconnection is located, except in the case of any insurance 
required to be carried by the CAISO, the State of California: 

 
18.3.1 Workers' Compensation Insurance and Employers’ Liability. The 

Participating TO and the Interconnection Customer shall maintain such 
coverage from the commencement of any Construction Activities 
providing statutory benefits for Workers Compensation coverage and 
coverage amounts of no less than One Million Dollars ($1,000,000) for 
employer’s liability for each employee for bodily injury by accident and 
One Million Dollars ($1,000,000) for each employee for bodily injury by 
disease in accordance with the laws and regulations of the state in which 
the Point of Interconnection is located. The Participating TO shall 
provide the Interconnection Customer with evidence of such insurance 
coverage within thirty (30) Calendar Days of any request by the 
Interconnection Customer. The Interconnection Customer shall provide 
evidence of such insurance thirty (30) Calendar Days prior to entry by 
any employee or contractor or other person acting on the 
Interconnection Customer’s behalf onto any construction site to perform 
any work related to the Interconnection Facilities or Generating Facility. 
Employer's Liability and Workers' Compensation Insurance providing 
statutory benefits in accordance with the laws and regulations of the 
state in which the Point of Interconnection is located, except in the case 
of the CAISO, the State of California. 

 
18.3.2 Commercial General Liability Insurance. The Participating TO and the 

Interconnection Customer shall maintain commercial general liability 
insurance coverage commencing within thirty (30) Calendar Days of the 
Effective Date of this LGIA, including coverage for premises and 
operations, bodily injury (including death),personal injury, property 
damage, products and completed operations coverage, coverage for 
explosion, collapse and underground hazards, independent contractors 
coverage, and (i) liability of Participating TO and the Interconnection 
Customer that would be imposed without the LGIA, or (ii) liability 
assumed by the Participating TO and the Interconnection Customer in a 
contract or agreement that is an “insured contract” under commercial 
general liability insurance policy. Such insurance shall include no cross 
liability exclusions or separation of insured clause endorsement 
exclusions, with minimum limits of One Million Dollars ($1,000,000) per 
occurrence/One Million Dollars ($1,000,000) aggregate. If the activities 
of the Interconnection Customer are being conducted through the 
actions of an Affiliate, then the Interconnection Customer may satisfy the 
insurance requirements of this Section 18.3.2 by providing evidence of 
insurance coverage carried by such Affiliate and showing the 
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Participating TO and the CAISO as additional insured only with respect 
to the LGIA, together with the Interconnection Customer’s written 
representation to the Participating TO and the CAISO that the insured 
Affiliate is conducting all of the necessary pre-construction work. Within 
thirty (30) Calendar Days prior to the entry of any person on behalf of the 
Interconnection Customer onto any construction site to perform work 
related to the Interconnection Facilities or Generating Facility, the 
Interconnection Customer shall replace any evidence of Affiliate 
Insurance with evidence of such insurance carried by the 
Interconnection Customer, naming the Participating TO and the CAISO 
as additional insured only with respect to the LGIA.Commercial General 
Liability Insurance including premises and operations, personal injury, 
broad form property damage, broad form blanket contractual liability 
coverage (including coverage for the contractual indemnification) 
products and completed operations coverage, coverage for explosion, 
collapse and underground hazards, independent contractors coverage, 
coverage for pollution to the extent normally available and punitive 
damages to the extent normally available and a cross liability 
endorsement, with minimum limits of One Million Dollars ($1,000,000) 
per occurrence/One Million Dollars ($1,000,000) aggregate combined 
single limit for personal injury, bodily injury, including death and property 
damage. 

 
18.3.3 Business Automobile Liability Insurance. for Prior to the entry of any 

such vehicles on any construction site in connection with work done by 
or on behalf of the Interconnection Customer, the Interconnection 
Customer shall provide evidence of coverage of owned and non-owned 
and hired vehicles, trailers or semi-trailers designed for travel on public 
roads, with a minimum, combined single limit of One Million Dollars 
($1,000,000) per occurrence for bodily injury, including death, and 
property damage.  The Interconnection Customer shall include the 
Participating TO and the CAISO as additional insured with respect to the 
LGIA on any such policies. 

 
18.3.4 Excess Public Liability Insurance.  Commencing at the time of entry of 

any person on its behalf upon any construction site for the Network 
Upgrades, Interconnection Facilities, or Generating Facility, the 
Participating TO and the Interconnection Customer shall maintain 
Excess Liability insurance over and above the Employer's Liability 
Commercial General Liability and Business Automobile Liability 
Insurance coverage, with a minimum combined single limit of Twenty 
Million Dollars ($20,000,000) per occurrence/Twenty Million Dollars 
($20,000,000) aggregate.  Such insurance carried by the Participating 
TO shall include the Interconnection Customer and the CAISO as 
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additional insured with respect to the LGIA, and such insurance carried 
by the Interconnection Customer shall include the Participating TO and 
the CAISO as additional insured with respect to the LGIA.  The 
requirements of Section 18.3.2 and 18.3.4 may be met by any 
combination of general and excess liability insurance. 

 
 

18.3.5 The Commercial General Liability Insurance, Business Automobile 
Insurance and Excess Public Liability Insurance policies shall name 
include the other Parties identified in the sections above, their parents, 
associated and Affiliate companies and their subsidiaries, respective 
directors, officers, agents, servants and employees ("Other Party 
Group") as additional insured.  All policies shall contain provisions 
whereby the insurers waive all rights of subrogation in accordance with 
the provisions of this LGIA against the Other Party Group and provide 
thirty (30) Calendar Days advance written notice to the Other Party 
Group prior to anniversary date of cancellation or any material change in 
coverage or condition.  If any Party can reasonably demonstrate that 
coverage policies containing provisions for insurer waiver of subrogation 
rights, or advance notice are not commercially available, then the Parties 
shall meet and confer and mutually determine to (i) establish 
replacement or equivalent terms in lieu of subrogation or notice or (ii) 
waive the requirements that coverage(s) include such subrogation 
provision or require advance written notice from such insurers. 

 
 

18.3.6 The Commercial General Liability Insurance, Business Automobile 
Liability Insurance and Excess Public Liability Insurance policies shall 
contain provisions that specify that the policies are primary and shall 
apply to such extent without consideration for other policies separately 
carried and shall state that each insured is provided coverage as though 
a separate policy had been issued to each, except the insurer’s liability 
shall not be increased beyond the amount for which the insurer would 
have been liable had only one insured been covered non-contributory.  
Each Party shall be responsible for its respective deductibles or self-
insured retentions. 

 
18.3.7 The Commercial General Liability Insurance, Business Automobile 

Liability Insurance and Excess Public Liability Insurance policies, if 
written on a Claims First Made Basis, shall be maintained in full force 
and effect for two (2) years after termination of this LGIA, which 
coverage may be in the form of tail coverage or extended reporting 
period coverage if agreed by the Parties. 
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18.3.8 [Not Used]The requirements contained herein as to the types and limits 
of all insurance to be maintained by the Parties are not intended to and 
shall not in any manner, limit or qualify the liabilities and obligations 
assumed by the Parties under this LGIA. 

 
18.3.9 Thirty (30) Calendar Days prior to the start of any work at the 

construction site related to Interconnection Facilities or Generating 
Facility under this LGIA, and as soon as practicable after the end of each 
fiscal year or at the renewal of the insurance policy and in any event 
within ninety (90) Calendar Days thereafter, the Participating TO and the 
Interconnection Customer shall provide a certificate of insurance for all 
insurance required in this LGIA, executed by each insurer or by an 
authorized representative of each insurer.Within ten (10) Calendar Days 
following execution of this LGIA, and as soon as practicable after the 
end of each fiscal year or at the renewal of the insurance policy and in 
any event within ninety (90) Calendar Days thereafter, each Party shall 
provide certification of all insurance required in this LGIA, executed by 
each insurer or by an authorized representative of each insurer. 

 
18.3.10 Notwithstanding the foregoing, each Party may self-insure  
 

a) to meet the minimum insurance requirements of Article 18.3.1, to 
the extent that it maintains a self-insurance program that is a qualified 
self insurer within the state in which the Point of Interconnection is 
located, under the laws and regulations of such state; and 
 

b) to meet the minimum insurance requirements of Articles 18.3.2 
through 18.3.8 to the extent it maintains a self-insurance program; 
provided that, such Party’s senior unsecured debt or issuer rating is 
BBB-, or better, as rated by Standard & Poor’s and that its self-insurance 
program meets the minimum insurance requirements of Articles 18.3.2 
through 18.3.8.  For any period of time that a Party’s senior unsecured 
debt rating and issuer rating are both unrated by Standard & Poor’s or 
are both rated at less than BBB- by Standard & Poor’s, such Party shall 
comply with the insurance requirements applicable to it under Articles 
18.3.2 through 18.3.9.   

 
a)c) iIn the event that a Party is permitted to self-insure pursuant to this 

Article 18.3.10, it shall notify the other Parties that it meets the 
requirements to self-insure and that its self-insurance program meets the 
minimum insurance requirements in a manner consistent with that 
specified in Article 18.3.9. 
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18.3.11 The Parties agree to report to each other in writing as soon as practical 
all accidents or occurrences resulting in injuries to any person, including 
death, and any property damage greater than $25,000, including within 
the scope of coverage of such insurance whether or not such coverage 
is sought.arising out of this LGIA. 

 
ARTICLE 19. ASSIGNMENT 

 
19.1 Assignment.  This LGIA may be assigned by a Party only with the written 

consent of the other Parties; provided that a Party may assign this LGIA without 
the consent of the other Parties to any Affiliate of the assigning Party with an 
equal or greater credit rating and with the legal authority and operational ability to 
satisfy the obligations of the assigning Party under this LGIA; and provided 
further that the Interconnection Customer shall have the right to assign this LGIA, 
without the consent of the CAISO or Participating TO, for collateral security 
purposes to aid in providing financing for the Large Generating Facility, provided 
that the Interconnection Customer will promptly notify the CAISO and 
Participating TO of any such assignment.  Any financing arrangement entered 
into by the Interconnection Customer pursuant to this Article will provide that prior 
to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee 
or mortgagee will notify the CAISO and Participating TO of the date and 
particulars of any such exercise of assignment right(s), including providing the 
CAISO and Participating TO with proof that it meets the requirements of Articles 
11.5 and 18.3.  Any attempted assignment that violates this Article is void and 
ineffective.  Any assignment under this LGIA shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by 
reason thereof.  Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

 
ARTICLE 20. SEVERABILITY 

 
20.1 Severability.  If any provision in this LGIA is finally determined to be invalid, void 

or unenforceable by any court or other Governmental Authority having 
jurisdiction, such determination shall not invalidate, void or make unenforceable 
any other provision, agreement or covenant of this LGIA; provided that if the 
Interconnection Customer (or any third party, but only if such third party is not 
acting at the direction of the Participating TO or CAISO) seeks and obtains such 
a final determination with respect to any provision of the Alternate Option (Article 
5.1.2), or the Negotiated Option (Article 5.1.4), then none of the provisions of 
Article 5.1.2 or 5.1.4 shall thereafter have any force or effect and the Parties’ 
rights and obligations shall be governed solely by the Standard Option 
(Article 5.1.1).  
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ARTICLE 21. COMPARABILITY 
 
21.1 Comparability.  The Parties will comply with all applicable comparability and 

code of conduct laws, rules and regulations, as amended from time to time. 
 

ARTICLE 22. CONFIDENTIALITY 
 
22.1 Confidentiality.  Confidential Information shall include, without limitation, all 

information relating to a Party’s technology, research and development, business 
affairs, and pricing, and any information supplied by any of the Parties to the 
other Parties prior to the execution of this LGIA. 

 
Information is Confidential Information only if it is clearly designated or marked in 
writing as confidential on the face of the document, or, if the information is 
conveyed orally or by inspection, if the Party providing the information orally 
informs the Parties receiving the information that the information is confidential. 

 
If requested by any Party, the other Parties shall provide in writing, the basis for 
asserting that the information referred to in this Article 22 warrants confidential 
treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority.  Each Party shall be responsible for the costs 
associated with affording confidential treatment to its information. 

 
22.1.1 Term.  During the term of this LGIA, and for a period of three (3) years 

after the expiration or termination of this LGIA, except as otherwise 
provided in this Article 22, each Party shall hold in confidence and shall 
not disclose to any person Confidential Information. 

 
22.1.2 Scope.  Confidential Information shall not include information that the 

receiving Party can demonstrate: (1) is generally available to the public 
other than as a result of a disclosure by the receiving Party; (2) was in the 
lawful possession of the receiving Party on a non-confidential basis before 
receiving it from the disclosing Party; (3) was supplied to the receiving 
Party without restriction by a third party, who, to the knowledge of the 
receiving Party after due inquiry, was under no obligation to the disclosing 
Party to keep such information confidential; (4) was independently 
developed by the receiving Party without reference to Confidential 
Information of the disclosing Party; (5) is, or becomes, publicly known, 
through no wrongful act or omission of the receiving Party or Breach of 
this LGIA; or (6) is required, in accordance with Article 22.1.7 of this LGIA, 
Order of Disclosure, to be disclosed by any Governmental Authority or is 
otherwise required to be disclosed by law or subpoena, or is necessary in 
any legal proceeding establishing rights and obligations under this LGIA.  
Information designated as Confidential Information will no longer be 
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deemed confidential if the Party that designated the information as 
confidential notifies the other Parties that it no longer is confidential. 

 
22.1.3 Release of Confidential Information.  No Party shall release or disclose 

Confidential Information to any other person, except to its employees, 
consultants, Affiliates (limited by the Standards of Conduct requirements 
set forth in Part 358 of FERC’s Regulations, 18 C.F.R. 358), 
subcontractors, or to parties who may be or considering providing 
financing to or equity participation with the Interconnection Customer, or to 
potential purchasers or assignees of the Interconnection Customer, on a 
need-to-know basis in connection with this LGIA, unless such person has 
first been advised of the confidentiality provisions of this Article 22 and has 
agreed to comply with such provisions.  Notwithstanding the foregoing, a 
Party providing Confidential Information to any person shall remain 
primarily responsible for any release of Confidential Information in 
contravention of this Article 22. 

 
22.1.4 Rights.  Each Party retains all rights, title, and interest in the Confidential 

Information that each Party discloses to the other Parties.  The disclosure 
by each Party to the other Parties of Confidential Information shall not be 
deemed a waiver by a Party or any other person or entity of the right to 
protect the Confidential Information from public disclosure. 

 
22.1.5 No Warranties.  The mere fact that a Party has provided Confidential 

Information does not constitute a warranty or representation as to its 
accuracy or completeness.  In addition, by supplying Confidential 
Information, no Party obligates itself to provide any particular information 
or Confidential Information to the other Parties nor to enter into any further 
agreements or proceed with any other relationship or joint venture. 

 
22.1.6 Standard of Care.  Each Party shall use at least the same standard of 

care to protect Confidential Information it receives as it uses to protect its 
own Confidential Information from unauthorized disclosure, publication or 
dissemination.  Each Party may use Confidential Information solely to fulfill 
its obligations to the other Parties under this LGIA or its regulatory 
requirements. 

 
22.1.7 Order of Disclosure.  If a court or a Government Authority or entity with 

the right, power, and apparent authority to do so requests or requires any 
Party, by subpoena, oral deposition, interrogatories, requests for 
production of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Parties with 
prompt notice of such request(s) or requirement(s) so that the other 
Parties may seek an appropriate protective order or waive compliance 
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with the terms of this LGIA.  Notwithstanding the absence of a protective 
order or waiver, the Party may disclose such Confidential Information 
which, in the opinion of its counsel, the Party is legally compelled to 
disclose.  Each Party will use Reasonable Efforts to obtain reliable 
assurance that confidential treatment will be accorded any Confidential 
Information so furnished. 

 
22.1.8 Termination of Agreement.  Upon termination of this LGIA for any 

reason, each Party shall, within ten (10) Calendar Days of receipt of a 
written request from another Party, use Reasonable Efforts to destroy, 
erase, or delete (with such destruction, erasure, and deletion certified in 
writing to the other Party) or return to the other Party, without retaining 
copies thereof, any and all written or electronic Confidential Information 
received from the other Party. 

 
22.1.9 Remedies.  The Parties agree that monetary damages would be 

inadequate to compensate a Party for another Party’s Breach of its 
obligations under this Article 22.  Each Party accordingly agrees that the 
other Parties shall be entitled to equitable relief, by way of injunction or 
otherwise, if the first Party Breaches or threatens to Breach its obligations 
under this Article 22, which equitable relief shall be granted without bond 
or proof of damages, and the receiving Party shall not plead in defense 
that there would be an adequate remedy at law.  Such remedy shall not be 
deemed an exclusive remedy for the Breach of this Article 22, but shall be 
in addition to all other remedies available at law or in equity.  The Parties 
further acknowledge and agree that the covenants contained herein are 
necessary for the protection of legitimate business interests and are 
reasonable in scope.  No Party, however, shall be liable for indirect, 
incidental, or consequential or punitive damages of any nature or kind 
resulting from or arising in connection with this Article 22. 

 
22.1.10  Disclosure to FERC, its Staff, or a State.  Notwithstanding anything in 

this Article 22 to the contrary, and pursuant to 18 C.F.R. section 1b.20, if 
FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to 
be maintained in confidence pursuant to this LGIA, the Party shall provide 
the requested information to FERC or its staff, within the time provided for 
in the request for information.  In providing the information to FERC or its 
staff, the Party must, consistent with 18 C.F.R. section 388.112, request 
that the information be treated as confidential and non-public by FERC 
and its staff and that the information be withheld from public disclosure.  
Parties are prohibited from notifying the other Parties to this LGIA prior to 
the release of the Confidential Information to FERC or its staff.  The Party 
shall notify the other Parties to the LGIA when it is notified by FERC or its 
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staff that a request to release Confidential Information has been received 
by FERC, at which time any of the Parties may respond before such 
information would be made public, pursuant to 18 C.F.R. section 388.112.  
Requests from a state regulatory body conducting a confidential 
investigation shall be treated in a similar manner if consistent with the 
applicable state rules and regulations. 

 
22.1.11  Subject to the exception in Article 22.1.10, Confidential Information shall 

not be disclosed by the other Parties to any person not employed or 
retained by the other Parties, except to the extent disclosure is (i) required 
by law; (ii) reasonably deemed by the disclosing Party to be required to be 
disclosed in connection with a dispute between or among the Parties, or 
the defense of litigation or dispute; (iii) otherwise permitted by consent of 
the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this LGIA or as a transmission 
service provider or a Balancing Authority including disclosing the 
Confidential Information to an RTO or ISO or to a regional or national 
reliability organization.  The Party asserting confidentiality shall notify the 
other Parties in writing of the information it claims is confidential.  Prior to 
any disclosures of another Party’s Confidential Information under this 
subparagraph, or if any third party or Governmental Authority makes any 
request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other 
Party in writing and agrees to assert confidentiality and cooperate with the 
other Party in seeking to protect the Confidential Information from public 
disclosure by confidentiality agreement, protective order or other 
reasonable measures. 

 
ARTICLE 23. ENVIRONMENTAL RELEASES 

 
23.1 Each Party shall notify the other Parties, first orally and then in writing, of the 

release of any Hazardous Substances, any asbestos or lead abatement 
activities, or any type of remediation activities related to the Large Generating 
Facility or the Interconnection Facilities, each of which may reasonably be 
expected to affect the other Parties.  The notifying Party shall: (i) provide the 
notice as soon as practicable, provided such Party makes a good faith effort to 
provide the notice no later than twenty-four hours after such Party becomes 
aware of the occurrence; and (ii) promptly furnish to the other Parties copies of 
any publicly available reports filed with any Governmental Authorities addressing 
such events. 

 
ARTICLE 24. INFORMATION REQUIREMENTS 
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24.1 Information Acquisition.  The Participating TO and the Interconnection 
Customer shall submit specific information regarding the electrical characteristics 
of their respective facilities to each other as described below and in accordance 
with Applicable Reliability Standards. 

 
24.2 Information Submission by Participating TO.  The initial information 

submission by the Participating TO shall occur no later than one hundred eighty 
(180) Calendar Days prior to Trial Operation and shall include the Participating 
TO’s Transmission System information necessary to allow the Interconnection 
Customer to select equipment and meet any system protection and stability 
requirements, unless otherwise agreed to by the Participating TO and the 
Interconnection Customer.  On a monthly basis the Participating TO shall provide 
the Interconnection Customer and the CAISO a status report on the construction 
and installation of the Participating TO’s Interconnection Facilities and Network 
Upgrades, including, but not limited to, the following information: (1) progress to 
date; (2) a description of the activities since the last report; (3) a description of 
the action items for the next period; and (4) the delivery status of equipment 
ordered. 

 
24.3 Updated Information Submission by Interconnection Customer.  The 

updated information submission by the Interconnection Customer, including 
manufacturer information, shall occur no later than one hundred eighty (180) 
Calendar Days prior to the Trial Operation.  The Interconnection Customer shall 
submit a completed copy of the Electric Generating Unit data requirements 
contained in Appendix 1 to the GIP.  It shall also include any additional 
information provided to the Participating TO and the CAISO for the 
Interconnection Studies.  Information in this submission shall be the most current 
Electric Generating Unit design or expected performance data.  Information 
submitted for stability models shall be compatible with the Participating TO and 
CAISO standard models.  If there is no compatible model, the Interconnection 
Customer will work with a consultant mutually agreed to by the Parties to develop 
and supply a standard model and associated information. 

 
If the Interconnection Customer's data is materially different from what was 
originally provided to the Participating TO and the CAISO for the Interconnection 
Studies, then the Participating TO and the CAISO will conduct appropriate 
studies pursuant to the GIP to determine the impact on the Participating TO’s 
Transmission System and affected portions of the CAISO Controlled Grid based 
on the actual data submitted pursuant to this Article 24.3.  The Interconnection 
Customer shall not begin Trial Operation until such studies are completed and all 
other requirements of this LGIA are satisfied. 

 
24.4 Information Supplementation.  Prior to the Trial Operation date, the Parties 

shall supplement their information submissions described above in this Article 24 
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with any and all “as-built” Electric Generating Unit information or “as-tested” 
performance information that differs from the initial submissions or, alternatively, 
written confirmation that no such differences exist.  The Interconnection 
Customer shall conduct tests on the Electric Generating Unit as required by 
Good Utility Practice such as an open circuit “step voltage” test on the Electric 
Generating Unit to verify proper operation of the Electric Generating Unit's 
automatic voltage regulator. 

 
Unless otherwise agreed, the test conditions shall include: (1) Electric Generating 
Unit at synchronous speed; (2) automatic voltage regulator on and in voltage 
control mode; and (3) a five percent (5 percent) change in Electric Generating 
Unit terminal voltage initiated by a change in the voltage regulators reference 
voltage.  The Interconnection Customer shall provide validated test recordings 
showing the responses of Electric Generating Unit terminal and field voltages.  In 
the event that direct recordings of these voltages is impractical, recordings of 
other voltages or currents that mirror the response of the Electric Generating 
Unit’s terminal or field voltage are acceptable if information necessary to 
translate these alternate quantities to actual Electric Generating Unit terminal or 
field voltages is provided.  Electric Generating Unit testing shall be conducted 
and results provided to the Participating TO and the CAISO for each individual 
Electric Generating Unit in a station.  

 
Subsequent to the Commercial Operation Date, the Interconnection Customer 
shall provide the Participating TO and the CAISO any information changes due to 
equipment replacement, repair, or adjustment.  The Participating TO shall 
provide the Interconnection Customer any information changes due to equipment 
replacement, repair or adjustment in the directly connected substation or any 
adjacent Participating TO-owned substation that may affect the Interconnection 
Customer’s Interconnection Facilities equipment ratings, protection or operating 
requirements.  The Parties shall provide such information pursuant to 
Article 5.19. 
 

ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 
 
25.1 Information Access.  Each Party (the “disclosing Party”) shall make available to 

the other Party information that is in the possession of the disclosing Party and is 
necessary in order for the other Party to:  (i) verify the costs incurred by the 
disclosing Party for which the other Party is responsible under this LGIA; and (ii) 
carry out its obligations and responsibilities under this LGIA.  The Parties shall 
not use such information for purposes other than those set forth in this Article 
25.1 and to enforce their rights under this LGIA.  Nothing in this Article 25 shall 
obligate the CAISO to make available to a Party any third party information in its 
possession or control if making such third party information available would 
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violate a CAISO Tariff restriction on the use or disclosure of such third party 
information. 

 
25.2 Reporting of Non-Force Majeure Events.  Each Party (the “notifying Party”) 

shall notify the other Parties when the notifying Party becomes aware of its 
inability to comply with the provisions of this LGIA for a reason other than a Force 
Majeure event.  The Parties agree to cooperate with each other and provide 
necessary information regarding such inability to comply, including the date, 
duration, reason for the inability to comply, and corrective actions taken or 
planned to be taken with respect to such inability to comply.  Notwithstanding the 
foregoing, notification, cooperation or information provided under this Article shall 
not entitle the Party receiving such notification to allege a cause for anticipatory 
breach of this LGIA.  

 
25.3 Audit Rights.  Subject to the requirements of confidentiality under Article 22 of 

this LGIA, the Parties’ audit rights shall include audits of a Party’s costs 
pertaining to such Party's performance or satisfaction of obligations owed to the 
other Party under this LGIA, calculation of invoiced amounts, the CAISO’s efforts 
to allocate responsibility for the provision of reactive support to the CAISO 
Controlled Grid, the CAISO’s efforts to allocate responsibility for interruption or 
reduction of generation on the CAISO Controlled Grid, and each such Party’s 
actions in an Emergency Condition. 

 
25.3.1 The Interconnection Customer and the Participating TO shall each have 

the right, during normal business hours, and upon prior reasonable notice 
to the other Party, to audit at its own expense the other Party's accounts 
and records pertaining to either such Party's performance or either such 
Party’s satisfaction of obligations owed to the other Party under this LGIA.  
Subject to Article 25.3.2, any audit authorized by this Article shall be 
performed at the offices where such accounts and records are maintained 
and shall be limited to those portions of such accounts and records that 
relate to each such Party’s performance and satisfaction of obligations 
under this LGIA.  Each such Party shall keep such accounts and records 
for a period equivalent to the audit rights periods described in Article 25.4.  

 
25.3.2 Notwithstanding anything to the contrary in Article 25.3, each Party’s rights 

to audit the CAISO’s accounts and records shall be as set forth in Section 
22.1 of the CAISO Tariff. 

25.4 Audit Rights Periods. 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records.  
Accounts and records related to the design, engineering, procurement, 
and construction of Participating TO’s Interconnection Facilities, Network 
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Upgrades, and Distribution Upgrades constructed by the Participating TO 
shall be subject to audit for a period of twenty-four months following the 
Participating TO’s issuance of a final invoice in accordance with Article 
12.2.  Accounts and records related to the design, engineering, 
procurement, and construction of Participating TO’s Interconnection 
Facilities and/or Stand Alone Network Upgrades constructed by the 
Interconnection Customer shall be subject to audit and verification by the 
Participating TO and the CAISO for a period of twenty-four months 
following the Interconnection Customer’s issuance of a final invoice in 
accordance with Article 5.2(8). 

 
25.4.2 Audit Rights Period for All Other Accounts and Records.  Accounts 

and records related to a Party’s performance or satisfaction of all 
obligations under this LGIA other than those described in Article 25.4.1 
shall be subject to audit as follows:  (i) for an audit relating to cost 
obligations, the applicable audit rights period shall be twenty-four months 
after the auditing Party’s receipt of an invoice giving rise to such cost 
obligations; and (ii) for an audit relating to all other obligations, the 
applicable audit rights period shall be twenty-four months after the event 
for which the audit is sought; provided that each Party’s rights to audit the 
CAISO’s accounts and records shall be as set forth in Section 22.1 of the 
CAISO Tariff.   

 
25.5 Audit Results.  If an audit by the Interconnection Customer or the Participating 

TO determines that an overpayment or an underpayment has occurred with 
respect to the other Party, a notice of such overpayment or underpayment shall 
be given to the other Party together with those records from the audit which 
supports such determination.  The Party that is owed payment shall render an 
invoice to the other Party and such invoice shall be paid pursuant to Article 12 
hereof. 

 
25.5.1 Notwithstanding anything to the contrary in Article 25.5, the 

Interconnection Customer’s and Participating TO’s rights to audit the 
CAISO’s accounts and records shall be as set forth in Section 22.1 of the 
CAISO Tariff, and the CAISO’s process for remedying an overpayment or 
underpayment shall be as set forth in the CAISO Tariff.   

 
ARTICLE 26. SUBCONTRACTORS 

 
26.1 General.  Nothing in this LGIA shall prevent a Party from utilizing the services of 

any subcontractor as it deems appropriate to perform its obligations under this 
LGIA; provided, however, that each Party shall require its subcontractors to 
comply with all applicable terms and conditions of this LGIA in providing such 
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services and each Party shall remain primarily liable to the other Party for the 
performance of such subcontractor. 

 
26.2 Responsibility of Principal.  The creation of any subcontract relationship shall 

not relieve the hiring Party of any of its obligations under this LGIA.  The hiring 
Party shall be fully responsible to the other Parties for the acts or omissions of 
any subcontractor the hiring Party hires as if no subcontract had been made; 
provided, however, that in no event shall the CAISO or Participating TO be liable 
for the actions or inactions of the Interconnection Customer or its subcontractors 
with respect to obligations of the Interconnection Customer under Article 5 of this 
LGIA.  Any applicable obligation imposed by this LGIA upon the hiring Party shall 
be equally binding upon, and shall be construed as having application to, any 
subcontractor of such Party. 

 
26.3 No Limitation by Insurance.  The obligations under this Article 26 will not be 

limited in any way by any limitation of subcontractor’s insurance. 
 

ARTICLE 27. DISPUTES 
 
 All disputes arising out of or in connection with this LGIA whereby relief is sought by or 
from the CAISO shall be settled in accordance with the provisions of Article 13 of the 
CAISO Tariff, except that references to the CAISO Tariff in such Article 13 of the CAISO 
Tariff shall be read as references to this LGIA.  Disputes arising out of or in connection 
with this LGIA not subject to provisions of Article 13 of the CAISO Tariff shall be 
resolved as follows:  
 
27.1 Submission.  In the event either Party has a dispute, or asserts a claim, that 

arises out of or in connection with this LGIA or its performance, such Party (the 
“disputing Party”) shall provide the other Party with written notice of the dispute 
or claim (“Notice of Dispute”).  Such dispute or claim shall be referred to a 
designated senior representative of each Party for resolution on an informal basis 
as promptly as practicable after receipt of the Notice of Dispute by the other 
Party.  In the event the designated representatives are unable to resolve the 
claim or dispute through unassisted or assisted negotiations within thirty (30) 
Calendar Days of the other Party’s receipt of the Notice of Dispute, such claim or 
dispute may, upon mutual agreement of the Parties, be submitted to arbitration 
and resolved in accordance with the arbitration procedures set forth below.  In 
the event the Parties do not agree to submit such claim or dispute to arbitration, 
each Party may exercise whatever rights and remedies it may have in equity or 
at law consistent with the terms of this LGIA.   

 
27.2 External Arbitration Procedures.  Any arbitration initiated under this LGIA shall 

be conducted before a single neutral arbitrator appointed by the Parties.  If the 
Parties fail to agree upon a single arbitrator within ten (10) Calendar Days of the 
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submission of the dispute to arbitration, each Party shall choose one arbitrator 
who shall sit on a three-member arbitration panel.  The two arbitrators so chosen 
shall within twenty (20) Calendar Days select a third arbitrator to chair the 
arbitration panel.  In either case, the arbitrators shall be knowledgeable in electric 
utility matters, including electric transmission and bulk power issues, and shall 
not have any current or past substantial business or financial relationships with 
any party to the arbitration (except prior arbitration).  The arbitrator(s) shall 
provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association (“Arbitration Rules”) and  
any applicable FERC regulations; provided, however, in the event of a conflict 
between the Arbitration Rules and the terms of this Article 27, the terms of this 
Article 27 shall prevail. 

 
27.3 Arbitration Decisions.  Unless otherwise agreed by the Parties, the arbitrator(s) 

shall render a decision within ninety (90) Calendar Days of appointment and shall 
notify the Parties in writing of such decision and the reasons therefore.  The 
arbitrator(s) shall be authorized only to interpret and apply the provisions of this 
LGIA and shall have no power to modify or change any provision of this 
Agreement in any manner.  The decision of the arbitrator(s) shall be final and 
binding upon the Parties, and judgment on the award may be entered in any 
court having jurisdiction.  The decision of the arbitrator(s) may be appealed solely 
on the grounds that the conduct of the arbitrator(s), or the decision itself, violated 
the standards set forth in the Federal Arbitration Act or the Administrative Dispute 
Resolution Act.  The final decision of the arbitrator(s) must also be filed with 
FERC if it affects jurisdictional rates, terms and conditions of service, 
Interconnection Facilities, or Network Upgrades. 

 
27.4 Costs.  Each Party shall be responsible for its own costs incurred during the 

arbitration process and for the following costs, if applicable:  (1) the cost of the 
arbitrator chosen by the Party to sit on the three member panel and one half of 
the cost of the third arbitrator chosen; or (2) one half the cost of the single 
arbitrator jointly chosen by the Parties. 

 
ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

 
28.1 General.  Each Party makes the following representations, warranties and 

covenants:  
 

28.1.1 Good Standing.  Such Party is duly organized, validly existing and in 
good standing under the laws of the state in which it is organized, 
formed, or incorporated, as applicable; that it is qualified to do 
business in the state or states in which the Large Generating Facility, 
Interconnection Facilities and Network Upgrades owned by such Party, 
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as applicable, are located; and that it has the corporate power and 
authority to own its properties, to carry on its business as now being 
conducted and to enter into this LGIA and carry out the transactions 
contemplated hereby and perform and carry out all covenants and 
obligations on its part to be performed under and pursuant to this 
LGIA.  

 
28.1.2 Authority.  Such Party has the right, power and authority to enter into 

this LGIA, to become a Party hereto and to perform its obligations 
hereunder.  This LGIA is a legal, valid and binding obligation of such 
Party, enforceable against such Party in accordance with its terms, 
except as the enforceability thereof may be limited by applicable 
bankruptcy, insolvency, reorganization or other similar laws affecting 
creditors’ rights generally and by general equitable principles 
(regardless of whether enforceability is sought in a proceeding in 
equity or at law). 

 
28.1.3 No Conflict.  The execution, delivery and performance of this LGIA 

does not violate or conflict with the organizational or formation 
documents, or bylaws or operating agreement, of such Party, or any 
judgment, license, permit, order, material agreement or instrument 
applicable to or binding upon such Party or any of its assets. 

 
28.1.4 Consent and Approval.  Such Party has sought or obtained, or, in 

accordance with this LGIA will seek or obtain, each consent, approval, 
authorization, order, or acceptance by any Governmental Authority in 
connection with the execution, delivery and performance of this LGIA, 
and it will provide to any Governmental Authority notice of any actions 
under this LGIA that are required by Applicable Laws and Regulations. 

 
ARTICLE 29. [RESERVED] 

 
ARTICLE 30. MISCELLANEOUS 

 
30.1 Binding Effect.  This LGIA and the rights and obligations hereof, shall be 

binding upon and shall inure to the benefit of the successors and assigns of the 
Parties hereto. 

 
30.2 Conflicts.  In the event of a conflict between the body of this LGIA and any 

attachment, appendices or exhibits hereto, the terms and provisions of the body 
of this LGIA shall prevail and be deemed the final intent of the Parties.   

 
30.3 Rules of Interpretation.  This LGIA, unless a clear contrary intention appears, 

shall be construed and interpreted as follows:  (1) the singular number includes 
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the plural number and vice versa;  (2) reference to any person includes such 
person’s successors and assigns but, in the case of a Party, only if such 
successors and assigns are permitted by this LGIA, and reference to a person in 
a particular capacity excludes such person in any other capacity or individually; 
(3) reference to any agreement (including this LGIA), document, instrument or 
tariff means such agreement, document, instrument, or tariff as amended or 
modified and in effect from time to time in accordance with the terms thereof and, 
if applicable, the terms hereof; (4) reference to any Applicable Laws and 
Regulations means such Applicable Laws and Regulations as amended, 
modified, codified, or reenacted, in whole or in part, and in effect from time to 
time, including, if applicable, rules and regulations promulgated thereunder; (5) 
unless expressly stated otherwise, reference to any Article, Section or Appendix 
means such Article of this LGIA or such Appendix to this LGIA, or such Section 
to the GIP or such Appendix to the GIP, as the case may be; (6) “hereunder”, 
“hereof”, “herein”, “hereto” and words of similar import shall be deemed 
references to this LGIA as a whole and not to any particular Article or other 
provision hereof or thereof; (7) “including” (and with correlative meaning 
“include”) means including without limiting the generality of any description 
preceding such term; and (8) relative to the determination of any period of time, 
“from” means “from and including”, “to” means “to but excluding” and “through” 
means “through and including”. 

 
30.4 Entire Agreement.  This LGIA, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement among the Parties with reference to the 
subject matter hereof, and supersedes all prior and contemporaneous 
understandings or agreements, oral or written, between or among the Parties 
with respect to the subject matter of this LGIA.  There are no other agreements, 
representations, warranties, or covenants which constitute any part of the 
consideration for, or any condition to, any Party’s compliance with its obligations 
under this LGIA. 

 
30.5 No Third Party Beneficiaries.  This LGIA is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations 
herein assumed are solely for the use and benefit of the Parties, their successors 
in interest and, where permitted, their assigns. 

 
30.6 Waiver.  The failure of a Party to this LGIA to insist, on any occasion, upon strict 

performance of any provision of this LGIA will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party.  

 
Any waiver at any time by either Party of its rights with respect to this LGIA shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to 
comply with any other obligation, right, duty of this LGIA.   Termination or Default 
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of this LGIA for any reason by the Interconnection Customer shall not constitute 
a waiver of the Interconnection Customer's legal rights to obtain an 
interconnection from the Participating TO.  Any waiver of this LGIA shall, if 
requested, be provided in writing. 

 
30.7 Headings.  The descriptive headings of the various Articles of this LGIA have 

been inserted for convenience of reference only and are of no significance in the 
interpretation or construction of this LGIA.   

 
30.8 Multiple Counterparts.  This LGIA may be executed in two or more 

counterparts, each of which is deemed an original but all constitute one and the 
same instrument.  

 
30.9 Amendment. The Parties may by mutual agreement amend this LGIA by a 

written instrument duly executed by all of the Parties.  Such amendment shall 
become effective and a part of this LGIA upon satisfaction of all Applicable Laws 
and Regulations. 

 
30.10 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this LGIA by a written instrument duly executed by all of the 
Parties.  Such amendment shall become effective and a part of this LGIA upon 
satisfaction of all Applicable Laws and Regulations. 

 
30.11 Reservation of Rights.  The CAISO and Participating TO shall each have the 

right to make a unilateral filing with FERC to modify this LGIA pursuant to section 
205 or any other applicable provision of the Federal Power Act and FERC’s rules 
and regulations thereunder with respect to the following Articles and Appendices 
of this LGIA and with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation covered by these Articles and 
Appendices: 

 
Recitals, 1, 2.1, 2.2, 2.3, 2.4, 2.6, 3.1, 3.3, 4.1, 4.2, 4.3, 4.4, 5 preamble, 
5.4, 5.7, 5.8, 5.9, 5.12, 5.13, 5.18, 5.19.1, 7.1, 7.2, 8, 9.1, 9.2, 9.3, 9.5, 
9.6, 9.7, 9.8, 9.10, 10.3, 11.4, 12.1, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 24.3, 24.4, 25.1, 25.2, 25.3 (excluding subparts), 25.4.2, 26, 28, 29, 
30, Appendix D, Appendix F, Appendix G, and any other Article not 
reserved exclusively to the Participating TO or the CAISO below. 
 

The Participating TO shall have the exclusive right to make a unilateral filing with 
FERC to modify this LGIA pursuant to section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder 
with respect to the following Articles and Appendices of this LGIA and with 
respect to any rates, terms and conditions, charges, classifications of service, 
rule or regulation covered by these Articles and Appendices: 
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2.5, 5.1, 5.2, 5.3, 5.5, 5.6, 5.10, 5.11, 5.14, 5.15, 5.16, 5.17, 5.19 
(excluding 5.19.1), 6, 7.3, 9.4, 9.9, 10.1, 10.2, 10.4, 10.5, 11.1, 11.2, 11.3, 
11.5, 12.2, 12.3, 12.4, 24.1, 24.2, 25.3.1, 25.4.1, 25.5 (excluding 25.5.1), 
27 (excluding preamble), Appendix A, Appendix B, Appendix C, and 
Appendix E. 
 

The CAISO shall have the exclusive right to make a unilateral filing with FERC to 
modify this LGIA pursuant to section 205 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder with respect to 
the following Articles of this LGIA and with respect to any rates, terms and 
conditions, charges, classifications of service, rule or regulation covered by these 
Articles: 

 
3.2, 4.5, 11.6, 25.3.2, 25.5.1, and 27 preamble. 

 
 The Interconnection Customer, the CAISO, and the Participating TO shall have 

the right to make a unilateral filing with FERC to modify this LGIA pursuant to 
section 206 or any other applicable provision of the Federal Power Act and 
FERC’s rules and regulations thereunder; provided that each Party shall have the 
right to protest any such filing by another Party and to participate fully in any 
proceeding before FERC in which such modifications may be considered.  
Nothing in this LGIA shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations 
thereunder, except to the extent that the Parties otherwise mutually agree as 
provided herein.  

 
30.12 No Partnership.  This LGIA shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership among the Parties 
or to impose any partnership obligation or partnership liability upon any Party.  
No Party shall have any right, power or authority to enter into any agreement or 
undertaking for, or act on behalf of, or to act as or be an agent or representative 
of, or to otherwise bind, another Party. 

 
30.13 Joint and Several Obligations.  Except as otherwise provided in this LGIA, the 

obligations of the CAISO, the Participating TO, and the Interconnection Customer 
are several, and are neither joint nor joint and several. 
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IN WITNESS WHEREOF, the Parties have executed this LGIA in multiple 
originals, each of which shall constitute and be an original effective agreement among 
the Parties. 
 
 
 

Calpine Greenleaf, Inc. 
 
By: _/s/ Robert Parker_____________________________  
 
Name: _Robert Parker_______________________________  
 
Title: _Vice President_______________________________  
 
Date: _11/23/11____________________________________                                                   
 
 
Pacific Gas and Electric Company 
 
By: _ /s/ Geisha J. Williams _________________________  
 
Name:  Geisha J. Williams  
 
Title:   Executive Vice President, Electric Operations   
 
Date: _11/30/2011__________________________________                                                 
 
 
California Independent System Operator Corporation 
 
By: _/s/ Keith Casey________________________________  
 
Name: _Keith E. Casey, PH.D.___________________________  
 
Title: _Vice President Market and Infrastructure Development_ 
 
Date: _11/28/11_____________________________________                                                  
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APPENDICES TO LGIA 
 
 

Appendix A Interconnection Facilities, Network Upgrades and Distribution 
Upgrades 

 
Appendix B Milestones 

 
Appendix C Interconnection Details 

 
Appendix D Security Arrangements Details 

 
Appendix E Commercial Operation Date 

 
Appendix F Addresses for Delivery of Notices and Billings 
 
Appendix G Interconnection Customer’s Proportional Share of Costs of Network 

Upgrades for Applicable Project Group 
 
Appendix H Interconnection Requirements for an Asynchronous Generating 

Facility  
 
  

DocuSign Envelope ID: 437AA70E-CE8A-4895-9FF7-EBBEE8F32953



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  

82 
CAISO_LGIA_Cluster_022811  
 
 

APPENDIX A  
TO LGIA 

 
INTERCONNECTION FACILITIES, NETWORK UPGRADES AND DISTRIBUTION 

UPGRADES 
 
 
Appendix A describes and indicates the estimated costs of facilities for the 
Interconnection Facilities and Network Upgrades work for the Greenleaf Unit One 
project (“Project 1”) and the Greenleaf 1 Emergency Repower project (“Project 2”). 
 
Background 
 
Project 1 is currently retired, awaiting repowering, yet still connected to the CAISO 
controlled grid. 
 
On July 30, 2021, California Governor Gavin Newsom issued an emergency 
proclamation authorizing various measures to mitigate the “significant demand and 
strain on California's energy grid.”  These measures enabled the California Energy 
Commission (“CEC”) and California Department of Water Resources (“CDWR”) to begin 
deploying a number of mobile, modular General Electric TM2500 aeroderivative gas 
turbine generators.  Each unit has a generating capacity of 30 MW, and CDWR can 
install them rapidly at existing generation sites. 
 
CDWR has selected the Project 1 site to install two of the General Electric (“GE”) 
generating units. The Project 1 site is ideal because it remains unused in the interim, 
utilizes the same fuel, has sufficient interconnection capacity available to accommodate 
most of the temporary generation capacity and provides a direct interconnection to the 
CAISO controlled grid.  As such, the Interconnection Customer has submitted a 
repowering request for Project 2 to repower the facility with 60 MW of temporary 
generation, utilizing 49.2 MW of existing Interconnection Service Capacity, and 10.8 
MW of new temporary Interconnection Service Capacity subject to a FERC waiver. 
 
Project 2, comprised of two (2) 41.11 MVA/30.35 MW, with a maximum gross output of 
60.7 MW and auxiliary load of 0.342 MW, results in a net output of 60 MW to the CAISO 
Controlled Grid, Project 2 and associated Interconnection Facilities connects to the 
Participating TO’s 115 kV bus at the Bogue – Rio Oso substation. 
 
 
Project 2 CAISO Resource ID(s)  
 
GRNLF1_1_UNITA; GRNLF1_1_UNITB 
 
A.1   Interconnection Facilities: 
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A.1.1(a) Project 1 Interconnection Customer's Interconnection Facilities 
[Retired, Satisfied] 
 
Calpine Greenleaf Holdings, Inc., formerly known as Calpine Greenleaf, Inc,, the 
Interconnection Customer, is the owner of an existing and currently operational 
combined cycle Greenleaf I generating facility, with a nameplate rating of 49.5 
MW located at 5087 S. Township Road, Yuba City, CA 95993, which is currently 
interconnected to part of the Participating TO’s Transmission System, which is 
under the operational control of the CAISO.   
 
The Interconnection Customer entered into an agreement titled, “Agreement for 
Installation or Allocation of Special Facilities for Parallel Operation of Nonutility-
owned Generation and/or Electric Standby Service” (“Special Facilities 
Agreement” or the “SFA”); 
 
 A SFA executed on September 25, 1987 between the Participating TO and 
Greenleaf Unit One Associates, Inc., a California Limited Partnership.  
 
All Interconnection Facilities that are existing were identified in the SFAs and are 
listed below. The Parties agree that the SFA and any other interconnection 
related agreements shall terminate upon execution or Effective Date of this LGIA, 
whichever is later. Notification of such termination shall be filed with the 
applicable regulatory agency within forty-five (45) Calendar Days of Effective 
Date, and notice of such termination shall be provided to the CAISO within ten 
(10) Calendar Days, attention Brij Basho. 
 
The Interconnection Customer’s Project 1  Interconnection Facilities are shown in 
the single line diagram in Appendix C and include the following: 
 

(i) Existing 1 x 30/40/50 MVA 115/13.8 kV transformer 

(ii) Existing 1 x 25/33/41.7 MVA 120/13.8 kV transformer 

(iii) Existing 115 kV transmission line and associated facilities from the 
high side of the step-up transformers to the Point of Change of 
Ownership. 

(i) 4.5 miles of 115kV overhead transmission line from PG&E’s Bogue – Rio Oso 
substation to the Calpine Greenleaf, Inc.’s Greenleaf I generating facility, 
which provides Interconnection Service of up to 49.5 MW for the Generating 
Facility; 

(ii)   Metering, telemetry and related interconnection equipment. 
A.1.1(b) Project 2 Interconnection Customer’s Interconnection Facilities: 
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The Interconnection Customer’s Project 2 shall utilize the same Interconnection 
Facilities as Project 1, shown in the single line diagram in Appendix C, and 
include the following: 
 

(i) Existing 1 x 30/40/50 MVA 115/13.8 kV transformer 

(ii) Existing 1 x 25/33/41.7 MVA 120/13.8 kV transformer 

(iii) Existing 115 kV transmission line and associated facilities from the 
high side of the step-up transformers to the Point of Change of 
Ownership. 

 

A.1.2(a)  Project 1 Participating TO’s Interconnection Facilities: [Satisfied] 
 

The Participating TO’s Interconnection Facilities, which are currently existing 
were identified based on the studies performed by PG&E, are included in the 
Special Facilities Agreement, or other forms of interconnection agreements 
between the Participating TO and Interconnection CustomerCalpine Greenleaf, 
Inc.   
 
The determination of Interconnection Facilities cost is based upon Participating 
TO's review of any available financial records and standard allocation factors, 
and those costs are set forth in Table A-1a as follows: 
  

Table A-1a 
(Project 1) 

Description Cost 

(i) 4.5 miles  of 115kV overhead transmission line from 
PG&E’s Bogue – Rio Oso substation and other 
related equipment 

$801,079 
 

(ii) Metering & Telemetry $58,000 

Total Cost of Interconnection Facilities*  $859,079 

 
* Not subject to Income Tax Component of Contribution (“ITCC”).  ITCC is 
exempt for wholesale generators that meet the IRS Safe Harbor 
Provisions.  PG&E currently does not require the Interconnection Customer to 
provide security to cover the potential tax liability on the Interconnection 
Facilities, Distribution Upgrades, and Network Upgrades per the IRS Safe Harbor 
Provisions (IRS Notice 88-129).  PG&E reserves the right to require, on a 
nondiscriminatory basis, the Interconnection Customer to provide such security, 
in a form reasonably acceptable to PG&E as indicated in Article 5.17 of the LGIA, 
an amount up to the cost consequences of any current tax liability. Upon request 
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and within sixty (60) Calendar Days’ notice, the Interconnection Customer shall 
provide PG&E such ITCC security or ITCC payment in the event that Safe 
Harbor Provisions have not been met, in the form requested by PG&E. 
 
A.1.2(b) Project 2 Participating TO’s Interconnection Facilities: 

 
Project 2 shall utilize the existing Project 1 Participating TO’s Interconnection 
Facilities. Project 2 also requires additional Participating TO’s Interconnection 
Facilities, beyond the existing facilities, in order to connect to the CAISO 
Controlled Grid (“Additional PTO IFs”).  
 
Additional PTO IFs, as identified below, were derived from the Phase 1 
Interconnection Facilities Study Report for the Greenleaf 1 Emergency 
Repowering Project, dated September 1, 2021, for the repower of Project 1. 

 
Table A-1b 

(Phase 1 Additional PTO IFs) 

Type of 
Upgrade 

Upgrade Description 
Cost 

Allocation 
Factor 

Estimated 
Cost 

Estimated 
Time to 

Construct 
(Note 1) 

PTO’s 
Interconn

ection 
Facilities 
(Note 2) 

Greenleaf 
1 (Gen 
Site) 

PG&E RTU, EMS 
Telemetry, SCADA. 
PG&E PPI, 
Engineering 
Review 

100% $250,000 
1 month 

(phase 1) 

  Total (2021 Dollars) $250,000  

  Total (Escalated Dollars) $250,000  

 
Note 1: The Estimated Time to Construct is the schedule for the PTO to complete only the 
construction activities for the specified Facilities. The estimated schedule does not take into 
account unanticipated delays or difficulties securing necessary permits, licenses or other 
approvals; construction difficulties or potential delays in the project implementation process; or 
unanticipated delays or difficulties in obtaining and receiving necessary clearances for 
interconnection of the project to the transmission system. The estimated time to construct forms 
the basis for escalated costs. The escalation factors to convert the Estimated cost (in 2021 
dollars) to the operating year is found in the published per unit table in CAISO website 
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPe
rUnit Costs.aspx.  
 
Note 2: The Interconnection Customer is obligated to fund these upgrades and will not be 
reimbursed.  

 
Note that the Phase 2 Interconnection Facilities Study is expected to add approximately $300,000-
$500,000 IF costs with approximately 8 months duration. 
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Project 2 List of Participating TO’s Interconnection Facilities and Estimated 
Cost 
      

Table A-2b 
(Phase 1 Additional PTO IFs) 

Interconnection Facilities Element 
Cost  

(Subject to ITCC)  
Note 1 

Substation Work  

ENGINEERING (sub engr, protection engr, auto engr. etc., 
but excluding IT engr. and design) 

$50,000 
 

LAND & LAND RIGHTS $0 

PROJECT MANAGEMENT (pro-rated for each location but 
excluding IT PM) 

$20,000 
 

MAINTENANCE AND OPERATIONS $5,000 

PROPERTY IMPROVEMENT $0 

CIVIL FOUNDATION $0 

STATION EQUIPMENT & LABOR (includes materials and 
labor) 

$50,000 
 

REMOVAL $0 

STATION TEST GROUP (includes pre-parallel inspection 
at Gen site if applicable) 

$10,000 
 

INSULATION & COATING and Various Other Grps $0 

TELECOMMUNICATIONS (includes IT Eng and Design, & 
construction labor and materials, plus fees for land lease) 

$110,000 
 

METERING DEPARTMENT $5,000 

Subtotal $250,000 

Total (2021 Dollars) $250,000 

Total (Escalated Dollars) $250,000 

Estimated Duration 1 month 

 
Note 1: Not subject to ITCC on contribution. ITCC is exempt for wholesale generators that meet 
the IRS Safe Harbor Provisions. PG&E currently does not require the Interconnection Customer 
to provide security to cover the potential tax liability on the Interconnection Facilities, Distribution 
Upgrades, and Network Upgrades per the IRS Safe Harbor Provisions (IRS Notice 88-129). 
PG&E reserves the right to require the Interconnection Customer to provide such security, in a 
form reasonably acceptable to PG&E as indicated in Article 11 of the SGIA, an amount up to the 
cost consequences of any current tax liability. Upon request and within sixty (60) Calendar Days’ 
notice, the Interconnection Customer shall provide PG&E such ITCC security or ITCC payment in 
the event that Safe Harbor Provisions have not been met, in the form requested by PG&E 

 

 
A.2   Point of Interconnection: The Point of Interconnection of the Generating Facility 

is located where the Greenleaf #1 115 kV tap line connects to the 115 kV bus at 
the Bogue – Rio Oso substation as shown in single line diagram in Appendix C of 
this LGIA.  
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A.3   Point of Change of Ownership:  The Point of Change of Ownership is the point 

where Interconnection Customer’s Interconnection Facilities meet the Greenleaf 
#1 115kV tap line as shown in the single line diagram in Appendix C of this LGIA.   
 
The existing Point of Interconnection & the Point of Change of Ownership of 
Project 2Greenleaf Unit One’s Generating Facility shall remain unchanged as 
shown in Appendix C.  

 

A.4   Network Upgrades: 
 

A.4(a) Project 1 Network Upgrades: [Satisfied] 
 
(i) The remaining costs (other than listed above for the Interconnection 

Facilities) listed in the SFA are classified as the cost of Network Upgrades 
and are listed below in Table A-3a2. These costs are not eligible for 
Congestion Revenue Rights (“CRRs”) or refund, therefore the 
Interconnection Customer shall not receive any CRRs or refund of the cost 
of Network Upgrades.   
 

Table A-23a 

Description Cost 

(i) Substation Protection Modification $45,333 
(ii) Telemetry $10,000 

Total $53,333 

 
(ii) Stand Alone Network Upgrades:  None 

 
A.4(b) Project 2 Network Upgrades: 
 
Project 2 requires additional Network Upgrades, beyond the Network Upgrades 
that have already been financed for Project 1, in order to connect to the CAISO 
Controlled Grid (“Additional Network Upgrades”).  
 
Additional Network Upgrades, as identified below, were derived from the Phase 1 
Interconnection Facilities Study Report for the Greenleaf 1 Emergency 
Repowering Project, dated September 1, 2021, for the repower of Project 1. 
 
A brief description, estimated costs and time to construct the Additional Network 
Upgrades required for the interconnection of this Project are provided in 
Appendix G of the LGIA. 
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These costs are not eligible for CRRs, Merchant Transmission CRRs, or refund, 
therefore the Interconnection Customer shall not receive any CRRs, Merchant 
Transmission CRRs, or refund of the cost of Network Upgrades. 
 

A.5   Distribution Upgrades:  
 

No additional Distribution Upgrades are required to maintain and transition the 
existing interconnection of this Project to FERC-jurisdictional interconnection.    

A.6   Operation and Maintenance (“O&M”) Charges 
 

The Interconnection Customer will also be responsible for the following ongoing 
operation and maintenance (“O&M”) charges associated with the Participating 
TO’s Interconnection Facilities in accordance with Article 10.5 of the LGIA.  The 
Interconnection Customer shall make the payment either on a monthly basis or 
as Equivalent One-Time Charge payment as computed on the following page. 

 

DocuSign Envelope ID: 437AA70E-CE8A-4895-9FF7-EBBEE8F32953



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  

89 
CAISO_LGIA_Cluster_022811  
 
 

The Interconnection Customer has elected the following option which it has 
indicated by placing a check mark against it. 
 

(i) X  Monthly Cost-of-Ownership Charge 
 

Interconnection Facilities Charge = Customer-Financed Monthly Rate x (Interconnection 
Facilities Cost*) 
 

 Estimated Actual 
Effective Customer-

Financed 
Monthly 
Rate1 

Interconnection 
Facilities Cost* 

Interconnection 
Facilities 
Charge  

Interconnection 
Facilities Cost 

Interconnection 
Facilities 
Charge 

LGIA Effective 
Date 

0.38% $859,079 $3,264 
 

$859,079 $3,264 
 

LGIA First 
Amendment 
Effective Date 

0.38% $250,000 $950 [to be inserted 
after true-up 
pursuant to 
Article 12] 

[to be inserted 
after true-up 
pursuant to 
Article 12] 

  Total $4,214 [to be inserted 
after true-up 
pursuant to 
Article 12] 

[to be inserted 
after true-up 
pursuant to 
Article 12] 

*Pre-tax Participating TO’s Interconnection Facilities cost 
 

OR: 
 
(ii)      Equivalent One-Time Charge (in lieu of recurring Monthly Cost-of-

Ownership Charge) 
 

Monthly Cost-of-Ownership Charge x months/yr x Present Worth Factor 
 

 Estimated Actual 
Effective Present 

Worth 
Factor  

Months 
Per 
Year 

Monthly 
Interconnectio
n Facilities 
Charge  

Equivalent 
One-Time 
Charge 

Interconnection 
Facility Cost 

Equivalent 
One-Time 
Charge 

Effective 
Date 

13.072 12 $3,264 $511,296   $3,264 $511,296   

                                            
1   The current applicable monthly Cost-of-Ownership Charge rate factor for Interconnection Customer-financed facilities.  Where 
facilities displace PG&E’s existing facilities, this allowance assures the exclusion of PG&E’s existing ownership costs from 
Interconnection Customer’s monthly Cost-Of-Ownership Charge or Equivalent  One-Time  Charge.  This Cost-of-Ownership Charge 
rate factor is subject to further changes upon approval of PG&E’s future filings with FERC or the applicable regulatory agency.  
2  The current previous effective Present Worth Factor or the perpetuity factor used in computing one-time cost of ownership 
charges is used to determine the Equivalent One-Time Charge payment.  This financial factor is the reciprocal of PG&E’s after-tax 
Rate of Return on Rate Base (“ROR”).  The after-tax ROR is calculated by the Financial Planning & Analysis Department of PG&E 
and is established based on the ROR. 
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LGIA First 
Amendment 
Effective 
Date 

14.733 12 $950 167,922 $950 167,922 

 

                                            
3  The current Present Worth Factor or the perpetuity factor used in computing one-time cost of ownership charges is used to 
determine the Equivalent One-Time Charge payment.  This financial factor is the reciprocal of PG&E’s after-tax Rate of Return on 
Rate Base (“ROR”).  The after-tax ROR is calculated by the Financial Planning & Analysis Department of PG&E and is established 
based on the ROR. 
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The foregoing Cost-of-Ownership Charge calculation is based on the expected 
O&M costs for the 4.5 miles of 115kV overhead transmission line rated at 600 
amps @ 120 MVA from PG&E’s Greenleaf Unit One to Bogue – Rio Oso 
substation 115kV line (Greenleaf 115kV Tap Line) which is an Interconnection’s 
Customer Interconnection Facility.  This LGIA provides the Interconnection 
Customer with Interconnection Service for 49.5 MW measured at the Point of 
Interconnection.  The Interconnection Customer agrees that it is solely liable for 
the Monthly Cost-of-Ownership Charge for the 4.5 miles of 115kV overhead 
transmission line and in the event that the Project operator does not timely pay 
the monthly Cost-of-Ownership Charge for the 4.5 miles of 115kV overhead 
transmission line, then the Interconnection Customer will immediately pay, 
following five (5) business days’ advance notice, that outstanding balance. The 
Interconnection Customer agrees to comply with Applicable Laws and 
Regulations and Applicable Reliability Standards with respect to the 
Interconnection Customer Interconnection Facilities.  

 
A.7  Insurance  
 

The project owner/operator at its own expense, is required to purchase and 
maintain the required form of insurance coverage(s) as provided in Article 18.3 of 
the LGIA.   
 
A.7(a) Project 1 Insurance [Retired] 
 
Initially, the project owner/operator agrees to provide a copy of the certificate of 
insurance for the required coverage within ten (10) Calendar Days of the execution 
of this LGIA. 
 
Subsequently, the project owner/operator shall continue to exchange all certificates 
of insurance coverage, including renewals, endorsements, cancellations, and 
terminations, alterations, and material changes of such insurance coverage no 
later than ninety (90) Calendar Days of such changes and submit to the following: 
 
Interconnection Customer 
Calpine Greenleaf Holdings, Inc. 
Attention:  Rick ColganTeresa Wilson 
Street Address:  4160 Dublin Boulevard, Suite 1003003 Oak Road, Suite 400 
City:  DublinWalnut Creek 
State/ZIP:  CA  9459768 
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Pacific Gas & Electric Company 
Attention:  Larry DolemanEmail: EGIContractMgmt@pge.com 
Title:  Sr. Project Manager 
Street Address:  245 Market Street 
P.O. Box 770000, Mail Code: N7L 
City:  San Francisco 
State/ZIP:  CA  94177-0001 
 
California ISO 
Attention: Ed FishbackQueue Management, 
Infrastructure Contracts and Management 
250 Outcropping Way 
Folsom, CA 95630 
 
 
A.7(b) Project 2 Insurance 
 
The project owner/operator at its own expense, is required to purchase and 
maintain the required form of insurance coverage(s) as provided in Article 18.3 of 
the LGIA. 
 

A.8 TP Deliverability 
 

A.8(a) Project 1 Deliverability 
 
Project 1 is now retired, but Interconnection Customer has preserved the full 49.2 
MW deliverability by entering the CAISO Cluster 14 generator interconnection 
queue to be studied for repowering pursuant to the Generator Interconnection 
and Deliverability Allocation Procedures (“GIDAP”). 
 
A.8(b) Project 2 Deliverability 
 
Pursuant to the Repowering Study Report for the Greenleaf 1 Emergency 
Repowering Project, dated September 1, 2021 (“Repower Study Report”), Project 
2 will have 82% (49.2 of 60 MW) Partial Capacity Deliverability Status. 
 

A.9 Interconnection Service Capacity 
 

A.9.1 Repower Interconnection Service Capacity 
 
This LGIA provides for Interconnection Service Capacity of 49.2 net MW output 
to the CAISO Controlled Grid resulting from the repower of project 1. 
 
A.9.2 Conditional Interconnection Service Capacity 
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This LGIA provides for a conditional Interconnection Service Capacity of 60 net 
MW output to the CAISO Controlled Grid. The 60 MW Interconnection Service 
Capacity shall apply upon satisfaction of the prior condition that FERC approves 
the CAISO tariff waiver submitted in Docket ER21-2753, allowing 10.8 MW of 
additional energy-only Interconnection Service Capacity above the repower 
Interconnection Service Capacity, successor similar filings and approvals, or 
pursuant to Section 25 of the CAISO tariff. 
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APPENDIX B  
TO LGIA 

 
MILESTONES 

 
Calpine Greenleaf, Inc., project’sThe Project 1 generating facility is an existing and 
currently operationalretired Generating Facility, which has had been operating since 
1988 in parallel with the Participating TO’s Transmission System that now forms a part 
of the CAISO Controlled Grid. Project 2 temporarily repowers the project 1 facility    
with 60 MW of temporary generation. 
 
B.1  Interconnection Customer’s Selected Option 
 
Not Applicable, since Interconnection CustomerCalpine Greenleaf, Inc. project’s 
generating facility is an existing and currently operational Generating Facility. 
 
B.2  Interconnection Milestones and Due Dates: 
 

B.2(a) Project 1 Interconnection Milestones and Due Dates: [Satisfied, 
Retired] 

 
The milestones listed below are generally required for the initial interconnection 
of a generating facility. Since the Interconnection CustomerCalpine Greenleaf, 
Inc.’s generating facility is an existing and currently operational Generating 
Facility the milestones listed below in B-1a are deemed to have been satisfied 
unless noticed otherwise or marked with an asterisk (*) for further compliance. 

 
Table B-1a2 
(Project 1) 

Item Milestone Responsible 
Party 

Due Date 

(a) Submittal of approval from the 
appropriate governmental 
authority for any facilities 
requiring regulatory approval, as 
applicable, to Participating TO 
and CAISO, pursuant to Article 
5.6.1of the LGIA  

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the construction of the 
Participating TO’s 
Interconnection 
Facilities and Network 
Upgrades  

(b) Submittal of written authorization 
to proceed with design, 
procurement and construction of 
Participating TO’s  
Interconnection Facilities and 

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the procurement, 
installation or 
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Item Milestone Responsible 
Party 

Due Date 

Network Upgrades or additional 
Reliability Network Upgrades4, 
as applicable, to Participating TO 
and CAISO pursuant to Articles 
5.5.2 and 5.6.3 of the LGIA  

construction of the 
Participating TO’s 
Interconnection 
Facilities and Network 
Upgrades  

(c) Submittal of security for 
Participating TO’s 
Interconnection Facilities and 
Network Upgrades or additional 
Reliability Network Upgrades, as 
applicable, to Participating TO 
pursuant to Articles 5.5.3, 5.6.4 
and 11.5 of the LGIA and as 
outlined in Appendix A  

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the procurement, 
installation or 
construction of the 
Participating TO’s 
Interconnection 
Facilities and Network  

(d) Submittal of security for the 
estimated tax liability to 
Participating TO pursuant to 
Article 5.17.4 of the LGIA 

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the procurement, 
installation or 
construction of the 
Participating TO’s 
Interconnection 
Facilities and Network 
Upgrades  

 (e) Submittal of written authorization 
to proceed with design, 
procurement and construction of 
the additional Reliability Network 
Upgrades, if applicable, to 
Participating TO and CAISO 
pursuant to Articles 5.5.2 and 
5.6.3 of the LGIA 

Interconnection 
Customer 

Not Applicable  

(f) Submittal of security to 
Participating TO for the 
additional Reliability Network 
Upgrades, if applicable, pursuant 
to Articles 5.6.4 and 11.5 of the 
LGIA 

Interconnection 
Customer 

Not Applicable 
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Item Milestone Responsible 
Party 

Due Date 

(g) Completion of Participating TO’s 
Interconnection Facilities, 
Reliability Network Upgrades 
and Delivery Network Upgrade 
facilities  

Participating TO Within twelve (12) 
months after the 
completion of Items 
(a), (b) and (c) above  

(h) Completion of Participating TO’s 
additional reliability Network 
Upgrades (and Participating 
TO’s Interconnection Facilities, if 
not already under construction)  

Participating TO Not Applicable  
 

(i) Submittal of initial specifications 
for the Interconnection 
Customer’s Interconnection 
Facilities and Large Generating 
Facility, Including System 
Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 

Interconnection 
Customer 

Within one hundred 
eighty (180) Calendar 
Days prior to the Initial 
Synchronization Date  
 

(j) Initial information submission, 
including Participating TO’s 
transmission system information 
necessary to allow the 
Interconnection Customer to 
select equipment, in accordance 
with Article 24.2 of the LGIA 

Participating TO Within one hundred 
eighty (180) Calendar 
Days prior to the Trial 
Operation period  
 

(k)  *Updated information 
submission by  Interconnection 
Customer, including 
manufacturer information in 
accordance with Article 24.3 of 
the LGIA  

Interconnection 
Customer 

Within one hundred 
eighty (180) Calendar 
Days prior to the Trial 
Operation period  
 

(l) Review of and comment on 
Interconnection Customer’s 
initial specifications as specified 
in Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Within thirty (30) 
Calendar Days of the 
Interconnection 
Customer’s submission 
of initial specifications -
Satisfied 

(m) *Submittal of final specifications 
for the Interconnection 
Customer’s Interconnection 

Interconnection 
Customer 

Within ninety (90) 
Calendar Days prior to 

DocuSign Envelope ID: 437AA70E-CE8A-4895-9FF7-EBBEE8F32953



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  

97 
CAISO_LGIA_Cluster_022811  
 
 

Item Milestone Responsible 
Party 

Due Date 

Facilities and Large Generating 
Facility, including System 
Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 

the Initial 
Synchronization Date  
 

(n) Review of and comment on 
Interconnection Customer’s final 
specifications as specified in 
Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Within thirty (30) 
Calendar Days of the 
Interconnection 
Customer’s submission 
of final specifications  

(o) Notification of Balancing 
Authority Area in which the 
Interconnection Customer 
intends to be located to 
Participating TO and CAISO 
pursuant to Article 9.2 

Interconnection 
Customer 

At least ninety (90) 
Calendar Days prior to 
the Initial 
Synchronization Date  

(p) 1. *Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities prior to the In-Service 
Date, pursuant to Article 9.7.4.6 
of the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) 
Calendar Days prior to 
the In-Service Date - 
Satisfied subject to 
Participating TO’s 
concurrence 

(q) **In-Service Date  Interconnection  
Customer 

December 1, 2011 

(r) 2. Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities prior to the Commercial 
Operation Date, pursuant to 
Article 9.7.4.6 of the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) 
Calendar Days prior to 
the Commercial 
Operation Date - 
Satisfied subject to 
Participating TO’s 
concurrence 

(s) Testing of the Participating TO’s 
Interconnection Facilities and 
Network Upgrades, and testing 
of the Interconnection 
Customer’s Large Generating 
Facility and Interconnection 
Facilities in accordance with 
Article 6.1 of the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) 
Calendar Days prior to 
the Commercial 
Operation Date 
Satisfied 
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Item Milestone Responsible 
Party 

Due Date 

(t) Provide written approval to 
Interconnection Customer for the 
operation of the Large 
Generating Facilities in 
accordance with Article 6.1 of 
the LGIA 

Participating TO prior to the 
Commercial Operation 
Date 
 

(u) **Initial Synchronization Date 
(Interconnection Customer to 
provide notification in writing to 
Participating TO & the CAISO) 

Interconnection 
Customer 

December 1, 2011  

(v) **Trial Operation period 
commences 
 

Interconnection 
Customer 

December 1, 2011 

(w) **Commercial Operation Date Interconnection  
Customer 

December 1, 2011 

(x) *Submittal of “as-built” drawings, 
information and documents for 
the Interconnection Customer’s 
Interconnection Facilities and the 
Electric Generating Units in 
accordance with Article 5.10.3 of 
the LGIA to the Participating TO 
and CAISO 

Interconnection 
Customer 

Within one hundred 
twenty (120) Calendar 
Days after the 
Commercial Operation 
Date. 

 
* Denotes Milestones that are required to be satisfied upon execution of this LGIA.  
** These Milestone dates are provided to indicate that the Interconnection Customer 
started operating the Calpine Greenleaf, Inc.’its Generating Facility under this LGIA. 
 
B.2(b) Project 2 Interconnection Milestones and Due Dates: 
 

 Table B-1b 
(Project 2)  

Item Milestone Responsible 
Party 

Due Date 

(a) Submittal of approval from the 
appropriate governmental 
authority for any facilities 
requiring regulatory approval, as 
applicable, to Participating TO 
and CAISO, pursuant to Article 
5.6.1 of the LGIA  

Interconnection 
Customer 

Satisfied 
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Item Milestone Responsible 
Party 

Due Date 

(b) Submittal of written authorization 
to proceed with design, 
procurement and construction of 
Participating TO’s 
Interconnection Facilities and 
Network Upgrades to 
Participating TO and CAISO 
pursuant to Articles 5.5.2 and 
5.6.3 of the LGIA  

Interconnection 
Customer 

Satisfied 
 

(c) Submittal of the second posting 
of Interconnection Financial 
Security for 
(i) Participating TO’s 

Interconnection Facilities, 
(ii) Reliability Network 
Upgrades and (iii) Local 
Delivery Network 
Upgrades to Participating 
TO pursuant to Articles 
5.5.3, and 11.5 of the 
LGIA and as outlined in 
Appendix A 
 

Interconnection 
Customer 

Not applicable 

(d) Submittal of the third posting of 
Interconnection Financial 
Security for (i) Participating TO’s 
Interconnection Facilities, (ii) 
Reliability Network Upgrades 
and (iii) Local Delivery Network 
Upgrades to Participating TO 
pursuant to Articles 5.5.3, 5.6.4 
and 11.5 of the LGIA and as 
outlined in Appendix A  
 

Interconnection 
Customer 

Within thirty (30) 
Calendar Days of the 
Effective Date of the 
First Amendment 

(e) Completion of (i) Participating 
TO’s Interconnection Facilities 
and (ii) Reliability Network 
Upgrades  
 

Interconnection 
Customer and 

Participating TO 
Phase 1 satisfied 

(f) Submittal of initial specifications 
for the Interconnection 

Interconnection 
Customer 

Satisfied 
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Item Milestone Responsible 
Party 

Due Date 

Customer’s Interconnection 
Facilities and Large Generating 
Facility, Including System 
Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 
 

(g) Initial information submission, 
including Participating TO’s 
Transmission System 
information necessary to allow 
the Interconnection Customer to 
select equipment, in accordance 
with Article 24.2 of the LGIA 
 

Participating TO Satisfied 

(h) Updated information submission 
by Interconnection Customer, 
including manufacturer 
information in accordance with 
Article 24.3 of the LGIA  
 

Interconnection 
Customer 

Satisfied 
 

(i) Review of and comment on 
Interconnection Customer’s 
initial specifications as specified 
in Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Satisfied 

(j) Submittal of final specifications 
for the Interconnection 
Customer’s Interconnection 
Facilities and Large Generating 
Facility, including System 
Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 
 

Interconnection 
Customer 

Satisfied 

(k) Review of and comment on 
Interconnection Customer’s final 
specifications as specified in 
Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Satisfied 
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Item Milestone Responsible 
Party 

Due Date 

(l) Notification of Balancing 
Authority Area in which the 
Interconnection Customer 
intends to be located to 
Participating TO and CAISO 
pursuant to Article 9.2 of the 
LGIA 
 

Interconnection 
Customer 

Satisfied 

(m) Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities pursuant to Article 
9.7.4.6 of the LGIA 
 

Interconnection 
Customer and 

Participating TO 
Satisfied 

(n) In-Service Date 
 

Participating TO 09/15/2021 

(o) Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities prior to the Commercial 
Operation Date, pursuant to 
Article 9.7.4.6 of the LGIA 
 

Interconnection 
Customer and 

Participating TO 
Satisfied 

(p) Testing of the Participating TO’s 
Interconnection Facilities and 
Network Upgrades, and testing 
of the Interconnection 
Customer’s Large Generating 
Facility, Network Upgrades, and 
Interconnection Facilities in 
accordance with Article 6.1 of 
the LGIA 
 

Interconnection 
Customer and 

Participating TO 
Satisfied 

(q) 3. Provide written approval to 
Interconnection Customer for the 
operation of the Large 
Generating Facilities in 
accordance with Article 6.1 of 
the LGIA 

4.  

Participating TO 

Prior to the 
Commercial Operation 
Date 
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Item Milestone Responsible 
Party 

Due Date 

(r) Initial Synchronization Date 
(Interconnection Customer to 
provide notification in writing to 
Participating TO) 
 

Interconnection 
Customer 

09/16/2021 

(s) Trial Operation period 
commences 

5.  

Interconnection 
Customer 

09/16/2021 

(t) Commercial Operation Date  Interconnection 
Customer 

09/17/2021 

(u) Submittal of “as-built” drawings, 
information and documents for 
the Interconnection Customer’s 
Interconnection Facilities and the 
Electric Generating Units in 
accordance with Article 5.10.3 of 
the LGIA to the Participating TO 
and CAISO 

Interconnection 
Customer 

Within one hundred 
twenty (120) Calendar 
Days after the 
Commercial Operation 
Date. 

  
 
Suspension: If the Interconnection Customer decides to suspend work pursuant to 
Article 5.16 of the LGIA, then all milestones due dates set forth in this Appendix B shall 
be suspended during the suspension period.  Upon the Interconnection Customer’s 
request to recommence the work, the Parties shall negotiate in good faith revised 
milestone due dates for each milestone that take into account the period of suspension 
and any necessary re-studies, if required.  Appendix B and any terms and conditions 
associated with the estimated costs and payment schedule, if necessary, shall be 
amended following the establishment of such revised milestone due dates.  Since 
Greenleaf Unit One is an existing and currently operational Generating Facility, 
suspension provisions are not available to Greenleaf Unit One - Not Applicable.   
 
Any changes to the LGIA shall be accomplished in accordance with the provisions of 
Article 30 of the LGIA. 
 
B.3  Estimated Construction Schedule 
 

B.3(a) Project 1 Estimated Construction Schedule [Satisfied, Retired] 
 
The length of time estimated by the Participating TO to design, procure and construct 
and/or upgrade the Participating TO’s Interconnection Facilities and Network Upgrades 
will be determined after an initial “kick-off” meeting for the Project. - Not Applicable 
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B.3(b) Project 2 Estimated Construction Schedule 
 

The length of time estimated by PG&E to design, procure and construct and/or upgrade 
the Project’s Participating TO’s Interconnection Facilities, Reliability Network Upgrades 
and Local Delivery Network Upgrades are presented in Tables A-1b, B-1b, and G-1b, 
respectively. 
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APPENDIX C  
TO LGIA 

 
INTERCONNECTION DETAILS 

 
C.1(a)  Project 1 Interconnection Details [Satisfied, Retired] 
 
Interconnection CustomerCalpine Greenleaf, Inc. project’s generating facility is an 
existing and currently operational combined cycle power plant comprised of one (1) 
natural gas powered combustion turbine and steam turbine rated at 49.5 MW, for a total 
of 49.5 MW, located at 5087 S. Township Road, Yuba City, CA 95993 and connected to 
PG&E’s Bogue – Rio Oso substation at 115kV bus (the “Generating Facility” or the 
“Project”).  
 
As set forth in its duly notarized affidavit dated August 24th, 2011 (“Affidavit”), 
Interconnection CustomerCalpine Greenleaf, Inc. represents that it sold its entire net 
electrical generation output of 49.5 MW to PG&E from the Generating Facility.  PG&E 
has reviewed Interconnection CustomerCalpine Greenleaf, Inc.’s Affidavit and its 
amended power purchase agreement, and hereby verifies that 49.5 MW of the total net 
electrical generation of the Generating Facility was sold to PG&E.  
 
The Generating Facility’s Point of Interconnection and the Point of Change of 
Ownership will remain unchanged as shown in the below diagram. 
 
Calpine Greenleaf, Inc., tThe Interconnection Customer, is required to comply with the 
CAISO Tariff, including but not limited to executing a Participating Generator Agreement 
(“PGA”), or a QF PGA if applicable, Meter Service Agreement (MSA CAISOME), install 
CAISO approved metering and comply with CAISO telemetry requirements. 
 
C.1(b) Project 2 Interconnection Details 
 
The Interconnection Customer has submitted an affidavit pursuant to the California 
Independent System Operator (CAISO) Tariff Section 25.1.2 for emergency repowering 
of its retired Greenleaf 1 (Resource ID: GRNLF1_1_UNITS) generating facility located 
at 5087 S. Township Road, Yuba City, CA 95993, in Sutter County (GPS Coordinates: 
39.05194, -121.69722). In the repowering request, the IC is proposing to replace their 
retired 46 MVA combustion turbine generator (CTG) and 23.529 MVA steam turbine 
generator (STG) that were operated in combined cycle mode with 49.2 MW maximum 
net at POI, with 2 x 41.11 MVA/30.35 MW gross CTGs with 60 MW maximum net at the 
Point of Interconnection. The desired net MW at POI of is increasing from 49.2 MW to 
60 MW, subject to FERC approval.  
 
The Interconnection Customer has indicated that the repowering will not substantially 
change electrical characteristics of the generating units but is an increase in the 
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Interconnection Service Capacity from 49.2 MW to 60 MW. CAISO and the Participating 
TO have filed a waiver with FERC to increase the Interconnection Service Capacity 
from 49.2 MW to 60 MW.  
 
In accordance with Section 25.1.2 of the CAISO Tariff and the Business Practice 
Manual (BPM) for Generator Management dated November 18, 2020, the repowering 
study was completed in coordination with the Participating TO to determine if the total 
capability and/or electrical characteristics of the generation unit has remained and will 
remain substantially unchanged. 
 
Based on the results of this study, contained in the Repower Study Report, CAISO and 
the Participating TO have determined that the electrical characteristics of the proposed 
Greenleaf 1 emergency repowering will remain substantially unchanged and the 
Interconnection Service Capacity increase from 49.2 MW to 60 MW will not cause any 
adverse impacts.  
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C.2(a)  Single Line Diagram for the Greenleaf Unit One Project [Retired] 
 
 

 
 
C.2(b)(i) Single Line Diagram for Project 2 
 

 

Point of 

Interconnection 

Point of 
Change of 
Ownership 
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C.2(b)(ii) Project 2 Vicinity Map  
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C.3  Network Upgrades:  None [Solely applies to QF conversion of Project 1] 
 

(i) Transmission line upgrades – No additional Upgrades are required for 
transitioning this Generating Facility’s interconnection to FERC-jurisdictional 
interconnection and maintaining a safe and reliable interconnection of the 
Generating Facility. 

 
(ii) Substation upgrades:  No additional substation upgrades are required for 

transitioning this Generating Facility’s interconnection  to  FERC-jurisdictional 
interconnection and maintaining a safe and reliable interconnection of the 
Generating Facility 

 
C.4  Affected Systems: None 
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APPENDIX D  
TO LGIA 

 
SECURITY ARRANGEMENTS DETAILS 

 
Infrastructure security of CAISO Controlled Grid equipment and operations and control 
hardware and software is essential to ensure day-to-day CAISO Controlled Grid 
reliability and operational security.  FERC will expect the CAISO, all Participating TO's, 
market participants, and Interconnection Customers interconnected to the CAISO 
Controlled Grid to comply with Applicable Reliability Criteriathe recommendations 
offered by the President's Critical Infrastructure Protection Board and, eventually, best 
practice recommendations from the electric reliability authority.  All public utilities will be 
expected to meet basic standards for system infrastructure and operational security, 
including physical, operational, and cyber-security practices. 

 
The Interconnection Customer shall meet the requirements for security implemented 
pursuant to the CAISO Tariff, including the CAISO’s standards for information security 
posted on the CAISO’s internet web site at the following internet address:  
http://www.caiso.com/pubinfo/info-security/index.html. 

 
Physical Security 
The IC will maintain property fencing and security monitoring equipment and/or personnel to 
secure the Interconnection Customer’s property.  In addition, the IC’s substations will remain 
fenced and each gate locked with IC’s security locks.  PG&E personnel reporting into the 
switchyard will be escorted per the IC’s security procedures. 

DocuSign Envelope ID: 437AA70E-CE8A-4895-9FF7-EBBEE8F32953

http://www.caiso.com/pubinfo/info-security/index.html


                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  

110 
CAISO_LGIA_Cluster_022811  
 
 

OPERATING COMMUNICATIONS AND NOTIFICATIONS 
 
D.1. Designated Representatives 
 
The CAISO, Participating TO and the Interconnection Customer shall provide for 
operating communications through their respective designated representatives as 
follows: 
 
The Parties agree to exchange the following information in the format provided below 
prior to start of Commercial Operation of the Generating Facility under this LGIA. 
 

California ISO 

Participating TO 
(Pacific Gas & Electric 

Company) 
 

Interconnection Customer 
(Calpine Greenleaf Holdings, 

Inc.) 

CAISO Real Time Desk/24 
Hour Desk 

Transmission Operations 
Center:  
Vacaville Grid Control 

Operator Name and/or Title:  
Andrew Gundershaug 
 

 
Alternate phone: 

24-hour telephone:  
(707) 449-6700 
 

 
24-hour phone number:              
(530) 821-2046 
 

 
  

Alternate phone: (530) 682-3620 
 

  Email: 
andrew.gundershaug@calpine.c
om 

 
D.2 Communication with the Participating TO’s Transmission System Control 

Center 
 
Interconnection Customer shall maintain operating communications with the CAISO and 
Participating TO’s Transmission System control centers.   
 
The operating communications shall include, but not be limited to, advising the control 
center promptly, and in advance if possible, of any paralleling with or separation from 
the Participating TO’s Transmission System and any scheduled and unscheduled 
shutdowns, equipment clearances, and changes in levels of operating voltage or power 
factors. 
 
Interconnection Customer promptly shall notify the control center of, and any changes 
in, the following: 

 
(i) The current names and 24-hour phone numbers of the personnel responsible 

for operating and maintaining the Generating Facility.  
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(ii) Any Emergency Condition or any request that Participating TO de-energize a 
portion of the Participating TO’s Transmission System under its control. 

(iii) Any changes in the mechanical or electric condition of the Generating Facility or 
Interconnection Facilities that may affect the reliability of either the Generating 
Facility or the Participating TO’s Transmission System. 

(iv) Immediately upon discovery, any misoperation or inoperable condition of an 
interconnection relay or circuit breaker. 

(v) Immediately upon discovery, the operation of any circuit breaker that has 
operated by an interconnection relay, along with the relay targets that caused 
the circuit breaker to operate. 

(vi) Plans to manually parallel with or separate from the Participating TO’s 
Transmission System and the times of actual manual parallels and separations.  
Emergency Condition separations shall be reported as soon as possible. 

D.3  Oral Communications 
 
All oral operating communications shall be conducted through the control centers. 
Interconnection Customer agrees to maintain 24-hour direct phone service so that the 
control centers can give instructions to Interconnection Customer or its designated 
operator. 
 
D.4  Operating Procedures 
 
Operating Procedures will be developed by mutual agreement before synchronizing.  
Neither Party is to deviate from these.  Any changes will have to be mutually agreed 
upon.  These procedures will address switching operations, voltage control, Special 
Protection System (SPS) functionality, outage request, specific operating restrictions 
and other matters as necessary.  
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APPENDIX E  

TO LGIA 
 

COMMERCIAL OPERATION DATE 
 
[This Appendix E sets forth a form of letter to be provided by the Interconnection Customer to 
the CAISO and Participating TO to provide formal notice of the Commercial Operation of an 
Electric Generating Unit.] 
 
Greenleaf Unit One project is an existing and currently operational Generating Facility which 
has been operating since 1988 in parallel with the Participating TO’s Transmission System 
which now forms a part of the CAISO Controlled Grid. 

 
[Date] 
 

Mr. Stephen Rutty 
Director, Grid Assets 
California Independent System Operator Corporation 
250 Outcropping Way 
Folsom, CA  95630 
 

Mr. Mike TurnerMr. Robert Kott 
Manager, Model & Contract Implementation 
California Independent System Operator Corporation 
250 Outcropping Way 
Folsom, CA  95630 
 

 Ms. Sandra EllisMr. Ken Wells 
Director, Electric Transmission Operations 
Pacific Gas and Electric Company 

 Mail Code B15A 
 P.O. Box 770000 
 San Francisco, CA 94177 

 

Dear Messrs Rutty, Kott Mr. Turner and Ms. EllisWells: 
 

Re: Greenleaf 1 Emergency Repower project’Greenleaf Unit One Generating Facility 
 

On [Date] Calpine Greenleaf Holdings, Inc. has completed Trial Operation of Greenleaf I Generating 
Facility Unit No. ___.  This letter confirms that Calpine Greenleaf Holdings, Inc. commenced Commercial 

Operation of Greenleaf 1 Emergency Repower project’sGreenleaf I Generating Facility Unit No. ___ at the 
Electric Generating Unit, effective as of [Date plus one day] and that Calpine Greenleaf Holdings,  Inc. 

provided the CAISO’s operations personnel advance notice of its Greenleaf I Generating Facility intended 
Commercial Operation Date no less than five (5) Business Days1 prior to that date. 
 
Thank you. 
 

Calpine Greenleaf Holdings, Inc. 
 

By:____________________________ 
Robert ParkerTeresa Wilson, Vice President 

 

CC: Ed FishbackQueue Management 
1  Greenleaf Unit One Generating Facility is an existing and currently operational Generating Facility that achieved COD in 
1988. 
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APPENDIX F  

TO LGIA 
 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 
Notices: 
 

CAISO: 
California Independent System Operator Corporation 
Regulatory Contracts 
250 Outcropping Way 
Folsom, CA 95630 

 
Participating TO: 

 Pacific Gas and Electric Company 
 Mr. Robert DoranAttention: EGI Contract Management 
 Manager, FERC Rates and Regulation245 Market Street 
 Mail Code B13J 
 P.O. Box 770000, Mail Code: N7L 
 San Francisco, CA  94177-0001 
 Email: EGIContractMgmt@pge.com 
 

Interconnection Customer: 
Calpine Greenleaf Holdings, Inc. 
3003 Oak Road, Suite 400 
Walnut Creek, CA 94597  
Attn:  Mitchell Weinberg 
Email:  mitchw@calpine.com 
Phone:  (925) 557-2272 Fax:  Not Provided 
 
With a copy to: 
 
Legal Department 
3003 Oak Road, Suite 400 
Walnut Creek, CA 94597 
Attn:  Rosemary Antonopoulos 
Email:  WROLegal@calpine.com 
Phone:  (925) 557-2283 Fax:  Not Provided 

  

DocuSign Envelope ID: 437AA70E-CE8A-4895-9FF7-EBBEE8F32953



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  

114 
CAISO_LGIA_Cluster_022811  
 
 

Billings and Payments: 
 
 Pacific Gas and Electric Company 
 Mr. Robert DoranAttention: EGI Contract Management 
 Manager, FERC Rates and Regulation245 Market Street 
 Mail Code B13J 
 P.O. Box 770000, Mail Code: N7L 
 San Francisco, CA  94177-0001 
 Email: EGIContractMgmt@pge.com 

 
Interconnection Customer: 
Calpine Greenleaf Holdings, Inc. 
3003 Oak Road, Suite 400 
Walnut Creek, CA 94597  
Attn:  Mitchell Weinberg 

 
CAISO: 
California ISO 
Finance Dept. 
Dennis Estrada 
250 Outcropping Way 
Folsom, CA 95630 

 
Alternative Forms of Delivery of Notices (telephone, facsimile or e-mail): 
 

CAISO: 
Queue Management 
250 Outcropping Way 
Folsom, CA  95630 
queuemanagement@caiso.com 
 
Participating TO: 

 LXD6@pge.com 
 SGT2@pge.comEGIContractMgmt@pge.com 

 
Interconnection Customer: 
WestDevelopment@calpine.com 
 

 
 

 
  

DocuSign Envelope ID: 437AA70E-CE8A-4895-9FF7-EBBEE8F32953

mailto:queuemanagement@caiso.com


                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  

115 
CAISO_LGIA_Cluster_022811  
 
 

APPENDIX G  
TO LGIA 

 
Project 1 Network Upgrades 
Since Greenleaf I generating facility is an existing and currently operational Generating 
Facility and since no new or additional Upgrades have been identified that are required 
for the Generating Facility’s transition to FERC-jurisdictional interconnection and 
maintaining a safe and reliable interconnection with the CAISO Controlled Grid.  
Appendix G does not apply but is included here simply for maintaining consistency with 
other interconnection agreements. 
 
Interconnection Customer’s Proportional Share of Costs of Network Upgrades for 

Applicable Project GroupProject 1 
Table G-1a 

 
Type of  
Upgrade 

Upgrade Description Cost 
Allocatio
n Factor 

Estimated 
Cost x 
1000 

Estimated 
Time to 

Construct 

Reliability 
Network 

Upgrades 

Not Applicable (N/A)  N/A N/A N/A N/A 

    

    

    

    

    

 

Delivery Network 
Upgrades 

 

N/A     

 

 

 N/A N/A N/A N/A 
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       Total       $000,000,0
00  

 
 
Project 2 Network Upgrades 
 
The maximum cost responsibility for the Additional Network Upgrades to interconnect 
the Project 2 as shown in Table G-1b is $100,000 for Phase 1. 
 
Escalated Cost and Time to Construct for Additional Network Upgrades 

 
Table G-1b 

(Phase 1 Additional Network Upgrades) 

   
 

Note 1: The Estimated Time to construct is the schedule for the PTO to complete only the 
construction activities for the specified Facilities. The estimated schedule does not take into account 
unanticipated delays or difficulties securing necessary permits, licenses or other approvals; 
construction difficulties or potential delays in the project implementation process; or unanticipated 
delays or difficulties in obtaining and receiving necessary clearances for interconnection of the project 
to the transmission system.  

 
The estimated time to construct forms the basis for escalated costs. The escalation factors to convert 
the Estimated cost (in 2021 dollars) to the operating year is found in the published per unit table in 
CAISO website 
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPerUni
tCosts.aspx. 

 
Note that the Phase 2 Interconnection Facilities Study is expected to add approximately $150,000-
$250,000 NU costs with approximately 8 months duration.   

Type of Upgrade Upgrade Description 
Cost 

Allocation 
Factor 

Estimated 
Cost 

Estimated 
Time 

(Months) 
to 

Construct 

Reliability Network 
Upgrades 

Bogue DTT modifications, 
channel bank and testing 

100% $75,000 
1 month 

(phase 1) 

Rio Oso DTT communication 
testing 

100% $25,000 
1 month 

(phase 1) 

   Total $100,000  
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APPENDIX H  
TO LGIA 

 
INTERCONNECTION REQUIREMENTS FOR AN ASYNCHRONOUS GENERATING 

FACILITY 
 

(Not Applicable to Greenleaf Unit One Generating facility) 
 

Appendix H sets forth interconnection requirements specific to all Asynchronous 
Generating Facilities.  Existing individual generating units of an Asynchronous 
Generating Facility that are, or have been, interconnected to the CAISO Controlled Grid 
at the same location are exempt from the requirements of this Appendix H for the 
remaining life of the existing generating unit.  Generating units that are replaced, 
however, shall meet the requirements of this Appendix H. 
 
A. Technical Requirements Applicable to Asynchronous Generating Facilities 
 
  i. Low Voltage Ride-Through (LVRT) Capability  
 
An Asynchronous Generating Facility shall be able to remain online during voltage 
disturbances up to the time periods and associated voltage levels set forth in the 
requirements below.   
 

(1) An Asynchronous Generating Facility shall remain online for the voltage 
disturbance caused by any  fault on the transmission grid, or within the 
Asynchronous Generating Facility between the Point of Interconnection and the 
high voltage terminals of the  Asynchronous Generating Facility’s step up 
transformer, having a duration equal to the lesser of the normal three-phase fault 
clearing time (4-9 cycles) or one-hundred fifty (150) milliseconds, plus any 
subsequent post-fault voltage recovery to the final steady-state post-fault voltage.  
Clearing time shall be based on the maximum normal clearing time associated 
with any three-phase fault location that reduces the voltage at the Asynchronous 
Generating Facility’s Point of Interconnection to 0.2 per-unit of nominal voltage or 
less, independent of any fault current contribution from the Asynchronous 
Generating Facility. 

 
(2) An Asynchronous Generating Facility shall remain online for any voltage 

disturbance caused by a single-phase fault on the transmission grid, or within the 
Asynchronous Generating Facility between the Point of Interconnection and the 
high voltage terminals of the Asynchronous Generating Facility’s step up 
transformer, with delayed clearing, plus any subsequent post-fault voltage 
recovery to the final steady-state post-fault voltage.  Clearing time shall be based 
on the maximum backup clearing time associated with a single point of failure 
(protection or breaker failure) for any single-phase fault location that reduces any 
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phase-to-ground or phase-to-phase voltage at the Asynchronous Generating 
Facility’s Point of Interconnection to 0.2 per-unit of nominal voltage or less, 
independent of any fault current contribution from the Asynchronous Generating 
Facility.  

 
(3) Remaining on-line shall be defined as continuous connection between the Point 

of Interconnection and the Asynchronous Generating Facility’s units, without any 
mechanical isolation.  Asynchronous Generating Facilities may cease to inject 
current into the transmission grid during a fault. 

 
(4) The Asynchronous Generating Facility is not required to remain on line during 

multi-phased faults exceeding the duration described in Section A.i.1 of this 
Appendix H or single-phase faults exceeding the duration described in Section 
A.i.2 of this Appendix H. 

 
(5) The requirements of this Section A.i of this Appendix H do not apply to faults that 

occur between the Asynchronous Generating Facility’s terminals and the high 
side of the step-up transformer to the high-voltage transmission system.  

 
(6) Asynchronous Generating Facilities may be tripped after the fault period if this 

action is intended as part of a special protection system.  
 
(7) Asynchronous Generating Facilities may meet the requirements of this Section 

A.i of this Appendix H through the performance of the generating units or by 
installing additional equipment within the Asynchronous Generating Facility, or by 
a combination of generating unit performance and additional equipment. 
 

(8) The provisions of this Section A.i of this Appendix H apply only if the voltage at 
the Point of Interconnection has remained within the range of 0.9 and 1.10 per-
unit of nominal voltage for the preceding two seconds, excluding any sub-cycle 
transient deviations. 

 
The requirements of this Section A.i in this Appendix H shall not apply to any 
Asynchronous Generating Facility that can demonstrate to the CAISO a binding 
commitment, as of July 3, 2010, to purchase inverters for thirty (30) percent or more of 
the Generating Facility’s maximum Generating Facility Capacity that are incapable of 
complying with the requirements of this Section A.i in this Appendix H.  The 
Interconnection Customer must include a statement from the inverter manufacturer 
confirming the inability to comply with this requirement in addition to any information 
requested by the CAISO to determine the applicability of this exemption. 
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ii. Frequency Disturbance Ride-Through Capability 
 
An Asynchronous Generating Facility shall comply with the off nominal frequency 
requirements set forth in the WECC Under Frequency Load Shedding Relay Application 
Guide or successor requirements as they may be amended from time to time. 
 

iii. Power Factor Design Criteria (Reactive Power) 
 
An Asynchronous Generating Facility shall operate within a power factor within the 
range of 0.95 leading to 0.95 lagging, measured at the Point of Interconnection as 
defined in this LGIA in order to maintain a specified voltage schedule, if the Phase II 
Interconnection Study shows that such a requirement is necessary to ensure safety or 
reliability.  The power factor range standard can be met by using, for example, power 
electronics designed to supply this level of reactive capability (taking into account any 
limitations due to voltage level, real power output, etc.) or fixed and switched capacitors, 
or a combination of the two, if agreed to by the Participating TO and CAISO. The 
Interconnection Customer shall not disable power factor equipment while the 
Asynchronous Generating Facility is in operation.  Asynchronous Generating Facilities 
shall also be able to provide sufficient dynamic voltage support in lieu of the power 
system stabilizer and automatic voltage regulation at the generator excitation system if 
the Phase II Interconnection Study shows this to be required for system safety or 
reliability. 
 

iv. Supervisory Control and Data Acquisition (SCADA) Capability  
 
An Asynchronous Generating Facility shall provide SCADA capability to transmit data 
and receive instructions from the Participating TO and CAISO to protect system 
reliability.  The Participating TO and CAISO and the Asynchronous Generating Facility 
Interconnection Customer shall determine what SCADA information is essential for the 
proposed Asynchronous Generating Facility, taking into account the size of the plant 
and its characteristics, location, and importance in maintaining generation resource 
adequacy and transmission system reliability. 
 

v. Power System Stabilizers (PSS) 
 
Power system stabilizers are not required for Asynchronous Generating Facilities. 
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Attachment B – Table showing redline differences between Amended LGIA and CAISO 

pro forma provisions  

Emergency Response LGIA - Greenleaf 

California Independent System Operator Corporation 

September 16, 2021



CAISO Appendix CC Pro Forma Amended LGIA 
N/A1 Amendment Article 4 

This First Amendment shall automatically terminate 
and shall be of no further force and effect upon three 
years from September 15, 2021 and, upon such 
automatic termination, the terms of the LGIA shall 
revert to those in existence immediately prior to the 
execution of this First Amendment. 

18.3.2 Commercial General Liability Insurance. 
The Participating TO and the Interconnection 
Customer shall maintain commercial general liability 
insurance coverage commencing within thirty (30) 
Calendar Days of the Effective Date of this LGIA, 
including coverage for premises and operations, 
bodily injury (including death),personal injury, 
property damage, products and completed 
operations coverage, coverage for explosion, 
collapse and underground hazards, independent 
contractors coverage, and (i) liability of Participating 
TO and the Interconnection Customer that would be 
imposed without the LGIA, or (ii) liability assumed by 
the Participating TO and the Interconnection 
Customer in a contract or agreement that is an 
“insured contract” under commercial general liability 
insurance policy. Such insurance shall include no 
cross liability exclusions or separation of insured 
clause endorsement exclusions, with minimum limits 
of One Million Dollars ($1,000,000) per 
occurrence/One Million Dollars ($1,000,000). If the 
activities of the Interconnection Customer are being 
conducted through the actions of an Affiliate, then 
the Interconnection Customer may satisfy the 
insurance requirements of this Section 18.3.2 by 
providing evidence of insurance coverage carried by 
such Affiliate and showing the Participating TO and 
the CAISO as additional insured only with respect to 
the LGIA, together with the Interconnection 
Customer’s written representation to the Participating 
TO and the CAISO that the insured Affiliate is 
conducting all of the necessary pre-construction 
work. Within thirty (30) Calendar Days prior to the 
entry of any person on behalf of the Interconnection 
Customer onto any construction site to perform work 
related to the Interconnection Facilities or Generating 
Facility, the Interconnection Customer shall replace 
any evidence of Affiliate Insurance with evidence of 

18.3.2 Commercial General Liability Insurance. 
The Participating TO and the Interconnection 
Customer shall maintain commercial general liability 
insurance coverage commencing within thirty (30) 
Calendar Days of the Effective Date of this LGIA, 
including coverage for premises and operations, 
bodily injury (including death),personal injury, 
property damage, products and completed 
operations coverage, coverage for explosion, 
collapse and underground hazards, independent 
contractors coverage, and (i) liability of Participating 
TO and the Interconnection Customer that would be 
imposed without the LGIA, or (ii) liability assumed by 
the Participating TO and the Interconnection 
Customer in a contract or agreement that is an 
“insured contract” under commercial general liability 
insurance policy. Such insurance shall include no 
cross liability exclusions or separation of insured 
clause endorsement exclusions, with minimum limits 
of One Million Dollars ($1,000,000) per 
occurrence/One Million Dollars ($1,000,000) 
aggregate.2 If the activities of the Interconnection 
Customer are being conducted through the actions 
of an Affiliate, then the Interconnection Customer 
may satisfy the insurance requirements of this 
Section 18.3.2 by providing evidence of insurance 
coverage carried by such Affiliate and showing the 
Participating TO and the CAISO as additional 
insured only with respect to the LGIA, together with 
the Interconnection Customer’s written 
representation to the Participating TO and the 
CAISO that the insured Affiliate is conducting all of 
the necessary pre-construction work. Within thirty 
(30) Calendar Days prior to the entry of any person 
on behalf of the Interconnection Customer onto any 
construction site to perform work related to the 
Interconnection Facilities or Generating Facility, the 
Interconnection Customer shall replace any evidence 

                                                            
1   Although the parties did not revise pro forma language, LGIAs generally have an indefinite term.  The 
CAISO has included the three‐year term of the Amendment LGIA for transparency. 
2   As described in the CAISO’s transmittal letter, the clarifying term “aggregate” is now standard for LGIAs.  
See Article 18.3.2 of Appendix EE to the CAISO tariff. 



such insurance carried by the Interconnection 
Customer, naming the Participating TO and the 
CAISO as additional insured only with respect to the 
LGIA. 

of Affiliate Insurance with evidence of such insurance 
carried by the Interconnection Customer, naming the 
Participating TO and the CAISO as additional 
insured only with respect to the LGIA.3 

 

                                                            
3   As described in the CAISO’s transmittal letter, Article A.4(b) renders Article 11.4 moot.  As such, the 
parties did not have cause to revise any pro forma provisions.   
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LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

CALPINE GREENLEAF, INC. 
  

PACIFIC GAS AND ELECTRIC COMPANY 
  

 CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
  
  

 THIS LARGE GENERATOR INTERCONNECTION AGREEMENT ("LGIA") is 
made and entered into this   30th  day of _  November    2011 , by and among Calpine 
Greenleaf, Inc., a corporation organized and existing under the laws of the 
State/Commonwealth of Delaware ("Interconnection Customer" with a Large Generating 
Facility), Pacific Gas and Electric Company, an investor owned public utility organized 
and existing under the laws of the State of California ("Participating TO"), and California 
Independent System Operator Corporation, a California nonprofit public benefit 
corporation organized and existing under the laws of the State of California ("CAISO").  
Interconnection Customer, Participating TO, and CAISO each may be referred to as a 
"Party" or collectively as the "Parties." 
  

RECITALS 
  

 WHEREAS, CAISO exercises Operational Control over the CAISO Controlled 
Grid; and 
  

 WHEREAS, the Participating TO owns, operates, and maintains the Participating 
TO’s Transmission System; and 
  

 WHEREAS, Interconnection Customer intends to own, lease and/or control and 
operate the Generating Facility identified as a Large Generating Facility in Appendix C to 
this LGIA; and 
  

 WHEREAS, Interconnection Customer, Participating TO, and CAISO have 
agreed to enter into this LGIA for the purpose of interconnecting the Large Generating 
Facility with the Participating TO’s Transmission System; 
  

 NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein, it is agreed: 
 

 When used in this LGIA, terms with initial capitalization that are not defined in 
Article 1 shall have the meanings specified in the Article in which they are used. 
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ARTICLE 1. DEFINITIONS 

  Adverse System Impact shall mean the negative effects due to technical or 
operational limits on conductors or equipment being exceeded that may compromise 
the safety and reliability of the electric system. 
  
  Affected System shall mean an electric system other than the CAISO Controlled 
Grid that may be affected by the proposed interconnection, including the Participating 
TO’s electric system that is not part of the CAISO Controlled Grid. 
  

Affiliate shall mean, with respect to a corporation, partnership or other entity, 
each such other corporation, partnership or other entity that directly or indirectly, 
through one or more intermediaries, controls, is controlled by, or is under common 
control with, such corporation, partnership or other entity. 
  

Applicable Laws and Regulations shall mean all duly promulgated applicable 
federal, state and local laws, regulations, rules, ordinances, codes, decrees, judgments, 
directives, or judicial or administrative orders, permits and other duly authorized actions 
of any Governmental Authority. 

  
Applicable Reliability Council shall mean the Western Electricity Coordinating 

Council or its successor. 
  
Applicable Reliability Standards shall mean the requirements and guidelines of 

NERC, the Applicable Reliability Council, and the Balancing Authority Area of the 
Participating TO’s Transmission System to which the Generating Facility is directly 
connected, including requirements adopted pursuant to Section 215 of the Federal 
Power Act. 

 
Asynchronous Generating Facility shall mean an induction, doubly-fed, or 

electronic power generating unit(s) that produces 60 Hz (nominal) alternating current. 
  

Balancing Authority shall mean the responsible entity that integrates resource 
plans ahead of time, maintains load-interchange-generation balance within a Balancing 
Authority Area, and supports Interconnection frequency in real time. 
  

Balancing Authority Area shall mean the collection of generation, transmission, 
and loads within the metered boundaries of the Balancing Authority.  The Balancing 
Authority maintains load-resource balance within this area. 

  
Base Case shall mean the base case power flow, short circuit, and stability data 

bases used for the Interconnection Studies. 
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Breach shall mean the failure of a Party to perform or observe any material term 
or condition of this LGIA. 

 
Breaching Party shall mean a Party that is in Breach of this LGIA. 
  
Business Day shall mean Monday through Friday, excluding federal holidays 

and the day after Thanksgiving Day. 
  

CAISO Controlled Grid shall mean the system of transmission lines and 
associated facilities of the parties to the Transmission Control Agreement that have 
been placed under the CAISO’s Operational Control. 
  

CAISO Tariff shall mean the CAISO’s tariff, as filed with FERC, and as amended 
or supplemented from time to time, or any successor tariff. 
  

Calendar Day shall mean any day including Saturday, Sunday or a federal 
holiday. 
  

Commercial Operation shall mean the status of an Electric Generating Unit or 
project phase at a Generating Facility that has commenced generating electricity for 
sale, excluding electricity generated during Trial Operation. 

  
Commercial Operation Date of an Electric Generating Unit or project phase 

shall mean the date on which the Electric Generating Unit or project phase at the 
Generating Facility commences Commercial Operation as agreed to by the applicable 
Participating TO, the CAISO, and the Interconnection Customer pursuant to Appendix E 
to this LGIA, and in accordance with the implementation plan agreed to by the 
Participating TO and the CAISO for multiple individual Electric Generating Units or 
project phases at a Generating Facility where an Interconnection Customer intends to 
establish separate Commercial Operation Dates for those Electric Generating Units or 
project phases. 
  

Confidential Information shall mean any confidential, proprietary or trade secret 
information of a plan, specification, pattern, procedure, design, device, list, concept, 
policy or compilation relating to the present or planned business of a Party, which is 
designated as confidential by the Party supplying the information, whether conveyed 
orally, electronically, in writing, through inspection, or otherwise, subject to 
Article 22.1.2. 
  

Default shall mean the failure of a Breaching Party to cure its Breach in 
accordance with Article 17 of this LGIA. 
  

Distribution System shall mean those non-CAISO-controlled transmission and 
distribution facilities owned by the Participating TO. 
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  Distribution Upgrades shall mean the additions, modifications, and upgrades to 
the Participating TO’s Distribution System.  Distribution Upgrades do not include 
Interconnection Facilities. 
  

Effective Date shall mean the date on which this LGIA becomes effective upon 
execution by all Parties subject to acceptance by FERC, or if filed unexecuted, upon the 
date specified by FERC. 
  

Electric Generating Unit shall mean an individual electric generator and its 
associated plant and apparatus whose electrical output is capable of being separately 
identified and metered. 
  

Emergency Condition shall mean a condition or situation: (1) that in the 
judgment of the Party making the claim is imminently likely to endanger life or property; 
or (2) that, in the case of the CAISO, is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or damage 
to, the CAISO Controlled Grid or the electric systems of others to which the CAISO 
Controlled Grid is directly connected; (3) that, in the case of the Participating TO, is 
imminently likely (as determined in a non-discriminatory manner) to cause a material 
adverse effect on the security of, or damage to, the Participating TO’s Transmission 
System, Participating TO’s Interconnection Facilities, Distribution System, or the electric 
systems of others to which the Participating TO’s electric system is directly connected; 
or (4) that, in the case of the Interconnection Customer, is imminently likely (as 
determined in a non-discriminatory manner) to cause a material adverse effect on the 
security of, or damage to, the Generating Facility or Interconnection Customer’s 
Interconnection Facilities.  System restoration and black start shall be considered 
Emergency Conditions; provided, that Interconnection Customer is not obligated by this 
LGIA to possess black start capability. 
  

Environmental Law shall mean Applicable Laws or Regulations relating to 
pollution or protection of the environment or natural resources. 
  

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. 
§§ 791a et seq. 
  

FERC shall mean the Federal Energy Regulatory Commission or its successor. 
  

Force Majeure shall mean any act of God, labor disturbance, act of the public 
enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to 
machinery or equipment, any order, regulation or restriction imposed by governmental, 
military or lawfully established civilian authorities, or any other cause beyond a Party’s 
control.  A Force Majeure event does not include acts of negligence or intentional 
wrongdoing by the Party claiming Force Majeure. 
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  Generating Facility shall mean the Interconnection Customer's Electric 
Generating Unit(s) used for the production of electricity identified in the Interconnection 
Customer’s Interconnection Request, but shall not include the Interconnection 
Customer's Interconnection Facilities. 
  

Generating Facility Capacity shall mean the net capacity of the Generating 
Facility and the aggregate net capacity of the Generating Facility where it includes 
multiple energy production devices. 

 
Generator Interconnection Procedures (GIP) shall mean the CAISO protocol 

that sets forth the interconnection procedures applicable to an Interconnection Request 
pertaining to a Large Generating Facility or Small Generating Facility that is included in 
CAISO Tariff Appendix Y. 

 
Generator Interconnection Study Process Agreement shall mean the 

agreement between the Interconnection Customer and the CAISO for the conduct of the 
Interconnection Studies. 
  

Good Utility Practice shall mean any of the practices, methods and acts 
engaged in or approved by a significant portion of the electric utility industry during the 
relevant time period, or any of the practices, methods and acts which, in the exercise of 
reasonable judgment in light of the facts known at the time the decision was made, 
could have been expected to accomplish the desired result at a reasonable cost 
consistent with good business practices, reliability, safety and expedition.  Good Utility 
Practice is not intended to be any one of a number of the optimum practices, methods, 
or acts to the exclusion of all others, but rather to be acceptable practices, methods, or 
acts generally accepted in the region. 
  

Governmental Authority shall mean any federal, state, local or other 
governmental, regulatory or administrative agency, court, commission, department, 
board, or other governmental subdivision, legislature, rulemaking board, tribunal, or 
other governmental authority having jurisdiction over the Parties, their respective 
facilities, or the respective services they provide, and exercising or entitled to exercise 
any administrative, executive, police, or taxing authority or power; provided, however, 
that such term does not include the Interconnection Customer, CAISO, Participating TO, 
or any Affiliate thereof. 
 

Governing Independent Study Process Interconnection Studies shall mean 
the engineering study(ies) conducted or caused to be performed by the CAISO, in 
coordination with the applicable Participating TO(s), that evaluates the impact of the 
proposed interconnection on the safety and reliability of the Participating TO’s 
Transmission System and, if applicable, an Affected System, which shall consist 
primarily of a Facilities Study as described in Section 4.5 of the Generation 
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Interconnection Procedures or a System Impact Study as described in Section 4.4 of 
the Generation Interconnection Procedures. 
  

Hazardous Substances shall mean any chemicals, materials or substances 
defined as or included in the definition of "hazardous substances," "hazardous wastes," 
"hazardous materials," "hazardous constituents," "restricted hazardous materials," 
"extremely hazardous substances," "toxic substances," "radioactive substances," 
"contaminants," "pollutants," "toxic pollutants" or words of similar meaning and 
regulatory effect under any applicable Environmental Law, or any other chemical, 
material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law. 
  

Initial Synchronization Date shall mean the date upon which an Electric 
Generating Unit is initially synchronized and upon which Trial Operation begins. 
 

In-Service Date shall mean the date upon which the Interconnection Customer 
reasonably expects it will be ready to begin use of the Participating TO’s 
Interconnection Facilities to obtain back feed power. 
  

Interconnection Customer's Interconnection Facilities shall mean all facilities 
and equipment, as identified in Appendix A of this LGIA, that are located between the 
Generating Facility and the Point of Change of Ownership, including any modification, 
addition, or upgrades to such facilities and equipment necessary to physically and 
electrically interconnect the Generating Facility to the Participating TO’s Transmission 
System.  Interconnection Customer's Interconnection Facilities are sole use facilities. 
  

Interconnection Facilities shall mean the Participating TO’s Interconnection 
Facilities and the Interconnection Customer's Interconnection Facilities.  Collectively, 
Interconnection Facilities include all facilities and equipment between the Generating 
Facility and the Point of Interconnection, including any modification, additions or 
upgrades that are necessary to physically and electrically interconnect the Generating 
Facility to the Participating TO’s Transmission System.  Interconnection Facilities are 
sole use facilities and shall not include Distribution Upgrades, Stand Alone Network 
Upgrades or Network Upgrades. 
  

Interconnection Financial Security shall mean any of the financial instruments 
listed in Section 9.1 of the GIP that are posted by an Interconnection Customer. 

 
Interconnection Handbook shall mean a handbook, developed by the 

Participating TO and posted on the Participating TO’s web site or otherwise made 
available by the Participating TO, describing technical and operational requirements for 
wholesale generators and loads connected to the Participating TO's portion of the 
CAISO Controlled Grid, as such handbook may be modified or superseded from time to 
time.  Participating TO's standards contained in the Interconnection Handbook shall be 
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deemed consistent with Good Utility Practice and Applicable Reliability Standards.  In 
the event of a conflict between the terms of this LGIA and the terms of the Participating 
TO's Interconnection Handbook, the terms in this LGIA shall apply. 

  
Interconnection Request shall mean a request, in the form of Appendix 1 to the 

Generator Interconnection Procedures, in accordance with the CAISO Tariff. 
 
Interconnection Service shall mean the service provided by the Participating 

TO and CAISO associated with interconnecting the Interconnection Customer’s 
Generating Facility to the Participating TO’s Transmission System and enabling the 
CAISO Controlled Grid to receive electric energy and capacity from the Generating 
Facility at the Point of Interconnection, pursuant to the terms of this LGIA, the 
Participating TO’s Transmission Owner Tariff, and the CAISO Tariff. 
  

Interconnection Study shall mean 
(i) For Interconnection Requests processed under the cluster study process 

described in the Generation Interconnection Procedures, either of the 
following studies: the Phase I Interconnection Study or the Phase II 
Interconnection Study conducted or caused to be performed by the 
CAISO, in coordination with the applicable Participating TO(s), pursuant to 
the Generator Interconnection Procedures; 

(ii) For Interconnection Requests processed under the Independent Study 
Process described in the Generation Interconnection Procedures, the 
governing study(ies) conducted or caused to be performed by the CAISO, 
in coordination with the applicable Participating TO(s), pursuant to the 
Generation Interconnection Procedures, which shall consist primarily of a 
Facilities Study as described in Section 4.5 of the GIP or a System Impact 
Study as described in Section 4.4 of the GIP. 

 
 IRS shall mean the Internal Revenue Service. 

  
  Large Generating Facility shall mean a Generating Facility having a Generating 
Facility Capacity of more than 20 MW. 
  

Loss shall mean any and all damages, losses, and claims, including claims and 
actions relating to injury to or death of any person or damage to property, demand, 
suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties. 
  

Material Modification shall mean those modifications that have a material 
impact on the cost or timing of any Interconnection Request or any other valid 
interconnection request with a later queue priority date. 
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Metering Equipment shall mean all metering equipment installed or to be 
installed for measuring the output of the Generating Facility pursuant to this LGIA at the 
metering points, including but not limited to instrument transformers, MWh-meters, data 
acquisition equipment, transducers, remote terminal unit, communications equipment, 
phone lines, and fiber optics. 
  

NERC shall mean the North American Electric Reliability Corporation or its 
successor organization. 

 
  Network Upgrades shall be Participating TO’s Delivery Network Upgrades and 
Participating TO’s Reliability Network Upgrades. 
  

Operational Control shall mean the rights of the CAISO under the Transmission 
Control Agreement and the CAISO Tariff to direct the parties to the Transmission 
Control Agreement how to operate their transmission lines and facilities and other 
electric plant affecting the reliability of those lines and facilities for the purpose of 
affording comparable non-discriminatory transmission access and meeting applicable 
reliability criteria. 
  

Participating TO’s Delivery Network Upgrades shall mean the additions, 
modifications, and upgrades to the Participating TO’s Transmission System at or 
beyond the Point of Interconnection, other than Reliability Network Upgrades, identified 
in the Interconnection Studies, as identified in Appendix A, to relieve constraints on the 
CAISO Controlled Grid. 
  

Participating TO’s Interconnection Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Participating TO from the Point of 
Change of Ownership to the Point of Interconnection as identified in Appendix A to this 
LGIA, including any modifications, additions or upgrades to such facilities and 
equipment.  Participating TO’s Interconnection Facilities are sole use facilities and shall 
not include Distribution Upgrades, Stand Alone Network Upgrades or Network 
Upgrades. 
  

Participating TO’s Reliability Network Upgrades shall mean the additions, 
modifications, and upgrades to the Participating TO’s Transmission System at or 
beyond the Point of Interconnection, identified in the Interconnection Studies, as 
identified in Appendix A, necessary to interconnect the Large Generating Facility safely 
and reliably to the Participating TO’s Transmission System, which would not have been 
necessary but for the interconnection of the Large Generating Facility, including 
additions, modifications, and upgrades necessary to remedy short circuit or stability 
problems resulting from the interconnection of the Large Generating Facility to the 
Participating TO’s Transmission System.  Participating TO’s Reliability Network 
Upgrades also include, consistent with Applicable Reliability Standards and Applicable 
Reliability Council practice, the Participating TO’s facilities necessary to mitigate any 
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adverse impact the Large Generating Facility’s interconnection may have on a path’s 
Applicable Reliability Council rating.  Participating TO’s Reliability Network Upgrades do 
not include any Participating TO’s Delivery Network Upgrades. 
  

Participating TO’s Transmission System shall mean the facilities owned and 
operated by the Participating TO and that have been placed under the CAISO’s 
Operational Control, which facilities form part of the CAISO Controlled Grid. 
  

Party or Parties shall mean the Participating TO, CAISO, Interconnection 
Customer or the applicable combination of the above. 
  

Phase I Interconnection Study shall mean the engineering study conducted or 
caused to be performed by the CAISO, in coordination with the applicable Participating 
TO(s), that evaluates the impact of the proposed interconnection on the safety and 
reliability of the Participating TO’s Transmission System and, if applicable, an Affected 
System.  The study shall identify and detail the system impacts that would result if the 
Generating Facility(ies) were interconnected without identified project modifications or 
system modifications, as provided in the On-Peak Deliverability Assessment (as defined 
in the CAISO Tariff), and other potential impacts, including but not limited to those 
identified in the Scoping Meeting as described in the Large Generator Interconnection 
Procedures.  The study will also identify the approximate total costs, based on per unit 
costs, of mitigating these impacts, along with an equitable allocation of those costs to 
Interconnection Customers for their individual Generating Facilities. 
  

Phase II Interconnection Study shall mean an engineering and operational 
study conducted or caused to be performed by the CAISO once per calendar year, in 
coordination with the applicable Participating TO(s), to determine the Point of 
Interconnection and a list of facilities (including the Participating TO’s Interconnection 
Facilities, Network Upgrades, Distribution Upgrades, and Stand Alone Network 
Upgrades), the cost of those facilities, and the time required to interconnect the 
Generating Facility(ies) with the Participating TO’s Transmission System. 
  

Point of Change of Ownership shall mean the point, as set forth in Appendix A 
to this LGIA, where the Interconnection Customer's Interconnection Facilities connect to 
the Participating TO’s Interconnection Facilities. 
  

Point of Interconnection shall mean the point, as set forth in Appendix A to this 
LGIA, where the Interconnection Facilities connect to the Participating TO’s 
Transmission System. 
  

QF PGA shall mean a Qualifying Facility Participating Generator Agreement 
specifying the special provisions for the operating relationship between a Qualifying 
Facility and the CAISO, a pro forma version of which is set forth in Appendix B.3 of the 
CAISO Tariff. 
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  Qualifying Facility shall mean a qualifying cogeneration facility or qualifying 
small power production facility, as defined in the Code of Federal Regulations, Title 18, 
Part 292 (18 C.F.R. §292). 
  

Reasonable Efforts shall mean, with respect to an action required to be 
attempted or taken by a Party under this LGIA, efforts that are timely and consistent 
with Good Utility Practice and are otherwise substantially equivalent to those a Party 
would use to protect its own interests. 
  

Scoping Meeting shall mean the meeting among representatives of the 
Interconnection Customer, the Participating TO(s), other Affected Systems, and the 
CAISO conducted for the purpose of discussing alternative interconnection options, to 
exchange information including any transmission data and earlier study evaluations that 
would be reasonably expected to impact such interconnection options, to analyze such 
information, and to determine the potential feasible Points of Interconnection. 
  

Stand Alone Network Upgrades shall mean Network Upgrades that the 
Interconnection Customer may construct without affecting day-to-day operations of the 
CAISO Controlled Grid or Affected Systems during their construction.  The Participating 
TO, the CAISO, and the Interconnection Customer must agree as to what constitutes 
Stand Alone Network Upgrades and identify them in Appendix A to this LGIA. 
  

System Protection Facilities shall mean the equipment, including necessary 
protection signal communications equipment, that protects (1) the Participating TO’s 
Transmission System, Participating TO’s Interconnection Facilities, CAISO Controlled 
Grid, and Affected Systems from faults or other electrical disturbances occurring at the 
Generating Facility and (2) the Generating Facility from faults or other electrical system 
disturbances occurring on the CAISO Controlled Grid, Participating TO’s 
Interconnection Facilities, and Affected Systems or on other delivery systems or other 
generating systems to which the CAISO Controlled Grid is directly connected. 
  

Transmission Control Agreement shall mean CAISO FERC Electric 
Tariff No. 7. 
  

Trial Operation shall mean the period during which the Interconnection 
Customer is engaged in on-site test operations and commissioning of an Electric 
Generating Unit prior to Commercial Operation. 

 
ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

 
2.1 Effective Date.  This LGIA shall become effective upon execution by all Parties 

subject to acceptance by FERC (if applicable), or if filed unexecuted, upon the 
date specified by FERC.  The CAISO and Participating TO shall promptly file this 
LGIA with FERC upon execution in accordance with Article 3.1, if required.  
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2.2 Term of Agreement.  Subject to the provisions of Article 2.3, this LGIA shall 
remain in effect for a period of 10 years from the Effective Date and shall be 
automatically renewed for each successive one-year period thereafter. 

2.3 Termination Procedures. 

2.3.1 Written Notice.  This LGIA may be terminated by the Interconnection 
Customer after giving the CAISO and the Participating TO ninety (90) 
Calendar Days advance written notice, or by the CAISO and the 
Participating TO notifying FERC after the Generating Facility permanently 
ceases Commercial Operation. 

 
2.3.2 Default.  A Party may terminate this LGIA in accordance with Article 17. 
 
2.3.3 Suspension of Work.  This LGIA may be deemed terminated in 

accordance with Article 5.16.  
 

2.3.4 Notwithstanding Articles 2.3.1, 2.3.2, and 2.3.3, no termination shall 
become effective until the Parties have complied with all Applicable Laws 
and Regulations applicable to such termination, including the filing with 
FERC of a notice of termination of this LGIA (if applicable), which notice 
has been accepted for filing by FERC, and the Interconnection Customer 
has fulfilled its termination cost obligations under Article 2.4.   

  
2.4 Termination Costs.  Immediately upon the other Parties’ receipt of a notice of 

the termination of this LGIA pursuant to Article 2.3 above, the CAISO and the 
Participating TO will determine the total cost responsibility of the Interconnection 
Customer.  If, as of the date of the other Parties’ receipt of the notice of 
termination, the Interconnection Customer has not already paid its share of 
Network Upgrade costs, as set forth in Appendix G to this LGIA, the Participating 
TO will liquidate the Interconnection Customer’s Interconnection Financial 
Security associated with its cost responsibility for Network Upgrades, in 
accordance with Section 9.4 of the GIP.   

 
The Interconnection Customer will also be responsible for all costs incurred or 
irrevocably committed to be incurred in association with the construction of the 
Participating TO’s Interconnection Facilities (including any cancellation costs 
relating to orders or contracts for Interconnection Facilities and equipment) and 
other such expenses, including any Distribution Upgrades for which the 
Participating TO or CAISO has incurred expenses or has irrevocably committed 
to incur expenses and has not been reimbursed by the Interconnection 
Customer, as of the date of the other Parties’ receipt of the notice of termination, 
subject to the limitations set forth in this Article 2.4.  Nothing in this Article 2.4 
shall limit the Parties’ rights under Article 17.  If, as of the date of the other 
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Parties’ receipt of the notice of termination, the Interconnection Customer has not 
already reimbursed the Participating TO and the CAISO for costs incurred to 
construct the Participating TO’s Interconnection Facilities, the Participating TO 
will liquidate the Interconnection Customer’s Interconnection Financial Security 
associated with the construction of the Participating TO’s Interconnection 
Facilities, in accordance with Section 9.4 of the GIP.  If the amount of the 
Interconnection Financial Security liquidated by the Participating TO under this 
Article 2.4 is insufficient to compensate the CAISO and the Participating TO for 
actual costs associated with the construction of the Participating TO’s 
Interconnection Facilities contemplated in this Article, any additional amounts will 
be the responsibility of the Interconnection Customer, subject to the provisions of 
Section 9.4 of the GIP.  Any such additional amounts due from the 
Interconnection Customer beyond the amounts covered by its Interconnection 
Financial Security will be due to the Participating TO immediately upon 
termination of this LGIA in accordance with Section 9.4 of the GIP.   

 
If the amount of the Interconnection Financial Security exceeds the 
Interconnection Customer’s cost responsibility under Section 9.4 of the GIP, any 
excess amount will be released to the Interconnection Customer in accordance 
with Section 9.4 of the GIP. 

 
2.4.1 Notwithstanding the foregoing, in the event of termination by a Party, all 

Parties shall use commercially Reasonable Efforts to mitigate the costs, 
damages and charges arising as a consequence of termination.  With 
respect to any portion of the Participating TO’s Interconnection Facilities 
that have not yet been constructed or installed, the Participating TO shall 
to the extent possible and with the Interconnection Customer's 
authorization cancel any pending orders of, or return, any materials or 
equipment for, or contracts for construction of, such facilities; provided that 
in the event the Interconnection Customer elects not to authorize such 
cancellation, the Interconnection Customer shall assume all payment 
obligations with respect to such materials, equipment, and contracts, and 
the Participating TO shall deliver such material and equipment, and, if 
necessary, assign such contracts, to the Interconnection Customer as 
soon as practicable, at the Interconnection Customer's expense.  To the 
extent that the Interconnection Customer has already paid the 
Participating TO for any or all such costs of materials or equipment not 
taken by the Interconnection Customer, the Participating TO shall 
promptly refund such amounts to the Interconnection Customer, less any 
costs, including penalties, incurred by the Participating TO to cancel any 
pending orders of or return such materials, equipment, or contracts. 

 
2.4.2 The Participating TO may, at its option, retain any portion of such 

materials, equipment, or facilities that the Interconnection Customer 
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chooses not to accept delivery of, in which case the Participating TO shall 
be responsible for all costs associated with procuring such materials, 
equipment, or facilities. 

 
2.4.3 With respect to any portion of the Interconnection Facilities, and any other 

facilities already installed or constructed pursuant to the terms of this 
LGIA, Interconnection Customer shall be responsible for all costs 
associated with the removal, relocation or other disposition or retirement 
of such materials, equipment, or facilities. 

 
2.5 Disconnection.  Upon termination of this LGIA, the Parties will take all 

appropriate steps to disconnect the Large Generating Facility from the 
Participating TO’s Transmission System.  All costs required to effectuate such 
disconnection shall be borne by the terminating Party, unless such termination 
resulted from the non-terminating Party’s Default of this LGIA or such non-
terminating Party otherwise is responsible for these costs under this LGIA. 

 
2.6 Survival.  This LGIA shall continue in effect after termination to the extent 

necessary to provide for final billings and payments and for costs incurred 
hereunder, including billings and payments pursuant to this LGIA; to permit the 
determination and enforcement of liability and indemnification obligations arising 
from acts or events that occurred while this LGIA was in effect; and to permit 
each Party to have access to the lands of the other Parties pursuant to this LGIA 
or other applicable agreements, to disconnect, remove or salvage its own 
facilities and equipment. 

 
ARTICLE 3. REGULATORY FILINGS AND CAISO TARIFF COMPLIANCE 

 
3.1 Filing.  The Participating TO and the CAISO shall file this LGIA (and any 

amendment hereto) with the appropriate Governmental Authority(ies), if required. 
The Interconnection Customer may request that any information so provided be 
subject to the confidentiality provisions of Article 22.  If the Interconnection 
Customer has executed this LGIA, or any amendment thereto, the 
Interconnection Customer shall reasonably cooperate with the Participating TO 
and CAISO with respect to such filing and to provide any information reasonably 
requested by the Participating TO or CAISO needed to comply with applicable 
regulatory requirements.  

 
3.2 Agreement Subject to CAISO Tariff.  The Interconnection Customer will comply 

with all applicable provisions of the CAISO Tariff, including the GIP. 
 
3.3 Relationship Between this LGIA and the CAISO Tariff.  With regard to rights 

and obligations between the Participating TO and the Interconnection Customer, 
if and to the extent a matter is specifically addressed by a provision of this LGIA 
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(including any appendices, schedules or other attachments to this LGIA), the 
provisions of this LGIA shall govern.  If and to the extent a provision of this LGIA 
is inconsistent with the CAISO Tariff and dictates rights and obligations between 
the CAISO and the Participating TO or the CAISO and the Interconnection 
Customer, the CAISO Tariff shall govern. 

 
3.4 Relationship Between this LGIA and the QF PGA.  With regard to the rights 

and obligations of a Qualifying Facility that has entered into a QF PGA with the 
CAISO and has entered into this LGIA, if and to the extent a matter is specifically 
addressed by a provision of the QF PGA that is inconsistent with this LGIA, the 
terms of the QF PGA shall govern. 

 
ARTICLE 4. SCOPE OF SERVICE 

 
4.1 Interconnection Service.  Interconnection Service allows the Interconnection 

Customer to connect the Large Generating Facility to the Participating TO’s 
Transmission System and be eligible to deliver the Large Generating Facility’s 
output using the available capacity of the CAISO Controlled Grid.  To the extent 
the Interconnection Customer wants to receive Interconnection Service, the 
Participating TO shall construct facilities identified in Appendices A and C that 
the Participating TO is responsible to construct. 

 
Interconnection Service does not necessarily provide the Interconnection 
Customer with the capability to physically deliver the output of its Large 
Generating Facility to any particular load on the CAISO Controlled Grid without 
incurring congestion costs.  In the event of transmission constraints on the 
CAISO Controlled Grid, the Interconnection Customer's Large Generating Facility 
shall be subject to the applicable congestion management procedures in the 
CAISO Tariff in the same manner as all other resources. 

 
4.2 Provision of Service.  The Participating TO and the CAISO shall provide 

Interconnection Service for the Large Generating Facility. 
 
4.3 Performance Standards.  Each Party shall perform all of its obligations under 

this LGIA in accordance with Applicable Laws and Regulations, Applicable 
Reliability Standards, and Good Utility Practice, and to the extent a Party is 
required or prevented or limited in taking any action by such regulations and 
standards, such Party shall not be deemed to be in Breach of this LGIA for its 
compliance therewith. If such Party is the CAISO or Participating TO, then that 
Party shall amend the LGIA and submit the amendment to FERC for approval. 

 
4.4 No Transmission Service.  The execution of this LGIA does not constitute a 

request for, nor the provision of, any transmission service under the CAISO 
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Tariff, and does not convey any right to deliver electricity to any specific customer 
or point of delivery. 

 
4.5 Interconnection Customer Provided Services.  The services provided by 

Interconnection Customer under this LGIA are set forth in Article 9.6 and Article 
13.5.1.  Interconnection Customer shall be paid for such services in accordance 
with Article 11.6. 

 
ARTICLE 5. FACILITIES ENGINEERING, PROCUREMENT, AND CONSTRUCTION 

 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades shall be 
studied, designed, and constructed pursuant to Good Utility Practice.  Such studies, 
design and construction shall be based on the assumed accuracy and completeness of 
all technical information received by the Participating TO and the CAISO from the 
Interconnection Customer associated with interconnecting the Large Generating 
Facility. 
 
5.1 Options.  Unless otherwise mutually agreed among the Parties, the 

Interconnection Customer shall select the In-Service Date, Initial Synchronization 
Date, and Commercial Operation Date; and either Standard Option or Alternate 
Option set forth below for completion of the Participating TO's Interconnection 
Facilities and Network Upgrades as set forth in Appendix A, Interconnection 
Facilities, Network Upgrades, and Distribution Upgrades, and such dates and 
selected option shall be set forth in Appendix B, Milestones. 

 
5.1.1 Standard Option.  The Participating TO shall design, procure, and 

construct the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades, using Reasonable Efforts to 
complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the dates set forth in Appendix B, 
Milestones.  The Participating TO shall not be required to undertake any 
action which is inconsistent with its standard safety practices, its material 
and equipment specifications, its design criteria and construction 
procedures, its labor agreements, and Applicable Laws and Regulations.  
In the event the Participating TO reasonably expects that it will not be able 
to complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the specified dates, the 
Participating TO shall promptly provide written notice to the 
Interconnection Customer and the CAISO and shall undertake 
Reasonable Efforts to meet the earliest dates thereafter. 

 
5.1.2 Alternate Option.  If the dates designated by the Interconnection 

Customer are acceptable to the Participating TO, the Participating TO 
shall so notify the Interconnection Customer within thirty (30) Calendar 
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Days, and shall assume responsibility for the design, procurement and 
construction of the Participating TO's Interconnection Facilities by the 
designated dates. 

 
If the Participating TO subsequently fails to complete the Participating 
TO's Interconnection Facilities by the In-Service Date, to the extent 
necessary to provide back feed power; or fails to complete Network 
Upgrades by the Initial Synchronization Date to the extent necessary to 
allow for Trial Operation at full power output, unless other arrangements 
are made by the Parties for such Trial Operation; or fails to complete the 
Network Upgrades by the Commercial Operation Date, as such dates are 
reflected in  Appendix B, Milestones; the Participating TO shall pay the 
Interconnection Customer liquidated damages in accordance with Article 
5.3, Liquidated Damages, provided, however, the dates designated by the 
Interconnection Customer shall be extended day for day for each day that 
the CAISO refuses to grant clearances to install equipment. 

 
5.1.3 Option to Build.  If the dates designated by the Interconnection Customer 

are not acceptable to the Participating TO, the Participating TO shall so 
notify the Interconnection Customer within thirty (30) Calendar Days, and 
unless the Parties agree otherwise, the Interconnection Customer shall 
have the option to assume responsibility for the design, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades.  If the Interconnection Customer elects to 
exercise its option to assume responsibility for the design, procurement 
and construction of the Participating TO’s Interconnection Facilities and 
Stand Alone Network Upgrades, it shall so notify the Participating TO 
within thirty (30) Calendar Days of receipt of the Participating TO’s 
notification that the designated dates are not acceptable to the 
Participating TO.  The Participating TO, CAISO, and Interconnection 
Customer must agree as to what constitutes Stand Alone Network 
Upgrades and identify such Stand Alone Network Upgrades in Appendix A 
to this LGIA.  Except for Stand Alone Network Upgrades, the 
Interconnection Customer shall have no right to construct Network 
Upgrades under this option. 

 
5.1.4 Negotiated Option.  If the Interconnection Customer elects not to 

exercise its option under Article 5.1.3, Option to Build, the Interconnection 
Customer shall so notify the Participating TO within thirty (30) Calendar 
Days of receipt of the Participating TO’s notification that the designated 
dates are not acceptable to the Participating TO, and the Parties shall in 
good faith attempt to negotiate terms and conditions (including revision of 
the specified dates and liquidated damages, the provision of incentives or 
the procurement and construction of a portion of the Participating TO's 
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Interconnection Facilities and Stand Alone Network Upgrades by the 
Interconnection Customer) pursuant to which the Participating TO is 
responsible for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Network Upgrades.  If the 
Parties are unable to reach agreement on such terms and conditions, the 
Participating TO shall assume responsibility for the design, procurement 
and construction of the Participating TO's Interconnection Facilities and 
Network Upgrades pursuant to Article 5.1.1, Standard Option. 

 
5.2 General Conditions Applicable to Option to Build.  If the Interconnection 

Customer assumes responsibility for the design, procurement and construction of 
the Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades, 

 
(1) the Interconnection Customer shall engineer, procure equipment, and 
construct the Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades (or portions thereof) using Good Utility Practice and 
using standards and specifications provided in advance by the 
Participating TO; 

 
(2) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades shall comply with all requirements of law to 
which the Participating TO would be subject in the engineering, 
procurement or construction of the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades; 

 
(3) the Participating TO shall review, and the Interconnection Customer 
shall obtain the Participating TO’s approval of, the engineering design, 
equipment acceptance tests, and the construction of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades, which 
approval shall not be unreasonably withheld, and the CAISO may, at its 
option, review the engineering design, equipment acceptance tests, and 
the construction of the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades; 

 
(4) prior to commencement of construction, the Interconnection Customer 
shall provide to the Participating TO, with a copy to the CAISO for 
informational purposes, a schedule for construction of the Participating 
TO's Interconnection Facilities and Stand Alone Network Upgrades, and 
shall promptly respond to requests for information from the Participating 
TO; 
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(5) at any time during construction, the Participating TO shall have the 
right to gain unrestricted access to the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades and to conduct inspections 
of the same; 

 
(6) at any time during construction, should any phase of the engineering, 
equipment procurement, or construction of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades not meet 
the standards and specifications provided by the Participating TO, the 
Interconnection Customer shall be obligated to remedy deficiencies in that 
portion of the Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades; 

 
(7) the Interconnection Customer shall indemnify the CAISO and 
Participating TO for claims arising from the Interconnection Customer's 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades under the terms and procedures applicable to 
Article 18.1 Indemnity; 

 
(8) The Interconnection Customer shall transfer control of the Participating 
TO's Interconnection Facilities to the Participating TO and shall transfer 
Operational Control of Stand Alone Network Upgrades to the CAISO;  

 
(9) Unless the Parties otherwise agree, the Interconnection Customer 
shall transfer ownership of the Participating TO's Interconnection Facilities 
and Stand Alone Network Upgrades to the Participating TO.  As soon as 
reasonably practicable, but within twelve months after completion of the 
construction of the Participating TO’s Interconnection Facilities and Stand 
Alone Network Upgrades, the Interconnection Customer shall provide an 
invoice of the final cost of the construction of the Participating TO’s 
Interconnection Facilities and Stand Alone Network Upgrades to the 
Participating TO, which invoice shall set forth such costs in sufficient detail 
to enable the Participating TO to reflect the proper costs of such facilities 
in its transmission rate base and to identify the investment upon which 
refunds will be provided; 

 
(10) the Participating TO shall accept for operation and maintenance the 
Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades to the extent engineered, procured, and constructed in 
accordance with this Article 5.2; and 
 
(11) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades shall comply with all requirements of the “Option 
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to Build” conditions set forth in Appendix C.  Interconnection Customer 
shall deliver to the Participating TO “as-built” drawings, information, and 
any other documents that are reasonably required by the Participating TO 
to assure that the Interconnection Facilities and Stand-Alone Network 
Upgrades are built to the standards and specifications required by the 
Participating TO. 

 
5.3 Liquidated Damages.  The actual damages to the Interconnection Customer, in 

the event the Participating TO's Interconnection Facilities or Network Upgrades 
are not completed by the dates designated by the Interconnection Customer and 
accepted by the Participating TO pursuant to subparagraphs 5.1.2 or 5.1.4, 
above, may include Interconnection Customer’s fixed operation and maintenance 
costs and lost opportunity costs.  Such actual damages are uncertain and 
impossible to determine at this time.  Because of such uncertainty, any liquidated 
damages paid by the Participating TO to the Interconnection Customer in the 
event that the Participating TO does not complete any portion of the Participating 
TO's Interconnection Facilities or Network Upgrades by the applicable dates, 
shall be an amount equal to ½ of 1 percent per day of the actual cost of the 
Participating TO's Interconnection Facilities and Network Upgrades, in the 
aggregate, for which the Participating TO has assumed responsibility to design, 
procure and construct. 

 
However, in no event shall the total liquidated damages exceed 20 percent of the 
actual cost of the Participating TO’s Interconnection Facilities and Network 
Upgrades for which the Participating TO has assumed responsibility to design, 
procure, and construct.  The foregoing payments will be made by the 
Participating TO to the Interconnection Customer as just compensation for the 
damages caused to the Interconnection Customer, which actual damages are 
uncertain and impossible to determine at this time, and as reasonable liquidated 
damages, but not as a penalty or a method to secure performance of this LGIA.  
Liquidated damages, when the Parties agree to them, are the exclusive remedy 
for the Participating TO’s failure to meet its schedule. 

 
No liquidated damages shall be paid to the Interconnection Customer if: (1) the 
Interconnection Customer is not ready to commence use of the Participating TO's 
Interconnection Facilities or Network Upgrades to take the delivery of power for 
the Electric Generating Unit's Trial Operation or to export power from the Electric 
Generating Unit on the specified dates, unless the Interconnection Customer 
would have been able to commence use of the Participating TO's Interconnection 
Facilities or Network Upgrades to take the delivery of power for Electric 
Generating Unit's Trial Operation or to export power from the Electric Generating 
Unit, but for the Participating TO’s delay; (2) the Participating TO’s failure to meet 
the specified dates is the result of the action or inaction of the Interconnection 
Customer or any other interconnection customer who has entered into an 
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interconnection agreement with the CAISO and/or Participating TO, action or 
inaction by the CAISO, or any cause beyond the Participating TO's reasonable 
control or reasonable ability to cure; (3) the Interconnection Customer has 
assumed responsibility for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Stand Alone Network Upgrades; 
or (4) the Parties have otherwise agreed. 

 
In no event shall the CAISO have any responsibility or liability to the 
Interconnection Customer for liquidated damages pursuant to the provisions of 
this Article 5.3. 
 

5.4 Power System Stabilizers.  The Interconnection Customer shall procure, install, 
maintain and operate Power System Stabilizers in accordance with Applicable 
Reliability Standards, the guidelines and procedures established by the 
Applicable Reliability Council, and the provisions of Section 4.6.5.1 of the CAISO 
Tariff.  The CAISO reserves the right to establish reasonable minimum 
acceptable settings for any installed Power System Stabilizers, subject to the 
design and operating limitations of the Large Generating Facility.  If the Large 
Generating Facility’s Power System Stabilizers are removed from service or not 
capable of automatic operation, the Interconnection Customer shall immediately 
notify the CAISO and the Participating TO and restore the Power System 
Stabilizers to operation as soon as possible.  The CAISO shall have the right to 
order the reduction in output or disconnection of the Large Generating Facility if 
the reliability of the CAISO Controlled Grid would be adversely affected as a 
result of improperly tuned Power System Stabilizers.  The requirements of this 
Article 5.4 shall apply to Asynchronous Generating Facilities in accordance with 
Appendix H. 

 
5.5 Equipment Procurement.  If responsibility for construction of the Participating 

TO's Interconnection Facilities or Network Upgrades is to be borne by the 
Participating TO, then the Participating TO shall commence design of the 
Participating TO's Interconnection Facilities or Network Upgrades and procure 
necessary equipment as soon as practicable after all of the following conditions 
are satisfied, unless the Parties otherwise agree in writing: 

 
5.5.1 The CAISO, in coordination with the applicable Participating TO(s), has 

completed the Phase II Interconnection Study or Governing Independent 
Study Process Interconnection Study pursuant to the applicable Generator 
Interconnection Facilities Study Process Agreement or other applicable 
study process agreement; 

 
5.5.2 The Participating TO has received written authorization to proceed with 

design and procurement from the Interconnection Customer by the date 
specified in Appendix B, Milestones; and 
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5.5.3 The Interconnection Customer has provided security to the Participating 
TO in accordance with Article 11.5 by the dates specified in Appendix B, 
Milestones. 

 
5.6 Construction Commencement. The Participating TO shall commence 

construction of the Participating TO's Interconnection Facilities and Network 
Upgrades for which it is responsible as soon as practicable after the following 
additional conditions are satisfied: 

 
5.6.1 Approval of the appropriate Governmental Authority has been obtained for 

any facilities requiring regulatory approval;  
 
5.6.2 Necessary real property rights and rights-of-way have been obtained, to 

the extent required for the construction of a discrete aspect of the 
Participating TO's Interconnection Facilities and Network Upgrades; 

 
5.6.3 The Participating TO has received written authorization to proceed with 

construction from the Interconnection Customer by the date specified in 
Appendix B, Milestones; and 

 
5.6.4 The Interconnection Customer has provided payment and security to the 

Participating TO in accordance with Article 11.5 by the dates specified in 
Appendix B, Milestones. 

 
5.7 Work Progress.  The Parties will keep each other advised periodically as to the 

progress of their respective design, procurement and construction efforts.  Any 
Party may, at any time, request a progress report from another Party.  If, at any 
time, the Interconnection Customer determines that the completion of the 
Participating TO's Interconnection Facilities will not be required until after the 
specified In-Service Date, the Interconnection Customer will provide written 
notice to the Participating TO and CAISO of such later date upon which the 
completion of the Participating TO's Interconnection Facilities will be required. 

 
5.8 Information Exchange.  As soon as reasonably practicable after the Effective 

Date, the Parties shall exchange information regarding the design and 
compatibility of the Interconnection Customer’s Interconnection Facilities and 
Participating TO’s Interconnection Facilities and compatibility of the 
Interconnection Facilities with the Participating TO’s Transmission System, and 
shall work diligently and in good faith to make any necessary design changes.  

 
5.9 Limited Operation.  If any of the Participating TO's Interconnection Facilities or 

Network Upgrades are not reasonably expected to be completed prior to the 
Commercial Operation Date of the Electric Generating Unit, the Participating TO 
and/or CAISO, as applicable, shall, upon the request and at the expense of the 
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Interconnection Customer, perform operating studies on a timely basis to 
determine the extent to which the Electric Generating Unit and the 
Interconnection Customer’s Interconnection Facilities may operate prior to the 
completion of the Participating TO's Interconnection Facilities or Network 
Upgrades consistent with Applicable Laws and Regulations, Applicable Reliability 
Standards, Good Utility Practice, and this LGIA.  The Participating TO and 
CAISO shall permit Interconnection Customer to operate the Electric Generating 
Unit and the Interconnection Customer’s Interconnection Facilities in accordance 
with the results of such studies. 

 
5.10 Interconnection Customer's Interconnection Facilities.  The Interconnection 

Customer shall, at its expense, design, procure, construct, own and install the 
Interconnection Customer’s Interconnection Facilities, as set forth in Appendix A. 

 
5.10.1 Large Generating Facility and Interconnection Customer’s 

Interconnection Facilities Specifications.  In addition to the 
Interconnection Customer’s responsibility to submit technical data with its 
Interconnection Request as required by Section 3.5.1 of the GIP, the 
Interconnection Customer shall submit all remaining necessary 
specifications for the Interconnection Customer’s Interconnection Facilities 
and Large Generating Facility, including System Protection Facilities, to 
the Participating TO and the CAISO at least one hundred eighty (180) 
Calendar Days prior to the Initial Synchronization Date; and final 
specifications for review and comment at least ninety (90) Calendar Days 
prior to the Initial Synchronization Date.  The Participating TO and the 
CAISO shall review such specifications pursuant to this LGIA and the GIP 
to ensure that the Interconnection Customer’s Interconnection Facilities 
and Large Generating Facility are compatible with the technical 
specifications, operational control, safety requirements, and any other 
applicable requirements of the Participating TO and the CAISO and 
comment on such specifications within thirty (30) Calendar Days of the 
Interconnection Customer's submission.  All specifications provided 
hereunder shall be deemed confidential. 

 
5.10.2 Participating TO’s and CAISO’s Review.  The Participating TO’s and the 

CAISO’s review of the Interconnection Customer's final specifications shall 
not be construed as confirming, endorsing, or providing a warranty as to 
the design, fitness, safety, durability or reliability of the Large Generating 
Facility, or the Interconnection Customer’s Interconnection Facilities.  
Interconnection Customer shall make such changes to the Interconnection 
Customer’s Interconnection Facilities as may reasonably be required by 
the Participating TO or the CAISO, in accordance with Good Utility 
Practice, to ensure that the Interconnection Customer’s Interconnection 
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Facilities are compatible with the technical specifications, Operational 
Control, and safety requirements of the Participating TO or the CAISO. 
 

5.10.3 Interconnection Customer’s Interconnection Facilities Construction.  
The Interconnection Customer’s Interconnection Facilities shall be 
designed and constructed in accordance with Good Utility Practice.  Within 
one hundred twenty (120) Calendar Days after the Commercial Operation 
Date, unless the Participating TO and Interconnection Customer agree on 
another mutually acceptable deadline, the Interconnection Customer shall 
deliver to the Participating TO and CAISO “as-built” drawings, information 
and documents for the Interconnection Customer’s Interconnection 
Facilities and the Electric Generating Unit(s), such as: a one-line diagram, 
a site plan showing the Large Generating Facility and the Interconnection 
Customer’s Interconnection Facilities, plan and elevation drawings 
showing the layout of the Interconnection Customer’s Interconnection 
Facilities, a relay functional diagram, relaying AC and DC schematic wiring 
diagrams and relay settings for all facilities associated with the 
Interconnection Customer's step-up transformers, the facilities connecting 
the Large Generating Facility to the step-up transformers and the 
Interconnection Customer’s Interconnection Facilities, and the 
impedances (determined by factory tests) for the associated step-up 
transformers and the Electric Generating Units.  The Interconnection 
Customer shall provide the Participating TO and the CAISO specifications 
for the excitation system, automatic voltage regulator, Large Generating 
Facility control and protection settings, transformer tap settings, and 
communications, if applicable.  Any deviations from the relay settings, 
machine specifications, and other specifications originally submitted by the 
Interconnection Customer shall be assessed by the Participating TO and 
the CAISO pursuant to the appropriate provisions of this LGIA and the 
GIP. 

 
5.10.4 Interconnection Customer to Meet Requirements of the Participating 

TO’s Interconnection Handbook.  The Interconnection Customer shall 
comply with the Participating TO’s Interconnection Handbook. 

 
5.11 Participating TO's Interconnection Facilities Construction. The Participating 

TO's Interconnection Facilities shall be designed and constructed in accordance 
with Good Utility Practice.  Upon request, within one hundred twenty (120) 
Calendar Days after the Commercial Operation Date, unless the Participating TO 
and Interconnection Customer agree on another mutually acceptable deadline, 
the Participating TO shall deliver to the Interconnection Customer and the CAISO 
the following “as-built” drawings, information and documents for the Participating 
TO's Interconnection Facilities [include appropriate drawings and relay 
diagrams]. 
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The Participating TO will obtain control for operating and maintenance purposes 
of the Participating TO's Interconnection Facilities and Stand Alone Network 
Upgrades upon completion of such facilities.  Pursuant to Article 5.2, the CAISO 
will obtain Operational Control of the Stand Alone Network Upgrades prior to the 
Commercial Operation Date. 
 

5.12 Access Rights.  Upon reasonable notice and supervision by a Party, and 
subject to any required or necessary regulatory approvals, a Party (“Granting 
Party”) shall furnish at no cost to the other Party (“Access Party”) any rights of 
use, licenses, rights of way and easements with respect to lands owned or 
controlled by the Granting Party, its agents (if allowed under the applicable 
agency agreement), or any Affiliate, that are necessary to enable the Access 
Party to obtain ingress and egress to construct, operate, maintain, repair, test (or 
witness testing), inspect, replace or remove facilities and equipment to: (i) 
interconnect the Large Generating Facility with the Participating TO’s 
Transmission System; (ii) operate and maintain the Large Generating Facility, the 
Interconnection Facilities and the Participating TO’s Transmission System; and 
(iii) disconnect or remove the Access Party’s facilities and equipment upon 
termination of this LGIA.  In exercising such licenses, rights of way and 
easements, the Access Party shall not unreasonably disrupt or interfere with 
normal operation of the Granting Party’s business and shall adhere to the safety 
rules and procedures established in advance, as may be changed from time to 
time, by the Granting Party and provided to the Access Party.   

 
5.13 Lands of Other Property Owners.  If any part of the Participating TO’s 

Interconnection Facilities and/or Network Upgrades are to be installed on 
property owned by persons other than the Interconnection Customer or  
Participating TO, the Participating TO shall at the Interconnection Customer's 
expense use efforts, similar in nature and extent to those that it typically 
undertakes on its own behalf or on behalf of its Affiliates, including use of its 
eminent domain authority, and to the extent consistent with state law, to procure 
from such persons any rights of use, licenses, rights of way and easements that 
are necessary to construct, operate, maintain, test, inspect, replace or remove 
the Participating TO’s Interconnection Facilities and/or Network Upgrades upon 
such property. 

 
5.14 Permits.  Participating TO and Interconnection Customer shall cooperate with 

each other in good faith in obtaining all permits, licenses and authorization that 
are necessary to accomplish the interconnection in compliance with Applicable 
Laws and Regulations.  With respect to this paragraph, the Participating TO shall 
provide permitting assistance to the Interconnection Customer comparable to 
that provided to the Participating TO’s own, or an Affiliate's generation. 
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5.15 Early Construction of Base Case Facilities.  The Interconnection Customer 
may request the Participating TO to construct, and the Participating TO shall 
construct, using Reasonable Efforts to accommodate Interconnection Customer's 
In-Service Date, all or any portion of any Network Upgrades required for 
Interconnection Customer to be interconnected to the Participating TO’s 
Transmission System which are included in the Base Case of the Interconnection 
Studies for the Interconnection Customer, and which also are required to be 
constructed for another interconnection customer, but where such construction is 
not scheduled to be completed in time to achieve Interconnection Customer's In-
Service Date. 

 
5.16 Suspension.  The Interconnection Customer may request to suspend at any 

time all work associated with the construction and installation of the Participating 
TO's Interconnection Facilities, Network Upgrades, and/or Distribution Upgrades 
required under this LGIA, other than Network Upgrades identified in the Phase II 
Interconnection Study as common to multiple generating facilities. 
Interconnection Customers seeking to suspend construction will provide the 
CAISO and Participating TO a request for assessment pursuant to Section 6.9.2 
of the GIP, a modification assessment deposit, and an anticipated end date of 
the suspension.  Interconnection Customers may request a suspension for the 
maximum amount of time in lieu of providing an anticipated end date.  The 
CAISO and Participating TO will approve suspension requests where: 

 
(a) the Participating TO’s electrical system and the CAISO Controlled Grid 

can be left in a safe and reliable condition in accordance with Good Utility 
Practice and the Participating TO’s safety and reliability criteria and the 
CAISO’s Applicable Reliability Standards; and 
 

(b) the CAISO and Participating TO determine the suspension will not result 
in a Material Modification. 

 
 During suspension, the Interconnection Customer may request to extend or 

shorten their suspension period, consistent with the maximum period provided in 
this Article.  The CAISO and Participating TO will approve such requests where 
they meet criteria (a) and (b), above.  Requests to extend or shorten extensions 
will require a new modification assessment request and deposit.  The 
Interconnection Customer shall be responsible for all reasonable and necessary 
costs for suspension for which the Participating TO (i) has incurred pursuant to 
this LGIA prior to the suspension and (ii) incurs in suspending such work, 
including any costs incurred to perform such work as may be necessary to 
ensure the safety of persons and property and the integrity of the Participating 
TO’s electric system during such suspension and, if applicable, any costs 
incurred in connection with the cancellation or suspension of material, equipment 
and labor contracts which the Participating TO cannot reasonably avoid; 
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provided, however, that prior to canceling or suspending any such material, 
equipment or labor contract, the Participating TO shall obtain Interconnection 
Customer's authorization to do so. 

 
Network Upgrades common to multiple generating facilities, and to which the 
Interconnection Customer’s right of suspension shall not extend, consist of 
Network Upgrades identified for: 

 
(i) generating facilities which are the subject of all Interconnection 

Requests made prior to the Interconnection Customer’s 
Interconnection Request;  

(ii) generating facilities which are the subject of Interconnection 
Requests within the Interconnection Customer’s queue cluster; and  

(iii) generating facilities that are the subject of Interconnection 
Requests that were made after the Interconnection Customer’s 
Interconnection Request but no later than the date on which the 
Interconnection Customer’s Phase II Interconnection Study Report 
is issued, and have been modeled in the Base Case at the time the 
Interconnection Customer seeks to exercise its suspension rights 
under this Article.   

 
The Participating TO shall invoice the Interconnection Customer for such costs 
pursuant to Article 12 and shall use due diligence to minimize its costs.  In the 
event Interconnection Customer suspends work required under this LGIA 
pursuant to this Article 5.16, and has not requested the Participating TO to 
recommence the work or has not itself recommenced work required under this 
LGIA in time to ensure that the new projected Commercial Operation Date for the 
full Generating Facility Capacity of the Large Generating Facility is no more than 
three (3) years from the Commercial Operation Date identified in Appendix B 
hereto, this LGIA shall be deemed terminated and the Interconnection 
Customer’s responsibility for costs will be determined in accordance with 
Article 2.4.  The suspension period shall begin on the date the Interconnection 
Customer provides in its request, if approved. Ninety (90) days before the 
anticipated end date of the suspension, the Participating TO and the CAISO will 
tender an amended draft LGIA with new construction milestones. The Parties 
agree to negotiate the amended draft LGIA in good faith such that it can be 
executed by the end of the suspension. 

5.17 Taxes. 

5.17.1 Interconnection Customer Payments Not Taxable.  The Parties intend 
that all payments or property transfers made by the Interconnection 
Customer to the Participating TO for the installation of the Participating 
TO's Interconnection Facilities and the Network Upgrades shall be non-
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taxable, either as contributions to capital, or as a refundable advance, in 
accordance with the Internal Revenue Code and any applicable state 
income tax laws and shall not be taxable as contributions in aid of 
construction or otherwise under the Internal Revenue Code and any 
applicable state income tax laws.   

 
5.17.2 Representations And Covenants.  In accordance with IRS Notice 2001-

82 and IRS Notice 88-129, the Interconnection Customer represents and 
covenants that (i) ownership of the electricity generated at the Large 
Generating Facility will pass to another party prior to the transmission of 
the electricity on the CAISO Controlled Grid, (ii) for income tax purposes, 
the amount of any payments and the cost of any property transferred to 
the Participating TO for the Participating TO's Interconnection Facilities 
will be capitalized by the Interconnection Customer as an intangible asset 
and recovered using the straight-line method over a useful life of twenty 
(20) years, and (iii) any portion of the Participating TO's Interconnection 
Facilities that is a “dual-use intertie,” within the meaning of IRS Notice 88-
129, is reasonably expected to carry only a de minimis amount of 
electricity in the direction of the Large Generating Facility.  For this 
purpose, “de minimis amount” means no more than 5 percent of the total 
power flows in both directions, calculated in accordance with the “5 
percent test” set forth in IRS Notice 88-129.  This is not intended to be an 
exclusive list of the relevant conditions that must be met to conform to IRS 
requirements for non-taxable treatment. 

 
At the Participating TO’s request, the Interconnection Customer shall 
provide the Participating TO with a report from an independent engineer 
confirming its representation in clause (iii), above.  The Participating TO 
represents and covenants that the cost of the Participating TO's 
Interconnection Facilities paid for by the Interconnection Customer without 
the possibility of refund or credit will have no net effect on the base upon 
which rates are determined. 

 
5.17.3 Indemnification for the Cost Consequence of Current Tax Liability 

Imposed Upon the Participating TO.  Notwithstanding Article 5.17.1, the 
Interconnection Customer shall protect, indemnify and hold harmless the 
Participating TO from the cost consequences of any current tax liability 
imposed against the Participating TO as the result of payments or property 
transfers made by the Interconnection Customer to the Participating TO 
under this LGIA for Interconnection Facilities, as well as any interest and 
penalties, other than interest and penalties attributable to any delay 
caused by the Participating TO. 
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The Participating TO shall not include a gross-up for the cost 
consequences of any current tax liability in the amounts it charges the 
Interconnection Customer under this LGIA unless (i) the Participating TO 
has determined, in good faith, that the payments or property transfers 
made by the Interconnection Customer to the Participating TO should be 
reported as income subject to taxation or (ii) any Governmental Authority 
directs the Participating TO to report payments or property as income 
subject to taxation; provided, however, that the Participating TO may 
require the Interconnection Customer to provide security for 
Interconnection Facilities, in a form reasonably acceptable to the 
Participating TO (such as a parental guarantee or a letter of credit), in an 
amount equal to the cost consequences of any current tax liability under 
this Article 5.17.  The Interconnection Customer shall reimburse the 
Participating TO for such costs on a fully grossed-up basis, in accordance 
with Article 5.17.4, within thirty (30) Calendar Days of receiving written 
notification from the Participating TO of the amount due, including detail 
about how the amount was calculated. 

 
The indemnification obligation shall terminate at the earlier of (1) the 
expiration of the ten year testing period and the applicable statute of 
limitation, as it may be extended by the Participating TO upon request of 
the IRS, to keep these years open for audit or adjustment, or (2) the 
occurrence of a subsequent taxable event and the payment of any related 
indemnification obligations as contemplated by this Article 5.17. 

 
5.17.4 Tax Gross-Up Amount.  The Interconnection Customer's liability for the 

cost consequences of any current tax liability under this Article 5.17 shall 
be calculated on a fully grossed-up basis.  Except as may otherwise be 
agreed to by the parties, this means that the Interconnection Customer will 
pay the Participating TO, in addition to the amount paid for the 
Interconnection Facilities and Network Upgrades, an amount equal to (1) 
the current taxes imposed on the Participating TO (“Current Taxes”) on 
the excess of (a) the gross income realized by the Participating TO as a 
result of payments or property transfers made by the Interconnection 
Customer to the Participating TO under this LGIA (without regard to any 
payments under this Article 5.17) (the “Gross Income Amount”) over (b) 
the present value of future tax deductions for depreciation that will be 
available as a result of such payments or property transfers (the “Present 
Value Depreciation Amount”), plus (2) an additional amount sufficient to 
permit the Participating TO to receive and retain, after the payment of all 
Current Taxes, an amount equal to the net amount described in 
clause (1). 
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For this purpose, (i) Current Taxes shall be computed based on the 
Participating TO’s composite federal and state tax rates at the time the 
payments or property transfers are received and the Participating TO will 
be treated as being subject to tax at the highest marginal rates in effect at 
that time (the “Current Tax Rate”), and (ii) the Present Value Depreciation 
Amount shall be computed by discounting the Participating TO’s 
anticipated tax depreciation deductions as a result of such payments or 
property transfers by the Participating TO’s current weighted average cost 
of capital.  Thus, the formula for calculating the Interconnection 
Customer's liability to the Participating TO pursuant to this Article 5.17.4 
can be expressed as follows: (Current Tax Rate x (Gross Income Amount 
– Present Value of Tax Depreciation))/(1-Current Tax Rate).  
Interconnection Customer's estimated tax liability in the event taxes are 
imposed shall be stated in Appendix A, Interconnection Facilities, Network 
Upgrades and Distribution Upgrades. 

 
5.17.5 Private Letter Ruling or Change or Clarification of Law.  At the 

Interconnection Customer's request and expense, the Participating TO 
shall file with the IRS a request for a private letter ruling as to whether any 
property transferred or sums paid, or to be paid, by the Interconnection 
Customer to the Participating TO under this LGIA are subject to federal 
income taxation.  The Interconnection Customer will prepare the initial 
draft of the request for a private letter ruling, and will certify under 
penalties of perjury that all facts represented in such request are true and 
accurate to the best of the Interconnection Customer's knowledge.  The 
Participating TO and Interconnection Customer shall cooperate in good 
faith with respect to the submission of such request, provided, however, 
the Interconnection Customer and the Participating TO explicitly 
acknowledge (and nothing herein is intended to alter) Participating TO’s 
obligation under law to certify that the facts presented in the ruling request 
are true, correct and complete. 

 
The Participating TO shall keep the Interconnection Customer fully 
informed of the status of such request for a private letter ruling and shall 
execute either a privacy act waiver or a limited power of attorney, in a form 
acceptable to the IRS, that authorizes the Interconnection Customer to 
participate in all discussions with the IRS regarding such request for a 
private letter ruling.  The Participating TO shall allow the Interconnection 
Customer to attend all meetings with IRS officials about the request and 
shall permit the Interconnection Customer to prepare the initial drafts of 
any follow-up letters in connection with the request. 

 
5.17.6 Subsequent Taxable Events.  If, within 10 years from the date on which 

the relevant Participating TO's Interconnection Facilities are placed in 
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service, (i) the Interconnection Customer Breaches the covenants 
contained in Article 5.17.2, (ii) a "disqualification event" occurs within the 
meaning of IRS Notice 88-129, or (iii) this LGIA terminates and the 
Participating TO retains ownership of the Interconnection Facilities and 
Network Upgrades, the Interconnection Customer shall pay a tax gross-up 
for the cost consequences of any current tax liability imposed on the 
Participating TO, calculated using the methodology described in Article 
5.17.4 and in accordance with IRS Notice 90-60. 

 
5.17.7 Contests.  In the event any Governmental Authority determines that the 

Participating TO’s receipt of payments or property constitutes income that 
is subject to taxation, the Participating TO shall notify the Interconnection 
Customer, in writing, within thirty (30) Calendar Days of receiving 
notification of such determination by a Governmental Authority.  Upon the 
timely written request by the Interconnection Customer and at the 
Interconnection Customer's sole expense, the Participating TO may 
appeal, protest, seek abatement of, or otherwise oppose such 
determination.  Upon the Interconnection Customer's written request and 
sole expense, the Participating TO may file a claim for refund with respect 
to any taxes paid under this Article 5.17, whether or not it has received 
such a determination.  The Participating TO reserve the right to make all 
decisions with regard to the prosecution of such appeal, protest, 
abatement or other contest, including the selection of counsel and 
compromise or settlement of the claim, but the Participating TO shall keep 
the Interconnection Customer informed, shall consider in good faith 
suggestions from the Interconnection Customer about the conduct of the 
contest, and shall reasonably permit the Interconnection Customer or an 
Interconnection Customer representative to attend contest proceedings. 

 
The Interconnection Customer shall pay to the Participating TO on a 
periodic basis, as invoiced by the Participating TO, the Participating TO’s 
documented reasonable costs of prosecuting such appeal, protest, 
abatement or other contest, including any costs associated with obtaining 
the opinion of independent tax counsel described in this Article 5.17.7.  
The Participating TO may abandon any contest if the Interconnection 
Customer fails to provide payment to the Participating TO within thirty (30) 
Calendar Days of receiving such invoice. 
At any time during the contest, the Participating TO may agree to a 
settlement either with the Interconnection Customer's consent or, if such 
consent is refused, after obtaining written advice from independent 
nationally-recognized tax counsel, selected by the Participating TO, but 
reasonably acceptable to the Interconnection Customer, that the proposed 
settlement represents a reasonable settlement given the hazards of 
litigation.  The Interconnection Customer's obligation shall be based on the 
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amount of the settlement agreed to by the Interconnection Customer, or if 
a higher amount, so much of the settlement that is supported by the 
written advice from nationally-recognized tax counsel selected under the 
terms of the preceding paragraph.  The settlement amount shall be 
calculated on a fully grossed-up basis to cover any related cost 
consequences of the current tax liability.  The Participating TO may also 
settle any tax controversy without receiving the Interconnection 
Customer's consent or any such written advice; however, any such 
settlement will relieve the Interconnection Customer from any obligation to 
indemnify the Participating TO for the tax at issue in the contest (unless 
the failure to obtain written advice is attributable to the Interconnection 
Customer’s unreasonable refusal to the appointment of independent tax 
counsel). 

 
5.17.8 Refund.  In the event that (a) a private letter ruling is issued to the 

Participating TO which holds that any amount paid or the value of any 
property transferred by the Interconnection Customer to the Participating 
TO under the terms of this LGIA is not subject to federal income taxation, 
(b) any legislative change or administrative announcement, notice, ruling 
or other determination makes it reasonably clear to the Participating TO in 
good faith that any amount paid or the value of any property transferred by 
the Interconnection Customer to the Participating TO under the terms of 
this LGIA is not taxable to the Participating TO, (c) any abatement, appeal, 
protest, or other contest results in a determination that any payments or 
transfers made by the Interconnection Customer to the Participating TO 
are not subject to federal income tax, or (d) if the Participating TO receives 
a refund from any taxing authority for any overpayment of tax attributable 
to any payment or property transfer made by the Interconnection 
Customer to the Participating TO pursuant to this LGIA, the Participating 
TO shall promptly refund to the Interconnection Customer the following: 

 
(i) any payment made by Interconnection Customer under this 
Article 5.17 for taxes that is attributable to the amount determined 
to be non-taxable, together with interest thereon, 

 
(ii) interest on any amounts paid by the Interconnection Customer 
to the Participating TO for such taxes which the Participating TO 
did not submit to the taxing authority, calculated in accordance with 
the methodology set forth in FERC’s regulations at 18 C.F.R. 
§35.19a(a)(2)(iii) from the date payment was made by the 
Interconnection Customer to the date the Participating TO refunds 
such payment to the Interconnection Customer, and 
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(iii) with respect to any such taxes paid by the Participating TO, any 
refund or credit the Participating TO receives or to which it may be 
entitled from any Governmental Authority, interest (or that portion 
thereof attributable to the payment described in clause (i), above) 
owed to the Participating TO for such overpayment of taxes 
(including any reduction in interest otherwise payable by the 
Participating TO to any Governmental Authority resulting from an 
offset or credit); provided, however, that the Participating TO will 
remit such amount promptly to the Interconnection Customer only 
after and to the extent that the Participating TO has received a tax 
refund, credit or offset from any Governmental Authority for any 
applicable overpayment of income tax related to the Participating 
TO's Interconnection Facilities. 

 
The intent of this provision is to leave the Parties, to the extent practicable, 
in the event that no taxes are due with respect to any payment for 
Interconnection Facilities and Network Upgrades hereunder, in the same 
position they would have been in had no such tax payments been made. 

 
5.17.9 Taxes Other Than Income Taxes.  Upon the timely request by the 

Interconnection Customer, and at the Interconnection Customer’s sole 
expense, the CAISO or Participating TO may appeal, protest, seek 
abatement of, or otherwise contest any tax (other than federal or state 
income tax) asserted or assessed against the CAISO or Participating TO 
for which the Interconnection Customer may be required to reimburse the 
CAISO or Participating TO under the terms of this LGIA.  The 
Interconnection Customer shall pay to the Participating TO on a periodic 
basis, as invoiced by the Participating TO, the Participating TO’s 
documented reasonable costs of prosecuting such appeal, protest, 
abatement, or other contest.  The Interconnection Customer, the CAISO, 
and the Participating TO shall cooperate in good faith with respect to any 
such contest.  Unless the payment of such taxes is a prerequisite to an 
appeal or abatement or cannot be deferred, no amount shall be payable 
by the Interconnection Customer to the CAISO or Participating TO for 
such taxes until they are assessed by a final, non-appealable order by any 
court or agency of competent jurisdiction.  In the event that a tax payment 
is withheld and ultimately due and payable after appeal, the 
Interconnection Customer will be responsible for all taxes, interest and 
penalties, other than penalties attributable to any delay caused by the 
Participating TO. 

 
5.18 Tax Status.  Each Party shall cooperate with the others to maintain the other 

Parties’ tax status.  Nothing in this LGIA is intended to adversely affect the 
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CAISO’s or any Participating TO’s tax exempt status with respect to the issuance 
of bonds including, but not limited to, Local Furnishing Bonds. 

5.19 Modification. 

5.19.1 General.  The Interconnection Customer or the Participating TO may 
undertake modifications to its facilities, subject to Section 25.1(c) and 
Section 25 of the CAISO Tariff if the Interconnection Customer has 
achieved its Commercial Operation Date, and subject to Section 6.9.2 of 
the GIP if it has not. 

 
 If a Party plans to undertake a modification that reasonably may be 

expected to affect the other Parties’ facilities, that Party shall provide to 
the other Parties sufficient information regarding such modification so that 
the other Parties may evaluate the potential impact of such modification 
prior to commencement of the work.  Such information shall be deemed to 
be confidential hereunder and shall include information concerning the 
timing of such modifications and whether such modifications are expected 
to interrupt the flow of electricity from the Large Generating Facility.  The 
Party desiring to perform such work shall provide the relevant drawings, 
plans, and specifications to the other Parties at least ninety (90) Calendar 
Days in advance of the commencement of the work or such shorter period 
upon which the Parties may agree, which agreement shall not 
unreasonably be withheld, conditioned or delayed. 

 
Notwithstanding Section 7.5 of Appendix DD, at any time after achieving 
its Commercial Operation Date, the Interconnection Customer may reduce 
the megawatt generating capacities of its Generating Facilities, subject to 
Section 25.1(c) of the CAISO Tariff. Section 7.5.11 of Appendix DD will 
still apply to such requests to reduce capacity.  
 
 

 
5.19.2 Standards.  Any additions, modifications, or replacements made to a 

Party’s facilities shall be designed, constructed and operated in 
accordance with this LGIA and Good Utility Practice.  

 
5.19.3 Modification Costs.  The Interconnection Customer shall not be directly 

assigned the costs of any additions, modifications, or replacements that 
the Participating TO makes to the Participating TO's Interconnection 
Facilities or the Participating TO’s Transmission System to facilitate the 
interconnection of a third party to the Participating TO's Interconnection 
Facilities or the Participating TO’s Transmission System, or to provide 
transmission service to a third party under the CAISO Tariff.  The 
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Interconnection Customer shall be responsible for the costs of any 
additions, modifications, or replacements to the Interconnection Facilities 
that may be necessary to maintain or upgrade such Interconnection 
Facilities consistent with Applicable Laws and Regulations, Applicable 
Reliability Standards or Good Utility Practice. 

 
ARTICLE 6. TESTING AND INSPECTION 

 
 6.1 Pre-Commercial Operation Date Testing and Modifications.  Prior to the 

Commercial Operation Date, the Participating TO shall test the Participating TO’s 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades and the 
Interconnection Customer shall test the Large Generating Facility and the 
Interconnection Customer’s Interconnection Facilities to ensure their safe and 
reliable operation.  Similar testing may be required after initial operation.  Each 
Party shall make any modifications to its facilities that are found to be necessary 
as a result of such testing.  The Interconnection Customer shall bear the cost of 
all such testing and modifications.  The Interconnection Customer shall not 
commence initial parallel operation of an Electric Generating Unit with the 
Participating TO’s Transmission System until the Participating TO provides prior 
written approval, which approval shall not be unreasonably withheld, for 
operation of such Electric Generating Unit.  The Interconnection Customer shall 
generate test energy at the Large Generating Facility only if it has arranged for 
the delivery of such test energy. 

 
6.2 Post-Commercial Operation Date Testing and Modifications.  Each Party 

shall at its own expense perform routine inspection and testing of its facilities and 
equipment in accordance with Good Utility Practice as may be necessary to 
ensure the continued interconnection of the Large Generating Facility with the 
Participating TO’s Transmission System in a safe and reliable manner.  Each 
Party shall have the right, upon advance written notice, to require reasonable 
additional testing of the other Party’s facilities, at the requesting Party’s expense, 
as may be in accordance with Good Utility Practice. 

 
6.3 Right to Observe Testing.  Each Party shall notify the other Parties at least 

fourteen (14) Calendar Days in advance of its performance of tests of its 
Interconnection Facilities or Generating Facility.  The other Parties have the right, 
at their own expense, to observe such testing. 

 
6.4 Right to Inspect.  Each Party shall have the right, but shall have no obligation 

to: (i) observe another Party’s tests and/or inspection of any of its System 
Protection Facilities and other protective equipment, including Power System 
Stabilizers; (ii) review the settings of another Party’s System Protection Facilities 
and other protective equipment; and (iii) review another Party’s maintenance 
records relative to the Interconnection Facilities, the System Protection Facilities 
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and other protective equipment.  A Party may exercise these rights from time to 
time as it deems necessary upon reasonable notice to the other Party.  The 
exercise or non-exercise by a Party of any such rights shall not be construed as 
an endorsement or confirmation of any element or condition of the 
Interconnection Facilities or the System Protection Facilities or other protective 
equipment or the operation thereof, or as a warranty as to the fitness, safety, 
desirability, or reliability of same.  Any information that a Party obtains through 
the exercise of any of its rights under this Article 6.4 shall be deemed to be 
Confidential Information and treated pursuant to Article 22 of this LGIA. 

 
ARTICLE 7. METERING 

 
 7.1 General.  Each Party shall comply with any Applicable Reliability Standards and 

the Applicable Reliability Council requirements.  The Interconnection Customer 
and CAISO shall comply with the provisions of the CAISO Tariff regarding 
metering, including Section 10 of the CAISO Tariff.  Unless otherwise agreed by 
the Participating TO and the Interconnection Customer, the Participating TO may 
install additional Metering Equipment at the Point of Interconnection prior to any 
operation of any Electric Generating Unit and shall own, operate, test and 
maintain such Metering Equipment.  Power flows to and from the Large 
Generating Facility shall be measured at or, at the CAISO’s or Participating TO’s 
option for its respective Metering Equipment, compensated to, the Point of 
Interconnection.  The CAISO shall provide metering quantities to the 
Interconnection Customer upon request in accordance with the CAISO Tariff by 
directly polling the CAISO’s meter data acquisition system.  The Interconnection 
Customer shall bear all reasonable documented costs associated with the 
purchase, installation, operation, testing and maintenance of the Metering 
Equipment. 

 
7.2 Check Meters.  The Interconnection Customer, at its option and expense, may 

install and operate, on its premises and on its side of the Point of 
Interconnection, one or more check meters to check the CAISO-polled meters or 
the Participating TO’s meters.  Such check meters shall be for check purposes 
only and shall not be used for the measurement of power flows for purposes of 
this LGIA, except in the case that no other means are available on a temporary 
basis at the option of the CAISO or the Participating TO.  The check meters shall 
be subject at all reasonable times to inspection and examination by the CAISO or 
Participating TO or their designees.  The installation, operation and maintenance 
thereof shall be performed entirely by the Interconnection Customer in 
accordance with Good Utility Practice. 

 
7.3 Participating TO Retail Metering.  The Participating TO may install retail 

revenue quality meters and associated equipment, pursuant to the Participating 
TO’s applicable retail tariffs. 
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ARTICLE 8. COMMUNICATIONS 

 
8.1 Interconnection Customer Obligations.  The Interconnection Customer shall 

maintain satisfactory operating communications with the CAISO in accordance 
with the provisions of the CAISO Tariff and with the Participating TO’s dispatcher 
or representative designated by the Participating TO.  The Interconnection 
Customer shall provide standard voice line, dedicated voice line and facsimile 
communications at its Large Generating Facility control room or central dispatch 
facility through use of either the public telephone system, or a voice 
communications system that does not rely on the public telephone system.  The 
Interconnection Customer shall also provide the dedicated data circuit(s) 
necessary to provide Interconnection Customer data to the CAISO and 
Participating TO as set forth in Appendix D, Security Arrangements Details.  The 
data circuit(s) shall extend from the Large Generating Facility to the location(s) 
specified by the CAISO and Participating TO.  Any required maintenance of such 
communications equipment shall be performed by the Interconnection Customer.  
Operational communications shall be activated and maintained under, but not be 
limited to, the following events:  system paralleling or separation, scheduled and 
unscheduled shutdowns, equipment clearances, and hourly and daily load data. 

  
8.2 Remote Terminal Unit.  Prior to the Initial Synchronization Date of each Electric 

Generating Unit, a Remote Terminal Unit, or equivalent data collection and 
transfer equipment acceptable to the Parties, shall be installed by the 
Interconnection Customer, or by the Participating TO at the Interconnection 
Customer's expense, to gather accumulated and instantaneous data to be 
telemetered to the location(s) designated by the CAISO and by the Participating 
TO through use of a dedicated point-to-point data circuit(s) as indicated in 
Article 8.1.   

 
Telemetry to the CAISO shall be provided in accordance with the CAISO’s 
technical standards for direct telemetry.  For telemetry to the Participating TO, 
the communication protocol for the data circuit(s) shall be specified by the 
Participating TO.  Instantaneous bi-directional real power and reactive power flow 
and any other required information must be telemetered directly to the location(s) 
specified by the Participating TO. 

 
Each Party will promptly advise the other Parties if it detects or otherwise learns 
of any metering, telemetry or communications equipment errors or malfunctions 
that require the attention and/or correction by another Party.  The Party owning 
such equipment shall correct such error or malfunction as soon as reasonably 
feasible. 
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8.3 No Annexation.  Any and all equipment placed on the premises of a Party shall 
be and remain the property of the Party providing such equipment regardless of 
the mode and manner of annexation or attachment to real property, unless 
otherwise mutually agreed by the Parties. 

 
ARTICLE 9. OPERATIONS 

 
9.1 General.  Each Party shall comply with Applicable Reliability Standards and the 

Applicable Reliability Council requirements.  Each Party shall provide to the other 
Party all information that may reasonably be required by the other Party to 
comply with Applicable Laws and Regulations and Applicable Reliability 
Standards.  

 
9.2 Balancing Authority Area Notification.  At least three months before Initial 

Synchronization Date, the Interconnection Customer shall notify the CAISO and 
Participating TO in writing of the Balancing Authority Area in which the Large 
Generating Facility intends to be located.  If the Interconnection Customer 
intends to locate the Large Generating Facility in a Balancing Authority Area 
other than the Balancing Authority Area within whose electrically metered 
boundaries the Large Generating Facility is located, and if permitted to do so by 
the relevant transmission tariffs, all necessary arrangements, including but not 
limited to those set forth in Article 7 and Article 8 of this LGIA, and remote 
Balancing Authority Area generator interchange agreements, if applicable, and 
the appropriate measures under such agreements, shall be executed and 
implemented prior to the placement of the Large Generating Facility in the other 
Balancing Authority Area. 

 
9.3 CAISO and Participating TO Obligations.  The CAISO and Participating TO 

shall cause the Participating TO’s Transmission System to be operated and 
controlled in a safe and reliable manner and in accordance with this LGIA.  The 
Participating TO at the Interconnection Customer’s expense shall cause the 
Participating TO’s Interconnection Facilities to be operated, maintained and 
controlled in a safe and reliable manner and in accordance with this LGIA.  The 
CAISO and Participating TO may provide operating instructions to the 
Interconnection Customer consistent with this LGIA and Participating TO and 
CAISO operating protocols and procedures as they may change from time to 
time.  The Participating TO and CAISO will consider changes to their operating 
protocols and procedures proposed by the Interconnection Customer. 

9.4 Interconnection Customer Obligations.  The Interconnection Customer shall at 
its own expense operate, maintain and control the Large Generating Facility and 
the Interconnection Customer’s Interconnection Facilities in a safe and reliable 
manner and in accordance with this LGIA.  The Interconnection Customer shall 
operate the Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities in accordance with all applicable requirements of the 
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Balancing Authority Area of which it is part, including such requirements as set 
forth in Appendix C, Interconnection Details, of this LGIA.  Appendix C, 
Interconnection Details, will be modified to reflect changes to the requirements as 
they may change from time to time.  A Party may request that another Party 
provide copies of the requirements set forth in Appendix C, Interconnection 
Details, of this LGIA.   The Interconnection Customer shall not commence 
Commercial Operation of an Electric Generating Unit with the Participating TO’s 
Transmission System until the Participating TO provides prior written approval, 
which approval shall not be unreasonably withheld, for operation of such Electric 
Generating Unit. 

 
9.5 Start-Up and Synchronization.  Consistent with the Parties’ mutually 

acceptable procedures, the Interconnection Customer is responsible for the 
proper synchronization of each Electric Generating Unit to the CAISO Controlled 
Grid.  

9.6 Reactive Power and Primary Frequency Response. 

9.6.1 Power Factor Design Criteria.  For all Generating Facilities other than 
Asynchronous Generating Facilities, the Interconnection Customer shall 
design the Large Generating Facility to maintain a composite power 
delivery at continuous rated power output at the terminals of the Electric 
Generating Unit at a power factor within the range of 0.95 leading to 0.90 
lagging, unless the CAISO has established different requirements that 
apply to all generators in the Balancing Authority Area on a comparable 
basis.  For Asynchronous Generating Facilities, the Interconnection 
Customer shall design the Large Generating Facility to maintain power 
factor criteria in accordance with Appendix H of this LGIA. 

 
9.6.2 Voltage Schedules.  Once the Interconnection Customer has 

synchronized an Electric Generating Unit with the CAISO Controlled Grid, 
the CAISO or Participating TO shall require the Interconnection Customer 
to maintain a voltage schedule by operating the Electric Generating Unit to 
produce or absorb reactive power within the design limitations of the 
Electric Generating Unit set forth in Article 9.6.1 (Power Factor Design 
Criteria).  CAISO’s voltage schedules shall treat all sources of reactive 
power in the Balancing Authority Area in an equitable and not unduly 
discriminatory manner.  The Participating TO shall exercise Reasonable 
Efforts to provide the Interconnection Customer with such schedules at 
least one (1) day in advance, and the CAISO or Participating TO may 
make changes to such schedules as necessary to maintain the reliability 
of the CAISO Controlled Grid or the Participating TO’s electric system.  
The Interconnection Customer shall operate the Electric Generating Unit 
to maintain the specified output voltage or power factor within the design 
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limitations of the Electric Generating Unit set forth in Article 9.6.1 (Power 
Factor Design Criteria), and as may be required by the CAISO to operate 
the Electric Generating Unit at a specific voltage schedule within the 
design limitations set forth in Article 9.6.1.  If the Interconnection Customer 
is unable to maintain the specified voltage or power factor, it shall 
promptly notify the CAISO and the Participating TO. 

 
9.6.2.1 Voltage Regulators.  Whenever an Electric Generating Unit 

is operated in parallel with the CAISO Controlled Grid voltage 
regulators are capable of operation, the Interconnection Customer 
shall operate the Electric Generating Unit with its voltage regulators 
in automatic operation.  If the Electric Generating Unit’s voltage 
regulators are not capable of such automatic operation, the 
Interconnection Customer shall immediately notify the CAISO and 
the Participating TO and ensure that the Electric Generating Unit 
operates as specified in Article 9.6.2 through manual operation and 
that such Electric Generating Unit’s reactive power production or 
absorption (measured in MVARs) are within the design capability of 
the Electric Generating Unit(s) and steady state stability limits.  The 
Interconnection Customer shall restore the speed governors and 
voltage regulators to automatic operation as soon as possible.  If 
the Large Generating Facility’s speed governors and voltage 
regulators are improperly tuned or malfunctioning, the CAISO shall 
have the right to order the reduction in output or disconnection of 
the Large Generating Facility if the reliability of the CAISO 
Controlled Grid would be adversely affected.  The Interconnection 
Customer shall not cause its Large Generating Facility to 
disconnect automatically or instantaneously from the CAISO 
Controlled Grid or trip any Electric Generating Unit comprising the 
Large Generating Facility for an under or over frequency condition 
unless the abnormal frequency condition persists for a time period 
beyond the limits set forth in ANSI/IEEE Standard C37.106, or such 
other standard as applied to other generators in the Balancing 
Authority Area on a comparable basis. 

 
9.6.3 Payment for Reactive Power.  CAISO is required to pay the 

Interconnection Customer for reactive power that Interconnection 
Customer provides or absorbs from an Electric Generating Unit when the 
CAISO requests the Interconnection Customer to operate its Electric 
Generating Unit outside the range specified in Article 9.6.1, provided that if 
the CAISO pays other generators for reactive power service within the 
specified range, it must also pay the Interconnection Customer.  Payments 
shall be pursuant to Article 11.6 or such other agreement to which the 
CAISO and Interconnection Customer have otherwise agreed. 
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9.6.4 Primary Frequency Response.  Interconnection Customer shall ensure 

the primary frequency response capability of its Electric Generating Unit(s) 
by installing, maintaining, and operating a functioning governor or 
equivalent controls.  The term “functioning governor or equivalent controls” 
as used herein shall mean the required hardware and/or software that 
provides frequency responsive real power control with the ability to sense 
changes in system frequency and autonomously adjust the Electric 
Generating Unit’s real power output in accordance with the droop and 
deadband parameters and in the direction needed to correct frequency 
deviations.  Interconnection Customer is required to install a governor or 
equivalent controls with the capability of operating: (1) with a maximum 5 
percent droop and ±0.036 Hz deadband; or (2) in accordance with the 
relevant droop, deadband, and timely and sustained response settings 
from Applicable Reliability Standards providing for equivalent or more 
stringent parameters.  The droop characteristic shall be: (1) based on the 
nameplate capacity of the Electric Generating Unit(s), and shall be linear 
in the range of frequencies between 59 to 61 Hz that are outside of the 
deadband parameter; or (2) based on Applicable Reliability Standards 
providing for an equivalent or more stringent parameter.  The deadband 
parameter shall be: the range of frequencies above and below nominal (60 
Hz) in which the governor or equivalent controls is not expected to adjust 
the Electric Generating Unit’s real power output in response to frequency 
deviations.  The deadband shall be implemented: (1) without a step to the 
droop curve, that is, once the frequency deviation exceeds the deadband 
parameter, the expected change in the Electric Generating Unit’s real 
power output in response to frequency deviations shall start from zero and 
then increase (for under-frequency deviations) or decrease (for over-
frequency deviations) linearly in proportion to the magnitude of the 
frequency deviation; or (2) in accordance with Applicable Reliability 
Standards providing for an equivalent or more stringent parameter.  
Interconnection Customer shall notify the CAISO that the primary 
frequency response capability of the Electric Generating Unit(s) has been 
tested and confirmed during commissioning.  Once Interconnection 
Customer has synchronized the Electric Generating Unit(s) with the 
CAISO Controlled Grid, Interconnection Customer shall operate the 
Electric Generating Unit(s) consistent with the provisions specified in 
Sections 9.6.4.1 and 9.6.4.2 of this LGIA.  The primary frequency 
response requirements contained herein shall apply to both synchronous 
and non-synchronous Large Generating Facilities. 

 
9.6.4.1 Governor or Equivalent Controls.  Whenever the Electric 

Generating Unit(s) is operated in parallel with the CAISO Controlled 
Grid, Interconnection Customer shall operate the Electric 
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Generating Unit(s) with its governor or equivalent controls in 
service and responsive to frequency.  Interconnection Customer 
shall, in coordination with the CAISO, set the deadband parameter 
to: (1) a maximum of ±0.036 Hz and set the droop parameter to a 
maximum of 5 percent; or (2) implement the relevant droop and 
deadband settings from Applicable Reliability Standards that 
provides for equivalent or more stringent parameters.  
Interconnection Customer shall be required to provide the status 
and settings of the governor or equivalent controls to the CAISO 
upon request.  If Interconnection Customer needs to operate the 
Electric Generating Unit(s) with its governor or equivalent controls 
not in service, Interconnection Customer shall immediately notify 
the CAISO, and provide the following information: (1) the operating 
status of the governor or equivalent controls (i.e., whether it is 
currently out of service or when it will be taken out of service); (2) 
the reasons for removing the governor or equivalent controls from 
service; and (3) a reasonable estimate of when the governor or 
equivalent controls will be returned to service. Interconnection 
Customer shall make Reasonable Efforts to return its governor or 
equivalent controls into service as soon as practicable.  
Interconnection Customer shall make Reasonable Efforts to keep 
outages of the Electric Generating Unit’s governor or equivalent 
controls to a minimum whenever the Electric Generating Unit(s) is 
operated in parallel with the CAISO Controlled Grid. 

 
9.6.4.2 Timely and Sustained Response.  Interconnection 

Customer shall ensure that the Electric Generating Unit’s real 
power response to sustained frequency deviations outside of the 
deadband setting is automatically provided and shall begin 
immediately after frequency deviates outside of the deadband, and 
to the extent the Electric Generating Unit(s) has operating capability 
in the direction needed to correct the frequency deviation.  
Interconnection Customer shall not block or otherwise inhibit the 
ability of the governor or equivalent controls to respond and shall 
ensure that the response is not inhibited, except under certain 
operational constraints including, but not limited to, ambient 
temperature limitations, physical energy limitations, outages of 
mechanical equipment, or regulatory requirements.  The Electric 
Generating Unit(s) shall sustain the real power response at least 
until system frequency returns to a value within the deadband 
setting of the governor or equivalent controls.  A FERC-approved 
Applicable Reliability Standard with equivalent or more stringent 
requirements shall supersede the above requirements. 
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9.6.4.3 Exemptions.  Large Generating Facilities that are regulated 
by the Nuclear Regulatory Commission shall be exempt from 
Sections 9.6.4, 9.6.4.1, and 9.6.4.2 of this LGIA.  Large Generating 
Facilities that are behind-the-meter generation that is sized-to-load 
(i.e., the thermal load and the generation are near-balanced in real-
time operation and the generation is primarily controlled to maintain 
the unique thermal, chemical, or mechanical output necessary for 
the operating requirements of its host facility) shall be required to 
install primary frequency response capability in accordance with the 
droop and deadband capability requirements specified in Section 
9.6.4, but shall be otherwise exempt from the operating 
requirements in Sections 9.6.4, 9.6.4.1, 9.6.4.2, and 9.6.4.4 of this 
LGIA. 

 
9.6.4.4 Electric Storage Resources.  Interconnection Customer 

interconnecting an electric storage resource shall establish an 
operating range in Appendix C of this LGIA that specifies a 
minimum state of charge and a maximum state of charge between 
which the electric storage resource will be required to provide 
primary frequency response consistent with the conditions set forth 
in Sections 9.6.4, 9.6.4.1, 9.6.4.2, and 9.6.4.3 of this LGIA.  
Appendix C shall specify whether the operating range is static or 
dynamic, and shall consider: (1) the expected magnitude of 
frequency deviations in the interconnection; (2) the expected 
duration that system frequency will remain outside of the deadband 
parameter in the interconnection; (3) the expected incidence of 
frequency deviations outside of the deadband parameter in the 
interconnection; (4) the physical capabilities of the electric storage 
resource; (5) operational limitations of the electric storage resource 
due to manufacturer specifications; and (6) any other relevant 
factors agreed to by the CAISO and Interconnection Customer, and 
in consultation with the relevant transmission owner or balancing 
authority as appropriate.  If the operating range is dynamic, then 
Appendix C must establish how frequently the operating range will 
be reevaluated and the factors that may be considered during its 
reevaluation. 

 
 Interconnection Customer’s electric storage resource is required to 

provide timely and sustained primary frequency response 
consistent with Section 9.6.4.2 of this LGIA when it is online and 
dispatched to inject electricity to the CAISO Controlled Grid and/or 
receive electricity from the Participating TO’s Transmission System 
or the CAISO Controlled Grid.  This excludes circumstances when 
the electric storage resource is not dispatched to inject electricity to 
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the CAISO Controlled Grid and/or dispatched to receive electricity 
from the Participating TO’s Transmission system or the CAISO 
Controlled Grid.  If Interconnection Customer’s electric storage 
resource is charging at the time of a frequency deviation outside of 
its deadband parameter, it is to increase (for over-frequency 
deviations) or decrease (for under-frequency deviations) the rate at 
which it is charging in accordance with its droop parameter.  
Interconnection Customer’s electric storage resource is not 
required to change from charging to discharging, or vice versa, 
unless the response necessitated by the droop and deadband 
settings requires it to do so and it is technically capable of making 
such a transition. 

 

9.7 Outages and Interruptions. 

9.7.1 Outages. 
 

9.7.1.1 Outage Authority and Coordination.  Each Party may in 
accordance with Good Utility Practice in coordination with the other 
Parties remove from service any of its respective Interconnection 
Facilities or Network Upgrades that may impact another Party's 
facilities as necessary to perform maintenance or testing or to 
install or replace equipment.  Absent an Emergency Condition, the 
Party scheduling a removal of such facility(ies) from service will use 
Reasonable Efforts to schedule such removal on a date and time 
mutually acceptable to all Parties.  In all circumstances any Party 
planning to remove such facility(ies) from service shall use 
Reasonable Efforts to minimize the effect on the other Parties of 
such removal.  

 
9.7.1.2 Outage Schedules.  The CAISO shall post scheduled 

outages of CAISO Controlled Grid facilities in accordance with the 
provisions of the CAISO Tariff.  The Interconnection Customer shall 
submit its planned maintenance schedules for the Large 
Generating Facility to the CAISO in accordance with the CAISO 
Tariff.  The Interconnection Customer shall update its planned 
maintenance schedules in accordance with the CAISO Tariff.  The 
CAISO may request the Interconnection Customer to reschedule its 
maintenance as necessary to maintain the reliability of the CAISO 
Controlled Grid in accordance with the CAISO Tariff.  Such planned 
maintenance schedules and updates and changes to such 
schedules shall be provided by the Interconnection Customer to the 
Participating TO concurrently with their submittal to the CAISO.  
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The CAISO shall compensate the Interconnection Customer for any 
additional direct costs that the Interconnection Customer incurs as 
a result of having to reschedule maintenance in accordance with 
the CAISO Tariff.  The Interconnection Customer will not be eligible 
to receive compensation, if during the twelve (12) months prior to 
the date of the scheduled maintenance, the Interconnection 
Customer had modified its schedule of maintenance activities. 

 
9.7.1.3 Outage Restoration.  If an outage on a Party's 

Interconnection Facilities or Network Upgrades adversely affects 
another Party's operations or facilities, the Party that owns or 
controls the facility that is out of service shall use Reasonable 
Efforts to promptly restore such facility(ies) to a normal operating 
condition consistent with the nature of the outage.  The Party that 
owns or controls the facility that is out of service shall provide the 
other Parties, to the extent such information is known, information 
on the nature of the Emergency Condition, if the outage is caused 
by an Emergency Condition, an estimated time of restoration, and 
any corrective actions required.  Initial verbal notice shall be 
followed up as soon as practicable with written notice explaining the 
nature of the outage, if requested by a Party, which may be 
provided by e-mail or facsimile. 

 
9.7.2 Interruption of Service.  If required by Good Utility Practice to do so, the 

CAISO or the Participating TO may require the Interconnection Customer 
to interrupt or reduce deliveries of electricity if such delivery of electricity 
could adversely affect the CAISO’s or the Participating TO’s ability to 
perform such activities as are necessary to safely and reliably operate and 
maintain the Participating TO’s electric system or the CAISO Controlled 
Grid.  The following provisions shall apply to any interruption or reduction 
permitted under this Article 9.7.2: 

 
9.7.2.1 The interruption or reduction shall continue only for so long 

as reasonably necessary under Good Utility Practice; 
 

9.7.2.2 Any such interruption or reduction shall be made on an 
equitable, non-discriminatory basis with respect to all generating 
facilities directly connected to the CAISO Controlled Grid, subject to 
any conditions specified in this LGIA;  

 
9.7.2.3 When the interruption or reduction must be made under 

circumstances which do not allow for advance notice, the CAISO or 
Participating TO, as applicable, shall notify the Interconnection 
Customer by telephone as soon as practicable of the reasons for 
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the curtailment, interruption, or reduction, and, if known, its 
expected duration.  Telephone notification shall be followed by 
written notification, if requested by the Interconnection Customer, 
as soon as practicable; 

9.7.2.4 Except during the existence of an Emergency Condition, the 
CAISO or Participating TO shall notify the Interconnection 
Customer in advance regarding the timing of such interruption or 
reduction and further notify the Interconnection Customer of the 
expected duration.  The CAISO or Participating TO shall coordinate 
with the Interconnection Customer using Good Utility Practice to 
schedule the interruption or reduction during periods of least impact 
to the Interconnection Customer, the CAISO, and the Participating 
TO; 

 
9.7.2.5 The Parties shall cooperate and coordinate with each other 

to the extent necessary in order to restore the Large Generating 
Facility, Interconnection Facilities, the Participating TO’s 
Transmission System, and the CAISO Controlled Grid to their 
normal operating state, consistent with system conditions and Good 
Utility Practice. 

 
9.7.3 Under-Frequency and Over Frequency Conditions.  The CAISO 

Controlled Grid is designed to automatically activate a load-shed program 
as required by Applicable Reliability Standards and the Applicable 
Reliability Council in the event of an under-frequency system disturbance.  
The Interconnection Customer shall implement under-frequency and over-
frequency protection set points for the Large Generating Facility as 
required by Applicable Reliability Standards and the Applicable Reliability 
Council to ensure “ride through” capability.  Large Generating Facility 
response to frequency deviations of pre-determined magnitudes, both 
under-frequency and over-frequency deviations, shall be studied and 
coordinated with the Participating TO and CAISO in accordance with 
Good Utility Practice.  The term "ride through" as used herein shall mean 
the ability of a Generating Facility to stay connected to and synchronized 
with the CAISO Controlled Grid during system disturbances within a range 
of under-frequency and over-frequency conditions, in accordance with 
Good Utility Practice.  Asynchronous Generating Facilities shall be subject 
to frequency ride through capability requirements in accordance with 
Appendix H to this LGIA. 

 
9.7.4 System Protection and Other Control Requirements. 

 
9.7.4.1 System Protection Facilities.  The Interconnection 

Customer shall, at its expense, install, operate and maintain 
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System Protection Facilities as a part of the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities.  
The Participating TO shall install at the Interconnection Customer's 
expense any System Protection Facilities that may be required on 
the Participating TO’s Interconnection Facilities or the Participating 
TO’s Transmission System as a result of the interconnection of the 
Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities. 

 
9.7.4.2 The Participating TO’s and Interconnection Customer’s 

protection facilities shall be designed and coordinated with other 
systems in accordance with Applicable Reliability Standards, 
Applicable Reliability Council criteria, and Good Utility Practice. 

 
9.7.4.3 The Participating TO and Interconnection Customer shall 

each be responsible for protection of its facilities consistent with 
Good Utility Practice. 

 
9.7.4.4 The Participating TO’s and Interconnection Customer’s 

protective relay design shall incorporate the necessary test 
switches to perform the tests required in Article 6.  The required 
test switches will be placed such that they allow operation of 
lockout relays while preventing breaker failure schemes from 
operating and causing unnecessary breaker operations and/or the 
tripping of the Interconnection Customer's Electric Generating 
Units. 

 
9.7.4.5 The Participating TO and Interconnection Customer will test, 

operate and maintain System Protection Facilities in accordance 
with Good Utility Practice and, if applicable, the requirements of the 
Participating TO’s Interconnection Handbook.  

 
9.7.4.6 Prior to the in-service date, and again prior to the 

Commercial Operation Date, the Participating TO and 
Interconnection Customer or their agents shall perform a complete 
calibration test and functional trip test of the System Protection 
Facilities.  At intervals suggested by Good Utility Practice, the 
standards and procedures of the Participating TO, including, if 
applicable, the requirements of the Participating TO’s 
Interconnection Handbook, and following any apparent malfunction 
of the System Protection Facilities, each Party shall perform both 
calibration and functional trip tests of its System Protection 
Facilities.  These tests do not require the tripping of any in-service 
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generation unit.  These tests do, however, require that all protective 
relays and lockout contacts be activated. 

 
9.7.5 Requirements for Protection.  In compliance with Good Utility Practice 

and, if applicable, the requirements of the Participating TO’s 
Interconnection Handbook, the Interconnection Customer shall provide, 
install, own, and maintain relays, circuit breakers and all other devices 
necessary to remove any fault contribution of the Large Generating 
Facility to any short circuit occurring on the Participating TO’s 
Transmission System not otherwise isolated by the Participating TO’s 
equipment, such that the removal of the fault contribution shall be 
coordinated with the protective requirements of the Participating TO’s 
Transmission System.  Such protective equipment shall include, without 
limitation, a disconnecting device with fault current-interrupting capability 
located between the Large Generating Facility and the Participating TO’s 
Transmission System at a site selected upon mutual agreement (not to be 
unreasonably withheld, conditioned or delayed) of the Parties.  The 
Interconnection Customer shall be responsible for protection of the Large 
Generating Facility and the Interconnection Customer's other equipment 
from such conditions as negative sequence currents, over- or under-
frequency, sudden load rejection, over- or under-voltage, and generator 
loss-of-field.  The Interconnection Customer shall be solely responsible to 
disconnect the Large Generating Facility and the Interconnection 
Customer's other equipment if conditions on the CAISO Controlled Grid 
could adversely affect the Large Generating Facility. 

 
9.7.6 Power Quality.  Neither the Participating TO’s nor the Interconnection 

Customer’s facilities shall cause excessive voltage flicker nor introduce 
excessive distortion to the sinusoidal voltage or current waves as defined 
by ANSI Standard C84.1-1989, in accordance with IEEE Standard 519, 
any applicable superseding electric industry standard, or any alternative 
Applicable Reliability Standard or Applicable Reliability Council standard.  
In the event of a conflict among ANSI Standard C84.1-1989, any 
applicable superseding electric industry standard, or any alternative 
Applicable Reliability Standard or Applicable Reliability Council standard, 
the alternative Applicable Reliability Standard or Applicable Reliability 
Council standard shall control. 

 
9.8 Switching and Tagging Rules.  Each Party shall provide the other Parties a 

copy of its switching and tagging rules that are applicable to the other Parties’ 
activities.  Such switching and tagging rules shall be developed on a non-
discriminatory basis.  The Parties shall comply with applicable switching and 
tagging rules, as amended from time to time, in obtaining clearances for work or 
for switching operations on equipment. 



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  
48 

CAISO_LGIA_Cluster_022811  
 
 

9.9 Use of Interconnection Facilities by Third Parties. 

9.9.1 Purpose of Interconnection Facilities.  Except as may be required by 
Applicable Laws and Regulations, or as otherwise agreed to among the 
Parties, the Interconnection Facilities shall be constructed for the sole 
purpose of interconnecting the Large Generating Facility to the 
Participating TO’s Transmission System and shall be used for no other 
purpose.  

 
9.9.2 Third Party Users.  If required by Applicable Laws and Regulations or if 

the Parties mutually agree, such agreement not to be unreasonably 
withheld, to allow one or more third parties to use the Participating TO’s 
Interconnection Facilities, or any part thereof, the Interconnection 
Customer will be entitled to compensation for the capital expenses it 
incurred in connection with the Interconnection Facilities based upon the 
pro rata use of the Interconnection Facilities by the Participating TO, all 
third party users, and the Interconnection Customer, in accordance with 
Applicable Laws and Regulations or upon some other mutually-agreed 
upon methodology.  In addition, cost responsibility for ongoing costs, 
including operation and maintenance costs associated with the 
Interconnection Facilities, will be allocated between the Interconnection 
Customer and any third party users based upon the pro rata use of the 
Interconnection Facilities by the Participating TO, all third party users, and 
the Interconnection Customer, in accordance with Applicable Laws and 
Regulations or upon some other mutually agreed upon methodology.  If 
the issue of such compensation or allocation cannot be resolved through 
such negotiations, it shall be submitted to FERC for resolution. 

 
9.10 Disturbance Analysis Data Exchange.  The Parties will cooperate with one 

another in the analysis of disturbances to either the Large Generating Facility or 
the CAISO Controlled Grid by gathering and providing access to any information 
relating to any disturbance, including information from oscillography, protective 
relay targets, breaker operations and sequence of events records, and any 
disturbance information required by Good Utility Practice. 

 
ARTICLE 10. MAINTENANCE 

 
10.1 Participating TO Obligations.  The Participating TO shall maintain the 

Participating TO’s Transmission System and the Participating TO’s 
Interconnection Facilities in a safe and reliable manner and in accordance with 
this LGIA. 

 
10.2 Interconnection Customer Obligations.  The Interconnection Customer shall 

maintain the Large Generating Facility and the Interconnection Customer’s 
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Interconnection Facilities in a safe and reliable manner and in accordance with 
this LGIA. 

 
10.3 Coordination. The Parties shall confer regularly to coordinate the planning, 

scheduling and performance of preventive and corrective maintenance on the 
Large Generating Facility and the Interconnection Facilities.   

 
10.4 Secondary Systems.  The Participating TO and Interconnection Customer shall 

cooperate with the other Parties in the inspection, maintenance, and testing of 
control or power circuits that operate below 600 volts, AC or DC, including, but 
not limited to, any hardware, control or protective devices, cables, conductors, 
electric raceways, secondary equipment panels, transducers, batteries, chargers, 
and voltage and current transformers that directly affect the operation of a Party's 
facilities and equipment which may reasonably be expected to impact the other 
Parties.  Each Party shall provide advance notice to the other Parties before 
undertaking any work on such circuits, especially on electrical circuits involving 
circuit breaker trip and close contacts, current transformers, or potential 
transformers. 

 
10.5 Operating and Maintenance Expenses.  Subject to the provisions herein 

addressing the use of facilities by others, and except for operations and 
maintenance expenses associated with modifications made for providing 
interconnection or transmission service to a third party and such third party pays 
for such expenses, the Interconnection Customer shall be responsible for all 
reasonable expenses including overheads, associated with: (1) owning, 
operating, maintaining, repairing, and replacing the Interconnection Customer’s 
Interconnection Facilities; and (2) operation, maintenance, repair and 
replacement of the Participating TO’s Interconnection Facilities. 

 
ARTICLE 11. PERFORMANCE OBLIGATION 

 
11.1 Interconnection Customer’s Interconnection Facilities.  The Interconnection 

Customer shall design, procure, construct, install, own and/or control the 
Interconnection Customer’s Interconnection Facilities described in Appendix A at 
its sole expense. 

 
11.2 Participating TO’s Interconnection Facilities.  The Participating TO shall 

design, procure, construct, install, own and/or control the Participating TO’s 
Interconnection Facilities described in Appendix A at the sole expense of the 
Interconnection Customer.  Unless the Participating TO elects to fund the capital 
for the Participating TO’s Interconnection Facilities, they shall be solely funded by 
the Interconnection Customer. 
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11.3 Network Upgrades and Distribution Upgrades.  The Participating TO shall 
design, procure, construct, install, and own the Network Upgrades and 
Distribution Upgrades described in Appendix A.  The Interconnection Customer 
shall be responsible for all costs related to Distribution Upgrades.  Unless the 
Participating TO elects to fund the capital for the Distribution Upgrades and 
Network Upgrades, they shall be funded by the Interconnection Customer, which, 
for Interconnection Customers processed under the Section 6 of the GIP (in 
Queue Clusters), shall be in an amount determined pursuant to the methodology 
set forth in Section 6.5  of the GIP.  This specific amount is set forth in Appendix 
G to this LGIA.  

 
11.4 Transmission Credits.  No later than thirty (30) Calendar Days prior to the 

Commercial Operation Date, the Interconnection Customer may make a one-time 
election by written notice to the CAISO and the Participating TO to receive 
Congestion Revenue Rights as defined in and as available under the CAISO 
Tariff at the time of the election in accordance with the CAISO Tariff, in lieu of a 
refund of the cost of Network Upgrades in accordance with Article 11.4.1.  

 
11.4.1 Repayment of Amounts Advanced for Network Upgrades.  Upon the 

Commercial Operation Date, the Interconnection Customer shall be 
entitled to a repayment, equal to the total amount paid to the Participating 
TO for the costs of Network Upgrades for which it is responsible, as set 
forth in Appendix G.  Such amount shall include any tax gross-up or other 
tax-related payments associated with Network Upgrades not refunded to 
the Interconnection Customer pursuant to Article 5.17.8 or otherwise, and 
shall be paid to the Interconnection Customer by the Participating TO on a 
dollar-for-dollar basis either through (1) direct payments made on a 
levelized basis over the five-year period commencing on the Commercial 
Operation Date; or (2) any alternative payment schedule that is mutually 
agreeable to the Interconnection Customer and Participating TO, provided 
that such amount is paid within five (5) years from the Commercial 
Operation Date.  Notwithstanding the foregoing, if this LGIA terminates 
within five (5) years from the Commercial Operation Date, the Participating 
TO’s obligation to pay refunds to the Interconnection Customer shall 
cease as of the date of termination.  Any repayment shall include interest 
calculated in accordance with the methodology set forth in FERC’s 
regulations at 18 C.F.R. §35.19a(a)(2)(iii) from the date of any payment for 
Network Upgrades through the date on which the Interconnection 
Customer receives a repayment of such payment.  Interest shall continue 
to accrue on the repayment obligation so long as this LGIA is in effect.  
The Interconnection Customer may assign such repayment rights to any 
person. 
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If the Large Generating Facility fails to achieve Commercial Operation, but 
it or another Generating Facility is later constructed and makes use of the 
Network Upgrades, the Participating TO shall at that time reimburse 
Interconnection Customer for the amounts advanced for the Network 
Upgrades.  Before any such reimbursement can occur, the 
Interconnection Customer, or the entity that ultimately constructs the 
Generating Facility, if different, is responsible for identifying and 
demonstrating to the Participating TO the appropriate entity to which 
reimbursement must be made in order to implement the intent of this 
reimbursement obligation.  

 
11.4.2 Special Provisions for Affected Systems.  The Interconnection 

Customer shall enter into an agreement with the owner of the Affected 
System and/or other affected owners of portions of the CAISO Controlled 
Grid, as applicable, in accordance with the GIP.  Such agreement shall 
specify the terms governing payments to be made by the Interconnection 
Customer to the owner of the Affected System and/or other affected 
owners of portions of the CAISO Controlled Grid as well as the repayment 
by the owner of the Affected System and/or other affected owners of 
portions of the CAISO Controlled Grid.  In no event shall the Participating 
TO be responsible for the repayment for any facilities that are not part of 
the Participating TO’s Transmission System.  In the event the Participating 
TO is a joint owner with an Affected System or with any other co-owner of 
a facility affected by the Large Generating Facility, the Participating TO’s 
obligation to reimburse the Interconnection Customer for payments made 
to address the impacts of the Large Generating Facility on the system 
shall not exceed the proportionate amount of the cost of any upgrades 
attributable to the proportion of the jointly-owned facility owned by the 
Participating TO.  

 
11.4.3 Notwithstanding any other provision of this LGIA, nothing herein shall be 

construed as relinquishing or foreclosing any rights, including but not 
limited to firm transmission rights, capacity rights, Congestion Revenue 
Rights, or transmission credits, that the Interconnection Customer shall be 
entitled to, now or in the future under any other agreement or tariff as a 
result of, or otherwise associated with, the transmission capacity, if any, 
created by the Network Upgrades, including the right to obtain cash 
reimbursements, merchant transmission Congestion Revenue Rights in 
accordance with Section 36.11 of the CAISO Tariff, or transmission credits 
for transmission service that is not associated with the Large Generating 
Facility.   

 
11.5 Provision of Interconnection Financial Security.  The Interconnection 

Customer is obligated to provide all necessary Interconnection Financial Security 
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required under Section 9 of the GIP in a manner acceptable under Section 9 of 
the GIP.  Failure by the Interconnection Customer to timely satisfy the GIP’s 
requirements for the provision of Interconnection Financial Security shall be 
deemed a Breach of this agreement and a condition of Default of this agreement.   

 
11.5.1 Notwithstanding any other provision in this agreement for notice of Default 

and opportunity to cure such Default, the CAISO or the Participating TO 
shall provide Interconnection Customer with written notice of any Default 
due to timely failure to post Financial Security, and the Interconnection 
Customer shall have five (5) Business Days from the date of such notice 
to cure such Default by posting the required Interconnection Financial 
Security.  If the Interconnection Customer fails to cure the Default, then 
this Agreement shall be deemed terminated. 

 
11.6 Interconnection Customer Compensation.  If the CAISO requests or directs 

the Interconnection Customer to provide a service pursuant to Articles 9.6.3 
(Payment for Reactive Power) or 13.5.1 of this LGIA, the CAISO shall 
compensate the Interconnection Customer in accordance with the CAISO Tariff. 

 
11.6.1 Interconnection Customer Compensation for Actions During 

Emergency Condition.  The CAISO shall compensate the 
Interconnection Customer in accordance with the CAISO Tariff for its 
provision of real and reactive power and other Emergency Condition 
services that the Interconnection Customer provides to support the CAISO 
Controlled Grid during an Emergency Condition in accordance with 
Article 11.6. 

 
ARTICLE 12. INVOICE 

 
12.1 General.  The Participating TO shall submit to the Interconnection Customer, on 

a monthly basis, invoices of amounts due pursuant to this LGIA for the preceding 
month.  Each invoice shall state the month to which the invoice applies and fully 
describe the services and equipment provided.  The Parties may discharge 
mutual debts and payment obligations due and owing to each other on the same 
date through netting, in which case all amounts a Party owes to the other Party 
under this LGIA, including interest payments or credits, shall be netted so that 
only the net amount remaining due shall be paid by the owing Party.  
Notwithstanding the foregoing, any invoices between the CAISO and another 
Party shall be submitted and paid in accordance with the CAISO Tariff. 

 
12.2 Final Invoice.  As soon as reasonably practicable, but within twelve months after 

completion of the construction of the Participating TO’s Interconnection Facilities, 
Network Upgrades, and Distribution Upgrades, the Participating TO shall provide 
an invoice of the final cost of the construction of the Participating TO’s 
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Interconnection Facilities, Network Upgrades, and Distribution Upgrades, and 
shall set forth such costs in sufficient detail to enable the Interconnection 
Customer to compare the actual costs with the estimates and to ascertain 
deviations, if any, from the cost estimates.  With respect to costs associated with 
the Participating TO’s Interconnection Facilities and Distribution Upgrades, the 
Participating TO shall refund to the Interconnection Customer any amount by 
which the actual payment by the Interconnection Customer for estimated costs 
exceeds the actual costs of construction within thirty (30) Calendar Days of the 
issuance of such final construction invoice; or, in the event the actual costs of 
construction exceed the Interconnection Customer’s actual payment for 
estimated costs, then the Interconnection Customer shall pay to the Participating 
TO any amount by which the actual costs of construction exceed the actual 
payment by the Interconnection Customer for estimated costs within thirty (30) 
Calendar Days of the issuance of such final construction invoice.  With respect to 
costs associated with Network Upgrades, the Participating TO shall refund to the 
Interconnection Customer any amount by which the actual payment by the 
Interconnection Customer for estimated costs exceeds the actual costs of 
construction multiplied by the Interconnection Customer’s percentage share of 
those costs, as set forth in Appendix G to this LGIA within thirty (30) Calendar 
Days of the issuance of such final construction invoice.  In the event the actual 
costs of construction multiplied by the Interconnection Customer’s percentage 
share of those costs exceed the Interconnection Customer’s actual payment for 
estimated costs, then the Participating TO shall recover such difference through 
its transmission service rates.  

 
12.3 Payment.  Invoices shall be rendered to the Interconnection Customer at the 

address specified in Appendix F.  The Interconnection Customer shall pay, or 
Participating TO shall refund, the amounts due within thirty (30) Calendar Days of 
the Interconnection Customer’s receipt of the invoice.  All payments shall be 
made in immediately available funds payable to the Interconnection Customer or 
Participating TO, or by wire transfer to a bank named and account designated by 
the invoicing Interconnection Customer or Participating TO.  Payment of invoices 
by any Party will not constitute a waiver of any rights or claims any Party may 
have under this LGIA.  

 
12.4 Disputes.  In the event of a billing dispute between the Interconnection 

Customer and the Participating TO, the Participating TO and the CAISO shall 
continue to provide Interconnection Service under this LGIA as long as the 
Interconnection Customer: (i) continues to make all payments not in dispute; and 
(ii) pays to the Participating TO or into an independent escrow account the 
portion of the invoice in dispute, pending resolution of such dispute.  If the 
Interconnection Customer fails to meet these two requirements for continuation 
of service, then the Participating TO may provide notice to the Interconnection 
Customer of a Default pursuant to Article 17.  Within thirty (30) Calendar Days 
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after the resolution of the dispute, the Party that owes money to the other Party 
shall pay the amount due with interest calculated in accordance with the 
methodology set forth in FERC's Regulations at 18 C.F.R. § 35.19a(a)(2)(iii).  
Notwithstanding the foregoing, any billing dispute between the CAISO and 
another Party shall be resolved in accordance with the provisions of Article 27 of 
this LGIA. 

 
ARTICLE 13. EMERGENCIES 

13.1 [Reserved] 

13.2 Obligations.  Each Party shall comply with the Emergency Condition procedures 
of the CAISO, NERC, the Applicable Reliability Council, Applicable Reliability 
Standards, Applicable Laws and Regulations, and any emergency procedures 
set forth in this LGIA. 

 
13.3 Notice.  The Participating TO or the CAISO shall notify the Interconnection 

Customer promptly when it becomes aware of an Emergency Condition that 
affects the Participating TO’s Interconnection Facilities or Distribution System or 
the CAISO Controlled Grid, respectively, that may reasonably be expected to 
affect the Interconnection Customer's operation of the Large Generating Facility 
or the Interconnection Customer's Interconnection Facilities.  The Interconnection 
Customer shall notify the Participating TO and the CAISO promptly when it 
becomes aware of an Emergency Condition that affects the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities that may 
reasonably be expected to affect the CAISO Controlled Grid or the Participating 
TO’s Interconnection Facilities.  To the extent information is known, the 
notification shall describe the Emergency Condition, the extent of the damage or 
deficiency, the expected effect on the operation of the Interconnection 
Customer's or Participating TO’s facilities and operations, its anticipated duration 
and the corrective action taken and/or to be taken.  The initial notice shall be 
followed as soon as practicable with written notice, if requested by a Party, which 
may be provided by electronic mail or facsimile, or in the case of the CAISO may 
be publicly posted on the CAISO’s internet web site. 

 
13.4 Immediate Action.  Unless, in the Interconnection Customer's reasonable 

judgment, immediate action is required, the Interconnection Customer shall 
obtain the consent of the CAISO and the Participating TO, such consent to not 
be unreasonably withheld, prior to performing any manual switching operations at 
the Large Generating Facility or the Interconnection Customer’s Interconnection 
Facilities in response to an Emergency Condition declared by the Participating 
TO or CAISO or in response to any other emergency condition. 
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13.5 CAISO and Participating TO Authority. 

13.5.1 General.  The CAISO and Participating TO may take whatever actions or 
inactions, including issuance of dispatch instructions, with regard to the 
CAISO Controlled Grid or the Participating TO’s Interconnection Facilities 
or Distribution System they deem necessary during an Emergency 
Condition in order to (i) preserve public health and safety, (ii) preserve the 
reliability of the CAISO Controlled Grid or the Participating TO’s 
Interconnection Facilities or Distribution System, and (iii) limit or prevent 
damage, and (iv) expedite restoration of service. 

 
The Participating TO and the CAISO shall use Reasonable Efforts to 
minimize the effect of such actions or inactions on the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities.  The 
Participating TO or the CAISO may, on the basis of technical 
considerations, require the Large Generating Facility to mitigate an 
Emergency Condition by taking actions necessary and limited in scope to 
remedy the Emergency Condition, including, but not limited to, directing 
the Interconnection Customer to shut-down, start-up, increase or decrease 
the real or reactive power output of the Large Generating Facility; 
implementing a reduction or disconnection pursuant to Article 13.5.2; 
directing the Interconnection Customer to assist with black start (if 
available) or restoration efforts; or altering the outage schedules of the 
Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities.  Interconnection Customer shall comply with all 
of the CAISO’s Dispatch Instructions and Operating Instructions and 
Participating TO’s dispatch instructions or Operating Instructions 
concerning Large Generating Facility real power and reactive power 
output within the manufacturer’s design limitations of the Large Generating 
Facility's equipment that is in service and physically available for operation 
at the time, in compliance with Applicable Laws and Regulations. 

 
13.5.2 Reduction and Disconnection.  The Participating TO or the CAISO may 

reduce Interconnection Service or disconnect the Large Generating 
Facility or the Interconnection Customer’s Interconnection Facilities when 
such reduction or disconnection is necessary under Good Utility Practice 
due to Emergency Conditions.  These rights are separate and distinct from 
any right of curtailment of the CAISO pursuant to the CAISO Tariff.  When 
the CAISO or Participating TO can schedule the reduction or 
disconnection in advance, the CAISO or Participating TO shall notify the 
Interconnection Customer of the reasons, timing and expected duration of 
the reduction or disconnection.  The CAISO or Participating TO shall 
coordinate with the Interconnection Customer using Good Utility Practice 
to schedule the reduction or disconnection during periods of least impact 
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to the Interconnection Customer and the CAISO and Participating TO.  
Any reduction or disconnection shall continue only for so long as 
reasonably necessary under Good Utility Practice.  The Parties shall 
cooperate with each other to restore the Large Generating Facility, the 
Interconnection Facilities, and the CAISO Controlled Grid to their normal 
operating state as soon as practicable consistent with Good Utility 
Practice. 

 
13.6 Interconnection Customer Authority.  Consistent with Good Utility Practice, 

this LGIA, and the CAISO Tariff, the Interconnection Customer may take actions 
or inactions with regard to the Large Generating Facility or the Interconnection 
Customer’s Interconnection Facilities during an Emergency Condition in order to 
(i) preserve public health and safety, (ii) preserve the reliability of the Large 
Generating Facility or the Interconnection Customer’s Interconnection Facilities, 
(iii) limit or prevent damage, and (iv) expedite restoration of service.  
Interconnection Customer shall use Reasonable Efforts to minimize the effect of 
such actions or inactions on the CAISO Controlled Grid and the Participating 
TO’s Interconnection Facilities.  The CAISO and Participating TO shall use 
Reasonable Efforts to assist Interconnection Customer in such actions. 

 
13.7 Limited Liability.  Except as otherwise provided in Article 11.6.1 of this LGIA, no 

Party shall be liable to any other Party for any action it takes in responding to an 
Emergency Condition so long as such action is made in good faith and is 
consistent with Good Utility Practice. 

 
ARTICLE 14. REGULATORY REQUIREMENTS AND GOVERNING LAW 

 
14.1 Regulatory Requirements.  Each Party’s obligations under this LGIA shall be 

subject to its receipt of any required approval or certificate from one or more 
Governmental Authorities in the form and substance satisfactory to the applying 
Party, or the Party making any required filings with, or providing notice to, such 
Governmental Authorities, and the expiration of any time period associated 
therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to 
obtain such other approvals.  Nothing in this LGIA shall require the 
Interconnection Customer to take any action that could result in its inability to 
obtain, or its loss of, status or exemption under the Federal Power Act or the 
Public Utility Holding Company Act of 1935, as amended, or the Public Utility 
Regulatory Policies Act of 1978, or the Energy Policy Act of 2005. 
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14.2 Governing Law. 

14.2.1 The validity, interpretation and performance of this LGIA and each of its 
provisions shall be governed by the laws of the state where the Point of 
Interconnection is located, without regard to its conflicts of law principles.  

 
14.2.2 This LGIA is subject to all Applicable Laws and Regulations.  

 
14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or 

otherwise contest any laws, orders, rules, or regulations of a 
Governmental Authority. 

 
ARTICLE 15. NOTICES 

 
 15.1 General.  Unless otherwise provided in this LGIA, any notice, demand or request 

required or permitted to be given by a Party to another and any instrument 
required or permitted to be tendered or delivered by a Party in writing to another 
shall be effective when delivered and may be so given, tendered or delivered, by 
recognized national courier, or by depositing the same with the United States 
Postal Service with postage prepaid, for delivery by certified or registered mail, 
addressed to the Party, or personally delivered to the Party, at the address set 
out in Appendix F, Addresses for Delivery of Notices and Billings. 
A Party must update the information in Appendix F as information changes.  A 
Party may change the notice information in this LGIA by giving five (5) Business 
Days written notice prior to the effective date of the change.  Such changes shall 
not constitute an amendment to this LGIA. 
 

15.2 Billings and Payments.  Billings and payments shall be sent to the addresses 
set out in Appendix F. 

 
15.3 Alternative Forms of Notice.  Any notice or request required or permitted to be 

given by a Party to another and not required by this LGIA to be given in writing 
may be so given by telephone, facsimile or e-mail to the telephone numbers and 
e-mail addresses set out in Appendix F. 

 
15.4 Operations and Maintenance Notice.  Each Party shall notify the other Parties 

in writing of the identity of the person(s) that it designates as the point(s) of 
contact with respect to the implementation of Articles 9 and 10. 
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ARTICLE 16. FORCE MAJEURE 

16.1 Force Majeure.   

16.1.1 Economic hardship is not considered a Force Majeure event. 
 

16.1.2 No Party shall be considered to be in Default with respect to any obligation 
hereunder, (including obligations under Article 4), other than the obligation 
to pay money when due, if prevented from fulfilling such obligation by 
Force Majeure.  A Party unable to fulfill any obligation hereunder (other 
than an obligation to pay money when due) by reason of Force Majeure 
shall give notice and the full particulars of such Force Majeure to the other 
Party in writing or by telephone as soon as reasonably possible after the 
occurrence of the cause relied upon.  Telephone notices given pursuant to 
this Article shall be confirmed in writing as soon as reasonably possible 
and shall specifically state full particulars of the Force Majeure, the time 
and date when the Force Majeure occurred and when the Force Majeure 
is reasonably expected to cease.  The Party affected shall exercise due 
diligence to remove such disability with reasonable dispatch, but shall not 
be required to accede or agree to any provision not satisfactory to it in 
order to settle and terminate a strike or other labor disturbance. 

 
ARTICLE 17. DEFAULT 

17.1 Default. 

17.1.1 General.  No Default shall exist where such failure to discharge an 
obligation (other than the payment of money) is the result of Force 
Majeure as defined in this LGIA or the result of an act or omission of the 
other Party.  Upon a Breach, the affected non-Breaching Party(ies) shall 
give written notice of such Breach to the Breaching Party.  Except as 
provided in Article 17.1.2, and in Article 11.5.1, the Breaching Party shall 
have thirty (30) Calendar Days from receipt of the Default notice within 
which to cure such Breach; provided however, if such Breach is not 
capable of cure within thirty (30) Calendar Days, the Breaching Party shall 
commence such cure within thirty (30) Calendar Days after notice and 
continuously and diligently complete such cure within ninety (90) Calendar 
Days from receipt of the Default notice; and, if cured within such time, the 
Breach specified in such notice shall cease to exist. 

 
17.1.2 Right to Terminate.  If a Breach is not cured as provided in this Article, or 

if a Breach is not capable of being cured within the period provided for 
herein, the affected non-Breaching Party(ies) shall have the right to 
declare a Default and terminate this LGIA by written notice at any time 
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until cure occurs, and be relieved of any further obligation hereunder and, 
whether or not such Party(ies) terminates this LGIA, to recover from the 
Breaching Party all amounts due hereunder, plus all other damages and 
remedies to which it is entitled at law or in equity.  The provisions of this 
Article will survive termination of this LGIA. 

 
ARTICLE 18. INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

 
18.1 Indemnity.  Each Party shall at all times indemnify, defend, and hold the other 

Parties harmless from, any and all Losses arising out of or resulting from another 
Party's action or inactions of its obligations under this LGIA on behalf of the 
indemnifying Party, except in cases of gross negligence or intentional 
wrongdoing by the Indemnified Party. 

 
18.1.1 Indemnified Party.  If an Indemnified Party is entitled to indemnification 

under this Article 18 as a result of a claim by a third party, and the 
Indemnifying Party fails, after notice and reasonable opportunity to 
proceed under Article 18.1, to assume the defense of such claim, such 
Indemnified Party may at the expense of the Indemnifying Party contest, 
settle or consent to the entry of any judgment with respect to, or pay in full, 
such claim. 

 
18.1.2 Indemnifying Party.  If an Indemnifying Party is obligated to indemnify 

and hold any Indemnified Party harmless under this Article 18, the amount 
owing to the Indemnified Party shall be the amount of such Indemnified 
Party’s actual Loss, net of any insurance or other recovery. 

 
18.1.3 Indemnity Procedures.  Promptly after receipt by an Indemnified Party of 

any claim or notice of the commencement of any action or administrative 
or legal proceeding or investigation as to which the indemnity provided for 
in Article 18.1 may apply, the Indemnified Party shall notify the 
Indemnifying Party of such fact.  Any failure of or delay in such notification 
shall not affect a Party's indemnification obligation unless such failure or 
delay is materially prejudicial to the indemnifying Party. 
The Indemnifying Party shall have the right to assume the defense thereof 
with counsel designated by such Indemnifying Party and reasonably 
satisfactory to the Indemnified Party.  If the defendants in any such action 
include one or more Indemnified Parties and the Indemnifying Party and if 
the Indemnified Party reasonably concludes that there may  
be legal defenses available to it and/or other Indemnified Parties which 
are different from or additional to those available to the Indemnifying 
Party, the Indemnified Party shall have the right to select separate counsel 
to assert such legal defenses and to otherwise participate in the defense 
of such action on its own behalf.  In such instances, the Indemnifying 
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Party shall only be required to pay the fees and expenses of one 
additional attorney to represent an Indemnified Party or Indemnified 
Parties having such differing or additional legal defenses. 

 
The Indemnified Party shall be entitled, at its expense, to participate in any 
such action, suit or proceeding, the defense of which has been assumed 
by the Indemnifying Party.  Notwithstanding the foregoing, the 
Indemnifying Party (i) shall not be entitled to assume and control the 
defense of any such action, suit or proceedings if and to the extent that, in 
the opinion of the Indemnified Party and its counsel, such action, suit or 
proceeding involves the potential imposition of criminal liability on the 
Indemnified Party, or there exists a conflict or adversity of interest 
between the Indemnified Party and the Indemnifying Party, in such event 
the Indemnifying Party shall pay the reasonable expenses of the 
Indemnified Party, and (ii) shall not settle or consent to the entry of any 
judgment in any action, suit or proceeding without the consent of the 
Indemnified Party, which shall not be unreasonably withheld, conditioned 
or delayed. 

 
18.2 Consequential Damages.  Other than the liquidated damages heretofore 

described in Article 5.3, in no event shall any Party be liable under any provision 
of this LGIA for any losses, damages, costs or expenses for any special, indirect, 
incidental, consequential, or punitive damages, including but not limited to loss of 
profit or revenue, loss of the use of equipment, cost of capital, cost of temporary 
equipment or services, whether based in whole or in part in contract, in tort, 
including negligence, strict liability, or any other theory of liability; provided, 
however, that damages for which a Party may be liable to another Party under 
another agreement will not be considered to be special, indirect, incidental, or 
consequential damages hereunder. 

 
18.3 Insurance.  As indicated below, the designated Party shall, at its own expense, 

maintain in force throughout the periods noted in this LGIA, and until released by 
the other Parties, the following minimum insurance coverages, with insurers 
rated no less than A- (with a minimum size rating of VII) by Bests’ Insurance 
Guide and Key Ratings and authorized to do business in the state where the 
Point of Interconnection is located, except in the case of any insurance required 
to be carried by the CAISO, the State of California: 

 
18.3.1 Workers' Compensation Insurance and Employers’ Liability. The 

Participating TO and the Interconnection Customer shall maintain such 
coverage from the commencement of any Construction Activities 
providing statutory benefits for Workers Compensation coverage and 
coverage amounts of no less than One Million Dollars ($1,000,000) for 
employer’s liability for each employee for bodily injury by accident and 
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One Million Dollars ($1,000,000) for each employee for bodily injury by 
disease in accordance with the laws and regulations of the state in which 
the Point of Interconnection is located. The Participating TO shall 
provide the Interconnection Customer with evidence of such insurance 
coverage within thirty (30) Calendar Days of any request by the 
Interconnection Customer. The Interconnection Customer shall provide 
evidence of such insurance thirty (30) Calendar Days prior to entry by 
any employee or contractor or other person acting on the 
Interconnection Customer’s behalf onto any construction site to perform 
any work related to the Interconnection Facilities or Generating Facility.  

18.3.2 Commercial General Liability Insurance. The Participating TO and the 
Interconnection Customer shall maintain commercial general liability 
insurance coverage commencing within thirty (30) Calendar Days of the 
Effective Date of this LGIA, including coverage for premises and 
operations, bodily injury (including death),personal injury, property 
damage, products and completed operations coverage, coverage for 
explosion, collapse and underground hazards, independent contractors 
coverage, and (i) liability of Participating TO and the Interconnection 
Customer that would be imposed without the LGIA, or (ii) liability 
assumed by the Participating TO and the Interconnection Customer in a 
contract or agreement that is an “insured contract” under commercial 
general liability insurance policy. Such insurance shall include no cross 
liability exclusions or separation of insured clause endorsement 
exclusions, with minimum limits of One Million Dollars ($1,000,000) per 
occurrence/One Million Dollars ($1,000,000) aggregate. If the activities 
of the Interconnection Customer are being conducted through the 
actions of an Affiliate, then the Interconnection Customer may satisfy the 
insurance requirements of this Section 18.3.2 by providing evidence of 
insurance coverage carried by such Affiliate and showing the 
Participating TO and the CAISO as additional insured only with respect 
to the LGIA, together with the Interconnection Customer’s written 
representation to the Participating TO and the CAISO that the insured 
Affiliate is conducting all of the necessary pre-construction work. Within 
thirty (30) Calendar Days prior to the entry of any person on behalf of the 
Interconnection Customer onto any construction site to perform work 
related to the Interconnection Facilities or Generating Facility, the 
Interconnection Customer shall replace any evidence of Affiliate 
Insurance with evidence of such insurance carried by the 
Interconnection Customer, naming the Participating TO and the CAISO 
as additional insured only with respect to the LGIA. 

 
18.3.3 Business Automobile Liability Insurance. Prior to the entry of any 

such vehicles on any construction site in connection with work done by 
or on behalf of the Interconnection Customer, the Interconnection 
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Customer shall provide evidence of coverage of owned and non-owned 
and hired vehicles, trailers or semi-trailers designed for travel on public 
roads, with a minimum, combined single limit of One Million Dollars 
($1,000,000) per occurrence for bodily injury, including death, and 
property damage.  The Interconnection Customer shall include the 
Participating TO and the CAISO as additional insured with respect to the 
LGIA on any such policies. 

 
18.3.4 Excess Liability Insurance.  Commencing at the time of entry of any 

person on its behalf upon any construction site for the Network 
Upgrades, Interconnection Facilities, or Generating Facility, the 
Participating TO and the Interconnection Customer shall maintain 
Excess Liability insurance over and above the Employer's Liability 
Commercial General Liability and Business Automobile Liability 
Insurance coverage, with a minimum limit of Twenty Million Dollars 
($20,000,000) per occurrence/Twenty Million Dollars ($20,000,000) 
aggregate.  Such insurance carried by the Participating TO shall include 
the Interconnection Customer and the CAISO as additional insured with 
respect to the LGIA, and such insurance carried by the Interconnection 
Customer shall include the Participating TO and the CAISO as additional 
insured with respect to the LGIA.  The requirements of Section 18.3.2 
and 18.3.4 may be met by any combination of general and excess 
liability insurance. 

 
 

18.3.5 The Commercial General Liability Insurance, Business Automobile 
Insurance and Excess Liability Insurance policies shall include the other 
Parties identified in the sections above, their parents, their subsidiaries, 
respective directors, officers, agents, servants and employees ("Other 
Party Group") as additional insured.  All policies shall contain provisions 
whereby the insurers waive all rights of subrogation in accordance with 
the provisions of this LGIA against the Other Party Group.  If any Party 
can reasonably demonstrate that coverage policies containing provisions 
for insurer waiver of subrogation rights, or advance notice are not 
commercially available, then the Parties shall meet and confer and 
mutually determine to (i) establish replacement or equivalent terms in 
lieu of subrogation or notice or (ii) waive the requirements that 
coverage(s) include such subrogation provision or require advance 
written notice from such insurers. 

 
 

18.3.6 The Commercial General Liability Insurance, Business Automobile 
Liability Insurance and Excess Liability Insurance policies shall contain 
provisions that specify that the policies are primary and non-contributory.  
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Each Party shall be responsible for its respective deductibles or self-
insured retentions. 

 
18.3.7 The Commercial General Liability Insurance, Business Automobile 

Liability Insurance and Excess Liability Insurance policies, if written on a 
Claims First Made Basis, shall be maintained in full force and effect for 
two (2) years after termination of this LGIA, which coverage may be in 
the form of extended reporting period coverage if agreed by the Parties. 

 
18.3.8 [Not Used] 
 
18.3.9 Thirty (30) Calendar Days prior to the start of any work at the 

construction site related to Interconnection Facilities or Generating 
Facility under this LGIA, and as soon as practicable after the end of each 
fiscal year or at the renewal of the insurance policy and in any event 
within ninety (90) Calendar Days thereafter, the Participating TO and the 
Interconnection Customer shall provide a certificate of insurance for all 
insurance required in this LGIA, executed by each insurer or by an 
authorized representative of each insurer. 

18.3.10 Notwithstanding the foregoing, each Party may self-insure  
 

a) to meet the minimum insurance requirements of Article 18.3.1, to 
the extent that it maintains a self-insurance program that is a qualified 
self insurer within the state in which the Point of Interconnection is 
located, under the laws and regulations of such state; and 
 

b) to meet the minimum insurance requirements of Articles 18.3.2 
through 18.3.8 to the extent it maintains a self-insurance program; 
provided that, such Party’s senior unsecured debt or issuer rating is 
BBB-, or better, as rated by Standard & Poor’s and that its self-insurance 
program meets the minimum insurance requirements of Articles 18.3.2 
through 18.3.8.  For any period of time that a Party’s senior unsecured 
debt rating and issuer rating are both unrated by Standard & Poor’s or 
are both rated at less than BBB- by Standard & Poor’s, such Party shall 
comply with the insurance requirements applicable to it under Articles 
18.3.2 through 18.3.9.   

 
c) in the event that a Party is permitted to self-insure pursuant to this 

Article 18.3.10, it shall notify the other Parties that it meets the 
requirements to self-insure and that its self-insurance program meets the 
minimum insurance requirements in a manner consistent with that 
specified in Article 18.3.9. 
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18.3.11 The Parties agree to report to each other in writing as soon as practical 
all accidents or occurrences resulting in injuries to any person, including 
death, and any property damage greater than $25,000, including within 
the scope of coverage of such insurance whether or not such coverage 
is sought.. 

 
ARTICLE 19. ASSIGNMENT 

 
19.1 Assignment.  This LGIA may be assigned by a Party only with the written 

consent of the other Parties; provided that a Party may assign this LGIA without 
the consent of the other Parties to any Affiliate of the assigning Party with an 
equal or greater credit rating and with the legal authority and operational ability to 
satisfy the obligations of the assigning Party under this LGIA; and provided 
further that the Interconnection Customer shall have the right to assign this LGIA, 
without the consent of the CAISO or Participating TO, for collateral security 
purposes to aid in providing financing for the Large Generating Facility, provided 
that the Interconnection Customer will promptly notify the CAISO and 
Participating TO of any such assignment.  Any financing arrangement entered 
into by the Interconnection Customer pursuant to this Article will provide that prior 
to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee 
or mortgagee will notify the CAISO and Participating TO of the date and 
particulars of any such exercise of assignment right(s), including providing the 
CAISO and Participating TO with proof that it meets the requirements of Articles 
11.5 and 18.3.  Any attempted assignment that violates this Article is void and 
ineffective.  Any assignment under this LGIA shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by 
reason thereof.  Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

 
ARTICLE 20. SEVERABILITY 

 
20.1 Severability.  If any provision in this LGIA is finally determined to be invalid, void 

or unenforceable by any court or other Governmental Authority having 
jurisdiction, such determination shall not invalidate, void or make unenforceable 
any other provision, agreement or covenant of this LGIA; provided that if the 
Interconnection Customer (or any third party, but only if such third party is not 
acting at the direction of the Participating TO or CAISO) seeks and obtains such 
a final determination with respect to any provision of the Alternate Option (Article 
5.1.2), or the Negotiated Option (Article 5.1.4), then none of the provisions of 
Article 5.1.2 or 5.1.4 shall thereafter have any force or effect and the Parties’ 
rights and obligations shall be governed solely by the Standard Option 
(Article 5.1.1).  
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ARTICLE 21. COMPARABILITY 
 
21.1 Comparability.  The Parties will comply with all applicable comparability and 

code of conduct laws, rules and regulations, as amended from time to time. 
 

ARTICLE 22. CONFIDENTIALITY 
 
22.1 Confidentiality.  Confidential Information shall include, without limitation, all 

information relating to a Party’s technology, research and development, business 
affairs, and pricing, and any information supplied by any of the Parties to the 
other Parties prior to the execution of this LGIA. 

 
Information is Confidential Information only if it is clearly designated or marked in 
writing as confidential on the face of the document, or, if the information is 
conveyed orally or by inspection, if the Party providing the information orally 
informs the Parties receiving the information that the information is confidential. 

 
If requested by any Party, the other Parties shall provide in writing, the basis for 
asserting that the information referred to in this Article 22 warrants confidential 
treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority.  Each Party shall be responsible for the costs 
associated with affording confidential treatment to its information. 

 
22.1.1 Term.  During the term of this LGIA, and for a period of three (3) years 

after the expiration or termination of this LGIA, except as otherwise 
provided in this Article 22, each Party shall hold in confidence and shall 
not disclose to any person Confidential Information. 

 
22.1.2 Scope.  Confidential Information shall not include information that the 

receiving Party can demonstrate: (1) is generally available to the public 
other than as a result of a disclosure by the receiving Party; (2) was in the 
lawful possession of the receiving Party on a non-confidential basis before 
receiving it from the disclosing Party; (3) was supplied to the receiving 
Party without restriction by a third party, who, to the knowledge of the 
receiving Party after due inquiry, was under no obligation to the disclosing 
Party to keep such information confidential; (4) was independently 
developed by the receiving Party without reference to Confidential 
Information of the disclosing Party; (5) is, or becomes, publicly known, 
through no wrongful act or omission of the receiving Party or Breach of 
this LGIA; or (6) is required, in accordance with Article 22.1.7 of this LGIA, 
Order of Disclosure, to be disclosed by any Governmental Authority or is 
otherwise required to be disclosed by law or subpoena, or is necessary in 
any legal proceeding establishing rights and obligations under this LGIA.  
Information designated as Confidential Information will no longer be 
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deemed confidential if the Party that designated the information as 
confidential notifies the other Parties that it no longer is confidential. 

 
22.1.3 Release of Confidential Information.  No Party shall release or disclose 

Confidential Information to any other person, except to its employees, 
consultants, Affiliates (limited by the Standards of Conduct requirements 
set forth in Part 358 of FERC’s Regulations, 18 C.F.R. 358), 
subcontractors, or to parties who may be or considering providing 
financing to or equity participation with the Interconnection Customer, or to 
potential purchasers or assignees of the Interconnection Customer, on a 
need-to-know basis in connection with this LGIA, unless such person has 
first been advised of the confidentiality provisions of this Article 22 and has 
agreed to comply with such provisions.  Notwithstanding the foregoing, a 
Party providing Confidential Information to any person shall remain 
primarily responsible for any release of Confidential Information in 
contravention of this Article 22. 

 
22.1.4 Rights.  Each Party retains all rights, title, and interest in the Confidential 

Information that each Party discloses to the other Parties.  The disclosure 
by each Party to the other Parties of Confidential Information shall not be 
deemed a waiver by a Party or any other person or entity of the right to 
protect the Confidential Information from public disclosure. 

 
22.1.5 No Warranties.  The mere fact that a Party has provided Confidential 

Information does not constitute a warranty or representation as to its 
accuracy or completeness.  In addition, by supplying Confidential 
Information, no Party obligates itself to provide any particular information 
or Confidential Information to the other Parties nor to enter into any further 
agreements or proceed with any other relationship or joint venture. 

 
22.1.6 Standard of Care.  Each Party shall use at least the same standard of 

care to protect Confidential Information it receives as it uses to protect its 
own Confidential Information from unauthorized disclosure, publication or 
dissemination.  Each Party may use Confidential Information solely to fulfill 
its obligations to the other Parties under this LGIA or its regulatory 
requirements. 

 
22.1.7 Order of Disclosure.  If a court or a Government Authority or entity with 

the right, power, and apparent authority to do so requests or requires any 
Party, by subpoena, oral deposition, interrogatories, requests for 
production of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Parties with 
prompt notice of such request(s) or requirement(s) so that the other 
Parties may seek an appropriate protective order or waive compliance 
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with the terms of this LGIA.  Notwithstanding the absence of a protective 
order or waiver, the Party may disclose such Confidential Information 
which, in the opinion of its counsel, the Party is legally compelled to 
disclose.  Each Party will use Reasonable Efforts to obtain reliable 
assurance that confidential treatment will be accorded any Confidential 
Information so furnished. 

 
22.1.8 Termination of Agreement.  Upon termination of this LGIA for any 

reason, each Party shall, within ten (10) Calendar Days of receipt of a 
written request from another Party, use Reasonable Efforts to destroy, 
erase, or delete (with such destruction, erasure, and deletion certified in 
writing to the other Party) or return to the other Party, without retaining 
copies thereof, any and all written or electronic Confidential Information 
received from the other Party. 

 
22.1.9 Remedies.  The Parties agree that monetary damages would be 

inadequate to compensate a Party for another Party’s Breach of its 
obligations under this Article 22.  Each Party accordingly agrees that the 
other Parties shall be entitled to equitable relief, by way of injunction or 
otherwise, if the first Party Breaches or threatens to Breach its obligations 
under this Article 22, which equitable relief shall be granted without bond 
or proof of damages, and the receiving Party shall not plead in defense 
that there would be an adequate remedy at law.  Such remedy shall not be 
deemed an exclusive remedy for the Breach of this Article 22, but shall be 
in addition to all other remedies available at law or in equity.  The Parties 
further acknowledge and agree that the covenants contained herein are 
necessary for the protection of legitimate business interests and are 
reasonable in scope.  No Party, however, shall be liable for indirect, 
incidental, or consequential or punitive damages of any nature or kind 
resulting from or arising in connection with this Article 22. 

 
22.1.10  Disclosure to FERC, its Staff, or a State.  Notwithstanding anything in 

this Article 22 to the contrary, and pursuant to 18 C.F.R. section 1b.20, if 
FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to 
be maintained in confidence pursuant to this LGIA, the Party shall provide 
the requested information to FERC or its staff, within the time provided for 
in the request for information.  In providing the information to FERC or its 
staff, the Party must, consistent with 18 C.F.R. section 388.112, request 
that the information be treated as confidential and non-public by FERC 
and its staff and that the information be withheld from public disclosure.  
Parties are prohibited from notifying the other Parties to this LGIA prior to 
the release of the Confidential Information to FERC or its staff.  The Party 
shall notify the other Parties to the LGIA when it is notified by FERC or its 
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staff that a request to release Confidential Information has been received 
by FERC, at which time any of the Parties may respond before such 
information would be made public, pursuant to 18 C.F.R. section 388.112.  
Requests from a state regulatory body conducting a confidential 
investigation shall be treated in a similar manner if consistent with the 
applicable state rules and regulations. 

 
22.1.11  Subject to the exception in Article 22.1.10, Confidential Information shall 

not be disclosed by the other Parties to any person not employed or 
retained by the other Parties, except to the extent disclosure is (i) required 
by law; (ii) reasonably deemed by the disclosing Party to be required to be 
disclosed in connection with a dispute between or among the Parties, or 
the defense of litigation or dispute; (iii) otherwise permitted by consent of 
the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this LGIA or as a transmission 
service provider or a Balancing Authority including disclosing the 
Confidential Information to an RTO or ISO or to a regional or national 
reliability organization.  The Party asserting confidentiality shall notify the 
other Parties in writing of the information it claims is confidential.  Prior to 
any disclosures of another Party’s Confidential Information under this 
subparagraph, or if any third party or Governmental Authority makes any 
request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other 
Party in writing and agrees to assert confidentiality and cooperate with the 
other Party in seeking to protect the Confidential Information from public 
disclosure by confidentiality agreement, protective order or other 
reasonable measures. 

 
ARTICLE 23. ENVIRONMENTAL RELEASES 

 
23.1 Each Party shall notify the other Parties, first orally and then in writing, of the 

release of any Hazardous Substances, any asbestos or lead abatement 
activities, or any type of remediation activities related to the Large Generating 
Facility or the Interconnection Facilities, each of which may reasonably be 
expected to affect the other Parties.  The notifying Party shall: (i) provide the 
notice as soon as practicable, provided such Party makes a good faith effort to 
provide the notice no later than twenty-four hours after such Party becomes 
aware of the occurrence; and (ii) promptly furnish to the other Parties copies of 
any publicly available reports filed with any Governmental Authorities addressing 
such events. 

 
ARTICLE 24. INFORMATION REQUIREMENTS 
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24.1 Information Acquisition.  The Participating TO and the Interconnection 
Customer shall submit specific information regarding the electrical characteristics 
of their respective facilities to each other as described below and in accordance 
with Applicable Reliability Standards. 

 
24.2 Information Submission by Participating TO.  The initial information 

submission by the Participating TO shall occur no later than one hundred eighty 
(180) Calendar Days prior to Trial Operation and shall include the Participating 
TO’s Transmission System information necessary to allow the Interconnection 
Customer to select equipment and meet any system protection and stability 
requirements, unless otherwise agreed to by the Participating TO and the 
Interconnection Customer.  On a monthly basis the Participating TO shall provide 
the Interconnection Customer and the CAISO a status report on the construction 
and installation of the Participating TO’s Interconnection Facilities and Network 
Upgrades, including, but not limited to, the following information: (1) progress to 
date; (2) a description of the activities since the last report; (3) a description of 
the action items for the next period; and (4) the delivery status of equipment 
ordered. 

 
24.3 Updated Information Submission by Interconnection Customer.  The 

updated information submission by the Interconnection Customer, including 
manufacturer information, shall occur no later than one hundred eighty (180) 
Calendar Days prior to the Trial Operation.  The Interconnection Customer shall 
submit a completed copy of the Electric Generating Unit data requirements 
contained in Appendix 1 to the GIP.  It shall also include any additional 
information provided to the Participating TO and the CAISO for the 
Interconnection Studies.  Information in this submission shall be the most current 
Electric Generating Unit design or expected performance data.  Information 
submitted for stability models shall be compatible with the Participating TO and 
CAISO standard models.  If there is no compatible model, the Interconnection 
Customer will work with a consultant mutually agreed to by the Parties to develop 
and supply a standard model and associated information. 

 
If the Interconnection Customer's data is materially different from what was 
originally provided to the Participating TO and the CAISO for the Interconnection 
Studies, then the Participating TO and the CAISO will conduct appropriate 
studies pursuant to the GIP to determine the impact on the Participating TO’s 
Transmission System and affected portions of the CAISO Controlled Grid based 
on the actual data submitted pursuant to this Article 24.3.  The Interconnection 
Customer shall not begin Trial Operation until such studies are completed and all 
other requirements of this LGIA are satisfied. 

 
24.4 Information Supplementation.  Prior to the Trial Operation date, the Parties 

shall supplement their information submissions described above in this Article 24 
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with any and all “as-built” Electric Generating Unit information or “as-tested” 
performance information that differs from the initial submissions or, alternatively, 
written confirmation that no such differences exist.  The Interconnection 
Customer shall conduct tests on the Electric Generating Unit as required by 
Good Utility Practice such as an open circuit “step voltage” test on the Electric 
Generating Unit to verify proper operation of the Electric Generating Unit's 
automatic voltage regulator. 

 
Unless otherwise agreed, the test conditions shall include: (1) Electric Generating 
Unit at synchronous speed; (2) automatic voltage regulator on and in voltage 
control mode; and (3) a five percent (5 percent) change in Electric Generating 
Unit terminal voltage initiated by a change in the voltage regulators reference 
voltage.  The Interconnection Customer shall provide validated test recordings 
showing the responses of Electric Generating Unit terminal and field voltages.  In 
the event that direct recordings of these voltages is impractical, recordings of 
other voltages or currents that mirror the response of the Electric Generating 
Unit’s terminal or field voltage are acceptable if information necessary to 
translate these alternate quantities to actual Electric Generating Unit terminal or 
field voltages is provided.  Electric Generating Unit testing shall be conducted 
and results provided to the Participating TO and the CAISO for each individual 
Electric Generating Unit in a station.  

 
Subsequent to the Commercial Operation Date, the Interconnection Customer 
shall provide the Participating TO and the CAISO any information changes due to 
equipment replacement, repair, or adjustment.  The Participating TO shall 
provide the Interconnection Customer any information changes due to equipment 
replacement, repair or adjustment in the directly connected substation or any 
adjacent Participating TO-owned substation that may affect the Interconnection 
Customer’s Interconnection Facilities equipment ratings, protection or operating 
requirements.  The Parties shall provide such information pursuant to 
Article 5.19. 
 

ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 
 
25.1 Information Access.  Each Party (the “disclosing Party”) shall make available to 

the other Party information that is in the possession of the disclosing Party and is 
necessary in order for the other Party to:  (i) verify the costs incurred by the 
disclosing Party for which the other Party is responsible under this LGIA; and (ii) 
carry out its obligations and responsibilities under this LGIA.  The Parties shall 
not use such information for purposes other than those set forth in this Article 
25.1 and to enforce their rights under this LGIA.  Nothing in this Article 25 shall 
obligate the CAISO to make available to a Party any third party information in its 
possession or control if making such third party information available would 
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violate a CAISO Tariff restriction on the use or disclosure of such third party 
information. 

 
25.2 Reporting of Non-Force Majeure Events.  Each Party (the “notifying Party”) 

shall notify the other Parties when the notifying Party becomes aware of its 
inability to comply with the provisions of this LGIA for a reason other than a Force 
Majeure event.  The Parties agree to cooperate with each other and provide 
necessary information regarding such inability to comply, including the date, 
duration, reason for the inability to comply, and corrective actions taken or 
planned to be taken with respect to such inability to comply.  Notwithstanding the 
foregoing, notification, cooperation or information provided under this Article shall 
not entitle the Party receiving such notification to allege a cause for anticipatory 
breach of this LGIA.  

 
25.3 Audit Rights.  Subject to the requirements of confidentiality under Article 22 of 

this LGIA, the Parties’ audit rights shall include audits of a Party’s costs 
pertaining to such Party's performance or satisfaction of obligations owed to the 
other Party under this LGIA, calculation of invoiced amounts, the CAISO’s efforts 
to allocate responsibility for the provision of reactive support to the CAISO 
Controlled Grid, the CAISO’s efforts to allocate responsibility for interruption or 
reduction of generation on the CAISO Controlled Grid, and each such Party’s 
actions in an Emergency Condition. 

 
25.3.1 The Interconnection Customer and the Participating TO shall each have 

the right, during normal business hours, and upon prior reasonable notice 
to the other Party, to audit at its own expense the other Party's accounts 
and records pertaining to either such Party's performance or either such 
Party’s satisfaction of obligations owed to the other Party under this LGIA.  
Subject to Article 25.3.2, any audit authorized by this Article shall be 
performed at the offices where such accounts and records are maintained 
and shall be limited to those portions of such accounts and records that 
relate to each such Party’s performance and satisfaction of obligations 
under this LGIA.  Each such Party shall keep such accounts and records 
for a period equivalent to the audit rights periods described in Article 25.4.  

 
25.3.2 Notwithstanding anything to the contrary in Article 25.3, each Party’s rights 

to audit the CAISO’s accounts and records shall be as set forth in Section 
22.1 of the CAISO Tariff. 

25.4 Audit Rights Periods. 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records.  
Accounts and records related to the design, engineering, procurement, 
and construction of Participating TO’s Interconnection Facilities, Network 
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Upgrades, and Distribution Upgrades constructed by the Participating TO 
shall be subject to audit for a period of twenty-four months following the 
Participating TO’s issuance of a final invoice in accordance with Article 
12.2.  Accounts and records related to the design, engineering, 
procurement, and construction of Participating TO’s Interconnection 
Facilities and/or Stand Alone Network Upgrades constructed by the 
Interconnection Customer shall be subject to audit and verification by the 
Participating TO and the CAISO for a period of twenty-four months 
following the Interconnection Customer’s issuance of a final invoice in 
accordance with Article 5.2(8). 

 
25.4.2 Audit Rights Period for All Other Accounts and Records.  Accounts 

and records related to a Party’s performance or satisfaction of all 
obligations under this LGIA other than those described in Article 25.4.1 
shall be subject to audit as follows:  (i) for an audit relating to cost 
obligations, the applicable audit rights period shall be twenty-four months 
after the auditing Party’s receipt of an invoice giving rise to such cost 
obligations; and (ii) for an audit relating to all other obligations, the 
applicable audit rights period shall be twenty-four months after the event 
for which the audit is sought; provided that each Party’s rights to audit the 
CAISO’s accounts and records shall be as set forth in Section 22.1 of the 
CAISO Tariff.   

 
25.5 Audit Results.  If an audit by the Interconnection Customer or the Participating 

TO determines that an overpayment or an underpayment has occurred with 
respect to the other Party, a notice of such overpayment or underpayment shall 
be given to the other Party together with those records from the audit which 
supports such determination.  The Party that is owed payment shall render an 
invoice to the other Party and such invoice shall be paid pursuant to Article 12 
hereof. 

 
25.5.1 Notwithstanding anything to the contrary in Article 25.5, the 

Interconnection Customer’s and Participating TO’s rights to audit the 
CAISO’s accounts and records shall be as set forth in Section 22.1 of the 
CAISO Tariff, and the CAISO’s process for remedying an overpayment or 
underpayment shall be as set forth in the CAISO Tariff.   

 
ARTICLE 26. SUBCONTRACTORS 

 
26.1 General.  Nothing in this LGIA shall prevent a Party from utilizing the services of 

any subcontractor as it deems appropriate to perform its obligations under this 
LGIA; provided, however, that each Party shall require its subcontractors to 
comply with all applicable terms and conditions of this LGIA in providing such 
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services and each Party shall remain primarily liable to the other Party for the 
performance of such subcontractor. 

 
26.2 Responsibility of Principal.  The creation of any subcontract relationship shall 

not relieve the hiring Party of any of its obligations under this LGIA.  The hiring 
Party shall be fully responsible to the other Parties for the acts or omissions of 
any subcontractor the hiring Party hires as if no subcontract had been made; 
provided, however, that in no event shall the CAISO or Participating TO be liable 
for the actions or inactions of the Interconnection Customer or its subcontractors 
with respect to obligations of the Interconnection Customer under Article 5 of this 
LGIA.  Any applicable obligation imposed by this LGIA upon the hiring Party shall 
be equally binding upon, and shall be construed as having application to, any 
subcontractor of such Party. 

 
26.3 No Limitation by Insurance.  The obligations under this Article 26 will not be 

limited in any way by any limitation of subcontractor’s insurance. 
 

ARTICLE 27. DISPUTES 
 
 All disputes arising out of or in connection with this LGIA whereby relief is sought by or 
from the CAISO shall be settled in accordance with the provisions of Article 13 of the 
CAISO Tariff, except that references to the CAISO Tariff in such Article 13 of the CAISO 
Tariff shall be read as references to this LGIA.  Disputes arising out of or in connection 
with this LGIA not subject to provisions of Article 13 of the CAISO Tariff shall be 
resolved as follows:  
 
27.1 Submission.  In the event either Party has a dispute, or asserts a claim, that 

arises out of or in connection with this LGIA or its performance, such Party (the 
“disputing Party”) shall provide the other Party with written notice of the dispute 
or claim (“Notice of Dispute”).  Such dispute or claim shall be referred to a 
designated senior representative of each Party for resolution on an informal basis 
as promptly as practicable after receipt of the Notice of Dispute by the other 
Party.  In the event the designated representatives are unable to resolve the 
claim or dispute through unassisted or assisted negotiations within thirty (30) 
Calendar Days of the other Party’s receipt of the Notice of Dispute, such claim or 
dispute may, upon mutual agreement of the Parties, be submitted to arbitration 
and resolved in accordance with the arbitration procedures set forth below.  In 
the event the Parties do not agree to submit such claim or dispute to arbitration, 
each Party may exercise whatever rights and remedies it may have in equity or 
at law consistent with the terms of this LGIA.   

 
27.2 External Arbitration Procedures.  Any arbitration initiated under this LGIA shall 

be conducted before a single neutral arbitrator appointed by the Parties.  If the 
Parties fail to agree upon a single arbitrator within ten (10) Calendar Days of the 
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submission of the dispute to arbitration, each Party shall choose one arbitrator 
who shall sit on a three-member arbitration panel.  The two arbitrators so chosen 
shall within twenty (20) Calendar Days select a third arbitrator to chair the 
arbitration panel.  In either case, the arbitrators shall be knowledgeable in electric 
utility matters, including electric transmission and bulk power issues, and shall 
not have any current or past substantial business or financial relationships with 
any party to the arbitration (except prior arbitration).  The arbitrator(s) shall 
provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association (“Arbitration Rules”) and  
any applicable FERC regulations; provided, however, in the event of a conflict 
between the Arbitration Rules and the terms of this Article 27, the terms of this 
Article 27 shall prevail. 

 
27.3 Arbitration Decisions.  Unless otherwise agreed by the Parties, the arbitrator(s) 

shall render a decision within ninety (90) Calendar Days of appointment and shall 
notify the Parties in writing of such decision and the reasons therefore.  The 
arbitrator(s) shall be authorized only to interpret and apply the provisions of this 
LGIA and shall have no power to modify or change any provision of this 
Agreement in any manner.  The decision of the arbitrator(s) shall be final and 
binding upon the Parties, and judgment on the award may be entered in any 
court having jurisdiction.  The decision of the arbitrator(s) may be appealed solely 
on the grounds that the conduct of the arbitrator(s), or the decision itself, violated 
the standards set forth in the Federal Arbitration Act or the Administrative Dispute 
Resolution Act.  The final decision of the arbitrator(s) must also be filed with 
FERC if it affects jurisdictional rates, terms and conditions of service, 
Interconnection Facilities, or Network Upgrades. 

 
27.4 Costs.  Each Party shall be responsible for its own costs incurred during the 

arbitration process and for the following costs, if applicable:  (1) the cost of the 
arbitrator chosen by the Party to sit on the three member panel and one half of 
the cost of the third arbitrator chosen; or (2) one half the cost of the single 
arbitrator jointly chosen by the Parties. 

 
ARTICLE 28. REPRESENTATIONS, WARRANTIES AND COVENANTS 

 
28.1 General.  Each Party makes the following representations, warranties and 

covenants:  
 

28.1.1 Good Standing.  Such Party is duly organized, validly existing and in 
good standing under the laws of the state in which it is organized, 
formed, or incorporated, as applicable; that it is qualified to do 
business in the state or states in which the Large Generating Facility, 
Interconnection Facilities and Network Upgrades owned by such Party, 
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as applicable, are located; and that it has the corporate power and 
authority to own its properties, to carry on its business as now being 
conducted and to enter into this LGIA and carry out the transactions 
contemplated hereby and perform and carry out all covenants and 
obligations on its part to be performed under and pursuant to this 
LGIA.  

 
28.1.2 Authority.  Such Party has the right, power and authority to enter into 

this LGIA, to become a Party hereto and to perform its obligations 
hereunder.  This LGIA is a legal, valid and binding obligation of such 
Party, enforceable against such Party in accordance with its terms, 
except as the enforceability thereof may be limited by applicable 
bankruptcy, insolvency, reorganization or other similar laws affecting 
creditors’ rights generally and by general equitable principles 
(regardless of whether enforceability is sought in a proceeding in 
equity or at law). 

 
28.1.3 No Conflict.  The execution, delivery and performance of this LGIA 

does not violate or conflict with the organizational or formation 
documents, or bylaws or operating agreement, of such Party, or any 
judgment, license, permit, order, material agreement or instrument 
applicable to or binding upon such Party or any of its assets. 

 
28.1.4 Consent and Approval.  Such Party has sought or obtained, or, in 

accordance with this LGIA will seek or obtain, each consent, approval, 
authorization, order, or acceptance by any Governmental Authority in 
connection with the execution, delivery and performance of this LGIA, 
and it will provide to any Governmental Authority notice of any actions 
under this LGIA that are required by Applicable Laws and Regulations. 

 
ARTICLE 29. [RESERVED] 

 
ARTICLE 30. MISCELLANEOUS 

 
30.1 Binding Effect.  This LGIA and the rights and obligations hereof, shall be 

binding upon and shall inure to the benefit of the successors and assigns of the 
Parties hereto. 

 
30.2 Conflicts.  In the event of a conflict between the body of this LGIA and any 

attachment, appendices or exhibits hereto, the terms and provisions of the body 
of this LGIA shall prevail and be deemed the final intent of the Parties.   

 
30.3 Rules of Interpretation.  This LGIA, unless a clear contrary intention appears, 

shall be construed and interpreted as follows:  (1) the singular number includes 
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the plural number and vice versa;  (2) reference to any person includes such 
person’s successors and assigns but, in the case of a Party, only if such 
successors and assigns are permitted by this LGIA, and reference to a person in 
a particular capacity excludes such person in any other capacity or individually; 
(3) reference to any agreement (including this LGIA), document, instrument or 
tariff means such agreement, document, instrument, or tariff as amended or 
modified and in effect from time to time in accordance with the terms thereof and, 
if applicable, the terms hereof; (4) reference to any Applicable Laws and 
Regulations means such Applicable Laws and Regulations as amended, 
modified, codified, or reenacted, in whole or in part, and in effect from time to 
time, including, if applicable, rules and regulations promulgated thereunder; (5) 
unless expressly stated otherwise, reference to any Article, Section or Appendix 
means such Article of this LGIA or such Appendix to this LGIA, or such Section 
to the GIP or such Appendix to the GIP, as the case may be; (6) “hereunder”, 
“hereof”, “herein”, “hereto” and words of similar import shall be deemed 
references to this LGIA as a whole and not to any particular Article or other 
provision hereof or thereof; (7) “including” (and with correlative meaning 
“include”) means including without limiting the generality of any description 
preceding such term; and (8) relative to the determination of any period of time, 
“from” means “from and including”, “to” means “to but excluding” and “through” 
means “through and including”. 

 
30.4 Entire Agreement.  This LGIA, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement among the Parties with reference to the 
subject matter hereof, and supersedes all prior and contemporaneous 
understandings or agreements, oral or written, between or among the Parties 
with respect to the subject matter of this LGIA.  There are no other agreements, 
representations, warranties, or covenants which constitute any part of the 
consideration for, or any condition to, any Party’s compliance with its obligations 
under this LGIA. 

 
30.5 No Third Party Beneficiaries.  This LGIA is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations 
herein assumed are solely for the use and benefit of the Parties, their successors 
in interest and, where permitted, their assigns. 

 
30.6 Waiver.  The failure of a Party to this LGIA to insist, on any occasion, upon strict 

performance of any provision of this LGIA will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party.  

 
Any waiver at any time by either Party of its rights with respect to this LGIA shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to 
comply with any other obligation, right, duty of this LGIA.   Termination or Default 
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of this LGIA for any reason by the Interconnection Customer shall not constitute 
a waiver of the Interconnection Customer's legal rights to obtain an 
interconnection from the Participating TO.  Any waiver of this LGIA shall, if 
requested, be provided in writing. 

 
30.7 Headings.  The descriptive headings of the various Articles of this LGIA have 

been inserted for convenience of reference only and are of no significance in the 
interpretation or construction of this LGIA.   

 
30.8 Multiple Counterparts.  This LGIA may be executed in two or more 

counterparts, each of which is deemed an original but all constitute one and the 
same instrument.  

 
30.9 Amendment. The Parties may by mutual agreement amend this LGIA by a 

written instrument duly executed by all of the Parties.  Such amendment shall 
become effective and a part of this LGIA upon satisfaction of all Applicable Laws 
and Regulations. 

 
30.10 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this LGIA by a written instrument duly executed by all of the 
Parties.  Such amendment shall become effective and a part of this LGIA upon 
satisfaction of all Applicable Laws and Regulations. 

 
30.11 Reservation of Rights.  The CAISO and Participating TO shall each have the 

right to make a unilateral filing with FERC to modify this LGIA pursuant to section 
205 or any other applicable provision of the Federal Power Act and FERC’s rules 
and regulations thereunder with respect to the following Articles and Appendices 
of this LGIA and with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation covered by these Articles and 
Appendices: 

 
Recitals, 1, 2.1, 2.2, 2.3, 2.4, 2.6, 3.1, 3.3, 4.1, 4.2, 4.3, 4.4, 5 preamble, 
5.4, 5.7, 5.8, 5.9, 5.12, 5.13, 5.18, 5.19.1, 7.1, 7.2, 8, 9.1, 9.2, 9.3, 9.5, 
9.6, 9.7, 9.8, 9.10, 10.3, 11.4, 12.1, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 24.3, 24.4, 25.1, 25.2, 25.3 (excluding subparts), 25.4.2, 26, 28, 29, 
30, Appendix D, Appendix F, Appendix G, and any other Article not 
reserved exclusively to the Participating TO or the CAISO below. 
 

The Participating TO shall have the exclusive right to make a unilateral filing with 
FERC to modify this LGIA pursuant to section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder 
with respect to the following Articles and Appendices of this LGIA and with 
respect to any rates, terms and conditions, charges, classifications of service, 
rule or regulation covered by these Articles and Appendices: 
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2.5, 5.1, 5.2, 5.3, 5.5, 5.6, 5.10, 5.11, 5.14, 5.15, 5.16, 5.17, 5.19 
(excluding 5.19.1), 6, 7.3, 9.4, 9.9, 10.1, 10.2, 10.4, 10.5, 11.1, 11.2, 11.3, 
11.5, 12.2, 12.3, 12.4, 24.1, 24.2, 25.3.1, 25.4.1, 25.5 (excluding 25.5.1), 
27 (excluding preamble), Appendix A, Appendix B, Appendix C, and 
Appendix E. 
 

The CAISO shall have the exclusive right to make a unilateral filing with FERC to 
modify this LGIA pursuant to section 205 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder with respect to 
the following Articles of this LGIA and with respect to any rates, terms and 
conditions, charges, classifications of service, rule or regulation covered by these 
Articles: 

 
3.2, 4.5, 11.6, 25.3.2, 25.5.1, and 27 preamble. 

 
 The Interconnection Customer, the CAISO, and the Participating TO shall have 

the right to make a unilateral filing with FERC to modify this LGIA pursuant to 
section 206 or any other applicable provision of the Federal Power Act and 
FERC’s rules and regulations thereunder; provided that each Party shall have the 
right to protest any such filing by another Party and to participate fully in any 
proceeding before FERC in which such modifications may be considered.  
Nothing in this LGIA shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations 
thereunder, except to the extent that the Parties otherwise mutually agree as 
provided herein.  

 
30.12 No Partnership.  This LGIA shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership among the Parties 
or to impose any partnership obligation or partnership liability upon any Party.  
No Party shall have any right, power or authority to enter into any agreement or 
undertaking for, or act on behalf of, or to act as or be an agent or representative 
of, or to otherwise bind, another Party. 

 
30.13 Joint and Several Obligations.  Except as otherwise provided in this LGIA, the 

obligations of the CAISO, the Participating TO, and the Interconnection Customer 
are several, and are neither joint nor joint and several. 
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IN WITNESS WHEREOF, the Parties have executed this LGIA in multiple 
originals, each of which shall constitute and be an original effective agreement among 
the Parties. 
 
 
 
Calpine Greenleaf, Inc. 
 
By: _/s/ Robert Parker_____________________________  
 
Name: _Robert Parker_______________________________  
 
Title: _Vice President_______________________________  
 
Date: _11/23/11____________________________________                                                   
 
 
Pacific Gas and Electric Company 
 
By: _ /s/ Geisha J. Williams _________________________  
 
Name:  Geisha J. Williams  
 
Title:   Executive Vice President, Electric Operations   
 
Date: _11/30/2011__________________________________                                                 
 
 
California Independent System Operator Corporation 
 
By: _/s/ Keith Casey________________________________  
 
Name: _Keith E. Casey, PH.D.___________________________  
 
Title: _Vice President Market and Infrastructure Development_ 
 
Date: _11/28/11_____________________________________                                                  
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APPENDICES TO LGIA 
 
 

Appendix A Interconnection Facilities, Network Upgrades and Distribution 
Upgrades 

 
Appendix B Milestones 

 
Appendix C Interconnection Details 

 
Appendix D Security Arrangements Details 

 
Appendix E Commercial Operation Date 

 
Appendix F Addresses for Delivery of Notices and Billings 
 
Appendix G Interconnection Customer’s Proportional Share of Costs of Network 

Upgrades for Applicable Project Group 
 
Appendix H Interconnection Requirements for an Asynchronous Generating 

Facility  
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APPENDIX A  
TO LGIA 

 
INTERCONNECTION FACILITIES, NETWORK UPGRADES AND DISTRIBUTION 

UPGRADES 
 
 
Appendix A describes and indicates the estimated costs of facilities for the 
Interconnection Facilities and Network Upgrades work for the Greenleaf Unit One 
project (“Project 1”) and the Greenleaf 1 Emergency Repower project (“Project 2”). 
 
Background 
 
Project 1 is currently retired, awaiting repowering, yet still connected to the CAISO 
controlled grid. 
 
On July 30, 2021, California Governor Gavin Newsom issued an emergency 
proclamation authorizing various measures to mitigate the “significant demand and 
strain on California's energy grid.”  These measures enabled the California Energy 
Commission (“CEC”) and California Department of Water Resources (“CDWR”) to begin 
deploying a number of mobile, modular General Electric TM2500 aeroderivative gas 
turbine generators.  Each unit has a generating capacity of 30 MW, and CDWR can 
install them rapidly at existing generation sites. 
 
CDWR has selected the Project 1 site to install two of the General Electric (“GE”) 
generating units. The Project 1 site is ideal because it remains unused in the interim, 
utilizes the same fuel, has sufficient interconnection capacity available to accommodate 
most of the temporary generation capacity and provides a direct interconnection to the 
CAISO controlled grid.  As such, the Interconnection Customer has submitted a 
repowering request for Project 2 to repower the facility with 60 MW of temporary 
generation, utilizing 49.2 MW of existing Interconnection Service Capacity, and 10.8 
MW of new temporary Interconnection Service Capacity subject to a FERC waiver. 
 
Project 2, comprised of two (2) 41.11 MVA/30.35 MW, with a maximum gross output of 
60.7 MW and auxiliary load of 0.342 MW, results in a net output of 60 MW to the CAISO 
Controlled Grid, Project 2 and associated Interconnection Facilities connects to the 
Participating TO’s 115 kV bus at the Bogue – Rio Oso substation. 
 
 
Project 2 CAISO Resource ID(s)  
 
GRNLF1_1_UNITA; GRNLF1_1_UNITB 
 
A.1   Interconnection Facilities: 
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A.1.1(a) Project 1 Interconnection Customer's Interconnection Facilities 
[Retired, Satisfied] 
 
Calpine Greenleaf Holdings, Inc., formerly known as Calpine Greenleaf, Inc,, the 
Interconnection Customer, is the owner of an existing and currently operational 
combined cycle Greenleaf I generating facility, with a nameplate rating of 49.5 
MW located at 5087 S. Township Road, Yuba City, CA 95993, which is currently 
interconnected to part of the Participating TO’s Transmission System, which is 
under the operational control of the CAISO.   
 
The Interconnection Customer entered into an agreement titled, “Agreement for 
Installation or Allocation of Special Facilities for Parallel Operation of Nonutility-
owned Generation and/or Electric Standby Service” (“Special Facilities 
Agreement” or the “SFA”); 
 
 A SFA executed on September 25, 1987 between the Participating TO and 
Greenleaf Unit One Associates, Inc., a California Limited Partnership.  
 
All Interconnection Facilities that are existing were identified in the SFAs and are 
listed below. The Parties agree that the SFA and any other interconnection 
related agreements shall terminate upon execution or Effective Date of this LGIA, 
whichever is later. Notification of such termination shall be filed with the 
applicable regulatory agency within forty-five (45) Calendar Days of Effective 
Date, and notice of such termination shall be provided to the CAISO within ten 
(10) Calendar Days, attention Brij Basho. 
 
The Interconnection Customer’s Project 1 Interconnection Facilities are shown in 
the single line diagram in Appendix C and include the following: 
 

(i) Existing 1 x 30/40/50 MVA 115/13.8 kV transformer 

(ii) Existing 1 x 25/33/41.7 MVA 120/13.8 kV transformer 

(iii) Existing 115 kV transmission line and associated facilities from the 
high side of the step-up transformers to the Point of Change of 
Ownership. 

 
A.1.1(b) Project 2 Interconnection Customer’s Interconnection Facilities: 

The Interconnection Customer’s Project 2 shall utilize the same Interconnection 
Facilities as Project 1, shown in the single line diagram in Appendix C, and 
include the following: 
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(i) Existing 1 x 30/40/50 MVA 115/13.8 kV transformer 

(ii) Existing 1 x 25/33/41.7 MVA 120/13.8 kV transformer 

(iii) Existing 115 kV transmission line and associated facilities from the 
high side of the step-up transformers to the Point of Change of 
Ownership. 

A.1.2(a)  Project 1 Participating TO’s Interconnection Facilities: [Satisfied] 
 

The Participating TO’s Interconnection Facilities, which are currently existing 
were identified based on the studies performed by PG&E, are included in the 
Special Facilities Agreement, or other forms of interconnection agreements 
between the Participating TO and Interconnection Customer  
 
The determination of Interconnection Facilities cost is based upon Participating 
TO's review of any available financial records and standard allocation factors, 
and those costs are set forth in Table A-1a as follows: 
  

Table A-1a 
(Project 1) 

Description Cost 
(i) 4.5 miles  of 115kV overhead transmission line from 

PG&E’s Bogue – Rio Oso substation and other 
related equipment 

$801,079 
 

(ii) Metering & Telemetry $58,000 
Total Cost of Interconnection Facilities*  $859,079 

 
* Not subject to Income Tax Component of Contribution (“ITCC”).  ITCC is 
exempt for wholesale generators that meet the IRS Safe Harbor 
Provisions.  PG&E currently does not require the Interconnection Customer to 
provide security to cover the potential tax liability on the Interconnection 
Facilities, Distribution Upgrades, and Network Upgrades per the IRS Safe Harbor 
Provisions (IRS Notice 88-129).  PG&E reserves the right to require, on a 
nondiscriminatory basis, the Interconnection Customer to provide such security, 
in a form reasonably acceptable to PG&E as indicated in Article 5.17 of the LGIA, 
an amount up to the cost consequences of any current tax liability. Upon request 
and within sixty (60) Calendar Days’ notice, the Interconnection Customer shall 
provide PG&E such ITCC security or ITCC payment in the event that Safe 
Harbor Provisions have not been met, in the form requested by PG&E. 
 
A.1.2(b) Project 2 Participating TO’s Interconnection Facilities: 
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Project 2 shall utilize the existing Project 1 Participating TO’s Interconnection 
Facilities. Project 2 also requires additional Participating TO’s Interconnection 
Facilities, beyond the existing facilities, in order to connect to the CAISO 
Controlled Grid (“Additional PTO IFs”).  
 
Additional PTO IFs, as identified below, were derived from the Phase 1 
Interconnection Facilities Study Report for the Greenleaf 1 Emergency 
Repowering Project, dated September 1, 2021, for the repower of Project 1. 

 
Table A-1b 

(Phase 1 Additional PTO IFs) 

Type of 
Upgrade 

Upgrade Description 
Cost 

Allocation 
Factor 

Estimated 
Cost 

Estimated 
Time to 

Construct 
(Note 1) 

PTO’s 
Interconn

ection 
Facilities 
(Note 2) 

Greenleaf 
1 (Gen 
Site) 

PG&E RTU, EMS 
Telemetry, SCADA. 
PG&E PPI, 
Engineering 
Review 

100% $250,000 
1 month 

(phase 1) 

  Total (2021 Dollars) $250,000  
  Total (Escalated Dollars) $250,000  

 
Note 1: The Estimated Time to Construct is the schedule for the PTO to complete only the 
construction activities for the specified Facilities. The estimated schedule does not take into 
account unanticipated delays or difficulties securing necessary permits, licenses or other 
approvals; construction difficulties or potential delays in the project implementation process; or 
unanticipated delays or difficulties in obtaining and receiving necessary clearances for 
interconnection of the project to the transmission system. The estimated time to construct forms 
the basis for escalated costs. The escalation factors to convert the Estimated cost (in 2021 
dollars) to the operating year is found in the published per unit table in CAISO website 
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPe
rUnit Costs.aspx.  
 
Note 2: The Interconnection Customer is obligated to fund these upgrades and will not be 
reimbursed.  
 

Note that the Phase 2 Interconnection Facilities Study is expected to add approximately $300,000-
$500,000 IF costs with approximately 8 months duration. 

 
 
Project 2 List of Participating TO’s Interconnection Facilities and Estimated 
Cost 
      

Table A-2b 
(Phase 1 Additional PTO IFs) 
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Interconnection Facilities Element 
Cost  

(Subject to ITCC)  
Note 1 

Substation Work  

ENGINEERING (sub engr, protection engr, auto engr. etc., 
but excluding IT engr. and design) 

$50,000 
 

LAND & LAND RIGHTS $0 
PROJECT MANAGEMENT (pro-rated for each location but 
excluding IT PM) 

$20,000 
 

MAINTENANCE AND OPERATIONS $5,000 
PROPERTY IMPROVEMENT $0 
CIVIL FOUNDATION $0 
STATION EQUIPMENT & LABOR (includes materials and 
labor) 

$50,000 
 

REMOVAL $0 
STATION TEST GROUP (includes pre-parallel inspection 
at Gen site if applicable) 

$10,000 
 

INSULATION & COATING and Various Other Grps $0 
TELECOMMUNICATIONS (includes IT Eng and Design, & 
construction labor and materials, plus fees for land lease) 

$110,000 
 

METERING DEPARTMENT $5,000 
Subtotal $250,000 

Total (2021 Dollars) $250,000 
Total (Escalated Dollars) $250,000 
Estimated Duration 1 month 

 
Note 1: Not subject to ITCC on contribution. ITCC is exempt for wholesale generators that meet 
the IRS Safe Harbor Provisions. PG&E currently does not require the Interconnection Customer 
to provide security to cover the potential tax liability on the Interconnection Facilities, Distribution 
Upgrades, and Network Upgrades per the IRS Safe Harbor Provisions (IRS Notice 88-129). 
PG&E reserves the right to require the Interconnection Customer to provide such security, in a 
form reasonably acceptable to PG&E as indicated in Article 11 of the SGIA, an amount up to the 
cost consequences of any current tax liability. Upon request and within sixty (60) Calendar Days’ 
notice, the Interconnection Customer shall provide PG&E such ITCC security or ITCC payment in 
the event that Safe Harbor Provisions have not been met, in the form requested by PG&E 

 
 
A.2   Point of Interconnection: The Point of Interconnection of the Generating Facility 

is located where the Greenleaf #1 115 kV tap line connects to the 115 kV bus at 
the Bogue – Rio Oso substation as shown in single line diagram in Appendix C of 
this LGIA.  

 
A.3   Point of Change of Ownership:  The Point of Change of Ownership is the point 

where Interconnection Customer’s Interconnection Facilities meet the Greenleaf 
#1 115kV tap line as shown in the single line diagram in Appendix C of this LGIA.   
 
The existing Point of Interconnection & the Point of Change of Ownership of 
Project 2shall remain unchanged as shown in Appendix C.  
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A.4   Network Upgrades: 
 

A.4(a) Project 1 Network Upgrades: [Satisfied] 
 
(i) The remaining costs (other than listed above for the Interconnection 

Facilities) listed in the SFA are classified as the cost of Network Upgrades 
and are listed below in Table A-3a. These costs are not eligible for 
Congestion Revenue Rights (“CRRs”) or refund, therefore the 
Interconnection Customer shall not receive any CRRs or refund of the cost 
of Network Upgrades.   
 

Table A-3a 
Description Cost 

(i) Substation Protection Modification $45,333 
(ii) Telemetry $10,000 

Total $53,333 
 

(ii) Stand Alone Network Upgrades:  None 
 

A.4(b) Project 2 Network Upgrades: 
 
Project 2 requires additional Network Upgrades, beyond the Network Upgrades 
that have already been financed for Project 1, in order to connect to the CAISO 
Controlled Grid (“Additional Network Upgrades”).  
 
Additional Network Upgrades, as identified below, were derived from the Phase 1 
Interconnection Facilities Study Report for the Greenleaf 1 Emergency 
Repowering Project, dated September 1, 2021, for the repower of Project 1. 
 
A brief description, estimated costs and time to construct the Additional Network 
Upgrades required for the interconnection of this Project are provided in 
Appendix G of the LGIA. 
 
These costs are not eligible for CRRs, Merchant Transmission CRRs, or refund, 
therefore the Interconnection Customer shall not receive any CRRs, Merchant 
Transmission CRRs, or refund of the cost of Network Upgrades. 
 

A.5   Distribution Upgrades:  
 

No additional Distribution Upgrades are required to maintain and transition the 
existing interconnection of this Project to FERC-jurisdictional interconnection.    

A.6   Operation and Maintenance (“O&M”) Charges 
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The Interconnection Customer will also be responsible for the following ongoing 
operation and maintenance (“O&M”) charges associated with the Participating 
TO’s Interconnection Facilities in accordance with Article 10.5 of the LGIA.  The 
Interconnection Customer shall make the payment either on a monthly basis or 
as Equivalent One-Time Charge payment as computed on the following page. 
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The Interconnection Customer has elected the following option which it has 
indicated by placing a check mark against it. 
 
(i) X  Monthly Cost-of-Ownership Charge 

 
Interconnection Facilities Charge = Customer-Financed Monthly Rate x (Interconnection 
Facilities Cost*) 
 
 Estimated Actual 
Effective Customer-

Financed 
Monthly 
Rate1 

Interconnection 
Facilities Cost* 

Interconnection 
Facilities 
Charge  

Interconnection 
Facilities Cost 

Interconnection 
Facilities 
Charge 

LGIA Effective 
Date 

0.38% $859,079 $3,264 
 

$859,079 $3,264 
 

LGIA First 
Amendment 
Effective Date 

0.38% $250,000 $950 [to be inserted 
after true-up 
pursuant to 
Article 12] 

[to be inserted 
after true-up 
pursuant to 
Article 12] 

  Total $4,214 [to be inserted 
after true-up 
pursuant to 
Article 12] 

[to be inserted 
after true-up 
pursuant to 
Article 12] 

*Pre-tax Participating TO’s Interconnection Facilities cost 
 

OR: 
 
(ii)      Equivalent One-Time Charge (in lieu of recurring Monthly Cost-of-

Ownership Charge) 
 

Monthly Cost-of-Ownership Charge x months/yr x Present Worth Factor 
 

 Estimated Actual 
Effective Present 

Worth 
Factor  

Months 
Per 
Year 

Monthly 
Interconnectio
n Facilities 
Charge  

Equivalent 
One-Time 
Charge 

Interconnection 
Facility Cost 

Equivalent 
One-Time 
Charge 

Effective 
Date 

13.072 12 $3,264 $511,296   $3,264 $511,296   

                                            
1   The current applicable monthly Cost-of-Ownership Charge rate factor for Interconnection Customer-financed facilities.  Where 
facilities displace PG&E’s existing facilities, this allowance assures the exclusion of PG&E’s existing ownership costs from 
Interconnection Customer’s monthly Cost-Of-Ownership Charge or Equivalent  One-Time  Charge.  This Cost-of-Ownership Charge 
rate factor is subject to further changes upon approval of PG&E’s future filings with FERC or the applicable regulatory agency.  
2  The previous effective Present Worth Factor or the perpetuity factor used in computing one-time cost of ownership charges is 
used to determine the Equivalent One-Time Charge payment.  This financial factor is the reciprocal of PG&E’s after-tax Rate of 
Return on Rate Base (“ROR”).  The after-tax ROR is calculated by the Financial Planning & Analysis Department of PG&E and is 
established based on the ROR. 
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LGIA First 
Amendment 
Effective 
Date 

14.733 12 $950 167,922 $950 167,922 

 

                                            
3  The current Present Worth Factor or the perpetuity factor used in computing one-time cost of ownership charges is used to 
determine the Equivalent One-Time Charge payment.  This financial factor is the reciprocal of PG&E’s after-tax Rate of Return on 
Rate Base (“ROR”).  The after-tax ROR is calculated by the Financial Planning & Analysis Department of PG&E and is established 
based on the ROR. 
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The foregoing Cost-of-Ownership Charge calculation is based on the expected 
O&M costs for the 4.5 miles of 115kV overhead transmission line rated at 600 
amps @ 120 MVA from PG&E’s Greenleaf Unit One to Bogue – Rio Oso 
substation 115kV line (Greenleaf 115kV Tap Line) which is an Interconnection’s 
Customer Interconnection Facility.    The Interconnection Customer agrees that it 
is solely liable for the Monthly Cost-of-Ownership Charge for the 4.5 miles of 
115kV overhead transmission line and in the event that the Project operator does 
not timely pay the monthly Cost-of-Ownership Charge for the 4.5 miles of 115kV 
overhead transmission line, then the Interconnection Customer will immediately 
pay, following five (5) business days’ advance notice, that outstanding balance. 
The Interconnection Customer agrees to comply with Applicable Laws and 
Regulations and Applicable Reliability Standards with respect to the 
Interconnection Customer Interconnection Facilities.  

 
A.7  Insurance  
 

The project owner/operator at its own expense, is required to purchase and 
maintain the required form of insurance coverage(s) as provided in Article 18.3 of 
the LGIA.   
 
A.7(a) Project 1 Insurance [Retired] 
 
Initially, the project owner/operator agrees to provide a copy of the certificate of 
insurance for the required coverage within ten (10) Calendar Days of the execution 
of this LGIA. 
 
Subsequently, the project owner/operator shall continue to exchange all certificates 
of insurance coverage, including renewals, cancellations, and terminations of such 
insurance coverage no later than ninety (90) Calendar Days of such changes and 
submit to the following: 
 
Interconnection Customer 
Calpine Greenleaf Holdings, Inc. 
Attention:  Teresa Wilson 
Street Address:  3003 Oak Road, Suite 400 
City:  Walnut Creek 
State/ZIP:  CA  94597 
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Pacific Gas & Electric Company 
Email: EGIContractMgmt@pge.com 
Street Address:  245 Market Street 
P.O. Box 770000, Mail Code: N7L 
City:  San Francisco 
State/ZIP:  CA  94177-0001 
 
California ISO 
Attention: Queue Management, 
Infrastructure Contracts and Management 
250 Outcropping Way 
Folsom, CA 95630 
 
 
A.7(b) Project 2 Insurance 
 
The project owner/operator at its own expense, is required to purchase and 
maintain the required form of insurance coverage(s) as provided in Article 18.3 of 
the LGIA. 
 

A.8 TP Deliverability 
 

A.8(a) Project 1 Deliverability 
 
Project 1 is now retired, but Interconnection Customer has preserved the full 49.2 
MW deliverability by entering the CAISO Cluster 14 generator interconnection 
queue to be studied for repowering pursuant to the Generator Interconnection 
and Deliverability Allocation Procedures (“GIDAP”). 
 
A.8(b) Project 2 Deliverability 
 
Pursuant to the Repowering Study Report for the Greenleaf 1 Emergency 
Repowering Project, dated September 1, 2021 (“Repower Study Report”), Project 
2 will have 82% (49.2 of 60 MW) Partial Capacity Deliverability Status. 
 

A.9 Interconnection Service Capacity 
 

A.9.1 Repower Interconnection Service Capacity 
 
This LGIA provides for Interconnection Service Capacity of 49.2 net MW output 
to the CAISO Controlled Grid resulting from the repower of project 1. 
 
A.9.2 Conditional Interconnection Service Capacity 
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This LGIA provides for a conditional Interconnection Service Capacity of 60 net 
MW output to the CAISO Controlled Grid. The 60 MW Interconnection Service 
Capacity shall apply upon satisfaction of the prior condition that FERC approves 
the CAISO tariff waiver submitted in Docket ER21-2753, allowing 10.8 MW of 
additional energy-only Interconnection Service Capacity above the repower 
Interconnection Service Capacity, successor similar filings and approvals, or 
pursuant to Section 25 of the CAISO tariff. 
 
 

  



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  
93 

CAISO_LGIA_Cluster_022811  
 
 

APPENDIX B  
TO LGIA 

 
MILESTONES 

 
The Project 1 generating facility is an existing and currently retired Generating Facility, 
which had been operating since 1988 in parallel with the Participating TO’s 
Transmission System that now forms a part of the CAISO Controlled Grid. Project 2 
temporarily repowers the project 1 facility with 60 MW of temporary generation. 
 
B.1  Interconnection Customer’s Selected Option 
 
Not Applicable, since Interconnection Customer’s generating facility is an existing and 
currently operational Generating Facility. 
 
B.2  Interconnection Milestones and Due Dates: 
 

B.2(a) Project 1 Interconnection Milestones and Due Dates: [Satisfied, 
Retired] 

 
The milestones listed below are generally required for the initial interconnection 
of a generating facility. Since the Interconnection Customer’s generating facility is 
an existing and currently operational Generating Facility the milestones listed 
below in B-1a are deemed to have been satisfied unless noticed otherwise or 
marked with an asterisk (*) for further compliance. 

 
Table B-1a 
(Project 1) 

Item Milestone Responsible 
Party 

Due Date 

(a) Submittal of approval from the 
appropriate governmental 
authority for any facilities 
requiring regulatory approval, as 
applicable, to Participating TO 
and CAISO, pursuant to Article 
5.6.1of the LGIA  

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the construction of the 
Participating TO’s 
Interconnection 
Facilities and Network 
Upgrades  

(b) Submittal of written authorization 
to proceed with design, 
procurement and construction of 
Participating TO’s  
Interconnection Facilities and 
Network Upgrades or additional 

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the procurement, 
installation or 
construction of the 
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Item Milestone Responsible 
Party 

Due Date 

Reliability Network Upgrades4, 
as applicable, to Participating TO 
and CAISO pursuant to Articles 
5.5.2 and 5.6.3 of the LGIA  

Participating TO’s 
Interconnection 
Facilities and Network 
Upgrades  

(c) Submittal of security for 
Participating TO’s 
Interconnection Facilities and 
Network Upgrades or additional 
Reliability Network Upgrades, as 
applicable, to Participating TO 
pursuant to Articles 5.5.3, 5.6.4 
and 11.5 of the LGIA and as 
outlined in Appendix A  

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the procurement, 
installation or 
construction of the 
Participating TO’s 
Interconnection 
Facilities and Network  

(d) Submittal of security for the 
estimated tax liability to 
Participating TO pursuant to 
Article 5.17.4 of the LGIA 

Interconnection 
Customer 

At least thirty (30) 
Calendar Days prior to 
the commencement of 
the procurement, 
installation or 
construction of the 
Participating TO’s 
Interconnection 
Facilities and Network 
Upgrades  

 (e) Submittal of written authorization 
to proceed with design, 
procurement and construction of 
the additional Reliability Network 
Upgrades, if applicable, to 
Participating TO and CAISO 
pursuant to Articles 5.5.2 and 
5.6.3 of the LGIA 

Interconnection 
Customer 

Not Applicable  

(f) Submittal of security to 
Participating TO for the 
additional Reliability Network 
Upgrades, if applicable, pursuant 
to Articles 5.6.4 and 11.5 of the 
LGIA 

Interconnection 
Customer 

Not Applicable 

(g) Completion of Participating TO’s 
Interconnection Facilities, 

Participating TO Within twelve (12) 
months after the 
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Item Milestone Responsible 
Party 

Due Date 

Reliability Network Upgrades 
and Delivery Network Upgrade 
facilities  

completion of Items 
(a), (b) and (c) above  

(h) Completion of Participating TO’s 
additional reliability Network 
Upgrades (and Participating 
TO’s Interconnection Facilities, if 
not already under construction)  

Participating TO Not Applicable  
 

(i) Submittal of initial specifications 
for the Interconnection 
Customer’s Interconnection 
Facilities and Large Generating 
Facility, Including System 
Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 

Interconnection 
Customer 

Within one hundred 
eighty (180) Calendar 
Days prior to the Initial 
Synchronization Date  
 

(j) Initial information submission, 
including Participating TO’s 
transmission system information 
necessary to allow the 
Interconnection Customer to 
select equipment, in accordance 
with Article 24.2 of the LGIA 

Participating TO Within one hundred 
eighty (180) Calendar 
Days prior to the Trial 
Operation period  
 

(k)  *Updated information 
submission by  Interconnection 
Customer, including 
manufacturer information in 
accordance with Article 24.3 of 
the LGIA  

Interconnection 
Customer 

Within one hundred 
eighty (180) Calendar 
Days prior to the Trial 
Operation period  
 

(l) Review of and comment on 
Interconnection Customer’s 
initial specifications as specified 
in Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Within thirty (30) 
Calendar Days of the 
Interconnection 
Customer’s submission 
of initial specifications -
Satisfied 

(m) *Submittal of final specifications 
for the Interconnection 
Customer’s Interconnection 
Facilities and Large Generating 
Facility, including System 

Interconnection 
Customer 

Within ninety (90) 
Calendar Days prior to 
the Initial 
Synchronization Date  
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Item Milestone Responsible 
Party 

Due Date 

Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 

(n) Review of and comment on 
Interconnection Customer’s final 
specifications as specified in 
Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Within thirty (30) 
Calendar Days of the 
Interconnection 
Customer’s submission 
of final specifications  

(o) Notification of Balancing 
Authority Area in which the 
Interconnection Customer 
intends to be located to 
Participating TO and CAISO 
pursuant to Article 9.2 

Interconnection 
Customer 

At least ninety (90) 
Calendar Days prior to 
the Initial 
Synchronization Date  

(p) *Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities prior to the In-Service 
Date, pursuant to Article 9.7.4.6 
of the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) 
Calendar Days prior to 
the In-Service Date - 
Satisfied subject to 
Participating TO’s 
concurrence 

(q) **In-Service Date  Interconnection  
Customer 

December 1, 2011 

(r) Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities prior to the Commercial 
Operation Date, pursuant to 
Article 9.7.4.6 of the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) 
Calendar Days prior to 
the Commercial 
Operation Date - 
Satisfied subject to 
Participating TO’s 
concurrence 

(s) Testing of the Participating TO’s 
Interconnection Facilities and 
Network Upgrades, and testing 
of the Interconnection 
Customer’s Large Generating 
Facility and Interconnection 
Facilities in accordance with 
Article 6.1 of the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) 
Calendar Days prior to 
the Commercial 
Operation Date 
Satisfied 
 

(t) Provide written approval to 
Interconnection Customer for the 
operation of the Large 

Participating TO prior to the 
Commercial Operation 
Date 
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Item Milestone Responsible 
Party 

Due Date 

Generating Facilities in 
accordance with Article 6.1 of 
the LGIA 

 

(u) **Initial Synchronization Date 
(Interconnection Customer to 
provide notification in writing to 
Participating TO & the CAISO) 

Interconnection 
Customer 

December 1, 2011  

(v) **Trial Operation period 
commences 
 

Interconnection 
Customer 

December 1, 2011 

(w) **Commercial Operation Date Interconnection  
Customer 

December 1, 2011 

(x) *Submittal of “as-built” drawings, 
information and documents for 
the Interconnection Customer’s 
Interconnection Facilities and the 
Electric Generating Units in 
accordance with Article 5.10.3 of 
the LGIA to the Participating TO 
and CAISO 

Interconnection 
Customer 

Within one hundred 
twenty (120) Calendar 
Days after the 
Commercial Operation 
Date. 

 
* Denotes Milestones that are required to be satisfied upon execution of this LGIA.  
** These Milestone dates are provided to indicate that the Interconnection Customer 
started operating theits Generating Facility under this LGIA. 
 
B.2(b) Project 2 Interconnection Milestones and Due Dates: 
 

 Table B-1b 
(Project 2)  

Item Milestone Responsible 
Party 

Due Date 

(a) Submittal of approval from the 
appropriate governmental 
authority for any facilities 
requiring regulatory approval, as 
applicable, to Participating TO 
and CAISO, pursuant to Article 
5.6.1 of the LGIA  

Interconnection 
Customer 

Satisfied 
 

(b) Submittal of written authorization 
to proceed with design, 
procurement and construction of 

Interconnection 
Customer 

Satisfied 
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Item Milestone Responsible 
Party 

Due Date 

Participating TO’s 
Interconnection Facilities and 
Network Upgrades to 
Participating TO and CAISO 
pursuant to Articles 5.5.2 and 
5.6.3 of the LGIA  

(c) Submittal of the second posting 
of Interconnection Financial 
Security for 
(i) Participating TO’s 

Interconnection Facilities, 
(ii) Reliability Network 
Upgrades and (iii) Local 
Delivery Network 
Upgrades to Participating 
TO pursuant to Articles 
5.5.3, and 11.5 of the 
LGIA and as outlined in 
Appendix A 
 

Interconnection 
Customer 

Not applicable 

(d) Submittal of the third posting of 
Interconnection Financial 
Security for (i) Participating TO’s 
Interconnection Facilities, (ii) 
Reliability Network Upgrades 
and (iii) Local Delivery Network 
Upgrades to Participating TO 
pursuant to Articles 5.5.3, 5.6.4 
and 11.5 of the LGIA and as 
outlined in Appendix A  
 

Interconnection 
Customer 

Within thirty (30) 
Calendar Days of the 
Effective Date of the 
First Amendment 

(e) Completion of (i) Participating 
TO’s Interconnection Facilities 
and (ii) Reliability Network 
Upgrades  
 

Interconnection 
Customer and 

Participating TO 
Phase 1 satisfied 

(f) Submittal of initial specifications 
for the Interconnection 
Customer’s Interconnection 
Facilities and Large Generating 
Facility, Including System 

Interconnection 
Customer 

Satisfied 
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Item Milestone Responsible 
Party 

Due Date 

Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 
 

(g) Initial information submission, 
including Participating TO’s 
Transmission System 
information necessary to allow 
the Interconnection Customer to 
select equipment, in accordance 
with Article 24.2 of the LGIA 
 

Participating TO Satisfied 

(h) Updated information submission 
by Interconnection Customer, 
including manufacturer 
information in accordance with 
Article 24.3 of the LGIA  
 

Interconnection 
Customer 

Satisfied 
 

(i) Review of and comment on 
Interconnection Customer’s 
initial specifications as specified 
in Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Satisfied 

(j) Submittal of final specifications 
for the Interconnection 
Customer’s Interconnection 
Facilities and Large Generating 
Facility, including System 
Protection Facilities, to the 
Participating TO and the CAISO 
as specified in Article 5.10.1 of 
the LGIA 
 

Interconnection 
Customer 

Satisfied 

(k) Review of and comment on 
Interconnection Customer’s final 
specifications as specified in 
Article 5.10.1 of the LGIA 

Participating TO 
and CAISO 

Satisfied 

(l) Notification of Balancing 
Authority Area in which the 
Interconnection Customer 
intends to be located to 

Interconnection 
Customer 

Satisfied 
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Item Milestone Responsible 
Party 

Due Date 

Participating TO and CAISO 
pursuant to Article 9.2 of the 
LGIA 
 

(m) Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities pursuant to Article 
9.7.4.6 of the LGIA 
 

Interconnection 
Customer and 

Participating TO 
Satisfied 

(n) In-Service Date 
 

Participating TO 09/15/2021 

(o) Performance of a complete 
calibration test and functional trip 
test of the System Protection 
Facilities prior to the Commercial 
Operation Date, pursuant to 
Article 9.7.4.6 of the LGIA 
 

Interconnection 
Customer and 

Participating TO 
Satisfied 

(p) Testing of the Participating TO’s 
Interconnection Facilities and 
Network Upgrades, and testing 
of the Interconnection 
Customer’s Large Generating 
Facility, Network Upgrades, and 
Interconnection Facilities in 
accordance with Article 6.1 of 
the LGIA 
 

Interconnection 
Customer and 

Participating TO 
Satisfied 

(q) Provide written approval to 
Interconnection Customer for the 
operation of the Large 
Generating Facilities in 
accordance with Article 6.1 of 
the LGIA 
 

Participating TO 

Prior to the 
Commercial Operation 
Date 
 

(r) Initial Synchronization Date 
(Interconnection Customer to 
provide notification in writing to 
Participating TO) 
 

Interconnection 
Customer 

09/16/2021 
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Item Milestone Responsible 
Party 

Due Date 

(s) Trial Operation period 
commences 
 

Interconnection 
Customer 

09/16/2021 

(t) Commercial Operation Date  Interconnection 
Customer 

09/17/2021 

(u) Submittal of “as-built” drawings, 
information and documents for 
the Interconnection Customer’s 
Interconnection Facilities and the 
Electric Generating Units in 
accordance with Article 5.10.3 of 
the LGIA to the Participating TO 
and CAISO 

Interconnection 
Customer 

Within one hundred 
twenty (120) Calendar 
Days after the 
Commercial Operation 
Date. 

  
 
Suspension: If the Interconnection Customer decides to suspend work pursuant to 
Article 5.16 of the LGIA, then all milestones due dates set forth in this Appendix B shall 
be suspended during the suspension period.  Upon the Interconnection Customer’s 
request to recommence the work, the Parties shall negotiate in good faith revised 
milestone due dates for each milestone that take into account the period of suspension 
and any necessary re-studies, if required.  Appendix B and any terms and conditions 
associated with the estimated costs and payment schedule, if necessary, shall be 
amended following the establishment of such revised milestone due dates.  Since 
Greenleaf Unit One is an existing and currently operational Generating Facility, 
suspension provisions are not available to Greenleaf Unit One - Not Applicable.   
 
Any changes to the LGIA shall be accomplished in accordance with the provisions of 
Article 30 of the LGIA. 
 
B.3  Estimated Construction Schedule 
 

B.3(a) Project 1 Estimated Construction Schedule [Satisfied, Retired] 
 
The length of time estimated by the Participating TO to design, procure and construct 
and/or upgrade the Participating TO’s Interconnection Facilities and Network Upgrades 
will be determined after an initial “kick-off” meeting for the Project. - Not Applicable 
 

B.3(b) Project 2 Estimated Construction Schedule 
 

The length of time estimated by PG&E to design, procure and construct and/or upgrade 
the Project’s Participating TO’s Interconnection Facilities, Reliability Network Upgrades 
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and Local Delivery Network Upgrades are presented in Tables A-1b, B-1b, and G-1b, 
respectively. 
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APPENDIX C  
TO LGIA 

 
INTERCONNECTION DETAILS 

 
C.1(a) Project 1 Interconnection Details [Satisfied, Retired] 
 
Interconnection Customer’s generating facility is an existing and currently operational 
combined cycle power plant comprised of one (1) natural gas powered combustion 
turbine and steam turbine rated at 49.5 MW, for a total of 49.5 MW, located at 5087 S. 
Township Road, Yuba City, CA 95993 and connected to PG&E’s Bogue – Rio Oso 
substation at 115kV bus (the “Generating Facility” or the “Project”).  
 
As set forth in its duly notarized affidavit dated August 24th, 2011 (“Affidavit”), 
Interconnection Customer represents that it sold its entire net electrical generation 
output of 49.5 MW to PG&E from the Generating Facility.  PG&E has reviewed 
Interconnection Customer’s Affidavit and its amended power purchase agreement, and 
hereby verifies that 49.5 MW of the total net electrical generation of the Generating 
Facility was sold to PG&E.  
 
The Generating Facility’s Point of Interconnection and the Point of Change of 
Ownership will remain unchanged as shown in the below diagram. 
 
The Interconnection Customer, is required to comply with the CAISO Tariff, including 
but not limited to executing a Participating Generator Agreement (“PGA”), or a QF PGA 
if applicable, Meter Service Agreement (MSA CAISOME), install CAISO approved 
metering and comply with CAISO telemetry requirements. 
 
C.1(b) Project 2 Interconnection Details 
 
The Interconnection Customer has submitted an affidavit pursuant to the California 
Independent System Operator (CAISO) Tariff Section 25.1.2 for emergency repowering 
of its retired Greenleaf 1 (Resource ID: GRNLF1_1_UNITS) generating facility located 
at 5087 S. Township Road, Yuba City, CA 95993, in Sutter County (GPS Coordinates: 
39.05194, -121.69722). In the repowering request, the IC is proposing to replace their 
retired 46 MVA combustion turbine generator (CTG) and 23.529 MVA steam turbine 
generator (STG) that were operated in combined cycle mode with 49.2 MW maximum 
net at POI, with 2 x 41.11 MVA/30.35 MW gross CTGs with 60 MW maximum net at the 
Point of Interconnection. The desired net MW at POI of is increasing from 49.2 MW to 
60 MW, subject to FERC approval.  
 
The Interconnection Customer has indicated that the repowering will not substantially 
change electrical characteristics of the generating units but is an increase in the 
Interconnection Service Capacity from 49.2 MW to 60 MW. CAISO and the Participating 
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TO have filed a waiver with FERC to increase the Interconnection Service Capacity 
from 49.2 MW to 60 MW.  
 
In accordance with Section 25.1.2 of the CAISO Tariff and the Business Practice 
Manual (BPM) for Generator Management dated November 18, 2020, the repowering 
study was completed in coordination with the Participating TO to determine if the total 
capability and/or electrical characteristics of the generation unit has remained and will 
remain substantially unchanged. 
 
Based on the results of this study, contained in the Repower Study Report, CAISO and 
the Participating TO have determined that the electrical characteristics of the proposed 
Greenleaf 1 emergency repowering will remain substantially unchanged and the 
Interconnection Service Capacity increase from 49.2 MW to 60 MW will not cause any 
adverse impacts.  
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C.2(a)  Single Line Diagram for the Greenleaf Unit One Project [Retired] 
 
 

 
 
C.2(b)(i) Single Line Diagram for Project 2 
 

 

Point of 
Interconnection 

Point of 
Change of 
Ownership 
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C.2(b)(ii) Project 2 Vicinity Map  
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C.3  Network Upgrades:  None [Solely applies to QF conversion of Project 1] 
 

(i) Transmission line upgrades – No additional Upgrades are required for 
transitioning this Generating Facility’s interconnection to FERC-jurisdictional 
interconnection and maintaining a safe and reliable interconnection of the 
Generating Facility. 

 
(ii) Substation upgrades:  No additional substation upgrades are required for 

transitioning this Generating Facility’s interconnection  to  FERC-jurisdictional 
interconnection and maintaining a safe and reliable interconnection of the 
Generating Facility 

 
C.4  Affected Systems: None 
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APPENDIX D  
TO LGIA 

 
SECURITY ARRANGEMENTS DETAILS 

 
Infrastructure security of CAISO Controlled Grid equipment and operations and control 
hardware and software is essential to ensure day-to-day CAISO Controlled Grid 
reliability and operational security.  FERC will expect the CAISO, all Participating TO's, 
market participants, and Interconnection Customers interconnected to the CAISO 
Controlled Grid to comply with Applicable Reliability Criteria.  All public utilities will be 
expected to meet basic standards for system infrastructure and operational security, 
including physical, operational, and cyber-security practices. 

 
The Interconnection Customer shall meet the requirements for security implemented 
pursuant to the CAISO Tariff, including the CAISO’s standards for information security 
posted on the CAISO’s internet web site at the following internet address:  
http://www.caiso.com/pubinfo/info-security/index.html. 

 
Physical Security 
The IC will maintain property fencing and security monitoring equipment and/or personnel to 
secure the Interconnection Customer’s property.  In addition, the IC’s substations will remain 
fenced and each gate locked with IC’s security locks.  PG&E personnel reporting into the 
switchyard will be escorted per the IC’s security procedures. 
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OPERATING COMMUNICATIONS AND NOTIFICATIONS 
 
D.1. Designated Representatives 
 
The CAISO, Participating TO and the Interconnection Customer shall provide for 
operating communications through their respective designated representatives as 
follows: 
 
The Parties agree to exchange the following information in the format provided below 
prior to start of Commercial Operation of the Generating Facility under this LGIA. 
 

California ISO 

Participating TO 
(Pacific Gas & Electric 

Company) 
 

Interconnection Customer 
(Calpine Greenleaf Holdings, 

Inc.) 

CAISO Real Time Desk/24 
Hour Desk 

Transmission Operations 
Center:  
Vacaville Grid Control 

Operator Name and/or Title:  
Andrew Gundershaug 
 

 
Alternate phone: 

24-hour telephone:  
(707) 449-6700 
 

 
24-hour phone number:              
(530) 821-2046 
 

 
  

Alternate phone: (530) 682-3620 
 

  Email: 
andrew.gundershaug@calpine.c
om 

 
D.2 Communication with the Participating TO’s Transmission System Control 

Center 
 
Interconnection Customer shall maintain operating communications with the CAISO and 
Participating TO’s Transmission System control centers.   
 
The operating communications shall include, but not be limited to, advising the control 
center promptly, and in advance if possible, of any paralleling with or separation from 
the Participating TO’s Transmission System and any scheduled and unscheduled 
shutdowns, equipment clearances, and changes in levels of operating voltage or power 
factors. 
 
Interconnection Customer promptly shall notify the control center of, and any changes 
in, the following: 

 
(i) The current names and 24-hour phone numbers of the personnel responsible 

for operating and maintaining the Generating Facility.  



                 LARGE GENERATOR INTERCONNECTION AGREEMENT 
 

  
110 

CAISO_LGIA_Cluster_022811  
 
 

(ii) Any Emergency Condition or any request that Participating TO de-energize a 
portion of the Participating TO’s Transmission System under its control. 

(iii) Any changes in the mechanical or electric condition of the Generating Facility or 
Interconnection Facilities that may affect the reliability of either the Generating 
Facility or the Participating TO’s Transmission System. 

(iv) Immediately upon discovery, any misoperation or inoperable condition of an 
interconnection relay or circuit breaker. 

(v) Immediately upon discovery, the operation of any circuit breaker that has 
operated by an interconnection relay, along with the relay targets that caused 
the circuit breaker to operate. 

(vi) Plans to manually parallel with or separate from the Participating TO’s 
Transmission System and the times of actual manual parallels and separations.  
Emergency Condition separations shall be reported as soon as possible. 

D.3  Oral Communications 
 
All oral operating communications shall be conducted through the control centers. 
Interconnection Customer agrees to maintain 24-hour direct phone service so that the 
control centers can give instructions to Interconnection Customer or its designated 
operator. 
 
D.4  Operating Procedures 
 
Operating Procedures will be developed by mutual agreement before synchronizing.  
Neither Party is to deviate from these.  Any changes will have to be mutually agreed 
upon.  These procedures will address switching operations, voltage control, Special 
Protection System (SPS) functionality, outage request, specific operating restrictions 
and other matters as necessary.  
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APPENDIX E  

TO LGIA 
 

COMMERCIAL OPERATION DATE 
 
[This Appendix E sets forth a form of letter to be provided by the Interconnection Customer to 
the CAISO and Participating TO to provide formal notice of the Commercial Operation of an 
Electric Generating Unit.] 
 

 
[Date] 
 
 
Mr. Mike TurnerManager, Model & Contract Implementation 
California Independent System Operator Corporation 
250 Outcropping Way 
Folsom, CA  95630 
 

 Ms. Sandra Ellis 
Director, Electric Transmission Operations 
Pacific Gas and Electric Company 

 Mail Code B15A 
 P.O. Box 770000 
 San Francisco, CA 94177 

 
Dear  Mr. Turner and Ms. Ellis: 
 
Re: Greenleaf 1 Emergency Repower project’ 
 
On [Date] Calpine Greenleaf Holdings, Inc. has completed Trial Operation of Greenleaf I Generating 
Facility Unit No. ___.  This letter confirms that Calpine Greenleaf Holdings, Inc. commenced Commercial 
Operation of Greenleaf 1 Emergency Repower project’s Unit No. ___ at the Electric Generating Unit, 
effective as of [Date plus one day] and that Calpine Greenleaf Holdings, Inc. provided the CAISO’s 
operations personnel advance notice of its intended Commercial Operation Date no less than five (5) 
Business Days1 prior to that date. 
 
Thank you. 
 
Calpine Greenleaf Holdings, Inc. 
 
By:____________________________ 

Teresa Wilson, Vice President 
 
CC: Queue Management 

 
APPENDIX F  

TO LGIA 
 

ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 
Notices: 
 

CAISO: 
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California Independent System Operator Corporation 
Regulatory Contracts 
250 Outcropping Way 
Folsom, CA 95630 

 
Participating TO: 

 Pacific Gas and Electric Company 
 Attention: EGI Contract Management 
 245 Market Street 
  
 P.O. Box 770000, Mail Code: N7L 
 San Francisco, CA 94177-0001 
 Email: EGIContractMgmt@pge.com 
 

Interconnection Customer: 
Calpine Greenleaf Holdings, Inc. 
3003 Oak Road, Suite 400 
Walnut Creek, CA 94597  
Attn:  Mitchell Weinberg 
Email:  mitchw@calpine.com 
Phone:  (925) 557-2272 Fax:  Not Provided 
 
With a copy to: 
 
Legal Department 
3003 Oak Road, Suite 400 
Walnut Creek, CA 94597 
Attn:  Rosemary Antonopoulos 
Email:  WROLegal@calpine.com 
Phone:  (925) 557-2283 Fax:  Not Provided 
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Billings and Payments: 
 
 Pacific Gas and Electric Company 
 Attention: EGI Contract Management 
 245 Market Street 
  
 P.O. Box 770000, Mail Code: N7L 
 San Francisco, CA  94177-0001 
 Email: EGIContractMgmt@pge.com 

 
Interconnection Customer: 
Calpine Greenleaf Holdings, Inc. 
3003 Oak Road, Suite 400 
Walnut Creek, CA 94597  
Attn:  Mitchell Weinberg 

 
CAISO: 
California ISO 
Finance Dept. 
Dennis Estrada 
250 Outcropping Way 
Folsom, CA 95630 

 
Alternative Forms of Delivery of Notices (telephone, facsimile or e-mail): 
 

CAISO: 
Queue Management 
250 Outcropping Way 
Folsom, CA  95630 
queuemanagement@caiso.com 
 
Participating TO: 

 EGIContractMgmt@pge.com 
 

Interconnection Customer: 
WestDevelopment@calpine.com 
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APPENDIX G  
TO LGIA 

 
Project 1 Network Upgrades 
Since Greenleaf I generating facility is an existing and currently operational Generating 
Facility and since no new or additional Upgrades have been identified that are required 
for the Generating Facility’s transition to FERC-jurisdictional interconnection and 
maintaining a safe and reliable interconnection with the CAISO Controlled Grid.  
Appendix G does not apply but is included here simply for maintaining consistency with 
other interconnection agreements. 
 
Interconnection Customer’s Proportional Share of Costs of Network Upgrades for 

Project 1 
Table G-1a 

 
Type of  
Upgrade 

Upgrade Description Cost 
Allocatio
n Factor 

Estimated 
Cost x 
1000 

Estimated 
Time to 

Construct 

Reliability 
Network 

Upgrades 

Not Applicable (N/A)  N/A N/A N/A N/A 

    

    

    

    

    

 
Delivery Network 

Upgrades 
 

N/A     

 

 

 N/A N/A N/A N/A 
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       Total       $000,000,0
00  

 
 
Project 2 Network Upgrades 
 
The maximum cost responsibility for the Additional Network Upgrades to interconnect 
the Project 2 as shown in Table G-1b is $100,000 for Phase 1. 
 
Escalated Cost and Time to Construct for Additional Network Upgrades 

 
Table G-1b 

(Phase 1 Additional Network Upgrades) 

   
 

Note 1: The Estimated Time to construct is the schedule for the PTO to complete only the 
construction activities for the specified Facilities. The estimated schedule does not take into account 
unanticipated delays or difficulties securing necessary permits, licenses or other approvals; 
construction difficulties or potential delays in the project implementation process; or unanticipated 
delays or difficulties in obtaining and receiving necessary clearances for interconnection of the project 
to the transmission system.  

 
The estimated time to construct forms the basis for escalated costs. The escalation factors to convert 
the Estimated cost (in 2021 dollars) to the operating year is found in the published per unit table in 
CAISO website 
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPerUni
tCosts.aspx. 
 

Note that the Phase 2 Interconnection Facilities Study is expected to add approximately $150,000-
$250,000 NU costs with approximately 8 months duration.   

Type of Upgrade Upgrade Description 
Cost 

Allocation 
Factor 

Estimated 
Cost 

Estimated 
Time 

(Months) 
to 

Construct 
Reliability Network 
Upgrades 

Bogue DTT modifications, 
channel bank and testing 

100% $75,000 
1 month 

(phase 1) 

Rio Oso DTT communication 
testing 

100% $25,000 
1 month 

(phase 1) 

   Total $100,000  
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APPENDIX H  
TO LGIA 

 
INTERCONNECTION REQUIREMENTS FOR AN ASYNCHRONOUS GENERATING 

FACILITY 
 

(Not Applicable to Greenleaf Unit One Generating facility) 
 

Appendix H sets forth interconnection requirements specific to all Asynchronous 
Generating Facilities.  Existing individual generating units of an Asynchronous 
Generating Facility that are, or have been, interconnected to the CAISO Controlled Grid 
at the same location are exempt from the requirements of this Appendix H for the 
remaining life of the existing generating unit.  Generating units that are replaced, 
however, shall meet the requirements of this Appendix H. 
 
A. Technical Requirements Applicable to Asynchronous Generating Facilities 
 
  i. Low Voltage Ride-Through (LVRT) Capability  
 
An Asynchronous Generating Facility shall be able to remain online during voltage 
disturbances up to the time periods and associated voltage levels set forth in the 
requirements below.   
 

(1) An Asynchronous Generating Facility shall remain online for the voltage 
disturbance caused by any  fault on the transmission grid, or within the 
Asynchronous Generating Facility between the Point of Interconnection and the 
high voltage terminals of the  Asynchronous Generating Facility’s step up 
transformer, having a duration equal to the lesser of the normal three-phase fault 
clearing time (4-9 cycles) or one-hundred fifty (150) milliseconds, plus any 
subsequent post-fault voltage recovery to the final steady-state post-fault voltage.  
Clearing time shall be based on the maximum normal clearing time associated 
with any three-phase fault location that reduces the voltage at the Asynchronous 
Generating Facility’s Point of Interconnection to 0.2 per-unit of nominal voltage or 
less, independent of any fault current contribution from the Asynchronous 
Generating Facility. 

 
(2) An Asynchronous Generating Facility shall remain online for any voltage 

disturbance caused by a single-phase fault on the transmission grid, or within the 
Asynchronous Generating Facility between the Point of Interconnection and the 
high voltage terminals of the Asynchronous Generating Facility’s step up 
transformer, with delayed clearing, plus any subsequent post-fault voltage 
recovery to the final steady-state post-fault voltage.  Clearing time shall be based 
on the maximum backup clearing time associated with a single point of failure 
(protection or breaker failure) for any single-phase fault location that reduces any 
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phase-to-ground or phase-to-phase voltage at the Asynchronous Generating 
Facility’s Point of Interconnection to 0.2 per-unit of nominal voltage or less, 
independent of any fault current contribution from the Asynchronous Generating 
Facility.  

 
(3) Remaining on-line shall be defined as continuous connection between the Point 

of Interconnection and the Asynchronous Generating Facility’s units, without any 
mechanical isolation.  Asynchronous Generating Facilities may cease to inject 
current into the transmission grid during a fault. 

 
(4) The Asynchronous Generating Facility is not required to remain on line during 

multi-phased faults exceeding the duration described in Section A.i.1 of this 
Appendix H or single-phase faults exceeding the duration described in Section 
A.i.2 of this Appendix H. 

 
(5) The requirements of this Section A.i of this Appendix H do not apply to faults that 

occur between the Asynchronous Generating Facility’s terminals and the high 
side of the step-up transformer to the high-voltage transmission system.  

 
(6) Asynchronous Generating Facilities may be tripped after the fault period if this 

action is intended as part of a special protection system.  
 
(7) Asynchronous Generating Facilities may meet the requirements of this Section 

A.i of this Appendix H through the performance of the generating units or by 
installing additional equipment within the Asynchronous Generating Facility, or by 
a combination of generating unit performance and additional equipment. 
 

(8) The provisions of this Section A.i of this Appendix H apply only if the voltage at 
the Point of Interconnection has remained within the range of 0.9 and 1.10 per-
unit of nominal voltage for the preceding two seconds, excluding any sub-cycle 
transient deviations. 

 
The requirements of this Section A.i in this Appendix H shall not apply to any 
Asynchronous Generating Facility that can demonstrate to the CAISO a binding 
commitment, as of July 3, 2010, to purchase inverters for thirty (30) percent or more of 
the Generating Facility’s maximum Generating Facility Capacity that are incapable of 
complying with the requirements of this Section A.i in this Appendix H.  The 
Interconnection Customer must include a statement from the inverter manufacturer 
confirming the inability to comply with this requirement in addition to any information 
requested by the CAISO to determine the applicability of this exemption. 
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ii. Frequency Disturbance Ride-Through Capability 
 
An Asynchronous Generating Facility shall comply with the off nominal frequency 
requirements set forth in the WECC Under Frequency Load Shedding Relay Application 
Guide or successor requirements as they may be amended from time to time. 
 

iii. Power Factor Design Criteria (Reactive Power) 
 
An Asynchronous Generating Facility shall operate within a power factor within the 
range of 0.95 leading to 0.95 lagging, measured at the Point of Interconnection as 
defined in this LGIA in order to maintain a specified voltage schedule, if the Phase II 
Interconnection Study shows that such a requirement is necessary to ensure safety or 
reliability.  The power factor range standard can be met by using, for example, power 
electronics designed to supply this level of reactive capability (taking into account any 
limitations due to voltage level, real power output, etc.) or fixed and switched capacitors, 
or a combination of the two, if agreed to by the Participating TO and CAISO. The 
Interconnection Customer shall not disable power factor equipment while the 
Asynchronous Generating Facility is in operation.  Asynchronous Generating Facilities 
shall also be able to provide sufficient dynamic voltage support in lieu of the power 
system stabilizer and automatic voltage regulation at the generator excitation system if 
the Phase II Interconnection Study shows this to be required for system safety or 
reliability. 
 

iv. Supervisory Control and Data Acquisition (SCADA) Capability  
 
An Asynchronous Generating Facility shall provide SCADA capability to transmit data 
and receive instructions from the Participating TO and CAISO to protect system 
reliability.  The Participating TO and CAISO and the Asynchronous Generating Facility 
Interconnection Customer shall determine what SCADA information is essential for the 
proposed Asynchronous Generating Facility, taking into account the size of the plant 
and its characteristics, location, and importance in maintaining generation resource 
adequacy and transmission system reliability. 
 

v. Power System Stabilizers (PSS) 
 
Power system stabilizers are not required for Asynchronous Generating Facilities. 
 




