

Policy Initiatives Timeline

This document provides a simple, at-a-glance, snapshot of all active policy initiatives and where they are in the stakeholder process. Updated weekly.
 Note: Includes the Annual Policy Initiative Catalog & Roadmap Process but does not include any other recurring processes or miscellaneous meeting topics.

Pre-proposal development
 Proposal development
 Decision
 Implementation

Updated: 09/13/24	2024																																			
	Q2												Q3												Q4											
Initiative	April				May				June				July				August				September				October				November				December			
	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4				
Annual Policy Initiative Catalog & Roadmap Process	Prioritization working groups								Draft annual catalog				Final annual catalog								Draft policy roadmap								Final policy roadmap							
Day-Ahead Sufficiency	Straw proposal																																			
Day-Ahead Market Enhancements	Implementation (development)																																			
Extended Day-Ahead Market (EDAM)	Implementation (development & agreement)																																			
EDAM ISO BAA Participation Rules	Implementation (development)																																			
FERC Order 881 - Managing Transmission Line Ratings Phase 2	Implementation (development)																																			
Gas Resource Management					Working groups				Issue paper								Straw proposal																			
Generation Deliverability Methodology Review	Implementation (development)																																			
GHG Coordination	Working Groups																				Proposal Development															
Interconnection Process Enhancements 2023 Track 2	Final proposal								ISO Board of Governors				FERC filing																							
Interconnection Process Enhancements 2023 Track 3																	Revised straw proposal								Second Revised Straw Proposal				Draft final proposal							
Inter-SC Trades in Regional Markets													Straw proposal				Draft final proposal				Joint WEM GB & ISO BOG															
Penalty Enhancements: Demand Response, Investigation, and Tolling	Straw proposal												Draft final proposal								Joint WEM GB & ISO BOG															
Price Formation Enhancements	Working Groups		Straw Proposal		Draft final proposal		Final Proposal								Discussion paper																					
Resource Adequacy Modeling & Program Design	Working Groups																Issue papers												Straw proposals							
Rules of Conduct Enhancements	Implementation				Continues to Track 2: Penalty Enhancements: Demand Response, Investigation, and Tolling Initiative																															
Storage bid cost recovery and default energy bids enhancements													Issue Paper and Straw proposal				Revised straw proposal				Draft Final Proposal		Final proposal				Joint WEM GB & ISO BOG									
West-wide Governance Pathways					Draft Final Proposal								Joint WEM GB & ISO BOG																							