

Policy Initiatives Timeline

This document provides a simple, at-a-glance, snapshot of all active policy initiatives and where they are in the stakeholder process. Updated weekly.
 Note: Includes the Annual Policy Initiative Catalog & Roadmap Process but does not include any other recurring processes or miscellaneous meeting topics.

Pre-proposal development
 Proposal development
 Decision
 Implementation

Updated: 08/08/24	2024																																			
Initiative	Q2								Q3								Q4																			
	April				May				June				July				August				September				October				November				December			
	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4
Annual Policy Initiative Catalog & Roadmap Process	Prioritization working groups								Draft annual catalog				Final annual catalog								Draft policy roadmap								Final policy roadmap							
Day-Ahead Sufficiency	Straw proposal																																			
Day-Ahead Market Enhancements	Implementation (development)																																			
Extended Day-Ahead Market (EDAM)	Implementation (development & agreement)																																			
EDAM ISO BAA Participation Rules	Implementation (development)																																			
FERC Order 881 - Managing Transmission Line Ratings Phase 2	Implementation (development)																																			
Gas Resource Management					Working groups				Issue paper								Straw proposal																			
Generation Deliverability Methodology Review	Implementation (development)																																			
GHG Coordination	Working Groups																				Proposal Development															
Interconnection Process Enhancements 2023 Track 2	Final proposal								ISO Board of Governors				FERC filing																							
Interconnection Process Enhancements 2023 Track 3													Revised straw proposal				Draft final proposal				Final proposal				ISO Board of Governors											
Penalty Enhancements: Demand Response, Investigation, and Tolling	Straw proposal								Draft final proposal								Joint WEIM GB & ISO BOG																			
Price Formation Enhancements	Working Groups												Discussion paper																							
Resource Adequacy Modeling & Program Design	Working Groups												Issue papers												Straw proposals											
Rules of Conduct Enhancements	Implementation																																			
Storage bid cost recovery and default energy bids enhancements													Straw proposal				Draft final proposal				Final proposal				Joint WEIM GB & ISO BOG											
West-wide Governance Pathways					Draft Final Proposal								Joint WEIM GB & ISO BOG																							