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Section 1 Objectives And Applicability 
 
1.1 Objectives and Applicability 
 

The objective of this Generation Interconnection and Deliverability Allocation Procedures (GIDAP) 
is to implement the requirements for both Small and Large Generating Facility interconnections to 
the CAISO Controlled Grid and to provide a process for allocating Transmission Plan 
Deliverability for Interconnection Requests starting with Queue Cluster 5 and for subsequent 
Queue Clusters.  This GIDAP applies to Interconnection Requests that are either assigned to 
Queue Cluster 5 and subsequent Queue Clusters, or submitted for the Independent Study 
Process, or Fast Track Process after [effective date of tariff amendment].  The two exceptions to 
this rule of limited applicability are (i) the annual reassessment process set forth in Section 7.4, 
which shall apply to all CAISO Interconnection Customers in Queue Clusters, and (ii) the annual 
Generator Downsizing Process set forth in Section 7.5 which shall apply to all eligible 
Interconnection Customers, regardless of which interconnection procedures under the CAISO 
Tariff they are subject to. 
 

1.2 Definitions 
 

Unless the context otherwise requires, any word or expression defined in the Master Definitions 
Supplement, Appendix A to the CAISO Tariff, will have the same meaning where used in this 
GIDAP.  References to the GIDAP are to this Appendix DD. 
 

1.3 Pre-Application  
 

1.3.1 An Interconnection Customer with a proposed Small Generating Facility may 
submit a formal written request form along with a non-refundable fee of $300 to 
the CAISO for a pre-application report on a proposed project at a specific site. 
The CAISO shall provide the pre-application data described in Section 1.3.2 to 
the Interconnection Customer within twenty (20) Business Days of receipt of the 
completed request form and payment of the $300 fee.  The CAISO shall 
coordinate with the Participating TO to complete the pre-application report.  At 
the request of the CAISO, the Participating TO shall provide any readily available 
information necessary to complete the pre-application report.  Readily available 
information shall mean information that the Participating TO currently has on 
hand.  The Participating TO is not required to create new information but is 
required to compile, gather, and summarize information that it has on hand in a 
format that presents the information in a manner that informs the Interconnection 
Customer regarding issues related to its proposed Small Generating Facility.  If 
providing any item in the pre-application report would require the Participating TO 
to perform a study or analysis beyond gathering and presenting existing 
information, then the information shall be deemed not readily available.  The pre-
application report produced by the CAISO is non-binding, does not confer any 
rights, and the Interconnection Customer must still successfully apply to 
interconnect to the CAISO’s system.  The written pre-application report request 
form shall include the information in Sections 1.3.1.1 through 1.3.1.8 below to 
clearly and sufficiently identify the location of the proposed Point of 
Interconnection that is under CAISO operational control. 

 
1.3.1.1 Project contact information, including name, address, phone number, 

and email address. 
 

1.3.1.2 Project location (street address with nearby cross streets and town). 
 

1.3.1.3 Single proposed Point of Interconnection that is either an existing 
substation or a transmission line under CAISO operational control.  
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1.3.1.4 Generator Type (e.g., solar, wind, combined heat and power, etc.) 
 

1.3.1.5 Size (alternating current kW/MW)  
 

1.3.1.6 Single or three phase generator configuration 
 

1.3.1.7 Stand-alone generator (no onsite load, not including station service – 
Yes or No?) 

 
1.3.1.8 Is new service requested?  Yes or No?  If there is existing service, 

include the customer account number, site minimum and maximum 
current or proposed electric loads in kW/MW (if available) and specify if 
the load is expected to change.  

 
1.3.2 Subject to Section 1.3.1, the pre-application report will include the following information:  

 
1.3.2.1 Electrical configuration of the substation, including information of transmission 

lines terminating in the substation, transformers, buses and other devices, if the 
proposed Point of Interconnection is a substation. 

 
1.3.2.2 Existing aggregate generation capacity (in MW) interconnected to a substation or 

circuit (i.e., amount of generation online) likely to serve the proposed Point of 
Interconnection. 

 
1.3.2.3 Aggregate queued generation capacity (in MW) for a substation or circuit (i.e., 

amount of generation in the queue) likely to serve the proposed Point of 
Interconnection.  

 
1.3.2.4 Based on the proposed Point of Interconnection, existing or known constraints 

such as, but not limited to, electrical dependencies at that location, short circuit 
issues, instability issues, facility loading issues, or voltage issues.  

 
1.3.2.5 Available capacity on a substation or circuit likely to serve the proposed Point of 

Interconnection. 
 

1.3.3 The pre-application report need only include existing data. A pre-application report 
request does not obligate the CAISO to conduct a study or other analysis of the proposed 
generator in the event that data is not readily available. If the CAISO cannot complete all 
or some of a pre-application report due to lack of available data, the CAISO shall provide 
the Interconnection Customer with a pre-application report that includes the data that is 
available. There are many variables studied as part of the interconnection review 
process, and data provided in the pre-application report may become outdated at the 
time of the submission of the complete Interconnection Request. Notwithstanding any of 
the provisions of this section, the CAISO shall, in good faith, include data in the pre-
application report that represents the best available information at the time of reporting. 

 
Section 2 Scope and Application 
 
2.1 Application of Generator Interconnection Procedures 
 

Sections 2 through 15 apply to processing an Interconnection Request pertaining to a Generating 
Facility that is either: (i) assigned to Queue Clusters 5 and subsequent Queue Clusters, or (ii) 
included in the Independent Study Process, or (iii) included in the Fast Track Process, after July 
25, 2012 pursuant to the terms of this CAISO Tariff for the performance of its Interconnection 
Studies.   
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2.2 Comparability 
 

The CAISO shall receive, process, and analyze Interconnection Requests in a timely manner as 
set forth in this GIDAP.  The CAISO will use the same Reasonable Efforts in processing and 
analyzing Interconnection Requests from all Interconnection Customers as set forth in this 
GIDAP, whether the Generating Facilities are owned by a Participating TO, its subsidiaries, or 
Affiliates or others. 
 

2.3 Interconnection Base Case Data 
 

For each Interconnection Study Cycle, the CAISO, in coordination with applicable Participating 
TO(s), shall publish updated Interconnection Base Case Data, including, as applicable, separate 
Interconnection Base Case Data for each Group Study to reflect system conditions particular to 
the Group Study, to a secured section of the CAISO Website: (1) prior to the Phase I 
Interconnection Study with the Generation reflected in valid Interconnection Requests for the 
Interconnection Study Cycle, as well as all Generation reflected in the Interconnection Requests 
in the Independent Study Process that entered the CAISO’s interconnection queue prior to the 
creation of the Base Case, along with any associated transmission upgrades or additions; (2) 
after the Phase I Interconnection Study with the Generation reflected in valid Interconnection 
Requests submitted in the Cluster Application Window for the Interconnection Study Cycle, and 
the identified preliminary transmission upgrades or additions, as well as all Generation reflected 
in the Interconnection Requests in the Independent Study Process that entered the CAISO’s 
interconnection queue prior to the creation of the Base Case, along with any associated 
transmission upgrades or additions; (3) prior to the Phase II Interconnection Study, including all 
remaining Generation from the Phase I Interconnection Study for the Interconnection Study 
Cycle, as well as all Generation reflected in the Interconnection Requests in the Independent 
Study Process that entered the CAISO’s interconnection queue prior to the creation of the Base 
Case, along with any associated transmission upgrades or additions; and (4) after the Phase II 
Interconnection Study, including all remaining Generation from the applicable Phase I 
Interconnection Study and the identified transmission upgrades and additions for the 
Interconnection Study Cycle, as well as all Generation reflected in the Interconnection Requests 
in the Independent Study Process that entered the CAISO’s interconnection queue prior to the 
creation of the Base Case, along with any associated transmission upgrades or additions. 
 
Interconnection Base Case Data shall include information subject to the confidentiality provisions 
in Section 15.1. 
 
The CAISO shall require current and former Interconnection Customers, Market Participants, and 
electric utility regulatory agencies within California to sign a CAISO confidentiality agreement and, 
where the current or former Interconnection Customer or Market Participant is not a member of 
WECC, or its successor, an appropriate form of agreement with WECC, or its successor, as 
necessary.  All other entities or persons seeking Interconnection Base Case Data must satisfy the 
foregoing requirements as well as all requirements under 18 C.F.R. Section 388.113 for obtaining 
the release of Critical Energy Infrastructure Information (as that term is defined by FERC). 
 

2.4  Interconnection Service and Studies 
 

2.4.1 No Applicability to Transmission Service. 
 
Nothing in this GIDAP shall constitute a request for transmission service or confer upon 
an Interconnection Customer any right to receive transmission service. 
 

2.4.2 The Product. 
 
Interconnection Service allows the Interconnection Customer to connect the Generating 
Facility to the CAISO Controlled Grid and be eligible to deliver the Generating Facility’s 
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output using the available capacity of the CAISO Controlled Grid.  Interconnection 
Service does not in and of itself convey any right to deliver electricity to any specific 
customer or point of delivery or rights to any specific MW of available capacity on the 
CAISO Controlled Grid. 
 

2.4.3 The Interconnection Studies. 
 
 For Interconnection Requests in Queue Cluster 5 and subsequent Queue Clusters, the 

Interconnection Studies consist of a Phase I Interconnection Study, a reassessment 
conducted prior to the commencement of a Phase II Interconnection Study, a Phase II 
Interconnection Study, and an update to the Phase II Interconnection Study report to 
reflect the results of a reassessment conducted after the TP Deliverability allocation 
process for the Queue Cluster.   

 
For Interconnection Requests processed under the Independent Study Process, the 
Interconnection Studies consist of a system impact and facilities study, and, as applicable 
to Full Capacity or Partial Capacity Deliverability Status, Phase I and Phase II 
Interconnection Studies and a reassessment. 
 

  2.4.3.1 The Phase I Interconnection Studies 
 

The Phase I Interconnection Studies for Queue Cluster Generating Facilities will 
include, but not be limited to, short circuit/fault duty, steady state (thermal and 
voltage) and stability analyses.  The Phase I Interconnection Studies will identify 
direct Interconnection Facilities and required Reliability Network Upgrades 
necessary to interconnect the Generating Facility, mitigate thermal overloads and 
voltage violations, and address short circuit, stability, and reliability issues 
associated with the requested Interconnection Service. The Phase I 
Interconnection Studies will also identify LDNU for Generating Facilities, 
including those being processed under the Independent Study Process, that 
have selected Full Capacity or Partial Capacity Deliverability Status.  Such LDNU 
shall be identified in accordance with the On-Peak Deliverability Assessment set 
forth in Section 6.3.2.  The Phase I Interconnection Studies will also provide cost 
estimates for ADNUs, as described in Section 6.3.2.1.2.  The Phase I 
Interconnection Study report shall include cost estimates for RNUs, LDNUs, 
ADNUs and Participating TOs Interconnection Facilities that shall, as applicable, 
establish the basis for the initial Interconnection Financial Security postings 
under Section 11.2. 
 

  2.4.3.2 The Reassessment Prior to Phase II Interconnection Studies 
 

Before undertaking the Phase II Interconnection Studies, the CAISO will conduct 
a reassessment, as specified in Section 7.4, to conform the Base Case and 
Interconnection Base Case Data to account for later conditions since the CAISO 
performed the Phase II Interconnection Study in the prior Interconnection Study 
Cycle, and to account for the impact of Downsizing Generators pursuant to 
Section 7.5. 
 

2.4.3.3 The Phase II Interconnection Studies 
 

The Phase II Interconnection Studies will include, but not be limited to, short 
circuit/fault duty, steady state (thermal and voltage) and stability analyses, and 
will identify direct Interconnection Facilities and required RNUs necessary to 
interconnect the Generating Facility, mitigate thermal overloads and voltage 
violations, and address short circuit, stability, and reliability issues associated 
with the requested Interconnection Service. The Phase II Interconnection Studies 
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shall identify LDNUs for Generating Facilities participating in Phase II (including 
those being processed under the Independent Study Process) that have elected 
Full Capacity or Partial Capacity Deliverability Status, and ADNUs for 
Interconnection Customers selecting Option (B) in accordance with Section 7.2.   

 
The Phase II Interconnection Study report shall also set forth the applicable cost 
estimates for RNUs, LDNUs, ADNUs and Participating TOs Interconnection 
Facilities that shall, as applicable, establish the basis for the second and third 
Interconnection Financial Security postings under Section 11.3.   

 
Where an Interconnection Study report identifies specific transmission facilities 
for Network Upgrade or Interconnection Facilities, the cost estimates determined 
in accordance with Section 6.4 will be set forth in present dollar costs as well as 
time-adjusted dollar costs, adjusted to the estimated year of expenditure for 
construction of the components being constructed.   

 
  2.4.3.4 Update Following TP Deliverability Allocation Process 

 
Following the completion of Phase II Interconnection Studies for the Queue 
Cluster and provision by the ISO of the results to Interconnection Customers in 
the Queue Cluster, the ISO will perform the allocation of TP Deliverability to 
eligible Generating Facilities in accordance with Section 8.9. Based on the 
results of the allocation process and the responses to those results as reported 
by affected Interconnection Customers to the ISO, the ISO will provide updates 
where needed to the Phase II Interconnection Study reports of affected 
Interconnection Customers. The update to the Phase II Interconnection Study 
report provided under this section shall not extend the time for the second 
Interconnection Financial Security posting under Section 11.3.  
 

Section 3 Interconnection Requests 
 
3.1 General 
 

Pursuant to CAISO Tariff Section 25.1, an Interconnection Customer shall submit to the CAISO 
an Interconnection Request in the form of Appendix 1 to this GIDAP.  The CAISO will forward a 
copy of the Interconnection Request to the applicable Participating TO within five (5) Business 
Days of receipt. 
 
The Interconnection Customer shall submit a separate Interconnection Request for each site and 
may submit multiple Interconnection Requests for a single site.  The Interconnection Customer 
must submit a deposit with each Interconnection Request even when more than one request is 
submitted for a single site.  An Interconnection Request to evaluate one site at two different 
voltage levels shall be treated as two Interconnection Requests.  
 
An Interconnection Customer with a proposed Small Generating Facility shall be evaluated using 
the maximum rated capacity that the Small Generating Facility is capable of injecting into the 
CAISO’s electric system. However, if the maximum capacity that the Small Generating Facility is 
capable of injecting into the CAISO’s electric system is limited (e.g., through use of a control 
system, power relay(s), or other similar device settings or adjustments), then the Interconnection 
Customer must obtain the CAISO’s agreement, with such agreement not to be unreasonably 
withheld, that the manner in which the Interconnection Customer proposes to implement such a 
limit will not adversely affect the safety and reliability of the CAISO’s system. If the CAISO does 
not so agree, then the Interconnection Request must be withdrawn or revised to specify the 
maximum capacity that the Small Generating Facility is capable of injecting into the CAISO’s 
electric system without such limitations. Furthermore, nothing in this section shall prevent the 
CAISO from considering an output higher than the limited output, if appropriate, when evaluating 
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system protection impacts. 
 

3.2 Roles and Responsibilities  
 

(a)  Each Interconnection Request will be subject to the direction and oversight of the CAISO.  
The CAISO will conduct or cause to be performed the required Interconnection Studies 
and any additional studies the CAISO determines to be reasonably necessary, and will 
direct the applicable Participating TO to perform portions of studies where the 
Participating TO has specific and non-transferable expertise or data and can conduct the 
studies more efficiently and cost effectively than the CAISO.  The CAISO will coordinate 
with Affected System Operators in accordance with Section 3.7. 

 
(b)  The CAISO will complete or cause to be completed all studies as required within the 

timelines provided in this.  Any portion of the studies performed at the direction of the 
CAISO by the Participating TOs or by a third party shall also be completed within 
timelines provided in this GIDAP. 

 
(c)  The CAISO has established a pro forma Roles and Responsibilities Agreement, attached 

hereto as Appendix 4 and incorporated herein by reference, for execution by the CAISO 
and the applicable Participating TOs. 

 
(d)  Each Interconnection Customer shall pay the actual costs of all Interconnection Studies, 

and any additional studies the CAISO determines to be reasonably necessary in 
response to the Interconnection Request.  The CAISO shall reimburse the Participating 
TO for the actual cost of any portion of all Interconnection Studies that such Participating 
TO performs at the direction of the CAISO. 

 
3.3 Timing for Submitting Interconnection Requests  
 

3.3.1 Timing for Submitting Interconnection Requests for a Queue Cluster  
 
Except for Interconnection Customers requesting processing under the Independent 
Study Process or Fast Track Process, Interconnection Requests must be submitted 
during a Cluster Application Window.  The Cluster Application Window will open on April 
1 and close on April 15 of each year.  If any date set forth in this section is not a Business 
Day, then the applicable date shall be the next Business Day. 

 
3.3.2 Timing for Submitting Interconnection Requests for Independent Study Process 

and Fast Track Process 
 
Interconnection Customers may submit Interconnection Requests for processing under 
the Independent Study Process or the Fast Track Process at any time during the year. 
 

3.4 [Not Used] 
 
3.5 Processing of Interconnection Requests 
 
 3.5.1  Initiating an Interconnection Request. 

 
To initiate an Interconnection Request, except as set forth for the Fast Track Process in 
Section 5, and have the Interconnection Request considered for validation under Section 
3.5.2, the Interconnection Customer must submit all of the following during the Cluster 
Application Window, or at any time during the year for proposed Generating Facilities 
applying for processing under the Independent Study Process:  
 
(i) An Interconnection Study Deposit of $150,000.  
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(ii)  A completed application in the form of  Appendix 1, including requested 

Deliverability status, requested study process (either Queue Cluster or 
Independent Study Process), preferred Point of Interconnection and voltage 
level, and all other required technical data. 

 
(iii) Demonstration of Site Exclusivity or, for Interconnection Requests in a Queue 

Cluster, a posting of a Site Exclusivity Deposit of $100,000 for a Small 
Generating Facility or $250,000 for a Large Generating Facility.  The 
demonstration of Site Exclusivity, at a minimum, must be through the 
Commercial Operation Date of the new Generating Facility or increase in 
capacity of the existing Generating Facility.  

 
3.5.1.1 Use of Interconnection Study Deposit. 
 

The CAISO shall deposit all Interconnection Study Deposits in an interest bearing 
account at a bank or financial institution designated by the CAISO.  The 
Interconnection Study Deposit shall be applied to pay for prudent costs incurred 
by the CAISO, the Participating TOs, or third parties at the direction of the CAISO 
or Participating TOs, as applicable, to perform and administer the Interconnection 
Studies and to meet and otherwise communicate with Interconnection Customers 
with respect to their Interconnection Requests. 

 
Except for proposed Generating Facilities processed under the Fast Track 
Process set forth in Section 5, the Interconnection Study Deposits shall be 
refundable as follows: 

 
(a)  Should an Interconnection Request be withdrawn by the Interconnection 

Customer or be deemed withdrawn by the CAISO by written notice under  
Section 3.8 on or before thirty (30) calendar days following the Scoping 
Meeting, the CAISO shall refund to the Interconnection Customer any 
portion of the Interconnection Customer’s Interconnection Study Deposit, 
including interest earned at the rate provided for in the interest-bearing 
account from the date of deposit to the date of withdrawal, that exceed 
the costs the CAISO, Participating TOs, and third parties have incurred 
on the Interconnection Customer’s behalf. 

 
(b)  Should an Interconnection Request made under  Section 3.5.1 be 

withdrawn by the Interconnection Customer or be deemed withdrawn by 
the CAISO by written notice under  Section 3.8 more than thirty (30) 
calendar days after the Scoping Meeting, but on or before thirty (30) 
calendar days following the Results Meeting (or the latest date permitted 
under this  for a Results Meeting if a customer elects not to have a 
Results Meeting) for the Phase I Interconnection Study or the system 
impact and facilities study for Generating Facilities processed under the 
Independent Study Process, the CAISO shall refund to the 
Interconnection Customer the difference between (i) the Interconnection 
Customer’s Interconnection Study Deposit and (ii) the greater of the 
costs the CAISO and Participating TOs have incurred on the 
Interconnection Customer’s behalf or one-half of the original 
Interconnection Study Deposit up to a maximum of $100,000, including 
interest earned at the rate provided for in the interest-bearing account 
from the date of deposit to the date of withdrawal. 

 
Interconnection Customers in Queue Cluster 5 who have provided  the 
Study Deposit may receive a refund of the Interconnection Study 
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Deposit, less actual costs expended on the Interconnection Studies to 
date, by withdrawing from the Queue within ten (10) calendar days after 
July 25, 2012.   

 
(c)  Should an Interconnection Request be withdrawn by the Interconnection 

Customer or be deemed withdrawn by the CAISO by written notice under  
Section 3.8 at any time more than thirty (30) calendar days after the 
Results Meeting (or the latest date permitted  for a Results Meeting if a 
customer elects not to have a Results Meeting) for the Phase I 
Interconnection Study, or the system impact and facilities study for 
proposed Generating Facilities processed under the Independent Study 
Process, the Interconnection Study Deposit shall be non-refundable. 

 
(d)  Upon execution of a GIA by an Interconnection Customer, the CAISO 

and the applicable Participating TOs, or the approval by FERC of an 
unexecuted GIA, the CAISO shall refund to the Interconnection 
Customer any portion of the Interconnection Customer’s Interconnection 
Study Deposit, including interest earned at the rate provided for in the 
interest-bearing account from the date of deposit to the date of 
withdrawal, that exceeds the costs the CAISO, Participating TOs, and 
third parties have incurred on the Interconnection Customer’s behalf. 

 
Notwithstanding the foregoing, an Interconnection Customer that withdraws or is 
deemed to have withdrawn its Interconnection Request during an Interconnection 
Study Cycle shall be obligated to pay to the CAISO all costs in excess of the 
Interconnection Study Deposit that have been prudently incurred or irrevocably 
have been committed to be incurred with respect to that Interconnection Request 
prior to withdrawal.  The CAISO will reimburse the applicable Participating TO(s) 
or third parties, as applicable, for all work performed on behalf of the withdrawn 
Interconnection Request at the CAISO’s direction.  The Interconnection 
Customer must pay all monies due before it is allowed to obtain any 
Interconnection Study data or results. 

 
All non-refundable portions of the Interconnection Study Deposit that exceed the 
costs the CAISO, Participating TOs, or third parties have incurred on the 
Interconnection Customer’s behalf, and any non-refundable interconnection 
study deposit funds that are received by the CAISO from a Participating TO, 
pursuant to a requirement in the Participating TO’s wholesale distribution tariff for 
such funds to be distributed by the CAISO, shall be treated in accordance with 
Section 7.6. 

 
  3.5.1.2 Obligation for Study Costs. 

 
Except as otherwise provided in Section 3.5.1.1, the CAISO shall charge and the 
Interconnection Customer(s) shall pay the actual costs of the Interconnection 
Studies.  Where an Interconnection Study is performed by means of a Group 
Study, the cost of the Group Study will be charged pro rata to each 
Interconnection Request assigned to the Group Study.  The cost of 
Interconnection Studies performed for an individual Interconnection Request, not 
part of a Group Study, will be charged solely to the Interconnection Customer 
that submitted the Interconnection Request. 

 
The actual costs of each reassessment, as set forth in Section 7.4, will be divided 
and allocated equally amongst the following Interconnection Customers: 

 
(1)  Interconnection Customers whose Generating Facilities are being 
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studied in the applicable reassessment for purposes of utilizing the 
Generator Downsizing Process set forth in Section 7.5;  

 
(2) Interconnection Customers whose Generating Facilities’ Phase II 

Interconnection Studies were completed in the most recent 
Interconnection Study Cycle prior to the applicable reassessment; 

 
(3) Interconnection Customers whose Generating Facilities are parked 

pursuant to this GIDAP at the time of the applicable reassessment 
process; and 

 
(4) Interconnection Customers with Interconnection Requests for Generating 

Facilities in Queue Clusters for whose Interconnection Studies the 
results of the applicable annual reassessment process will be used to 
establish the Base Case. 

 
An Interconnection Customer will be allocated a single share of the actual costs 
of the reassessment per Generating Facility in these four categories, even if a 
Generating Facility falls within more than one of these categories. 

 
The Participating TO and any third parties performing work on the 
Interconnection Customer’s behalf shall invoice the CAISO for such work, and 
the CAISO shall issue invoices for Interconnection Studies that shall include a 
detailed and itemized accounting of the cost of each Interconnection Study.  The 
CAISO shall draw from the Interconnection Study Deposit any undisputed costs 
within thirty (30) calendar days of issuance of an invoice.  Whenever the actual 
cost of performing the Interconnection Studies exceeds the Interconnection 
Study Deposit, the Interconnection Customer shall pay the undisputed difference 
in accordance with the CAISO issued invoice within thirty (30) calendar days.  
The CAISO shall not be obligated to continue to have any studies conducted 
unless the Interconnection Customer has paid all undisputed amounts in 
compliance herewith.  In the event an Interconnection Study, or portions thereof, 
is performed by the CAISO, the Interconnection Customer shall pay only the 
costs of those activities performed by the Participating TO to adequately review 
or validate that Interconnection Study or portions thereof. 

 
3.5.1.3 Use of Site Exclusivity Deposit. 
 

The CAISO shall deposit all Site Exclusivity Deposits in an interest bearing 
account at a bank or financial institution designated by the CAISO.  The Site 
Exclusivity Deposit shall be refundable to the Interconnection Customer at any 
time upon demonstration of Site Exclusivity or the Interconnection Request is 
withdrawn by the Interconnection Customer or deemed withdrawn by the CAISO 
by written notice under  Section 3.8.  The refund of the Site Exclusivity Deposit 
shall include interest earned at the rate provided for in the interest-bearing 
account from the date of deposit to the date of withdrawal.  The Site Exclusivity 
Deposit shall continue to be required after the Interconnection Customer either 
executes a GIA or requests the filing of an unexecuted GIA under Section 13 if 
Site Exclusivity has not been demonstrated. 
 

3.5.1.4  Proposed Commercial Operation Date. 
 

The proposed Commercial Operation Date of the new Generating Facility or 
increase in capacity of the existing Generating Facility shall not exceed seven 
years from the date the Interconnection Request is received by the CAISO, 
unless the Interconnection Customer demonstrates, and the applicable 
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Participating TO(s) and the CAISO agree, such agreement not to be 
unreasonably withheld, that engineering, permitting and construction of the new 
Generating Facility or increase in capacity of the existing Generating Facility will 
take longer than the seven year period.  The CAISO’s agreement to an extension 
of the proposed Commercial Operation Date does not relieve the Interconnection 
Customer from compliance with the requirements of any of the criteria in Section 
8.9.3 for retention of TP Deliverability.  

 
3.5.2 Validation of Interconnection Request. 

 
3.5.2.1  Acknowledgment of Interconnection Request. 
 

The CAISO shall notify the Interconnection Customer within ten (10) Business 
Days of receipt of the Interconnection Request, which notice shall state whether 
the Interconnection Request is deemed complete, valid, and ready to be studied.  
 

3.5.2.2  Deficiencies in Interconnection Request. 
 

An Interconnection Request will not be considered to be a valid request until the 
CAISO determines that the information contained in the Interconnection Request 
is complete and the Interconnection Customer has provided all items in 
satisfaction of Section 3.5.1.  If an Interconnection Request fails to meet the 
requirements set forth in Section 3.5.1, the CAISO shall include in its notification 
to the Interconnection Customer under Section 3.5.2.1 the reasons for such 
failure and that the Interconnection Request does not constitute a valid request.  
The Interconnection Customer shall provide the CAISO the additional requested 
information needed to constitute a valid request.  Whenever additional requested 
information is provided by the Interconnection Customer, the CAISO shall notify 
the Interconnection Customer within five (5) Business Days of receipt of the 
additional requested information whether the Interconnection Request is valid.  If 
the Interconnection Request continues to fail to meet the requirements set forth 
in Section 3.5.1, the CAISO shall include in its notification to the Interconnection 
Customer the reasons for such failure.  If an Interconnection Request has not 
been deemed valid, the Interconnection Customer must submit all information 
necessary to meet the requirements of Section 3.5.1 no later than May 31 or the 
next Business Day if May 31 is not a Business Day.  Interconnection Requests 
that have not met the requirements of Section 3.5.1 by that date will be deemed 
invalid and will not be included in Interconnection Study Cycle or otherwise 
studied. 

 
Interconnection Requests deemed invalid under this Section 3.5.2.2 are not 
subject to Section 3.8.  Interconnection Customers with invalid Interconnection 
Request under this Section 3.5.2.2 may seek relief under Section 15.5 by so 
notifying the CAISO within two (2) Business Days of the notice of invalidity. 
 

3.6 Internet Posting 
 

The CAISO will maintain on the CAISO Website a list of all Interconnection Requests.  The list 
will identify, for each Interconnection Request: (i) the maximum summer and winter megawatt 
electrical output; (ii) the location by county and state; (iii) the station or transmission line or lines 
where the interconnection will be made; (iv) the most recent projected Commercial Operation 
Date; (v) the status of the Interconnection Request, including whether it is active or withdrawn; 
(vi) the availability of any studies related to the Interconnection Request; (vii) the date of the 
Interconnection Request; (viii) the type of Generating Facility to be constructed (e.g., combined 
cycle, combustion turbine, wind turbine, and fuel type); and (ix) requested Deliverability status. 
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Except in the case of an Affiliate, the list will not disclose the identity of the Interconnection 
Customer until the Interconnection Customer executes a GIA or requests that the applicable 
Participating TO(s) and the CAISO file an unexecuted GIA with FERC.  The CAISO shall post on 
the CAISO Website an advance notice whenever a Scoping Meeting will be held with an Affiliate 
of a Participating TO. 

 
The CAISO shall post to the CAISO Website any deviations from the study timelines set forth 
herein.  The CAISO shall further post to the secure CAISO Website portions of the Phase I 
Interconnection Study that do not contain customer-specific information following the final Results 
Meeting and  portions of the Phase II Interconnection Study that do not contain customer-specific 
information no later than publication of the final Transmission Plan under CAISO Tariff Section 
24.2.5.2 (such posted information to be placed on the secure CAISO Website to protect any 
Critical Energy Infrastructure Information contained therein).  The CAISO shall post to the secure 
CAISO Website any documents or other materials posted pursuant to this or a Business Practice 
Manual that contain Critical Energy Infrastructure Information. 
 

3.7 Coordination with Affected Systems 
 

Pursuant to Section 3.7.1, the CAISO will notify the Affected System Operators that are 
potentially affected by the Interconnection Customer’s Interconnection Request or Group Study 
within which the Interconnection Customer’s Interconnection Request will be studied.  The CAISO 
will coordinate the conduct of any studies required to determine the impact of the Interconnection 
Request on Affected Systems with Affected System Operators, to the extent possible, and, if 
possible, the CAISO will include those results (if available) in its applicable Interconnection Study 
within the time frame specified in this GIDAP.  The CAISO will include Affected System Operators 
in all meetings held with the Interconnection Customer as required by this GIDAP.   

 
The Interconnection Customer will cooperate with the CAISO in all matters related to the conduct 
of studies and the determination of modifications to Affected Systems, including providing 
consent to CAISO’s identification of Interconnection Customer’s name, Generating Facility project 
name, and release of information that the Interconnection Customer provided as part of its 
Interconnection Request to the Affected System, and participating in any coordinating activities 
and communications undertaken by the Affected System or CAISO.  If required by an Identified 
Affected System, the Interconnection Customer will sign separate study agreements with the 
Identified Affected System and pay for necessary studies.  Identified Affected Systems will 
cooperate with the CAISO in all matters related to the Identified Affected System Operators’ 
determination of modifications to Identified Affected Systems. 

 
3.7.1 Timing for Identification of Identified Affected Systems 
 

The CAISO will provide notice to the Affected System Operators that are potentially 
affected by the Interconnection Customer’s Interconnection Request or Group Study 
within thirty (30) calendar days after determining which projects in each study cluster 
have posted their initial Interconnection Financial Security.   
 
The CAISO may later notify Affected Systems if (i) the CAISO failed to identify the 
Affected System initially; (ii) the Interconnection Customer modifies its project such that 
an electric system becomes a potentially Affected System; or (iii) the Interconnection 
Customer converts from a Wholesale Distribution Access Tariff to the CAISO Tariff and 
the same Affected Systems were not notified previously or the conversion was due to a 
system change.  In such cases, the CAISO will coordinate with the Interconnection 
Customer and the potentially Affected System Operator to develop an expedited timeline 
to determine whether the Affected System is an Identified Affected System.  The CAISO 
will then notify the Interconnection Customer as soon as practical of the new Identified 
Affected System.   
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Within sixty (60) calendar days of notification from the CAISO, the Affected System 
Operator will advise the CAISO in writing that either: (i) the CAISO should consider the 
electric system to be an Identified Affected System; or (ii) the electric system should not 
be considered an Identified Affected System.  If the Affected System Operator fails to 
advise the CAISO within (60) calendar days of notification, the CAISO will assume that 
the electric system is not an Affected System.  
 
If an electric system operator advises the CAISO that it is an Identified Affected System 
after the 60-day notification period, the CAISO will not delay the synchronization or 
Commercial Operation of the Generating Facility for mitigation required by the Affected 
System unless the Affected System identifies, and the CAISO confirms, a legitimate 
reliability issue.  Where legitimate reliability issues are present, the CAISO will work with 
the Affected System and the Interconnection Customer to establish temporary 
mitigations, if possible, for the identified reliability issue.  An Affected System’s mitigation 
remedies that may be available outside the CAISO Tariff are unaffected by these 
provisions. 
 

3.8 Withdrawal 
 

The Interconnection Customer may withdraw its Interconnection Request at any time by written 
notice of such withdrawal to the CAISO, and the CAISO will notify the applicable Participating 
TO(s) and Affected System Operators, if any, within three (3) Business Days of receipt of such a 
notice.  In addition, after confirmation by the CAISO of a valid Interconnection Request under 
Section 3.5.2, if the Interconnection Customer fails to adhere to all requirements of this GIDAP, 
except as provided in Section 14.3 (Disputes), the CAISO shall deem the Interconnection 
Request to be withdrawn and shall provide written notice to the Interconnection Customer within 
five (5) Business Days of the deemed withdrawal and an explanation of the reasons for such 
deemed withdrawal.  Upon receipt of such written notice, the Interconnection Customer shall 
have five (5) Business Days in which to respond with information or action that either cures the 
deficiency or supports its position that the deemed withdrawal was erroneous and notifies the 
CAISO of its intent to pursue Dispute Resolution. 

 
Withdrawal shall result in the removal of the Interconnection Request from the Interconnection 
Study Cycle.  If an Interconnection Customer disputes the withdrawal and removal from the 
Interconnection Study Cycle and has elected to pursue Dispute Resolution, the Interconnection 
Customer's Interconnection Request will not be considered in any ongoing Interconnection Study 
during the Dispute Resolution process. 

 
In the event of such withdrawal, the CAISO, subject to the provisions of Sections 15.1 and 
3.5.1.1, shall provide, at the Interconnection Customer's request, all information that the CAISO 
developed for any completed study conducted up to the date of withdrawal of the Interconnection 
Request. 
 

3.9 Transferability of Interconnection Request 
 

An Interconnection Customer may transfer its Interconnection Request to another entity only if 
such entity acquires the specific Generating Facility identified in the Interconnection Request and 
the Point of Interconnection does not change. 
 
 

Section 4 Independent Study Process 
 
The CAISO, in coordination with the applicable Participating TO(s), will study Interconnection Requests 
eligible for treatment under this Independent Study Process independently from other Interconnection 
Requests.   
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In the event of a conflict between this Section 4 and another provision of this GIDAP, Section 4 shall 
govern.  
 
4.1  Criteria for Independent Study Process Eligibility  
 

Any Interconnection Request that meets the following criteria will be processed under the 
Independent Study Process:  

 
4.1.1 The Interconnection Customer must provide, along with its Interconnection Request, an 

objective demonstration that inclusion in a Queue Cluster will not accommodate the 
desired Commercial Operation Date for the Generating Facility.  As part of this 
demonstration, the Interconnection Customer must show that the desired Commercial 
Operation Date is physically and commercially achievable, by demonstrating all of the 
following:  

 
(i) The Interconnection Customer has obtained, or has demonstrated the ability to 

obtain, all regulatory approvals and permits needed to complete construction in 
time to meet the Generating Facility‘s requested Commercial Operation Date. 

 
(ii) The Interconnection Customer is able to provide, or has demonstrated the ability 

to obtain, a purchase order for generating equipment specific to the proposed 
Generating Facility, or a statement signed by an officer or authorized agent of the 
Interconnection Customer demonstrating that the Interconnection Customer has 
a commitment for the supply of its major generating equipment in time to meet 
the Commercial Operation Date through a purchase agreement to which the 
Interconnection Customer is a party.  

 
(iii) The Interconnection Customer can provide reasonable evidence of adequate 

financing or other financial resources necessary to make the Interconnection 
Financial Security postings required in Sections 11.2 and 11.3. 

 
(iv) The Point of Interconnection proposed by the Interconnection Customer must be 

to either:  (1) an existing facility on the CAISO Controlled Grid that does not 
require any expansion in order to accommodate the interconnection of the 
Generating Facility; or (2) a facility approved in the Transmission Planning 
Process or identified as necessary through Interconnection Studies performed for 
other Interconnection Customers that is fully permitted, is under construction at 
the time the Interconnection Request is made, and is expected to be in service 
by the requested Commercial Operation Date of the Generating Facility. 

(v) With respect to any Reliability Network Upgrades that are anticipated to be 
needed to interconnect the Generating Facility, and that are already part of an 
existing plan of service or have been identified as necessary through 
Interconnection Studies performed for other Interconnection Customers, or have 
been identified in the Transmission Planning Process, such Reliability Network 
Upgrades must be either in service or under construction and have a completion 
date no later than the requested Commercial Operation Date of the Generating 
Facility. 

 
4.1.2 The Interconnection Customer must demonstrate Site Exclusivity. 

 
4.1.3 The proposed Generating Facility must be electrically independent of Interconnection 

Requests included in an existing Queue Cluster, pursuant to Section 4.2.  In addition, the 
proposed Generating Facility must be electrically independent of any other Generating 
Facility that is currently being studied under an earlier-queued Independent Study 
Process Interconnection Request. 
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4.1.4 The CAISO will inform an Interconnection Customer whether it has satisfied the 
requirements set forth in Sections 4.1.1 and 4.1.2 within thirty (30) calendar days of 
receiving the Interconnection Request. 

 
4.1.5 The CAISO will inform an Interconnection Customer whether it has satisfied the 

requirements set forth in Sections 4.1.3 within thirty (30) calendar days of receiving the 
data necessary to determine whether the Interconnection Customer has satisfied such 
requirements.  For a proposed Generating Facility in a study area with active 
Interconnection Requests in the current Queue Cluster or the Independent Study 
Process, such 30-calendar day period will commence when the Phase I Interconnection 
Study results are available for the current Queue Cluster and all system impact studies 
(or combined system impact and facilities studies) have been completed for all earlier-
queued Independent Study Process Interconnection Requests in the same study area.  

 
4.1.6 Any Interconnection Request that does not satisfy the criteria set forth in Sections 4.1.1, 

4.1.2, and 4.1.3 shall be deemed withdrawn, without prejudice to the Interconnection 
Customer submitting a request at a later date, unless the Interconnection Customer 
notifies the CAISO in writing within ten (10) Business Days that it wishes the CAISO to 
hold the Interconnection Request for inclusion in the next Queue Cluster Window, in 
which event the CAISO will do so. 

 
4.2 Determination of Electrical Independence 
 

An Interconnection Request will qualify for the Independent Study Process without having to 
demonstrate electrical independence pursuant to this Section 4.2 if, at the time the 
Interconnection Request is submitted, there are no other active Interconnection Requests in the 
same study area in the current Queue Cluster or in the Independent Study Process. 

 
Otherwise, an ach Interconnection Request submitted under the Independent Study Process 
must pass all of the tests for determining electrical independence set forth in this Section 4.2 in 
order to qualify for the Independent Study Process.  These tests will utilize study results for active 
Interconnection Requests in the same study area, including Phase I Interconnection study results 
for Generating Facilities in the current Queue Cluster and any system impact study (or combined 
system impact and facilities study) results for earlier queued Generating Facilities being studied in 
the Independent Study Process. 

 
4.2.1 Flow Impact Test/Behind-the-Meter Capacity Expansion Criteria  

 
An Interconnection Request shall have satisfied the requirements of this Section if it 
satisfies, alternatively, either the set of requirements set forth in Section 4.2.1.1 or the set 
of requirements set forth in Section 4.2.1.2.   
 
4.2.1.1 Requirement Set Number One: General Independent Study Requests 

 
The CAISO, in coordination with the applicable Participating TO(s), will perform 
the flow impact test for an Interconnection Request requesting to be processed 
under the Independent Study Process as follows: 

 
(i) Identify the transmission facility closest, in terms of electrical distance, to 

the proposed Point of Interconnection of the Generating Facility being 
tested that will be electrically impacted, either as a result of Reliability 
Network Upgrades identified or reasonably expected to be needed in 
order to alleviate power flow concerns caused by Generating Facilities 
currently being studied in a Queue Cluster, or as a result of Reliability 
Network Upgrades identified or reasonably expected to be needed to 
alleviate power flow concerns caused by earlier queued Generating 
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Facilities currently being studied through the Independent Study 
Process.  If the current Queue Cluster studies or earlier queued 
Independent Study Process studies have not yet determined which 
transmission facilities electrically impacted by the Generating Facility 
being tested require Reliability Network Upgrades to alleviate power flow 
concerns, and the CAISO cannot reasonably anticipate whether such 
transmission facilities will require such Reliability  Network Upgrades 
from other data, then the CAISO will wait to conduct the independence 
analysis under this section until sufficient information exists in order to 
make this determination.  If the flow impact on a Reliability Network 
Upgrade identified pursuant to these criteria cannot be tested due to the 
nature of the Upgrade, then the flow impact test will be performed on the 
limiting element(s) causing the need for the Reliability Network Upgrade.   

 
(ii) The incremental power flow on the transmission facility identified in 

Section 4.2.1.1(i) that is caused by the Generating Facility being tested 
will be divided by the lesser of the Generating Facility’s size or the 
transmission facility capacity.  If the result is five percent (5%) or less, 
the Generating Facility shall pass the flow impact test.  If the Generating 
Facility being tested is tested against the nearest transmission facility 
and that transmission facility has been impacted by a cluster that 
required an upgrade as a result of a contingency, then that contingency 
will be used when applying the flow impact test. 

 
(iii) If the Generating Facility being tested under the flow impact test is 

reasonably expected to impact transmission facilities that were identified, 
per Section 4.2.1.1(i), when testing one or more earlier queued 
Generating Facilities currently being studied through the Independent 
Study Process, then an additional aggregate power flow test shall be 
performed on these earlier identified transmission facilities.  The 
aggregate power flow test shall require that the aggregated power flow of 
the Generating Facility being tested, plus the flow of all earlier queued 
Generating Facilities currently being studied under the Independent 
Study Process that were tested against the transmission facilities 
described in the previous sentence, must be five (5) percent or less of 
those transmission facilities’ capacity.   
However, even if the aggregate power flow on any transmission facility 
tested pursuant to this section (iii) is greater than five (5) percent of the 
transmission facility’s capacity but the incremental power flow as a result 
of the Generating Facility being tested is one (1) percent or less than of 
the transmission facility’s capacity, the Generating Facility shall pass the 
test.   
 
If the Generating Facility being tested is tested against the nearest 
transmission facility and that transmission facility has been impacted by 
a cluster that required an upgrade as a result of a contingency, then that 
contingency will be used when applying the flow impact test.   
The Generating Facility being tested must pass both this aggregate test 
as well as the individual flow test described in Section 4.2.1.1(ii), in no 
particular order. 
 

4.2.1.2 Requirement Set Number Two:  for Requests for Independent Study of 
Behind-the-Meter Capacity Expansion of Generating Facilities 

 
This Section 4.2.1.2 applies to an Interconnection Request relating to a behind-
the-meter capacity expansion of a Generating Facility.  Such an Interconnection 
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Request submitted under the Independent Study Process will satisfy the 
requirements of Section 4.2.1 if it satisfies all of the following technical and 
business criteria: 
 
(i) Technical criteria. 

 
1) The total nameplate capacity of the existing Generating Facility plus 

the incremental increase in capacity does not exceed in the 
aggregate one hundred twenty-five (125) percent of its previously 
studied capacity and the incremental increase in capacity does not 
exceed, in the aggregate, including any prior behind-the-meter 
capacity expansions implemented pursuant to this Section 4.2.1.2, 
one hundred (100) MW. 

 
2) The behind-the-meter capacity expansion shall not take place until 

after the original Generating Facility has achieved Commercial 
Operation and all Reliability Network Upgrades for the original 
Generating Facility have been placed in service.  An Interconnection 
Request for behind-the-meter capacity expansion may be submitted 
prior to the Commercial Operation Date of the original Generating 
Facility. 

 
3) The Interconnection Customer must install an automatic generator 

tripping scheme sufficient to ensure that the total output of the 
Generating Facility, including the behind-the-meter capacity 
expansion, does not at any time exceed the capacity studied in the 
Generating Facility’s original Interconnection Request.  The CAISO 
will have the authority to trip the generating equipment subject to the 
automatic generator tripping scheme or take any other actions 
necessary to limit the output of the Generating Facility so that the 
total output of the Generating Facility does not exceed the originally 
studied capacity. 

 
(ii) Business criteria. 

 
1) The Deliverability Status (Full Capacity, Partial Capacity or Energy-

Only) of the original Generating Facility will remain the same after 
the behind-the-meter capacity expansion.  The capacity expansion 
will have Energy-Only Deliverability Status, and the original 
Generating Facility and the behind-the-meter capacity expansion will 
be metered separately from one another and be assigned separate 
Resource IDs, except as set forth in (2) below. 

 
2) If the original Generating Facility has Full Capacity Deliverability 

Status and the behind-the-meter capacity expansion will use the 
same technology as the original Generating Facility, the 
Interconnection Customer may elect to have the original Generating 
Facility and the behind-the-meter capacity expansion metered 
together, in which case both the original Generating Facility and the 
behind-the-meter capacity expansion will have Partial Capacity 
Deliverability Status and a separate Resource ID will not be 
established for the behind-the-meter capacity expansion. 

 
3) A request for behind-the-meter expansion shall not operate as a 

basis under the CAISO Tariff to increase the Net Qualifying Capacity 
of the Generating Facility beyond the rating which pre-existed the 
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Interconnection Request. 
 
4) The GIA will be amended to reflect the revised operational features 

of the Generating Facility’s behind-the-meter capacity expansion. 
 
5) An active Interconnection Customer may at any time request that the 

CAISO convert the Interconnection Request for behind-the-meter 
capacity expansion to an Independent Study Process 
Interconnection Request to evaluate an incremental increase in 
electrical output (MW generating capacity) for the existing 
Generating Facility.  The Interconnection Customer must accompany 
such a conversion request with an appropriate Interconnection Study 
Deposit and agree to comply with other sections of Section 4 
applicable to an Independent Study Process Interconnection 
Request. 

 
4.2.2 Short Circuit Test 

 
The Generating Facility shall pass the short circuit test if (i) the combined short circuit 
contribution from all the active Interconnection Requests in the Independent Study 
Process in the same study area is less than five (5) percent of the available capacity of 
the circuit breaker upgrade identified in Section 4.2.1.1 and; (ii) total fault duty on each 
circuit breaker upgrade identified for the current Queue Cluster and active Independent 
Study Process Interconnection Requests in the same study area is less than eighty (80) 
percent of the nameplate capacity of the respective circuit breaker upgrade. 

 
4.2.3 Transient Stability Test 

 
The Generating Facility shall pass the transient stability test if the Generating Facility has 
requested interconnection in a study area where transient stability issues are not 
identified for active Interconnection Requests in the current Queue Cluster or 
Independent Study Process. 

 
4.2.4 Reactive Support Test 

 
The Generating Facility shall pass the reactive support test if the Generating Facility has 
requested interconnection in a study area where reactive support needs are not identified 
as requiring Reliability Network Upgrades for active Interconnection Requests in the 
current Queue Cluster or Independent Study Process.   
 

4.3  Scoping Meeting 
 

Within five (5) Business Days after the CAISO notifies the Interconnection Customer that the 
Generating Facility associated with its Interconnection Request has satisfied the electrical 
independence test set forth in Section 4.2, the CAISO shall establish a date agreeable to the 
Interconnection Customer and the applicable Participating TO(s) for the Scoping Meeting.  With 
input from the Participating TO, the CAISO shall evaluate whether the Interconnection Request is 
at or near the boundary of an affected Participating TO(s)’ service territory or of any other 
Affected System(s) so as to potentially affect such third parties, and, if such is the case, the 
CAISO shall invite the affected Participating TO(s) and/or Affected System Operator(s), in 
accordance with Section 3.7, to the Scoping Meeting by informing such third parties, as soon as 
practicable, of the time and place of the scheduled Scoping Meeting. 

 
The purpose of the Scoping Meeting shall be to discuss the Interconnection Request and review 
existing studies relevant to the Interconnection Request.  The applicable Participating TO(s) and 
the CAISO will bring to the meeting, as reasonably necessary to accomplish its purpose, 
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technical data, including, but not limited to, (i) general facility loadings, (ii) general instability 
issues, (iii) general short circuit issues, (iv) general voltage issues, and (v) general reliability 
issues.   The Interconnection Customer will bring to the Scoping Meeting, in addition to the 
technical data in Attachment A to Appendix 1, any system studies previously performed.  The 
applicable Participating TO(s), the CAISO, and the Interconnection Customer will also bring to the 
meeting personnel and other resources as may be reasonably required to accomplish the 
purpose of the meeting in the time allocated for the meeting. The CAISO shall prepare minutes 
from the meeting, and provide an opportunity for other attendees and the Interconnection 
Customer to confirm the accuracy thereof.  The Scoping Meeting may be omitted by agreement 
of the Interconnection Customer, Participating TO, and the CAISO.   

 
The CAISO shall, no later than five (5) Business Days after the Scoping Meeting (or agreement to 
forego such Scoping Meeting), provide the Interconnection Customer with an Independent Study 
Process Study Agreement (in the form set forth in Appendix 6 to the GIDAP), which shall contain 
an outline of the scope of the system impact and facilities study and a non-binding good-faith 
estimate of the cost to perform the study.  The Interconnection Customer shall return the 
executed Independent Study Process Study Agreement or request an extension of time for good 
cause within thirty (30) Business Days thereafter, or the Interconnection Request shall be 
deemed withdrawn. 
 

4.4  System Impact and Facilities Study 
 

4.4.1 The system impact and facilities study will consist of a short circuit analysis, a stability 
analysis, a power flow analysis, an assessment of the potential magnitude of financial 
impacts, if any, on Local Furnishing Bonds, and a proposed resolution, and any other 
studies that are deemed necessary.   

 
4.4.2 The system impact and facilities study shall state the assumptions upon which it is based, 

state the results of the analyses, and provide the requirement or potential impediments to 
providing the requested Interconnection Service. The system impact and facilities study 
shall specify and estimate the cost of the equipment, engineering, procurement, and 
construction work (including overheads) needed to implement the conclusions of the 
study, including, if applicable, the cost of remedial measures that address the financial 
impacts, if any, on Local Furnishing Bonds.  The system impact and facilities study shall 
also identify (1) the electrical switching configuration of the equipment, including, without 
limitation, transformer, switchgear, meters, and other station equipment, (2) the nature 
and estimated cost of the Participating TO’s Interconnection Facilities and Reliability 
Network Upgrades necessary to accomplish the Interconnection, and (3) an estimate of 
the time required to complete the construction and installation of such facilities or for 
effecting remedial measures that address the financial impacts, if any, on Local 
Furnishing Bonds.   

 
4.4.3 The system impact and facilities study will be completed and the results transmitted to 

the Interconnection Customer within one hundred twenty (120) calendar days after the 
execution of an Independent Study Process Study Agreement.  The Interconnection 
Customer shall execute the agreement(s) and deliver them to the CAISO, and shall make 
its initial posting of Interconnection Financial Security in accordance with Section 11.2, or 
its Interconnection Request shall be deemed withdrawn. 

 
4.4.4 If requested by the Interconnection Customer, a Results Meeting shall be held among the 

CAISO, the applicable Participating TO(s), and the Interconnection Customer to discuss 
the results of the system impact and facilities study report, including assigned cost 
responsibility.  The CAISO shall prepare minutes from the meeting.   Any such Results 
Meeting will be held within twenty (20) Business Days of the date the system impact and 
facilities study report is provided to the Interconnection Customer. 
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Should the Interconnection Customer provide written comments on the system impact 
and facilities study report within ten (10) Business Days of receipt of the report, but in no 
event fewer than three (3) Business Days before the Results Meeting conducted to 
discuss the report, whichever is sooner, the CAISO will address the written comments in 
the Results Meeting.  Should the Interconnection Customer provide comments at any 
later time (up to the time of the Results Meeting), then such comments shall be 
considered informal inquiries to which the CAISO will provide informal, informational 
responses at the Results Meeting, to the extent possible.  The Interconnection Customer 
may submit, in writing, additional comments on the final system impact and facilities 
study report up to three (3) Business Days following the Results Meeting.  The CAISO 
shall include any written comments received from the Interconnection Customer in the 
final system impact and facilities study report. 
 
Based on any discussion at the Results Meeting and any comments received, the CAISO 
(in consultation with the applicable Participating TO(s)) will determine whether it is 
necessary to follow the final system impact and facilities study report with a revised study 
report or an addendum.  The CAISO will issue any such revised report or addendum to 
the Interconnection Customer no later than fifteen (15) Business Days following the 
Results Meeting. 
 
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers, and relevant pre-Interconnection Request and post-
Interconnection Request power flow, short circuit, and stability databases for the final 
system impact or facilities study, subject to confidentiality arrangements consistent with 
Section 15.1. 

 
4.4.5 For Interconnection Requests under the Independent Study Process, the postings of 

Interconnection Financial Security described in Section 11.3 will be based on the cost 
responsibility for Network Upgrades, and Participating TO’s Interconnection Facilities set 
forth in the system impact and facilities study.   

 
4.6  Deliverability Assessment 
 

Interconnection Customers under the Independent Study Process that request Partial Capacity or 
Full Capacity Deliverability Status will be deemed to have selected Option (A) under Section 7.2 
and will have a Deliverability Assessment performed as part of the next scheduled Phase I and 
Phase II Interconnection Studies for the Queue Cluster study performed for the next Queue 
Cluster Window that opens after the CAISO received the request for Partial Capacity or Full 
Capacity Deliverability Status.  If the Deliverability Assessment identifies any LDNUs and ADNUs 
that are triggered by the Interconnection Request, the Interconnection Customer will be 
responsible to pay its proportionate share of the costs of those Upgrades, pursuant to Sections 6, 
7 and 8, and for posting Interconnection Financial Security pursuant to the rules for 
Interconnection Customers in Queue Clusters pursuant to Section 11.  If the Generating Facility 
(or increase in capacity of an existing Generating Facility) achieves its Commercial Operation 
Date before the Deliverability Assessment is completed and before any necessary Delivery 
Network Upgrades are in service, the proposed Generating Facility (or increase in capacity) will 
be treated as an Energy-Only Deliverability Status Generating Facility until such Delivery Network 
Upgrades are in service. This Section shall not apply to Interconnection Customers requesting 
behind-the-meter capacity expansion under Section 4.2.1.2.  Separate rules regarding the 
Deliverability Status of such requests are set forth in that Section. 

  
4.7  Extensions of Commercial Operation Date 
 

Extensions of the Commercial Operation Date for Interconnection Requests under the 
Independent Study Process will not be granted except for circumstances beyond the control of 
the Interconnection Customer. 
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4.8 Generator Interconnection Agreement 
 

An Interconnection Customer in the Independent Study Process that requests Partial Capacity or 
Full Capacity Deliverability Status must still negotiate and execute a GIA reflecting Energy-Only 
Deliverability Status pursuant to the requirements and timelines set forth in Section 13.  Upon the 
completion of the Deliverability Assessment per Section 4.6, the Interconnection Customer’s GIA 
will be amended as appropriate to reflect the results thereof. 

 
Section 5 Fast Track Process  
 
5.1  Applicability and Initiation of Fast Track Process Request 

 
Applicability to a proposed Generating Facility.  An Interconnection Customer may request 
interconnection of a proposed Generating Facility to the CAISO Controlled Grid under the Fast 
Track Process if the Generating Facility is no larger than 5 MW and is requesting Energy-Only 
Deliverability Status and if the Interconnection Customer's proposed Generating Facility meets 
the codes, standards, and certification requirements of Appendices 9 and 10 of  this GIDAP, or if 
the applicable Participating TO notifies the CAISO that it has reviewed the design for or tested the 
proposed Small Generating Facility and has determined that the proposed Generating Facility 
may interconnect consistent with Reliability Criteria and Good Utility Practice. 

 
Applicability to an existing Generating Facility.  If the Interconnection of an existing Generating 
Facility meets the qualifications for Interconnection under CAISO Tariff Section 25.1(d) or (e) but, 
at the same time, the Interconnection Customer also seeks to repower or reconfigure the existing 
Generating Facility in a manner that increases the gross generating capacity by not more than 5 
MW, then the Interconnection Customer may request that the Fast Track Process be applied with 
respect to the repowering or reconfiguration of the existing Generating Facility that results in the 
incremental increase in MW. 

 
Initiating the Fast Track Interconnection Request.  To initiate an Interconnection Request under 
the Fast Track Process, and have the Interconnection Request considered for validation the 
Interconnection Customer must provide the CAISO with:  

 
(i) a completed Interconnection Request as set forth in Appendix 1; 

 
(ii) a non-refundable processing fee of $500; and 

 
(iii) a demonstration of Site Exclusivity.  For the Fast Track Process, such demonstration may 

include documentation reasonably demonstrating a right to locate the Generating Facility 
on real estate or real property improvements owned, leased, or otherwise legally held by 
another.   

 
The CAISO shall review and validate the Fast Track Process Interconnection Request pursuant 
to Section 5.2. 

 
In the event of a conflict between this Section 5 and another provision of this GIDAP, Section 5 
shall govern. 

 
5.2  Initial Review 
 

Within thirty (30) Calendar Days after the CAISO notifies the Interconnection Customer that the 
Interconnection Request is deemed complete, valid, and ready to be studied, the applicable 
Participating TO shall perform an initial review using the screens set forth in Section 5.2.1 below, 
and shall notify the Interconnection Customer of the results in a report that provides the details of 
and data underlying the Participating TO's determinations under the screens. 
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5.2.1 Screens  
 

5.2.1.1 The proposed Generating Facility’s Point of Interconnection must be on the 
CAISO Controlled Grid. 

 
5.2.1.2 For interconnection of a proposed Generating Facility to a radial transmission 

circuit on the CAISO controlled grid, the aggregated generation on the circuit, 
including the proposed Generating Facility, shall not exceed 15 percent of the 
line section annual peak load as most recently measured at the substation.  For 
purposes of this Section 5.2.1.2, a line section shall be considered as that portion 
of a Participating TO’s electric system connected to a customer bounded by 
automatic sectionalizing devices or the end of the transmission line. 

 
This screen will not be required for a proposed interconnection of a Generating 
Facility to a radial transmission circuit with no load. 

 
In cases where the circuit lacks the telemetry needed to provide the annual peak 
load measurement data, the CAISO shall use power flow cases from the latest 
completed Queue Cluster studies (either Phase I or Phase II) to perform this 
screen. 

 
5.2.1.3 [Not Used] 

 
5.2.1.4 The proposed Generating Facility, in aggregate with other Generating Facilities 

on the transmission circuit, shall not contribute more than 10 percent to the 
transmission circuit's maximum fault current at the point on the high voltage 
(primary) level nearest the proposed point of change of ownership. 

 
The CAISO shall use the short circuit study data from the latest completed 
Queue Cluster studies (either Phase I or Phase II) to test this screen. 

 
5.2.1.5 The proposed Generating Facility, in aggregate with other Generating Facilities 

on the transmission circuit, shall not cause any transmission protective devices 
and equipment (including, but not limited to, substation breakers, fuse cutouts, 
and line reclosers), or Interconnection Customer equipment on the system to 
exceed 87.5 percent of the short circuit interrupting capability; nor shall the 
interconnection be proposed for a circuit that already exceeds 87.5 percent of the 
short circuit interrupting capability. 
 
The CAISO shall use the short circuit study data from the most recently 
completed Queue Cluster studies (either Phase I or Phase II) to test this screen. 

 
5.2.1.6 A Generating Facility will fail this initial review, but will be eligible for a 

supplemental review, if it proposes to interconnect in an area where there are 
known transient stability, voltage, or thermal limitations identified in the most 
recently completed Queue Cluster studies or transmission planning process.    

 
 
5.2.1.7 No construction of facilities by a Participating TO on its own system shall be 

required to accommodate the proposed Generating Facility. 
 

5.2.2 If the proposed interconnection passes the screens, the Interconnection Request shall be 
approved.  Within fifteen (15) Business Days thereafter, the Participating TO will provide 
the Interconnection Customer with a Small Generator Interconnection Agreement for 
execution.   
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5.2.3 If the proposed interconnection fails the screens, but the CAISO and Participating TO 
determine that the Generating Facility may nevertheless be interconnected consistent 
with safety, reliability, and power quality standards under these procedures, the 
Participating TO shall, within fifteen (15) Business Days, provide the Interconnection 
Customer with a Small Generator Interconnection Agreement for execution 

 
5.2.4 If the proposed interconnection fails the screens and the CAISO and Participating TO do 

not or cannot determine from the initial review that the Generating Facility may 
nevertheless be interconnected consistent with safety, reliability, and power qualify 
standards unless the Interconnection Customer is willing to consider minor modifications 
or further study, the Participating TO shall provide the Interconnection Customer with the 
opportunity to attend a customer options meeting as described in Section 5.4. 

 
5.3 [Not Used] 
 
5.4 Customer Options Meeting 
 

If the CAISO and Participating TO determine the Interconnection Request cannot be approved 
without (1) minor modifications at minimal cost; (2) a supplemental study or other additional 
studies or actions; or (3) incurring significant cost to address safety, reliability, or power quality 
problems, the CAISO and Participating TO shall notify the Interconnection Customer within five 
(5) Business Days of that determination and provide copies of all data and analyses underlying 
their conclusion.  Within ten (10) Business Days of the CAISO and Participating TO's 
determination, the CAISO and Participating TO shall offer to convene a customer options meeting 
with the CAISO and Participating TO to review possible Interconnection Customer facility 
modifications or the screen analysis and related results, to determine what further steps are 
needed to permit the Generating Facility to be connected safely and reliably.  At the time of 
notification of the CAISO and Participating TO’s determination, or at the customer options 
meeting, the CAISO and Participating TO shall:  
 
5.4.1 Offer to perform facility modifications or modifications to the Participating TO's electric 

system (e.g., changing meters, fuses, relay settings) and provide a non-binding good 
faith estimate of the limited cost to make such modifications to the Participating TO's 
electric system.  If the Interconnection Customer agrees to pay for the modifications to 
the Participating TO’s electric system, the Participating TO will provide the 
Interconnection Customer with an executable interconnection agreement within ten (10) 
Business Days of the customer options meeting; or 

 
5.4.2 Offer to perform a supplemental review in accordance with Section 5.5 and provide a 

non-binding good faith estimate of the costs of such review; or 
 

5.4.3 Offer to include the Interconnection Request in either the next Queue Cluster Window or 
the Independent Study Process, subject to the eligibility criteria set forth in Section 4.1, 
and the provision of the study deposit set forth in Section 3.5.  Within fifteen (15) 
Business Days of the customer options meeting the Interconnection Customer shall 
provide the CAISO, in writing, with its election on how to proceed with its Interconnection 
Request.  If the Interconnection Customer does not make an election within this time 
period, the CAISO will deem the Interconnection Request withdrawn. 

5.5 Supplemental Review 
 
5.5.1 To accept the offer of a supplemental review, the Interconnection Customer shall agree in 

writing and submit a deposit for the estimated costs of the supplemental review in the 
amount of the good faith estimate determined by the CAISO and Participating TO, both 
within fifteen (15) Business Days of the offer, or elect one of the options set forth in 
Section 5.4.3. 
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5.5.2 The Interconnection Customer may specify the order in which the CAISO and 
Participating TO will complete the screens in Section 5.5.4. 

 
5.5.3 The Interconnection Customer shall be responsible for the CAISO and Participating TO’s 

actual costs for conducting the supplemental review.  The Interconnection Customer 
must pay any review costs that exceed the deposit within twenty (20) Business Days of 
receipt of the invoice or resolution of any dispute.  If the deposit exceeds the invoiced 
costs, the CAISO and Participating TO will return such excess, without interest, within 
twenty (20) Business Days of the invoice. 

 
5.5.4 Within thirty (30) Business Days following receipt of the deposit for a supplemental 

review, or some longer period agreed to by the Interconnection Customer, CAISO, and 
Participating TO, the CAISO and Participating TO shall (1) perform a supplemental 
review using the screens set forth below; (2) notify in writing the Interconnection 
Customer of the results; and (3) include with the notification copies of the analysis and 
data underlying the CAISO and Participating TO’s determinations under the screens. 
Unless the Interconnection Customer provided instructions for how to respond to the 
failure of any of the supplemental review screens below at the time the Interconnection 
Customer accepted the offer of supplemental review, the CAISO and Participating TO 
shall notify the Interconnection Customer following the failure of any of the screens, or if 
they are unable to perform the screen in Section 5.5.4.1, within two (2) Business Days of 
making such determination to obtain the Interconnection Customer’s permission to: (1) 
continue evaluating the proposed interconnection under this Section 5.5.4; (2) terminate 
the supplemental review and offer the Interconnection Customer the options set forth in 
Section 5.4.3; or (3) terminate the supplemental review upon withdrawal of the 
Interconnection Request by the Interconnection Customer.   

 
 In conducting these screens, the CAISO and Participating TO will use power flow or short 

circuit study data from the most recently completed Queue Cluster studies (either Phase I 
or Phase II). 

 
5.5.4.1 Minimum Load Screen: Where 12 months of line section minimum load data 

(including onsite load but not station service load served by the proposed 
Generating Facility) are available, can be calculated, can be estimated from 
existing data, or determined from a power flow model, the aggregate Generating 
Facility capacity on the line section is less than 100 percent of the minimum load 
for all line sections bounded by automatic sectionalizing devices upstream of the 
proposed Generating Facility.  If minimum load data is not available, or cannot be 
calculated, estimated or determined, the CAISO and Participating TO shall 
include the reason(s) that they are unable to calculate, estimate or determine 
minimum load in their supplemental review results notification under Section 
5.5.4. 
 
5.5.4.1.1 The type of generation used by the proposed Generating Facility will 

be taken into account when calculating, estimating, or determining 
circuit or line section minimum load relevant for the application of 
screen 5.5.4.1.  Solar photovoltaic (PV) generation systems with no 
battery storage use daytime minimum load (i.e. 10 a.m. to 4 p.m. for 
fixed panel systems and 8 a.m. to 6 p.m. for PV systems utilizing 
tracking systems), while all other generation uses absolute minimum 
load.  

 
5.5.4.1.2 When this screen is being applied to a Generating Facility that serves 

some station service load, only the net injection into the Participating 
TO’s electric system will be considered as part of the aggregate 
generation.  
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5.5.4.1.3 The CAISO and Participating TO will not consider as part of the 

aggregate generation for purposes of this screen generating facility 
capacity known to be already reflected in the minimum load data. 

 
5.5.4.2 Voltage and Power Quality Screen: In aggregate with existing generation on the 

line section, the proposed Generating Facility shall not cause the violation of 
voltage standards, as set forth in the CAISO’s Planning Standards, on any part of 
the CAISO Controlled Grid.   

 
5.5.4.3 Safety and Reliability Screen: The location of the proposed Generating Facility 

and the aggregate generation capacity on the line section do not create impacts 
to safety or reliability that cannot be adequately addressed without studying the 
Generating Facility in either the Queue Cluster or Independent Study processes. 
The CAISO and Participating TO shall give due consideration to the following 
and other factors in determining potential impacts to safety and reliability in 
applying this screen. 

 
5.5.4.3.1 Whether the line section has significant minimum loading levels 

dominated by a small number of customers (e.g., several large 
commercial customers).  

 
5.5.4.3.2 Whether the loading along the line section uniform or even.  

 
5.5.4.3.3 Whether the proposed Generating Facility is located in close proximity 

to the substation (i.e., less than 2.5 electrical circuit miles), and 
whether the line section from the substation to the Point of 
Interconnection is a Mainline rated for normal and emergency 
ampacity.  For purposes of this screen, a Mainline is the three-phase 
backbone of a circuit and will typically constitute lines with wire sizes of 
4/0 American wire gauge, 336.4 kcmil, 397.5 kcmil, 477 kcmil and 795 
kcmil.   

  
5.5.4.3.4 Whether the proposed Generating Facility incorporates a time delay 

function to prevent reconnection of the generator to the system until 
system voltage and frequency are within normal limits for a prescribed 
time. 

  
5.5.4.3.5 Whether operational flexibility is reduced by the proposed Generating 

Facility, such that transfer of the line section(s) of the Generating 
Facility to a neighboring circuit/substation may trigger overloads or 
voltage issues.   

 
5.5.4.3.6 Whether the proposed Generating Facility employs equipment or 

systems certified by a recognized standards organization to address 
technical issues such as, but not limited to, islanding, reverse power 
flow, or voltage quality. 

 
5.5.5  If the proposed interconnection passes the supplemental screens in Sections 5.5.4.1, 

5.5.4.2, and 5.5.4.3 above, the Interconnection Request shall be approved and the 
Participating TO will provide the Interconnection Customer with an executable 
interconnection agreement within the timeframes established in Sections 5.5.5.1 and 
5.5.5.2 below. If the proposed interconnection fails any of the supplemental review 
screens and the Interconnection Customer does not withdraw its Interconnection 
Request, it shall be treated in accordance with Section 5.5.5.3 below.   
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5.5.5.1 If the proposed interconnection passes the supplemental screens in Sections 
5.5.4.1, 5.5.4.2, and 5.5.4.3 above and does not require construction of facilities 
by the Participating TO on its own system, the interconnection agreement shall 
be provided within ten (10) Business Days after the notification of the 
supplemental review results. 

 
5.5.5.2 If interconnection facilities or minor modifications to the Participating TO’s system 

are required for the proposed interconnection to pass the supplemental screens 
in Sections 5.5.4.1, 5.5.4.2, and 5.5.4.3 above, and the Interconnection 
Customer agrees to pay for the modifications to the Participating TO’s electric 
system, the interconnection agreement, along with a non-binding good faith 
estimate for the interconnection facilities and/or minor modifications, shall be 
provided to the Interconnection Customer within fifteen (15) Business Days after 
receiving written notification of the supplemental review results.   

 
5.5.5.3 If the proposed interconnection would require more than interconnection facilities 

or minor modifications to the Participating TO’s system to pass the supplemental 
screens in Sections 5.5.4.1, 5.5.4.2, and 5.5.4.3 above, the CAISO and 
Participating TO shall notify the Interconnection Customer, at the same time they 
notify the Interconnection Customer with the supplemental review results, and 
offer the options set forth in Section 5.4.3 above.  If the Interconnection 
Customer does not make an election within fifteen (15) Business Days, the 
CAISO will deem the Interconnection Request withdrawn. 

 
Section 6 Initial Activities and Phase I of the Interconnection Study Process for Queue Clusters 
 
The provisions of this Section 6 shall apply to all Interconnection Requests except those processed under 
the Independent Study Process selecting Energy Only Deliverability Status, the Fast Track Process, or 
the 10 kW inverter process as set forth in Appendix 7.   
 
6.1  Initial Activities Following the Close of the Cluster Application Window 
 

6.1.1 Generator Interconnection Study Process Agreement 
 

By May 31 or the next Business Day if May 31 is not a Business Day, the CAISO shall 
provide to each Interconnection Customer with a validated Interconnection Request 
received during the Cluster Application Window a pro forma Generator Interconnection 
Study Process Agreement in the form set forth in Appendix 3.  The pro forma Generator 
Interconnection Study Process Agreement shall specify that the Interconnection 
Customer is responsible for the actual cost of the Interconnection Studies, including 
reasonable administrative costs, and all requirements of this GIDAP.  Within three (3) 
Business Days following the Scoping Meeting, the Interconnection Customer shall specify 
for inclusion in the attachment to the Generator Interconnection Study Process 
Agreement the Point of Interconnection for the Phase I Interconnection Study.  Within ten 
(10) Business Days following the CAISO’s receipt of such designation, the CAISO, in 
coordination with the applicable Participating TOs, shall provide to the Interconnection 
Customer a signed Generator Interconnection Study Process Agreement.  The 
Interconnection Customer shall execute and deliver to the CAISO the Generator 
Interconnection Study Process Agreement no later than thirty (30) calendar days after the 
Scoping Meeting. 
 

6.1.2  Scoping Meeting 
 
Within five (5) Business Days after the CAISO notifies the Interconnection Customer of 
an Interconnection Request that is complete, valid, and ready for study, the CAISO shall 
establish a date agreeable to the Interconnection Customer and the applicable 
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Participating TO(s) for the Scoping Meeting.  All Scoping Meetings shall occur no later 
than June 30, unless otherwise mutually agreed upon by the Parties.  The CAISO shall 
evaluate whether the Interconnection Request is at or near the boundary of an affected 
Participating TO(s) service territory or of any other Affected System(s) so as to potentially 
affect such third parties, and, in such case, the CAISO shall invite the affected 
Participating TO(s), and/or Affected System Operator(s) in accordance with  Section 3.7, 
to the Scoping Meeting by informing such third parties of the time and place of the 
scheduled Scoping Meeting as soon as practicable. 
 
The purpose of the Scoping Meeting shall be to discuss reasonable Commercial 
Operation Dates and alternative interconnection options, to exchange information 
including any transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to determine the potential 
feasible Points of Interconnection and eliminate alternatives given resources and 
available information.  The applicable Participating TO(s) and the CAISO will bring to the 
meeting, as reasonably necessary to accomplish its purpose, the following: (a) such 
already available technical data, including, but not limited to, (i) general facility loadings, 
(ii) general instability issues, (iii) general short circuit issues, (iv) general voltage issues, 
and (v) general reliability issues, and (b) general information regarding the number, 
location, and capacity of other Interconnection Requests in the Interconnection Study 
Cycle that may potentially form a Group Study with the Interconnection Customer’s 
Interconnection Request. 
 
The Interconnection Customer will bring to the Scoping Meeting, in addition to the 
technical data in Attachment A to Appendix 1, any system studies previously performed.  
The applicable Participating TO(s), the CAISO and the Interconnection Customer will also 
bring to the meeting personnel and other resources as may be reasonably required to 
accomplish the purpose of the meeting in the time allocated for the meeting.  On the 
basis of the meeting, the Interconnection Customer shall designate its Point of 
Interconnection.  The duration of the meeting shall be sufficient to accomplish its 
purpose. 
 
The CAISO shall prepare minutes from the meeting, and provide the Interconnection 
Customer and the other attendees an opportunity to confirm the accuracy thereof, that 
will include, at a minimum, discussions among the applicable Participating TO(s) and the 
CAISO of the expected results and a good faith estimate of the costs for the Phase I 
Interconnection Study. 
 

6.1.3 Grouping Interconnection Requests 
 
At the CAISO’s option, and in coordination with the applicable Participating TO(s), 
Interconnection Requests received during the Cluster Application Window for a particular 
year may be studied individually or in a Group Study for the purpose of conducting one or 
more of the analyses forming the Interconnection Studies.  For each Interconnection 
Study within an Interconnection Study Cycle, the CAISO may develop one or more Group 
Studies.  A Group Study will include, at the CAISO’s sole judgment after coordination with 
the applicable Participating TO(s), Interconnection Requests that electrically affect one 
another with respect to the analysis being performed and the annual Transmission Plan, 
without regard to the nature of the underlying Interconnection Service.  The CAISO may 
also, in its sole judgment after coordination with the applicable Participating TO(s), 
conduct an Interconnection Study for an Interconnection Request separately to the extent 
warranted by Good Utility Practice based upon the electrical remoteness of the proposed 
Generating Facility from other Generating Facilities with Interconnection Requests in the 
Cluster Application Window for a particular year. 
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An Interconnection Request’s inclusion in a Group Study will not relieve the CAISO or 
Participating TO(s) from meeting the timelines for conducting the Phase I Interconnection 
Study provided in the GIDAP.  Group Studies shall be conducted in such a manner to 
ensure the efficient implementation of the annual CAISO Transmission Plan in light of the 
transmission system's capabilities at the time of each study. 
 

6.2. Scope and Purpose of Phase I Interconnection Study 
 

The Phase I Interconnection Study shall: 
 
(i) evaluate the impact of all Interconnection Requests received during the Cluster 

Application Window for a particular year on the CAISO Controlled Grid, 
 
(ii) preliminarily identify all LDNU and RNU  needed to address the impacts on the CAISO 

Controlled Grid of the Interconnection Requests, 
 
(iii) preliminarily identify for each Interconnection Request required Interconnection Facilities, 
 
(iv) assess the Point of Interconnection selected by each Interconnection Customer and 

potential alternatives to evaluate potential efficiencies in overall transmission upgrades 
costs, 

 
(v) establish the maximum cost responsibility for LDNUs and RNUs  assigned to each 

Interconnection Request, until the issuance of the Phase II Interconnection Study report. 
 
(vi) provide a good faith estimate of the cost of Interconnection Facilities for each 

Interconnection Request, and 
 
(vii) provide a cost estimate of ADNUs for each Generating Facility in a Queue Cluster Group 

Study. 
 

The Phase I Interconnection Study will consist of a short circuit analysis, a stability analysis to the 
extent the CAISO and applicable Participating TO(s) reasonably expect transient or voltage 
stability concerns, a power flow analysis, including off-peak analysis, and an On-Peak 
Deliverability Assessment (and Off-Peak Deliverability Assessment which will be for informational 
purposes only) for the purpose of identifying LDNUs and estimating the cost of ADNUs, as 
applicable.   

 
The Phase I Interconnection Study will state for each Group Study or Interconnection Request 
studied individually (i) the assumptions upon which it is based, (ii) the results of the analyses, and 
(iii) the requirements or potential impediments to providing the requested Interconnection Service 
to all Interconnection Requests in a Group Study or to the Interconnection Request studied 
individually.   

 
The Phase I Interconnection Study will provide, without regard to the requested Commercial 
Operation Dates of the Interconnection Requests, a list of RNUs and LDNUs to the CAISO 
Controlled Grid that are preliminarily identified as required as a result of the Interconnection 
Requests in a Group Study or as a result of any Interconnection Request studied individually and 
Participating TO’s Interconnection Facilities associated with each Interconnection Request, the 
estimated costs of ADNUs, if applicable and an estimate of any other financial impacts (i.e., on 
Local Furnishing Bonds).   
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6.3 Identification of and Cost Allocation for Network Upgrades 
 

6.3.1 Reliability Network Upgrades (RNUs). 
 
The CAISO, in coordination with the applicable Participating TO(s), will perform short 
circuit and stability analyses for each Interconnection Request either individually or as 
part of a Group Study to preliminarily identify the RNUs needed to interconnect the 
Generating Facilities to the CAISO Controlled Grid.  The CAISO, in coordination with the 
applicable Participating TO(s), shall also perform power flow analyses, under a variety of 
system conditions, for each Interconnection Request either individually or as part of a 
Group Study to identify Reliability Criteria violations, including applicable thermal 
overloads, that must be mitigated by RNUs. 
 
The cost of all RNUs identified in the Phase I Interconnection Study shall be estimated in 
accordance with Section 6.4.  The estimated costs of short circuit related RNUs identified 
through a Group Study shall be assigned to all Interconnection Requests in that Group 
Study pro rata on the basis of the short circuit duty contribution of each Generating 
Facility.  The estimated costs of all other RNUs identified through a Group Study shall be 
assigned to all Interconnection Requests in that Group Study pro rata on the basis of the 
maximum megawatt electrical output of each proposed new Generating Facility or the 
amount of megawatt increase in the generating capacity of each existing Generating 
Facility as listed by the Interconnection Customer in its Interconnection Request.  The 
estimated costs of R N Us identified as a result of an Interconnection Request studied 
separately shall be assigned solely to that Interconnection Request. 
 

 6.3.2 Delivery Network Upgrades. 
 
  6.3.2.1 The On-Peak Deliverability Assessment. 

 
The CAISO, in coordination with the applicable Participating TO(s), shall perform 
On-Peak Deliverability Assessments for Interconnection Customers selecting Full 
Capacity or Partial Capacity Deliverability Status in their Interconnection 
Requests.  The On-Peak Deliverability Assessment shall determine the 
Interconnection Customer’s Generating Facility’s ability to deliver its Energy to 
the CAISO Controlled Grid under peak load conditions, and identify preliminary 
Delivery Network Upgrades required to provide the Generating Facility with Full 
Capacity or Partial Capacity Deliverability Status.  The Deliverability Assessment  
will consist of two rounds, the first of which will identify any transmission 
constraints that limit the Deliverability of the Generating Facilities in the Group 
Study and will identify LDNUs to relieve the local constraints, and second of 
which will determine ADNUs to relieve the area constraints.   
 
6.3.2.1.1 Local Delivery Network Upgrades  

 
The On-Peak Deliverability Assessment will be used to establish 
the maximum cost responsibility for LDNUs for each 
Interconnection Customer selecting Full Capacity or Partial 
Capacity Deliverability Status.  Deliverability of a new Generating 
Facility will be assessed on the same basis as all existing 
resources interconnected to the CAISO Controlled Grid. 
 
The methodology for the On-Peak Deliverability Assessment will 
be published on the CAISO Website or, when effective, included 
in a CAISO Business Practice Manual.  The On-Peak 
Deliverability Assessment does not convey any right to deliver 
electricity to any specific customer or Delivery Point. 
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The cost of LDNUs identified in the On-Peak Deliverability 
Assessment as part of a Phase I Interconnection Study shall be 
estimated in accordance with Section 6.4.  The estimated costs 
of Delivery Network Upgrades identified in the On-Peak 
Deliverability Assessment shall be assigned to all 
Interconnection Requests selecting Full Capacity or Partial 
Capacity Deliverability Status based on the flow impact of each 
such Generating Facility on the Delivery Network Upgrades as 
determined by the Generation distribution factor methodology set 
forth in the On-Peak Deliverability Assessment methodology. 
 

6.3.2.1.2 Area Delivery Network Upgrades 
 

The On-Peak Deliverability Assessment will be used in the 
Phase I Interconnection Studies to identify those facilities 
necessary to provide the incremental Deliverability between the 
level of TP Deliverability and such additional amount of 
Deliverability as is necessary for the MW capacity amount of 
generation targeted in the Phase I Interconnection Studies. 
Based on such facility cost estimates, the CAISO will calculate a 
rate for ADNU costs equal to the facility cost estimate divided by 
the additional amount of Deliverability targeted in the study.  The 
Phase I Interconnection Studies shall provide a cost estimate for 
each Interconnection Customer which equals the rate multiplied 
by the requested deliverable MW capacity of the Generating 
Facility in the Interconnection Request.  
 

6.3.2.1.3 [Intentionally Omitted] 
 

6.3.2.2 Off-Peak Deliverability Assessment. 
 
The CAISO, in coordination with the applicable Participating TO(s), shall perform 
an Off-Peak Deliverability Assessment to identify transmission upgrades in 
addition to those Delivery Network Upgrades identified in the On-Peak 
Deliverability Assessment, if any, for a Group Study or individual Phase I 
Interconnection Study that includes one or more Location Constrained Resource 
Interconnection Generators (LCRIG), where the fuel source or source of energy 
for the LCRIG substantially occurs during off-peak conditions.   

 
The transmission upgrades identified under this Section shall comprise those 
needed for the full maximum megawatt electrical output of each proposed new 
LCRIG or the amount of megawatt increase in the generating capacity of each 
existing LCRIG as listed by the Interconnection Customer in its Interconnection 
Request, whether studied individually or as a Group Study, to be deliverable to 
the aggregate of Load on the CAISO Controlled Grid under the Generation 
dispatch conditions studied.  The methodology for the Off-Peak Deliverability 
Assessment will be published on the CAISO Website or, if applicable, included in 
a CAISO Business Practice Manual. 

 
The CAISO will perform the Off-Peak Deliverability Assessment for 
Interconnection Customer informational purposes only, and any such upgrades 
identified in the Off-Peak Deliverability Assessment as part of the Phase I 
Interconnection Study shall be estimated in accordance with Section 6.4.  The 
estimated costs of such upgrades identified in the assessment will be referred to 
as “off peak Deliverability transmission upgrades,' the description of such 
upgrades in any report will be conceptual in nature, and such transmission 
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upgrades will not be included in a plan of service within the applicable 
Interconnection Study report. 

 
The cost of all transmission upgrades identified in the Off-Peak Deliverability 
Assessment performed during the course of the Phase I Interconnection Study 
shall be estimated in accordance with Section 6.4.  However, because these 
transmission upgrades shall be conceptual in nature only these upgrades shall 
be treated as follows: 

 
 (i) these transmission upgrades will not be required for the proposed 

Generating Facility (or proposed increase in capacity) that is the subject 
to the Interconnection Request to achieve Full Capacity Deliverability 
Status;  

 
(ii) the estimated costs for these transmission upgrades shall not be 

assigned to any Interconnection Customer in an Interconnection Study 
report, such costs shall not be considered in determining the cost 
responsibility or maximum cost responsibility of the Interconnection 
Customer for Network Upgrades under this or in determining the 
Interconnection Financial Security than an Interconnection Customer 
must post under Section 11; 

 
(iii) and the applicable Participating TO(s) shall not be responsible under this 

for financing or constructing such transmission upgrades.  
 

6.4 Use of Per Unit Costs to Estimate Network Upgrade and PTO Interconnection Facilities 
Costs 

 
Each Participating TO, under the direction of the CAISO, shall publish per unit costs for facilities 
generally required to interconnect Generation to their respective systems. 

 
These per unit costs shall reflect the anticipated cost of procuring and installing such facilities 
during the current Interconnection Study Cycle, and may vary among Participating TOs and within 
a Participating TO Service Territory based on geographic and other cost input differences, and 
should include an annual adjustment for the following ten (10) years to account for the anticipated 
timing of procurement to accommodate a potential range of Commercial Operation Dates of 
Interconnection Requests in the Interconnection Study Cycle.  The per unit costs will be used to 
develop the cost of RNUs, LDNUs, ADNUs and Participating TO’s Interconnection Facilities.  
Deviations from a Participating TO’s benchmark per unit costs will be permitted if a reasonable 
explanation for the deviation is provided and there is no undue discrimination. 

 
Prior to adoption and publication of final per unit costs for use in the Interconnection Study Cycle, 
the CAISO shall publish to the CAISO Website draft per unit costs, including non-confidential 
information regarding the bases therefore, hold a stakeholder meeting to address the draft per 
unit costs, and permit stakeholders to provide comments on the draft per unit costs.  A schedule 
for the release and review of per unit costs is set forth in Appendix 5. 
 

6.5  [Intentionally Omitted]  
 
6.6 Phase I Interconnection Study Procedures 
 

The CAISO shall coordinate the Phase I Interconnection Study with applicable Participating TO(s) 
pursuant to Section 3.2 and any Affected System that is affected by the Interconnection Request 
pursuant to Section 3.7.  Existing studies shall be used to the extent practicable when conducting 
the Phase I Interconnection Study.  The CAISO will coordinate Base Case development with the 
applicable Participating TOs to ensure the Base Cases are accurately developed.  The CAISO 
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shall use Reasonable Efforts  to complete and issue to Interconnection Customers the Phase I 
Interconnection Study report within two hundred (200) days after the commencement of the 
Phase I Interconnection Study for Queue Cluster 5 and within one hundred seventy (170) days 
after the annual commencement of the Phase I Interconnection Study beginning with Queue 
Cluster 6; however, each individual study or Group Studies may be completed prior to this 
maximum time where practicable based on factors, including, but not limited to, the number of 
Interconnection Requests in the  Cluster Application Window, study complexity, and reasonable 
availability of subcontractors as provided under Section 15.2.  The CAISO will share applicable 
study results with the applicable Participating TO(s) for review and comment and will incorporate 
comments into the study report.  The CAISO will issue a final Phase I Interconnection Study 
report to the Interconnection Customer.  At the time of completion of the Phase I Interconnection 
Study, the CAISO may, at the Interconnection Customer’s request, determine whether the 
provisions of Section 8.6 apply. 

 
At any time the CAISO determines that it will not meet the required time frame for completing the 
Phase I Interconnection Study due to the large number of Interconnection Requests in the 
associated Cluster Application Window, study complexity, or unavailability of subcontractors on a 
reasonable basis to perform the study in the required time frame, the CAISO shall notify the 
Interconnection Customers as to the schedule status of the Phase I Interconnection Study and 
provide an estimated completion date with an explanation of the reasons why additional time is 
required. 

 
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post-Interconnection 
Request power flow, short circuit and stability databases for the Phase I Interconnection Study, 
subject to confidentiality arrangements consistent with Section 15.1. 
 

6.7  Phase I Interconnection Study Results Meeting 
 

Within thirty (30) calendar days of issuing the Phase I Interconnection Study report to the 
Interconnection Customer, the applicable Participating TO(s), the CAISO and the Interconnection 
Customer shall hold a Results Meeting to discuss the results of the Phase I Interconnection 
Study, including assigned cost responsibility.  The CAISO shall prepare the minutes from the 
meetings, and provide the Interconnection Customer and the other attendees an opportunity to 
confirm the accuracy thereof. 

 
Should the Interconnection Customer provide written comments on the final Phase I 
Interconnection Study report within ten (10) Business Days of receipt of the report, but in no event 
less than three (3) Business Days before the Results Meeting conducted to discuss the report, 
whichever is sooner, the CAISO will address the written comments in the Phase I Interconnection 
Study Results Meeting.  Should the Interconnection Customer provide comments at any later time 
(up to the time of the Results Meeting), then such comments shall be considered informal 
inquiries to which the CAISO will provide informal, informational responses at the Results 
Meeting, to the extent possible. 

 
The Interconnection Customer may submit, in writing, additional comments on the final Phase I 
Interconnection Study report up to (3) Business Days following the Results Meeting.  Based on 
any discussion at the Results Meeting and any comments received, the CAISO (in consultation 
with the applicable Participating TO(s)) will determine, in accordance with Section 6.8, whether it 
is necessary to follow the final Phase I Interconnection Study report with a revised study report or 
an addendum.  The CAISO will issue any such revised report or addendum to the Interconnection 
Customer no later than fifteen (15) Business Days following the Results Meeting. 
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6.7.1  Commercial Operation Date. 
 
At the Results Meeting, the Interconnection Customer shall provide a schedule outlining 
key milestones including environmental survey start date, expected environmental 
permitting submittal date, expected procurement date of project equipment, back-feed 
date for project construction, and expected project construction date.  This will assist the 
parties in determining if Commercial Operation Dates are reasonable.  If major 
Interconnection Customer’s Interconnection Facilities for the Generating Facility have 
been identified in the Phase I Interconnection Study, such as telecommunications 
equipment to support a possible Special Protection System (SPS), distribution feeders to 
support back feed, new substation, and/or expanded substation work, permitting and 
material procurement lead times may result in the need to alter the proposed Commercial 
Operation Date.  The Parties may agree to a new Commercial Operation Date.  In 
addition, where an Interconnection Customer intends to establish Commercial Operation 
separately for different Electric Generating Units or project phases at its Generating 
Facility, it may only do so in accordance with an implementation plan agreed to in 
advance by the CAISO and Participating TO, which agreement shall not be unreasonably 
withheld.  Where the parties cannot agree, the Commercial Operation Date determined 
reasonable by the CAISO, in coordination with the applicable Participating TO(s), will be 
used for the Phase II Interconnection Study where the changed Commercial Operation 
Date is needed to accommodate the anticipated completion, assuming Reasonable 
Efforts by the applicable Participating TO(s), of necessary Reliability Network Upgrades 
and/or Participating TO’s Interconnection Facilities, pending the outcome of any relief 
sought by the Interconnection Customer under Section 15.5.  The Interconnection 
Customer must notify the CAISO within five (5) Business Days following the Results 
Meeting that it is initiating dispute procedures under Section 15.5. 

 
6.7.2  Modifications. 

 
6.7.2.1  At any time during the course of the Interconnection Studies, the Interconnection 

Customer, the applicable Participating TO(s), or the CAISO may identify changes 
to the planned interconnection that may improve the costs and benefits (including 
reliability) of the interconnection, and the ability of the proposed change to 
accommodate the Interconnection Request.  To the extent the identified changes 
are acceptable to the applicable Participating TO(s), the CAISO, and 
Interconnection Customer, such acceptance not to be unreasonably withheld, the 
CAISO shall modify the Point of Interconnection and/or configuration in 
accordance with such changes without altering the Interconnection Request’s 
eligibility for participating in Interconnection Studies. 

 
6.7.2.2  At the Phase I Interconnection Study Results Meeting, the Interconnection 

Customer should be prepared to discuss any desired modifications to the 
Interconnection Request.  After the issuance of the final Phase I Interconnection 
Study, but no later than ten (10)  Business Days following the Phase I 
Interconnection Study Results Meeting, the Interconnection Customer shall 
submit to the CAISO, in writing, modifications to any information provided in the 
Interconnection Request.  The CAISO will forward the Interconnection 
Customer’s modification to the applicable Participating TO(s) within one (1) 
Business Day of receipt. 

 
Modifications permitted under this Section shall include specifically: (a) a 
decrease in the electrical output (MW) of the proposed project; (b) modifying the 
technical parameters associated with the Generating Facility technology or the 
Generating Facility step-up transformer impedance characteristics; (c) modifying 
the interconnection configuration; (d) modifying the In-Service Date, Initial 
Synchronization Date, Trial Operation Date, and/or Commercial Operation Date 
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that meets the criteria set forth in Section 3.5.1.4 and is acceptable to the 
applicable Participating TO(s) and the CAISO, such acceptance not to be 
unreasonably withheld; (e) change in Point of Interconnection as set forth in 
Section 6.7.2.1; and (f) change in Deliverability Status to Energy Only 
Deliverability Status, Partial Capacity Deliverability Status, or a lower fraction of 
Partial Capacity Deliverability Status. 

 
For any modification other than these, the Interconnection Customer must first 
request that the CAISO evaluate whether such modification is a Material 
Modification.  In response to the Interconnection Customer's request, the CAISO, 
in coordination with the affected Participating TO(s) and, if applicable, any 
Affected System Operator, shall evaluate the proposed modifications prior to 
making them and the CAISO shall inform the Interconnection Customer in writing 
of whether the modifications would constitute a Material Modification.  The 
CAISO may engage the services of the applicable Participating TO to assess the 
modification.  Costs incurred by the Participating TO and CAISO (if any) shall be 
borne by the party making the request under Section 6.7.2, and such costs shall 
be included in any CAISO invoice for modification assessment activities.  Any 
change to the Point of Interconnection, except for that specified by the CAISO in 
an Interconnection Study or otherwise allowed under this Section, shall constitute 
a Material Modification.  The Interconnection Customer may then withdraw the 
proposed modification or proceed with a new Interconnection Request for such 
modification. 

 
The Interconnection Customer shall remain eligible for the Phase II 
Interconnection Study if the modifications are in accordance with this Section. 
 
If any requested modification after the Phase II Interconnection Study report 
would change the scope, schedule, or cost of the Interconnection Facilities or 
Network Upgrades, the CAISO will issue a report to the Interconnection 
Customer.  Potential adjustments to the maximum cost responsibility for Network 
Upgrades for the Interconnection Customer will be determined in accordance 
with Section 7.4.3. 

 
6.7.2.3 The Interconnection Customer shall provide the CAISO a $10,000 deposit for the 

modification assessment at the time the request is submitted. Except as provided 
below, any modification assessment will be concluded, and a response provided 
to the Interconnection Customer in writing, within forty-five (45) calendar days 
from the date the CAISO receives all of the following: the Interconnection 
Customer’s written notice to modify the project, technical data required to assess 
the request and payment of the $10,000 deposit.  If the modification request 
results in a change to the Interconnection Facilities or Network Upgrades the 
modification assessment could take up to ninety (90) total calendar days.  If the 
modification assessment cannot be completed within that time period, the CAISO 
shall notify the Interconnection Customer and provide an estimated completion 
date with an explanation of the reasons why additional time is required.  

 
The CAISO will defer evaluation of any modification requested pursuant to this 
section by an Interconnection Customer participating in the Generator 
Downsizing Process until the completion of that Generator Downsizing Process, 
as set forth in Section 7.5.2. 
 
The Interconnection Customer will be responsible for the actual costs incurred by 
the CAISO and applicable Participating TO(s) in conducting the modification 
assessment. If the actual costs of the modification assessment are less than the 
deposit provided by the Interconnection Customer, the Interconnection Customer 
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will be refunded the balance. If the actual costs of the modification assessment 
are greater than the deposit provided by the Interconnection Customer, the 
Interconnection Customer shall pay the balance within 30 days of being invoiced. 
The CAISO shall coordinate the modification request with the Participating TO(s). 
The Participating TO(s) shall invoice the CAISO for any assessment work within 
seventy-five (75) calendar days of completion of the assessment, and, within 
thirty (30) days thereafter, the CAISO shall issue an invoice or refund to the 
Interconnection Customer, as applicable, based upon such submitted 
Participating TO invoices and the CAISO’s own costs for the assessment.   
 
The CAISO will publish cost data regarding modification assessments in 
accordance with the terms set forth in a Business Practice Manual.   
 

6.7.3 Determination of Impact of Modifications Decreasing Generating Capacity Output 
or Deliverability Status Reductions on Calculation of Initial Financial Security 
Posting 

 
After receiving from the Interconnection Customer any modification elections involving 
decreases in electrical output (MW) of the Generating Facility and/or changes (i.e., 
reductions) in Deliverability status as permitted in this Section, the CAISO, in coordination 
with the applicable Participating TO(s), will determine, based on best engineering 
judgment, whether such modifications will eliminate the need for any Delivery Network 
Upgrades identified in the Phase I Interconnection Study report.  The CAISO and 
applicable Participating TO(s) will not conduct any re-studies in making this 
determination. 

 
If the CAISO and applicable Participating TO(s) should determine that one or more 
Delivery Network Upgrades identified in the Phase I Interconnection Study are no longer 
needed, then, solely for purposes of calculating the amount of the Interconnection 
Customer’s initial Financial Security Posting under Section 11.2, such Delivery Network 
Upgrade(s) will be considered to be removed from the plan of service described in the 
Interconnection Customer’s Phase I Interconnection Study report and the cost estimates 
for such upgrades shall not be included in the calculation of Interconnection Financial 
Security in Section 11.2.  The CAISO will inform in a timely manner any Interconnection 
Customers so affected, and provide the Interconnection Customers with written notice of 
the revised initial Interconnection Financial Security posting amounts.  No determination 
under this Section shall affect either (i) the timing for the initial Interconnection Financial 
Security posting or (ii) the maximum value for the Interconnection Customer’s total cost 
responsibility for Network Upgrades established by the Phase I Interconnection Study 
report. 

 
6.7.4 Commercial Viability Criteria for Retention of Deliverability beyond Seven Years in 

Queue 
 

Interconnection Customers may not retain their TP Deliverability if they exceed seven (7) 
years from the date the Interconnection Request is received by the CAISO, unless the 
Interconnection Customer demonstrates that the Generating Facility is commercially 
viable.  The CAISO’s agreement to an extension of the proposed Commercial Operation 
Date does not relieve the Interconnection Customer from compliance with the 
requirements of any of the criteria in Section 8.9.3 to retain TP Deliverability. 
 
 
The CAISO’s agreement to an extension of the proposed Commercial Operation Date 
with retention of TP Deliverability will be predicated upon the Interconnection Customer’s 
ability to meet and maintain the following commercial viability criteria: 
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a) Providing proof of having, at a minimum, applied for the necessary governmental 
permits or authorizations, and that the permitting authority has deemed such 
documentation as data adequate for the authority to initiate its review process; 

 
b) Providing proof of having an executed and regulator-approved power purchase 

agreement, attesting that the Generating Facilities will be balance-sheet 
financed, or otherwise receiving a binding commitment of project financing;  

 
c) Demonstrating Site Exclusivity for 100% of the property necessary to construct 

the facility through the Commercial Operation Date requested in the modification 
request.  A Site Exclusivity Deposit does not satisfy this criterion 

 
d) Having an executed Generator Interconnection Agreement (“GIA”); and 
 
e) Being in good standing with the GIA such that neither the Participating TO nor 

the CAISO has provided a Notice of Breach that has not been cured and the 
Interconnection Customer has not commenced sufficient curative actions. 

 
If the Interconnection Customer fails to meet all of the commercial viability criteria but 
informs the CAISO that it intends to proceed with the modified Commercial Operation 
Date, the Generating Facility’s Deliverability Status will become Energy-Only 
Deliverability Status. 
 
If an Interconnection Customer satisfies all the commercial viability criteria except 
criterion (b), the CAISO will postpone converting the Generating Facility to Energy-Only 
Deliverability Status for one year from the day the Interconnection Customer submits the 
modification request, or eight years after the CAISO received the Interconnection 
Request, whichever occurs later.  Interconnection Customers exercising this provision 
must continue to meet all other commercial viability criteria.    

 
If an Interconnection Customer has declared Commercial Operation for a portion of a 
Generating Facility, or one or more Phases of a Phased Generating Facility, the CAISO 
will not convert to Energy-Only the portion of the Generating Facility that is in service and 
operating in the CAISO markets.  Instead, the portion of the Generating Facility that has 
not been developed will be converted to Energy-Only Deliverability Status, resulting in 
Partial Capacity Deliverability Status for the Generating Facility.  However, where the 
Generating Facility has multiple Resource IDs for the Generating Facility, each Resource 
ID will have its own Deliverability Status independent from the Generating Facility.  Any 
individual Resource ID may have Full Capacity Deliverability Status where the 
Generating Facility as a whole would have Partial Capacity Deliverability Status.  If the 
Generating Facility downsizes pursuant to Section 7.5 to the amount in service and 
operating in the CAISO markets, it will revert to Full Capacity Deliverability Status. 
 

Interconnection Customers in Queue Cluster 7 and beyond whose Phase II 
Interconnection Study reports require a timeline beyond the seven-year threshold are 
exempt from the commercial viability criteria in this section provided that they modify their 
Commercial Operation Dates within six (6) months of the CAISO’s publishing the Phase II 
Interconnection Study report.  This exemption is inapplicable to report addenda or 
revisions required by a request from an Interconnection Customer for any reason. 

 
6.7.4.1 Annual Review 

 
For Interconnection Customers extending their Commercial Operation Date 
beyond the seven-year threshold and retaining their TP Deliverability pursuant to 
Section 6.7.4, the CAISO will perform an annual review of commercial viability.  If 
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any Interconnection Customer fails to maintain its level of commercial viability, 
the Deliverability Status of the Generating Facility corresponding to the 
Interconnection Request will convert to Energy-Only Deliverability Status.  
 

6.7.5 Alignment with Power Purchase Agreements 
 

An Interconnection Customer with an executed GIA and an executed, regulator-approved 
power purchase agreement may request to automatically extend the GIA Commercial 
Operation Date to align with its power purchase agreement for that Generating Facility, 
including any extension or amendment.  Interconnection Customers requesting alignment 
must (1) provide a copy of the power purchase agreement and evidence of regulatory 
approval, and (2) confirm the power purchase agreement’s standing and details in the 
annual TP Deliverability affidavit process.  Requests to align the Commercial Operation 
Date with power purchase agreements are not exempt from the commercial viability 
criteria provisions in Section 6.7.4, where applicable. 
 

6.8 Revisions and Addenda to Final Interconnection Study Reports 
 
6.8.1 Substantial Error or Omissions; Revised Study Report 

 
Should the CAISO discover, through written comments submitted by an Interconnection 
Customer or otherwise, that a final Phase I or Phase II Interconnection Study Report 
(which can mean a final Phase I or Phase II Interconnection Study Report for cluster 
studies or a final system impact and facilities report for the Independent Study Process) 
contains a substantial error or omission, the CAISO will cause a revised final report to be 
issued to the Interconnection Customer.  A substantial error or omission shall mean an 
error or omission that results in one or more of the following: 
 
(i) understatement or overstatement of the Interconnection Customer’s cost 

responsibility for either Network Upgrades or Participating TO Interconnection 
Facilities by more than five (5) percent or one million dollars ($1,000,000), 
whichever is greater; or 
 

(ii) results in a delay to the schedule by which the Interconnection Customer can 
achieve Commercial Operation, based on the results of the final Interconnection 
Study, by more than one year. 

 
A dispute over the plan of service by an Interconnection Customer shall not be 
considered a substantial error or omission unless the Interconnection Customer 
demonstrates that the plan of service was based on an invalid or erroneous study 
assumption that meets the criteria set forth above.  
 

6.8.2 Other Errors or Omissions; Addendum  
 

If an error or omission in an Interconnection Study report (for either the cluster process or 
Independent Study Process) is not a substantial error or omission, the CAISO shall not 
issue a revised final Interconnection Study report, although the error or omission may 
result in an adjustment of the corresponding Interconnection Financial Security.  Rather, 
the CAISO shall document such error or omission and make any appropriate correction 
by issuing an addendum to the final report.   
 
The CAISO and applicable Participating TO shall also incorporate, as needed, any 
corrected information pertinent to the terms or conditions of the GIA in the draft GIA 
provided to an Interconnection Customer pursuant to Section 13.   
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6.8.3 Only Substantial Errors or Omissions Adjust Posting Dates 
 

Only substantial errors and omissions related to the Phase I and Phase II study reports 
can result in adjustments to Interconnection Financial Security posting due dates.  Once 
the initial and second Interconnection Financial Security posting due dates as described 
in this section have passed, the error or omission provisions described in this Section 
6.8.3 no longer apply.  Unless the error or omission is substantial, resulting in the 
issuance of a revised final Interconnection Study report, the correction of an error or 
omission will not delay any deadline for posting Interconnection Financial Security set 
forth in Section 11.  In the case of a substantial error or omission resulting in the issuance 
of a revised final Phase I or Phase II Interconnection Study report, the deadline for 
posting Interconnection Financial Security shall be extended as set forth in Section 11.  In 
addition to issuing a revised final report, the CAISO will promptly notify the 
Interconnection Customer of any revised posting amount and extended due date 
occasioned by a substantial error or omission. 
 
An Interconnection Customer’s dispute of a CAISO determination that an error or 
omission in a final Study report does not constitute substantial error shall not operate to 
change the amount of Interconnection Financial Security that the Interconnection 
Customer must post or to postpone the applicable deadline for the Interconnection 
Customer to post Interconnection Financial Security.  In case of such a dispute, the 
Interconnection Customer shall post the amount of Interconnection Financial Security in 
accordance with Section 11, subject to refund in the event that the Interconnection 
Customer prevails in the dispute. 
 

Section 7 Activities in Preparation for Phase II 
 
Within ten (10) Business Days following the Phase I Interconnection Study Results Meeting, the 
Interconnection Customer shall submit to the CAISO the completed form of Appendix B (Data Form to Be 
Provided by the Interconnection Customer Prior to Commencement of the Phase II Interconnection 
Study) to the Generator Interconnection Study Process Agreement.  Within such Appendix B, 
Interconnection Customers seeking Full or Partial Deliverability Capacity will provide the information in 7.2 
below: 
 
7.1 [Not Used] 
 
7.2 Full/Partial Capacity Deliverability Options for Interconnection Customers  
 

This section applies to Interconnection Requests for which the Generating Facility Deliverability 
Status is either Full Capacity or Partial Capacity.  

 
Within such Appendix B, the Interconnection Customer must select one of two options with 
respect to its Generating Facility: 

 
Option (A), which means that the Generating Facility requires TP Deliverability to be able to 
continue to Commercial Operation.  If the Interconnection Customer selects Option (A), then the 
Interconnection Customer shall be required to make an initial posting of Interconnection Financial 
Security under Section 11.2 for the cost responsibility assigned to it in the Phase I 
Interconnection Study for RNUs and LDNUs; or,  

 
Option (B), which means that the Interconnection Customer will assume cost responsibility for 
Delivery Network Upgrades (both ADNUs and LDNUs, to the extent applicable) without cash 
repayment under Section 14.2.1 to the extent that sufficient TP Deliverability is not allocated to 
the Generating Facility to provide its requested Deliverability Status.  If the Interconnection 
Customer selects Option (B) then the Interconnection Customer shall be required to make an 
initial posting of Interconnection Financial Security under Section 11.2 for the cost responsibility 
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assigned to it in the Phase I Interconnection Study for RNUs, LDNUs and ADNUs.  To qualify to 
receive any allocation of TP Deliverability, Interconnection Customers selecting Option (B) must 
still meet the minimum criteria identified in Section 8.9.2.  
 

7.3 Postings and Cost Estimates for Network Upgrades 
 

Until such time as the Phase II Interconnection Study report is issued to the Interconnection 
Customer, the costs assigned to Interconnection Customers for RNUs and LDNUs in the Phase I 
Interconnection Study report shall establish the maximum value for  
 
(i) each Interconnection Customer's  cost responsibility; and 

 
(ii) the initial posting of Interconnection Financial Security required from each 

Interconnection Customer under Section 11.2 for such Network Upgrades.  
 

The Phase I Interconnection Study report shall set forth the applicable cost estimates for RNUs, 
LDNUs, ADNUs and Participating TOs Interconnection Facilities that shall be the basis for the 
initial Interconnection Financial Security Posting under Section 11.2. 
 

7.4 Reassessment Process 
 

7.4.1 The CAISO will perform a reassessment of the Phase I Interconnection Study base case 
prior to the beginning of the GIDAP Phase II Interconnection Studies. The reassessment 
will evaluate the impacts on those Network Upgrades identified in previous 
interconnection studies and assumed in the Phase I Interconnection Study of: 

 
(a) Interconnection Request withdrawals occurring after the completion of the Phase 

II Interconnection Studies for the immediately preceding Queue Cluster;  
 
(b) Generator Downsizing Requests submitted in the most recent Generator 

Downsizing Request Window that meet the requirements set forth in Section 7.5, 
and Generating Facilities that are to have their generating capacities reduced 
pursuant to Sections 8.9.4, 8.9.5, and 8.9.6; 

 
(c) the performance of earlier queued Interconnection Customers with executed 

GIAs with respect to required milestones and other obligations; 
 
(d) compliance of earlier queued Interconnection Customers that were allocated TP 

Deliverability under Section 8.9.3 with the retention criteria; 
 
(e) the results of the TP Deliverability allocation from the prior Interconnection Study 

cycle; and, 
 
(f) transmission additions and upgrades approved in the most recent TPP cycle. 
 
The reassessment will be used to develop the base case for the Phase II Interconnection 
Study 
 

7.4.2 Where, as a consequence of the reassessment, the CAISO determines that changes to 
the previously identified Network Upgrades in Queue Clusters earlier than the current 
Interconnection Study Cycle will cause changes to plans of service set out in executed 
GIAs, such changes will serve as a basis for amendments to GIAs.  

7.4.3 Such changes to plans of service in Queue Clusters earlier than the current 
Interconnection Study Cycle will also serve as the basis for potential adjustments to the 
maximum cost responsibility for Network Upgrades for Interconnection Customers in 
such earlier Queue Clusters, as follows: 
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(i) An Interconnection Customer shall be eligible for an adjustment to its maximum 

cost responsibility for Network Upgrades if a reassessment undertaken pursuant 
to this Section 7.4 reduces its estimated cost responsibility for Network Upgrades 
by at least twenty (20) percent and $1 million, as compared to its current 
maximum cost responsibility for Network Upgrades based on its Interconnection 
Studies or a previous reassessment. 

 
The maximum cost responsibility for an Interconnection Customer who meets 
this eligibility criterion will be the lesser of (a) its current maximum cost 
responsibility and (b) 100 percent of the costs of all remaining Network Upgrades 
included in the Interconnection Customer’s plan of service. 

 
(ii) If an Interconnection Customer’s maximum cost responsibility for Network 

Upgrades is adjusted downward pursuant to (i) above, and a subsequent 
reassessment identifies a change on the CAISO’s system that occurs after the 
completion of the Interconnection Customer’s Interconnection Studies and 
requires additional or expanded Network Upgrades, resulting in an increase in 
the Interconnection Customer’s estimated cost responsibility for Network 
Upgrades above the maximum cost responsibility as adjusted based on the 
results of a prior reassessment, then the Interconnection Customer’s maximum 
cost responsibility for Network Upgrades will be the estimated cost responsibility 
determined in the subsequent reassessment, so long as this amount does not 
exceed the maximum cost responsibility originally established by the 
Interconnection Customer’s Interconnection Studies.  In such cases, where the 
estimated cost responsibility determined in the subsequent reassessment 
exceeds the maximum cost responsibility as adjusted based on the results of a 
prior reassessment, the Interconnection Customer’s maximum cost responsibility 
for Network Upgrades shall be the maximum cost responsibility established by its 
Interconnection Studies. 

 
The posted Interconnection Financial Security required of the Interconnection 
Customer for Network Upgrades shall be adjusted to correspond to any increase 
in the Interconnection Customer’s estimated cost responsibility any time after but 
no later than sixty (60) calendar days after issuance of a reassessment report.  
The CAISO will notify an Interconnection Customer that receives a downward 
adjustment to its current maximum cost responsibility pursuant to this Section, 
and the Interconnection Customer may choose to adjust its posted 
Interconnection Financial Security within sixty (60) calendar days of the issuance 
of the reassessment report.   
 

7.5 Generator Downsizing Process 
 

7.5.1 Objectives and Applicability 
 

In accordance with the requirements set forth in this Section 7.5, the CAISO shall 
conduct, on an annual basis, a process for evaluating requests by Interconnection 
Customers to reduce the megawatt generating capacities of their Generating Facilities.  
In each annual cycle of this Generator Downsizing Process, the CAISO will process valid 
Generator Downsizing Requests submitted during the applicable Generator Downsizing 
Request Window as part of the annual reassessment process set forth in Section 7.4. 
All reductions to the megawatt generating capacity of Generating Facilities by 
Interconnection Customers shall utilize this annual Generator Downsizing Process unless 
explicitly exempted.  Specifically, beginning on the date of the opening of the first 
Generator Downsizing Request Window, all proposed reductions of megawatt generating 
capacity by Interconnection Customers shall, regardless of the dates of the 
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Interconnection Customer’s Interconnection Request(s), be subject to the requirements 
and procedures of the Generator Downsizing Process set forth in Section 7.5, except for 
MW capacity reductions made pursuant to the following:  (1) the provisions of the 
CAISO’s interconnection procedures that permit Interconnection Customers to reduce the 
size of their Generating Facilities between the Phase I and Phase II Interconnection 
Studies, as set forth in Section 6.7.2; (2) specific non-conforming provisions of an 
Interconnection Customer’s Generator Interconnection Agreement that provide the 
Interconnection Customer with an explicit right to reduce the capacity of its Generating 
Facility through a partial termination of its Generator Interconnection Agreement; (3) the 
de minimis threshold set forth in Section 7.5.13.1; and (4) the parking options set forth in 
Sections 8.9.4, 8.9.5, and 8.9.6. 
Generator Downsizing Requests that meet the eligibility requirements set forth in this 
Section 7.5 will be studied as part of the next annual reassessment process set forth in 
Section 7.4. 
 

7.5.2 Modifications Other than Generator Downsizing Requests 
 
Proposed modifications to Generating Facilities other than proposed reductions in the 
megawatt capacities of Generating Facilities are separately addressed in Section 6.7.2 
and in the modification provisions under other CAISO interconnection procedures and are 
beyond the scope of the annual Generator Downsizing Process.  Such proposed 
modifications must be submitted separately and will not be evaluated as part of the 
Generator Downsizing Process under this Section 7.5. 
 
The CAISO will defer evaluation of any other proposed modification made by an 
Interconnection Customer that is participating in the annual Generator Downsizing 
Process until the completion of the applicable annual Generating Downsizing Process.  
Other than the deferral of such modification requests, nothing in this Section 7.5.2 will 
diminish the rights of the Interconnection Customer to request a modification pursuant to 
the applicable interconnection procedures under which the Interconnection Customer’s 
Interconnection Request is being processed. 

 
7.5.3 Eligibility to Participate in Generator Downsizing Process 

 
7.5.3.1 Commercial Operation Status 
 

In order to be eligible to participate in the current annual Generator Downsizing 
Process, an Interconnection Customer must be in one of the following two 
categories:  
 
(1) The Interconnection Customer has a Generating Facility that is currently 

being processed under the CAISO’s interconnection procedures and has 
not achieved the last Commercial Operation Date indicated in its 
Generator Interconnection Agreement. 

 
(2) The Interconnection Customer has a Generating Facility that has 

achieved the last Commercial Operation Date indicated in its Generator 
Interconnection Agreement with a total megawatt capacity amount that is 
lower than the amount specified in its Generator Interconnection 
Agreement by an amount that is greater than the de minimis threshold 
set forth in Section 7.5.13.1.  This eligibility will be limited to the first 
annual Generator Downsizing Process with a Generator Downsizing 
Request Window that closes on a date after the last Commercial 
Operation Date indicated in its Generator Interconnection Agreement.   
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7.5.3.2 Good Standing Requirements 
 

The Interconnection Customer must also meet the following requirements of 
good standing by the date the applicable Generator Downsizing Request Window 
closes in order to be eligible to participate in the Generator Downsizing Process: 
 
(a) The Interconnection Customer has complied with all applicable 

requirements of the CAISO Tariff under which the Interconnection 
Request is being processed, including timely submittal of all 
Interconnection Financial Security postings that have come due. 

 
(b) The Interconnection Request has not been withdrawn or deemed 

withdrawn by the CAISO.  If the Interconnection Customer has received 
a notice of deemed withdrawal for which the cure period has expired 
without sufficient cure being made, then the Interconnection Customer 
will not be eligible to submit a Generator Downsizing Request.  If the 
Interconnection Customer has received a notice of deemed withdrawal 
for which the cure period has not expired at the time of the close of the 
applicable Generator Downsizing Request Window and such cure period 
subsequently expires without sufficient cure being made, the 
Interconnection Customer’s Generator Downsizing Request will be 
deemed withdrawn. 

 
(c) The Interconnection Customer is in compliance with the terms of its 

Generator Interconnection Agreement, including Interconnection 
Customer milestones, and has not received a notice of breach for which 
the cure period has expired without sufficient cure being made.  If the 
Interconnection Customer has received a notice of breach for which the 
cure period has not expired at the time of the close of the applicable 
Generator Downsizing Request Window and such cure period 
subsequently expires without sufficient cure being made, the 
Interconnection Customer’s Generator Downsizing Request will be 
deemed withdrawn. 

 
An Interconnection Customer under category (2) in Section 7.5.3.1 will 
be eligible to participate in the Generator Downsizing Process if its failure 
to meet one or more of the three requirements listed in this Section 
7.5.3.2 is due solely to its Generating Facility having achieved the last 
Commercial Operation Date indicated in its Generator Interconnection 
Agreement with a total megawatt capacity amount that is lower than the 
amount specified in its Generator Interconnection Agreement by an 
amount that is greater than the de minimis threshold specified in Section 
7.5.13.1. 

 
7.5.3.3 Treatment of Customers with Capacity Reductions Greater than the De 

Minimis Threshold 
 

An Interconnection Customer under category (2) in Section 7.5.3.1 that meets all 
applicable eligibility requirements set forth in Section 7.5, including the payment 
of any related costs, and that participates in the applicable annual Generator 
Downsizing Process, will not be considered in breach of its obligations under the 
CAISO Tariff or its Generator Interconnection Agreement due to failing to place 
into service the megawatt capacity set forth in its Generator Interconnection 
Agreement.  This Section 7.5.3 will not operate to diminish the responsibility of 
an Interconnection Customer under category (2) above for any costs or other 
obligations set forth in the CAISO Tariff or its Generator Interconnection 
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Agreement. 
 

7.5.4 Generator Downsizing Request 
 

An Interconnection Customer that wishes to utilize the annual Generator Downsizing 
Process, and meets the eligibility requirements set forth in Section 7.5.3, must submit a 
Generator Downsizing Request application to the CAISO in the form set forth on the 
CAISO Website.  The CAISO will forward a copy of the submitted Generator Downsizing 
Request application to the applicable Participating TO(s) within five (5) Business Days 
after the close of the applicable Generator Downsizing Request Window. 
 
The CAISO will evaluate for eligibility to be included in the annual Generator Downsizing 
Process all Generator Downsizing Requests that are submitted during the applicable 
Generator Downsizing Request Window. 
 

7.5.5 Processing a Generator Downsizing Request 
 

7.5.5.1 Initiating the Generator Downsizing Request 
 

To initiate the Generator Downsizing Request, an Interconnection Customer 
must submit both of the following by the close of the applicable Generator 
Downsizing Request Window: 

 
(i) A completed Generator Downsizing Request application in the form set 

forth on the CAISO Website, including all technical data required by the 
Generator Downsizing Request. 

 
(ii) The Generator Downsizing Deposit. 

 
Failure to submit either of the two items listed in this Section 7.5.5.1 will void the 
application, while submitting item (i) with some errors or omissions will not void 
the application provided the Interconnection Customer cures the deficiency 
pursuant to Section 7.5.5.2.2. 

 
7.5.5.2 Validating the Generating Downsizing Request 
 

7.5.5.2.1 Notification and Execution of Downsizing Generator 
Payment Obligation Agreement 

 
The CAISO will notify the Interconnection Customer no later than 
ten (10) Business Days after the close of the applicable 
Generator Downsizing Request Window whether its Generator 
Downsizing Request is deemed complete, valid, and ready to be 
studied.  If the Generator Downsizing Request is deemed 
complete, valid, and ready to be studied, the CAISO will execute 
a the Downsizing Generator Payment Obligation Agreement in 
the form set forth in Appendix 11 to this GIDAP and tender the 
executed agreement to the Interconnection Customer.  The 
Interconnection Customer will then execute the Downsizing 
Generator Payment Obligation Agreement and provide a fully 
executed copy back to the CAISO. 
 

7.5.5.2.2 Deficiencies in the Request as to Application Information 
 

A Generator Downsizing Request will not be considered to be a 
valid request until the CAISO determines that the information 
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contained in the Generator Downsizing Request is complete and 
that the Interconnection Customer has complied with all of the 
requirements of Section 7.5.5.1.  

 
The CAISO will provide the Interconnection Customer with an 
opportunity to cure a deficiency in the Generator Downsizing 
Request only if the deficiency pertains to the application required 
by Section 7.5.5.1(i).  In that event, the CAISO will notify the 
Interconnection Customer, at the time it provides its notification 
in Section 7.5.5.2.1, of the reason(s) that the application is 
deficient and will request additional information to cure the 
deficiency.   
 
In order to remain eligible to participate in the associated Annual 
Downsizing Process set forth in Section 7.5, the Interconnection 
Customer must provide the additional requested information 
needed to constitute a valid Generator Downsizing Request.  
Whenever the Interconnection Customer provides additional 
requested information, the CAISO will notify the Interconnection 
Customer within five (5) Business Days of receipt of that 
information whether the Generator Downsizing Request is valid.  
If the Generator Downsizing Request continues to fail to meet 
the requirements set forth in Section 7.5.5.1(i), the CAISO will 
include in its notification to the Interconnection Customer the 
reasons for such failure.   
 
If a Generator Downsizing Request has not been deemed valid, 
the Interconnection Customer must submit all information 
necessary to meet the requirements of Section 7.5.5.1(i) no later 
than twenty (20) Business Days after the close of the applicable 
Generator Downsizing Request Window or ten (10) Business 
Days after the CAISO first provided notice that the Generator 
Downsizing Request was not valid, whichever is later.  
Otherwise, the Generator Downsizing Request will be deemed 
invalid and will not be studied in the next reassessment to be 
performed pursuant to this GIDAP.  If the Generator Downsizing 
Request is deemed invalid, the CAISO will notify the 
Participating TO(s) and refund the Interconnection Customer’s 
Generator Downsizing Deposit, less any costs incurred in 
validating the Generator Downsizing Request. 
 

7.5.6 Withdrawal of Generator Downsizing Request 
 

An Interconnection Customer may withdraw its Generator Downsizing Request anytime 
before the close of the applicable Generator Downsizing Request Window, but may not 
do so thereafter.  Following a timely withdrawal under this Section 7.5.6, the CAISO will 
refund the Generator Downsizing Deposit of the Interconnection Customer, less any 
costs incurred by the CAISO, applicable Participating TO(s), and/or third parties at the 
direction of the CAISO or applicable Participating TO(s) in validating the Generator 
Downsizing Request.  If the Interconnection Customer’s Interconnection Request is 
withdrawn or deemed withdrawn after the close of the applicable Generator Downsizing 
Request Window, the Interconnection Customer’s Generator Downsizing Request will 
also be deemed withdrawn and the Interconnection Customer will forfeit its Generator 
Downsizing Deposit.  Any partial recovery of the Interconnection Financial Security for 
Network Upgrades under Sections 11.4.2.1 and 11.4.2.2 will therefore be calculated 
based on the Generating Facility’s most recent MW capacity prior to its downsizing 
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request. 
 

7.5.7 Use of Generator Downsizing Deposits 
 

The CAISO will deposit all Generator Downsizing Deposits in an interest-bearing account 
at a bank or financial institution designated by the CAISO.  The Generator Downsizing 
Deposits will be applied to pay for prudent costs incurred by the CAISO, the Participating 
TO(s), and/or third parties at the direction of the CAISO or applicable Participating TO(s), 
as applicable, to perform and administer the generator downsizing process and to 
communicate with Downsizing Generators with respect to their Generator Downsizing 
Requests. 
 
These costs will include but not be limited to:  
 
1. The costs of studying the Generator Downsizing Request in the reassessment 

process performed pursuant to Section 3.5.1.2; and 
 

2. The costs associated with amending the Generator Interconnection Agreement of 
the Downsizing Generator to incorporate changes resulting from the Generator 
Downsizing Process. 

 
7.5.8 Obligations of Downsizing Generators for Costs of Studying Generator Downsizing 

Requests in the Reassessment 
 

A Downsizing Generator will be responsible for its share of all actual costs incurred by 
the CAISO, applicable Participating TO(s), and/or third parties at the direction of the 
CAISO and applicable Participating TO(s) in connection with studying its Generator 
Downsizing Request in the next reassessment process to be performed pursuant to 
Section 7.4, as set forth in Section 7.4.2. 
 

7.5.9 Obligations of Downsizing Generators for Costs of Amending GIAs 
 
A Downsizing Generator will be responsible for the actual costs incurred by the CAISO 
and applicable Participating TO(s) to amend its Generator Interconnection Agreement, 
including an agreement that is tendered but not yet executed, pursuant to Section 7.5.12 
to incorporate changes resulting from the Generator Downsizing Process. 
 

7.5.10 Invoicing and Payment of Downsizing Costs 
 
The applicable Participating TO(s) will invoice the CAISO for any work performed by the 
applicable Participating TO(s), and/or work performed at the applicable Participating 
TO(s)’ direction pursuant to this Section 7.5 within seventy-five (75) calendar days of 
completion of the work.  Within thirty (30) calendar days thereafter, the CAISO will: 
 

(i) apply each Generator Downsizing Deposit towards the Downsizing 
Generator’s obligations for the actual costs incurred by the CAISO, 
applicable Participating TO(s), and/or third parties at the direction of the 
CAISO and applicable Participating TO(s) pursuant to Sections 7.5.8 and 
7.5.9. 
 

(ii) refund to the Downsizing Generator the unused balance of its Generator 
Downsizing Deposit, together with applicable interest from the interest-
bearing account at the bank or financial institution into which the funds 
were deposited in accordance with Section 7.5.7, if the Downsizing 
Generator’s total cost obligation pursuant to Sections 7.5.8 and 7.5.9 is 
less than its Generator Downsizing Deposit. 
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(iii) invoice the Downsizing Generator for the balance of the costs.  The 

Downsizing Generator will pay the amounts shown on any such invoice 
within thirty (30) calendar days of the date of the invoice, if the 
Downsizing Generator’s total cost obligation pursuant to Sections 7.5.8 
and 7.5.9 is greater than its Generator Downsizing Deposit. 
 

7.5.11 Cost Allocation for Network Upgrades 
 
A Downsizing Generator will continue to be obligated to finance the costs of (1) Network 
Upgrades that its Generating Facility previously triggered, and (2) Network Upgrades that 
are alternatives to the previously triggered Network Upgrades, if such previously 
triggered Network Upgrades or alternative Network Upgrades are needed by 
Interconnection Customers in the same Queue Cluster or later-queued Interconnection 
Customers, up to the total cost responsibility of the Downsizing Generator as determined 
by the CAISO Tariff interconnection study procedures applicable to the Downsizing 
Generator.  For determining any changes to a Downsizing Generator’s Network Upgrade 
cost responsibilities as a result of a reassessment process conducted pursuant to Section 
7.4, the CAISO will reallocate the costs of Network Upgrades that are still needed based 
on the Downsizing Generator’s pre-downsizing share of the original cost allocation. 
 

7.5.12 Reflecting Plan of Service Changes in GIAs 
 
After the completion of the reassessment process performed pursuant to Section 7.4, 
each Downsizing Generator that has (1) a Generator Downsizing Request approved 
pursuant to this GIDAP and (2) an executed Generator Interconnection Agreement, a 
draft amendment to the Generator Interconnection Agreement that reflects the Generator 
Downsizing Request of the Downsizing Generator will be provided as soon as possible.  
The reassessment report is considered an amendment to the Generator Interconnection 
Agreement until the Generator Interconnection Agreement can be formally amended.  If 
the CAISO, applicable Participating TO(s), and Downsizing Generator have not begun 
negotiating or are in the process of negotiating a Generator Interconnection Agreement, 
the Generator Interconnection Agreement they negotiate will reflect the Generator 
Downsizing Request of the Downsizing Generator. 
 

7.5.13 Reductions in Generating Facility Capacity 
 

7.5.13.1 De Minimis Capacity Reductions 
 

If, at the time an Interconnection Customer achieves Commercial Operation, the 
actual MW capacity of its Generating Facility is reduced by no more than the 
greater of five percent (5%) of its MW capacity or 10 MW, but not by more than 
twenty-five percent (25%) of the MW capacity of the Generating Facility, such a 
reduction shall not constitute a breach of the Interconnection Customer’s 
obligations under the CAISO Tariff or its Generator Interconnection Agreement.  
The MW capacity value of a Generating Facility for purposes of this section shall 
be established by reference to the capacity as set forth in the Interconnection 
Customer’s currently applicable Generator Interconnection Agreement.  No 
capacity reductions permitted under this Section 7.5.13 shall operate to diminish 
the Interconnection Customer’s responsibility for any costs or other obligations 
set forth in its Generator Interconnection Agreement or the CAISO Tariff. 

 
7.5.13.2 Capacity Reductions Exceeding the De Minimis Threshold 
 

Any reduction in Generating Facility capacity that exceeds the de minimis 
threshold set forth in Section 7.5.13.1 will only be allowed pursuant to the 
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Generator Downsizing Process set forth in Section 7.5, subject to the exceptions 
set forth in Section 7.5.1. 
 

7.5.13.3 Interaction with Executed Generator Interconnection Agreements 
 

With respect to an Interconnection Customer with an executed Generator 
Interconnection Agreement derived from either Appendix CC or Appendix EE to 
the CAISO Tariff, this Section 7.5.13 shall apply in lieu of Article 5.19.4 of the 
Generator Interconnection Agreement and any Generating Facility capacity 
reduction permitted under Article 5.19.4 shall be performed in accordance with 
and be subject to Section 7.5.13. 
 

7.6 Application of Non-Refundable Amounts 
 
In conjunction with each reassessment, the CAISO will calculate and disburse non-refundable 
interconnection study deposit and interconnection financial security amounts in accordance with 
the provisions of Appendix Y to the CAISO Tariff and this GIDAP as follows: 

 
(a) Withdrawal Period 
 
 The CAISO shall calculate non-refundable interconnection study deposit and 

interconnection financial security amounts based on the period during which the 
interconnection customer withdrew its interconnection request or terminated its generator 
interconnection agreement.  The first such withdrawal period shall be from January 1, 
2013 through the last day that the CAISO is able to incorporate withdrawals into the 2015 
annual reassessment.  Subsequently, each withdrawal period shall be the approximate 
twelve-month period between the last day that the CAISO is able to incorporate 
withdrawals into an annual reassessment and the last day that the CAISO is able to 
incorporate withdrawals into the subsequent year’s reassessment. 

 
For each withdrawal period, the CAISO shall calculate and disburse available non-
refundable interconnection study deposits and interconnection financial security in 
conjunction with the annual reassessment performed during the year that the withdrawal 
period ends. 
 

(b) Calculation and Disbursement of Non-Refundable Interconnection Financial Security for 
Still-Needed Network Upgrades At or Above $100,000 Threshold 

 
For each interconnection customer that withdrew its interconnection request or 
terminated its generator interconnection agreement, the CAISO shall calculate the 
proportion of the non-refundable interconnection financial security that is attributable to 
Network Upgrades that the CAISO determines will still be needed by remaining 
interconnection customers.  For each such still-needed Network Upgrade, the CAISO will 
divide the interconnection customer’s estimated cost responsibility for the Network 
Upgrade by the interconnection customer’s estimated total cost responsibility for all 
Network Upgrades and multiply this result by the interconnection customer’s total amount 
of non-refundable interconnection financial security.  
 
If the amount of non-refundable security attributable to a still-needed Network Upgrade, 
for all interconnection customers that withdrew during the same withdrawal period, is 
equal to or greater than $100,000, then the portion of such amount held or received by 
the CAISO prior to the stage of the applicable annual reassessment in which the CAISO 
reallocates cost responsibility for remaining Network Upgrades shall:  (a) be disbursed to 
the applicable Participating TO(s) as a contribution in aid of construction of the still-
needed Network Upgrade and (b) be reflected as a reduction in the cost of this Network 
Upgrade for purposes of reallocating the cost responsibility for this Network Upgrade.  
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Any portions of such amounts that the CAISO receives after reallocating cost 
responsibility for remaining Network Upgrades during the applicable annual 
reassessment shall be disbursed by the CAISO in the same manner in a subsequent 
reassessment, based on the date of collection, unless the applicable Network Upgrade is 
no longer needed, in which case such amounts will be disbursed pursuant to Section 
7.6(c).     
 
If a Network Upgrade for which the CAISO disburses funds as a contribution in aid of 
construction under this Section 7.6(b) is determined, in a subsequent reassessment, to 
be no longer needed, such funds will be promptly returned to the CAISO by the 
applicable Participating TO and re-disbursed by the CAISO pursuant to Section 7.6(c). 

 
(c) Calculation and Disbursement of All Other Non-Refundable Security and Study Deposits 

 
For each interconnection customer that withdrew its interconnection request or 
terminated its generator interconnection agreement during a withdrawal period, any non-
refundable interconnection study deposits, as well as any non-refundable interconnection 
financial security not disbursed pursuant to subsection (b) above, shall be applied to 
offset Regional Transmission Revenue Requirements, as recovered through the CAISO’s 
Transmission Access Charge, and to offset Local Transmission Revenue Requirements.  
Any non-refundable interconnection financial security and interconnection study deposits 
relating to withdrawals or terminations that occurred prior to January 1, 2013 that are 
collected by the CAISO during a withdrawal period, as defined in Section 7.6(a), will also 
be disbursed in accordance with this provision. 

 
This offset shall be performed by first allocating these non-refundable interconnection 
study deposit and interconnection financial security amounts to the following three 
categories in proportion to the interconnection customer’s most recent estimated cost 
responsibility, prior to withdrawal or termination, for Network Upgrades whose costs 
would be recovered through each of the following categories:  (1) a Regional 
Transmission Revenue Requirement, (2) the Local Transmission Revenue Requirement 
of the Participating TO to which the interconnection customer had proposed to 
interconnect, and (3) the Local Transmission Revenue Requirement of any other 
Participating TO on whose system the interconnection customer was responsible for 
funding Network Upgrades recovered through a Local Transmission Revenue 
Requirement. 

 
Each year, prior to the cutoff date for including annual regional TRBA adjustments in 
Regional Transmission Revenue Requirements, the CAISO will disburse to each 
Participating TO’s Transmission Revenue Balancing Account: (a) a share of the total 
funds held or received by the CAISO from category (1) above in proportion to the ratio of 
each Participating TO’s most recent Regional Transmission Revenue Requirement to the 
total of all Participating TOs’ most recent Regional Transmission Revenue Requirements, 
and (b) all funds held or received by the CAISO in categories (2) and (3) applicable to 
that Participating TO.   
 

(d) Disbursement of Funds by CAISO; Participating TO Responsibility for Collection 
 
The CAISO shall disburse, in accordance with the rules set forth in this Section 7.6, only 
those non-refundable interconnection financial security and study deposit amounts that it 
holds or has received.  The applicable Participating TO shall have the exclusive 
obligation to administer the collection of any non-refundable financial security where the 
applicable Participating TO is a beneficiary.  The applicable Participating TO has the 
responsibility to manage the financial security and to transmit to the CAISO the non-
refundable amounts in cash or equivalent within 75 days of the CAISO’s submission to 
the Participating TO of the financial security liquidation form.   This deadline can be 
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modified by mutual agreement of the CAISO and applicable Participating TO. 
 

(e) The CAISO shall, upon receipt, deposit all non-refundable interconnection financial 
security and study deposit amounts in an interest-bearing account at a bank or financial 
institution designated by the CAISO.  Any interest earned on such amounts, based on the 
actual rate of the account, shall be allocated and disbursed in the same manner as the 
principal, in accordance with the methodology set forth in this Section 7.6. 

 
Section 8 Phase II Interconnection Study and TP Deliverability Allocation Processes 
 
The provisions of this Section 8 shall apply to all Interconnection Requests under this GIDAP except 
those processed under the Independent Study Process selecting Energy Only Deliverability Status, the 
Fast Track Process, or the 10 kW inverter process. 
 
8.1  Scope of Phase II Interconnection Study 

 
8.1.1 Purpose of the Phase II Interconnection Study  

 
The CAISO, in coordination with the applicable Participating TO(s), will conduct a Phase 
II Interconnection Study that will incorporate eligible Interconnection Requests from the 
previous Phase I Interconnection Study. The Phase II Interconnection Study shall: 

 
(i) update, as necessary, analyses performed in the Phase I Interconnection Studies 

to account for the withdrawal of Interconnection Requests from the current 
Queue Cluster; 

 
(ii) identify final RNUs needed in order to achieve Commercial Operation status for 

the Generating Facilities and provide final cost estimates;   
 

(iii) identify final LDNUs needed to interconnect those Generating Facilities selecting 
Full Capacity or Partial Capacity Deliverability Status and provide final cost 
estimates; 

 
(iv) identify final ADNUs for Interconnection Customers selecting Option (B), as 

provided below and provide revised cost estimates; 
 

(v) identify, for each Interconnection Request, the Participating TO’s Interconnection 
Facilities for  the final Point of Interconnection and  provide a +/-20% cost 
estimate; and  

 
(vi) coordinate in-service timing requirements based on operational studies in order 

to facilitate achievement of the Commercial Operation Dates of the Generating 
Facilities.  

 
The Phase II Interconnection Study report shall set forth the applicable cost estimates for 
RNUs, LDNUs, ADNUs and Participating TOs Interconnection Facilities that shall be the 
basis for Interconnection Financial Security Postings under Section 11.3  Where the cost 
estimations applicable to the total of RNUs and LDNUs are based upon the Phase I 
Interconnection Study (because the cost estimation for the subtotal of RNUs and LDNUs 
were lower and so establish maximum cost responsibility under Section 10.1), the Phase 
II Interconnection Study report shall recite this fact. 
 

8.1.2 Interim Energy-Only Interconnection until DNUs Completed 
 
If it is determined that the Delivery Network Upgrades cannot be completed by the 
Interconnection Customer’s identified Commercial Operation Date, the Interconnection 
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Study will include interim mitigation measures necessary to allow the Generating Facility 
to interconnect as an energy-only resource until the Delivery Network Upgrades for the 
Generating Facility are completed and placed into service, unless interim partial capacity 
deliverability measures are developed pursuant to Section 8.1.4.   
  

8.1.3 Cost Estimation Detail 
 
With respect to the  items detailed in 8.1.1, he Phase II Interconnection Study shall 
specify and estimate the cost of the equipment, engineering, procurement and 
construction work, including the financial impacts (i.e., on Local Furnishing Bonds), if any, 
and schedule for effecting remedial measures that address such financial impacts, 
needed on the CAISO Controlled Grid to implement the conclusions of the updated 
Phase II Interconnection Study technical analyses in accordance with Good Utility 
Practice to physically and electrically connect the Interconnection Customer’s 
Interconnection Facilities to the CAISO Controlled Grid.  The Phase II Interconnection 
Study shall also identify the electrical switching configuration of the connection 
equipment, including, without limitation:  the transformer, switchgear, meters, and other 
station equipment; the nature and estimated cost of any Participating TO's 
Interconnection Facilities and Network Upgrades necessary to accomplish the 
interconnection; and an estimate of the time required to complete the construction and 
installation of such facilities. 
 

8.1.4 Operational Deliverability Assessment  
 

The CAISO will perform an operational partial and interim Deliverability Assessment 
(operational Deliverability Assessment) as part of the Phase II Interconnection Study.  
The operational Deliverability Assessment will be performed for each applicable Queue 
Cluster Group Study group for each applicable study year through the prior year before 
all of the required Delivery Network Upgrades are in-service.  The CAISO will consider 
operational Deliverability Assessment results stated for the first year in the pertinent 
annual Net Qualifying Capacity process that the CAISO performs for the next Resource 
Adequacy Compliance Year.  The study results for any other years studied in operational 
Deliverability Assessment will be advisory and provided to the Interconnection Customer 
for its use only and for informational purposes only. 
 
The CAISO will publish the methodology under which the CAISO will perform the 
operational Deliverability assessment on the ISO Website or within a Business Practice 
Manual.   
 

8.2 Determining Phase II Network Upgrades  
 

8.2.1 Reliability Network Upgrades and Local Delivery Network Upgrades 
 

RNUs and LDNUs will be identified on the basis of all Interconnection Customers in the 
current Queue Cluster regardless of whether they have selected Option (A) or (B).   
 

8.2.2 Area Delivery Network Upgrades 
 
The Phase II Interconnection Study will identify ADNUs for Interconnection Customers 
who have selected Option (B).  The Deliverability Assessment Base Case for the Phase II 
Interconnection Study will include Option (A) Generating Facilities in the current 
Interconnection Study Cycle and earlier queued Generating Facilities that will utilize TP 
Deliverability in a total amount that fully utilizes but does not exceed the available TP 
Deliverability.   
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If the MW capacity of the Option (A) Generating Facilities and earlier queued Generating 
Facilities utilizing TP Deliverability in an area is less than or equal to the total TP 
Deliverability in any electrical area, the Deliverability Assessment Base Case will include 
all Option (A) and earlier queued Generating Facilities in the electrical area. 
 
If the MW capacity of the Option (A) Generating Facilities and earlier queued Generating 
Facilities utilizing TP Deliverability in an area exceeds the TP Deliverability in any 
electrical area, the Deliverability Assessment Base Case will include a representative 
subset of Generating Facilities that fully utilizes but does not exceed the TP Deliverability. 
 
After the CAISO has modeled the Option (A) Generating Facilities, as described above, 
the CAISO will add Option (B) Generating Facilities to the Deliverability Assessment 
Base Case.  ADNUs that are identified as needed for each electrical area shall be 
assigned to Option (B) Generating Facilities based upon their flow impacts.  
 

8.3 Cost Responsibility for Reliability Network Upgrades 
 

Cost responsibility for final Reliability Network Upgrades identified in the Phase II Interconnection 
Study of an Interconnection Request shall be assigned to Interconnection Customers regardless 
of whether the Interconnection Customer has selected Option (A) or (B) or Energy Only 
Deliverability Status, as follows: 

 
(i) The cost responsibility for final short circuit related Reliability Network Upgrades shall be 

assigned to all Interconnection Requests in the Group Study pro rata on the basis of 
short circuit duty contribution of each Generating Facility. 

 
(ii) The cost responsibility for all other final Reliability Network Upgrades shall be assigned to 

all Interconnection Requests in that Group Study pro rata on the basis of the maximum 
megawatt electrical output of each proposed new Generating Facility or the amount of 
megawatt increase in the generating capacity of each existing Generating Facility as 
listed by the Interconnection Customer in its Interconnection Request. 

 
8.4 Cost Responsibility for Local Delivery Network Upgrades 
 

The cost responsibility  for Local Delivery Network Upgrades identified in the On-Peak 
Deliverability Assessment as part of the Phase II Interconnection Study shall be assigned to all 
Interconnection Requests selecting Full Capacity or Partial Capacity Deliverability Status, 
regardless of whether the Interconnection Customer has selected Option (A) or (B), based on the 
flow impact of each such Generating Facility on each Local Delivery Network Upgrade as 
determined by the Generation distribution factor methodology set forth in the On-Peak 
Deliverability Assessment methodology.  
 
8.4.1 Cost Responsibility for Area Delivery Network Upgrades 

 
The cost responsibility for Area Delivery Network Upgrades identified in the On-Peak 
Deliverability Assessment as part of Phase II Interconnection Study shall be assigned to 
Interconnection Customers who have selected Option (B) Full Capacity or Partial 
Capacity Deliverability Status based on the flow impact of each such Generating Facility 
on each Area Delivery Network Upgrade as determined by the Generation distribution 
factor methodology set forth in the On-Peak Deliverability Assessment methodology.     
 
The cost estimate provided in the Phase II Interconnection Study shall establish the basis 
for the second Interconnection Financial Security Posting for Interconnection Customers 
selecting Option (B).    
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8.5 Phase II Interconnection Study Procedures 
 

The CAISO shall coordinate the Phase II Interconnection Study with applicable Participating 
TO(s) and any Affected System that is affected by the Interconnection Request pursuant to 
Section 3.7.  Existing studies shall be used to the extent practicable when conducting the Phase 
II Interconnection Study.  The CAISO will coordinate Base Case development with the applicable 
Participating TOs to ensure the Base Cases are accurately developed.  The CAISO shall use 
Reasonable Efforts to commence the Phase II Interconnection Study by May 1 of each year, and 
to complete and issue to Interconnection Customers the Phase II Interconnection Study report 
within two hundred and five (205) calendar days after the annual commencement of the Phase II 
Interconnection Study.  The CAISO will share applicable study results with the applicable 
Participating TO(s), for review and comment, and will incorporate comments into the study report.  
The CAISO will issue a final Phase II Interconnection Study report to the Interconnection 
Customer. 
 
At the request of the Interconnection Customer or at any time the CAISO determines that it will 
not meet the required time frame for completing the Phase II Interconnection Study, the CAISO 
shall notify the Interconnection Customer as to the schedule status of the Phase II 
Interconnection Study and provide an estimated completion date with an explanation of the 
reasons why additional time is required. 
 
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post-Interconnection 
Request power flow, short circuit and stability databases for the Phase II Interconnection Study, 
subject to confidentiality arrangements consistent with Section 15.1. 
 

8.6  Accelerated Phase II Interconnection Study Process  
 

The Phase II Interconnection Study shall be completed within one hundred fifty (150) calendar 
days following the later of (1) the posting of the initial Interconnection Financial Security or (2) the 
completion of the re-assessment in preparation for the Phase II Interconnection Study under 
Section 7.4, where the Interconnection Request meets the following criteria: (i) the 
Interconnection Request was not grouped with any other Interconnection Requests during the 
Phase I Interconnection Study or was identified as interconnecting to a point of available 
transmission during the Phase I Interconnection Study, and (ii) the Interconnection Customer is 
able to demonstrate that the general Phase II Interconnection Study timeline under GIDAP 
Section 8.5 is not sufficient to accommodate the Commercial Operation Date of the Generating 
Facility. 

 
In addition to the above criteria, the CAISO may apply to FERC in coordination with the 
Interconnection Customer for a waiver of the timelines in this GIDAP to meet the schedule 
required by an order, ruling, or regulation of the Governor of the State of California, the CPUC, or 
the CEC. 

 
8.7  Results Meeting With the CAISO and Applicable PTO(s) 
 

Within thirty (30) calendar days of providing the final Phase II Interconnection Study report to the 
Interconnection Customer, the applicable Participating TO(s), the CAISO and the Interconnection 
Customer shall meet to discuss the results of the Phase II Interconnection Study, including 
selection of the final Commercial Operation Date. 

 
Should the Interconnection Customer  provide written comments on the final Phase II 
Interconnection Study report within ten (10) Business Days of receipt of the report, but in no case 
less than three (3) Business Days before the Results Meeting, whichever is sooner, then the ISO 
will address the written comments in the Phase II Interconnection Study Results Meeting.  Should 
the Interconnection Customer provide comments at any later time (up to the time of the Results 
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Meeting), then such comments shall be considered informal inquiries to which the CAISO will 
provide informal, informational responses at the Results Meeting, to the extent possible. 

 
The Interconnection Customer may submit, in writing, additional comments on the final Phase II 
Interconnection Study report up to three (3) Business Days following the Results Meeting.  Based 
on any discussion at the Results Meeting and any comments received, the CAISO (in 
consultation with the applicable Participating TO(s)) will determine, in accordance with Section 
6.8, whether it is necessary to follow the final Phase II Interconnection Study Report with a 
revised study report or an addendum to the report.  The CAISO will issue any such revised report 
or addendum no later than fifteen (15) Business Days following the Results Meeting. 

 
8.8 [Intentionally Omitted]  
 
8.9  Allocation Process for TP Deliverability 
 

After the Phase II Interconnection Study reports are issued, the CAISO will perform the allocation 
of the TP Deliverability to Option (A) and Option (B) Generating Facilities that meet the eligibility 
criteria set forth in Section 8.9.2.  The TP Deliverability available for allocation will determined 
from the most recent Transmission Plan. Once a Generating Facility is allocated TP Deliverability, 
the facility will be required to comply with retention criteria specific in Section 8.9.3 in order to 
retain the allocation.  

 
Allocation of TP Deliverability shall not provide any Interconnection Customer or Generating 
Facility with any right to a specific MW of capacity on the CAISO Controlled Grid or any other 
rights (such as title, ownership, rights to lease, transfer or encumber). 

 
The CAISO will issue a market notice to inform interested parties as to the timeline for 
commencement of allocation activities, for Interconnection Customer submittal of eligibility status 
and retention information, and anticipated release of allocation results to Interconnection 
Customers.  There are two components to the allocation process. 

 
8.9.1 First Component: Representing TP Deliverability Used by Prior Commitments 

 
The CAISO will identify the following commitments that will utilize MW quantities of TP 
Deliverability:  
 
(a) The proposed Generating Facilities corresponding to earlier queued 

Interconnection Requests meeting the criteria set forth below: 
 

(i) proposed Generating Facilities in Queue Cluster 4 or earlier that have 
executed PPAs with Load-Serving Entities and have GIAs that are in 
good standing.  

 
(ii) proposed Generating Facilities in Queue Cluster 5 and subsequent 

Queue Clusters that were previously allocated TP Deliverability and have 
met the criteria to retain the allocation set forth in Section 8.9.3.  

 
(b) any Maximum Import Capability included as a planning objective in the 

Transmission Plan;  
 
  (c) any other commitments having a basis in the Transmission Plan. 
 

This first component is performed for the purpose of determining the amount of TP 
Deliverability available for allocation to the current queue cluster in accordance with 
section 8.9.2, and shall not affect the rights and obligations of proposed Generating 
Facilities in Queue Cluster 4 or earlier with respect to the construction and funding of 
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Network Upgrades identified for such Generating Facilities, or their requested 
Deliverability Status.  Such rights and obligations will continue to be determined pursuant 
to the GIP and the Generating Facility’s GIA. 
 

8.9.2 Second Component:  Allocating TP Deliverability to the Current Queue Cluster 
 
If the CAISO determines, under Section 8.9.1 above, that no TP Deliverability exists for 
allocation to the current Queue Cluster, then no allocation of TP Deliverability shall be 
made to the current Queue Cluster.  If TP Deliverability is available for allocation, then 
the CAISO will allocate such capacity to eligible Generating Facilities.  
 
The CAISO shall allocate any TP Deliverability available after taking into account the 
commitments described in the prior section to eligible Generating Facilities in the current 
Interconnection Study Cycle and eligible parked Generating Facilities.  
 
The CAISO shall allocate available TP Deliverability to Option (A) and Option (B) 
Generating Facilities according to the Interconnection Customers’ demonstration of 
having met the criteria listed below for all or a portion of the full MW generating capacity 
of the Generating Facility as specified in the Interconnection Request. Where a criterion 
is met by a portion of the full MW generating capacity of the Generating Facility, the 
eligibility score associated with that criterion shall apply to the portion that meets the 
criterion.  The demonstration must relate to the same proposed Generating Facility as 
described in Appendix A to the Interconnection Request.  The Generating Facility shall be 
assigned a numerical score reflecting the Interconnection Customer’s demonstration of 
having met the criteria below under the methodology set forth in the Business Practice 
Manual.  At a minimum, the Generating Facility must meet (1)d and either (2)a or (2)d. 
 
(1) Permitting status. An Interconnection Customer’s Generating Facility must meet 

at least one of the following: 
 
a. The Interconnection Customer has received its final governmental permit 

or authorization allowing the Generating Facility to commence 
construction.  

 
b. The Interconnection Customer has received a draft environmental report 

document (or equivalent environmental permitting document) indicating 
likely approval of the requested permit and/or which indicates that the 
permitting authority has not found an environmental impact which would 
likely prevent the permit approval.  

 
c. The Interconnection Customer has applied for the necessary 

governmental permits or authorizations and the authority has deemed 
such documentation as data adequate for the authority to initiate its 
review process. 

 
d. The Interconnection Customer has applied for the necessary 

governmental permit or authorization for the construction.  
 

(2) Project financing status.  An Interconnection Customer’s Generating Facility must 
meet at least one of the following criteria: 

 
a. The Generating Facility will be balance-sheet financed or has otherwise 

received a commitment of project financing, and the Interconnection 
Customer represents to the CAISO that either it has a regulator-
approved power purchase agreement or that the Interconnection 
Customer is proceeding to commercial operation without a power 
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purchase agreement.  
 

Interconnection Customers that attest to this status at any time will be 
precluded from exercising rights in accordance with Section 11.4.1(a) as 
a condition for partial recovery of the Network Upgrade Interconnection 
Financial Security. 
 

b. The Interconnection Customer has an executed and regulator-approved 
power purchase agreement.   

 
c. The Interconnection Customer has an executed power purchase 

agreement but such agreement has not yet received regulatory approval.   
 
d. The Interconnection Customer does not have an executed power 

purchase agreement but the Interconnection Customer is included on an 
active short list or other commercially recognized method of preferential 
ranking of power providers by a prospective purchaser Load Serving 
Entity. 

 
(3) Land acquisition 
 

a. The Interconnection Customer demonstrates a present legal right to 
begin construction of the Generation Facility on one hundred percent 
(100%) of the real property footprint necessary for the entire Generating 
facility.  

 
b. The Interconnection Customer demonstrates Site Exclusivity. 

 
In allocating TP Deliverability under this section, in a situation where the available 
amount of TP Deliverability can accommodate only one out of two or more Generating 
Facilities requesting TP Deliverability and such Generating Facilities score equally under 
the criteria above, then the CAISO will allocate the TP Deliverability to such equally 
scoring Generating Facilities according to lowest LDNU cost estimates. 

 
8.9.3 Criteria for Retaining TP Deliverability Allocation 

 
Once a Generating Facility is allocated TP Deliverability under Section 8.9.1, the 
Interconnection Customer annually, on the date set forth and according to the process 
described in the Business Practice Manual, must demonstrate that the Generating 
Facility meets the following criteria to retain its TP Deliverability:  
 
(1) The Generating Facility shall remain in good standing with respect to the criteria 

on which the allocation of TP Deliverability was based; 
 
(2) If the Generating Facility was allocated TP Deliverability based on achievement 

of only level d Section 8.9.2(2), then the Interconnection Customer must, by the 
start of the next allocation cycle, demonstrate achievement of level a, b or c of 
Section 8.9.2(2).   

 
(3) The Interconnection Customer must have executed a GIA and must remain in 

good standing with regard to its GIA, such that neither the Participating TO nor 
ISO has provided the Interconnection Customer with a Notice of Breach of the 
GIA that has not been cured and the Interconnection Customer has not 
commenced curative actions;  
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(4) The Interconnection Customer must maintain the original Commercial Operation 
Date set forth in the GIA without request for extension unless such extension is 
required for reasons beyond the control of the Interconnection Customer and 
such extension results in no Material Modification or delay in the construction 
schedule for Network Upgrades common to multiple Generating Facilities; or 
unless the extension is occasioned by a material delay in the Participating TO’s 
construction of any Network Upgrades or Participating TO’s Interconnection 
Facilities 

 
The Interconnection Customer will provide the required information in the form of an 
affidavit as described in the Business Practice Manual.   
 

8.9.4 Parking for Option (A) Generating Facilities  
 
For an Option (A) Generating Facility in the current Interconnection Study Cycle that 
either was allocated less TP Deliverability than requested or does not desire to accept 
the amount allocated the Interconnection Customer shall select one of the following 
options: 
 
(1) Withdraw its Interconnection Request  
 
(2) Enter into a GIA, in which case the Interconnection Request shall automatically 

convert to Energy Only Deliverability Status.  In such circumstances, upon 
execution of the GIA, any Interconnection Financial Security shall be adjusted to 
remove the obligation for Interconnection Financial Security pertaining to LDNUs 

 
(3) Park the Interconnection Request; in which case the Interconnection Request 

may remain in the Interconnection queue until the next allocation of TP 
Deliverability in which it may participate in accordance with the requirements of 
Section 8.9.2.  Parking an Interconnection Request does not confer a preference 
with respect to any other Interconnection Request with respect to allocation of TP 
Deliverability.  

 
An Interconnection Customer that selects option (2) or (3) above may, at the time it 
selects the option, elect to reduce the generating capacity of its Generating Facility.  An 
Interconnection Customer that has elected to park its Interconnection Request (option 
(3)) will not be tendered a GIA until it concludes its parking by accepting a TP 
Deliverability allocation or converting to Energy Only Deliverability Status and has made 
its second Interconnection Financial Security posting pursuant to Section 11.3. 
 
8.9.4.1 Extended Parking for Option (A) Generating Facilities  

 
An Option (A) Generating Facility that parked its Interconnection Request and 
participated in a second allocation of TP Deliverability may remain parked for one 
final (third) allocation of TP Deliverability where: (a) the most recent TP 
Deliverability allocation shows that TP Deliverability will still be available to the 
Generating Facility; and (b) the Generating Facility has not been assigned 
Network Upgrades identified as needed by other Interconnection Customers in 
the Generating Facility’s cluster study group or later cluster study groups.  
Criterion (b) will not apply where the Generating Facility has been assigned 
Network Upgrades identified as needed only by other Interconnection Customers 
in the Generating Facility’s own cluster study group and all of those active 
Interconnection Customers also elect to remain parked. 
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8.9.5 Partial Allocations of Transmission Based Deliverability to Option (A) and Option 
(B) Generating Facilities 
 
If a Generating Facility is allocated TP Deliverability in the current Interconnection Study 
Cycle in an amount less than the amount of Deliverability requested, then the 
Interconnection Customer must choose one of the following options: 
 
(i) Accept the allocated amount of TP Deliverability and reduce the MW generating 

capacity of the proposed Generating Facility such that the allocated amount of 
TP Deliverability will provide Full Capacity Deliverability Status to the reduced 
generating capacity;  

 
(ii) Accept the allocated amount of TP Deliverability and adjust the Deliverability 

status of the proposed Generating Facility to achieve Partial Capacity 
Deliverability corresponding to the allocated TP Deliverability;  

 
(iii) For Option (A) Generating Facilities, accept the allocated amount of TP 

Deliverability and seek additional TP Deliverability for the remainder of the 
requested Deliverability of the Interconnection Request in the next allocation 
cycle. In such instance, the Interconnection Customer shall execute a GIA for the 
entire Generating Facility having Partial Capacity Deliverability corresponding to 
the allocated amount of TP Deliverability.  Following the next cycle of TP 
Deliverability allocation, the GIA shall be amended as needed to adjust its 
Deliverability status to reflect any additional allocation of TP Deliverability. At this 
time the Interconnection Customer may also adopt options (i) or (ii) above based 
on the final amount of TP Deliverability allocated to the Generating Facility. There 
will be no further opportunity for this Generating Facility to participate in any 
subsequent cycle of TP Deliverability allocation; or 

 
(iv) Decline the allocated amount of TP Deliverability and either withdraw the 

Interconnection Request or convert to Energy Only Deliverability Status. An 
Interconnection Customer having an Option (A) Generating Facility that has not 
previously parked may decline the allocation of TP Deliverability and park until 
the next cycle of TP Deliverability allocation in the next Interconnection Study 
Cycle. 

 
An Interconnection Customer that selects option (iii) or (iv) above may, at the time it 
selects the option, elect to reduce the generating capacity of its Generating Facility. 
 
Interconnection Customers accepting a partial allocation of TP Deliverability may pursue 
additional deliverability through the Annual Full Capacity Deliverability Option under 
Section 9.2. 

 
8.9.6 Declining TP Deliverability Allocation 

 
An Interconnection Customer having an Option (A) Generating Facility and allocated the 
entire amount of requested TP Deliverability may decline all or a portion of the TP 
Deliverability allocation and park the Generating Facility  Request as described in Section 
8.9.4(3).  An Interconnection Customer that selects this option may, at the time it selects 
the option, elect to reduce the generating capacity of its Generating Facility. 
 

8.9.7 Consequences of Failure to Retain TP Deliverability 
 
An Interconnection Customer’s failure to retain its allocation of TP Deliverability shall not 
be considered a Breach of the GIA. Upon failure of the Interconnection Customer to 
retain TP Deliverability, the Deliverability status of the Generating Facility corresponding 
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to the Interconnection Request shall convert to Energy Only Deliverability Status as to 
that portion of the Generating Facility which has not retained the TP Deliverability. 
 

8.9.8 Updates to Phase II Interconnection Study Results  
 
Upon completion of the allocation of TP Deliverability in accordance with Section 8.9.2, 
the ISO will provide the allocation results to the Interconnection Customers for eligible 
Generating Facilities in the current Queue Cluster and eligible parked Generating 
Facilities. Each of these Interconnection Customers will then have seven (7) calendar 
days to inform the ISO of its decisions in accordance with Sections 8.9.4, 8.9.5, and 
8.9.6. Following the ISO’s receipt of this information from all affected Interconnection 
Customers, the ISO will provide updates where needed to the Phase II Interconnection 
Study reports for all Generating Facilities whose Network Upgrades have been affected.   
 

Section 9 Additional Deliverability Assessment Options 
 
9.1 [Intentionally Omitted] 
 
9.2 Annual Full Capacity Deliverability Option 
 

9.2.1 Generating Facilities eligible for Deliverability under this Section are  
 

(i) a Generating Facility previously studied as Energy-Only Deliverability Status in 
any prior Interconnection Study under the CAISO Tariff (including a Small 
Generating Facility studied under the provisions of Appendix S of the CAISO 
Tariff), and for which all Interconnection Studies have been completed, or which 
has a GIA under which the Generating Facility is Energy Only Deliverability 
Status and such GIA is in good standing at the time of request under this 
Section; 

 
(ii) an Option (A) Generating Facility not allocated TP Deliverability in any prior 

Interconnection Study Cycle that converted to Energy-Only Deliverability Status 
and has a GIA in good standing and desires to seek additional Deliverability with 
respect to the Energy Only portion of the Generating Facility; 

 
(iii) an Option (B) Generating Facility which chose Partial Capacity Deliverability 

Status and has a GIA in good standing, and desires to seek additional 
Deliverability with respect to the Energy Only portion of its Generating Facility. 

 
An eligible Generating Facility will have an option to be studied to determine whether it 
can be designated for Full Capacity Deliverability Status or Partial Capacity Deliverability 
Status based on available transmission capacity.   To be considered in the annual 
assessment, the Interconnection Customer must make such a request which complies 
with Section 9.2.3 below within the corresponding annual Cluster Application Window.  
 

9.2.2 Any Interconnection Customer selecting this option will be studied immediately following 
the Phase II Deliverability assessment in the Interconnection Study Cycle in which the 
Interconnection Customer submitted the request.   
 

9.2.3 Interconnection Customers must submit an Interconnection Request as set forth in 
Appendix 1 along with a non-refundable $10,000 study fee. 
 

9.2.4 After allocating transmission system capability, including capability associated with both 
existing capability and capability relating to approved transmission upgrades, to 
Interconnection Customers in the Queue Cluster who originally requested Full Capacity 
Deliverability Status in the Phase II Interconnection Study, the CAISO will perform 
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additional studies using the Deliverability study procedures set forth in Section 6.3.2  to 
determine the availability of any remaining transmission system capability for 
Interconnection Customers requesting Full Capacity Deliverability Status as part of the 
annual process described in this Section. 
 
9.2.4.1 In determining available transmission capability, priority will be given to 

Interconnection Customers whose Generating Facilities have the lowest transfer 
distribution factors, calculated according to the Deliverability study procedures. 

 
9.2.4.2 If there is sufficient available transmission capability for the Interconnection 

Customer to achieve Full Capacity Deliverability Status, then the Interconnection 
Customer’s Generating Facility will be considered to have Full Capacity 
Deliverability Status.  

 
9.2.4.3 If the assessment of available transmission capability conducted under this  

Section  indicates that there is some transmission capacity available for use by 
the Interconnection Customer, but less than is necessary to achieve Full 
Capacity Deliverability Status for  the Interconnection Customer’s Generating 
Facility, then the Interconnection Customer’s Generating Facility will be 
considered to be partially deliverable, and the amount of transmission capability 
made available to that Interconnection Customer’s Generating Facility will be 
equal to the determination of available transmission capability for the Generating 
Facility rounded down to the nearest 50 MW increment. 

 
9.3 PTO Tariff Option for Full Capacity Deliverability Status 
 

To the extent that a Participating TO’s tariff provides the option for customers taking 
interconnection service under the Participating TO’s tariff to obtain Full Capacity Deliverability 
Status, the CAISO will, in coordination with the applicable Participating TO, perform the 
necessary Deliverability studies to determine the Deliverability of customers electing such option.  
The CAISO shall execute any necessary agreements for reimbursement of study costs it incurs 
and to assure cost attribution for any Network Upgrades relating to any Deliverability status 
conferred to such customers under the Participating TO’s tariff. 

 
9.4 Deliverability from Non-Participating TOs 
 

This process applies to Generating Facilities that interconnect to the transmission facilities of a 
Non-Participating TO located within the CAISO Balancing Authority Area that wish to obtain Full 
Capacity Deliverability Status or Partial Capacity Deliverability Status under the CAISO Tariff.  
Such Generating Facilities will be eligible to be studied by the CAISO for Full or Partial Capacity 
Deliverability Status pursuant to the following provisions:   
 
(a) The Generating Facility seeking Full or Partial Capacity Deliverability Status under the 

CAISO Tariff must submit a request to the CAISO to study it for such Status.  Such study 
request will be in the form of the CAISO’s pro forma Interconnection Request, must 
include the Generating Facility’s intended Point of Delivery to the CAISO Controlled Grid, 
and must be submitted during a Cluster Application Window.  The Generating Facility will 
be required to satisfy the same study deposit and Interconnection Financial Security 
posting requirements as an Interconnection Customer. 

 
(b) The Non-Participating TO that serves as the interconnection provider to the Generating 

Facility must treat the CAISO as an Affected System in the interconnection study process 
for the Generating Facility.  

 
(c) As part of the Non-Participating TO’s interconnection study process, the CAISO, in its 

sole discretion and on a case-by-case basis, will determine the adequacy of transmission 
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on the Non-Participating TO’s system for the Generating Facility to be deemed fully 
deliverable to the elected Point of Delivery to the CAISO Controlled Grid.  Only those 
proposed Generating Facilities (or proposed increases in Generating Facility capacity) for 
which the CAISO has determined there is adequate transmission capacity on the Non-
Participating TO system to provide full Deliverability to the applicable Point of Delivery will 
be eligible to be assessed for Full or Partial Capacity Deliverability Status under the 
CAISO Tariff. 

 
(d) If the Generating Facility is eligible for study for Full or Partial Capacity Deliverability 

Status, the CAISO will include the Generating Facility in the Interconnection Study 
process for the Queue Cluster associated with the Cluster Application Window in which 
the Generating Facility has submitted its study request.  The Point of Delivery with the 
CAISO will be treated as the Point of Interconnection for purposes of including the 
Generating Facility in a Group Study with any applicable CAISO Interconnection 
Customers in the relevant Queue Cluster.  Pursuant to the Queue Cluster Interconnection 
Study process the Generating Facility will be allocated its cost responsibility share of any 
applicable LDNUs or ADNUs. 
 

The Generating Facility shall be permitted to select an Option (A) or Option (B) Deliverability 
option under Section 7.2 (and will be treated as an Option (B) Generating Facility if a selection is 
not provided to the CAISO) and permitted to participate in TP Deliverability allocation under 
Section 8.  
 
(e) The CAISO, Participating TO, and Interconnection Customer will execute any 

necessary agreements for reimbursement of study costs incurred it to assure 
cost attribution for any Network Upgrades relating to any Deliverability status 
conferred to each such interconnection customer under the Non-Participating 
TO’s tariff. 

 
(f) The Non-Participating TO’s interconnection customer will receive repayment of funds 

expended  for the construction of the LDNUs , and, as applicable, ADNUs, on the CAISO 
Controlled Grid in the same manner as CAISO Interconnection Customers, as specified 
in Section 14.3.2. 

 
Section 10 Cost Responsibility for Interconnection Customers 
 
10.1 Interconnection Customers in a Queue Cluster.   
 

(a) RNUs and LDNUs.   
 

Until the Phase II Interconnection Study report is issued to the Interconnection Customer, 
the costs assigned to Interconnection Customers for RNUs and LDNUs in the Phase I 
Interconnection Study report shall establish the maximum cost responsibility for such 
Network Upgrades and the maximum initial Interconnection Financial Security required in 
Section 11.2.   

 
After the CAISO issues the Phase II Interconnection Study report to the Interconnection 
Customer, the maximum value for Interconnection Financial Security required of each 
Interconnection Customer for RNUs and LDNUs shall be established by comparing the 
subtotal cost for both RNUs and LDNUs determined in the final Phase I Interconnection 
Study with the subtotal cost for both RNUs and LDNUs determined in the final Phase II 
Interconnection Study, and utilizing the lower subtotal.  The lower subtotal for both RNUs 
and LDNUs shall also establish the Interconnection Customers’ maximum cost 
responsibility for RNUs and LDNUs after issuance of the Phase II Interconnection Study 
report. 
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The Interconnection Customer’s maximum cost responsibility for RNUs and LDNUs shall 
be subject to further adjustment based on the results of the annual reassessment 
process, as set forth in Section 7.4. 

 
(b) ADNUs. Interconnection Customers selecting Option (A) do not post Interconnection 

Financial Security for ADNUs.  The cost estimate provided in the Phase I Interconnection 
Studies establishes the basis for the initial Interconnection Financial Security Posting 
under Section 11.2 for Interconnection Customers selecting Option (B).  The Phase II 
Interconnection Studies shall refresh the cost estimate for ADNUs and shall provide the 
basis for second and third Interconnection Financial Postings as specified in Section 11.  

 
The ADNU cost estimates provided any Interconnection Study report are estimates only 
and do not provide a maximum value for cost responsibility to an Interconnection 
Customer for ADNUs.   However, subsequent to the Interconnection Customer’s receipt 
of its Phase II Interconnection Study report, an Interconnection Customer having selected 
Option (B) may have its ADNUs adjusted in the reassessment process undertaken under 
Section 7.4.  Accordingly, for such Interconnection Customers, the most recent annual 
reassessment undertaken under Section 7.4 shall provide the most recent cost estimates 
for the Interconnection Customer’s ADNUs. 

 
10.2 Interconnection Customers in the Independent Study Process.  
 

(a) RNUs and LNUs. the maximum value for the Interconnection Customer’s Financial 
Security for RNUs shall be established by the costs for such Network Upgrades assigned 
to the Interconnection Customer in the final system impact and facilities study report.  

 
For such Interconnection Customers choosing Full Capacity or Partial Capacity 
Deliverability status, the maximum value of LDNUs shall be established by the lesser of 
the costs for such Network Upgrades assigned to the Interconnection Customer in the 
final Phase I Interconnection Study or the final Phase II Interconnection Study. 

 
The Interconnection Customer’s maximum cost responsibility for RNUs and LDNUs shall 
be subject to further adjustment based on the results of the annual reassessment 
process, as set forth in Section 7.4.  

 
(b) ADNUs. Interconnection Customers selecting Option (A) do not post Interconnection 

Financial Security for ADNUs. The cost estimate provided in the Phase I Interconnection 
Studies establishes the basis for the initial Interconnection Financial Security posting 
under Section 11.2 for Interconnection Customers selecting Option (B). The Phase II 
Interconnection Studies shall refresh the cost estimate for ADNUs and shall provide the 
basis for second and third Interconnection Financial Postings as specified in Section 11.  

 
The ADNU cost estimates provided any study report are estimates only and do not 
provide a maximum value for cost responsibility to an Interconnection Customer for 
ADNUs However, subsequent to the Interconnection Customer’s receipt of its Phase II 
Interconnection Study report, an Interconnection Customer having selected Option (B) 
may have its ADNU adjusted in the reassessment process undertaken under Section 7.4. 

 
Section 11 Interconnection Financial Security 
 
11.1 Types of Interconnection Financial Security 
 

The Interconnection Financial Security posted by an Interconnection Customer may be any 
combination of the following types of Interconnection Financial Security provided in favor of the 
applicable Participating TO(s): 
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(a)  an irrevocable and unconditional letter of credit issued by a bank or financial institution 
that has a credit rating of A or better by Standard and Poors or A2 or better by Moody’s; 
  

(b)  an irrevocable and unconditional surety bond issued by an insurance company that has a 
credit rating of A or better by Standard and Poors or A2 or better by Moody’s; 

  
(c)  an unconditional and irrevocable guaranty issued by a company has a credit rating of A 

or better by Standard and Poors or A2 or better by Moody’s; 
  
(d)  a cash deposit standing to the credit of the applicable Participating TO(s) in an interest-

bearing escrow account maintained at a bank or financial institution that is reasonably 
acceptable to the applicable Participating TO(s); 

  
(e)  a certificate of deposit in the name of the applicable Participating TO(s) issued by a bank 

or financial institution that has a credit rating of A or better by Standard and Poors or A2 
or better by Moody’s; or 

  
(f)  a payment bond certificate in the name of the applicable Participating TO(s) issued by a 

bank or financial institution that has a credit rating of A or better by Standard and Poors 
or A2 or better by Moody’s. 

 
Interconnection Financial Security instruments as listed above shall be in such form as the 
CAISO and applicable Participating TO(s) may reasonably require from time to time by notice to 
Interconnection Customers or in such other form as has been evaluated and approved as 
reasonably acceptable by the CAISO and applicable Participating TO(s). 

 
The CAISO shall publish and maintain standardized forms related to the types of Interconnection 
Financial Security listed above which shall be accessible on the CAISO Website.  The CAISO 
shall require the use of standardized forms of Interconnection Financial Security to the greatest 
extent possible.  If at any time the guarantor of the Interconnection Financial Security fails to 
maintain the credit rating required by this Section, the Interconnection Customer shall provide to 
the applicable Participating TO(s) replacement Interconnection Financial Security meeting the 
requirements of this Section within five (5) Business Days of the change in credit rating. 

 
Interest on a cash deposit standing to the credit of the applicable Participating TO(s) in an 
interest-bearing escrow account under subpart (d) of this  Section will accrue to the 
Interconnection Customer’s benefit and will be added to the Interconnection Customer’s account 
on a monthly basis. 

 
11.2 Interconnection Financial Security-Initial Posting for Queue Cluster Customers  
 

11.2.1 Each Interconnection Customer in a Queue Cluster shall post, with notice to the CAISO, 
two separate Interconnection Financial Security instruments: (i) a posting relating to the 
applicable Network Upgrades; (ii) a posting relating to the Participating TO’s 
Interconnection Facilities.  

 
11.2.2  Timing of Postings.  The postings set forth in this Section shall be made any time after 

the issuance of the final Phase I Interconnection Study report but no later than ninety (90) 
calendar days after issuance of the final Phase I Interconnection Study report for 
Interconnection Customers in a Queue Cluster. 

 
Revised Cluster Study Reports.  If the CAISO revises a final Phase I Interconnection 
Study report pursuant to Section 6.8, the initial postings will be due from the 
Interconnection Customer by the later of ninety (90) calendar days after issuance of the 
original final Phase I Interconnection Study Report or forty (40) calendar days after 
issuance of the revised final Phase I Interconnection Study Report.  
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11.2.3 Posting Amount for Network Upgrades. 
 

11.2.3.1 Small Generator Interconnection Customers 
 

Each Interconnection Customer for a Small Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument as 
follows: 
 
1) Interconnection Customers selecting Energy Only Deliverability Status 

must post for RNUs. 
 

The posting amount for such RNUs shall equal the lesser of fifteen 
percent (15%) of the total cost responsibility assigned to the 
Interconnection Customer in the final Phase I Interconnection Study for 
Network Upgrades or (ii) $20,000 per megawatt of electrical output of the 
Small Generating Facility or the amount of megawatt increase in the 
generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any 
requested modifications thereto, but in no event less than $50,000. 

 
2) Interconnection Customers selecting Option (A) Full Capacity or Partial 

Capacity Deliverability Status must post for RNUs and LDNUs. 
 

The posting amount for such RNUs and LDNUs shall equal the lesser of 
fifteen percent (15%) of the total RNU and LDNU cost responsibility 
assigned to the Interconnection Customer in the final Phase I 
Interconnection Study for Network Upgrades or (ii) $20,000 per 
megawatt of electrical output of the Small Generating Facility or the 
amount of megawatt increase in the generating capacity of each existing 
Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, 
but in no event less than $50,000. 

 
3) Interconnection Customers selecting Option (B) Full Capacity or Partial 

Capacity Deliverability Status must post for RNUs, LDNUs and ADNUs. 
 

The posting amount for such RNUs, LDNUs and ADNUs shall equal the 
lesser of fifteen percent (15%) of the total cost responsibility assigned to 
the Interconnection Customer in the final Phase I Interconnection Study 
for Network Upgrades or (ii) $20,000 per megawatt of electrical output of 
the Small Generating Facility or the amount of megawatt increase in the 
generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any 
requested modifications thereto, but in no event less than $50,000. 
 

11.2.3.2 Large Generator Interconnection Customers   
 

Each Interconnection Customer for a Large Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument as 
follows: 

 
1) Interconnection Customers selecting Energy Only Deliverability Status 

must post for RNUs. 
 

The posting amount for such RNUs shall equal the lesser of (i) fifteen 
percent (15%) of the total RNU cost responsibility assigned to the 
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Interconnection Customer in the final Phase I Interconnection Study for 
Network Upgrades, (ii) $20,000 per megawatt of electrical output of the 
Large Generating Facility or the amount of megawatt increase in the 
generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any 
requested modifications thereto, or (iii) $7,500,000, but in no event less 
than $500,000.   

 
In addition, if an Interconnection Customer switches its status from Full 
Capacity Deliverability Status or Partial Capacity Deliverability Status to 
Energy-Only Deliverability Status within ten (10) Business Days following 
the Phase I Interconnection Study Results Meeting,  the required 
Interconnection Financial Security for Network Upgrades shall, for 
purposes of this section, be additionally capped at an amount no greater 
than the total cost responsibility assigned to the Interconnection 
Customer in the Phase I Interconnection Study for Reliability Network 
Upgrades. 
 

2) Interconnection Customers selecting Option (A) Full Capacity or Partial 
Capacity Deliverability Status must post for RNUs and LDNUs. 

 
The posting amount for such RNUs and LDNUs shall equal the lesser of 
(i) fifteen percent (15%) of the total RNU and LDNU cost responsibility 
assigned to the Interconnection Customer in the final Phase I 
Interconnection Study for Network Upgrades, (ii) $20,000 per megawatt 
of electrical output of the Large Generating Facility or the amount of 
megawatt increase in the generating capacity of each existing 
Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, 
or (iii) $7,500,000, but in no event less than $500,000.   

 
3) Interconnection Customers selecting Option (B) Full Capacity or Partial 

Capacity Deliverability Status must post for RNUs, LDNUs and ADNUs. 
 

The posting amount for such RNUs, LDNUs and ADNUs shall be equal 
to the lesser of (i) fifteen percent (15%) of the total cost responsibility 
assigned to the Interconnection Customer in the final Phase I 
Interconnection Study for Network Upgrades, (ii) $20,000 per megawatt 
of electrical output of the Large Generating Facility or the amount of 
megawatt increase in the generating capacity of each existing 
Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, 
or (iii) $7,500,000, but in no event less than $500,000.   

 
11.2.4  Posting Amount for Participating TO Interconnection Facilities.   

 
11.2.4.1 Small Generator Interconnection Customers 

 
Each Interconnection Customer for a Small Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument in an 
amount equal to the lesser of (i) fifteen (15) percent of the total cost responsibility 
assigned to the Interconnection Customer in the final Phase I Interconnection 
Study for Participating TO’s Interconnection Facilities or (ii) $20,000 per 
megawatt of electrical output of the Small Generating Facility or the amount of 
megawatt increase in the generating capacity of each existing Generating Facility 
as listed by the Interconnection Customer in its Interconnection Request, 
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including any requested modifications thereto, but in no event less than $50,000. 
 
11.2.4.2 Large Generator Interconnection Customers 

 
Each Interconnection Customer for a Large Generating Facility assigned to a 
Queue Cluster shall post an Interconnection Financial Security instrument in an 
amount equal to the lesser of (i) fifteen (15) percent of the total cost responsibility 
assigned to the Interconnection Customer in the final Phase I Interconnection 
Study for Participating TO’s Interconnection Facilities, (ii) $20,000 per megawatt 
of electrical output of the Large Generating Facility or the amount of megawatt 
increase in the generating capacity of each existing Generating Facility as listed 
by the Interconnection Customer in its Interconnection Request, including any 
requested modifications thereto, or (iii) $7,500,000, but in no event less than 
$500,000. 

 
11.2.5 Cost Estimates Less than Minimum Posting Amounts.   

 
If the costs of either the estimated Network Upgrades or the Participating TO 
Interconnection Facilities are less than the minimum posting amounts that would apply 
under Sections 11.2.4.1 or 11.2.4.2, then the posting amount required will be equal to the 
estimated Network Upgrades amount or the Participating TO Interconnection Facilities 
amount. 

 
11.2.6  Consequences for Failure to Post.   

 
The failure by an Interconnection Customer to timely post the Interconnection Financial 
Security required by this  Section shall result in the Interconnection Request being 
deemed withdrawn and subject to  Section 3.8.  The Interconnection Customer shall 
provide the CAISO and the Participating TO with written notice that it has posted the 
required Interconnection Financial Security no later than the applicable final day for 
posting. 

 
11.2.7 Effect of Decrease in Output on Initial Posting Requirement.  

 
If an Interconnection Customer decreases the electrical output of its facility after the 
completion of the Phase I Interconnection Study, pursuant to Section 6.7.2, and the 
CAISO, in consultation with the applicable Participating TO(s), is able to reasonably 
determine, prior to the date for initial posting of Interconnection Financial Security, that as 
a result of such decrease (solely or in combination with other modifications made by 
Interconnection Customers in the same Study Group) some of the Network Upgrades 
and/or Participating TO Interconnection Facilities identified in the Phase I Interconnection 
Study will no longer be required, then the calculation of the initial posting of 
Interconnection Financial Security will not include those Network Upgrades and/or 
Participating TO Interconnection Facilities.  Such determination will be made based on 
the CAISO’s best engineering judgment and will not include any re-studies. 

 
11.3  Interconnection Financial Security-Second and Third Postings for Queue Cluster 

Customers and Initial and Second Postings for Independent Study Process Customers 
 

11.3.1 Second Posting for Queue Cluster Customers; Initial Posting for Independent 
Study Process Customers 

 
11.3.1.1 Each Interconnection Customer in a Queue Cluster shall make second 

postings, with notice to the CAISO, of two separate Interconnection Financial 
Security instruments: (i) a second posting relating to the Network Upgrades; and 
(ii) a second posting relating to the Participating TO’s Interconnection Facilities. 
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The cost responsibility estimates for calculating the second and third 
Interconnection Financial Security postings for Interconnection Customers in 
Queue Clusters shall be set forth in the Phase II Interconnection Study report.  

 
Each Interconnection Customer in the Independent Study Process shall make 
initial postings, with notice to the CAISO, of two separate Interconnection 
Financial Security instruments: (i) a posting relating to the applicable Network 
Upgrades; and (ii) a posting relating to the Participating TO’s Interconnection 
Facilities.  The cost responsibility estimates for calculating the initial 
Interconnection Financial Security Posting shall be set forth in the System Impact 
and Facilities Study report. 

 
11.3.1.2 Timing of Posting  
 

The postings set forth in this Section for Interconnection Customers in a Queue 
Cluster shall be made any time after issuance of the final Phase II 
Interconnection Study report but no later than one hundred eighty (180) calendar 
days after issuance of the final Phase II Interconnection Study report.   
 
The initial postings for Interconnection Customers in the Independent Study 
Process shall be made any time after the issuance of the final System Impact 
and Facilities Study report under the Independent Study Process but no later 
than one hundred twenty (120) calendar days after the CAISO provides the 
results of the System Impact and Facilities Study.  
 
Revised Cluster Study Reports.  If the CAISO revises a final Phase II 
Interconnection Study report pursuant to Section 6.8, the second postings will be 
due by the later of one hundred-eighty (180) calendar days after issuance of the 
original final Phase II Interconnection Study report or sixty (60) calendar days 
after issuance of the revised final Phase II Interconnection Study report.  
 
Revised Independent Study Track Reports. If the CAISO revises the final System 
Impact and Facilities Study report pursuant to Section 6.8, the initial postings will 
be due by the later of one hundred-twenty (120) calendar days after the issuance 
of the original final System Impact and Facilities Study report or thirty (30) 
calendar days from the issuance of the revised System Impact and Facilities 
Study report. 
 

11.3.1.3 Posting Requirements and Timing for Parked Option (A) Generating 
Facilities  

 
For an Interconnection Customer choosing Option (A) whose Generating Facility 
was not allocated TP Deliverability in either the first TP Deliverability allocation 
following its receipt of the final Phase II Interconnection Study or the TP 
Deliverability allocation after parking, and who chooses to park the 
Interconnection Request, the posting due date will be extended by 12 months 
consistent with each parking election after the initial allocation process.  
 
For an Interconnection Customer choosing Option (A) whose Generating Facility 
was allocated TP Deliverability for less than the full amount of its Interconnection 
Request, and who chooses to seek additional TP Deliverability for the remainder 
of the requested Deliverability of the Interconnection Request in the next 
allocation cycle, the postings for RNU, Participating TO Interconnection Facilities 
and for LDNUs corresponding to the initial allocation of TP Deliverability will be 
due in accordance with the dates specified above. The posting due date for the 
LDNUs corresponding to the remainder of the requested Deliverability will be 
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extended by 12 months consistent with each parking election after the initial 
allocation process. 

 
11.3.1.4 Network Upgrade Posting Amounts 

 
11.3.1.4.1 Small Generator Interconnection Customers 

 
Each Interconnection Customer for a Small Generating Facility assigned 
to a Queue Cluster or an Interconnection Customer for a Small 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument that brings the security 
amount up to the following: 
 
 
1) For Interconnection Customers selecting Energy Only 

Deliverability Status: the lesser of (i) $1 million or (ii) thirty (30) 
percent of the total cost responsibility assigned to the 
Interconnection Customer for RNUs in either the final Phase II 
Interconnection Study report, or for Independent Study Process 
Interconnection Customers, the system impact and facilities 
study.  In no event shall the total amount posted be less than 
$100,000.   

 
2) For Interconnection Customers who have Option (A) Generating 

Facilities, the lesser of (i) $1 million or (ii) thirty (30) percent of 
the total cost responsibility assigned to the Interconnection 
Customer for RNUs and LDNUs in the final Phase II 
Interconnection Study or, for Independent Study Process 
Interconnection Customers, in the system impact and facilities 
study.   

 
However, in no event shall the total amount posted be less than 
$100,000.   
 
3) For Interconnection Customers who have Option (B) Generating 

Facilities: the lesser of (i) $1 million or (ii) the sum of:  
 

(a) thirty (30) percent of the cost responsibility assigned to 
the Interconnection Customer for RNUs and LDNUs in 
the final Phase II Interconnection Study or, for 
Independent Study Process Interconnection Customers, 
in the system impact and facilities study; plus 

 
(b) thirty (30) percent of the cost responsibility assigned to 

the Interconnection Customer for ADNUs in the final 
Phase II Interconnection Study. However, to the extent 
that the Option (B) Interconnection Customer’s 
Generating Facility is allocated TP Deliverability, the cost 
responsibility assigned to the Interconnection Customer 
for ADNUs will be adjusted to reflect the allocation of TP 
Deliverability. If the allocation of TP Deliverability is for 
the full Deliverability of the Interconnection Request, 
then the ADNU cost responsibility will equal zero (0). If 
the allocation of TP Deliverability is less than the full 
Deliverability of the Interconnection Request, then the 
ADNU cost responsibility will be reduced pro rata. 
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However, in no event shall the total amount posted be less than 
$100,000. 

 
11.3.1.4.2 Large Generator Interconnection Customers 

 
Each Interconnection Customer for a Large Generating Facility assigned 
to a Queue Cluster and each Interconnection Customer for a Large 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument that brings the security 
amount up to the following: 
 
1) For Interconnection Customers selecting Energy Only 

Deliverability Status: the lesser of (i) $15 million or (ii) thirty (30) 
percent of the total cost responsibility assigned to the 
Interconnection Customer for RNUs in the, final Phase II 
Interconnection Study, system impact and facilities study.  In no 
event shall the total amount posted be less than $500,000.   

  
2) For Interconnection Customers, who have Option (A) Generating 

Facilities the lesser of (i) $15 million or (ii) thirty (30) percent of 
the total cost responsibility assigned to the Interconnection 
Customer for RNUs and LDNUs in the final Phase II 
Interconnection Study or, for Independent Study Process 
Interconnection Customers, in the system impact and facilities 
study.   

  
However, in no event shall the total amount posted be less than 
$500,000.   
 
3) For Interconnection Customers who have Option (B) Generating 

Facilities: the lesser of (i) $15 million or (ii) the sum of:  
  

(a) thirty (30) percent of the cost responsibility assigned to 
the Interconnection Customer for RNUs and LDNUs in 
the final Phase II Interconnection Study or, for 
Independent Study Process Interconnection Customers, 
in the system impact and facilities study; plus 

 
(b) thirty (30) percent of the cost responsibility assigned to 

the Interconnection Customer for ADNUs in the final 
Phase II Interconnection Study. However, to the extent 
that the Option (B) Interconnection Customer’s 
Generating Facility is allocated TP Deliverability, the cost 
responsibility assigned to the Interconnection Customer 
for ADNUs will be adjusted to reflect the allocation of TP 
Deliverability. If the allocation of TP Deliverability is for 
the full Deliverability of the Interconnection Request, 
then the ADNU cost responsibility will equal zero (0). If 
the allocation of TP Deliverability is less than the full 
Deliverability of the Interconnection Request, then the 
ADNU cost responsibility will be reduced pro rata. 
 

However, in no event shall the total amount posted be less than 
$500,000.   
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11.3.1.4.3 Cost Estimates Less than Minimum Posting Amounts. 
 

If the costs of the estimated Network Upgrades are less than the posting 
amounts set forth in Section 11.3.1.4 above, then posting amount 
required will be equal to the estimated Network Upgrade amount. 

 
11.3.1.4.4 Posting Related to Interconnection Customer’s Stand Alone 

Network Upgrades 
 

If the Interconnection Customer desires to self-build Stand Alone 
Network Upgrades consistent with its interconnection study reports, the 
Interconnection Customer must post the Interconnection Financial 
Security for the Stand Alone Network Upgrades in its Interconnection 
Financial Security posting.  The Interconnection Customer may request 
to build the Stand Alone Network Upgrades in the Generator 
Interconnection Agreement negotiation process, and if the Participating 
TO and the CAISO agree, the interconnection study reports and the 
second posting will be revised accordingly once the Generator 
Interconnection Agreement has been fully executed and documents the 
Stand Alone Network Upgrades.  If the Participating TO and the CAISO 
agree to allow the Interconnection Customer to build a Stand Alone 
Network Upgrade in an executed Generator Interconnection Agreement, 
the Interconnection Customer’s maximum cost responsibility will be 
reduced by the cost of the Stand Alone Network Upgrade and both the 
original and revised maximum cost responsibility will be documented in 
the Generation Interconnection Agreement.   

 
If at any time the responsibility for constructing the Stand Alone Network 
Upgrade, or a portion thereof, reverts to the Participating TO, the 
Interconnection Customer will be required to revise its Interconnection 
Financial Security posting within thirty (30) calendar days to reflect that 
the Participating TO will build the Stand Alone Network Upgrade.  The 
Interconnection Customer’s maximum cost responsibility also will be 
revised to reflect that the Participating TO will build the Stand Alone 
Network Upgrade.  Failure to make a timely posting adjustment will result 
in the withdrawal of the Interconnection Request in accordance with 
Section 3.8.  If an Interconnection Customer has been allowed to reduce 
its Interconnection Financial Security posting following the execution of 
its Generator Interconnection Agreement and subsequently withdraws, 
the amount of the Interconnection Financial Security that is determined 
to be refundable under Section 11.4.2 will be reduced by the amount of 
the Interconnection Financial Security posting the Interconnection 
Customer avoided through the self-build option. 

 
11.3.1.5 Posting Amount for Participating TO Interconnection Facilities.   

 
11.3.1.5.1 Small Generator Interconnection Customers  

 
Each Interconnection Customer for a Small Generating Facility assigned 
to a Queue Cluster and each Interconnection Customer for a Small 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument such that the total 
Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities equals the lesser 
of (i) $1 million or (ii) thirty (30) percent of the total cost responsibility 
assigned to the Interconnection Customer for Participating TO 
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Interconnection Facilities in the final Phase II Interconnection Study or 
system impact and facilities study.  In no event shall the total amount 
posted be less than $100,000. 
 

11.3.1.5.2 Large Generator Interconnection Customers  
 

Each Interconnection Customer for a Large Generating Facility assigned 
to a Queue Cluster and each Interconnection Customer for a Large 
Generating Facility in the Independent Study Process shall post an 
Interconnection Financial Security instrument such that the total 
Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities equals the lesser 
of (i) $15 million or (ii) thirty (30) percent of the total cost responsibility 
assigned to the Interconnection Customer for Participating TO 
Interconnection Facilities in the final Phase II Interconnection Study or 
system impact and facilities study. In no event shall the total amount 
posted be less than $500,000. 

 
11.3.1.5.3 Cost Estimates Less than Minimum Posting Amounts. 

 
If the costs of the estimated Participating TO Interconnection Facilities 
are less than the posting amounts set forth in Section 11.3.1.5.2 above, 
the posting amount required will be equal to the estimated Participating 
TO Interconnection Facilities amount. 

 
11.3.1.6 Early Commencement of Construction Activities 

 
If the start date for Construction Activities of Network Upgrades or Participating 
TO’s Interconnection Facilities on behalf of the Interconnection Customer is prior 
to one hundred eighty (180) calendar days after issuance of the final Phase II 
Interconnection Study report for Interconnection Customers in a Queue Cluster 
or prior to one hundred twenty (120) calendar days after issuance of the final 
system impact and facilities study report for Interconnection Customers in the 
Independent Study Process, that start date must be set forth in the 
Interconnection Customer’s GIA, and the Interconnection Customer shall make 
its second posting of Interconnection Financial Security pursuant to Section 
11.3.2 rather than Section 11.3.1. 
 

11.3.1.7 Consequences for Failure to Post  
 

The failure by an Interconnection Customer to timely post the Interconnection 
Financial Security required by this Section shall constitute grounds for 
termination of the GIA pursuant to LGIA Article 2.3 or SGIA Article 3.3, whichever 
is applicable. 

  
11.3.2 Third Posting for Queue Cluster Customers and Second Posting for Independent 

Study Process Customers 
  

After the second posting for a Queue Cluster has been made but no later than the start of 
Construction Activities for Network Upgrades or Participating TO’s Interconnection 
Facilities on behalf of the Interconnection Customer, whichever is earlier, the 
Interconnection Customer shall modify the two separate Interconnection Financial 
Security instruments posted pursuant to Section 11.3.1. 
 
After the first posting for Independent Study Process Customers has been made but no 
later than the start of Construction Activities for Network Upgrades or Participating TO’s 

76



California Independent System Operator Corporation 
Fifth Replacement Tariff 

 

March 11, 2018 

Appendix DD 

Interconnection Facilities on behalf of the Interconnection Customer, whichever is earlier, 
the Interconnection Customer shall modify the two separate Interconnection Financial 
Security instruments posted pursuant to Section 11.3.1. 

 
11.3.2.1 Network Upgrades  
 

With respect to the Interconnection Financial Security Instrument for Network 
Upgrades, the Interconnection Customer shall modify this Instrument so that it 
equals one hundred (100) percent of the total cost responsibility assigned to the 
Interconnection Customer for RNUs, LDNUs and ADNUs as determined in 
Section 11.3.1.4.1 for Small Generator Interconnection Customers or in Section 
11.3.1.4.2 for Large Generator Interconnection Customers.  

 
 
An Interconnection Customer whose Option (B) Generating Facility was not 
allocated TP Deliverability and elects to have a party other than the applicable 
Participating TO(s) construct an LDNU or ADNU is not required to make this 
posting for its cost responsibilities for such LDNU or ADNU. However, such 
Interconnection Customer will be required to demonstrate its financial capability 
to pay for the full cost of construction of its share, as applicable, of the LDNU or 
ADNU pursuant to Section 24.4.6.1 of the CAISO Tariff. An Interconnection 
Customer’s election to have a party other than an applicable Participating TO 
construct an LDNU or ADNU does not relieve the Interconnection Customer of 
the responsibility to fund or construct such LDNU or ADNU. Upon the 
Interconnection Customer’s demonstration to the CAISO that the Interconnection 
Customer has expended the amount of the avoided posting requirement on 
construction of the LDNU or ADNU described here, the Interconnection 
Customer’s prior posting for these facilities will be returned to the Interconnection 
Customer, unless the Participating TO and Interconnection Customer agree to an 
alternative arrangement. 
 

11.3.2.2 Participating TO Interconnection Facilities 
 

With respect to the Interconnection Financial Security Instrument for Participating 
TO Interconnection Facilities, the Interconnection Customer shall modify this 
instrument so that it equals one hundred (100) percent of the total cost 
responsibility assigned to the Interconnection Customer for Participating TO 
Interconnection Facilities in the final Phase II Interconnection Study for 
Interconnection Customers in a Queue Cluster, or the final system impact and 
facilities study for Interconnection Customers in the Independent Study Process. 

 
11.3.2.3 Separation of Posting  
 

If an Interconnection Customer’s Network Upgrades and/or Interconnection 
Facilities are separated into two or more specific components and/or can be 
separated into two or more separate and discrete phases of construction and the 
Participating TO is able to identify and separate the costs of the identified 
discrete components and/or phases of construction, then the Participating TO, 
the CAISO, and the Interconnection Customer may negotiate, as part of the 
Generator Interconnection Agreement, a division of the Interconnection Financial 
Security posting required by this Section 11.3.2 into discrete Interconnection 
Financial Security amounts and may establish discrete milestone dates 
(however, outside dates must be included) for posting the amounts 
corresponding to each component and/or phase of construction related to the 
Network Upgrades and/or Interconnection Facilities described in the Generator 
Interconnection Agreement. 
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11.3.2.4 Failure to Post 
 

The failure by an Interconnection Customer to timely post the Interconnection 
Financial Security required by this Section shall constitute grounds for 
termination of the GIA pursuant to LGIA Article 2.3 or SGIA Article 3.3, whichever 
is applicable. 
 

11.4 Withdrawal or Termination-Effect on Financial Security 
 

Except as set forth in Section 11.4.1, withdrawal of an Interconnection Request or termination of 
a GIA shall allow the applicable Participating TO(s) to liquidate the Interconnection Financial 
Security, or balance thereof, posted by the Interconnection Customer for Network Upgrades at 
the time of withdrawal.   
 
To the extent the amount of the liquidated Interconnection Financial Security plus capital, if any, 
separately provided by the Interconnection Customer to satisfy its obligation to finance Network 
Upgrades  exceeds the total cost responsibility for Network Upgrades assigned to the 
Interconnection Customer, the applicable Participating TO(s) shall remit to the Interconnection 
Customer the excess amount. 
 
Withdrawal of an Interconnection Request or termination of a GIA shall result in the release to the 
Interconnection Customer of any Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities, except with respect to any amounts 
necessary to pay for costs incurred or irrevocably committed by the applicable Participating TO(s) 
on behalf of the Interconnection Customer for the  Participating TO’s Interconnection Facilities 
and for which the applicable Participating TO(s) has not been reimbursed. 
 
11.4.1 Conditions for Partial Recovery of Interconnection Financial Security Upon 

Withdrawal of Interconnection Request or Termination of GIA 
  

A portion of the Interconnection Financial Security shall be released to the 
Interconnection Customer, consistent with Section 11.4.2, if the withdrawal of the 
Interconnection Request or termination of the GIA occurs for any of the following 
reasons: 
  
(a)  Failure to Secure a Power Purchase Agreement.  At the time of withdrawal of the 

Interconnection Request or termination of the GIA, the Interconnection Customer 
demonstrates to the CAISO that it has failed to secure an acceptable power 
purchase agreement for the Energy or capacity of the Generating Facility after a 
good faith effort to do so.  A good faith effort can be established by 
demonstrating participation in a competitive solicitation process or bilateral 
negotiations with an entity other than an Affiliate that progressed, at minimum, to 
the mutual exchange by all counter-parties of proposed term sheets. 

 
Interconnection Customers that attested on the TP Deliverability Affidavit under 
Section 8.9.2, part (2), subpart (a) are ineligible to claim this condition for partial 
recovery of Interconnection Financial Security. 

  
(b)  Failure to Secure a Necessary Permit.  At the time of withdrawal of the 

Interconnection Request or termination of the GIA, the Interconnection Customer 
demonstrates to the CAISO that it has received a final denial from the primary 
issuing Governmental Authority of any permit or other authorization necessary for 
the construction or operation of the Generating Facility. 

  
(c)  Increase in the Cost of Participating TO’s Interconnection Facilities.  The 

Interconnection Customer withdraws the Interconnection Request or terminates 
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the GIA based on an increase of more than 30% or $300,000, whichever is 
greater, in the estimated cost of Participating TO’s Interconnection Facilities 
between the Phase I Interconnection Study and the Phase II Interconnection 
Study, provided, however, that the Interconnection Financial Security shall not be 
released if this increase in the estimated cost is due to the Interconnection 
Customer’s requested modification to the interconnection configuration. 

  
(d)  Material Change in Interconnection Customer Interconnection Facilities Created 

by a CAISO Change in the Point of Interconnection.  The Interconnection 
Customer withdraws the Interconnection Request or terminates the GIA based 
on a material change from the Phase I Interconnection Study in the Point of 
Interconnection for the Generating Facility mandated by the CAISO and included 
in the final Phase II Interconnection Study.   A material change in the Point of 
Interconnection shall be where Point of Interconnection has moved to (i) a 
different substation, (ii) a different line on a different right of way, or (iii) a 
materially different location than previously identified on the same line. 

 
(e) An Interconnection Customer having selected Option (A) in accordance with 

Section 7.2 is not allocated TP Deliverability and notifies the CAISO of its 
election to withdraw by the deadline for the second posting of Interconnection 
Financial Security. This condition does not apply to an Interconnection Customer 
whose Generating Facility was allocated TP Deliverability for a portion of its 
Interconnection Request and elected to seek additional Deliverability in the next 
TP Deliverability allocation process.  

 
(f) For an Interconnection Customer having selected Option (B) in accordance with 

Section 7.2 an increase in the Phase II Interconnection Study cost estimates for 
ANDUs over the Phase I Interconnection Study cost estimates for ADNUs of 
either twenty (20) percent, or $20 million, whichever is less.  Provided, however, 
that the Interconnection Financial Security shall not be released if this increase in 
the estimated cost of ADNUs is due to the Interconnection Customer’s requested 
modification to the interconnection configuration. 

  
11.4.2 Determining Refundable Portion of the Interconnection Financial Security for 

Network Upgrades. 
 

11.4.2.1 Withdrawal Between the First Posting and the Deadline for the 
Second Posting 

  
If the Interconnection Customer either withdraws its Interconnection Request or 
terminates its GIA under any of the conditions (a)-(f) of Section 11.4.1 above and 
at any time between the initial posting and the deadline for the second posting of 
the Interconnection Financial Security for applicable Network Upgrades, then the 
applicable Participating TO(s) shall liquidate the Interconnection Financial 
Security for the applicable Network Upgrades and reimburse the Interconnection 
Customer the lesser of:  
 
a. the Interconnection Financial Security plus (any other provided security 

plus any separately provided capital) less (all costs and expenses 
incurred or irrevocably committed to finance Pre-Construction Activities 
for Network Upgrades on behalf of the Interconnection Customer); or  

 
b. the Interconnection Financial Security plus (any other provided security 

plus any separately provided capital) minus the lesser of fifty (50) 
percent of the value of the posted Interconnection Financial Security for 
Network Upgrades or $10,000 per requested and approved, pre-
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downsized megawatt of the Generating Facility Capacity. 
 

11.4.2.2 Withdrawal Between the Second Posting and the Commencement 
of Construction Activities 

 
If the Interconnection Customer either withdraws or terminates its GIA under any 
of the conditions (a)-(f) of Section 11.4.1 above and at any time after the between 
the second posting of the Interconnection Financial Security for applicable 
Network Upgrades and the Commencement of Construction Activities for such 
Network Upgrades, then the applicable Participating TO(s) shall liquidate the 
Interconnection Financial Security for the applicable Network Upgrades and 
reimburse the Interconnection Customer the lesser of:  
 
a. the Interconnection Financial Security plus (any other provided security 

plus any separately provided capital) less (all costs and expenses 
incurred or irrevocably committed to finance Pre-Construction Activities 
for Network Upgrades on behalf of the Interconnection Customer) and 
less (any posting reduction due to the Interconnection Customer’s 
election to self-build Stand Alone Network Upgrades); or  

 
b. the Interconnection Financial Security plus (any other provided security 

plus any separately provided capital) minus the lesser of fifty (50) 
percent of the value of the posted Interconnection Financial Security for 
Network Upgrades or $20,000 per requested and approved, pre-
downsized megawatt of the Generating Facility Capacity.   

 
11.4.2.3 Special Treatment Based on Failure to Obtain Necessary Permit or 

Authorization from Governmental Authority. 
  

If, at any time after the second posting requirement , the Interconnection 
Customer withdraws the Interconnection Request or terminates the GIA, as 
applicable, in accordance with  Section 11.4.1(b), and the Delivery Network 
Upgrades to be financed by the Interconnection Customer  are also to be 
financed by one or more other Interconnection Customers, then  Section 11.4.2.2 
shall apply, except that the Interconnection Customer shall not be reimbursed for 
its share of any actual costs incurred or irrevocably committed by the applicable 
Participating TO(s) for Construction Activities. 

  
11.4.2.4 After Commencement of Construction Activities. 

  
Except as otherwise provided in Section 11.4.2.3, once Construction Activities on 
Network Upgrades on behalf of the Interconnection Customer commence, any 
withdrawal of the Interconnection Request or termination of the GIA by the 
Interconnection Customer will be treated as follows: 

 
The applicable Participating TO(s) shall liquidate the Interconnection 
Financial Security, or balance thereof, posted by the Interconnection 
Customer for Network Upgrades at the time of withdrawal.   

 
To the extent the amount of the liquidated Interconnection Financial 
Security plus capital, if any, separately provided by the Interconnection 
Customer to satisfy its obligation to finance Network Upgrades  exceeds 
the total cost responsibility for Network Upgrades assigned to the 
Interconnection Customer, the applicable Participating TO(s) shall remit 
to the Interconnection Customer the excess amount. 
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Withdrawal of an Interconnection Request or termination of a GIA shall result in 
the release to the Interconnection Customer of any Interconnection Financial 
Security posted by the Interconnection Customer for Participating TO 
Interconnection Facilities, except with respect to any amounts necessary to pay 
for costs incurred or irrevocably committed by the applicable Participating TO(s) 
on behalf of the Interconnection Customer for the  Participating TO’s 
Interconnection Facilities and for which the applicable Participating TO(s) has not 
been reimbursed in accordance with this Section. 

 
11.4.2.5  Notification to CAISO and Accounting by Applicable Participating 

TO(s). 
  

The applicable Participating TO(s) shall notify the CAISO within one (1) Business 
Day of liquidating any Interconnection Financial Security.  Within twenty (20) 
calendar days of any liquidating event, the applicable Participating TO(s) shall 
provide the CAISO and Interconnection Customer with an accounting of the 
disposition of the proceeds of the liquidated Interconnection Financial Security 
and remit to the CAISO all proceeds not otherwise reimbursed to the 
Interconnection Customer or applied to costs incurred or irrevocably committed 
by the applicable Participating TO(s) on behalf of the Interconnection Customer 
in accordance with this Section. 

 
All non-refundable portions of the Interconnection Financial Security remitted to 
the CAISO in accordance with this Section, and any non-refundable 
interconnection financial security funds that are received by the CAISO from a 
Participating TO pursuant to a requirement in the Participating TO’s wholesale 
distribution tariff for such funds to be distributed by the CAISO, shall be treated in 
accordance with Section 7.6. 

 
11.5  Adjusting Network Upgrade Postings Following Reassessment Process 

 
For Interconnection Customers having selected Option (B), the most recent reassessment 
conduced under Section 7.4 in any Interconnection Study Cycle following the Interconnection 
Customer’s receipt of its Phase II Interconnection study report shall provide the most recent cost 
estimates for the Interconnection Customer’s ADNUs and the Interconnection Customer shall 
adjust its Interconnection Financial Security for Network Upgrades to correspond to the most 
recent estimate for ADNUs. 
 

Section 12 Engineering & Procurement (“E&P”) Agreement 
 
Prior to executing a GIA, an Interconnection Customer may, in order to advance the implementation of its 
interconnection, request and the applicable Participating TO(s) shall offer the Interconnection Customer, 
an E&P Agreement that authorizes the applicable Participating TO(s) to begin engineering and 
procurement of long lead-time items necessary for the establishment of the interconnection.  However, 
the applicable Participating TO(s) shall not be obligated to offer an E&P Agreement if the Interconnection 
Customer is in Dispute Resolution as a result of an allegation that the Interconnection Customer has 
failed to meet any milestones or comply with any prerequisites specified in other parts of the GIDAP.  The 
E&P Agreement is an optional procedure.  The E&P Agreement shall provide for the Interconnection 
Customer to pay the cost of all activities authorized by the Interconnection Customer and to make 
advance payments or provide other satisfactory security for such costs. 
  
The Interconnection Customer shall pay the cost of such authorized activities and any cancellation costs 
for equipment that is already ordered for its interconnection, which cannot be mitigated as hereafter 
described, whether or not such items or equipment later become unnecessary.  If the Interconnection 
Customer withdraws its application for interconnection or either Party terminates the E&P Agreement, to 
the extent the equipment ordered can be canceled under reasonable terms, the Interconnection 
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Customer shall be obligated to pay the associated cancellation costs.  To the extent that the equipment 
cannot be reasonably canceled, the applicable Participating TO(s) may elect: (i) to take title to the 
equipment, in which event the applicable Participating TO(s) shall refund the Interconnection Customer 
any amounts paid by Interconnection Customer for such equipment and shall pay the cost of delivery of 
such equipment, or (ii) to transfer title to and deliver such equipment to the Interconnection Customer, in 
which event the Interconnection Customer shall pay any unpaid balance and cost of delivery of such 
equipment. 
 
Section 13 Generator Interconnection Agreement (GIA) 
 
13.1  Tender 
 

13.1.1  The applicable Participating TO will tender a draft GIA, together with draft appendices, to 
the CAISO and the Interconnection Customer no later than the sum of (i) one hundred 
eighty (180) calendar days and (ii) the estimated time to construct the Interconnection 
Facilities and Network Upgrades indicated in the applicable study report needed by this 
or any other dependent project, prior to the In-Service Date. The applicable Participating 
TO may tender the draft GIA any time after the Phase II Study report is issued and before 
the determined tender date on its own accord or at the request of either the CAISO or the 
Interconnection Customer.  Notwithstanding the foregoing, an Option (A) Generating 
Facility will not be tendered a GIA until it concludes its parking by accepting a TP 
Deliverability allocation or converting to Energy Only Deliverability Status pursuant to 
Section 8.9.2 and has made its second Interconnection Financial Security posting 
pursuant to Section 11.3.  The CAISO and Participating TO will suspend negotiations for 
an Option (A) Generating Facility that has been tendered a GIA and subsequently elects 
to park its Interconnection Request. The draft GIA will be in the form of the FERC-
approved GIA set forth in CAISO Tariff Appendix EE or Appendix FF, as applicable. 

 
13.1.2  Consistent with Section 13.1.1, when the transmission system of a Participating TO, in 

which the Point of Interconnection is not located, is affected, such Participating TO shall 
tender a separate agreement, in the form of the GIA, as appropriately modified. 

 
13.2 Negotiation 
 

The applicable Participating TO, the CAISO and the Interconnection Customer will negotiate 
concerning any disputed provisions of the appendices to the draft GIA for not more than one 
hundred twenty (120) calendar days after the Participating TO provides the Interconnection 
Customer and the CAISO with the draft GIA.  If the Interconnection Customer determines that 
negotiations are at an impasse, it may request termination of the negotiations at any time after 
tender of the draft GIA.  Within seven (7) calendar days of such request, the Interconnection 
Customer will request submission of the unexecuted GIA with FERC or initiate Dispute Resolution 
procedures pursuant to Section 15.5.  If the Interconnection Customer requests termination but fails 
to request submission of the unexecuted GIA or to initiate Dispute Resolution within seven (7) 
calendar days, it will be deemed to have withdrawn its Interconnection Request.   
 
Neither the CAISO nor the Participating TO may declare an impasse until one hundred twenty (120) 
calendar days after the draft GIA was tendered.  If the CAISO or the Participating TO declares an 
impasse, that party will file the GIA unexecuted with FERC within twenty one (21) calendar days. 

 
Unless otherwise agreed by the Parties, if the Interconnection Customer has not executed and 
returned the GIA, requested filing of an unexecuted GIA, or initiated Dispute Resolution procedures 
pursuant to Section 15.5 within one hundred twenty (120) calendar days after issuance of the draft 
GIA, it shall be deemed to have withdrawn its Interconnection Request.  The CAISO will provide to 
the Interconnection Customer a final GIA within ten (10) Business Days after the completion of the 
negotiation process and receipt of all requested information. 
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13.2.1 Any time after the Phase ll Study report is issued, if the Interconnection Customer’s In-
Service Date is not achievable based on the estimated time (i) to construct the longest 
lead Network Upgrade, Interconnection Facility, or Generating Facility as set forth in the 
Interconnection Customer’s study reports, and (ii) the time needed to negotiate the GIA, 
the Interconnection Request shall be deemed withdrawn pursuant to Section 3.8. 

 
13.3  Execution and Filing 
 

The Interconnection Customer shall either: (i) execute the appropriate number of originals of the 
tendered GIA as specified in the directions provided by the CAISO and return them to the CAISO, 
as directed, for completion of the execution process; or (ii) request in writing that the applicable 
Participating TO(s) and CAISO file with FERC a GIA in unexecuted form.  The GIA shall be 
considered executed as of the date that all three Parties have signed the GIA.  As soon as 
practicable, but not later than ten (10) Business Days after receiving either the executed originals 
of the tendered GIA (if it does not conform with a FERC-approved standard form of 
interconnection agreement) or the request to file an unexecuted GIA, the applicable Participating 
TO(s) and CAISO shall file the GIA with FERC, as necessary, together with an explanation of any 
matters as to which the Interconnection Customer and the applicable Participating TO(s) or 
CAISO disagree and support for the costs that the applicable Participating TO(s) propose to 
charge to the Interconnection Customer under the GIA.  An unexecuted GIA should contain terms 
and conditions deemed appropriate by the applicable Participating TO(s) and CAISO for the 
Interconnection Request.  If the Parties agree to proceed with design, procurement, and 
construction of facilities and upgrades under the agreed-upon terms of the unexecuted GIA, they 
may proceed pending FERC action. 
 

13.4 Commencement of Interconnection Activities 
 

If the Interconnection Customer executes the final GIA, the applicable Participating TO(s), CAISO 
and the Interconnection Customer shall perform their respective obligations in accordance with 
the terms of the GIA, subject to modification by FERC.  Upon submission of an unexecuted GIA, 
the Interconnection Customer, applicable Participating TO(s) and CAISO may proceed to comply 
with the unexecuted GIA, pending FERC action. 
 

13.5 Interconnection Customer to Meet PTO Handbook Requirements 
 

The Interconnection Customer’s Interconnection Facilities shall be designed, constructed, 
operated and maintained in accordance with the applicable Participating TO’s Interconnection 
Handbook. 
 

Section 14 PTOs Interconnection Facilities and Network Upgrades 
 
14.1  Schedule 
 

The applicable Participating TO(s) and the Interconnection Customer shall negotiate in good faith 
concerning a schedule for the construction of the applicable Participating TO’s Interconnection 
Facilities and the Network Upgrades. 
 

14.2  Construction Sequencing 
 

14.2.1 General 
 

In general, the sequence of construction of Stand Alone Network Upgrades or other 
Network Upgrades for a single Interconnection Request, or Network Upgrades identified 
for the interconnection of Generating Facilities associated with multiple Interconnection 
Requests, shall be determined, to the maximum extent practical, in a manner that 
accommodates the proposed Commercial Operation Date set forth in the GIA of the 

83



California Independent System Operator Corporation 
Fifth Replacement Tariff 

 

March 11, 2018 

Appendix DD 

Interconnection Customer(s) associated with the Stand Alone Network Upgrades or other 
Network Upgrades. 
  

14.2.2 Construction of Network Upgrades that are or were an Obligation of an Entity other 
than the Interconnection Customer 

 
The applicable Participating TO(s) shall be responsible for financing and constructing any 
Network Upgrades necessary to support the interconnection of the Generating Facility of 
an Interconnection Customer with a GIA whenever the Network Upgrades were included 
in the Interconnection Base Case Data for a Phase II Interconnection Study on the basis 
that they were Network Upgrades associated with Generating Facilities of Interconnection 
Customers that have an executed GIA (or its equivalent predecessor agreement) or 
unexecuted GIA (or its equivalent predecessor agreement) filed with FERC, and such 
GIA specifies that the Participating TO would construct the Network Upgrades, and 
either: 

  
(i)  the Network Upgrades will not otherwise be completed because such GIA or 

equivalent predecessor agreement was subsequently terminated or the 
Interconnection Request has otherwise been withdrawn; or 
  

(ii)  the Network Upgrades will not otherwise be completed in time to support the 
Interconnection Customer’s In-Service Date because construction has not 
commenced in accordance with the terms of such GIA (or its equivalent 
predecessor agreement). 

 
Where the Participating TO is constructing ADNUs for Option (B) Interconnection 
Customers and one of the two conditions above occurs, the Participating TO shall 
continue to construct such ADNUs with financing provided from the Interconnection 
Financial Security of those Option (B) Interconnection Customers’ Interconnection 
referred to above, with any additional financing requirements to be reapportioned among 
those remaining Option (B) Interconnection Customers who still need the ADNUs.  
 
The obligation under this Section arises only after the CAISO, in coordination with the 
applicable Participating TO(s), determines that the Network Upgrades remain needed to 
support the interconnection of the Interconnection Customer’s Generating Facility 
notwithstanding, as applicable, the absence or delay of the Generating Facility that is 
contractually, or was previously contractually, associated with the Network Upgrades. 
  
Further, to the extent the timing of such Network Upgrades was not accounted for in 
determining a reasonable Commercial Operation Date among the CAISO, applicable 
Participating TO(s), and the Interconnection Customer as part of the Phase II 
Interconnection Study, the applicable Participating TO(s) will use Reasonable Efforts to 
ensure that the construction of such Network Upgrades can accommodate the 
Interconnection Customer’s proposed Commercial Operation Date.  If, despite 
Reasonable Efforts, it is anticipated that the Network Upgrades cannot be constructed in 
time to accommodate the Interconnection Customer’s proposed Commercial Operation 
Date, the Interconnection Customer may commit to pay the applicable Participating TO(s) 
any costs associated with expediting construction of the Network Upgrades to meet the 
original proposed Commercial Operation Date.  The expediting costs under Section shall 
be in addition to the Interconnection Customer’s cost responsibility. 
 

14.2.3 Advancing Construction of Network Upgrades that are Part of the CAISO’s 
Transmission Plan 

 
An Interconnection Customer with a GIA, in order to maintain its In-Service Date as 
specified in the GIA, may request that the CAISO and applicable Participating TO(s) 
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advance to the extent necessary the completion of Network Upgrades that:  (i) are 
necessary to support such In-Service Date and (ii) would otherwise not be completed, 
pursuant to an approved CAISO Transmission Plan covering the PTO Service Territory of 
the applicable Participating TO(s), in time to support such In-Service Date.  Upon such 
request, the applicable Participating TO(s) will use Reasonable Efforts to advance the 
construction of such Network Upgrades to accommodate such request; provided that the 
Interconnection Customer commits to pay the applicable Participating TO(s) any 
associated expediting costs.  The Interconnection Customer shall be entitled to refunds, if 
any, in accordance with the GIA, for any expediting costs paid. 

 
14.2.4 Limited Operation Study 

 
14.2.4.1 Pursuant to Article 5.9 of the Large Generator Interconnection 

Agreement set forth in Appendices V, BB, CC, and EE, Generating Facilities may 
request a limited operation study if any of the Participating TO's Interconnection 
Facilities or Network Upgrades are not reasonably expected to be completed 
prior to the Commercial Operation Date of the Generating Unit.  The Participating 
TO and/or the CAISO, as applicable, will, upon the request and at the expense of 
the Interconnection Customer, perform operating studies on a timely basis to 
determine the extent to which the Generating Unit and the Interconnection 
Customer’s Interconnection Facilities may operate prior to the completion of the 
Participating TO's Interconnection Facilities or Network Upgrades consistent with 
Applicable Laws and Regulations, Applicable Reliability Standards, and Good 
Utility Practice.  The Participating TO and the CAISO will permit the 
Interconnection Customer to operate the Generating Unit and the Interconnection 
Customer’s Interconnection Facilities in accordance with the results of such 
studies.   

 
14.2.4.2 The Generating Unit owner will provide the CAISO a $10,000 deposit for 

the limited operation study with the request.  Except as provided below, any 
limited operation study will be concluded, and a response provided to the 
Generating Unit owner in writing, within forty-five (45) calendar days from when 
the CAISO receives all of the following: the Generating Unit owner’s written 
approval of the limited operation study plan, technical data required to assess the 
request, and the $10,000 deposit.  If the limited operation study cannot be 
completed within that time period, the CAISO will notify the Generating Unit 
owner and provide an estimated completion date and an explanation of the 
reasons why additional time is required. 

 
14.2.4.3 The Generating Unit owner will be responsible for the actual costs 

incurred by the CAISO and the Participating TO(s) in conducting the modification 
assessment.  If the actual costs of the limited operation study are less than the 
deposit provided by the Generating Unit owner, the Generating Unit owner will be 
refunded the balance.  If the actual costs of the limited operation study are 
greater than the deposit provided by the Generating Unit owner, the Generating 
Unit owner shall pay the balance within thirty (30) days of being invoiced.  The 
CAISO will coordinate the request with the Participating TO(s).  The Participating 
TO(s) will invoice the CAISO for any limited operation study work within seventy-
five (75) calendar days of completion of the study, and, within thirty (30) days of 
payment of the Participating TO(s) invoice, the CAISO will issue an invoice or 
refund to the Generating Unit owner, as applicable, based upon such submitted 
Participating TO invoices and the CAISO’s costs for the assessment. 
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14.3  Network Upgrades 
 

With the exception of LDNUs and ADNUs for Option (B) Generating Facilities that were not 
allocated TP Deliverability, Network Upgrades will be constructed by the applicable Participating 
TO(s). Interconnection Customers may, at their discretion, select parties other than the applicable 
PTOs to construct certain LDNUs and ADNUs required by their Option (B) Generating Facilities 
that are not allocated TP Deliverability, if such LDNUs and ADNUs are eligible for construction by 
parties other than the applicable PTO pursuant to Section 24.5.2 of the CAISO Tariff. Such 
ADNUs and LDNUs will be incorporated into the CAISO Controlled Grid pursuant to the 
provisions for Merchant Transmission Facilities in CAISO Tariff Sections 24.4.6.1, and 36.11. 
Unless the Interconnection Customer elects construction by a party other than the applicable 
Participating TO, the applicable Participating TO(s) will be obligated to construct the LDNUs and 
ADNUs This Section shall not apply to an Interconnection Customer’s right to build Stand Alone 
Network Upgrade(s) in accordance with the LGIA.  

 
14.3.1 Initial Funding 

 
RNUs and LDNUs shall be funded by the Interconnection Customer(s) either by means of 
drawing down the Interconnection Financial Security or by the provision of additional 
capital, at each Interconnection Customer’s election, up to a maximum amount no greater 
than that established by the cost responsibility assigned to each Interconnection 
Customer(s).The applicable Participating TO(s) shall be responsible for funding any 
capital costs for the RNUs and LDNUs that exceed the total cost responsibility assigned 
to the Interconnection Customer(s). 
   
(a)  Where the funding responsibility for any RNUs and LDNUs has been assigned to 

a single Interconnection Customer, the applicable Participating TO(s) shall 
invoice the Interconnection Customer under LGIA Article 12.1 or SGIA Article 
6.1, whichever is applicable, up to a maximum amount no greater than that 
established by the cost responsibility assigned to each Interconnection 
Customer(s) for the RNUs or LDNUs, respectively. 

  
(b)  Where the funding responsibility for an RNU has been assigned to more than 

one Interconnection Customer in accordance with this GIDAP, the applicable 
Participating TO(s) shall invoice each Interconnection Customer under LGIA 
Article 12.1 or SGIA Article 6.1, whichever is applicable, for such RNU in 
accordance with their respective cost responsibilities. Each Interconnection 
Customer may be invoiced up to a maximum amount no greater than that 
established by the cost responsibility assigned to that Interconnection Customer. 

  
(c)  Where the funding responsibility for an LDNU has been assigned to more than 

one Interconnection Customer, the applicable Participating TO(s) shall invoice 
each Interconnection Customer under LGIA Article 12.1 or SGIA Article 6.1, 
whichever is applicable, for such LDNUs based on their respective cost 
responsibilities. Each Interconnection Customer may be invoiced up to a 
maximum amount no greater than that established by the cost responsibility 
assigned to that Interconnection Customer. 

 
 (d) Where the funding responsibility for an ADNU being constructed by one or more 

Participating TO has been assigned to more than one Option (B) Interconnection 
Customer, the applicable Participating TO(s) shall invoice each Interconnection 
Customer under LGIA Article 12.1 or SGIA Article 6.1, whichever is applicable, 
for such ADNUs based on their respective cost responsibilities. 

 
Any permissible extension of the Commercial Operation Date of a Generating Facility will 
not alter the Interconnection Customer’s obligation to finance Network Upgrades where 
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the Network Upgrades are required to meet the earlier Commercial Operation Date(s) of 
other Generating Facilities that have also been assigned cost responsibility for the 
Network Upgrades. 

  
14.3.2 Repayment of Amounts Advanced for Network Upgrades and Refund of 

Interconnection Financial Security 
 

14.3.2.1 Repayment of Amounts Advanced Regarding Non-Phased 
Generating Facilities 

 
An Interconnection Customer with a non-Phased Generating Facility in Queue 
Cluster 5 or earlier, or an Interconnection Customer in the Independent Study 
Process or the Fast Track Process that has been tendered a Generator 
Interconnection Agreement before December 19, 2014, shall be entitled to a 
repayment for the Interconnection Customer’s contribution to the cost of Network 
Upgrades commencing upon the Commercial Operation Date of its Generating 
Facility. 

 
An Interconnection Customer with a non-Phased Generating Facility in Queue 
Cluster 6 or later, or an Interconnection Customer in the Independent Study 
Process or the Fast Track Process that has not been tendered an 
Interconnection Agreement before December 19, 2014, shall be entitled to 
repayment for the Interconnection Customer’s contribution to the cost of Network 
Upgrades placed in service on or before the Commercial Operation Date of its 
Generating Facility, commencing upon the Commercial Operation Date of the 
Generating Facility.  Repayment for the Interconnection Customer’s contribution 
to the cost of Network Upgrades placed into service after the Commercial 
Operation Date of its Generating Facility shall, for each of these Network 
Upgrades, commence no later than the later of:  (i) the first month of the calendar 
year following the year in which the Network Upgrade is placed into service or (ii) 
90 days after the Network Upgrade is placed into service. 

 
An Interconnection Customer subject to this Section 14.3.2.1 shall be entitled to 
repayment for its contribution to the cost of Network Upgrades as follows: 

 
(1) For RNUs, in accordance with the Interconnection Customer’s cost 

responsibility assigned up to a maximum of $60,000 per MW of 
generating capacity as specified in the GIA. 

 
(2) For LDNUs, except for LDNUs for Option (B) Generating Facilities that 

were not allocated TP Deliverability, in accordance with the 
Interconnection Customer’s assigned cost responsibility. 

 
(3) Option (B) Generating Facilities that were not allocated TP Deliverability 

will not receive repayment for LDNUs or ADNUs. 
 

Unless an Interconnection Customer has provided written notice to the CAISO 
that it is declining all or part of such repayment, such amounts shall include any 
tax gross-up or other tax-related payments associated with the Network 
Upgrades not refunded to the Interconnection Customer,  and shall be paid to the 
Interconnection Customer by the applicable Participating TO(s) on a dollar-for-
dollar basis either through (1) direct payments made on a levelized basis over 
the five-year period commencing on the applicable date as provided for in this 
Section 14.3.2.1; or (2) any alternative payment schedule that is mutually 
agreeable to the Interconnection Customer and Participating TO, provided that 
such amount is paid within five (5) years of the applicable commencement date. 
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For Network Upgrades for which the Interconnection Customer did not receive 
repayment, the Interconnection Customer will be eligible to receive Merchant 
Transmission Congestion Revenue Rights (CRRs) in accordance with CAISO 
Tariff Section 36.11 associated with the Network Upgrades, or portions thereof 
that were funded by the Interconnection Customer.  Such CRRs would take 
effect upon the Commercial Operation Date of the Generating Facility in 
accordance with the GIA. 

 
14.3.2.2 Repayment of Amounts Advanced Regarding Phased Generating 

Facilities 
  

Upon the Commercial Operation Date of each phase of a Phased Generating 
Facility, unless the Interconnection Customer has provided written notice to the 
CAISO that it is declining all or part of such repayment, the Interconnection 
Customer shall be entitled to a repayment for the Interconnection Customer’s 
contribution to the cost of Network Upgrades for that completed phase in 
accordance with the Interconnection Customer’s cost responsibility assigned for 
the phase and subject to the limitations specified in Section 14.3.2.1, if the 
following conditions are satisfied as described below: 

 
 (a) The Generating Facility is capable of being constructed in phases; 
 

(b) The Generating Facility is specified in the GIA as being constructed in 
phases; 

 
(c) The completed phase corresponds to one of the phases specified in the 

GIA; 
 

(d) The phase has achieved Commercial Operation and the Interconnection 
Customer has tendered notice of the same pursuant to the GIA; 

 
(e) All parties to the GIA have confirmed that the completed phase meets 

the requirements set forth in the GIA and any other operating, metering, 
and  interconnection requirements to permit generation output of the 
entire capacity of the completed phase as specified in the GIA; 

 
(f) The Network Upgrades necessary for the completed phase to meet the 

desired level of Deliverability are in service; and 
 

(g) The Interconnection Customer has posted one hundred (100) percent of 
the Interconnection Financial Security required for the Network Upgrades 
for all the phases of the Generating Facility (or if less than one hundred 
(100) percent has been posted, then all required Interconnection 
Financial Security instruments to the date of commencement of 
repayment). 

 
Following satisfaction of these conditions (a) through (g), an Interconnection 
Customer in a Queue Cluster earlier than Queue Cluster 5, or an Interconnection 
Customer in the Independent Study Process or the Fast Track Process that has 
been tendered a Generator Interconnection Agreement before December 19, 
2014, shall be entitled to receive a partial repayment of its financed cost 
responsibility in an amount equal to the percentage of the Generating Facility 
declared to be in Commercial Operation multiplied by the cost of the Network 
Upgrades associated with the completed phase.  The Interconnection Customer 
shall be entitled to repayment in this manner for each completed phase until the 
entire Generating Facility is completed. 
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Following satisfaction of these conditions (a) through (e) and (g), an 
Interconnection Customer in Queue Cluster 6 or a later Queue Cluster, or an 
Interconnection Customer in the Independent Study Process or the Fast Track 
Process that has not been tendered a Generator Interconnection Agreement 
before December 19, 2014, shall be entitled to receive a repayment of its 
financed cost responsibility for the Network Upgrades associated with the 
completed phase that have been placed in service.  The Interconnection 
Customer shall be entitled to repayment in this manner for each completed 
phase until the entire Generating Facility is completed.  With respect to any 
Network Upgrades necessary for a completed phase to meet its desired level of 
deliverability that are not in service by the time the phase achieves Commercial 
Operation, repayment for each such Network Upgrade will commence no later 
than the later of:  (i) the first month of the calendar year following the year in 
which the Network Upgrade is placed into service or (ii) 90 days after the 
Network Upgrade is placed into service. 

 
A reduction in the electrical output (MW capacity) of the Generating Facility 
pursuant to the CAISO Tariff shall not diminish the Interconnection Customer’s 
right to repayment pursuant to this Section 14.3.2.2.  If the GIA includes a partial 
termination provision and the partial termination right has been exercised with 
regard to a phase that has not been built, then the Interconnection Customer’s 
eligibility for repayment under this Section 14.3.2.2 as to the remaining phases 
shall not be diminished.  If the Interconnection Customer completes one or more 
phases and then defaults on the GIA, the Participating TO and the CAISO shall 
be entitled to offset any losses or damages resulting from the default  against any 
repayments made for Network Upgrades related to the completed phases 
provided that the party seeking to exercise the offset has complied with any 
requirements which may be required to apply the stream of payments utilized to 
make the repayment to the Interconnection Customer as an offset.  

 
Any repayment amount provided pursuant to this Section 14.3.2.2 shall include 
any tax gross-up or other tax-related payments associated with the Network 
Upgrades not refunded to the Interconnection Customer, and shall be paid to the 
Interconnection Customer by the applicable Participating TO(s) on a dollar-for-
dollar basis either through (1) direct payments made on a levelized basis over 
the five-year period commencing on the applicable date as provided for in this 
Section 14.3.2.2 ; or (2) any alternative payment schedule that associates the 
completion of Network Upgrades with the completion of particular phases and 
that is mutually agreeable to the Interconnection Customer and Participating TO, 
provided that such amount is paid within five (5) years of the applicable 
commencement date. 

 
  14.3.2.3 Interest Payments and Assignment Rights 
 

 Any phased or non-phased repayment shall include interest calculated in 
accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 
§35.19a(a)(2)(iii) from the date of any payment for Network Upgrades through 
the date on which the Interconnection Customer receives a repayment of such 
payment.  The Interconnection Customer may assign such repayment rights to 
any person. 

 
14.4  Special Provisions for Affected Systems, Other Affected PTOs 
 

The Interconnection Customer shall enter into an agreement with the owner of the Affected 
System and/or other affected Participating TO(s), as applicable.  The agreement shall specify the 
terms governing payments to be made by the Interconnection Customer to the owner of the 
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Affected System and/or other affected Participating TO(s) as well as the repayment by the owner 
of the Affected System and/or other affected Participating TO(s).  If the affected entity is another 
Participating TO, the initial form of agreement will be the GIA, as appropriately modified. 

 
Any repayment by the owner of the Affected System shall be in accordance with FERC Order No. 
2003-B (109 FERC ¶ 61,287). 
 

Section 15 Miscellaneous 
 
15.1 Confidentiality 
 

For the purposes of this Section 15.1, “Party” or “Parties” shall mean the CAISO, Participating 
TO(s), Interconnection Customer or any combination of the CAISO, Participating TO(s) or the 
Interconnection Customer. 

 
Confidential Information shall include, without limitation, all information relating to a Party’s 
technology, research and development, business affairs, and pricing. 

  
Information is Confidential Information only if it is clearly designated or marked in writing as 
confidential on the face of the document, or, if the information is conveyed orally or by inspection, 
if the Party providing the information orally informs the Parties receiving the information that the 
information is confidential. 

  
If requested by any Party, the other Parties shall provide in writing, the basis for asserting that the 
information referred to in this Section warrants confidential treatment, and the requesting Party 
may disclose such writing to the appropriate Governmental Authority.  Each Party shall be 
responsible for the costs associated with affording confidential treatment to its information. 

  
These confidentiality provisions are limited to information provided pursuant to this GIDAP. 

  
15.1.1  Scope 

  
Confidential Information shall not include information that the receiving Party can 
demonstrate: (1) is generally available to the public other than as a result of a disclosure 
by the receiving Party; (2) was in the lawful possession of the receiving Party on a non-
confidential basis before receiving it from the disclosing Party; (3) was supplied to the 
receiving Party without restriction by a third party, who, to the knowledge of the receiving 
Party after due inquiry, was under no obligation to the disclosing Party to keep such 
information confidential; (4) was independently developed by the receiving Party without 
reference to Confidential Information of the disclosing Party; (5) is, or becomes, publicly 
known, through no wrongful act or omission of the receiving Party or breach of the GIA; 
or (6) is required, in accordance with  Section 15.1.6, Order of Disclosure, to be disclosed 
by any Governmental Authority or is otherwise required to be disclosed by law or 
subpoena, or is necessary in any legal proceeding establishing rights and obligations 
under the GIDAP.  Information designated as Confidential Information will no longer be 
deemed confidential if the Party that designated the information as confidential notifies 
the other Parties that it no longer is confidential. 
  

 15.1.2. Release of Confidential Information 
  

No Party shall release or disclose Confidential Information to any other person, except to 
its employees, consultants, Affiliates (limited by FERC’s Standards of Conduct 
requirements set forth in Part 358 of FERC’s Regulations, 18 C.F.R. Part 358), or to 
Affected Systems, or to parties who may be or considering providing financing to or 
equity participation with the Interconnection Customer, or to potential purchasers or 
assignees of the Interconnection Customer, on a need-to-know basis in connection with 
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these procedures, unless such person has first been advised of the confidentiality 
provisions of this  Section  and has agreed to comply with such provisions.  
Notwithstanding the foregoing, a Party providing Confidential Information to any person 
shall remain primarily responsible for any release of Confidential Information in 
contravention of this Section. 

 
15.1.3  Rights 

  
Each Party retains all rights, title, and interest in the Confidential Information that each 
Party discloses to the other Parties.  The disclosure by each Party to the other Parties of 
Confidential Information shall not be deemed a waiver by a Party or any other person or 
entity of the right to protect the Confidential Information from public disclosure. 
  

15.1.4  No Warranties 
  

By providing Confidential Information, no Party makes any warranties or representations 
as to its accuracy or completeness.  In addition, by supplying Confidential Information, no 
Party obligates itself to provide any particular information or Confidential Information to 
the other Parties nor to enter into any further agreements or proceed with any other 
relationship or joint venture. 
  

15.1.5  Standard of Care 
  

Each Party shall use at least the same standard of care to protect Confidential 
Information it receives as it uses to protect its own Confidential Information from 
unauthorized disclosure, publication or dissemination.  Each Party may use Confidential 
Information solely to fulfill its obligations to the other Parties under these procedures or its 
regulatory requirements. 
  

15.1.6  Order of Disclosure 
  

If a court or a Government Authority or entity with the right, power, and apparent authority 
to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 
requests for production of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Parties with prompt notice of 
such request(s) or requirement(s) so that the other Parties may seek an appropriate 
protective order or waive compliance with the terms of these confidentiality provisions . 
Notwithstanding the absence of a protective order or waiver, the Party may disclose such 
Confidential Information which, in the opinion of its counsel, the Party is legally compelled 
to disclose.  Each Party will use Reasonable Efforts to obtain reliable assurance that 
confidential treatment will be accorded any Confidential Information so furnished. 
  

 15.1.7  Remedies 
  

Monetary damages are inadequate to compensate a Party for another Party’s breach of 
its obligations under this Section 15.1.  Each Party accordingly agrees that the other 
Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the first 
Party breaches or threatens to breach its obligations under this Section 15.1, which 
equitable relief shall be granted without bond or proof of damages, and the receiving 
Party shall not plead in defense that there would be an adequate remedy at law.  Such 
remedy shall not be deemed an exclusive remedy for the breach of this Section 15.1, but 
shall be in addition to all other remedies available at law or in equity.  Further, the 
covenants contained herein are necessary for the protection of legitimate business 
interests and are reasonable in scope.  No Party, however, shall be liable for indirect, 
incidental, or consequential or punitive damages of any nature or kind resulting from or 
arising in connection with this Section 15.1. 
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15.1.8  Disclosure to FERC, its Staff, or a State 
  

Notwithstanding anything in this Section 15.1 to the contrary, and pursuant to 18 C.F.R. 
section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to be maintained 
in confidence, the Party shall provide the requested information to FERC or its staff, 
within the time provided for in the request for information.  In providing the information to 
FERC or its staff, the Party must, consistent with 18 C.F.R. Section 388.112, request that 
the information be treated as confidential and non-public by FERC and its staff and that 
the information be withheld from public disclosure.  Parties are prohibited from notifying 
the other Parties prior to the release of the Confidential Information to FERC or its staff.  
The Party shall notify the other applicable Parties when it is notified by FERC or its staff 
that a request to release Confidential Information has been received by FERC, at which 
time any of the Parties may respond before such information would be made public, 
pursuant to 18 C.F.R. Section 388.112.  Requests from a state regulatory body 
conducting a confidential investigation shall be treated in a similar manner, consistent 
with applicable state rules and regulations. 

  
15.1.9  Subject to the exception in  Section 15.1.8, any Confidential Information shall not be 

disclosed by the other Parties to any person not employed or retained by the other 
Parties, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by 
the disclosing Party to be required to be disclosed in connection with a dispute between 
or among the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by 
consent of the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this GIDAP or as a transmission service provider 
or a Balancing Authority including disclosing the Confidential Information to an RTO or 
ISO or to a subregional, regional or national reliability organization or planning group.  
The Party asserting confidentiality shall notify the other Parties in writing of the 
information it claims is confidential.  Prior to any disclosures of another Party’s 
Confidential Information under this subparagraph, or if any third party or Governmental 
Authority makes any request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other Party in writing 
and agrees to assert confidentiality and cooperate with the other Party in seeking to 
protect the Confidential Information from public disclosure by confidentiality agreement, 
protective order or other reasonable measures. 

 
15.1.10 This provision shall not apply to any information that was or is hereafter in the public 

domain (except as a result of a breach of this provision). 
  

15.1.11 The Participating TO or CAISO shall, at the Interconnection Customer's election, destroy, 
in a confidential manner, or return the Confidential Information provided at the time of 
Confidential Information is no longer needed. 

 
15.2  Delegation of Responsibility 
 

The CAISO and the Participating TOs may use the services of subcontractors as deemed 
appropriate to perform their obligations under this GIDAP.  The applicable Participating TO or 
CAISO shall remain primarily liable to the Interconnection Customer for the performance of its 
respective subcontractors and compliance with its obligations of this GIDAP.  The subcontractor 
shall keep all information provided confidential and shall use such information solely for the 
performance of such obligation for which it was provided and no other purpose. 
 

15.3 [Not Used] 
 
15.4  [Not Used] 
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15.5 Disputes 
 

If an Interconnection Customer disputes withdrawal of its Interconnection Request under Section 
3.8, the CAISO will forward any information regarding the disputed withdrawal received under 
Section 3.8 within one (1) Business Day to the GIDAP Executive Dispute Committee, consisting 
of the Vice President responsible for administration of this GIDAP, the CAISO Vice President 
responsible for customer affairs, and an additional Vice President.  The GIDAP Executive Dispute 
Committee shall have five (5) Business Days to determine whether or not to restore the 
Interconnection Request.  If the GIDAP Executive Dispute Committee concludes that the 
Interconnection Request should have been withdrawn, the Interconnection Customer may seek 
relief in accordance with the CAISO ADR Procedures. 

  
All disputes, other than those arising from Section 3.8, arising out of or in connection with this 
GIDAP whereby relief is sought by or from the CAISO shall be settled in accordance with the 
CAISO ADR Procedures. 

   
Disputes arising out of or in connection with this GIDAP not subject to the CAISO ADR 
Procedures shall be resolved as follows: 

  
15.5.1  Submission 

  
In the event either Party has a dispute, or asserts a claim, that arises out of or in 
connection with the GIA, the GIDAP, or their performance, such Party (the "disputing 
Party") shall provide the other Party with written notice of the dispute or claim ("Notice of 
Dispute").  Such dispute or claim shall be referred to a designated senior representative 
of each Party for resolution on an informal basis as promptly as practicable after receipt 
of the Notice of Dispute by the other Party.  In the event the designated representatives 
are unable to resolve the claim or dispute through unassisted or assisted negotiations 
within thirty (30) calendar days of the other Party’s receipt of the Notice of Dispute, such 
claim or dispute may, upon mutual agreement of the Parties, be submitted to arbitration 
and resolved in accordance with the arbitration procedures set forth below.  In the event 
the Parties do not agree to submit such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity or at law consistent with the 
terms of the GIA and GIDAP. 
  

15.5.2  External Arbitration Procedures 
  

Any arbitration initiated under these procedures shall be conducted before a single 
neutral arbitrator appointed by the Parties.  If the Parties fail to agree upon a single 
arbitrator within ten (10) calendar days of the submission of the dispute to arbitration, 
each Party shall choose one arbitrator who shall sit on a three-member arbitration panel.  
The two arbitrators so chosen shall within twenty (20) calendar days select a third 
arbitrator to chair the arbitration panel.  In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric transmission and bulk power 
issues, and shall not have any current or past substantial business or financial 
relationships with any party to the arbitration (except prior arbitration).  The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association ("Arbitration Rules") and any 
applicable FERC regulations or RTO rules; provided, however, in the event of a conflict 
between the Arbitration Rules and the terms of this Section 15.5, the terms of this Section 
15.5 shall prevail. 
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15.5.3  Arbitration Decisions 
 
Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) calendar days of appointment and shall notify the Parties in writing of such 
decision and the reasons therefore.  The arbitrator(s) shall be authorized only to interpret 
and apply the provisions of the GIA and shall have no power to modify or change any 
provision of the GIA and in any manner.  The decision of the arbitrator(s) shall be final 
and binding upon the Parties, and judgment on the award may be entered in any court 
having jurisdiction.  The decision of the arbitrator(s) may be appealed solely on the 
grounds that the conduct of the arbitrator(s), or the decision itself, violated the standards 
set forth in the Federal Arbitration Act or the Administrative Dispute Resolution Act.  The 
final decision of the arbitrator must also be filed with FERC if it affects jurisdictional rates, 
terms and conditions of service, Interconnection Facilities, or Network Upgrades. 
 

 15.5.4  Costs 
  

Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable:  (1) the cost of the arbitrator chosen by the Party 
to sit on the three member panel and one half of the cost of the third arbitrator chosen; or 
(2) one half the cost of the single arbitrator jointly chosen by the Parties. 
 

15.6  Local Furnishing Bonds 
 

15.6.1  Participating TOs that Own Facilities Financed by Local Furnishing Bonds 
  

This provision is applicable only to a Participating TO that has financed facilities for the 
local furnishing of electric energy with Local Furnishing Bonds.  Notwithstanding any 
other provisions of this , the Participating TO and the CAISO shall not be required to 
provide Interconnection Service to the Interconnection Customer pursuant to this  and the 
GIA if the provision of such Interconnection Service would jeopardize the tax-exempt 
status of any Local Furnishing Bond(s) issued for the benefit of the Participating TO. 

 
15.6.2  Alternative Procedures for Requesting Interconnection Service 

  
If a Participating TO determines that the provision of Interconnection Service requested 
by the Interconnection Customer would jeopardize the tax-exempt status of any Local 
Furnishing Bond(s) issued for the benefit of the Participating TO, it shall advise the 
Interconnection Customer and the CAISO within (30) calendar days of receipt of the 
Interconnection Request. 
  
The Interconnection Customer thereafter may renew its request for the same 
interconnection Service by tendering an application under Section 211 of the Federal 
Power Act, in which case the Participating TO, within ten (10) calendar days of receiving 
a copy of the Section 211 application, will waive its rights to a request for service under 
Section 213(a) of the Federal Power Act and to the issuance of a proposed order under 
Section 212(c) of the Federal Power Act, and the CAISO and Participating TO shall 
provide the requested Interconnection Service pursuant to the terms and conditions set 
forth in this  and the GIA. 
 

15.7 Change in CAISO Operational Control 
 

If the CAISO no longer has control of the portion of the CAISO Controlled Grid at the Point of 
Interconnection during the period when an Interconnection Request is pending, the CAISO shall 
transfer to the applicable former Participating TO or successor entity which has ownership of the 
Point of Interconnection any amount of the deposit or payment with interest thereon that exceeds 
the cost that it incurred to evaluate the request for interconnection.  Any difference between such 
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net deposit amount and the costs that the former Participating TO or successor entity incurs to 
evaluate the request for interconnection shall be paid by or refunded to the Interconnection 
Customer, as appropriate.  The CAISO shall coordinate with the applicable former Participating 
TO or successor entity which has ownership of the Point of Interconnection to complete any 
Interconnection Study, as appropriate, that the CAISO has begun but has not completed.  If the 
Participating TO has tendered a draft GIA to the Interconnection Customer but the 
Interconnection Customer has neither executed the GIA nor requested the filing of an unexecuted 
GIA with FERC, unless otherwise provided, the Interconnection Customer must complete 
negotiations with the applicable former Participating TO or successor entity which has the 
ownership of the Point of Interconnection. 
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Appendix 1 Interconnection Request  
INTERCONNECTION REQUEST 

 
 
Provide one copy of this completed form pursuant to Section 7 of this Appendix 1 below. 
  
 1.  The undersigned Interconnection Customer submits this request to interconnect its Generating 

Facility with the CAISO Controlled Grid pursuant to the CAISO Tariff (check one): 
 _____ Fast Track Process. 
 _____ Independent Study Process. 
 _____ Queue Cluster process. 
            Annual Deliverability Assessment pursuant to Section 9. 
2. This Interconnection Request is for (check one): 

 _____ A proposed new Generating Facility. 
 _____ An increase in the generating capacity or a Material Modification to an existing Generating 

Facility. 
  
 3.  Requested Deliverability Status is for (check one): 

 _ Full Capacity (For Independent Study Process and Queue Cluster Process only) 
 (Note – Deliverability analysis for Independent Study Process is conducted with 

the next annual Cluster Study)  
 _ Partial Deliverability for __ MW of electrical output (For Independent Study Process and Queue 

Cluster Process only)  
 _ Energy Only 

 
 4.  The Interconnection Customer provides the following information: 
  

 a.  Address or location, including the county, of the proposed new Generating Facility site or, 
in the case of an existing Generating Facility, the name and specific location, including 
the county, of the existing Generating Facility; 

  
 Project Name:________________________________________________ 

  
 Project Location: 

 Street Address:_________________________________________ 

 City, State:_____________________________________________ 

 County:________________________________________________ 

 Zip Code:______________________________________________ 

GPS Coordinates:________________________________________ 

  

b.  Maximum net megawatt electrical output (as defined by section 2.c of Attachment A to 
this appendix) of the proposed new Generating Facility or the amount of net megawatt 
increase in the generating capacity of an existing Generating Facility; 

  
 Maximum net megawatt electrical output (MW):_______       or 
 Net Megawatt increase (MW): ______ 
  

  
 c.  Type of project (i.e., gas turbine, hydro, wind, etc.) and general description of the 

equipment configuration (if more than one type is chosen include nameplate MW for 
each); 

 Technology    Nameplate  
  ___ Cogeneration   ____ (MW) 
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 ___ Reciprocating Engine  ____ (MW) 
 ___ Biomass    ____ (MW) 
 ___ Steam Turbine   ____ (MW) 
 ___ Gas Turbine    ____ (MW) 
 ___ Wind    ____ (MW) 
 ___ Hydro    ____ (MW) 
 ___ Photovoltaic   ____ (MW) 
 ___ Combined Cycle   ____ (MW) 
  
 ___Other (please describe): 

  
 General description of the equipment configuration (e.g. number, size, type, etc):  
 d.  Proposed In-Service Date (first date transmission is needed to the facility), Trial 

Operation date and Commercial Operation Date by month, day, and year and term of 
service (dates must be sequential);  _________ 

 Proposed Trial Operation Date: _________ 
 Proposed Commercial Operation Date: __________ 
 Proposed Term of Service (years): __________ 
  
 e.  Name, address, telephone number, and e-mail address of the Interconnection 

Customer’s contact person (primary person who will be contacted); 
  

 Name:   
 Title:   

  Company Name:   
  Street Address:   
  City, State:   
  Zip Code:   
  Phone Number:   
  Fax Number:   

 Email Address:   
 
f.  Approximate location of the proposed Point of Interconnection (i.e., specify transmission 

facility interconnection point name, voltage level, and the location of interconnection);  
 
   
  
 g.  Interconnection Customer data (set forth in Attachment A) 

  
The Interconnection Customer shall provide to the CAISO the technical data called 
for in Attachment A to this Interconnection Request.  One (1) copy is required. 

  
 5.  Applicable deposit amount made payable to California ISO.  Send check to CAISO (see section 7 

below for details) along with the: 
 a. Interconnection Request for processing. 
  b. Attachment A (Interconnection Request Generating Facility Data). 
  
6. Evidence of Site Exclusivity as specified in the GIDAP and name(s), address(es) and contact 

information of site owner(s) (check one): 
  
 ____  Is attached to this Interconnection Request 
 ____  Deposit in lieu of Site Exclusivity attached, Site Exclusivity will be provided at a later date in 

accordance with this GIDAP 
  
7. This Interconnection Request shall be submitted to the CAISO representative indicated below: 
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California ISO 
Attn:  Grid Assets 
P.O. Box 639014 
Folsom, CA 95763-9014 
 
Overnight address:  
California ISO 
Attn:  Grid Assets 
250 Outcropping Way  
Folsom, CA 95630 
 

 8. Representative of the Interconnection Customer to contact: 
  

 [To be completed by the Interconnection Customer] 
 Name:_________________________________________       
 Title:   _________________________________________    
 Company Name:_________________________________       
 Street Address: __________________________________      
 City, State: ______________________________________      
 Zip Code:      ____________________________________ 
 Phone Number:      ________________________________ 
 Fax Number:       ________________________________ 
 Email Address:      _________________________________ 

  
 9. This Interconnection Request is submitted by: 
  

Legal name of the Interconnection Customer: __________________________ 
  

 By (signature):_________________________________________ 
  

 Name (type or print):____________________________________ 
  

 Title:_________________________________________________ 
  

 Date:_________________________________________________ 
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Interconnection Request 
 

Attachment A Generating Facility Data  
 

GENERATING FACILITY DATA 
  
Provide one copy of this completed form. 
  
1. Provide one set of original prints (no larger than 11" x 17") or soft copy on cd/flashdrive of 

the following: 
  

 A.  Site drawing to scale, showing generator location and Point of Interconnection with the 
CAISO Controlled Grid. 

 B.  Single-line diagram showing applicable equipment such as generating units, step-up 
transformers, auxiliary transformers, switches/disconnects of the proposed 
interconnection, including the required protection devices and circuit breakers. For wind 
and photovoltaic generator plants, the one line diagram should include the distribution 
lines connecting the various groups of generating units, the generator capacitor banks, 
the step up transformers, the distribution lines, and the substation transformers and 
capacitor banks at the Point of Interconnection with the CAISO Controlled Grid. 

  
2. Generating Facility Information 

A.  Total Generating Facility rated output (MW): _______________ 
B.  Generating Facility auxiliary Load (MW): _______________ 
C.  Project net capacity (A-B)(MW): _______________ 
D.  Standby Load when Generating Facility is off-line (MW): _______________ 
E.  Number of Generating Units: ___________________ 

(Please repeat the following items for each generator) 
F.  Individual generator rated output (MW for each unit): __________________ 
G.  Manufacturer: _________________________ 
H.  Year Manufactured ___________________ 
I.  Nominal Terminal Voltage (kV): ___________________ 
J.  Rated Power Factor (%): _______ 
K.  Type (Induction, Synchronous, D.C. with Inverter): _____________ 
L.  Phase (three phase or single phase): _______ 
M.  Connection (Delta, Grounded WYE, Ungrounded WYE, impedance      grounded): 

_________ 
N.  Generator Voltage Regulation Range (+/- %): _____________ 
O.  Generator Power Factor Regulation Range: _____________ 
P.  For combined cycle plants, specify the plant net output capacity (MW) for an outage of 

the steam turbine or an outage of a single combustion turbine______________ 
  
3. Synchronous Generator – General Information: 

 (Please repeat the following for each generator model) 
  

A.  Rated Generator speed (rpm):____________ 
B.  Rated MVA: _______________ 
C.  Rated Generator Power Factor: ____________ 
D.  Generator Efficiency at Rated Load (%): ____________ 
E.  Moment of Inertia (including prime mover): ____________ 
F.  Inertia Time Constant (on machine base) H: ____________ sec or MJ/MVA 
G.  SCR (Short-Circuit Ratio - the ratio of the field current required for rated open-circuit 

 voltage to the field current required for rated short-circuit current): ____________ 
H.  Please attach generator reactive capability curves. 
I.  Rated Hydrogen Cooling Pressure in psig (Steam Units only): ____________ 
J.  Please attach a plot of generator terminal voltage versus field current that shows the air 
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gap line, the open-circuit saturation curve, and the saturation curve at full load and rated 
power factor. 

  
4. Excitation System Information 

 (Please repeat the following for each generator model) 
  

A.  Indicate the Manufacturer ____________________ and Type _____________of 
excitation system used for the generator.  For exciter type, please choose from 1 to 9 
below or describe the specific excitation system. 
(1)  Rotating DC commutator exciter with continuously acting regulator.  The 

regulator power source is independent of the generator terminal voltage and 
current. 

(2)  Rotating DC commentator exciter with continuously acting regulator.  The 
regulator power source is bus fed from the generator terminal voltage. 

(3)  Rotating DC commutator exciter with non-continuously acting regulator (i.e., 
regulator adjustments are made in discrete increments). 

(4)  Rotating AC Alternator Exciter with non-controlled (diode) rectifiers.  The 
regulator power source is independent of the generator terminal voltage and 
current (not bus-fed). 

(5)  Rotating AC Alternator Exciter with controlled (thyristor) rectifiers.  The regulator 
power source is fed from the exciter output voltage. 

(6)  Rotating AC Alternator Exciter with controlled (thyristor) rectifiers. 
(7)  Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 

bus-fed from the generator terminal voltage. 
(8)  Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 

bus-fed from a combination of generator terminal voltage and current 
(compound-source controlled rectifiers system). 

(9) Other (specify):______________________________________________ 
B.  Attach a copy of the block diagram of the excitation system from its instruction manual.  

The diagram should show the input, output, and all feedback loops of the excitation 
system. 

C.   Excitation system response ratio (ASA): ______________ 
D.   Full load rated exciter output voltage: ___________ 
E.   Maximum exciter output voltage (ceiling voltage): ___________ 
F.  Other comments regarding the excitation system? 

_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________ 

  
  

5. Power System Stabilizer Information 
(Please repeat the following for each generator model.  All new generators are required to install 
PSS unless an exemption has been obtained from WECC.  Such an exemption can be obtained 
for units that do not have suitable excitation systems.) 
  
A.  Manufacturer: _____________________________________________ 
B.  Is the PSS digital or analog? __________________ 
C.  Note the input signal source for the PSS? 

_____ Bus frequency   _____ Shaft speed   _____ Bus Voltage 
_____   Other (specify source) 

D.  Please attach a copy of a block diagram of the PSS from the PSS Instruction Manual and 
the correspondence between dial settings and the time constants or PSS gain. 

E:  Other comments regarding the PSS? 
____________________________________________________________ 
____________________________________________________________ 
____________________________________________________________ 
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6. Turbine-Governor Information 

(Please repeat the following for each generator model) 
  
Please complete Part A for steam, gas or combined-cycle turbines, Part B for hydro turbines, and 
Part C for both. 
  
 A.  Steam, gas or combined-cycle turbines: 
  

(1)  List type of unit (Steam, Gas, or Combined-cycle):__________ 
(2)  If steam or combined-cycle, does the turbine system have a reheat process (i.e., 

both high and low pressure turbines)? _______ 
(3)  If steam with reheat process, or if combined-cycle, indicate in the space 

provided, the percent of full load power produced by each turbine: 
Low pressure turbine or gas turbine:______% 
High pressure turbine or steam turbine:______% 

 B.  Hydro turbines: 
  

(1)  Turbine efficiency at rated load: _______% 
(2)  Length of penstock: ______ft 
(3)  Average cross-sectional area of the penstock: _______ft2 
(4)  Typical maximum head (vertical distance from the bottom of the penstock, at the 

gate, to the water level): ______ft 
(5)  Is the water supply run-of-the-river or reservoir: ___________ 
(6)  Water flow rate at the typical maximum head: _________ft3/sec 
(7)  Average energy rate: _________kW-hrs/acre-ft 
(8)  Estimated yearly energy production: ________kW-hrs 
  

 C.  Complete this section for each machine, independent of the turbine type. 
  
(1)  Turbine manufacturer: _______________________________ 
(2)  Maximum turbine power output: _______________MW 
(3)  Minimum turbine power output (while on line): _________MW 
(4)  Governor information: 

(a)  Droop setting (speed regulation): _____________ 
(b)  Is the governor mechanical-hydraulic or electro-hydraulic (Electro-

hydraulic governors have an electronic speed sensor and transducer)? 
_________________ 

(c)  Other comments regarding the turbine governor system? 
______________________________________________ 
______________________________________________ 
______________________________________________ 
______________________________________________ 

  
 

7. Induction Generator Data: 
  

A.  Rated Generator Power Factor at rated load: ____________ 
B.  Moment of Inertia (including prime mover): ____________ 
C. Do you wish reclose blocking?  Yes ___,  No ___ 

Note:  Sufficient capacitance may be on the line now, or in the future, and the generator 
may self-excite unexpectedly. 
 

7a Wind Generators 
Number of generators to be interconnected pursuant to this Interconnection Request: _____ 
 Average Site Elevation: ______  Single Phase _____ Three Phase_____ 
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Field Volts: _________________ 
Field Amperes: ______________ 
Motoring Power (MW): _______ 
Neutral Grounding Resistor (If Applicable): ____________ 
I22t or K (Heating Time Constant): ____________ 
Rotor Resistance: ____________ 
Stator Resistance: ____________ 
Stator Reactance: ____________ 
Rotor Reactance: ____________ 
Magnetizing Reactance: ___________ 
Short Circuit Reactance: ___________ 
Exciting Current: ________________ 
Temperature Rise: ________________ 
Frame Size: _______________ 
Design Letter: _____________ 
Reactive Power Required In Vars (No Load):________ 
Reactive Power Required In Vars (Full Load):________ 
Total Rotating Inertia, H: ________ Per Unit on 100 MVA Base 
  
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request.  If other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting. 

 
 

  
8. Generator Short Circuit Data 

For each generator model, provide the following reactances expressed in p.u. on the generator 
base: 
  
• X"1 – positive sequence subtransient reactance: _____p.u** 
• X2 – negative sequence reactance: _____p.u** 
• X0 – zero sequence reactance: _____ 

  
Generator Grounding (select 1 for each model): 

  
A.  _____ Solidly grounded 
B.  _____ Grounded through an impedance 
  (Impedance value in p.u on generator base. R: ________p.u. 
  X: _________p.u.) 
C.  _____ Ungrounded 
  

9. Step-Up Transformer Data 
  

For each step-up transformer, fill out the data form provided in Table 1. 
  
10. Interconnection Facilities Line Data 
  

There is no need to provide data for new lines that are to be planned by the Participating TO. 
However, for transmission lines that are to be planned by the generation developer, please 
provide the following information: 
  

Nominal Voltage: _____________kV 
Line Length: _________________miles 
Line termination Points: _______________________________________________ 
Conductor Type: ________________   Size: _____________ 

102



California Independent System Operator Corporation 
Fifth Replacement Tariff 

 

March 11, 2018 

Appendix DD 

If bundled.  Number per phase: ______, Bundle spacing: _____in. 
Phase Configuration. Vertical: _______, Horizontal: _______ 
Phase Spacing: A-B: _____ft., B-C: ______ft., C-A: _______ft. 
Distance of lowest conductor to Ground at full load and 40 C: _________ft 
Ground Wire Type: ________ Size: _______ Distance to Ground: ______ft 
Attach Tower Configuration Diagram 
Summer line ratings in amperes (normal and emergency) _________________ 
Positive Sequence Resistance ( R ):  __________ p.u.** (for entire line length) 
Positive Sequence Reactance: ( X ):  __________ p.u**(for entire line length) 
Zero Sequence Resistance ( R0 ):  __________ p.u.** (for entire line length) 
Zero Sequence Reactance: ( X0 ):  __________ p.u**  (for entire line length) 
Line Charging (B/2):  __________ p.u** 
** On 100-MVA and nominal line voltage (kV) Base 
  
10a. For Wind/photovoltaic plants, provide collector System Equivalence Impedance Data  
 Provide values for each equivalence collector circuit at all voltage levels. 
 
Nominal Voltage: _______________ 
Summer line ratings in amperes (normal and emergency) _________________ 
Positive Sequence Resistance (R1):______ p.u. ** (for entire line length of each collector circuit) 
Positive Sequence Reactance: (X1):______ p.u** (for entire line length of each collector circuit) 
Zero Sequence Resistance (R0):______ p.u. ** (for entire line length of each collector circuit) 
Zero Sequence Reactance: (X0):______ p.u** (for entire line length of each collector circuit) 
Line Charging (B/2):  __________ p.u** (for entire line length of each collector circuit) 
** On 100-MVA and nominal line voltage (kV) Base 
  
  
11. Inverter-Based Machines 
  

Number of inverters to be interconnected pursuant to this Interconnection Request:______ 
 
Inverter manufacturer, model name, number, and version: 
 __________________________________________________________________ 
  
List of adjustable set points for the protective equipment or software: 
__________________________________________________________________ 
 
Max design fault contribution current: 
 
Harmonics Characteristics: 
 
Start-up requirements: 
 
 
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request.  If other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting. 
 
 

12. Load Flow and Dynamic Models: 
 
 Provide load flow model for the generating plant and its interconnection facilities in GE 
PSLF *.epc format, including new buses, generators, transformers, interconnection facilities. An 
equivalent model is required for the plant with generation collector systems.  This data should 
reflect the technical data provided in this Attachment A. 
 

103



California Independent System Operator Corporation 
Fifth Replacement Tariff 

 

March 11, 2018 

Appendix DD 

For each generator, governor, exciter and power system stabilizer, select the appropriate dynamic model 
from the General Electric PSLF Program Manual and provide the required input data.  For inverter based 
generating facilities, select the appropriate generator and control models from the General Electric PSLF 
Program Manual and provide the required input data.  Provide a completed *.dyd file that contains the 
information specified in this section.  One copy of this data should be provided on DVD, CD, or 
USB flash drive media.   
 
If you require assistance in developing the models, we suggest you contact General Electric. Accurate 
models are important to obtain accurate study results. Costs associated with any changes in facility 
requirements that are due to differences between model data provided by the generation developer and 
the actual generator test data, may be the responsibility of the generation developer. 
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TABLE 1 
  

 TRANSFORMER DATA 
(Provide for each level of transformation) 

  
UNIT_____________________________________ 

  
 NUMBER OF TRANSFORMERS_________   PHASE _______ 

 
RATING H Winding X Winding Y Winding 

 
Rated MVA 
 
Connection (Delta, Wye, Gnd.) 

 
Cooling Type (OA,OA/FA, etc) :    

 
Temperature Rise Rating  

 
Rated Voltage 
 
BIL 
 
Available Taps (% of rating) 
 
Load Tap Changer? (Y or N) 
 
Tap Settings 
 
 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

IMPEDANCE H-X H-Y X-Y 
 
Percent 
 
MVA Base 
 
Tested Taps 
 

WINDING RESISTANCE 
 
Ohms 

 
 __________ 

 
__________ 

 
__________ 

 
H 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
X 
 

__________ 

 
__________ 

 
__________ 

 
__________ 

 
Y 
 

__________ 
 

  
 CURRENT TRANSFORMER RATIOS 
 
 H_____________ X______________ Y______________ N_____________ 

  
 Percent exciting current at 100 % Voltage; _________ 110% Voltage________ 

  
 Supply copy of nameplate and manufacture’s test report when available 
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Appendix 2 
 

[Intentionally Omitted]
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Appendix 3  
 

GENERATOR INTERCONNECTION STUDY PROCESS AGREEMENT  
FOR QUEUE CLUSTERS 

 
THIS AGREEMENT is made and entered into this      day of             , 20    by and between 

_______                 , a                           organized and existing under the laws of the State of          , 
("Interconnection Customer") and the California Independent System Operator Corporation, a  California 
nonprofit public benefit corporation existing under the laws of the State of California, ("CAISO").  The 
Interconnection Customer and the CAISO each may be referred to as a "Party," or collectively as the 
"Parties." 

  
RECITALS 

  
WHEREAS, the Interconnection Customer is proposing to develop a Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated _________; and 
  

WHEREAS, the Interconnection Customer desires to interconnect the Generating Facility with the 
CAISO Controlled Grid pursuant to the Queue Cluster process; and 
  

WHEREAS, the Interconnection Customer has requested the CAISO to conduct or cause to be 
performed Interconnection Studies to assess the system impact of interconnecting the Generating Facility 
to the CAISO Controlled Grid and to specify and estimate the cost of the equipment, engineering, 
procurement and construction work needed on the Participating TO’s electric system in accordance with 
Good Utility Practice to physically and electrically connect the Generating Facility to the CAISO Controlled 
Grid; 
  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
  

1.0  When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the CAISO’s FERC-approved Generation Interconnection 
Procedures in CAISO Tariff Appendix DD “GIDAP” or the Master Definitions Supplement, 
Appendix A to the CAISO Tariff, as applicable. 

  
2.0  The Interconnection Customer elects and the CAISO shall conduct or cause to be 

performed Interconnection Studies, including any accelerated Interconnection Study, in 
accordance with the CAISO Tariff. 

  
3.0  The scope of the Interconnection Studies shall be subject to the assumptions set forth in 

Appendices A and B to this Agreement. 
  

4.0  The Interconnection Studies will be based upon the technical information provided by the 
Interconnection Customer in the Interconnection Request, as may be modified as the 
result of the Scoping Meeting, subject to any modifications in accordance with Section 
6.7.1 of the  and modifications to the proposed Commercial Operation Date of the 
Generating Facility permitted by the GIDAP.  The CAISO reserves the right to request 
additional technical information from the Interconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the 
Interconnection Studies.  If the Interconnection Customer modifies its designated Point of 
Interconnection, Interconnection Request, or the technical information provided therein is 
modified, the Interconnection Studies may be modified as specified in the GIDAP. 

  
5.0  The Interconnection Study report for each Interconnection Study shall provide the 

information specified in the GIDAP. 
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6.0  The Interconnection Customer shall provide an Interconnection Study Deposit, a Site 

Exclusivity Deposit, if applicable, and other Interconnection Financial Security for the 
performance of the Interconnection Studies in accordance with the provisions of Sections 
3.5.1 and 11 of the GIDAP. 

  
Following the issuance of an Interconnection Study report, the CAISO shall charge and 
the Interconnection Customer shall pay its share of the actual costs of the 
Interconnection Study pursuant to Section 3.5.1 of the GIDAP. 

  
Any difference between the deposits made toward the Interconnection Study process and 
associated administrative costs, including any accelerated studies, and the actual cost of 
the Interconnection Studies and associated administrative costs shall be paid by or 
refunded to the Interconnection Customer, in the appropriate allocation, in accordance 
with Section 3.5.1 of the GIDAP. 

  
7.0  Pursuant to Section 3.7 of the GIDAP, the CAISO will coordinate the conduct of any 

studies required to determine the impact of the Interconnection Request on Affected 
Systems.  The CAISO may provide a copy of the Phase I Interconnection Study results to 
an Affected System Operator and the Western Electricity Coordinating Council.  
Requests for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection. 

  
8.0  Substantial portions of technical data and assumptions used to perform the Phase I 

Interconnection Study, such as system conditions, existing and planned generation, and 
unit modeling, may change after the CAISO provides the Interconnection Study results to 
the Interconnection Customer.  Interconnection Study results will reflect available data at 
the time the CAISO provides the Phase I Interconnection Study report to the 
Interconnection Customer.  The CAISO shall not be responsible for any additional costs, 
including, without limitation, costs of new or additional facilities, system upgrades, or 
schedule changes, that may be incurred by the Interconnection Customer as a result of 
changes in such data and assumptions. 

  
9.0  [NOT USED] 
  
10.0  The CAISO shall maintain records and accounts of all costs incurred in performing the 

Interconnection Study in sufficient detail to allow verification of all costs incurred, 
including associated overheads.  The Interconnection Customer shall have the right, 
upon reasonable notice, within a reasonable time at the CAISO’s offices and at its own 
expense, to audit the CAISO’s records as necessary and as appropriate in order to verify 
costs incurred by the CAISO.  Any audit requested by the Interconnection Customer shall 
be completed, and written notice of any audit dispute provided to the CAISO 
representative, within one hundred eighty (180) calendar days following receipt by the 
Interconnection Customer of the CAISO’s notification of the final costs of the 
Interconnection Study. 

  
11.0  In accordance with Section 3.8 of the GIDAP, the Interconnection Customer may 

withdraw its Interconnection Request at any time by written notice to the CAISO.  Upon 
receipt of such notice, this Agreement shall terminate, subject to the requirements of 
Section 3.5.1 and 11.4 of the GIDAP. 

  
12.0  Pursuant to Section 6.1.1 of the GIDAP, this Agreement shall become effective upon the 

date the fully executed Agreement is received by the CAISO.  If the CAISO does not 
receive the fully executed Agreement and deposit or other Interconnection Financial 
Security pursuant to Section 3.5.1 of the GIDAP, then the Interconnection Request will be 
deemed withdrawn upon the Interconnection Customer’s receipt of written notice by the 
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CAISO pursuant to Section 3.8 of the GIDAP. 
  
13.0  Miscellaneous. 

  
13.1 Dispute Resolution.   Any dispute, or assertion of a claim, arising out of or in connection 

with this Agreement, shall be resolved in accordance with Section 15.5 of the GIDAP. 
  
13.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 15.1 

of the GIDAP. 
  
13.3  Binding Effect.  This Agreement and the rights and obligations hereof, shall be binding 

upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 
  

13.4 Conflicts.  In the event of a conflict between the body of this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

   
13.5  Rules of Interpretation.  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Agreement or such Appendix to this Agreement, or such Section of the GIDAP or 
such Appendix to the GIDAP, as the case may be; (6) "hereunder", "hereof", "herein", 
"hereto" and words of similar import shall be deemed references to this Agreement as a 
whole and not to any particular Article, Section, or other provision hereof or thereof; (7) 
"including" (and with correlative meaning "include") means including without limiting the 
generality of any description preceding such term; and (8) relative to the determination of 
any period of time, "from" means "from and including", "to" means "to but excluding" and 
"through" means "through and including". 

  
13.6 Entire Agreement.  This Agreement, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof, and supersedes all prior and contemporaneous understandings or 
agreements, oral or written, between the Parties with respect to the subject matter of this 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Agreement. 

  
13.7 No Third Party Beneficiaries.  This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

  
13.8 Waiver.  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. 
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Any waiver at any time by either Party of its rights with respect to this Agreement shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to comply 
with any other obligation, right, duty of this Agreement.  Termination or default of this 
Agreement for any reason by the Interconnection Customer shall not constitute a waiver 
of the Interconnection Customer's legal rights to obtain an interconnection from the 
Participating TO or CAISO.  Any waiver of this Agreement shall, if requested, be provided 
in writing. 
  
Any waivers at any time by any Party of its rights with respect to any default under this 
Agreement, or with respect to any other matter arising in connection with this Agreement, 
shall not constitute or be deemed a waiver with respect to any subsequent default or 
other matter arising in connection with this Agreement.  Any delay, short of the statutory 
period of limitations, in asserting or enforcing any right under this Agreement shall not 
constitute or be deemed a waiver of such right. 

  
13.9 Headings.  The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

  
13.10 Multiple Counterparts.  This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 
  
13.11 Amendment. The Parties may by mutual agreement amend this Agreement by a written 

instrument duly executed by both of the Parties. 
  
13.12 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Agreement by a written instrument duly executed by both of the 
Parties.  Such amendment shall become effective and a part of this Agreement upon 
satisfaction of all applicable laws and regulations. 

  
13.13 Reservation of Rights.  The CAISO shall have the right to make a unilateral filing with 

FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and 
Interconnection Customer shall have the right to make a unilateral filing with FERC to 
modify this Agreement pursuant to section 206 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder; provided that each 
Party shall have the right to protest any such filing by another Party and to participate 
fully in any proceeding before FERC in which such modifications may be considered.  
Nothing in this Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

  
13.14 No Partnership.  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
13.15 Assignment.  This Agreement may be assigned by a Party only with the written consent 

of the other Party; provided that a Party may assign this Agreement without the consent 
of the other Party to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement; and provided further that the Interconnection 
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Customer shall have the right to assign this Agreement, without the consent of the other 
Party, for collateral security purposes to aid in providing financing for the Generating 
Facility, provided that the Interconnection Customer will require any secured party, 
trustee or mortgagee to notify the other Party of any such assignment.  Any financing 
arrangement entered into by the Interconnection Customer pursuant to this Section will 
provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the other Party of the date and particulars of any such exercise of 
assignment right(s).  Any attempted assignment that violates this Section is void and 
ineffective.  Any assignment under this Agreement shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof.  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

  
IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized officers or agents on the day and year first above written. 
  
  
California Independent System Operator Corporation 
  
By: __________________________________________________________________ 
  
Printed Name: _________________________________________________________ 
  
Title: _________________________________________________________________ 
  
Date: _________________________________________________________________ 
  
  
  
[Insert name of the Interconnection Customer] 
  
  
By: _____________________________________________________________________ 
  
 Printed Name: ____________________________________________________________ 
  
Title: ____________________________________________________________________ 
  
Date: ____________________________________________________________________  
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Appendix A  
 

ASSUMPTIONS USED IN CONDUCTING THE  
PHASE I INTERCONNECTION STUDY   

  
  

The Phase I Interconnection Study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on                        , subject to any 
modifications in accordance with Section 6.2 of the GIDAP, and the following assumptions: 
 

Designation of Point of Interconnection and configuration to be studied. 
  
Deliverability status requested 
 
(____ Full Capacity,  
_____Partial Deliverability for ______ percent of Full Capacity 
_____Energy only) 
 

NOTICE:  YOUR CHOICE OF DELIVERABILITY STATUS CAN AFFECT YOUR ABILITY TO QUALIFY 
YOUR GENERATING FACILITY AS A RESOURCE ADEQUACY RESOURCE OR AFFECT YOUR 

TRANSACTIONS FOR SALE OF POWER.  PLEASE GIVE CONSIDERATION TO YOUR CHOICE OF 
DELIVERABILITY STATUS 
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Appendix B  
 

DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER  
PRIOR TO COMMENCEMENT OF THE PHASE II INTERCONNECTION STUDY 

  
  
  
Generating Facility size (MW):  ________________ 
  
Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 8.1 of the GIDAP. 
  
Provide location plan and one-line diagram of the plant and station facilities.  For staged projects, please 
indicate future generation, transmission circuits, etc. 
  
One set of metering is required for each generation connection to the new bus or existing CAISO 
Controlled Grid station.  Number of generation connections:  _________ 
  
On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CT/PT) 
  
On the one line indicate the location of auxiliary power. (Minimum load on CT/PT) 
  
Will an alternate source of auxiliary power be available during CT/PT maintenance?    _______ Yes           
________ No 
  
Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation?           Yes            No 
(Please indicate on one line). 
  
What type of control system or PLC will be located at the Interconnection Customer's Generating Facility? 
____________________________________________________________________________________
___________________________________________________ 
  
  
What protocol does the control system or PLC use? 
____________________________________________________________________________________
__________________________________________________________ 
 
  
Please provide a 7.5-minute quadrangle of the site. Sketch the plant, station, transmission line, and 
property line. 
 
  
Physical dimensions of the proposed interconnection station: 
 
  
Bus length from generation to interconnection station: 
  
 
Line length from interconnection station to the Participating TO’s transmission line. 
  
  
Tower number observed in the field. (Painted on tower leg)* 
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Number of third party easements required for transmission lines*: 
  
* To be completed in coordination with the Participating TO or CAISO. 
  
Is the Generating Facility in the Participating TO’s service area? 
  
Yes           No 
  
Local service provider for auxiliary and other power:   __________________________ 
  
Point of Interconnection: ________________________ 
 
Please provide proposed schedule dates: 
  

Environmental survey start:  _______________________ 
  

Environmental impact report submittal:  ________________________ 
  

Procurement of project equipment:  ____________________________ 
  

Begin Construction Date:   ______________________ 
  

In-Service Date:  ______________________ 
r 

  
Trial Operation Date:_______________________ 

  
Commercial Operation Date: _______________________ 

  
  

Level of Deliverability:  Choose one of the following: 
  
_______Energy Only 
  
________Full Capacity 
 
 
TP Deliverability:  Choose one of the following: 
 
 
______ Option (A), which means that the Generating Facility requires TP Deliverability to be able to 
continue to commercial operation.    

 
_______Option (B), which means that the Interconnection Customer will continue to commercial 
operation without an allocation of TP Deliverability.  
 
Please provide any additional modification request pursuant to Section 6.7.2.2 pf Appendix DD: 
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Appendix 4  
 

AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES WITH REGARD TO GENERATOR 
INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY AGREEMENTS 

  
  

This Agreement for the Allocation of Responsibilities With Regard to Generator Interconnection 
Procedures and Interconnection Study Agreements ("Agreement"), dated ______________________ , is 
entered into between the California Independent System Operator Corporation ("CAISO") and [NAME OF 
PTO] ________________________________ ("PTO").  The CAISO and PTO are jointly referred to as the 
"Parties" and individually, as a "Party." 
  

WHEREAS, this Agreement will ensure an independent assessment of new Generating Facility 
impacts on the CAISO Controlled Grid and take advantage of the respective expertise of the Parties to 
facilitate efficient and cost effective Interconnection Study procedures in a manner consistent with the 
Federal Energy Regulatory Commission’s ("FERC") July 1, 2005 Order (112 FERC ¶ 61,009), FERC’s 
August 26, 2005 Order (112 FERC ¶ 61,231), and prior FERC Orders recognizing that Order No. 2003 
did not allocate responsibilities between transmission owners and transmission providers for the provision 
of Interconnection Service and suggesting those parties enter into an agreement to allocate those 
responsibilities.  Southwest Power Pool, Inc., 106 FERC ¶ 61,254 (2004). 
  

NOW THEREFORE, in view of the respective responsibilities assigned to the Parties and the 
foregoing FERC orders, and the provisions of the CAISO’s Generator Interconnection Procedures set 
forth in CAISO Tariff Appendix DD, the CAISO and PTO agree to the following allocation of 
responsibilities for a centralized Interconnection Study process under the direction and oversight of the 
CAISO: 
  
1.  DEFINITIONS 
Unless otherwise defined herein, all capitalized terms shall have the meaning set forth in the CAISO 
Tariff. 
  
2.  TERM OF AGREEMENT 
This Agreement shall become effective upon the date specified in the first paragraph above and shall 
remain in effect until (1) terminated by all Parties in writing, or (2) with respect to the PTO, upon the 
termination of that entity’s status as a PTO pursuant to the Transmission Control Agreement, as amended 
from time to time. 
  
3.  PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN CAISO AND PTO 
  

3.1  Interconnection Service:  The Parties acknowledge that, as the transmission provider, the 
CAISO is responsible for reliably operating the transmission grid.  The Parties also 
recognize that while the CAISO is a transmission provider under the CAISO Tariff, the 
CAISO does not own any transmission facilities, and the PTO owns, constructs, and 
maintains the facilities to which Generating Facilities are to be interconnected, and that 
the PTO may construct or modify facilities to allow the interconnection.  While the Parties 
recognize that the CAISO will be responsible for conducting or causing to be performed 
Interconnection Studies and similar studies, the PTO will participate in these studies and 
conduct certain portions of studies, under the direction and oversight of, and approval by, 
the CAISO, as provided in this Agreement.  The CAISO shall not enter into any 
Interconnection Study agreement with an Interconnection Customer that is contrary to 
these rights. 

  
3.2  [INTENTIONALLY LEFT BLANK] 

  
3.3  Transmission Owners’ Right to Participation in Studies, Committees and Meetings: 
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3.3.1  In the event that an Interconnection Customer proposes to interconnect a 
Generating Facility with the PTO’s facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in any 
Interconnection Study or any other study conducted in connection with such 
request for Interconnection Service.  "Participate" in this Section 3.3.1 means 
physically perform any study or portion thereof in connection with an 
Interconnection Request, under the direction and oversight of, and approval by, 
the CAISO pursuant to Section 3.4 of this Agreement; provide or receive input, 
data or other information regarding any study or portion thereof consistent with 
Section 3.4 of this Agreement; and, when any study or portion thereof in 
connection with an Interconnection Request is physically performed by an entity 
other than the PTO, perform activities necessary to adequately review or 
validate, as appropriate, any results of the study or portions thereof and provide 
recommendations. 

 
3.3.2  In the event that an Interconnection Customer proposes to interconnect a 

Generating Facility with the PTO’s facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in all meetings 
expressly established pursuant to the CAISO .  As appropriate, the PTO may 
participate in all other material or substantive communications in connection with 
an Interconnection Request. 

  
3.4  Interconnection Study Responsibility Allocation:  In complying with its responsibility for 

conducting or causing to be performed Interconnection Studies, the CAISO will assign 
responsibility for performance of portions of the Interconnection Studies to the PTO, 
under the direction and oversight of, and approval by, the CAISO, as set forth in 
Attachment A, except as specifically qualified as follows: 

  
3.4.1  For any tasks specifically assigned to the PTO pursuant to Attachment A or 

otherwise mutually agreed upon by the CAISO and the PTO, the CAISO reserves 
the right, on a case-by-case basis, to perform or reassign to a mutually agreed 
upon and pre-qualified contractor such task only where: (a) the quality and 
accuracy of prior PTO Interconnection Study work product resulting from 
assigned tasks has been deemed deficient by the CAISO, the CAISO has 
notified the PTO pursuant to the notice provision of Section 4.16 of this 
Agreement in writing of the deficiency, and the deficiency has not been cured 
pursuant to Section 3.4.2 of this Agreement; (b) the timeliness of PTO 
Interconnection Study work product has been deemed deficient, and either (i) the 
CAISO has not been notified of the reasons and actions taken to address the 
timeliness of the work, or (ii) if notified, the stated reasons and actions taken are 
insufficient or unjustifiable and the PTO has not cured the deficiency pursuant to 
Section 3.4.2 of this Agreement; (c) the PTO has failed, in a mutually agreed 
upon timeframe, to provide the CAISO with information or data related to an 
Interconnection Request despite a written request by the CAISO, pursuant to 
Section 3.5 hereof, to do so, and such data is the responsibility of the PTO to 
provide to the CAISO, subject to Section 4.3 of this Agreement; (d) the PTO 
 advises the CAISO in writing that it does not have the resources to adequately 
or timely perform the task according to the applicable timelines set forth in 
Attachment A; or (e) the estimated cost of the PTO performing the task has been 
determined in writing by the CAISO to significantly exceed the cost of the CAISO 
or mutually agreed upon contractor performing the task, inclusive of the costs 
that will  be incurred by the PTO in exercising its review rights of the results of 
any such tasks performed by such third party(ies).  If the CAISO deviates from 
the assignments set forth in Attachment A based on the foregoing factors, the 
CAISO will provide the PTO with a written explanation for the deviation and any 
associated reassignments of work.  The PTO may contest the deviation pursuant 
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to the Dispute Resolution procedures set forth in Section 4.1 of this Agreement. 
  

Task(s) may only be reassigned in accordance with this Section 3.4.1 where the 
PTO has been deemed to be deficient in relation to that (those) particular task(s). 

  
3.4.2  Cure for reassigned Interconnection Study work 

The CAISO shall not reassign task(s) without the opportunity to cure, as specified 
in Section 3.4.1 of this Agreement.  The following actions will serve to cure the 
deficiencies and result in restoring the assignment(s) as provided in Attachment 
A: 

(a)  The CAISO and PTO shall negotiate in good faith and agree to a 
corrective action plan proposed by the PTO, including a 
reasonably adequate cure period, and the corrective action plan 
is satisfactorily implemented. 

(b)  The CAISO determines the deficiency is cured without an action 
plan. 

  
3.4.3  Assessment of prior PTO Interconnection Study work shall only be based on 

work conducted under the process that becomes effective concurrent with the 
effective date of this Agreement.  Further, assessment of prior PTO 
Interconnection Study work shall be based on work conducted no earlier than the 
eighteen (18) month period prior to the date of the CAISO notice of deviation 
from assignments set forth in Attachment A to this Agreement. 

  
3.5  Information Exchange:  The PTO shall provide the CAISO, subject to confidentiality 

requirements in Section 4.3 of this Agreement, with any documentation or data requested 
by the CAISO reasonably necessary to permit the CAISO to perform, review, validate and 
approve any Interconnection Study, or portion thereof, performed by the PTO.  The 
CAISO shall provide the PTO with any documentation or data requested by the PTO, 
subject to confidentiality requirements in Section 4.3 of this Agreement, reasonably 
necessary to perform, review, and validate any Interconnection Study, or portion thereof. 

  
3.6  Consistency with Provisions for Centralized Interconnection Study Process:  The CAISO 

and PTO have determined that the processes and allocation of responsibilities in Section 
3.4 of this Agreement ensure that impacts to the CAISO Controlled Grid are 
independently assessed and that the assignment of responsibilities minimizes handoffs, 
takes advantage of non-transferable skills, and promotes the efficiency and cost-
effectiveness of the centralized Interconnection Study processes, consistent with  Section 
3.2. 

  
3.7  Re-Studies:  If any re-studies are required, the CAISO will confer with the PTO as to the 

need for a re-study.  The CAISO will make the final determination regarding the need for 
a re-study, subject to dispute resolution procedures. 

  
3.8  Use of Contractors: Nothing in this Agreement shall prevent either the CAISO or the PTO 

from using qualified, mutually agreed upon third party contractors to meet that Party's 
rights or obligations under this Agreement or the .  To promote the efficiency of the 
process, the CAISO and PTO will collaborate to identify a list of the mutually agreed to 
qualified contractors available to the Parties. 

  
3.9  Performance Standards:  Each Party shall perform all of its obligations under the GIDAP, 

this Agreement, and any FERC approved Interconnection Study procedures that may be 
adopted by the CAISO to implement the GIDAP or this Agreement in accordance with 
Applicable Laws and Regulations, Applicable Reliability Standards, and Good Utility 
Practice. 
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3.10  Recovery of Costs: In accordance with Section 3.5.1 of the GIDAP, the PTO shall recover 
all actual costs from the CAISO incurred in performing Interconnection Studies or 
portions thereof assigned to it by the CAISO, including all costs incurred in exercising its 
right to review, and make recommendations on, Interconnection Studies or portions 
thereof performed by the CAISO and/or contractors under Section 3.8 of this Agreement. 

  
4  GENERAL TERMS AND CONDITIONS 

  
4.1  Dispute Resolution: In the event any dispute regarding the terms, conditions, and 

performance of this Agreement is not settled informally, the Parties shall follow the 
CAISO ADR Procedures set forth in Section 13 of the CAISO Tariff. 

  
4.2  Liability: No Party to this Agreement shall be liable to any other Party for any direct, 

indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 
expenses (including attorneys fees and court costs) arising from the performance or non-
performance of its obligations under this Agreement regardless of the cause (including 
intentional action, willful action, gross or ordinary negligence, or force majeure); provided, 
however, that a Party may seek equitable or other non-monetary relief as may be 
necessary to enforce this Agreement and that damages for which a Party may be liable to 
another Party under another agreement will not be considered damages under this 
Agreement. 

  
4.3  Confidentiality:  Confidential Information shall be treated in accordance with Section 14.1 

of the GIDAP. 
  

4.4  Binding Effect:  This Agreement and the rights and obligations hereof, shall be binding 
upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 

  
4.5  Conflicts:  In the event of a conflict between the body of this Agreement and any 

attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

  
4.6  Rules of Interpretation:  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section, Attachment, or Appendix means such Article 
or Section of this Agreement or such Attachment or Appendix to this Agreement, or such 
Section of the  or such Appendix to the , as the case may be; (6) "hereunder", "hereof", 
"herein", "hereto" and words of similar import shall be deemed references to this 
Agreement as a whole and not to any particular Article or Section; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 

  
4.7  Entire Agreement:  This Agreement, including all Attachments hereto, constitutes the 

entire agreement among the Parties with reference to the subject matter hereof, and 
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supersedes all prior and contemporaneous understandings or agreements, oral or 
written, among the Parties with respect to the subject matter of this Agreement.  There 
are no other agreements, representations, warranties, or covenants, which constitute any 
part of the consideration for, or any condition to, any Party’s compliance with its 
obligations under this Agreement. 

  
4.8  No Third Party Beneficiaries:  This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

  
4.9  Waiver:  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by a 
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver 
or a waiver with respect to any other failure to comply with any other obligation, right, 
duty of this Agreement.   Any waiver of this Agreement shall, if requested, be provided in 
writing.  Any waivers at any time by any Party of its rights with respect to any default 
under this Agreement, or with respect to any other matter arising in connection with this 
Agreement, shall not constitute or be deemed a waiver with respect to any subsequent 
default or other matter arising in connection with this Agreement.  Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this Agreement 
shall not constitute or be deemed a waiver of such right. 

  
4.10  Headings:  The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

  
4.11  Multiple Counterparts:  This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 
  

4.12  Modification by the Parties:  The Parties may amend this Agreement and any Appendices 
to this Agreement only (1) by mutual agreement of the Parties by a written instrument 
duly executed by the Parties, subject to FERC approval or (2) upon the issuance of a 
FERC order, pursuant to Section 206 of the Federal Power Act.  It is the Parties' intent 
that FERC’s right to change any provision of this Agreement shall be limited to the 
maximum extent permissible by law and that any such change, if permissible, shall be in 
accordance with the Mobile-Sierra public interest standard applicable to fixed rate 
agreements.  United Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 
(1956).  Such amendment shall become effective and a part of this Agreement upon 
satisfaction of all applicable laws and regulations.  Notwithstanding the foregoing, 
Attachment B (Notices) may be modified as set forth in Section 4.15 of this Agreement, 
and the CAISO and the PTO may from time to time mutually agree to deviate from 
Attachment A in accordance with the provisions of this Agreement, however, such 
deviation shall be subject to Section 4.9 of this Agreement and not considered a course 
of dealing. 

  
4.13  No Partnership:  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
4.14  Assignment:  This Agreement may be assigned by a Party only with the written consent 
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of the other Parties; provided that a Party may assign this Agreement without the consent 
of the other Parties to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement.  Any attempted assignment that violates this 
Article is void and ineffective.  Any assignment under this Agreement shall not relieve a 
Party of its obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by 
reason thereof.  Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

  
4.15  Notices: Any notice, demand, or request provided in this Agreement, or served, given, or 

made in connection with it, will be in writing and deemed properly served, given, or made 
if delivered in person, transmitted by facsimile, or sent by United States mail, postage 
prepaid, to the persons specified in Attachment B hereto unless otherwise provided in 
this Agreement.  Any Party may at any time, by notice to all other Parties, change the 
designation or address of the person specified in Attachment B as the person who 
receives notices pursuant to this Agreement. 

  
  

IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, each of 
which shall constitute and be an original effective agreement among the Parties. 
  
California Independent System Operator Corporation 
  
  
By:________________________________________________________________ 
  
Printed Name:_______________________________________________________ 
  
Title:_______________________________________________________________ 
  
Date:_______________________________________________________________ 
  
  
[NAME OF PTO] 
  
  
By:_________________________________________________________________ 
  
Printed Name:_______________________________________________________ 
  
Title:________________________________________________________________ 
  
Date:________________________________________________________________ 
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ATTACHMENT A  
 

INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 
  
Description of Generator Interconnection Process: Roles and Responsibilities of CAISO and PTOs. 
  
Purpose:  This Attachment A to the “AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES 
WITH REGARD TO GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION 
STUDY AGREEMENTS” serves as further clarification of the roles and responsibilities of the parties to this 
Agreement.  The CAISO will assign responsibility for performance of portions of the Interconnection 
Studies to the relevant PTOs, under the direction and oversight of, and approval by, the CAISO, as set 
forth in this Attachment A.  This document serves as a general overview of only the roles and 
responsibilities as between the CAISO and PTOs.  This Agreement does not include the process steps, 
involvement or obligations of the Interconnection Customer (IC).  This Agreement is not inclusive of all 
procedures necessary to comply with all provisions of the GIA, and Generator Interconnection Study 
Process Agreement for Queue Clusters. 
  
Interconnection Request (IR) Process 

1.  CAISO forwards the IR to the PTO within three (3) Business Days (BD) of receipt of IR from 
Interconnection Customer (IC) 

2. PTO(s) provides any feedback regarding IR to CAISO within 3 BD 
3. CAISO distributes draft Scoping Meeting minutes for review within 5 BD of Scoping Meeting. 
4. PTO(s) provide any comments to the Scoping Meeting minutes within 2 BD of receipt of draft 

Scoping Meeting minutes. 
5. CAISO issues the final Scoping Meeting minutes within 3 BD of receipt of comments. 

   
  
Phase I Interconnection Study Timeline 
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Line Phase I Cluster Study 
Typical 

Calendar 
Days 

Timeline 
(Days) 

1 

CAISO and PTOs develop initial Generating Facility 
groups for initial Dispatch assumptions and cost 
allocation purposes (except for thermal overload and 
short circuit mitigation). 

1 1 

2 
PTOs develop draft Base Cases, each representing 
all Generating Facilities in the queue cluster, and 
deliver to CAISO.  

14 2-15 

3 
PTO develops preferred and alternative, if applicable, 
direct interconnection plans, including the need for an 
Interconnection Grid Substation (IGS). 

14 2-15 

4 CAISO reviews and approves direct interconnection 
plans and change files. 5 16-20 

5 

CAISO updates deliverability base case. PTOs update 
reliability base cases. PTOs develop draft contingency 
lists. 
 

10 21-30 

6 CAISO reviews and approves reliability base cases 
and contingency lists.  5 31-35 

7 
CAISO performs peak Deliverability Assessment 
identifying constrained facilities and prepares results 
summary. 

21 36-56 

8 

At the CAISO’s direction, the PTOs perform the off-
peak Load Flow, and summer peak and off-peak Post 
Transient and Stability analyses and submits draft 
study results to CAISO for review and direction. 

21 36-56 

9 CAISO and PTOs develop mitigation plans and 
determine RNU and LDNU 21 57-77 

10 CAISO develops deliverability base case with TP 
upgrades only. 7 78-84 

11 
CAISO performs deliverability assessment for the 
purpose of determining incremental ADNUs and 
proposes ADNU. 

21 85-105 

12 CAISO and PTOs finalize ADNU. 14 106-119 

13 
CAISO develops shift factors for cost allocation 
purposes of all Network Upgrades and usage of 
previously triggered Network Upgrades. 

7 120-126 

14 CAISO performs off-peak deliverability assessment. 14 127-140 

Short Circuit Duty 

15 CAISO coordinates with other potentially affected 
facility owners1. n/a n/a 

16 CAISO directs PTO to develop Base Case and run 
short circuit analysis. 106 21-126 

17 
PTO performs facilities review.  (Note: possibly for 
feedback into the power flow studies and PTO 
mitigation plans.) 

14 127-140 

18 PTO prepares draft study results and submits to the 
CAISO for review and direction. 14 141-154 

Facility cost estimates and schedules 

19 At the CAISO’s direction, PTO(s) prepares cost 
estimates and schedules for the direct assignment 134 21-154 
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facilities and Network Upgrades identified in the power 
flow, short circuit duty, post transient, and stability 
studies. 

Study Report 

20 At the CAISO’s direction, PTO(s) prepares draft report 
for impacts in its service territory. 120 21-140 

21 

CAISO compiles all results into a draft report that 
covers grid impacts, as appropriate.  CAISO reviews 
integrated draft report and submits comments, 
recommendations and direction to the PTO. 

10 141-150 

22 

PTO incorporates CAISO’s directions, conclusions 
and recommendations.  If CAISO conclusions and 
recommendations conflict with PTO conclusions, then 
CAISO and PTO must coordinate to resolve conflicts.  
Any remaining conflicts must be noted in the final 
report. PTO submits final draft report to the CAISO.   

10 151-160 

23 
CAISO finalizes the report and provides final 
approved report to ICs, PTO, and any applicable 
Affected Systems. 

10 161-170 

 
CAISO performs Reassessment and prepares 
amended study reports for affected earlier queued 
interconnection customer interconnection requests. 

  

 
[footnote 1: In accordance with the WECC Short Circuit Duty Procedure] 
 
Phase II Interconnection Study Process** 
  
**All Interconnection Studies will be under the direction and oversight of, and approval by, the CAISO and 

may involve more than one PTO. 
    
    
    
    
    
      
    
    

 
    
    
      

 
    

  
  
  

Line Phase II Cluster Study 
Typical 

Calendar 
Days 

Timeline 
(Days) 

1 CAISO and PTOs update Base Cases based on the 
annual reassessment study results. 7 1-7 

2 CAISO reviews and approves Base Cases. 
 7 8-14 

123



California Independent System Operator Corporation 
Fifth Replacement Tariff 

 

March 11, 2018 

Appendix DD 

PTOs update contingency lists. 
3 CAISO reviews and approves contingency lists. 5 15-19 

4 
CAISO performs peak Deliverability Assessment 
identifying constrained facilities and prepares results 
summary. 

21 20-40 

5 

At the CAISO’s direction, the PTOs perform the off-
peak Load Flow, and summer peak and off-peak Post 
Transient and Stability analyses and submit draft 
study results to CAISO for review and direction. 

21 20-40 

6 CAISO and PTOs determine RNU and LDNU. 21 41-61 

7 CAISO performs peak Deliverability Assessment for 
Option B projects for the purpose of identifying ADNU. 28 62-89 

8 PTOs performs additional reliability assessment with 
all LDNUs modeled and identify  28 62-89 

9 CAISO and PTOs determine ADNU and additional 
RNU and LDNU. 14 90-103 

10 CAISO develops cost allocation table. 7 104-110 

11 CAISO performs off-peak Deliverability Assessment. 14 111-124 

12 PTOs update short-circuit duty results with all RNU 
and LDNU. 105 20-124 

13 PTOs update short-circuit duty results with ADNU. 21 125-145 

14 CAISO performs operational deliverability 
assessment. 60 111-170 

15 PTOs perform operational reliability assessment. 60 111-170 
Study Report Including Facility Costs and Schedules 

16 

At the CAISO’s direction, PTOs prepare detailed cost 
estimates and schedules for the direct assignment 
facilities and schedules for RNU and LDNU identified 
in the overall plan of service and including individual 
segments. 

91 20-110 

17 

At the CAISO’s direction, PTOs prepare draft reports 
that include detailed cost estimates and schedules for 
the direct assignment facilities and Network Upgrades 
identified in the overall plan of service and including 
individual segments. 

131 20-150 

18 CAISO reviews draft report and submits comments, 
recommendations and direction to the PTOs. 14 151-164 

19 

PTOs incorporate CAISO directions, conclusions and 
recommendations and add operational assessment 
conclusions to the draft report.  If CAISO conclusions 
and recommendations conflict with PTO conclusions, 
then CAISO and PTO must coordinate to resolve 
conflicts.  Any remaining conflicts must be noted in the 
final report. 

21 165-185 

20 CAISO finalizes the reports and tenders the reports to 
IC. 20 186-205 
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ATTACHMENT B  
 

CONTACTS FOR NOTICES 
  

[Section 4.15] 
  

  
California ISO 
  
  
Manager, Transmission Engineering 
250 Outcropping Way 
Folsom, CA 95630 
Phone: 916.351.2104 
Fax: 916.351.2264 
  
  
[NAME OF PTO] 
  
[Address of PTO] 
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Appendix 5  
 

Schedule for Release and Review of Per Unit Costs 
  

 SCHEDULE FOR RELEASE AND REVIEW OF PER UNIT COSTS 
  

Line 
Schedule for the Release and Review of Per 
Unit Costs  

Anticipated 
Calendar Date(s) 

    
    
    
    
    
    
    
    
    
    

   

 Annual Review, Update, and Posting of Per 
Unit Costs   

  PTOs to review and update their per unit costs. October  – mid-January 

  
PTOs to provide their updated per unit costs to 
the CAISO for CAISO review and posting to the 
CAISO Website. 

Mid-January 

  CAISO to review and post the PTO per unit costs 
to the CAISO Website for stakeholder review. Third week of January 

  Provide two weeks for stakeholders to review the 
posted per unit costs. 

Last week of January and 
first week of February 

  
CAISO to schedule and conduct a one-day 
stakeholder meeting in February to discuss the 
posted per unit costs with stakeholders. 

Second week of February 

  
  

Provide two weeks following the scheduled 
stakeholder meeting for stakeholders to provide 
comments to the CAISO. 

Last two weeks of 
February 

  Provide two weeks for CAISO and PTOs to review 
and address stakeholder comments. First two weeks of March 

  
Provide three weeks following the stakeholder 
meeting for PTOs to review, update as needed, 
and finalize their per unit costs. 

First three weeks of 
March 

  PTOs to provide their final per unit costs to the 
CAISO for posting to the CAISO Website. 

End of third week of 
March 

  CAISO to review and post the PTOs’ final per unit 
costs to the CAISO Website. Fourth week of March 

  
Final per unit costs are posted and available for 
use to estimate the costs of Network Upgrades 
and Interconnection Facilities. 

Last week of March to 
first of April 
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Appendix 6  
 

INDEPENDENT STUDY PROCESS STUDY AGREEMENT 
 

THIS AGREEMENT is made and entered into this      day of             , 20    by and between 
_______                 , a                           organized and existing under the laws of the State of          , 
("Interconnection Customer") and the California Independent System Operator Corporation, a  California 
nonprofit public benefit corporation existing under the laws of the State of California, ("CAISO").  The 
Interconnection Customer and the CAISO each may be referred to as a "Party," or collectively as the 
"Parties." 

  
 RECITALS 

  
WHEREAS, the Interconnection Customer is proposing to develop a Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated _________; and 
  

WHEREAS, the Interconnection Customer desires to interconnect the Generating Facility with the 
CAISO Controlled Grid pursuant to the Independent Study Process; and 
  

WHEREAS, the Interconnection Customer has requested the CAISO to conduct or cause to be 
performed Interconnection Studies to assess the system impact of interconnecting the Generating Facility 
to the CAISO Controlled Grid and to specify and estimate the cost of the equipment, engineering, 
procurement and construction work needed on the Participating TO’s electric system in accordance with 
Good Utility Practice to physically and electrically connect the Generating Facility to the CAISO Controlled 
Grid; 
  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
  

1.0  When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the CAISO’s FERC-approved Generation Interconnection 
Procedures in CAISO Tariff Appendix DD or the Master Definitions Supplement, 
Appendix A to the CAISO Tariff, as applicable. 

 
2.0 The Interconnection Customer elects and the CAISO shall conduct or cause to be 

performed Interconnection Studies in accordance with the CAISO Tariff. 
  

3.0  The scope of the applicable Interconnection Studies shall be subject to the assumptions 
set forth in Appendices A and B to this Agreement. 

  
4.0  The Interconnection Studies will be based upon the technical information provided by the 

Interconnection Customer in the Interconnection Request, as may be modified as the 
result of the Scoping Meeting, subject to any modifications in accordance with Section 
6.1.2 of the GIDAP and modifications to the proposed Commercial Operation Date of the 
Generating Facility permitted by the GIDAP.  The CAISO reserves the right to request 
additional technical information from the Interconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the 
Interconnection Studies.  If the Interconnection Customer modifies its designated Point of 
Interconnection, Interconnection Request, or the technical information provided therein is 
modified, the Interconnection Studies may be modified as specified in the . 

  
5.0  The Interconnection Study report for each Interconnection Study shall provide the 

information specified in the GIDAP. 
  

6.0  The Interconnection Customer shall provide an Interconnection Study Deposit and other 
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Interconnection Financial Security for the performance of the Interconnection Studies in 
accordance with the provisions of Sections 3.5.1 and 11 of the GIDAP. 

  
Following the issuance of an Interconnection Study report, the CAISO shall charge and 
the Interconnection Customer shall pay its share of the actual costs of the 
Interconnection Study pursuant to Section 3.5.1 of the GIDAP. 

  
Any difference between the deposits made toward the Interconnection Study process and 
associated administrative costs, including any accelerated studies, and the actual cost of 
the Interconnection Studies and associated administrative costs shall be paid by or 
refunded to the Interconnection Customer, in the appropriate allocation, in accordance 
with Section 3.5.1 of the GIDAP. 

  
7.0  Pursuant to Section 3.7 of the GIDAP, the CAISO will coordinate the conduct of any 

studies required to determine the impact of the Interconnection Request on Affected 
Systems.  The CAISO may provide a copy of the system impact and facilities study 
results to an Affected System Operator and the Western Electricity Coordinating Council.  
Requests for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection. 

  
8.0  Substantial portions of technical data and assumptions used to perform the 

Interconnection Studies, such as system conditions, existing and planned generation, 
and unit modeling, may change after the CAISO provides the Interconnection Study 
results to the Interconnection Customer.  Interconnection Study results will reflect 
available data at the time the CAISO provides the system impact and facilities study 
report to the Interconnection Customer.  The CAISO shall not be responsible for any 
additional costs, including, without limitation, costs of new or additional facilities, system 
upgrades, or schedule changes, that may be incurred by the Interconnection Customer 
as a result of changes in such data and assumptions. 

  
9.0  The CAISO shall maintain records and accounts of all costs incurred in performing the 

Interconnection Studies in sufficient detail to allow verification of all costs incurred, 
including associated overheads.  The Interconnection Customer shall have the right, 
upon reasonable notice, within a reasonable time at the CAISO’s offices and at its own 
expense, to audit the CAISO’s records as necessary and as appropriate in order to verify 
costs incurred by the CAISO.  Any audit requested by the Interconnection Customer shall 
be completed, and written notice of any audit dispute provided to the CAISO 
representative, within one hundred eighty (180) calendar days following receipt by the 
Interconnection Customer of the CAISO’s notification of the final costs of the 
Interconnection Study. 

  
10.0  In accordance with Section 3.8 of the GIDAP, the Interconnection Customer may 

withdraw its Interconnection Request at any time by written notice to the CAISO.  Upon 
receipt of such notice, this Agreement shall terminate, subject to the requirements of 
Sections 3.5.1 and 15.1 of the GIDAP. 

  
11.0  This Agreement shall become effective upon the date the fully executed Agreement is 

received by the CAISO.  If the CAISO does not receive the fully executed Agreement and 
deposit or other Interconnection Financial Security pursuant to Section 3.5.1 of the 
GIDAP, then the Interconnection Request will be deemed withdrawn upon the 
Interconnection Customer’s receipt of written notice by the CAISO pursuant to 
Section 3.8 of the GIDAP. 

  
12.0  Miscellaneous. 

  
12.1 Dispute Resolution.   Any dispute, or assertion of a claim, arising out of or in connection 
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with this Agreement, shall be resolved in accordance with Section 15.5 of the GIDAP. 
  
12.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 15.1 

of the GIDAP. 
  
12.3  Binding Effect.  This Agreement and the rights and obligations hereof, shall be binding 

upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 
  

12.4 Conflicts.  In the event of a conflict between the body of this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

   
12.5  Rules of Interpretation.  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Agreement or such Appendix to this Agreement, or such Section of the  or such 
Appendix to the , as the case may be; (6) "hereunder", "hereof", "herein", "hereto" and 
words of similar import shall be deemed references to this Agreement as a whole and not 
to any particular Article, Section, or other provision hereof or thereof; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 

  
12.6 Entire Agreement.  This Agreement, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof, and supersedes all prior and contemporaneous understandings or 
agreements, oral or written, between the Parties with respect to the subject matter of this 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Agreement. 

  
12.7 No Third Party Beneficiaries.  This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

  
12.8 Waiver.  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. 

  
Any waiver at any time by either Party of its rights with respect to this Agreement shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to comply 
with any other obligation, right, duty of this Agreement.  Termination or default of this 
Agreement for any reason by the Interconnection Customer shall not constitute a waiver 
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of the Interconnection Customer's legal rights to obtain an interconnection from the 
Participating TO or CAISO.  Any waiver of this Agreement shall, if requested, be provided 
in writing. 
  
Any waivers at any time by any Party of its rights with respect to any default under this 
Agreement, or with respect to any other matter arising in connection with this Agreement, 
shall not constitute or be deemed a waiver with respect to any subsequent default or 
other matter arising in connection with this Agreement.  Any delay, short of the statutory 
period of limitations, in asserting or enforcing any right under this Agreement shall not 
constitute or be deemed a waiver of such right. 

  
12.9 Headings.  The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

  
12.10 Multiple Counterparts.  This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 
  
12.11 Amendment. The Parties may by mutual agreement amend this Agreement by a written 

instrument duly executed by both of the Parties. 
  
12.12 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Agreement by a written instrument duly executed by both of the 
Parties.  Such amendment shall become effective and a part of this Agreement upon 
satisfaction of all applicable laws and regulations. 

  
12.13 Reservation of Rights.  The CAISO shall have the right to make a unilateral filing with 

FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and 
Interconnection Customer shall have the right to make a unilateral filing with FERC to 
modify this Agreement pursuant to section 206 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder; provided that each 
Party shall have the right to protest any such filing by another Party and to participate 
fully in any proceeding before FERC in which such modifications may be considered.  
Nothing in this Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

  
12.14 No Partnership.  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
12.15 Assignment.  This Agreement may be assigned by a Party only with the written consent 

of the other Party; provided that a Party may assign this Agreement without the consent 
of the other Party to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement; and provided further that the Interconnection 
Customer shall have the right to assign this Agreement, without the consent of the other 
Party, for collateral security purposes to aid in providing financing for the Generating 
Facility, provided that the Interconnection Customer will require any secured party, 
trustee or mortgagee to notify the other Party of any such assignment.  Any financing 
arrangement entered into by the Interconnection Customer pursuant to this Section will 
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provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the other Party of the date and particulars of any such exercise of 
assignment right(s).  Any attempted assignment that violates this Section is void and 
ineffective.  Any assignment under this Agreement shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof.  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

  
IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized officers or agents on the day and year first above written. 
  
  
 California Independent System Operator Corporation 
  
 By: __________________________________________________________________ 
  
 Printed Name: _________________________________________________________ 
  
 Title: _________________________________________________________________ 
  
 Date: _________________________________________________________________ 
  
  
  
 [Insert name of the Interconnection Customer] 
  
  
 By: _____________________________________________________________________ 
  
 Printed Name: ____________________________________________________________ 
  
 Title: ____________________________________________________________________ 
  
 Date: ____________________________________________________________________ 
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Appendix A  
 

ASSUMPTIONS USED IN CONDUCTING THE  
SYSTEM IMPACT AND FACILITIES STUDY 

  
  

The system impact and facilities study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on                        , subject to any 
modifications in accordance with Section 6.1.2 of the GIDAP, and the following assumptions: 
  

Designation of Point of Interconnection and configuration to be studied. 
  
Deliverability Status requested (Full Capacity, Partial Capacity, or Energy-Only)
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Appendix B Data Form, Pre- System Impact and Facilities Study 
 

  
DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER 

PRIOR TO COMMENCEMENT OF THE SYSTEM IMPACT AND FACILITIES STUDY 
  
  
  
Generating Facility size (MW):  ________________ 
  
Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 4.5 of the GIDAP. 
  
Provide location plan and one-line diagram of the plant and station facilities.  For staged projects, please 
indicate future generation, transmission circuits, etc. 
  
One set of metering is required for each generation connection to the new bus or existing CAISO 
Controlled Grid station.  Number of generation connections:  _________ 
  
On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CT/PT) 
  
On the one line indicate the location of auxiliary power. (Minimum load on CT/PT) 
  
Will an alternate source of auxiliary power be available during CT/PT maintenance?                 Yes           
________ No 
  
Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation?           Yes            No 
(Please indicate on one line). 
  
What type of control system or PLC will be located at the Interconnection Customer's Generating Facility? 
____________________________________________________________________________________
___________________________________________________ 
  
  
What protocol does the control system or PLC use? 
____________________________________________________________________________________
__________________________________________________________ 
  
  
Please provide a 7.5-minute quadrangle of the site. Sketch the plant, station, transmission line, and 
property line. 
  
  
Physical dimensions of the proposed interconnection station: 
  
  
Bus length from generation to interconnection station: 
  
  
Line length from interconnection station to the Participating TO’s transmission line. 
  
  
Tower number observed in the field. (Painted on tower leg)* 
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Number of third party easements required for transmission lines*: 
  
* To be completed in coordination with the Participating TO or CAISO. 
  
Is the Generating Facility in the Participating TO’s service area? 
  
Yes           No 
  
Local service provider for auxiliary and other power:   __________________________ 
  
Please provide proposed schedule dates: 
  

Environmental survey start:  _______________________ 
  

Environmental impact report submittal:  ________________________ 
  

Procurement of project equipment:  ____________________________ 
  

Begin Construction Date:   ______________________ 
  

In-Service Date:  ______________________ 
 

  
Trial Operation Date:_______________________ 

  
Commercial Operation Date: _______________________ 

  
  

Level of Deliverability Status:  Choose one of the following: 
  
_______Energy-Only 
  
________Full Capacity 
 
________Partial Capacity (expressed in fraction of Full Capacity) 
 
Please provide any additional modification request pursuant to Section 6.7.2.2 of Appendix DD. 
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Appendix 7  
 

Application, Procedures, and Terms and Conditions for  
Interconnecting a Certified Inverter-Based Small Generating Facility  

No Larger than 10 kW (“10 kW Inverter Process”) 
  
1.0 The Interconnection Customer (“Customer”) completes the Interconnection Request 

(“Application”) and submits it to the Participating TO (“Company”). 
  
2.0 The Company acknowledges to the Customer receipt of the Application within three Business 

Days of receipt. 
  
3.0 The Company evaluates the Application for completeness and notifies the Customer within ten 

Business Days of receipt that the Application is or is not complete and, if not, advises what 
material is missing. 

  
4.0 The Company verifies that the Small Generating Facility can be interconnected safely and reliably 

using the screens contained in the Fast Track Process in the Generator Interconnection and 
Deliverability Allocation Procedures (GIDAP).  The Company has 15 Business Days to complete 
this process.  Unless the Company determines and demonstrates that the Small Generating 
Facility cannot be interconnected safely and reliably, the Company approves the Application and 
returns it to the Customer.  Note to Customer:  Please check with the Company before submitting 
the Application if disconnection equipment is required. 

  
5.0 After installation, the Customer returns the Certificate of Completion to the Company.  Prior to 

parallel operation, the Company may inspect the Small Generating Facility for compliance with 
standards which may include a witness test, and may schedule appropriate metering 
replacement, if necessary. 

  
6.0 The Company notifies the Customer in writing that interconnection of the Small Generating 

Facility is authorized.  If the witness test is not satisfactory, the Company has the right to 
disconnect the Small Generating Facility.  The Customer has no right to operate in parallel until a 
witness test has been performed, or previously waived on the Application.  The Company is 
obligated to complete this witness test within ten Business Days of the receipt of the Certificate of 
Completion.  If the Company does not inspect within ten Business Days or by mutual agreement 
of the Parties, the witness test is deemed waived. 

  
7.0 Contact Information – The Customer must provide the contact information for the legal applicant 

(i.e., the Interconnection Customer).  If another entity is responsible for interfacing with the 
Company, that contact information must be provided on the Application. 

  
8.0 Ownership Information – Enter the legal names of the owner(s) of the Small Generating Facility.  

Include the percentage ownership (if any) by any utility or public utility holding company, or by 
any entity owned by either. 

  
9.0 UL1741 Listed – This standard ("Inverters, Converters, and Controllers for Use in Independent 

Power Systems") addresses the electrical interconnection design of various forms of generating 
equipment.  Many manufacturers submit their equipment to a Nationally Recognized Testing 
Laboratory (NRTL) that verifies compliance with UL1741.  This "listing" is then marked on the 
equipment and supporting documentation. 
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Application for Interconnecting a Certified Inverter-Based Small Generating Facility No Larger 
than 10kW 

  
This Application is considered complete when it provides all applicable and correct information required 
below.  Additional information to evaluate the Application may be required. 
  
Processing Fee 
A non-refundable processing fee of $100 must accompany this Application. 
  
Interconnection Customer 
Name: _______________________________________________________________________ 
Contact Person: ________________________________________________________________ 
Address: _____________________________________________________________________ 
City:_________________________State:_______________________Zip__________________: 
Telephone (Day): ______________________(Evening):_________________________________ 
Fax:_______________________________ E-Mail Address:_____________________________ 
  
Contact (if different from Interconnection Customer) 
Name: _______________________________________________________________________ 
Address: ______________________________________________________________________ 
City:_______________________________State:______________________Zip:_____________ 
Telephone (Day):___________________________(Evening):____________________________ 
Fax:________________________________ __E-Mail Address:__________________________ 
  
Owner of the facility (include % ownership by any electric utility):__________________________ 
  
Small Generating Facility Information 
Location (if different from above): __________________________________________________ 
Electric Service Company: _______________________________________________________ 
Account Number: _______________________________________________________________ 
Inverter Manufacturer:_ _______________________  Model______________________________ 
Nameplate Rating: _________________ (kW) ________ (kVA) ________ (AC Volts)_________ 
Single Phase __________ Three Phase_________________________ 
System Design Capacity: ______________ (kW) ____________ (kVA)___________________ 
Prime Mover:  Photovoltaic    Reciprocating Engine    Fuel Cell 

Turbine   Other _____________________________________ 
Energy Source: Solar  Wind   Hydro   Diesel   Natural Gas 

Fuel Oil  Other (describe) ____________________________ 
Is the equipment UL1741 Listed? __________Yes__________ No _____________________ 
If Yes, attach manufacturer’s cut-sheet showing UL1741 listing 
  
Estimated Installation Date: ____________________Estimated In-Service Date: ____________ 
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The 10 kW Inverter Process is available only for inverter-based Small Generating Facilities no larger than 
10 kW that meet the codes, standards, and certification requirements of Appendices 9 and 10 of the 
Generator Interconnection Procedures (), or the Participating TO has reviewed the design or tested the 
proposed Small Generating Facility and is satisfied that it is safe to operate. 
  
List components of the Small Generating Facility equipment package that are currently certified: 
  

Equipment Type  Certifying Entity 
1. ______________________  ______________________ 
2. ______________________  ______________________ 
3. ______________________  ______________________ 
4. ______________________  ______________________ 
5. ______________________  ______________________ 

  
Interconnection Customer Signature 
I hereby certify that, to the best of my knowledge, the information provided in this Application is true.  I 
agree to abide by the Terms and Conditions for Interconnecting an Inverter-Based Small Generating 
Facility No Larger than 10kW and return the Certificate of Completion when the Small Generating Facility 
has been installed. 
  
Signed: ______________________________________________________________________ 
  
Title: _________________________________________  Date: __________________________ 
  
  
  
Contingent Approval to Interconnect the Small Generating Facility 
  
(For Company use only) 
  
Interconnection of the Small Generating Facility is approved contingent upon the Terms and Conditions 
for Interconnecting an Inverter-Based Small Generating Facility No Larger than 10kW and return of the 
Certificate of Completion. 
  
Company Signature: __________________________________________________ 
  
Title: _______________________________________ Date: ________________ 
  
Application ID number: __________________ 
  
Company waives inspection/witness test?  Yes___ No___ 
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Small Generating Facility Certificate of Completion 
  
Is the Small Generating Facility owner-installed? Yes______ No ______ 
  
Interconnection Customer: _____________________________________________________________ 
  
Contact Person: ______________________________________________________________________ 
  
Address: ___________________________________________________________________________ 
  
Location of the Small Generating Facility (if different from above): 
  
_____________________________________________________________________________ 
  
City: ______________________________  State: _______________________Zip Code: ______ 
  
Telephone (Day): __________________________ (Evening): ____________________________ 
  
Fax: __________________________________  E-Mail Address: _________________________ 
  
Electrician: 
  
Name: _____________________________________________________________________________ 
  
Address: ___________________________________________________________________________ 
  
City: _______________________________________  State: ______________  Zip Code: _____ 
  
Telephone (Day): ____________________________ (Evening): __________________________ 
  
Fax: ______________________________________ E-Mail Address: _____________________ 
  
License number: _____________________________________________________________________ 
  
Date Approval to Install Facility granted by the Company: _____________________________________ 
  
Application ID number: ________________________________________________________________ 
  
  
Inspection: 
  
The Small Generating Facility has been installed and inspected in compliance with the local 
  
building/electrical code of ____________________________________________________ 
  
Signed (Local electrical wiring inspector, or attach signed electrical inspection): 
  
 ______________________________________________________________________________ 
  
Print Name: ___________________________________________________________________ 
  
Date: ________________________________________________________________________ 
  
  
As a condition of interconnection, you are required to send/fax a copy of this form along with a copy of the 
signed electrical permit to (insert Company information below): 
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Name: _________________________________________________________________________ 
  
Company: ______________________________________________________________________ 
  
Address:______________________________________________________________________ 
  
City _______________________________State __________________________ZIP: ________ 
  
Fax: ___________________________________________________________________________ 
  
  
Approval to Energize the Small Generating Facility (For Company use only) 
Energizing the Small Generating Facility is approved contingent upon the Terms and Conditions for 
Interconnecting an Inverter-Based Small Generating Facility No Larger than 10kW 
  
Company Signature: ________________________________________________________________ 
  
Title: ___________________________________________  Date: ________________________ 
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Terms and Conditions for Interconnecting an Inverter-Based 
Small Generating Facility No Larger than 10kW 

  
1.0 Construction of the Facility 

 
The Interconnection Customer (the "Customer") may proceed to construct (including operational 
testing not to exceed two hours) the Small Generating Facility when the Participating TO (the 
"Company") approves the Interconnection Request (the "Application") and returns it to the 
Customer. 

  
2.0 Interconnection and Operation 

 
The Customer may operate Small Generating Facility and interconnect with the Company’s 
electric system once all of the following have occurred: 

  
2.1 Upon completing construction, the Customer will cause the Small Generating Facility to 

be inspected or otherwise certified by the appropriate local electrical wiring inspector with 
jurisdiction, and 

  
2.2 The Customer returns the Certificate of Completion to the Company, and 

  
2.3 The Company has either: 

  
2.3.1 Completed its inspection of the Small Generating Facility to ensure that all 

equipment has been appropriately installed and that all electrical connections 
have been made in accordance with applicable codes.  All inspections must be 
conducted by the Company, at its own expense, within ten Business Days after 
receipt of the Certificate of Completion and shall take place at a time agreeable 
to the Parties.  The Company shall provide a written statement that the Small 
Generating Facility has passed inspection or shall notify the Customer of what 
steps it must take to pass inspection as soon as practicable after the inspection 
takes place; or 

  
2.3.2 If the Company does not schedule an inspection of the Small Generating Facility 

within ten business days after receiving the Certificate of Completion, the witness 
test is deemed waived (unless the Parties agree otherwise); or 

  
2.3.3 The Company waives the right to inspect the Small Generating Facility. 

  
2.4 The Company has the right to disconnect the Small Generating Facility in the event of 

improper installation or failure to return the Certificate of Completion. 
  
2.5 Revenue quality metering equipment must be installed and tested in accordance with 

applicable ANSI standards. 
  
3.0 Safe Operations and Maintenance 

 
The Customer shall be fully responsible to operate, maintain, and repair the Small Generating 
Facility as required to ensure that it complies at all times with the interconnection standards to 
which it has been certified. 

  
4.0 Access 

 
The Company shall have access to the disconnect switch (if the disconnect switch is required) 
and metering equipment of the Small Generating Facility at all times. The Company shall provide 
reasonable notice to the Customer when possible prior to using its right of access. 
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5.0 Disconnection 

 
The Company may temporarily disconnect the Small Generating Facility upon the following 
conditions: 

  
5.1 For scheduled outages upon reasonable notice. 
   
5.2 For unscheduled outages or emergency conditions. 
  
5.3 If the Small Generating Facility does not operate in the manner consistent with these 

Terms and Conditions. 
  
5.4 The Company shall inform the Customer in advance of any scheduled disconnection, or 

as is reasonable after an unscheduled disconnection. 
  
6.0 Indemnification 

 
The Parties shall at all times indemnify, defend, and save the other Party harmless from, any and 
all damages, losses, claims, including claims and actions relating to injury to or death of any 
person or damage to property, demand, suits, recoveries, costs and expenses, court costs, 
attorney fees, and all other obligations by or to third parties, arising out of or resulting from the 
other Party's action or inactions of its obligations under this agreement on behalf of the 
indemnifying Party, except in cases of gross negligence or intentional wrongdoing by the 
indemnified Party. 

  
7.0 Insurance 

 
The Parties each agree to maintain commercially reasonable amounts of insurance. 

  
8.0 Limitation of Liability 

 
Each party’s liability to the other party for any loss, cost, claim, injury, liability, or expense, 
including reasonable attorney’s fees, relating to or arising from any act or omission in its 
performance of this Agreement, shall be limited to the amount of direct damage actually incurred.  
In no event shall either party be liable to the other party for any indirect, incidental, special, 
consequential, or punitive damages of any kind whatsoever, except as allowed under paragraph 
6.0. 

  
9.0 Termination 

 
The agreement to operate in parallel may be terminated under the following conditions: 

  
9.1 By the Customer 

 
By providing written notice to the Company. 

  
9.2 By the Company 

 
If the Small Generating Facility fails to operate for any consecutive 12-month period or 
the Customer fails to remedy a violation of these Terms and Conditions. 

  
9.3 Permanent Disconnection 

 
In the event this Agreement is terminated, the Company shall have the right to disconnect 
its facilities or direct the Customer to disconnect its Small Generating Facility. 
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9.4 Survival Rights 

 
This Agreement shall continue in effect after termination to the extent necessary to allow 
or require either Party to fulfill rights or obligations that arose under the Agreement. 

  
10.0 Assignment/Transfer of Ownership of the Facility 

 
This Agreement shall survive the transfer of ownership of the Small Generating Facility to a new owner 
when the new owner agrees in writing to comply with the terms of this Agreement and so notifies the 
Company. 
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Appendix 8  
 

[intentionally omitted]
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Appendix 9  
 

Certification Codes and Standards 
 
IEEE1547 Standard for Interconnecting Distributed Resources with Electric Power Systems (including 
use of IEEE 1547.1 testing protocols to establish conformity) 
 
UL 1741 Inverters, Converters, and Controllers for Use in Independent Power Systems 
 
IEEE Std 929-2000 IEEE Recommended Practice for Utility Interface of Photovoltaic (PV) Systems 
 
NFPA 70 (2002), National Electrical Code 
 
IEEE Std C37.90.1-1989 (R1994), IEEE Standard Surge Withstand Capability (SWC) Tests for Protective 
Relays and Relay Systems 
 
IEEE Std C37.90.2 (1995), IEEE Standard Withstand Capability of Relay Systems to Radiated 
Electromagnetic Interference from Transceivers 
 
IEEE Std C37.108-1989 (R2002), IEEE Guide for the Protection of Network Transformers 
 
IEEE Std C57.12.44-2000, IEEE Standard Requirements for Secondary Network Protectors 
 
IEEE Std C62.41.2-2002, IEEE Recommended Practice on Characterization of Surges in Low Voltage 
(1000V and Less) AC Power Circuits 
 
IEEE Std C62.45-1992 (R2002), IEEE Recommended Practice on Surge Testing for Equipment 
Connected to Low-Voltage (1000V and Less) AC Power Circuits 
 
ANSI C84.1-1995 Electric Power Systems and Equipment – Voltage Ratings (60 Hertz) 
 
IEEE Std 100-2000, IEEE Standard Dictionary of Electrical and Electronic Terms 
 
NEMA MG 1-1998, Motors and Small Resources, Revision 3 
 
IEEE Std 519-1992, IEEE Recommended Practices and Requirements for Harmonic Control in Electrical 
Power Systems 
 
NEMA MG 1-2003 (Rev 2004), Motors and Generators, Revision 1 
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Appendix 10  
 

Certification of Small Generator Equipment Packages 
 
1.0  Small Generating Facility equipment proposed for use separately or packaged with other 

equipment in an interconnection system shall be considered certified for interconnected operation 
if (1) it has been tested in accordance with industry standards for continuous utility interactive 
operation in compliance with the appropriate codes and standards referenced below by any 
Nationally Recognized Testing Laboratory (NRTL) recognized by the United States Occupational 
Safety and Health Administration to test and certify interconnection equipment pursuant to the 
relevant codes and standards listed in  Appendix 9, (2) it has been labeled and is publicly listed 
by such NRTL at the time of the interconnection application, and (3) such NRTL makes readily 
available for verification all test standards and procedures it utilized in performing such equipment 
certification, and, with consumer approval, the test data itself.  The NRTL may make such 
information available on its website and by encouraging such information to be included in the 
manufacturer’s literature accompanying the equipment. 

 
2.0  The Interconnection Customer must verify that the intended use of the equipment falls within the 

use or uses for which the equipment was tested, labeled, and listed by the NRTL. 
 
3.0  Certified equipment shall not require further type-test review, testing, or additional equipment to 

meet the requirements of this interconnection procedure; however, nothing herein shall preclude 
the need for an on-site commissioning test by the parties to the interconnection nor follow-up 
production testing by the NRTL. 

 
4.0  If the certified equipment package includes only interface components (switchgear, inverters, or 

other interface devices), then an Interconnection Customer must show that the generator or other 
electric source being utilized with the equipment package is compatible with the equipment 
package and is consistent with the testing and listing specified for this type of interconnection 
equipment. 

 
5.0  Provided the generator or electric source, when combined with the equipment package, is within 

the range of capabilities for which it was tested by the NRTL, and does not violate the interface 
components' labeling and listing performed by the NRTL, no further design review, testing or 
additional equipment on the customer side of the point of common coupling shall be required to 
meet the requirements of this interconnection procedure. 

 
6.0  An equipment package does not include equipment provided by the utility. 
 
7.0  Any equipment package approved and listed in a state by that state’s regulatory body for 

interconnected operation in that state prior to the effective date of these small generator 
interconnection procedures shall be considered certified under these procedures for use in that 
state. 
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APPENDIX 11  
 

DOWNSIZING GENERATOR PAYMENT OBLIGATION AGREEMENT 
 

THIS AGREEMENT is made and entered into this      day of             , 20    by and between  
  , a                           organized and existing under the laws of the State of          , 
("Interconnection Customer") and the California Independent System Operator Corporation, a California 
nonprofit public benefit corporation existing under the laws of the State of California, ("CAISO").  The 
Interconnection Customer and the CAISO each may be referred to as a "Party," or collectively as the 
"Parties." 

RECITALS 
WHEREAS, the Interconnection Customer has elected to submit a Generator Downsizing 

Request pursuant to CAISO Tariff Appendix DD requesting to reduce the generation megawatt capacity 
of the  proposed Generating Facility or generating capacity addition to an existing Generating Facility 
consistent with the Interconnection Request for the Interconnection Customer represented by Queue 
Position:  _____; 

WHEREAS, the Interconnection Customer desires to reduce the megawatt generating capacity of 
the Generating Facility; and 

WHEREAS, following the Generator Downsizing Study, it will be necessary to:  
(i) study Generator Downsizing Requests in the reassessment performed pursuant to 

Appendix DD; and 
 

(ii) amend the Generator Interconnection Agreement of the Interconnection Customer, if the 
Interconnection Customer has an executed Generator Interconnection Agreement; 

 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 

the Parties agree as follows: 
1.0 In accordance with Section 7.5 of Appendix DD, the Interconnection Customer agrees to 

pay (1) its share of the costs of studying Generator Downsizing Requests in the 
reassessment performed pursuant to Appendix DD and (2) and the costs of amending 
the Generator Interconnection Agreement, in order to implement the generator 
downsizing provisions of Appendix DD. 

2.0  The Interconnection Customer may withdraw its Generator Downsizing Request in 
accordance with Section 7.5.6 of Appendix DD.  Upon timely receipt of the 
Interconnection Customer’s notice to withdraw, this Agreement will terminate, subject to 
the requirements of Section 7.5.6 of Appendix DD. 

3.0  This Agreement will become effective upon the date the fully executed Agreement is 
received by the CAISO.  If the CAISO does not receive the fully executed Agreement, 
then the Generator Downsizing Request will be deemed invalid pursuant to Section 
7.5.5.2.2 of Appendix DD, and the CAISO will refund the Interconnection Customer’s 
Generator Downsizing Deposit, less any costs incurred in validating the Generator 
Downsizing Request. 

4.0 The Interconnection Customer shall comply with all other applicable requirements set 
forth in the CAISO Tariff. 

5.0  Miscellaneous. 
5.1 Dispute Resolution.  Any dispute, or assertion of a claim, arising out of or in connection 

with this Agreement, will be resolved in accordance with the Dispute provision of 
Appendix DD. 

5.2 Confidentiality.  Confidential Information will be treated in accordance with the 
confidentiality provision of Appendix DD. 

5.3  Binding Effect.  This Agreement and the rights and obligations hereof will be binding upon 
and will inure to the benefit of the successors and assigns of the Parties hereto.   

5.4  Rules of Interpretation.  This Agreement, unless a clear contrary intention appears, will 
be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa; (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
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by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Agreement or such Appendix to this Agreement, or such Section of Appendix DD or 
such Appendix to Appendix DD, as the case may be; (6) "hereunder", "hereof", "herein", 
"hereto" and words of similar import will be deemed references to this Agreement as a 
whole and not to any particular Article, Section, or other provision hereof or thereof; (7) 
"including" (and with correlative meaning "include") means including without limiting the 
generality of any description preceding such term; and (8) relative to the determination of 
any period of time, "from" means "from and including", "to" means "to but excluding" and 
"through" means "through and including". 

5.5 Entire Agreement.  This Agreement, including all Appendices and Schedules attached 
hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof, and supersedes all prior and contemporaneous understandings or 
agreements, oral or written, between the Parties with respect to the subject matter of this 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Agreement. 

5.6 No Third Party Beneficiaries.  This Agreement is not intended to and does not create 
rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

5.7 Waiver.  The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of or imposed upon such Party. 
Any waiver at any time by either Party of its rights with respect to this Agreement will not 
be deemed a continuing waiver or a waiver with respect to any other failure to comply 
with any other obligation, right, or duty of this Agreement.  Termination or default of this 
Agreement for any reason by the Interconnection Customer will not constitute a waiver of 
the Interconnection Customer's legal rights to obtain an interconnection from the 
Participating TO or CAISO.  Any waiver of this Agreement will, if requested, be provided 
in writing. 
Any waivers at any time by any Party of its rights with respect to any default under this 
Agreement, or with respect to any other matter arising in connection with this Agreement, 
will not constitute or be deemed a waiver with respect to any subsequent default or other 
matter arising in connection with this Agreement.  Any delay, short of the statutory period 
of limitations, in asserting or enforcing any right under this Agreement will not constitute 
or be deemed a waiver of such right. 

5.8 Headings.  The descriptive headings of the various Articles and Sections of this 
Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

5.9 Multiple Counterparts.  This Agreement may be executed in two or more counterparts, 
each of which is deemed an original but all constitute one and the same instrument. 

5.10 Amendment.  The Parties may by mutual agreement amend this Agreement by a written 
instrument duly executed by both of the Parties. 

5.11 Reservation of Rights.  The CAISO will have the right to make a unilateral filing with 
FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and 
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Interconnection Customer will have the right to make a unilateral filing with FERC to 
modify this Agreement pursuant to section 206 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder; provided that each 
Party will have the right to protest any such filing by another Party and to participate fully 
in any proceeding before FERC in which such modifications may be considered.  Nothing 
in this Agreement will limit the rights of the Parties or of FERC under sections 205 or 206 
of the Federal Power Act and FERC’s rules and regulations thereunder, except to the 
extent that the Parties otherwise mutually agree as provided herein.  

5.12 No Partnership.  This Agreement will not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party will 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

5.13 Assignment.  This Agreement may be assigned by a Party only with the written consent 
of the other Party; provided that a Party may assign this Agreement without the consent 
of the other Party to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement; and provided further that the Interconnection 
Customer will have the right to assign this Agreement without the consent of the other 
Party, for collateral security purposes to aid in providing financing for the Generating 
Facility, provided that the Interconnection Customer will require any secured party, 
trustee or mortgagee to notify the other Party of any such assignment.  Any financing 
arrangement entered into by the Interconnection Customer pursuant to this Section will 
provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the other Party of the date and particulars of any such exercise of 
assignment right(s).  Any attempted assignment that violates this Section is void and 
ineffective.  Any assignment under this Agreement will not relieve a Party of its 
obligations, nor will a Party’s obligations be enlarged, in whole or in part, by reason 
thereof.  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed.  Notwithstanding the foregoing, this Agreement may be assigned 
to a successor in interest to the Interconnection Customer pursuant to the underlying 
interconnection process under which the Interconnection Customer’s Interconnection 
Request is being processed. 

  
IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized officers or agents on the day and year first above written. 
 

 California Independent System Operator Corporation 
By: __________________________________________________________________ 
Printed Name: _________________________________________________________ 
Title: _________________________________________________________________ 
Date: _________________________________________________________________ 
  
[Insert name of the Downsizing Generator] 
By: _____________________________________________________________________ 
 Printed Name: ____________________________________________________________ 
Title: ____________________________________________________________________ 
Date: ____________________________________________________________________ 
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