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SECTION 1. OBJECTIVES, DEFINITIONS, AND INTERPRETATION. 
 
1.1 Objectives. 
 

The objective of this LGIP is to implement FERC’s Order No. 2003 setting forth the requirements 
for Large Generating Facility interconnections to the ISO Controlled Grid.  This LGIP applies to 
Interconnection Requests not assigned to a Queue Cluster Window pursuant to the terms of this 
CAISO Tariff for the performance of its Interconnection Studies. 

 
1.2 Definitions. 
 
1.2.1 Master Definitions Supplement. 
 

Unless the context otherwise requires, any word or expression defined in the Master Definitions 
Supplement to the ISO Tariff shall have the same meaning where used in this LGIP.  A reference 
to a Section or an Appendix is a reference to a Section or an Appendix of the ISO Tariff.  
References to LGIP are to this Protocol or to the stated paragraph of this Protocol. 

 
1.2.2 Special Definitions for this LGIP. 
 

In this LGIP, the following words and expressions shall have the meanings set opposite them: 
 

“Confidential Information” shall mean any confidential, proprietary or trade secret information 
of a plan, specification, pattern, procedure, design, device, list, concept, policy or compilation 
relating to the present or planned business of a Party, which is designated as confidential by the 
Party supplying the information, whether conveyed orally, electronically, in writing, through 
inspection, or otherwise, subject to Section 13.1 of the LGIP. 

 
“Dispute Resolution” shall mean the procedure set forth in this LGIP for resolution of a dispute 
between the Parties. 

 
“Force Majeure” shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or equipment, 
any order, regulation or restriction imposed by governmental, military or lawfully established 
civilian authorities, or any other cause beyond a Party's control.  A Force Majeure event does not 
include acts of negligence or intentional wrongdoing by the Party claiming Force Majeure. 
 
“Governmental Authority” shall mean any federal, state, local or other governmental, regulatory 
or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over the Parties, their respective facilities, or the respective services they provide, and 
exercising or entitled to exercise any administrative, executive, police, or taxing authority or 
power; provided, however, that such term does not include the Interconnection Customer, ISO, or 
Participating TO, or any Affiliate thereof. 

 
“Party” or “Parties” shall mean the ISO, Participating TO(s), Interconnection Customer or the 
applicable combination of the above. 

 
“Reasonable Efforts” shall mean, with respect to an action required to be attempted or taken by 
a Party under the Standard Large Generator Interconnection Procedures, efforts that are timely 
and consistent with Good Utility Practice and are otherwise substantially equivalent to those a 
Party would use to protect its own interests.
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1.2.3 Rules of Interpretation. 
 

(a) Unless the context otherwise requires, if the provisions of this LGIP and the ISO Tariff 
conflict, the ISO Tariff will prevail to the extent of the inconsistency. 

 
(b) A reference in this LGIP to a given agreement, ISO Protocol or instrument shall be a reference 
to that agreement or instrument as modified, amended, supplemented or restated through the 
date as of which such reference is made. 
 
(c) The captions and headings in this LGIP are inserted solely to facilitate reference and shall 
have no bearing upon the interpretation of any of the terms and conditions of this LGIP. 
 
(d) This LGIP shall be effective as of the date specified by FERC. 

 
Section 2. Scope and Application. 
 
2.1  Application of Standard Large Generator Interconnection Procedures. 
 

Sections 2 through 13 of this LGIP apply to processing an Interconnection Request 
pertaining to a Large Generating Facility that is not assigned to a Queue Cluster Window 
pursuant to the terms of this CAISO Tariff for the performance of its Interconnection 
Studies. 

 
2.2  Comparability. 
 

The ISO shall receive, process and analyze Interconnection Requests in a timely manner 
as set forth in this LGIP.  The ISO will use the same Reasonable Efforts in processing 
and analyzing Interconnection Requests from all Interconnection Customers, whether the 
Generating Facilities are owned by a Participating TO, its subsidiaries, or Affiliates or 
others.  

 
2.3  Base Case Data. 
 

The ISO and/or the applicable Participating TO(s) shall provide base power flow, short 
circuit and stability databases, including all underlying assumptions, and contingency list 
upon request subject to applicable confidentiality provisions in LGIP Section 13.1.  The 
applicable Participating TO(s) and the ISO are permitted to require that the 
Interconnection Customer sign a confidentiality agreement before the release of 
commercially sensitive information or Critical Energy Infrastructure Information (as that 
term is defined by FERC) in the Base Case data.  Such Base Cases shall include (i) 
generation projects and (ii) transmission projects, including merchant transmission 
projects that are proposed for the transmission system for which a transmission 
expansion plan has been submitted and approved by the applicable authority. 

 
2.4  No Applicability to Transmission Service. 
 

Nothing in this LGIP shall constitute a request for transmission service or confer upon an 
Interconnection Customer any right to receive transmission service.
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Section 3. Interconnection Requests. 
 
3.1  General. 
 

Pursuant to ISO Tariff Section 5.7.1, an Interconnection Customer shall submit to the ISO 
an Interconnection Request in the form of Appendix 1 to this LGIP and a refundable 
deposit of $10,000.  The ISO will forward a copy of the Interconnection Request to the 
applicable Participating TO within one (1) Business Day of receipt.  The ISO shall apply 
the deposit toward the cost of an Interconnection Feasibility Study.  The Interconnection 
Customer shall submit a separate Interconnection Request for each site and may submit 
multiple Interconnection Requests for a single site.  The Interconnection Customer must 
submit a deposit with each Interconnection Request even when more than one request is 
submitted for a single site.  An Interconnection Request to evaluate one site at two 
different voltage levels shall be treated as two Interconnection Requests. 

 
At the Interconnection Customer's option, the applicable Participating TO(s), the ISO and 
Interconnection Customer will identify alternative Point(s) of Interconnection and 
configurations at the Scoping Meeting to evaluate in this process and attempt to eliminate 
alternatives in a reasonable fashion given resources and information available.  
Interconnection Customer will select the definitive Point of Interconnection to be studied 
and one alternative Point of Interconnection no later than the execution of the first 
Interconnection Feasibility Study Agreement. 

 
3.2 Roles and Responsibilities. 
 

(a) Each Interconnection Request will be subject to the direction and oversight of the ISO.  
The ISO will conduct or cause to be performed the required Interconnection Studies and 
any additional studies the ISO determines to be reasonably necessary, and will direct the 
applicable Participating TO to perform portions of studies where the Participating TO has 
specific and non-transferable expertise or data and can conduct the studies more 
efficiently and cost effectively than the ISO.  The ISO will coordinate with Affected 
System Operators in accordance with LGIP Section 3.7. 

 
(b) The ISO will complete or cause to be completed all studies as required within the 

timelines provided in this LGIP.  Any portion of the studies performed at the direction of 
the ISO by the Participating TOs or by a third party shall also be completed within 
timelines provided in this LGIP. 

 
(c) The ISO has established a pro forma Roles and Responsibilities Agreement, attached 

hereto and incorporated herein by reference, for execution by the ISO and the applicable 
Participating TOs. 

 
(d) Each Interconnection Customer shall pay the actual costs of all Interconnection Studies, 

and any additional studies the ISO determines to be reasonably necessary in response to 
the Interconnection Request.  The ISO shall reimburse the Participating TO for the actual 
cost of any portion of all Interconnection Studies that such Participating TO performs at 
the direction of the ISO. 

 
3.3  Interconnection Service. 
 
3.3.1 The Product.  Interconnection Service allows the Interconnection Customer to connect the Large 

Generating Facility to the ISO Controlled Grid and be eligible to deliver the Large 
Generating Facility’s output using the available capacity of the ISO Controlled Grid.  
Interconnection Service does not in and of itself convey any right to deliver electricity to 
any specific customer or point of delivery.
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3.3.2 The Interconnection Studies.  The Interconnection Studies consist of, but are not limited to, 
short circuit/fault duty, steady state (thermal and voltage) and stability analyses.  The 
Interconnection Studies will identify direct Interconnection Facilities and required 
Reliability Network Upgrades necessary to mitigate thermal overloads and voltage 
violations, and address short circuit, stability, and reliability issues associated with the 
requested Interconnection Service.   

 
The Interconnection Studies will also identify necessary Delivery Network Upgrades to 
allow full output of the proposed Large Generating Facility under a variety of potential 
system conditions, and the maximum allowed output, under a variety of potential system 
conditions, of the interconnecting Large Generating Facility without the Delivery Network 
Upgrades. 

 
3.3.3 Deliverability Assessment. 
 
3.3.3.1  The Product.  A Deliverability Assessment will be performed which shall determine the 

Interconnection Customer’s Large Generating Facility’s ability to deliver its energy to the 
ISO Controlled Grid under peak load conditions.  The Deliverability Assessment will 
provide the Interconnection Customer with information as to the level of deliverability 
without Network Upgrades, and the Deliverability Assessment will provide the 
Interconnection Customer with information as to the required Network Upgrades to 
enable the Interconnection Customer's Large Generating Facility the ability to deliver the 
full output of the proposed Large Generating Facility to the ISO Controlled Grid based on 
specified study assumptions.   

 
  Thus, the Deliverability Assessment results will provide the Interconnection Customer two 

(2) data points on the scale of deliverability: 1) a deliverability level with no Network 
Upgrades, and 2) the required Network Upgrades to support 100% deliverability.     

 
  Deliverability of a new Large Generating Facility will be assessed on the same basis as 

all other existing resources interconnected to the ISO Controlled Grid. 
 
3.3.3.2  The Assessment.  The Deliverability Assessment will identify the facilities that are 

required to enable the Interconnection Customer's Large Generating Facility to meet the 
requirements for deliverability and as a general matter, that such Large Generating 
Facility's interconnection is also studied with the ISO Controlled Grid at peak load, under 
a variety of severely stressed conditions, to determine whether, with the Large 
Generating Facility at full output, the aggregate of generation in the local area can be 
delivered to the aggregate of load on the ISO Controlled Grid, consistent with the ISO’s 
reliability criteria and procedures.  This approach assumes that some portion of existing 
resources that are designated as deliverable is displaced by the output of the 
Interconnection Customer's Large Generating Facility.  This Deliverability Assessment in 
and of itself does not convey any right to deliver electricity to any specific customer or 
point of delivery.  The ISO Controlled Grid may also be studied under non-peak load 
conditions.  However, upon request by the Interconnection Customer, the Deliverability 
Assessment must explain in writing to the Interconnection Customer why the study of 
non-peak load conditions is required for reliability purposes. 
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3.4 Network Upgrades.   
 
3.4.1 Initial Funding 
 

Unless the Participating TO elects to fund the capital for Reliability and Delivery Network 
Upgrades, they shall be solely funded by the Interconnection Customer. 
 

3.4.2 [Section Intentionally Omitted]  
 
3.4.3 Repayment of Amounts Advanced for Network Upgrades.   
 

Upon the Commercial Operation Date, the Interconnection Customer shall be entitled to a 
repayment for the cost of Network Upgrades.  Such amount shall be paid to the 
Interconnection Customer by the applicable Participating TO(s) on a dollar-for-dollar 
basis either through (1) direct payments made on a levelized basis over the five-year 
period commencing on the Commercial Operation Date; or (2) any alternative payment 
schedule that is mutually agreeable to the Interconnection Customer and Participating 
TO, provided that such amount is paid within five (5) years of the Commercial Operation 
Date.  Any repayment shall include interest calculated in accordance with the 
methodology set forth in FERC’s regulations at 18 C.F.R. §35.19a(a)(2)(iii) from the date 
of any payment for Network Upgrades through the date on which the Interconnection 
Customer receives a repayment of such payment.  The Interconnection Customer may 
assign such repayment rights to any person. 

 
Instead of direct payments, the Interconnection Customer may elect to receive Firm 
Transmission Rights (FTRs) in accordance with the ISO Tariff associated with the 
Network Upgrades that were funded by the Interconnection Customer, to the extent such 
FTRs or alternative rights are available under the ISO Tariff at the time of the election.  
Such FTRs would take effect upon the Commercial Operation Date of the Large 
Generating Facility in accordance with the LGIA. 
 
 

3.4.4 Special Provisions for Affected Systems and Other Affected Participating TOs. 
 

The Interconnection Customer shall enter into an agreement with the owner of the 
Affected System and/or other affected Participating TO(s), as applicable.  The agreement 
shall specify the terms governing payments to be made by the Interconnection Customer 
to the owner of the Affected System and/or other affected Participating TO(s) as well as 
the repayment by the owner of the Affected System and/or other affected Participating 
TO(s).  If the affected entity is another Participating TO, the initial form of agreement will 
be the LGIA, as appropriately modified. 

 
Any repayment by the owner of the Affected System shall be in accordance with FERC Order No. 2003-B 
(109 FERC ¶ 61,287). 
 
3.5  Valid Interconnection Request.  
 
3.5.1 Initiating an Interconnection Request. 
 

To initiate an Interconnection Request, the Interconnection Customer must submit all of 
the following: (i) a $10,000 deposit, (ii) a completed application in the form of LGIP Part 1, 
and (iii) demonstration of Site Control or a posting of an additional deposit of $10,000.  
Such deposits may be applied toward any Interconnection Studies pursuant to the 
Interconnection Request.  If the Interconnection Customer demonstrates Site Control 
within the cure period specified in LGIP Section 3.5.3 after submitting its Interconnection 
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Request, the additional deposit shall be refundable; otherwise, all such deposit(s), 
additional and initial, become non-refundable. 

 
The expected In-Service Date of the new Large Generating Facility or increase in 
capacity of the existing Generating Facility shall be no more than the process window for 
the regional expansion planning period (or in the absence of a regional planning process, 
the process window for the ISO’s expansion planning period) not to exceed seven years 
from the date the Interconnection Request is received by the ISO, unless the 
Interconnection Customer demonstrates that engineering, permitting and construction of 
the new Large Generating Facility or increase in capacity of the existing Generating 
Facility will take longer than the regional expansion planning period.  The In-Service Date 
may succeed the date the Interconnection Request is received by the ISO by a period up 
to ten years, or longer where the Interconnection Customer, the applicable Participating 
TO and the ISO agree, such agreement not to be unreasonably withheld. 

 
3.5.2 Acknowledgment of Interconnection Request. 
 

The ISO shall acknowledge receipt of the Interconnection Request within six (6) Business 
Days of receipt of the request and attach a copy of the received Interconnection Request 
to the acknowledgement. 

 
3.5.3 Deficiencies in Interconnection Request. 
 

An Interconnection Request will not be considered to be a valid request until all items in 
LGIP Section 3.5.1 have been received and deemed valid by the ISO.  If an 
Interconnection Request fails to meet the requirements set forth in LGIP Section 3.5.1, 
the ISO shall notify the Interconnection Customer within six (6) Business Days of receipt 
of the initial Interconnection Request of the reasons for such failure and that the 
Interconnection Request does not constitute a valid request.  The Interconnection 
Customer shall provide the ISO the additional requested information needed to constitute 
a valid request within ten (10) Business Days after receipt of such notice.  Failure by the 
Interconnection Customer to comply with this LGIP Section 3.5.3 shall be treated in 
accordance with LGIP Section 3.8.  

 
3.5.4 Scoping Meeting. 
 

Within ten (10) Business Days after the ISO notifies the Interconnection Customer of a 
valid Interconnection Request, the ISO shall establish a date agreeable to the 
Interconnection Customer and the applicable Participating TO(s) for the Scoping Meeting, 
and such date shall be no later than thirty (30) Calendar Days from notification of the 
valid Interconnection Request, unless otherwise mutually agreed upon by the Parties.  
The ISO shall determine whether the Interconnection Request is at or near the boundary 
of an affected Participating TO(s) service territory or of any other Affected System(s) so 
as to potentially affect such third parties.  If such a determination is made, the ISO shall 
invite the affected Participating TO(s), and/or Affected System Operator(s) in accordance 
with Section 3.7, to the Scoping Meeting by informing such third parties of the time and 
place of the scheduled Scoping Meeting as soon as practicable.  
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The purpose of the Scoping Meeting shall be to discuss alternative interconnection 
options, to exchange information including any transmission data that would reasonably 
be expected to impact such interconnection options, to analyze such information and to 
determine the potential feasible Points of Interconnection.  The applicable Participating 
TO(s) and the ISO will bring to the meeting such already available technical data, 
including, but not limited to: (i) general facility loadings, (ii) general instability issues, (iii) 
general short circuit issues, (iv) general voltage issues, and (v) general reliability issues, 
as may be reasonably required to accomplish the purpose of the meeting.  
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The Interconnection Customer will bring to the Scoping Meeting as much large generator 
technical data in Attachment A to Appendix 1, and system studies previously performed, 
as available.  The applicable Participating TO(s), the ISO, and the Interconnection 
Customer will also bring to the meeting personnel and other resources as may be 
reasonably required to accomplish the purpose of the meeting in the time allocated for 
the meeting.  On the basis of the meeting, the Interconnection Customer shall designate 
its Point of Interconnection, pursuant to LGIP Section 6.1, and one alternative Point of 
Interconnection.  The duration of the meeting shall be sufficient to accomplish its 
purpose. 
 
The ISO shall prepare minutes from the meeting, verified by the Interconnection 
Customer and the other attendees, that will include, at a minimum, discussions among 
the applicable Participating TO(s) and the ISO of what the expected results may be for 
the Interconnection Feasibility Study.   
 

3.6  Internet Posting. 
 

 The ISO will maintain on the ISO Home Page a list of all Interconnection Requests.  The 
list will identify, for each Interconnection Request:  (i) the maximum summer and winter 
megawatt electrical output; (ii) the location by county and state; (iii) the station or 
transmission line or lines where the interconnection will be made; (iv) the projected In-
Service Date; (v) the status of the Interconnection Request, including Queue Position; (vi) 
the availability of any studies related to the Interconnection Request; (vii) the date of the 
Interconnection Request; (viii) the type of Generating Facility to be constructed 
(combined cycle, base load or combustion turbine and fuel type); and (ix) for 
Interconnection Requests that have not resulted in a completed interconnection, an 
explanation as to why it was not completed.  

 

 Except in the case of an Affiliate, the list will not disclose the identity of the 
Interconnection Customer until the Interconnection Customer executes an LGIA or 
requests that the applicable Participating TO(s) and the ISO file an unexecuted LGIA with 
FERC.  The ISO shall post on the ISO Home Page an advance notice whenever a 
Scoping Meeting will be held with an Affiliate of a Participating TO.   

 

The ISO shall post to the ISO Home Page any deviations from the study timelines set 
forth herein.  Interconnection Study reports and Optional Interconnection Study reports 
shall be posted to the ISO Home Page subsequent to the meeting among the 
Interconnection Customer, the applicable Participating TO(s) and the ISO to discuss the 
applicable study results.  The ISO shall also post any known deviations in the Large 
Generating Facility's In-Service Date. 
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3.7  Coordination with Affected Systems. 
 

The ISO will notify the Affected System Operators that are potentially affected by the 
project proposed by the Interconnection Customer.  The ISO will coordinate the conduct 
of any studies required to determine the impact of the Interconnection Request on 
Affected Systems with Affected System Operators, to the extent possible, and, if 
possible, the (ISO) will include those results (if available) in its applicable Interconnection 
Study within the time frame specified in this LGIP.  The ISO will include such Affected 
System Operators in all meetings held with the Interconnection Customer as required by 
this LGIP.  The Interconnection Customer will cooperate with the ISO in all matters 
related to the conduct of studies and the determination of modifications to Affected 
Systems, including signing separate study agreements with Affected System owners and 
paying for necessary studies.  An entity which may be an Affected System shall 
cooperate with the ISO in all matters related to the conduct of studies and the 
determination of modifications to Affected Systems. 
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3.8  Withdrawal. 
 

The Interconnection Customer may withdraw its Interconnection Request at any time by 
written notice of such withdrawal to the ISO, and the ISO will notify the applicable 
Participating TO(s), within three (3) Business Days of receipt of such a notice.  In 
addition, if the Interconnection Customer fails to adhere to all requirements of this LGIP, 
except as provided in LGIP Section 13.5 (Disputes), the ISO shall deem the 
Interconnection Request to be withdrawn and shall provide written notice to the 
Interconnection Customer within five (5) Business Days of the deemed withdrawal and an 
explanation of the reasons for such deemed withdrawal.  Upon receipt of such written 
notice, the Interconnection Customer shall have fifteen (15) Business Days in which to 
either respond with information or actions that cures the deficiency or to notify the  ISO of 
its intent to pursue Dispute Resolution. 

 
Withdrawal shall result in the loss of the Interconnection Customer’s Queue Position, if 
any.  If an Interconnection Customer disputes the withdrawal and loss of its Queue 
Position, then during Dispute Resolution, the Interconnection Customer's Interconnection 
Request is eliminated from the queue until such time that the outcome of Dispute 
Resolution would restore its Queue Position.  An Interconnection Customer that 
withdraws or is deemed to have withdrawn its Interconnection Request shall pay to the 
ISO all costs that have been prudently incurred or irrevocably have committed to be 
incurred with respect to that Interconnection Request prior to the ISO’s receipt of notice 
described above.  The Interconnection Customer must pay all monies due to the 
Participating TO before it is allowed to obtain any Interconnection Study data or results.  
The ISO will reimburse the applicable Participating TO(s) for all work performed 
associated with the Interconnection Request at the ISO’s direction. 
 
The ISO shall update the ISO Home Page Queue Position posting.  The ISO shall refund 
to the Interconnection Customer any portion of the Interconnection Customer's deposit or 
study payments that exceed the costs that the ISO has incurred or Participating TO(s) 
have incurred, including interest calculated in accordance with section 35.19a(a)(2) of 
FERC’s regulations.  In the event of such withdrawal, the ISO, subject to the 
confidentiality provisions of LGIP Section 13.1, shall provide, at the Interconnection 
Customer's request, all information that the ISO developed for any completed study 
conducted up to the date of withdrawal of the Interconnection Request. 

 
Section 4. Queue Position. 
 
4.1  General. 
 

The ISO shall assign a Queue Position based upon the date and time of receipt of the 
valid Interconnection Request; provided that, if the sole reason an Interconnection 
Request is not valid is the lack of required information on the application form, and the 
Interconnection Customer provides such information in accordance with LGIP Section 
3.5.3, then the ISO shall assign the Interconnection Customer a Queue Position based 
on the date the application form was originally filed.  Moving a Point of Interconnection 
shall result in a lowering of Queue Position if it is deemed a Material Modification under 
LGIP Section 4.4.3.   
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The queue position of each Interconnection Request will be used to determine the order 
of performing the Interconnection Studies and determination of cost responsibility for the 
facilities necessary to accommodate the Interconnection Request.  A higher Queue 
Position Interconnection Request is one that has been placed "earlier" in the ISO’s queue 
in relation to another Interconnection Request that is lower queued.  The cost of the 
common upgrades for clustered Interconnection Requests may be allocated without 
regard to queue position.
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4.2  Clustering. 
 

At the ISO’s option, and in coordination with the applicable Participating TO(s), 
Interconnection Requests may be studied serially or in clusters for the purpose of the 
Interconnection System Impact Study. 

 
Clustering shall be implemented on the basis of Queue Position.  If the ISO elects, in 
coordination with applicable Participating TO(s), to study Interconnection Requests using 
Clustering, all Interconnection Requests received within a period not to exceed one 
hundred and eighty (180) Calendar Days, hereinafter referred to as the “Queue Cluster 
Window” shall be studied together without regard to the nature of the underlying 
Interconnection Service.  The deadline for completing all Interconnection System Impact 
Studies for which an Interconnection System Impact Study Agreement has been 
executed during a Queue Cluster Window shall be in accordance with LGIP Section 7.4, 
for all Interconnection Requests assigned to the same Queue Cluster Window.  The ISO 
may agree to conduct the study of an Interconnection Request separately to the extent 
warranted by Good Utility Practice based upon the electrical remoteness of the proposed 
Large Generating Facility. 
 
Clustering Interconnection System Impact Studies shall be conducted in such a manner 
to ensure the efficient implementation of the applicable regional transmission expansion 
plan in light of the transmission system's capabilities at the time of each study. 

 
The Queue Cluster Window shall have a fixed time interval based on fixed annual 
opening and closing dates.  Any changes to the established Queue Cluster Window 
interval and opening or closing dates shall be announced with a posting on the ISO 
Home Page beginning at least one hundred and eighty (180) Calendar Days in advance 
of the change and continuing thereafter through the end date of the first Queue Cluster 
Window that is to be modified. 

 
4.3  Transferability of Queue Position. 
 

An Interconnection Customer may transfer its Queue Position to another entity only if 
such entity acquires the specific Generating Facility identified in the Interconnection 
Request and the Point of Interconnection does not change. 

 
4.4  Modifications. 
 

The Interconnection Customer shall submit to the ISO, in writing, modifications to any 
information provided in the Interconnection Request.  The ISO will forward the 
Interconnection Customer’s modification to the applicable Participating TO(s) within one 
(1) Business Day of receipt.  The Interconnection Customer shall retain its Queue 
Position if the modifications are in accordance with LGIP Sections 4.4.1, 4.4.2 or 4.4.5, or 
are determined not to be Material Modifications pursuant to LGIP Section 4.4.3. 
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Notwithstanding the above, during the course of the Interconnection Studies, the 
Interconnection Customer, the applicable Participating TO(s), or the ISO may identify 
changes to the planned interconnection that may improve the costs and benefits 
(including reliability) of the interconnection, and the ability of the proposed change to 
accommodate the Interconnection Request.  To the extent the identified changes are 
acceptable to the applicable Participating TO(s), the ISO, and Interconnection Customer, 
such acceptance not to be unreasonably withheld, the ISO shall modify the Point of 
Interconnection and/or configuration in accordance with such changes and proceed with 
any re-studies necessary to do so in accordance with LGIP Section 6.4, LGIP Section 7.6 
and LGIP Section 8.5 as applicable and the Interconnection Customer shall retain its 
Queue Position.
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4.4.1      Prior to the return of the executed Interconnection System Impact Study Agreement to 
the ISO, modifications permitted under this Section shall include specifically: (a) a 
decrease of up to 60 percent of electrical output (MW) of the proposed project; (b) 
modifying the technical parameters associated with the Large Generating Facility 
technology or the Large Generating Facility step-up transformer impedance 
characteristics; and (c) modifying the interconnection configuration.  For plant increases, 
the incremental increase in plant output will go to the end of the queue for the purposes 
of cost allocation and study analysis. 

 
4.4.2      Prior to the return of the executed Interconnection Facility Study Agreement to the ISO, 

the modifications permitted under this Section shall include specifically: (a) additional 15 
percent decrease of electrical output (MW), and (b) Large Generating Facility technical 
parameters associated with modifications to Large Generating Facility technology and 
transformer impedances; provided, however, the incremental costs associated with those 
modifications are the responsibility of the requesting Interconnection Customer. 

 
4.4.3      Prior to making any modification other than those specifically permitted by LGIP Sections 

4.4.1, 4.4.2, and 4.4.5, the Interconnection Customer may first request that the ISO 
evaluate whether such modification is a Material Modification.  In response to the 
Interconnection Customer's request, the ISO, in coordination with the affected 
Participating TO, shall evaluate the proposed modifications prior to making them and the 
ISO shall inform the Interconnection Customer in writing of whether the modifications 
would constitute a Material Modification. Any change to the Point of Interconnection, 
except those deemed acceptable under Sections 4.4.1, 6.1, 7.2 or so allowed elsewhere, 
shall constitute a Material Modification.  The Interconnection Customer may then 
withdraw the proposed modification or proceed with a new Interconnection Request for 
such modification. 

 
4.4.4      Upon receipt of the Interconnection Customer's request for modification permitted under 

this LGIP Section 4.4, the ISO shall commence and conduct or have conducted any 
necessary additional studies as soon as practicable, but in no event shall such studies 
commence later than thirty (30) Calendar Days after receiving notice of the 
Interconnection Customer's request.  Any additional studies resulting from such 
modification shall be done at the Interconnection Customer's cost. 

 
4.4.5      Extensions of less than three (3) cumulative years in the Commercial Operation Date of 

the Large Generating Facility to which the Interconnection Request relates are not 
material and should be handled through construction sequencing.  

 
Section 5. Procedures for Interconnection Requests Submitted Prior to Effective Date of 

Standard Large Generator Interconnection Procedures.   
 
5.1  Queue Position for Pending Requests. 
 
5.1.1      Any Interconnection Customer assigned a queue position prior to the effective date of this 

LGIP shall retain that relative queue position.  
 
5.1.1.1    If an Interconnection Study agreement has not been executed as of the effective date of 

this LGIP, then such Interconnection Study, and any subsequent Interconnection Studies, 
shall be processed in accordance with this LGIP.
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5.1.1.2    If an Interconnection Study agreement has been executed prior to the effective date of 
this LGIP, such Interconnection Study shall be completed in accordance with the terms of 
such agreement.  With respect to any remaining studies for which an Interconnection 
Customer has not signed an Interconnection Study agreement prior to the effective date 
of the LGIP, the Participating TO must offer the Interconnection Customer the option of 
either continuing under the Participating TO’s existing interconnection study process 
pursuant to ISO Tariff Appendix W or going forward with the completion of the necessary 
Interconnection Studies (for which it does not have a signed Interconnection Studies 
agreement) in accordance with this LGIP. 
 

5.1.1.3    If an agreement to interconnect a Generating Unit has been submitted to FERC for 
approval before the effective date of the LGIP, then the agreement would be 
grandfathered. 

 
5.1.2 Transition Period. 
 

To the extent necessary, the Participating TO and/or the ISO and Interconnection 
Customers with an outstanding request (i.e., an interconnection request or application for 
which an agreement to interconnect a Generating Unit has not been submitted to FERC 
for approval as of the effective date of this LGIP) shall transition to this LGIP within a 
reasonable period of time not to exceed sixty (60) Calendar Days.  The use of the term 
"outstanding request" herein shall mean any interconnection request or application, on 
the effective date of this LGIP:  (i) that has been submitted but not yet accepted by the 
ISO or the Participating TO; (ii) where the related interconnection agreement has not yet 
been submitted to FERC for approval in executed or unexecuted form, (iii) where the 
relevant interconnection study agreements have not yet been executed, or (iv) where any 
of the relevant interconnection studies are in process but not yet completed.  Any 
Interconnection Customer with an outstanding request as of the effective date of this 
LGIP may request a reasonable extension of any deadline, otherwise applicable, if 
necessary to avoid undue hardship or prejudice to its Interconnection Request.  A 
reasonable extension shall be granted by the ISO, as applicable, to the extent consistent 
with the intent and process provided for under this LGIP. 

 
5.2  Change in ISO Operational Control. 
 

If the ISO no longer has control of the portion of the ISO Controlled Grid at the Point of 
Interconnection during the period when an Interconnection Request is pending, the ISO 
shall transfer to applicable Participating TO which has ownership of the Point of 
Interconnection any amount of the deposit or payment with interest thereon that exceeds 
the cost that it incurred to evaluate the request for interconnection.  Any difference 
between such net deposit amount and the costs that the successor Participating TO 
incurs to evaluate the request for interconnection shall be paid by or refunded to the 
Interconnection Customer, as appropriate.  The ISO shall coordinate with the applicable 
Participating TO which has ownership of the Point of Interconnection to complete any 
Interconnection Study, as appropriate, that the ISO has begun but has not completed. If 
the ISO has tendered a draft LGIA to the Interconnection Customer but the 
Interconnection Customer has neither executed the LGIA or requested the filing of an 
unexecuted LGIA with FERC, unless otherwise provided, the Interconnection Customer 
must complete negotiations with the applicable Participating TO which has the ownership 
of the Point of Interconnection. 

 
Section 6. Interconnection Feasibility Study.
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6.1  Interconnection Feasibility Study Agreement. 
 

Simultaneously with the acknowledgement of a valid Interconnection Request, the ISO 
shall provide to the Interconnection Customer a pro forma Interconnection Feasibility 
Study Agreement.  The pro forma Interconnection Feasibility Study Agreement shall 
specify that the Interconnection Customer is responsible for the actual cost of the 
Interconnection Feasibility Study.  Within five (5) Business Days following the Scoping 
Meeting, the Interconnection Customer shall specify for inclusion in the attachment to the 
Interconnection Feasibility Study Agreement the Point of Interconnection and one 
alternative Point of Interconnection.  Within fifteen (15) Business Days following the ISO’s 
receipt of such designation, the ISO, in coordination with the Participating TO shall 
provide to the Interconnection Customer a signed Interconnection Feasibility Study 
Agreement, which shall include a good faith estimate of the cost for completing the 
Interconnection Feasibility Study.  The Interconnection Customer shall execute and 
deliver to the ISO the Interconnection Feasibility Study Agreement along with an 
additional $10,000 deposit no later than thirty (30) Calendar Days after its receipt.   

 
On or before the return of the executed Interconnection Feasibility Study Agreement to 
the ISO, the Interconnection Customer shall provide to the ISO valid technical data called 
for in LGIP Appendix 1, Attachment A. 

 
If the Interconnection Feasibility Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting, a substitute Point of Interconnection identified 
by the Interconnection Customer, the applicable Participating TO(s)and ISO, and 
acceptable to the others, such acceptance not to be unreasonably withheld, will be 
substituted for the designated Point of Interconnection specified above without loss of 
Queue Position, and re-studies shall be completed pursuant to LGIP Section 6.4 as 
applicable.  For the purpose of this LGIP Section 6.1, if the ISO, applicable Participating 
TO(s) and Interconnection Customer cannot agree on the substituted Point of 
Interconnection, then the Interconnection Customer may direct that the alternative as 
specified in the Interconnection Feasibility Study Agreement, as specified pursuant to 
LGIP Section 3.5.4, shall be the substitute. 

 
If the Interconnection Customer, the applicable Participating TO, and the ISO agree to 
forgo the Interconnection Feasibility Study, the ISO will tender an Interconnection System 
Impact Study Agreement within fifteen (15) Business Days from receipt of the 
Interconnection Customer’s designated Point of Interconnection and alternative, pursuant 
to the procedures specified in Section 7 of this LGIP and apply the deposits made in 
accordance with LGIP Section 3.5.1, in addition to the deposit made in accordance with 
LGIP Section 7, towards the Interconnection System Impact Study. 

 
6.2  Scope of Interconnection Feasibility Study. 
 

The Interconnection Feasibility Study shall preliminarily evaluate the feasibility of the 
proposed interconnection to the ISO Controlled Grid.   

 
The Interconnection Feasibility Study will consider Base Cases as well as all generating 
facilities (and with respect to (iv), any identified Network Upgrades) that, on the date the 
Interconnection Feasibility Study is commenced: (i) are directly interconnected to the ISO 
Controlled Grid; (ii) are interconnected to Affected Systems and may have an impact on 
the Interconnection Request; (iii) have a pending request to interconnect to an Affected 
System; (iv) have a pending higher queued Interconnection Request to interconnect to
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the ISO Controlled Grid; and (v) have no Queue Position but have executed an LGIA or 
requested that an unexecuted LGIA be filed with FERC.  The Interconnection Feasibility 
Study will consist of a power flow and short circuit analysis.  The Interconnection 
Feasibility Study will provide a list of facilities on the applicable Participating TOs’ portion 
of the ISO Controlled Grid and a non-binding good faith estimate of cost and cost 
responsibility and a non-binding good faith estimated time to construct.  In addition, the 
Interconnection Feasibility Study will describe what results are expected in the 
Interconnection System Impact Study and any other financial impacts (i.e., on Local 
Furnishing Bonds). 

 
6.3  Interconnection Feasibility Study Procedures. 
 

Existing studies shall be used to the extent practicable when conducting the 
Interconnection Feasibility Study.  The ISO shall use Reasonable Efforts to complete a 
draft Interconnection Feasibility Study no later than forty-five (45) Calendar Days after the 
ISO receives the fully executed Interconnection Feasibility Study Agreement.  The ISO 
shall share applicable study results for review and comment, provide the study results to 
any other potentially-impacted Participating TO(s), and incorporate comments and issue 
a final Interconnection Feasibility Study to the Interconnection Customer within sixty (60) 
Calendar Days following receipt of the fully executed Interconnection Feasibility Study 
Agreement.  At the request of the Interconnection Customer or at any time the ISO 
determines that the study cannot be completed within the required time frame for 
completing the Interconnection Feasibility Study, the ISO shall notify the Interconnection 
Customer as to the schedule status of the Interconnection Feasibility Study.  If the 
Interconnection Feasibility Study cannot be completed within that time period, the ISO 
shall notify the Interconnection Customer and provide an estimated completion date with 
an explanation of the reasons why additional time is required. 
 
Upon request, the ISO shall provide the Interconnection Customer supporting 
documentation, workpapers and relevant power flow and short circuit databases for the 
Interconnection Feasibility Study, subject to confidentiality arrangements consistent with 
LGIP Sections 2.3 and 13.1. 

 
6.3.1 Meeting with the Participating TO(s) and ISO. 
 

Within ten (10) Business Days of providing an Interconnection Feasibility Study report to 
the Interconnection Customer, the ISO, the applicable Participating TO(s), and the 
Interconnection Customer shall meet to discuss the results of the Interconnection 
Feasibility Study.   

 
6.4  Re-Study.   
 

If re-study of the Interconnection Feasibility Study is required due to a higher queued 
project dropping out of the queue, or a modification of a higher queued project subject to 
LGIP Section 4.4, or re-designation of the Point of Interconnection pursuant to LGIP 
Section 6.1, or any other effective change in information which necessitates a re-study, 
the ISO shall notify the Interconnection Customer and the applicable Participating TO(s) 
in writing along with providing a description of the expected results of the re-study.  Upon 
receipt of such notice, the Interconnection Customer shall provide the ISO within ten (10) 
Business Days either a written request that the ISO (i) terminate the study and withdraw 
the Interconnection Request; or (ii)
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continue the study.  If the Interconnection Customer requests the ISO to continue the 
study, the Interconnection Customer shall pay the ISO an additional $10,000 deposit for 
the re-study along with providing written notice for the ISO to continue.  
 
Such re-study shall take not longer than forty-five (45) Calendar Days from the date the 
ISO receives the Interconnection Customer’s written notice to continue the study and 
payment of the additional $10,000 deposit.  The ISO shall share applicable study results 
for review, provide the study results for review and comment to any other potentially-
impacted Participating TO(s), incorporate comments, and issue a final study to the 
Interconnection Customer within sixty (60) Calendar Days from the date the ISO receives 
the Interconnection Customer’s written notice to continue the study and payment of the 
additional $10,000 deposit.  If the Interconnection Feasibility Study cannot be completed 
within that time period, the ISO shall notify the Interconnection Customer and provide an 
estimated completion date with an explanation of the reasons why additional time is 
required.  Any and all costs of the re-study shall be borne by the Interconnection 
Customer being re-studied. 

 
Section 7. Interconnection System Impact Study. 
 
7.1  Interconnection System Impact Study Agreement.   
 

Simultaneously with the delivery of the Interconnection Feasibility Study to the 
Interconnection Customer, the ISO shall provide to the Interconnection Customer an 
Interconnection System Impact Study Agreement.  The Interconnection System Impact 
Study Agreement shall provide that the Interconnection Customer shall compensate the 
ISO for the actual cost of the Interconnection System Impact Study.  Within three (3) 
Business Days following the Interconnection Feasibility Study results meeting, the ISO in 
coordination with the applicable Participating TO(s) shall provide to the Interconnection 
Customer a signed System Impact Study Agreement which shall include a non-binding 
good faith estimate of the cost and timeframe for completing the Interconnection System 
Impact Study. 

 
7.2  Execution of Interconnection System Impact Study Agreement. 
 

The Interconnection Customer shall execute the Interconnection System Impact Study 
Agreement and deliver the executed Interconnection System Impact Study Agreement to 
the ISO no later than thirty (30) Calendar Days after its receipt along with a $50,000 
deposit. 
 
If the Interconnection Customer does not provide all such valid technical data, such as 
Attachment A to Part 1, when it delivers the Interconnection System Impact Study 
Agreement, the ISO shall notify the Interconnection Customer of the deficiency within five 
(5) Business Days of the receipt of the executed Interconnection System Impact Study 
Agreement and the Interconnection Customer shall cure the deficiency within ten (10) 
Business Days of receipt of the notice, provided, however, such deficiency does not 
include failure to deliver the executed Interconnection System Impact Study Agreement 
or deposit. 

  
If the Interconnection System Impact Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting and the Interconnection Feasibility Study, a 
substitute Point of Interconnection identified by either the Interconnection Customer, the
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ISO, or the applicable Participating TO(s), and acceptable to the others, such acceptance 
not to be unreasonably withheld, will be substituted for the designated Point of 
Interconnection specified above without loss of Queue Position, and re-studies shall be 
completed pursuant to LGIP Section 7.6 as applicable. If the ISO, applicable Participating 
TO(s)and the Interconnection Customer cannot agree that the results were unexpected, 
then the ISO will make a determination that the results were either expected or 
unexpected.  For the purpose of this LGIP Section 7.2, if the applicable Participating 
TO(s), ISO and Interconnection Customer cannot agree on the substituted Point of 
Interconnection, then the Interconnection Customer may direct that the alternative as 
specified in the Interconnection Feasibility Study Agreement, as specified pursuant to 
LGIP Section 3.5.4, shall be the substitute. 

 
7.3  Scope of Interconnection System Impact Study. 
 

The Interconnection System Impact Study shall evaluate the impact of the proposed 
interconnection on the reliability of the ISO Controlled Grid.  The Interconnection System 
Impact Study will consider Base Cases as well as all generating facilities (and with 
respect to (iv) below, any identified Network Upgrades associated with such higher 
queued Interconnection Request) that, on the date the Interconnection System Impact 
Study is commenced: (i) are directly interconnected to the ISO Controlled Grid; (ii) are 
interconnected to Affected Systems and may have an impact on the Interconnection 
Request; (iii) have a pending request to interconnect to an Affected System; (iv) have a 
pending higher queued Interconnection Request to interconnect to the ISO Controlled 
Grid; and (v) have no Queue Position but have executed an LGIA or requested that an 
unexecuted LGIA be filed with FERC. 

 
The Interconnection System Impact Study will consist of a short circuit analysis, a stability 
analysis, a power flow analysis and a Deliverability Assessment as described in LGIP 
Sections 3.3.2 and 3.3.3.  The Interconnection System Impact Study will state the 
assumptions upon which it is based; state the results of the analyses; and provide the 
requirements or potential impediments to providing the requested Interconnection 
Service, including a preliminary indication of the cost and length of time that would be 
necessary to correct any problems identified in those analyses and implement the 
interconnection.  The Interconnection System Impact Study will provide a list of facilities 
the ISO Controlled Grid that are required as a result of the Interconnection Request and a 
non-binding good faith estimate of cost and cost responsibility and a non-binding good 
faith estimated time to construct and estimate of any other financial impacts (i.e., on 
Local Furnishing Bonds). 

 
7.4  Interconnection System Impact Study Procedures. 
 

The ISO shall coordinate the Interconnection System Impact Study with applicable 
Participating TO(s) and any Affected System that is affected by the Interconnection 
Request pursuant to LGIP Section 3.7 above.  Existing studies shall be used to the extent 
practicable when conducting the Interconnection System Impact Study.  The ISO will 
coordinate Base Case development with the applicable Participating TOs to ensure the 
Base Cases are accurately developed.  The SO shall use Reasonable Efforts to complete 
a draft Interconnection System Impact Study within ninety (90) Calendar Days after the 
receipt of the executed Interconnection System Impact Study Agreement, study payment, 
and valid technical data.  The ISO will share applicable sturdy results with the applicable 
Participating TO(s), for review and comment, and will incorporate comments into the 
study report.  The ISO will issue a final Interconnection System Impact Study report to the 
Interconnection Customer within one hundred twenty (120) Calendar Days after the 
receipt of the executed Interconnection System Impact Study Agreement, study payment, 
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and valid technical data.  If the ISO uses Clustering, the ISO shall use Reasonable 
Efforts to deliver a completed Interconnection System Impact Study within one hundred 
twenty (120) Calendar Days after the close of the Queue Cluster Window. 

 
At the request of the Interconnection Customer or at any time the ISO determines that it 
will not meet the required time frame for completing the Interconnection System Impact 
Study, the ISO shall notify the Interconnection Customer as to the schedule status of the 
Interconnection System Impact Study.  If the Interconnection System Impact Study 
cannot be completed within the time period, the ISO shall notify the Interconnection 
Customer and provide an estimated completion date with an explanation of the reasons 
why additional time is required.   
 
Upon request, the ISO shall provide the Interconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post-
Interconnection Request power flow, short circuit and stability databases for the 
Interconnection System Impact Study, subject to confidentiality arrangements consistent 
with LGIP Section 13.1.
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7.5 Meeting with the ISO and Participating TO(s). 
 

Within ten (10) Business Days of providing an Interconnection System Impact Study 
report to the Interconnection Customer, the applicable Participating TO(s), the ISO and 
the Interconnection Customer shall meet to discuss the results of the Interconnection 
System Impact Study. 

 
7.6 Re-Study. 
 

If re-study of the Interconnection System Impact Study is required due to a higher queued 
project dropping out of the queue, a modification of a higher queued project subject to 
LGIP Section 4.4, or re-designation of the Point of Interconnection pursuant to LGIP 
Section 7.2, or any other effective change in information which necessitates a re-study, 
the ISO shall notify the Interconnection Customer in writing along with providing a 
description of the expected results of the re-study.  Upon receipt of such notice, the 
Interconnection Customer shall provide the ISO within ten (10) Business Days either a 
written request that the ISO (i) terminate the study and withdraw the Interconnection 
Request; or (ii) continue the study.  If the Interconnection Customer requests the ISO to 
continue the study, the Interconnection Customer shall pay the ISO an additional $10,000 
deposit for the re-study along with providing written notice for the ISO to continue. 
 
Such re-study shall take no longer than sixty (60) Calendar Days from the date the ISO 
receives the Interconnection Customer’s written notice to continue the study and payment 
of the additional $10,000 deposit.  The ISO will share applicable study results within the 
applicable Participating TO(s) for review and comment, and will incorporate comments 
into the study report.  The ISO will issue a final study report to the Interconnection 
Customer within eighty (80) Calendar Days following receipt of the Interconnection 
Customer’s written notice to continue the study and payment of the additional $10,000 
deposit.  If the Interconnection System Impact Study cannot be completed within that 
time period, the ISO shall notify the Interconnection Customer and provide an estimated 
completion date with an explanation of the reasons why additional time is required.  Any 
and all costs of re-study shall be borne by the Interconnection Customer being re-studied.
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Section 8. Interconnection Facilities Study. 
 
8.1  Interconnection Facilities Study Agreement. 
 

Simultaneously with the delivery of the Interconnection System Impact Study report to the 
Interconnection Customer, the ISO shall provide to the Interconnection Customer a pro 
forma Interconnection Facilities Study Agreement.  The pro forma Interconnection 
Facilities Study Agreement shall provide that the Interconnection Customer shall 
compensate the ISO for the actual cost of the Interconnection Facilities Study.  Within ten 
(10) Business Days following the Interconnection System Impact Study results meeting, 
the ISO shall provide to the Interconnection Customer a signed Interconnection Facilities 
Study Agreement which shall include a non-binding good faith estimate of the cost and 
timeframe for completing the Interconnection Facilities Study.  The Interconnection 
Customer shall execute the Interconnection Facilities Study Agreement and deliver the 
executed Interconnection Facilities Study Agreement to the ISO within thirty (30) 
Calendar Days after its receipt, together with the required technical data and the greater 
of $100,000 or the Interconnection Customer’s portion of the estimated monthly cost of 
conducting the Interconnection Facilities Study.  

 
8.1.1  For studies where the estimated cost exceeds $100,000, the ISO may 
invoice the Interconnection Customer on a monthly basis for the work to be conducted on 
the Interconnection Facilities Study for the remaining balance of the estimated 
Interconnection Facilities Study cost.  The Interconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice.  The ISO shall continue to 
hold the amounts on deposit until settlement of the final invoice. 

 
8.2  Scope of Interconnection Facilities Study. 
 

The Interconnection Facilities Study shall specify and estimate the cost of the equipment, 
engineering, procurement and construction work, including the financial impacts (i.e., on 
Local Furnishing Bonds), if any, and schedule for effecting remedial measures that 
address such financial impacts, needed on the ISO Controlled Grid to implement the 
conclusions of the Interconnection System Impact Study in accordance with Good Utility 
Practice to physically and electrically connect the Interconnection Customer’s 
Interconnection Facilities to the ISO Controlled Grid.  The Interconnection Facilities Study 
shall also identify the electrical switching configuration of the connection equipment, 
including, without limitation:  the transformer, switchgear, meters, and other station 
equipment; the nature and estimated cost of any Participating TO's Interconnection 
Facilities and Network Upgrades necessary to accomplish the interconnection; and an 
estimate of the time required to complete the construction and installation of such 
facilities. 

 
8.3  Interconnection Facilities Study Procedures. 
 

The ISO shall coordinate the Interconnection Facilities Study with the Participating TO(s) 
and any Affected System pursuant to LGIP Section 3.7 above.  Existing studies shall be 
used to the extent practicable in conducting the Interconnection Facilities Study.  The 
ISO, in collaboration with the Participating TO(s), shall use Reasonable Efforts to 
complete the study and issue a draft Interconnection Facilities Study report to the 
Interconnection Customer.  Prior to issuing draft study results to the Interconnection 
Customer, the ISO shall share study resultswi the Participating TO(s) for review and 
incorporate comments as necessary.  Within the following number of days after receipt of 
an executed Interconnection Facilities Study Agreement, the ISO shall provide a draft 
Interconnection Facilities Study report to the Interconnection Customer: one hundred 
twenty (120) Calendar Days, with no more than a +/- 20 percent cost estimate contained 
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in the report; or two hundred ten (210) Calendar Days, if the Interconnection Customer 
requests a +/- 10 percent cost estimate.  At the request of the Interconnection Customer 
or at any time the ISO determines that the required time frame for completing the 
Interconnection Facilities Study will not be met, the ISO shall notify the Interconnection 
Customer as to the schedule status of the Interconnection Facilities Study.  If the 
Interconnection Facilities Study cannot be conducted and a draft Interconnection 
Facilities Study report cannot be issued within the time required, the ISO shall notify the 
Interconnection Customer and provide an estimated completion date and an explanation 
of the reasons why additional time is required. 

 
The Interconnection Customer shall, within thirty (30) Calendar Days after receipt of the 
draft report, either (i) provide written comments to the ISO, which the ISO, to the extent 
the comments are applicable, shall include in the final report, or (ii) provide a statement to 
the Participating TO and ISO that it will not provide comments.  The ISO shall issue the 
final Interconnection Facilities Study report within fifteen (15) Business Days of receiving 
the Interconnection Customer’s comments or promptly upon receiving the Interconnection 
Customer’s statement that it will not provide comments.  The ISO may reasonably extend 
such fifteen (15) Business Day period upon notice to the Interconnection Customer if the 
Interconnection Customer’s comments require the applicable Participating TO(s) and/or 
ISO to perform additional analyses or make other significant modifications prior to the 
issuance of the final Interconnection Facilities Study report.  Upon request, the ISO shall 
provide the Interconnection Customer supporting documentation, workpapers, and 
databases or data developed in the preparation of the Interconnection Facilities Study, 
subject to confidentiality arrangements consistent with LGIP Section 13.1.
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8.4  Meeting with the ISO and Applicalbe Participating TO(s). 
 

Within ten (10) Business Days of providing a draft Interconnection Facilities Study report 
to the Interconnection Customer, the applicable Participating TO(s), the ISO and the 
Interconnection Customer shall meet to discuss the results of the Interconnection 
Facilities Study.  Within ten (10) Business Days of this meeting the Interconnection 
Customer shall make the election of which Delivery Network Upgrades identified in the 
Interconnection Facilities Study are to be installed.  Any operating constraints on the 
Interconnection Customer’s Generating Facility arising out of the Interconnection 
Customer’s election not to install the Delivery Network Upgrades shall be as set forth in 
Article 9 and Part C of the LGIA. 

 
8.5  Re-Study. 
 

 If re-study of the Interconnection Facilities Study is required due to a higher queued 
project dropping out of the queue or a modification of a higher queued project pursuant to 
LGIP Section 4.4, or any other effective change in information which necessitates a re-
study, the ISO shall so notify the Interconnection Customer in writing.  Upon receipt of 
such notice, the Interconnection Customer shall provide the ISO within ten (10) Business 
Days a written request that the ISO either (i) terminate the study and withdraw the 
Interconnection Request; or (ii) continue the study.  If the Interconnection Customer 
requests the ISO to continue the study, the Interconnection Customer shall pay the ISO 
an additional $10,000 deposit for the re-study along with providing written notice for the 
ISO to continue.  

 
Such re-study shall take no longer than sixty (60) Calendar Days from the date the ISO 
receives the Interconnection Customer’s written notice to continue the study and payment 
of the additional $10,000 deposit.  The ISO shall share applicable study results with the 
applicable Participating TO(s) for review and comment and incorporate comments, as 
appropriate.  The ISO will issue a final Interconnection Facilities Study report to the 
Interconnection Customer within eighty (80) Calendar Days following receipt of the 
Interconnection Customer’s written notice to continue the study and payment of the 
additional $10,000 deposit.  If the Interconnection Facilities Study cannot be completed 
within that time period, the ISO shall notify the Interconnection Customer and provide an 
estimated completion date with an explanation of the reasons why additional time is 
required.  Any and all costs of re-study shall be borne by the Interconnection Customer 
being re-studied.
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Section 9. Engineering & Procurement (“E&P”) Agreement. 
 

Prior to executing an LGIA, an Interconnection Customer may, in order to advance the 
implementation of its interconnection, request and the applicable Participating TO(s) shall 
offer the Interconnection Customer, an E&P Agreement that authorizes the applicable 
Participating TO(s) to begin engineering and procurement of long lead-time items 
necessary for the establishment of the interconnection.  However, the applicable 
Participating TO(s) shall not be obligated to offer an E&P Agreement if the 
Interconnection Customer is in Dispute Resolution as a result of an allegation that the 
Interconnection Customer has failed to meet any milestones or comply with any 
prerequisites specified in other parts of the LGIP.  The E&P Agreement is an optional 
procedure and it will not alter the Interconnection Customer’s Queue Position or In-
Service Date.  The E&P Agreement shall provide for the Interconnection Customer to pay 
the cost of all activities authorized by the Interconnection Customer and to make advance 
payments or provide other satisfactory security for such costs. 

 
The Interconnection Customer shall pay the cost of such authorized activities and any 
cancellation costs for equipment that is already ordered for its interconnection, which 
cannot be mitigated as hereafter described, whether or not such items or equipment later 
become unnecessary.  If the Interconnection Customer withdraws its application for 
interconnection or either Party terminates the E&P Agreement, to the extent the 
equipment ordered can be canceled under reasonable terms, the Interconnection 
Customer shall be obligated to pay the associated cancellation costs.  To the extent that 
the equipment cannot be reasonably canceled, the applicable Participating TO(s) may 
elect: (i) to take title to the equipment, in which event the applicable Participating TO(s) 
shall refund the Interconnection Customer any amounts paid by Interconnection 
Customer for such equipment and shall pay the cost of delivery of such equipment, or (ii) 
to transfer title to and deliver such equipment to the Interconnection Customer, in which 
event the Interconnection Customer shall pay any unpaid balance and cost of delivery of 
such equipment. 

 
Section 10. Optional Interconnection Study. 
 
10.1 Optional Interconnection Study Agreement. 
 

On or after the date when the Interconnection Customer receives Interconnection System 
Impact Study results, the Interconnection Customer may request, and the ISO shall 
conduct or cause to be conducted, a reasonable number of Optional Interconnection 
Studies.  The request shall describe the assumptions that the Interconnection Customer 
wishes to be studied within the scope described in LGIP Section 10.2.  Within five (5) 
Business Days after receipt of a request for an Optional Interconnection Study, the ISO 
shall provide to the Interconnection Customer an Optional Interconnection Study 
Agreement. 

 
The Optional Interconnection Study Agreement shall:  (i) specify the technical data that 
the Interconnection Customer must provide for each phase of the Optional 
Interconnection Study, (ii) specify the Interconnection Customer’s assumptions as to 
which Interconnection Requests with higher Queue Positions will be excluded from the 
Optional Interconnection Study case and assumptions as to the type of interconnection
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service for Interconnection Requests remaining in the Optional Interconnection Study 
case, and (iii) the ISO’s estimate of the cost of the Optional Interconnection Study.  To 
the extent known by the ISO, such estimate shall include any costs expected to be 
incurred by any Affected System whose participation is necessary to complete the 
Optional Interconnection Study.  Notwithstanding the above, the ISO shall not be required 
as a result of an Optional Interconnection Study request to conduct any additional 
Interconnection Studies with respect to any other Interconnection Request. 

 
The Interconnection Customer shall execute the Optional Interconnection Study 
Agreement within ten (10) Business Days of receipt and deliver the Optional 
Interconnection Study Agreement, the technical data and a $10,000 deposit to the ISO as 
applicable. 

 
10.2 Scope of Optional Interconnection Study. 
 

The Optional Interconnection Study will consist of a sensitivity analysis based on the 
assumptions specified by the Interconnection Customer in the Optional Interconnection 
Study Agreement.  The Optional Interconnection Study will also identify the Participating 
TOs’ Interconnection Facilities and the Network Upgrades, and the estimated cost 
thereof, that may be required to provide transmission service or Interconnection Service 
based upon the results of the Optional Interconnection Study.  The Optional 
Interconnection Study shall be performed solely for informational purposes.  The ISO 
shall use Reasonable Efforts to coordinate the study with any Affected Systems that may 
be affected by the types of Interconnection Services that are being studied.  The ISO 
shall utilize existing studies to the extent practicable in conducting the Optional 
Interconnection Study. 

 
10.3 Optional Interconnection Study Procedures.   
 

The ISO shall use Reasonable Efforts to have the Optional Interconnection Study 
completed within a mutually agreed upon time period specified within the Optional 
Interconnection Study Agreement.   If the Optional Interconnection Study cannot be 
completed within such time period, the ISO shall notify the Interconnection Customer and 
provide an estimated completion date and an explanation of the reasons why additional 
time is required.  Any difference between the study payment and the actual cost of the 
study shall be paid to the ISO, as applicable, or refunded to the Interconnection 
Customer, as appropriate.  Upon request, the ISO with support and cooperation of the 
applicable Participating TO(s) shall provide the Interconnection Customer supporting 
documentation and workpapers, and databases or data developed in the preparation of 
the Optional Interconnection Study, subject to confidentiality arrangements consistent 
with LGIP Sections 2.3 and 13.1. 
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Section 11. Standard Large Generator Interconnection Agreement (LGIA). 
 
11.1 Tender. 
 
11.1.1 Within thirty (30) Calendar Days after the ISO receives the Interconnection Customer’s 

written comments, or notification of no comments, to the draft Interconnection Facilities 
Study report, the applicable Participating TO(s) and the ISO shall tender a draft LGIA, 
together with draft appendices.  The draft LGIA shall be in the form of the FERC-
approved standard form LGIA set forth in CAISO Tariff Appendix V.  The Interconnection 
Customer shall provide written comments, or notification of no comments, to the draft 
appendices to the applicable Participating TO(s) and the ISO within (30) Calendar Days 
of receipt. 

 
11.1.2 Consistent with Section 3.4.4 and 11.1.1 of this LGIP, when the transmission system of a 

Participating TO, in which the Interconnection Point is not located, is affected, such 
Participating TO shall tender a separate agreement, in the form of the LGIA, as 
appropriately modified. 
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11.2 Negotiation. 
 

Notwithstanding LGIP Section 11.1, at the request of the Interconnection Customer, the 
applicable Participating TO(s), and ISO shall begin negotiations with the Interconnection 
Customer concerning the appendices to the LGIA at any time after the Interconnection 
Customer executes the Interconnection Facilities Study Agreement.  The applicable 
Participating TO(s) and ISO and the Interconnection Customer shall negotiate concerning 
any disputed provisions of the appendices to the draft LGIA for not more than sixty (60) 
Calendar Days after tender of the final Interconnection Facilities Study report.  If the 
Interconnection Customer determines that negotiations are at an impasse, it may request 
termination of the negotiations at any time after tender of the draft LGIA pursuant to LGIP 
Section 11.1 and request submission of the unexecuted LGIA with FERC or initiate 
Dispute Resolution procedures pursuant to LGIP Section 13.5.  If the Interconnection 
Customer requests termination of the negotiations, but within ninety (90) Calendar Days 
after issuance of the final Interconnection Facilities Study report fails to request either the 
filing of the unexecuted LGIA or initiate Dispute Resolution, it shall be deemed to have 
withdrawn its Interconnection Request.  Unless otherwise agreed by the Parties, if the 
Interconnection Customer has not executed and returned the LGIA, requested filing of an 
unexecuted LGIA, or initiated Dispute Resolution procedures pursuant to LGIP Section 
13.5 within ninety (90) Calendar Days after issuance of the final Interconnection Facilities 
Study report, it shall be deemed to have withdrawn its Interconnection Request.  The 
applicable Participating TO(s) and ISO shall provide to the Interconnection Customer a 
final LGIA within fifteen (15) Business Days after the completion of the negotiation 
process. 
 

11.3 Execution and Filing.   
 

At the time that the Interconnection Customer either returns the executed LGIA or 
requests the filing of an unexecuted LGIA as specified below, the Interconnection 
Customer shall provide the applicable Participating TO(s) and ISO (A) reasonable 
evidence of continued Site Control or (B) posting to the applicable Participating TO(s) of 
$250,000, non-refundable additional security, which shall be applied toward future 
construction costs.  At the same time, the Interconnection Customer also shall provide 
reasonable evidence that one or more of the following milestones in the development of 
the Large Generating Facility, at the Interconnection Customer election, has been 
achieved:  (i) the execution of a contract for the supply or transportation of fuel to the 
Large Generating Facility; (ii) the execution of a contract for the supply of cooling water to 
the Large Generating Facility; (iii) execution of a contract for the engineering for, 
procurement of major equipment for, or construction of, the Large Generating Facility; (iv) 
execution of a contract for the sale of electric energy or capacity from the Large 
Generating Facility; or (v) application for an air, water, or land use permit. 
 
The Interconnection Customer shall either: (i) execute four originals of the tendered LGIA 
and return one to the applicable Participating TO(s) and two to the ISO; or (ii) request in 
writing that the applicable Participating TO(s) and ISO file with FERC an LGIA in 
unexecuted form.  As soon as practicable, but not later than ten (10) Business Days after 
receiving either the executed originals of the tendered LGIA (if it does not conform with a 
FERC-approved standard form of interconnection agreement) or the request to file an 
unexecuted LGIA, the applicable Participating TO(s) and ISO shall file the LGIA with 
FERC, as necessary, together with an explanation of any matters as to which the 
Interconnection Customer and the applicable Participating TO(s) or ISO disagree and 
support for the costs that the applicable Participating TO(s) propose to charge to the 
Interconnection Customer under the LGIA.  An unexecuted LGIA should contain terms 
and conditions deemed appropriate by the applicable Participating TO(s) and ISO for the 
Interconnection Request.  If the Parties agree to proceed with design, procurement, and 
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construction of facilities and upgrades under the agreed-upon terms of the unexecuted 
LGIA, they may proceed pending FERC action.  
 
 

11.4 Commencement of Interconnection Activities.   
 
If the Interconnection Customer executes the final LGIA, the applicable Participating 
TO(s), ISO and the Interconnection Customer shall perform their respective obligations in 
accordance with the terms of the LGIA, subject to modification by FERC.  Upon 
submission of an unexecuted LGIA, the Interconnection Customer, applicable 
Participating TO(s) and ISO may proceed to comply with the unexecuted LGIA, pending 
FERC action. 
 
 

11.5 Interconnection Customer to Meet Requirements of the Participating TO’s Interconnection 
Handbook. 

 
The Interconnection Customer’s Interconnection Facilities shall be designed, constructed, 
operated and maintained in accordance with the applicable Participating TO’s 
Interconnection Handbook.
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Section 12. Construction of Participating TO’s Interconnection Facilities and Network 
Upgrades. 

 
12.1 Schedule. 
 

The applicable Participating TO(s) and the Interconnection Customer shall negotiate in 
good faith concerning a schedule for the construction of the applicable Participating TO's 
Interconnection Facilities and the Network Upgrades. 

 
12.2 Construction Sequencing. 
 
12.2.1 General. 
 

In general, the in-service date in the LGIA of an Interconnection Customer seeking 
interconnection to the ISO Controlled Grid will determine the sequence of construction of 
Network Upgrades. 

 
12.2.2 Advance Construction of Network Upgrades that are an Obligation of an Entity other than 

the Interconnection Customer. 
 

An Interconnection Customer with an LGIA, in order to maintain its In-Service Date, may 
request that the applicable Participating TO(s) advance to the extent necessary the 
completion of Network Upgrades that:  (i) were assumed in the Interconnection Studies 
for such Interconnection Customer, (ii) are necessary to support such In-Service Date, 
and (iii) would otherwise not be completed, pursuant to a contractual obligation of an 
entity other than the Interconnection Customer that is seeking interconnection to the ISO 
Controlled Grid, in time to support such In-Service Date.  Upon such request, the 
applicable Participating TO(s) will use Reasonable Efforts to advance the construction of 
such Network Upgrades to accommodate such request; provided that the Interconnection 
Customer commits to pay the applicable Participating TO(s): (i) any associated 
expediting costs and (ii) the cost of such Network Upgrades. 

 
The applicable Participating TO(s) will refund to the Interconnection Customer both the 
expediting costs and the cost of Network Upgrades, in accordance with Article 11.4 of the 
LGIA.  Consequently, the entity with a contractual obligation to construct such Network 
Upgrades shall be obligated to pay only that portion of the costs of the Network Upgrades 
that the applicable Participating TO(s) have not refunded to the Interconnection 
Customer.  Payment by that entity shall be due on the date that it would have been due 
had there been no request for advance construction.  The applicable Participating TO(s) 
shall forward to the Interconnection Customer the amount paid by the entity with a 
contractual obligation to construct the Network Upgrades as payment in full for the 
outstanding balance owed to the Interconnection Customer.  The applicable Participating 
TO(s) then shall refund to that entity the amount that it paid for the Network Upgrades, in 
accordance with Article 11.4 of the LGIA.
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12.2.3 Advancing Construction of Network Upgrades that are Part of an Expansion Plan of the 
Participating TO. 

 
An Interconnection Customer with an LGIA, in order to maintain its in-service date as 
specified in the LGIA, may request that the applicable Participating TO(s) advance to the 
extent necessary the completion of Network Upgrades that:  (i) are necessary to support 
such in-service date and (ii) would otherwise not be completed, pursuant to an expansion 
plan of the applicable Participating TO(s), in time to support such in-service date.  Upon 
such request, the applicable Participating TO(s) will use Reasonable Efforts to advance 
the construction of such Network Upgrades to accommodate such request; provided that 
the Interconnection Customer commits to pay the applicable Participating TO(s) any 
associated expediting costs.  The Interconnection Customer shall be entitled to refunds, if 
any, in accordance with this LGIP and the LGIA, for any expediting costs paid. 

 
12.2.4 Amended Interconnection Study. 
 

An Interconnection Study will be amended, as needed, to determine the facilities 
necessary to support the requested in-service date as specified in the LGIA.  This 
amended study will include those transmission facilities, Large Generating Facilities and 
any other generating facilities that are expected to be in service on or before the 
requested in-service date.  If an amendment to an Interconnection Study is required, the 
ISO shall notify the Interconnection Customer in writing.  Upon receipt of such notice, the 
Interconnection Customer shall provide the ISO within ten (10) Business Days a written 
request that the ISO either (i) terminate the amended study and withdraw the 
Interconnection Customer’s Interconnection Request or (ii) continue with the amended 
study.  If the Interconnection Customer requests the ISO to continue with the amended 
study, the Interconnection Customer shall pay the ISO an additional $10,000 deposit for 
the amended study along with providing written notice for the ISO to continue.  Such 
amended study shall take no longer than sixty (60) Calendar Days from the date the ISO 
receives the Interconnection Customer’s written notice to continue the study and payment 
of the additional $10,000 deposit.  The ISO shall share applicable study results with the 
applicable Participating TO(s) for review and comment, and incorporate comments and 
issue a final study to the Interconnection Customer within eighty (80) Calendar Days from 
the date of the Interconnection Customer’s written notice to continue the study and 
payment of the additional $10,000 deposit.  If the amended Interconnection Study cannot 
be completed within that time period, the ISO shall notify the Interconnection Customer 
and provide an estimated completion date with an explanation of the reasons why 
additional time is required.  Any and all costs of the amended study shall be borne by the 
Interconnection Customer being re-studied. 

 
Section 13. Miscellaneous. 
 
13.1 Confidentiality. 
 

Confidential Information shall include, without limitation, all information relating to a 
Party’s technology, research and development, business affairs, and pricing, and any 
information supplied by any of the Parties to the other Parties prior to the execution of an 
LGIA.
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Information is Confidential Information only if it is clearly designated or marked in writing 
as confidential on the face of the document, or, if the information is conveyed orally or by 
inspection, if the Party providing the information orally informs the Parties receiving the 
information that the information is confidential. 

 
If requested by any Party, the other Parties shall provide in writing, the basis for asserting 
that the information referred to in this Section warrants confidential treatment, and the 
requesting Party may disclose such writing to the appropriate Governmental Authority.  
Each Party shall be responsible for the costs associated with affording confidential 
treatment to its information. 
 
The confidentiality provisions of this LGIP are limited to information provided pursuant to 
this LGIP. 

 
13.1.1 Scope. 
 

Confidential Information shall not include information that the receiving Party can 
demonstrate: (1) is generally available to the public other than as a result of a disclosure 
by the receiving Party; (2) was in the lawful possession of the receiving Party on a 
non-confidential basis before receiving it from the disclosing Party; (3) was supplied to 
the receiving Party without restriction by a third party, who, to the knowledge of the 
receiving Party after due inquiry, was under no obligation to the disclosing Party to keep 
such information confidential; (4) was independently developed by the receiving Party 
without reference to Confidential Information of the disclosing Party; (5) is, or becomes, 
publicly known, through no wrongful act or omission of the receiving Party or breach of 
the LGIA; or (6) is required, in accordance with LGIP Section 13.1.6, Order of Disclosure, 
to be disclosed by any Governmental Authority or is otherwise required to be disclosed 
by law or subpoena, or is necessary in any legal proceeding establishing rights and 
obligations under the LGIP. Information designated as Confidential Information will no 
longer be deemed confidential if the Party that designated the information as confidential 
notifies the other Parties that it no longer is confidential. 

 
13.1.2 Release of Confidential Information. 
 

No Party shall release or disclose Confidential Information to any other person, except to 
its employees, consultants, Affiliates (limited by FERC’s Standards of Conduct 
requirements set forth in Part 358 of FERC’s Regulations, 18 C.F.R. 358), or to parties 
who may be or considering providing financing to or equity participation with the 
Interconnection Customer, or to potential purchasers or assignees of the Interconnection 
Customer, on a need-to-know basis in connection with these procedures, unless such 
person has first been advised of the confidentiality provisions of this LGIP Section 13.1 
and has agreed to comply with such provisions.  Notwithstanding the foregoing, a Party 
providing Confidential Information to any person shall remain primarily responsible for 
any release of Confidential Information in contravention of this LGIP Section 13.1. 
 

13.1.3 Rights. 
 

Each Party retains all rights, title, and interest in the Confidential Information that each 
Party discloses to the other Parties.  The disclosure by each Party to the other Parties of 
Confidential Information shall not be deemed a waiver by a Party or any other person or 
entity of the right to protect the Confidential Information from public disclosure.
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13.1.4 No Warranties. 
 

By providing Confidential Information, no Party makes any warranties or representations 
as to its accuracy or completeness.  In addition, by supplying Confidential Information, no 
Party obligates itself to provide any particular information or Confidential Information to 
the other Parties nor to enter into any further agreements or proceed with any other 
relationship or joint venture. 

 
13.1.5 Standard of Care. 
 

Each Party shall use at least the same standard of care to protect Confidential 
Information it receives as it uses to protect its own Confidential Information from 
unauthorized disclosure, publication or dissemination.  Each Party may use Confidential 
Information solely to fulfill its obligations to the other Parties under these procedures or its 
regulatory requirements. 

 
13.1.6 Order of Disclosure. 
 

If a court or a Government Authority or entity with the right, power, and apparent authority 
to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 
requests for production of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Parties with prompt notice of 
such request(s) or requirement(s) so that the other Parties may seek an appropriate 
protective order or waive compliance with the terms of the LGIP. Notwithstanding the 
absence of a protective order or waiver, the Party may disclose such Confidential 
Information which, in the opinion of its counsel, the Party is legally compelled to disclose.  
Each Party will use Reasonable Efforts to obtain reliable assurance that confidential 
treatment will be accorded any Confidential Information so furnished. 

 
13.1.7 Remedies. 
 

Monetary damages are inadequate to compensate a Party for another Party’s breach of 
its obligations under this LGIP Section 13.1.  Each Party accordingly agrees that the 
other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the 
first Party breaches or threatens to breach its obligations under this LGIP Section 13.1, 
which equitable relief shall be granted without bond or proof of damages, and the 
receiving Party shall not plead in defense that there would be an adequate remedy at 
law.  Such remedy shall not be deemed an exclusive remedy for the breach of this LGIP 
Section 13.1, but shall be in addition to all other remedies available at law or in equity.  
Further, the covenants contained herein are necessary for the protection of legitimate 
business interests and are reasonable in scope.  No Party, however, shall be liable for 
indirect, incidental, or consequential or punitive damages of any nature or kind resulting 
from or arising in connection with this LGIP Section 13.1. 

 
13.1.8 Disclosure to FERC, its Staff, or a State. 
 

Notwithstanding anything in this Section 13.1 to the contrary, and pursuant to 18 C.F.R. 
section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to be maintained 
in confidence pursuant to the LGIP, the Party shall provide the requested information to 
FERC or its staff, within the time provided for in the request for information.  In providing 
the information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 
388.112, request that the information be treated as confidential and non-public by FERC 
and its staff and that the information be withheld from public disclosure.  Parties are 
prohibited from notifying the other Parties prior to the release of the Confidential
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Information to FERC or its staff.  The Party shall notify the other applicable Parties when 
it is notified by FERC or its staff that a request to release Confidential Information has 
been received by FERC, at which time any of the Parties may respond before such 
information would be made public, pursuant to 18 C.F.R. section 388.112.  Requests 
from a state regulatory body conducting a confidential investigation shall be treated in a 
similar manner, consistent with applicable state rules and regulations. 

 
13.1.9  Subject to the exception in LGIP Section 13.1.8, any Confidential Information shall not be 

disclosed by the other Parties to any person not employed or retained by the other 
Parties, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by 
the disclosing Party to be required to be disclosed in connection with a dispute between 
or among the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by 
consent of the other Parties, such consent not to be unreasonably withheld;  or (iv) 
necessary to fulfill its obligations under this LGIP or as a transmission service provider or 
a Control Area operator including disclosing the Confidential Information to an RTO or 
ISO or to a subregional, regional or national reliability organization or planning group.  
The Party asserting confidentiality shall notify the other Parties in writing of the 
information it claims is confidential.  Prior to any disclosures of another Party’s 
Confidential Information under this subparagraph, or if any third party or Governmental 
Authority makes any request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other Party in writing 
and agrees to assert confidentiality and cooperate with the other Party in seeking to 
protect the Confidential Information from public disclosure by confidentiality agreement, 
protective order or other reasonable measures. 

 
13.1.10  This provision shall not apply to any information that was or is hereafter in the public 

domain (except as a result of a breach of this provision). 
 
13.1.11  The Participating TO or ISO shall, at the Interconnection Customer's election, destroy, in 

a confidential manner, or return the Confidential Information provided at the time of 
Confidential Information is no longer needed. 

 
13.2 Delegation of Responsibility. 
 

The ISO and the participating TOs may use the services of subcontractors as deemed 
appropriate to perform their obligations under this LGIP.  The applicable Participating TO 
or ISO shall remain primarily liable to the Interconnection Customer for the performance 
of its respective subcontractors and compliance with its obligations of this LGIP.  The 
subcontractor shall keep all information provided confidential and shall use such 
information solely for the performance of such obligation for which it was provided and no 
other purpose. 
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13.3 Obligation for Study Costs. 
 

The ISO shall charge and the Interconnection Customer shall pay the actual costs of the 
Interconnection Studies.  Any difference between the study deposit and the actual cost of 
the applicable Interconnection Study shall be paid by or refunded to the Interconnection 
Customer.  Any invoices for Interconnection Studies shall include a detailed and itemized 
accounting of the cost of each Interconnection Study.  The Interconnection Customer 
shall pay any such undisputed costs within thirty (30) Calendar Days of receipt of an 
invoice therefor.  The ISO shall not be obligated to continue to have any studies 
conducted unless the Interconnection Customer has paid all undisputed amounts in 
compliance herewith.  In the event an Interconnection Study is performed by the ISO, or 
is performed by a third party consultant pursuant to LGIP Section 13.4, the 
Interconnection Customer shall pay only the costs of those activities performed by the 
Participating TO to adequately review or validate that Interconnection Study.
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13.4 Third Parties Performing Studies. 
 

If (i) at the time of the signing of an Interconnection Study agreement there is 
disagreement as to the estimated time to complete an Interconnection Study, (ii) the 
Interconnection Customer receives notice pursuant to LGIP Sections 6.3, 7.4 or 8.3 that 
an Interconnection Study cannot be completed within the applicable timeframe for such 
Interconnection Study, or (iii) the Interconnection Customer receives neither the 
Interconnection Study nor a notice under LGIP Sections 6.3, 7.4 or 8.3 within the 
applicable timeframe for such Interconnection Study, then the Interconnection Customer 
may request that the ISO: (1) utilize a third party consultant reasonably acceptable to the 
Interconnection Customer, the ISO, and the Participating TO or (2) utilize the applicable 
Participating TO(s) to perform such Interconnection Study under the direction of the ISO.  
At other times, the Participating TO or ISO may also utilize a third party consultant to 
perform such Interconnection Study, either in response to a general request of the 
Interconnection Customer, or on its own volition. 

 
In all cases, use of a third party consultant shall be in accord with Article 26 of the LGIA 
(Subcontractors) and limited to situations where the ISO determines that doing so will 
help maintain or accelerate the study process for the Interconnection Customer's pending 
Interconnection Request and not interfere with the ISO’s or Participating TO’s progress 
on Interconnection Studies for other pending Interconnection Requests.  In cases where 
the Interconnection Customer requests use of a third party consultant to perform such 
Interconnection Study, the Interconnection Customer and the Participating TO or ISO 
shall negotiate all of the pertinent terms and conditions, including reimbursement 
arrangements and the estimated study completion date and study review deadline.  The 
applicable Participating TO(s) and the ISO shall convey all workpapers, data bases, 
study results and all other supporting documentation prepared to date with respect to the 
Interconnection Request as soon as practicable upon the Interconnection Customer's 
request subject to the confidentiality provision in LGIP Section 13.1.  In any case, such 
third party contract may be entered into with the Interconnection Customer, the applicable 
Participating TO(s), or the ISO at the Participating TO’s or ISO’s discretion.  If the 
Interconnection Customer enters into a third party Interconnection Study agreement, the 
Interconnection Customer shall provide the Interconnection Study to the ISO and the 
Participating TO for review, and such third party Interconnection Study agreement shall 
provide for reimbursement by the Interconnection Customer of the ISO’s and 
Participating TO’s actual cost of participating in and reviewing the Interconnection Study.  
In the case of (iii) the Interconnection Customer maintains its right to submit a claim to 
Dispute Resolution to recover the costs of such third party study.  Such third party 
consultant shall be required to comply with this LGIP, Article 26 of the LGIA 
(Subcontractors), the ISO Tariff, and the relevant Participating TO’s TO Tariff as would 
apply if the Participating TO or ISO were to conduct the Interconnection Study and shall 
use the information provided to it solely for purposes of performing such services and for 
no other purposes.  The applicable Participating TO(s) and the ISO shall cooperate with 
such third party consultant and the Interconnection Customer to complete and issue the 
Interconnection Study in the shortest reasonable time. 

 
13.5 Disputes. 
 

All disputes arising out of or in connection with this LGIP whereby relief is sought by or 
from the ISO shall be settled in accordance with the ISO ADR Procedures.  Disputes 
arising out of or in connection with this LGIP not subject to the ISO ADR Procedures shall 
be resolved as follows: 
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13.5.1 Submission. 
 

In the event either Party has a dispute, or asserts a claim, that arises out of or in 
connection with the LGIA, the LGIP, or their performance, such Party (the “disputing 
Party”) shall provide the other Party with written notice of the dispute or claim (“Notice of 
Dispute”).  Such dispute or claim shall be referred to a designated senior representative 
of each Party for resolution on an informal basis as promptly as practicable after receipt 
of the Notice of Dispute by the other Party.  In the event the designated representatives 
are unable to resolve the claim or dispute through unassisted or assisted negotiations 
within thirty (30) Calendar Days of the other Party’s receipt of the Notice of Dispute, such 
claim or dispute may, upon mutual agreement of the Parties, be submitted to arbitration 
and resolved in accordance with the arbitration procedures set forth below.  In the event 
the Parties do not agree to submit such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity or at law consistent with the 
terms of the LGIA and LGIP.
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13.5.2 External Arbitration Procedures. 
 

Any arbitration initiated under these procedures shall be conducted before a single 
neutral arbitrator appointed by the Parties.  If the Parties fail to agree upon a single 
arbitrator within ten (10) Calendar Days of the submission of the dispute to arbitration, 
each Party shall choose one arbitrator who shall sit on a three-member arbitration panel.  
The two arbitrators so chosen shall within twenty (20) Calendar Days select a third 
arbitrator to chair the arbitration panel.  In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric transmission and bulk power 
issues, and shall not have any current or past substantial business or financial 
relationships with any party to the arbitration (except prior arbitration).  The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association (“Arbitration Rules”) and any 
applicable FERC regulations or RTO rules; provided, however, in the event of a conflict 
between the Arbitration Rules and the terms of this LGIP Section 13, the terms of this 
LGIP Section 13 shall prevail. 

 
13.5.3 Arbitration Decisions. 
 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such 
decision and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret 
and apply the provisions of the LGIA and LGIP and shall have no power to modify or 
change any provision of the LGIA and LGIP in any manner.  The decision of the 
arbitrator(s) shall be final and binding upon the Parties, and judgment on the award may 
be entered in any court having jurisdiction.  The decision of the arbitrator(s) may be 
appealed solely on the grounds that the conduct of the arbitrator(s), or the decision itself, 
violated the standards set forth in the Federal Arbitration Act or the Administrative 
Dispute Resolution Act.  The final decision of the arbitrator must also be filed with FERC 
if it affects jurisdictional rates, terms and conditions of service, Interconnection Facilities, 
or Network Upgrades. 

 
13.5.4 Costs. 
 

Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable:  (1) the cost of the arbitrator chosen by the Party 
to sit on the three member panel and one half of the cost of the third arbitrator chosen; or 
(2) one half the cost of the single arbitrator jointly chosen by the Parties. 

 
13.6 Local Furnishing Bonds. 
 
13.6.1 Participating TOs That Own Facilities Financed by Local Furnishing Bonds. 
 

This provision is applicable only to a Participating TO that has financed facilities for the 
local furnishing of electric energy with Local Furnishing Bonds.  Notwithstanding any 
other provisions of this LGIP, the Participating TO and the ISO shall not be required to 
provide Interconnection Service to the Interconnection Customer pursuant to this LGIP 
and the LGIA if the provision of such Interconnection Service would jeopardize the tax-
exempt status of any Local Furnishing Bond(s) issued for the benefit of the Participating 
TO.



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF Second Revised Sheet No. 1026 
THIRD REPLACEMENT VOLUME NO. II Superseding First Revised Sheet No. 1026 
 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: August 10, 2006  Effective: May 24, 2006 
 

13.6.2 Alternative Procedures for Requesting Interconnection Service. 
 

If a Participating TO determines that the provision of Interconnection Service requested 
by the Interconnection Customer would jeopardize the tax-exempt status of any Local 
Furnishing Bond(s) issued for the benefit of the Participating TO, it shall advise the 
Interconnection Customer and the ISO within (30) Calendar Days of receipt of the 
Interconnection Request. 
 
The Interconnection Customer thereafter may renew its request for the same 
interconnection Service by tendering an application under Section 211 of the Federal 
Power Act, in which case the Participating TO, within ten (10) Calendar Days of receiving 
a copy of the Section 211 application, will waive its rights to a request for service under 
Section 213(a) of the Federal Power Act and to the issuance of a proposed order under 
Section 212(c) of the Federal Power Act, and the ISO and Participating TO shall provide 
the requested Interconnection Service pursuant to the terms and conditions set forth in 
this LGIP and the LGIA.
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PART 1 to LGIP 

INTERCONNECTION REQUEST 
 
 
Provide three copies of this completed form pursuant to Section 7 below. 
  
1. The undersigned Interconnection Customer submits this request to interconnect its Large 

Generating Facility with the ISO Controlled Grid pursuant to the ISO Tariff. 
 
2. This Interconnection Request is for (check one): 

_____ A proposed new Large Generating Facility. 
_____ An increase in the generating capacity or a Material Modification of an existing 

Generating Facility. 
 

 
4. The Interconnection Customer provides the following information: 
 

a. Address or location, including the county, of the proposed new Large Generating Facility 
site or, in the case of an existing Generating Facility, the name and specific location, 
including the county, of the existing Generating Facility; 

 
b. Maximum megawatt electrical output of the proposed new Large Generating Facility or 

the amount of megawatt increase in the generating capacity of an existing Generating 
Facility; 

 
c. Type of project (i.e., gas turbine, hydro, wind, etc.) and general description of the 

equipment configuration; 
 

d. Proposed In-Service Date, Trial Operation date and Commercial Operation Date by day, 
month, and year and term of service; 
 

e.  Name, address, telephone number, and e-mail address of the Interconnection 
Customer’s contact person; 

 
f.  Approximate location of the proposed Point of Interconnection; and 

 
g.  Interconnection Customer Data (set forth in Attachment A) 

 
5. Applicable deposit amount as specified in the LGIP.  
 
6. Evidence of Site Control as specified in the LGIP and name(s), address(es) and contact 

information of site owner(s) (check one): 
 

____ Is attached to this Interconnection Request  
____ Will be provided at a later date in accordance with this LGIP  

 
7. This Interconnection Request shall be submitted to the representative indicated below: 
 

New Resource Interconnection 
California ISO 
P.O. Box 639014 
Folsom, CA 95763-9014 
 
Overnight address: 151 Blue Ravine Road, Folsom, CA 95630
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8. Representative of the Interconnection Customer to contact: 
 

[To be completed by the Interconnection Customer] 
 
9. This Interconnection Request is submitted by: 
 

Name of the Interconnection Customer:                                                         
 

By (signature):                                                                                    
 
   Name (type or print):                                                                                
 

Title:                                                                                                         
 
          Date
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Attachment A 
To Part 1 

Interconnection Request 
 

LARGE GENERATING FACILITY DATA 
 
Provide three copies of this completed form pursuant to Section 7 of Part 1. 
 
 
1. Provide two original prints and one reproducible copy (no larger than 36” x 24”) of the 

following: 
 

A.  Site drawing to scale, showing generator location and point of interconnection with the 
ISO Controlled Grid. 

B. Single-line diagram showing applicable equipment such as generating units, step-up 
transformers, auxiliary transformers, switches/disconnects of the proposed 
interconnection, including the required protection devices and circuit breakers. For wind 
generator farms, the one line diagram should include the distribution lines connecting the 
various groups of generating units, the generator capacitor banks, the step up 
transformers, the distribution lines, and the substation transformers and capacitor banks 
at the point of interconnection with the utility. 

 
2. Generating Facility Information 

A) Total Generating Facility rated output (kW): _______________ 
B) Generating Facility auxiliary load (kW): _______________ 
C) Project net capacity (kW): _______________ 
D) Standby load when Generating Facility is off-line (kW): _______________ 

 
E) Number of Generating Units: ___________________ 
 (Please repeat the following items for each generator) 
F) Individual generator rated output (kW for each unit): ___________________________ 
G) Manufacturer: _____________________________________   
H)  Year Manufactured: ___________________   
I) Nominal Terminal Voltage: ___________________ 
J)  Rated Power Factor (%): _______ 
K)  Type (Induction, Synchronous, D.C. with Inverter): _____________ 
L)  Phase (3 phase or single phase): _______ 
M)  Connection (Delta, Grounded WYE, Ungrounded WYE, impedance      grounded): 

_________   
N) Generator Voltage Regulation Range: _____________  
O) Generator Power Factor Regulation Range: _____________ 
P) For combined cycle plants, specify the plant output for an outage of the steam turbine or 
an outage of a single combustion turbine:  
 
 

3. Synchronous Generator – General Information: 
 (Please repeat the following for each generator) 
 

A. Rated Generator speed (rpm): ____________ 
B. Rated MVA: _______________ 
C. Rated Generator Power Factor: ____________  

D. Generator Efficiency at Rated Load (%): ____________ 
E. Moment of Inertia (including prime mover): ____________  
F. Inertia Time Constant (on machine base) H: ____________ sec or MJ/MVA 
G. SCR (Short-Circuit Ratio - the ratio of the field current required for rated open-circuit
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voltage to the field current required for rated short-circuit                current): 
____________  

H. Please attach generator reactive capability curves.  
I. Rated Hydrogen Cooling Pressure in psig (Steam Units only): ____________  
J. Please attach a plot of generator terminal voltage versus field current that shows the air 

gap line, the open-circuit saturation curve, and the saturation curve at full load and rated 
power factor.   

 
4. Excitation System Information 
 (Please repeat the following for each generator) 
 

A. Indicate the Manufacturer ____________________ and Type _____________of 
excitation system used for the generator.  For exciter type, please choose from 1 to 8 
below or describe the specific excitation system. 

 
1) Rotating DC commutator exciter with continuously acting regulator.  The 

regulator power source is independent of the generator terminal voltage and 
current. 

 
2) Rotating DC commentator exciter with continuously acting regulator.  The 

regulator power source is bus fed from the generator terminal voltage. 
 

3) Rotating DC commutator exciter with non-continuously acting regulator (i.e., 
regulator adjustments are made in discrete increments). 

 
4) Rotating AC Alternator Exciter with non-controlled (diode) rectifiers.  The 

regulator power source is independent of the generator terminal voltage and 
current (not bus-fed). 

 
5) Rotating AC Alternator Exciter with controlled (thyristor) rectifiers.  The regulator 

power source is fed from the exciter output voltage. 
 

6) Rotating AC Alternator Exciter with controlled (thyristor) rectifiers. 
 

7) Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 
bus-fed from the generator terminal voltage. 

 
8) Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 

bus-fed from a combination of generator terminal voltage and current 
(compound-source controlled rectifiers system. 

 
B. Attach a copy of the block diagram of the excitation system from its instruction manual.  

The diagram should show the input, output, and all feedback loops of the excitation 
system. 

C. Excitation system response ratio (ASA): ______________ 
D. Full load rated exciter output voltage: ___________ 
E. Maximum exciter output voltage (ceiling voltage): ___________  
F. Other comments regarding the excitation system? 

_______________________________________________________________________
_______________________________________________________________________
______________________________________
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5. Power System Stabilizer Information. 
(Please repeat the following for each generator. All new generators are required to install PSS 
unless an exemption has been obtained from WECC. Such an exemption can be obtained for 
units that do not have suitable excitation systems.) 
 
A. Manufacturer: _____________________________________________ 
B. Is the PSS digital or analog? __________________ 
C. Note the input signal source for the PSS? 

_____ Bus frequency   _____ Shaft speed   _____ Bus Voltage 
_____________________   Other (specify source) 

D. Please attach a copy of a block diagram of the PSS from the PSS Instruction Manual and 
the correspondence between dial settings and the time constants or PSS gain. 

E: Other comments regarding the PSS? 
____________________________________________________________ 
____________________________________________________________ 
____________________________________________________________ 

 
6. Turbine-Governor Information 
 (Please repeat the following for each generator) 

 
Please complete Part A for steam, gas or combined-cycle turbines, Part B for hydro turbines, and 
Part C for both. 
 
A. Steam, gas or combined-cycle turbines: 
 

1.) List type of unit (Steam, Gas, or Combined-cycle):__________  
2.) If steam or combined-cycle, does the turbine system have a reheat process 

(i.e., both high and low pressure turbines)? _______  
3.) If steam with reheat process, or if combined-cycle, indicate in the space 

provided, the percent of full load power produced by each turbine: 
Low pressure turbine or gas turbine: ______% 
High pressure turbine or steam turbine: ______%  

 
B. Hydro turbines: 
 

1.) Turbine efficiency at rated load: _______% 
2.) Length of penstock: ______ft 
3.) Average cross-sectional area of the penstock: _______ft2 
4.) Typical maximum head (vertical distance from the bottom of the penstock, at the 

gate, to the water level): ______ft 
5.) Is the water supply run-of-the-river or reservoir: ___________  
6.) Water flow rate at the typical maximum head: _________ft3/sec 
7.) Average energy rate: _________kW-hrs/acre-ft 
8.) Estimated yearly energy production: ________kW-hrs 
 

C. Complete this section for each machine, independent of the turbine type. 
 
1.) Turbine manufacturer: _______________  
2.) Maximum turbine power output: _______________MW 
3.) Minimum turbine power output (while on line): _________MW 
4.) Governor information:   
 a: Droop setting (speed regulation): _____________  
 b: Is the governor mechanical-hydraulic or electro-hydraulic 

(Electro-hydraulic governors have an electronic speed sensor and 
transducer.)? _________________
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 c: Other comments regarding the turbine governor system? 
______________________________________________ 
______________________________________________ 
______________________________________________ 
______________________________________________   

 
7. Synchronous Generator and Associated Equipment – Dynamic Models: 
 

For each generator, governor, exciter and power system stabilizer, select the appropriate 
dynamic model from the General Electric PSLF Program Manual and provide the required input 
data. The manual is available on the GE website at www.gepower.com.  Select the following links 
within the website: 1) Our Businesses, 2) GE Power Systems, 3) Energy Consulting, 4) GE PSLF 
Software, 5) GE PSLF User’s Manual. 
 
There are links within the GE PSLF User’s Manual to detailed descriptions of specific models, a 
definition of each parameter, a list of the output channels, explanatory notes, and a control 
system block diagram. The block diagrams are also available on the Ca-ISO website. 
 
If you require assistance in developing the models, we suggest you contact General Electric. 
Accurate models are important to obtain accurate study results. Costs associated with any 
changes in facility requirements that are due to differences between model data provided by the 
generation developer and the actual generator test data, may be the responsibility of the 
generation developer. 
 
 

8. Induction Generator Data:  
 

A. Rated Generator Power Factor at rated load: ____________  
B. Moment of Inertia (including prime mover): ____________ 
C. Do you wish reclose blocking?  Yes ___,  No ___ 

Note:  Sufficient capacitance may be on the line now, or in the future, and the generator 
may self-excite unexpectedly. 

 
9. Generator Short Circuit Data 
 

For each generator, provide the following reactances expressed in p.u. on the generator base: 
 
• X”1 – positive sequence subtransient reactance: _____ 
• X”2 – negative sequence subtransient reactance: _____ 
• X”0 – zero sequence subtransient reactance: _____ 

 
 Generator Grounding: 
 

A. _____ Solidly grounded 
B. _____ Grounded through an impedance 

 
 Impedance value in p.u on generator base. R:_____________p.u. 
 X:_____________p.u. 
C. _____ Ungrounded 
 

10. Step-Up Transformer Data 
 

For each step-up transformer, fill out the data form provided in Table 1.
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11. Line Data  
 

There is no need to provide data for new lines that are to be planned by the Participating TO. 
However, for transmission lines that are to be planned by the generation developer, please 
provide the following information: 
 
Nominal Voltage: _______________  
Line Length (miles): ___________________ 

 Line termination Points: ___________________ 
Conductor Type: ______   Size: ________  
If bundled.  Number per phase: ______, Bundle spacing: _____in.  
Phase Configuration. Vertical: _______, Horizontal: _______ 
Phase Spacing (ft): A-B: ______, B-C: _______, C-A: ________ 
Distance of lowest conductor to Ground: _________ft 
Ground Wire Type: ________ Size: _______ Distance to Ground: ______ft 
Attach Tower Configuration Diagram 
Summer line ratings in amperes (normal and emergency) _________________ 
Resistance ( R ):  __________ p.u.** 
Reactance: ( X ):  __________ p.u** 
Line Charging (B/2):  __________ p.u** 
** On 100-MVA and nominal line voltage (kV) Base 

 
12. Wind Generators 
 

Number of generators to be interconnected pursuant to this Interconnection Request: ____ 
 
Elevation: ______  _____ Single Phase _____ Three Phase 
 
Inverter manufacturer, model name, number, and version: 
__________________________________________________________________ 
 
List of adjustable setpoints for the protective equipment or software: 
__________________________________________________________________ 
 
Field Volts: _________________ 
Field Amperes: ______________ 
Motoring Power (kW): _______ 
Neutral Grounding Resistor (If Applicable): ____________ 
I22t or K (Heating Time Constant): ____________ 
Rotor Resistance:  ____________ 
Stator Resistance:  ____________ 
Stator Reactance:  ____________ 
Rotor Reactance:  ____________ 
Magnetizing Reactance:  ___________ 
Short Circuit Reactance:  ___________ 
Exciting Current: ________________ 
Temperature Rise: ________________ 
Frame Size: _______________ 
Design Letter: _____________ 
Reactive Power Required In Vars (No Load): ________ 
Reactive Power Required In Vars (Full Load): ________ 
Total Rotating Inertia, H: ________ Per Unit on KVA Base
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Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request.  If other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting.
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TABLE 1 
 

TRANSFORMER DATA 
 

UNIT_____________________________________ 
 

NUMBER OF TRANSFORMERS_________   PHASE _______    
 

RATED KVA H Winding X Winding Y Winding 
Connection  

(Delta, Wye, Gnd.) 
 

55 C Rise 
65 C Rise 

 
RATED VOLTAGE 
 
BIL 
 
AVAILABLE TAPS 
(planned or existing) 
 
LOAD TAP CHANGER? 
 
TAP SETTINGS 

 
__________ 

 
__________ 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
 

__________ 
 

__________ 

 
__________ 

 
__________ 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
 

__________ 
 

__________ 

 
__________ 

 
__________ 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
 

__________ 
 

__________ 
  
COOLING TYPE :   OA_____   OA/FA_____    OA/FA/FA______  OA/FOA______ 
 
IMPEDANCE H-X H-Y X-Y 
 
       Percent 
 
       MVA Base 
 
       Tested Taps 
 
WINDING RESISTANCE 
 
      Ohms 

 
 __________ 

 
__________ 

 
__________ 

 
H 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
X 
 

__________ 

 
__________ 

 
__________ 

 
__________ 

 
Y 
 

__________ 
 

 
CURRENT TRANSFORMER RATIOS 
 
H_____________ X______________ Y______________ N_____________ 

 
PERCENT EXCITING CURRENT 100 % Voltage; _________ 110% Voltage________ 

 
Supply copy of nameplate and manufacture’s test report when available 
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Part 2 TO LGIP 
 
 

 
PART 2  INTERCONNECTION PROCEDURES FOR A WIND GENERATING PLANT



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF 
THIRD REPLACEMENT VOLUME NO. II Original Sheet No. 1035B 
 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: June 23, 2006  Effective: March 1, 2006 
 

 
PART 2 to LGIP 

INTERCONNECTION PROCEDURES FOR A WIND GENERATING PLANT 
 
Part 2 sets forth procedures specific to a wind generating plant.  All other requirements of this LGIP 
continue to apply to wind generating plant interconnections. 
 

A. Special Procedures Applicable to Wind Generators  
 

The wind plant Interconnection Customer, in completing the Interconnection Request required by section 
3.1 of this LGIP, may provide to the ISO a set of preliminary electrical design specifications depicting the 
wind plant as a single equivalent generator.  Upon satisfying these and other applicable Interconnection 
Request conditions, the wind plant may enter the queue and receive the Base Case data as provided for 
in this LGIP. 
 
No later than six months after submitting an Interconnection Request completed in this manner, the wind 
plant Interconnection Customer must submit completed detailed electrical design specifications and other 
data (including collector system layout data) needed to allow the ISO to complete the Interconnection 
Study.
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INTERCONNECTION FEASIBILITY STUDY AGREEMENT 
 
 

THIS AGREEMENT is made and entered into this      day of             , 20    _by and between                                  
_______, a                           organized and existing under the laws of the State of          , ("Interconnection 
Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, (“ISO").  The Interconnection 
Customer and the ISO each may be referred to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, the Interconnection Customer is proposing to develop a Large Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated             ; and 
 

WHEREAS, the Interconnection Customer desires to interconnect the Large Generating Facility 
with the ISO Controlled Grid; and 
 

WHEREAS, the Interconnection Customer has requested the ISO to conduct or cause to be 
performed an Interconnection Feasibility Study to assess the feasibility of interconnecting the proposed 
Large Generating Facility.  
 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 

 
1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 

meanings indicated in the ISO's FERC-approved Standard Large Generation 
Interconnection Procedures (“LGIP”) or the Master Definitions Supplement, Appendix A 
to the ISO Tariff, as applicable.  

 
2.0 The Interconnection Customer elects and the ISO shall conduct or cause to be performed 

an Interconnection Feasibility Study consistent with the LGIP in accordance with the ISO 
Tariff. 

 
3.0 The scope of the Interconnection Feasibility Study shall be subject to the assumptions set 

forth in Attachment A to this Agreement. 
 

4.0 The Interconnection Feasibility Study shall be based on the technical information 
provided by the Interconnection Customer in the Interconnection Request, as may be 
modified as the result of the Scoping Meeting.  The ISO reserves the right to request 
additional technical information from the Interconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the 
Interconnection Feasibility Study and as designated in accordance with Section 3.5.4 of 
the LGIP.  If, after the designation of the Point of Interconnection pursuant to Section 
3.5.4 of the LGIP, the Interconnection Customer modifies its Interconnection Request 
pursuant to Section 4.4, the time to complete the Interconnection Feasibility Study may 
be extended.
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5.0 The Interconnection Feasibility Study report shall provide the following information: 
 

- preliminary identification of any circuit breaker short circuit capability limits 
exceeded on the Participating TO’s electric system or the ISO Controlled Grid as 
a result of the interconnection; 

 
- preliminary identification of any thermal overload or voltage limit violations on the 

Participating TO’s electric system or the ISO Controlled Grid resulting from the 
interconnection;  

 
- preliminary description and non-binding good faith estimate of cost and cost 

responsibility for and time for construction of the Participating TO’s facilities 
required to interconnect the Large Generating Facility to the Participating TO’s 
electric system or the ISO Controlled Grid and to address the identified short 
circuit and power flow issues; 

 
- preliminary identification of financial impacts, if any, on Local Furnishing Bonds; 

and 
 

- expected results in the Interconnection System Impact Study. 
 

6.0 In addition to the deposit(s) paid by the Interconnection Customer pursuant to Section 
3.5.1 of the LGIP, the Interconnection Customer shall provide a deposit of $10,000 for the 
performance of the Interconnection Feasibility Study. 

 
Following the issuance of the Interconnection Feasibility Study to the Interconnection 
Customer the ISO shall charge and the Interconnection Customer shall pay the actual 
costs of the Interconnection Feasibility Study, inclusive of any re-studies and 
amendments to the Interconnection Feasibility Study, pursuant to Section 9 of this 
Agreement. 

 
Any difference between the deposits made toward the Interconnection Feasibility Study, 
amendments and re-studies to the Interconnection Feasibility Study, and the actual cost 
of the study shall be paid by or refunded to the Interconnection Customer, as appropriate 
in accordance with Section 13.3 of the LGIP. 

 
7.0 Pursuant to Section 3.7 of the LGIP, the ISO will coordinate the conduct of any studies 

required to determine the impact of the Interconnection Request on Affected Systems.  
The ISO may provide a copy of the Interconnection Feasibility Study results to an 
Affected System Operator and the Western Electricity Coordinating Council.  Requests 
for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection, and a revision of the 
Interconnection Feasibility Study or re-study may be required in such event. 

 
8.0 Substantial portions of technical data and assumptions used to perform the 

Interconnection Feasibility Study, such as system conditions, existing and planned 
generation, and unit modeling, may change after the ISO provides the Interconnection 
Feasibility Study results to the Interconnection Customer.   

  
 Study results will reflect available data at the time the ISO provides the Interconnection 

Feasibility Study to the Interconnection Customer.  The ISO shall not be responsible for 
any additional costs, including, without limitation, costs of new or additional facilities, 
system upgrades, or schedule changes, that may be incurred by the Interconnection 
Customer as a result of changes in such data and assumptions. 
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9.0 In the event that a re-study or amendment of the Interconnection Feasibility Study is 
required, the ISO shall provide notification of the need for such re-study or amendment, 
and the Interconnection Customer shall provide direction as to whether to proceed with 
the re-study or amendment and any associated deposit payment pursuant to Section 6.4 
or Section 12.2.4 of the LGIP, as applicable.  
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10.0 The ISO shall maintain records and accounts of all costs incurred in performing the 

Interconnection Feasibility Study, inclusive of any re-studies or amendments thereto, in 
sufficient detail to allow verification of all costs incurred, including associated overheads.  
The Interconnection Customer shall have the right, upon reasonable notice, within a 
reasonable time following receipt of the final cost report associated with this 
Interconnection Feasibility Study at the ISO’s offices and at its own expense, to audit the 
ISO’s records as necessary and as appropriate in order to verify costs incurred by the 
ISO.  Any audit requested by the Interconnection Customer shall be completed, and 
written notice of any audit dispute provided to the ISO, within one hundred eighty (180) 
Calendar Days following receipt by the Interconnection Customer of the ISO’s notification 
of the final costs of the Interconnection Feasibility Study, inclusive of any re-study or 
amendment thereto.  
 

11.0 In accordance with Section 3.8 of the LGIP, the Interconnection Customer may withdraw  
its Interconnection Request at any time by written notice to the ISO.  Upon receipt of such 
notice, this Agreement shall terminate. 

 
12.0 Pursuant to Section 6.1 of the LGIP, this Agreement shall become effective upon the date 

the fully executed Agreement and deposit specified in Section 6 of this Agreement are 
received by the ISO.  If the ISO does not receive the fully executed Agreement and 
payment pursuant to Section 6.1 of the LGIP, then the Interconnection Request will be 
deemed withdrawn upon the Interconnection Customer’s receipt of written notice by the 
ISO pursuant to Section 3.8 of the LGIP. 

 
13.0 Miscellaneous. 
 

 
13.1 Dispute Resolution.  Any dispute, or assertion of a claim, arising out of or in connection 

with this Interconnection Feasibility Study Agreement, shall be resolved in accordance 
with Section 13.5 of the LGIP 

 
13.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 13.1 

of the LGIP. 
 
13.3 Binding Effect.  This Interconnection Feasibility Study Agreement and the rights and 

obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto. 

 
13.4 Conflicts.  In the event of a conflict between the body of this Interconnection Feasibility 

Study Agreement and any attachment, appendices or exhibits hereto, the terms and 
provisions of the body of this Interconnection Feasibility Study Agreement shall prevail 
and be deemed the final intent of the Parties.   

 
13.5 Rules of Interpretation.  This Interconnection Feasibility Study Agreement, unless a clear 

contrary intention appears, shall be construed and interpreted as follows:  (1) the singular 
number includes the plural number and vice versa;  (2) reference to any person includes 
such person’s successors and assigns but, in the case of a Party, only if such successors 
and assigns are permitted by this Interconnection Feasibility Study Agreement, and 
reference to a person in a particular capacity excludes such person in any other capacity 
or individually; (3) reference to any agreement (including this Section, or other provision
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hereof or thereof); (4) reference to any applicable laws and regulations means such 
applicable laws and regulations as amended, modified, codified, or reenacted, in whole or 
in part, and in effect from time to time, including, if applicable, rules and regulations 
promulgated thereunder; (5) unless expressly stated otherwise, reference to any Article, 
Section or Appendix means such Article or Section of this Interconnection Feasibility 
Study Agreement or such Appendix to this Interconnection Feasibility Study Agreement, 
or such Section to the LGIP or such Appendix to the LGIP, as the case may be; (6) 
“hereunder”, “hereof”, “herein”, “hereto” and words of similar import shall be deemed 
references to this Interconnection Feasibility Study Agreement as a whole and not to any 
particular Article; (7) “including” (and with correlative meaning “include”) means including 
without limiting the generality of any description preceding such term; and (8) relative to 
the determination of any period of time, “from” means “from and including”, “to” means “to 
but excluding” and “through” means “through and including”.   

 
13.6 Entire Agreement.  This Interconnection Feasibility Study Agreement, including all 

Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this Interconnection Feasibility Study Agreement.  
There are no other agreements, representations, warranties, or covenants which 
constitute any part of the consideration for, or any condition to, any Party’s compliance 
with its obligations under this Interconnection Feasibility Study Agreement. 

 
13.7 No Third Party Beneficiaries.  This Interconnection Feasibility Study Agreement is not 

intended to and does not create rights, remedies, or benefits of any character whatsoever 
in favor of any persons, corporations, associations, or entities other than the Parties, and 
the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and, where permitted, their assigns. 

 
13.8 Waiver.  The failure of a Party to this Interconnection Feasibility Study Agreement to 

insist, on any occasion, upon strict performance of any provision of this Interconnection 
Feasibility Study Agreement will not be considered a waiver of any obligation, right, or 
duty of, or imposed upon, such Party.  

 
Any waiver at any time by either Party of its rights with respect to this Interconnection 
Feasibility Study Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, duty of this 
Interconnection Feasibility Study Agreement.   Termination or default of this 
Interconnection Feasibility Study Agreement for any reason by the Interconnection 
Customer shall not constitute a waiver of the Interconnection Customer's legal rights to 
obtain an interconnection from the Participating TO or ISO.  Any waiver of this 
Interconnection Feasibility Study Agreement shall, if requested, be provided in writing. 

 
 Any waivers at any time by any Party of its rights with respect to any default under this 

Interconnection Feasibility Study Agreement, or with respect to any other matter arising in 
connection with this Interconnection Feasibility Study Agreement, shall not constitute or 
be deemed a waiver with respect to any subsequent default or other matter arising in 
connection with this Interconnection Feasibility Study Agreement.  Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this 
Interconnection Feasibility Study Agreement shall not constitute or be deemed a waiver 
of such right.
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13.9 Headings.  The descriptive headings of the various Articles and Sections of this 
Interconnection Feasibility Study Agreement have been inserted for convenience of 
reference only and are of no significance in the interpretation or construction of this 
Interconnection Feasibility Study Agreement.   

 
13.10 Multiple Counterparts.  This Interconnection Feasibility Study Agreement may be 

executed in two or more counterparts, each of which is deemed an original but all 
constitute one and the same instrument.  

 
13.11 Amendment. The Parties may by mutual agreement amend this Interconnection 

Feasibility Study Agreement by a written instrument duly executed by both of the Parties. 
 
13.12 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Interconnection Feasibility Study Agreement by a written instrument 
duly executed by both of the Parties.  Such amendment shall become effective and a part 
of this Interconnection Feasibility Study Agreement upon satisfaction of all applicable 
laws and regulations. 

 
13.13 Reservation of Rights.  The ISO shall have the right to make a unilateral filing with FERC 

to modify this Interconnection Feasibility Study Agreement with respect to any rates, 
terms and conditions, charges, classifications of service, rule or regulation under section 
205 or any other applicable provision of the Federal Power Act and FERC’s rules and 
regulations thereunder, and Interconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this Interconnection Feasibility Study Agreement 
pursuant to section 206 or any other applicable provision of the Federal Power Act and 
FERC’s rules and regulations thereunder; provided that each Party shall have the right to 
protest any such filing by another Party and to participate fully in any proceeding before 
FERC in which such modifications may be considered.  Nothing in this Interconnection 
Feasibility Study Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein.  

 
13.14 No Partnership.  This Interconnection Feasibility Study Agreement shall not be 

interpreted or construed to create an association, joint venture, agency relationship, or 
partnership between the Parties or to impose any partnership obligation or partnership 
liability upon any Party.  No Party shall have any right, power or authority to enter into 
any agreement or undertaking for, or act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind, another Party.   

 
13.15    Assignment.  This Interconnection Feasibility Study Agreement may be assigned by a 

Party only with the written consent of the other Party; provided that a Party may assign 
this Interconnection Feasibility Study Agreement without the consent of the other Party to 
any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
Interconnection Feasibility Study Agreement; and provided further that the 
Interconnection Customer shall have the right to assign this Interconnection Feasibility 
Study Agreement, without the consent of the other Party, for collateral security purposes 
to aid in providing financing for the Large Generating Unit, provided that the 
Interconnection Customer will require any secured party, trustee or mortgagee to notify 
the other Party of any such assignment.  Any financing arrangement entered into by the 
Interconnection Customer pursuant to this Article will provide that prior to or upon the 
exercise of the secured party’s, trustee’s or mortgagee’s assignment rights pursuant to 
said arrangement, the secured creditor, the trustee or mortgagee will notify the other 
Party of the date and particulars of any such exercise of assignment right(s).  Any 



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF Second Revised Sheet No. 1041 
THIRD REPLACEMENT VOLUME NO. II Superseding First Revised Sheet No. 1041 
 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: August 10, 2006  Effective: May 24, 2006 
 

attempted assignment that violates this Article is void and ineffective.  Any assignment 
under this Interconnection Feasibility Study Agreement shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof.  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

 
IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized officers or agents on the day and year first above written. 
 
 
 
California Independent System Operator Corporation 
 
By:                                                                                         
 
Title:                                                                                         
 
Date:                                                                                                     
 
 
 
[Insert name of the Interconnection Customer] 
 
 
By:                                             
 
Title:                                            
 
Date:                                                       
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Attachment A to 
Interconnection Feasibility 

Study Agreement 
 

 
ASSUMPTIONS USED IN CONDUCTING THE  

INTERCONNECTION FEASIBILITY STUDY 
 
 

The Interconnection Feasibility Study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on                        : 

 
Designation of Point of Interconnection and configuration to be studied. 
 
Designation of alternative Point(s) of Interconnection and configuration. 

 
[Above assumptions to be completed by the Interconnection Customer and other assumptions to 

be provided by the Interconnection Customer and the ISO]
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INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 

 
 

THIS AGREEMENT is made and entered into this      day of             , 20    _by and between                                  
_______, a                           organized and existing under the laws of the State of          , ("Interconnection 
Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, (“ISO").  The Interconnection 
Customer and the ISO each may be referred to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, the Interconnection Customer is proposing to develop a Large Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated _________; and 
 

WHEREAS, the Interconnection Customer desires to interconnect the Large Generating Facility 
with the ISO Controlled Grid; and 
 

WHEREAS, the ISO has completed an Interconnection Feasibility Study (the “Feasibility Study”) 
and provided the results of said study to the Interconnection Customer1; and 
 

WHEREAS, the Interconnection Customer has requested the ISO to conduct or cause to be 
performed an Interconnection System Impact Study to assess the impact of interconnecting the Large 
Generating Facility;  
 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the ISO's FERC-approved Standard Large Generation 
Interconnection Procedures (“LGIP”) or the Master Definitions Supplement, Appendix A 
to the ISO Tariff, as applicable.  

 
2.0 The Interconnection Customer elects and the ISO shall conduct or cause to be performed 

an Interconnection System Impact Study consistent with the LGIP in accordance with the 
ISO Tariff. 

 
3.0 The scope of the Interconnection System Impact Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 
4.0 The Interconnection System Impact Study will be based upon the results of the 

Interconnection Feasibility Study and the technical information provided by the 
Interconnection Customer in the Interconnection Request, subject to any modifications in 
accordance with Section 4.4 of the LGIP.  The ISO reserves the right to request 
additional technical information from the Interconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the 
Interconnection System Impact Study.  If the 

99                                            
1 This recital to be omitted if the Interconnection Customer has elected to forego the 

Interconnection Feasibility Study. 
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Interconnection Customer modifies its designated Point of Interconnection, 
Interconnection Request, or the technical information provided therein is modified, the 
time to complete the Interconnection System Impact Study may be extended. 

 
5.0 The Interconnection System Impact Study report shall provide the following information: 

 
- identification of any circuit breaker short circuit capability limits exceeded on the 

Participating TO’s electric system or the ISO Controlled Grid as a result of the 
interconnection; 

 
- identification of any thermal overload or voltage limit violations on the 

Participating TO’s electric system or the ISO Controlled Grid resulting from the 
interconnection;  

 
- identification of any instability or inadequately damped response to system 

disturbances on the Participating TO’s electric system or the ISO Controlled Grid 
resulting from the interconnection;  

 
- a description and non-binding, good faith estimate of cost and cost responsibility 

for and time for construction of facilities on the Participating TO’s electric system 
required to interconnect the Large Generating Facility to the ISO Controlled Grid 
and to address the identified short circuit, instability, and power flow issues on 
the ISO Controlled Grid; and 

 
- a Deliverability Assessment on the ISO Controlled Grid pursuant to Section 3.3 of 

the LGIP; and  
  
- assessment of the potential magnitude of financial impacts, if any, on Local 

Furnishing Bonds and a proposed resolution. 
 

6.0 The Interconnection Customer shall provide a deposit of $50,000 for the performance of 
the Interconnection System Impact Study.  The good faith estimate for the time of 
completion of the Interconnection System Impact Study is ______________[insert date]. 

 
Following the issuance of the Interconnection System Impact Study, the ISO shall charge 
and the Interconnection Customer shall pay the actual costs of the Interconnection 
System Impact Study, inclusive of any re-studies and amendments to the Interconnection 
System Impact Study, pursuant to Section 9 of this Agreement. 

 
Any difference between the deposit made toward the Interconnection System Impact 
Study, amendments and re-studies to the Interconnection System Impact Study, and the 
actual cost of the study shall be paid by or refunded to the Interconnection Customer, as 
appropriate in accordance with Section 13.3 of the LGIP.  

 
7.0 Pursuant to Section 3.7 of the LGIP, the ISO will coordinate the conduct of any studies 

required to determine the impact of the Interconnection Request on Affected Systems.  
The ISO may provide a copy of the Interconnection System Impact Study results to an 
Affected System Operator and the Western Electricity Coordinating Council.  Requests 
for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection, and a revision of the 
Interconnection System Impact Study or re-study may be required in such event. 
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8.0 Substantial portions of technical data and assumptions used to perform the 
Interconnection System Impact Study, such as system conditions, existing and planned 
generation, and unit modeling, may change after the ISO provides the Interconnection 
System Impact Study results to the Interconnection Customer.  Study results will reflect 
available data at the time the ISO provides the Interconnection System Impact Study to 
the Interconnection Customer.  The ISO shall not be responsible for any additional costs, 
including, without limitation, costs of new or additional facilities, system upgrades, or 
schedule changes, that may be incurred by the Interconnection Customer as a result of 
changes in such data and assumptions.
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9.0 In the event that a re-study or amendment of the Interconnection System Impact Study is 

required, the ISO shall provide notification of the need for such re-study or amendment, 
and the Interconnection Customer shall provide direction as to whether to proceed with 
the re-study or amendment and any associated deposit payment pursuant to Section 7.6 
or Section 12.2.4 of the LGIP, as applicable. 

 
10.0 The ISO shall maintain records and accounts of all costs incurred in performing the 

Interconnection System Impact Study, inclusive of any re-studies or amendments thereto, 
in sufficient detail to allow verification of all costs incurred, including associated 
overheads.  The Interconnection Customer shall have the right, upon reasonable notice, 
within a reasonable time at the Participating TO’s offices and at its own expense, to audit 
the ISO’s records as necessary and as appropriate in order to verify costs incurred by the 
ISO.  Any audit requested by the Interconnection Customer shall be completed, and 
written notice of any audit dispute provided to the ISO representative, within one hundred 
eighty (180) Calendar Days following receipt by the Interconnection Customer of the 
ISO’s notification of the final costs of the Interconnection System Impact Study, inclusive 
of any re-study or amendment thereto.  

 
11.0 In accordance with Section 3.8 of the LGIP, the Interconnection Customer may withdraw 

its Interconnection Request at any time by written notice to the ISO.  Upon receipt of such 
notice, this Agreement shall terminate. 

 
12.0 Pursuant to Section 7.2 of the LGIP, this Agreement shall become effective upon the date 

the fully executed Agreement and deposit specified in Section 6 of this Agreement are 
received by the ISO.  If ISO does not receive the fully executed Agreement and payment 
pursuant to Section 7.2 of the LGIP, then the Interconnection Request will be deemed 
withdrawn upon the Interconnection Customer’s receipt of written notice by the ISO 
pursuant to Section 3.8 of the LGIP. 

 
13.0   Miscellaneous. 
 
13.1 Dispute Resolution.   Any dispute, or assertion of a claim, arising out of or in connection 

with this Interconnection System Impact Study Agreement, shall be resolved in 
accordance with Section 13.5 of the LGIP. 

 
13.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 13.1 

of the LGIP. 
 
13.3 Binding Effect.  This Interconnection System Impact Study Agreement and the rights and 

obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto.
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13.4 Conflicts.  In the event of a conflict between the body of this Interconnection System 
Impact Study Agreement and any attachment, appendices or exhibits hereto, the terms 
and provisions of the body of this Interconnection System Impact Study Agreement shall 
prevail and be deemed the final intent of the Parties.   

 
13.5 Rules of Interpretation.  This Interconnection System Impact Study Agreement, unless a 

clear contrary intention appears, shall be construed and interpreted as follows:  (1) the 
singular number includes the plural number and vice versa;  (2) reference to any person 
includes such person’s successors and assigns but, in the case of a Party, only if such 
successors and assigns are permitted by this Interconnection System Impact Study 
Agreement, and reference to a person in a particular capacity excludes such person in 
any other capacity or individually; (3) reference to any agreement (including this 
Interconnection System Impact Study Agreement), document, instrument or tariff means 
such agreement, document, instrument, or tariff as amended or modified and in effect 
from time to time in accordance with the terms thereof and, if applicable, the terms 
hereof; (4) reference to any applicable laws and regulations means such applicable laws 
and regulations as amended, modified, codified, or reenacted, in whole or in part, and in 
effect from time to time, including, if applicable, rules and regulations promulgated 
thereunder; (5) unless expressly stated otherwise, reference to any Article, Section or 
Appendix means such Article or Section of this Interconnection System Impact Study 
Agreement or such Appendix to this Interconnection System Impact Study Agreement, or 
such Section to the LGIP or such Appendix to the LGIP, as the case may be; (6) 
“hereunder”, “hereof”, “herein”, “hereto” and words of similar import shall be deemed 
references to this Interconnection System Impact Study Agreement as a whole and not to 
any particular Article, Section, or other provision hereof or thereof; (7) “including” (and 
with correlative meaning “include”) means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, “from” means “from and including”, “to” means “to but excluding” and “through” 
means “through and including”. 

 
13.6 Entire Agreement.  This Interconnection System Impact Study Agreement, including all 

Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this Interconnection System Impact Study 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Interconnection System Impact Study 
Agreement. 

 
13.7 No Third Party Beneficiaries.  This Interconnection System Impact Study Agreement is 

not intended to and does not create rights, remedies, or benefits of any character 
whatsoever in favor of any persons, corporations, associations, or entities other than the 
Parties, and the obligations herein assumed are solely for the use and benefit of the 
Parties, their successors in interest and, where permitted, their assigns. 

 
13.8 Waiver.  The failure of a Party to this Interconnection System Impact Study Agreement to 

insist, on any occasion, upon strict performance of any provision of this Interconnection 
System Impact Study Agreement will not be considered a waiver of any obligation, right, 
or duty of, or imposed upon, such Party.  

 
Any waiver at any time by either Party of its rights with respect to this Interconnection 
System Impact Study Agreement shall not be deemed a continuing waiver or a waiver 
with respect to any other failure to comply with any other obligation, right, duty of this 
Interconnection System Impact Study Agreement.  Termination or default of this



CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION 
FERC ELECTRIC TARIFF Second Revised Sheet No. 1047 
THIRD REPLACEMENT VOLUME NO. II Superseding First Revised Sheet No. 1047 
 

Issued by: Charles F. Robinson, Vice President and General Counsel 
Issued on: August 10, 2006  Effective: May 24, 2006 
 

Interconnection System Impact Study Agreement for any reason by the Interconnection 
Customer shall not constitute a waiver of the Interconnection Customer's legal rights to 
obtain an interconnection from the Participating TO or ISO.  Any waiver of this 
Interconnection System Impact Study Agreement shall, if requested, be provided in 
writing. 
 
Any waivers at any time by any Party of its rights with respect to any default under this 
Interconnection System Impact Study Agreement, or with respect to any other matter 
arising in connection with this Interconnection System Impact Study Agreement, shall not 
constitute or be deemed a waiver with respect to any subsequent default or other matter 
arising in connection with this Interconnection System Impact Study Agreement.  Any 
delay, short of the statutory period of limitations, in asserting or enforcing any right under 
this Interconnection System Impact Study Agreement shall not constitute or be deemed a 
waiver of such right. 

 
13.9 Headings.  The descriptive headings of the various Articles and Sections of this 

Interconnection System Impact Study Agreement have been inserted for convenience of 
reference only and are of no significance in the interpretation or construction of this 
Interconnection System Impact Study Agreement.   

 
13.10 Multiple Counterparts.  This Interconnection System Impact Study Agreement may be 

executed in two or more counterparts, each of which is deemed an original but all 
constitute one and the same instrument.  

 
13.11 Amendment. The Parties may by mutual agreement amend this Interconnection System 

Impact Study Agreement by a written instrument duly executed by both of the Parties. 
 
13.12 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Interconnection System Impact Study Agreement by a written 
instrument duly executed by both of the Parties.  Such amendment shall become 
effective and a part of this Interconnection System Impact Study Agreement upon 
satisfaction of all applicable laws and regulations. 

 
13.13 Reservation of Rights.  The ISO shall have the right to make a unilateral filing with FERC 

to modify this Interconnection System Impact Study Agreement with respect to any rates, 
terms and conditions, charges, classifications of service, rule or regulation under section 
205 or any other applicable provision of the Federal Power Act and FERC’s rules and 
regulations thereunder, and Interconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this Interconnection System Impact Study 
Agreement pursuant to section 206 or any other applicable provision of the Federal 
Power Act and FERC’s rules and regulations thereunder; provided that each Party shall 
have the right to protest any such filing by another Party and to participate fully in any 
proceeding before FERC in which such modifications may be considered.  Nothing in this 
Interconnection System Impact Study Agreement shall limit the rights of the Parties or of 
FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and 
regulations thereunder, except to the extent that the Parties otherwise mutually agree as 
provided herein.  

 
13.14 No Partnership.  This Interconnection System Impact Study Agreement shall not be 

interpreted or construed to create an association, joint venture, agency relationship, or 
partnership between the Parties or to impose any partnership obligation or partnership 
liability upon any Party.  No Party shall have any right, power or authority to enter into 
any agreement or undertaking for, or act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind, another Party. 
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13.15 Assignment.  This Interconnection System Impact Study Agreement may be assigned by 
a Party only with the written consent of the other Party; provided that a Party may assign 
this Interconnection System Impact Study Agreement without the consent of the other 
Party to any Affiliate of the assigning Party with an equal or greater credit rating and with 
the legal authority and operational ability to satisfy the obligations of the assigning Party 
under this Interconnection System Impact Study Agreement; and provided further that the 
Interconnection Customer shall have the right to assign this Interconnection System 
Impact Study Agreement, without the consent of the other Party, for collateral security 
purposes to aid in providing financing for the Large Generating Unit, provided that the 
Interconnection Customer will require any secured party, trustee or mortgagee to notify 
the other Party of any such assignment.  Any financing arrangement entered into by the 
Interconnection Customer pursuant to this Article will provide that prior to or upon the 
exercise of the secured party’s, trustee’s or mortgagee’s assignment rights pursuant to 
said arrangement, the secured creditor, the trustee or mortgagee will notify the other 
Party of the date and particulars of any such exercise of assignment right(s).  Any 
attempted assignment that violates this Article is void and ineffective.  Any assignment 
under this Interconnection System Impact Study Agreement shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof.  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

 
 

IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 
 
 
California Independent System Operator Corporation 
 
By:                                                                                         
 
Title:                                                                                         
 
Date:                                                                                                    
 
 
 
[Insert name of the Interconnection Customer] 
 
 
By:                                             
 
Title:                                             
 
Date:       
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Attachment A 
 

Interconnection System Impact 
Study Agreement 

 
 

ASSUMPTIONS USED IN CONDUCTING THE  
INTERCONNECTION SYSTEM IMPACT STUDY 

 
 

The Interconnection System Impact Study will be based upon the results of the Interconnection 
Feasibility Study, subject to any modifications in accordance with Section 4.4 of the LGIP, and the 
following assumptions:   
 

Designation of Point of Interconnection and configuration to be studied. 
 
Designation of alternative Point(s) of Interconnection and configuration. 

 
 

[Above assumptions to be completed by the Interconnection Customer and other assumptions to 
be provided by the Interconnection Customer and the ISO]
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INTERCONNECTION FACILITIES STUDY AGREEMENT 
 
 

THIS AGREEMENT is made and entered into this      day of             , 20    _by and between                                  
_______, a                           organized and existing under the laws of the State of          , ("Interconnection 
Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, (“ISO").  The Interconnection 
Customer and the ISO each may be referred to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, the Interconnection Customer is proposing to develop a Large Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated               ; and 
 

WHEREAS, the Interconnection Customer desires to interconnect the Large Generating Facility 
with the ISO Controlled Grid; 
 

WHEREAS, the ISO has completed an Interconnection System Impact Study (the “System 
Impact Study”) and provided the results of said study to the Interconnection Customer; and 
 

WHEREAS, the Interconnection Customer has requested the ISO to conduct or cause to be 
performed an Interconnection Facilities Study to specify and estimate the cost of the equipment, 
engineering, procurement and construction work needed on the Participating TO’s electric system to 
implement the conclusions of the Interconnection System Impact Study in accordance with Good Utility 
Practice to physically and electrically connect the Large Generating Facility to the ISO Controlled Grid. 
 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agreed as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the ISO's FERC-approved Standard Large Generation 
Interconnection Procedures (“LGIP”) or the Master Definitions Supplement, Appendix A 
to the ISO Tariff, as applicable. 

 
2.0 The Interconnection Customer elects and the ISO shall conduct or cause to be performed 

an Interconnection Facilities Study consistent with the LGIP in accordance with the ISO 
Tariff. 

 
3.0 The scope of the Interconnection Facilities Study shall be subject to the assumptions set 

forth in Attachment A and the data provided in Attachment B to this Agreement. 
 

4.0 The Interconnection Facilities Study report (i) shall provide a description, estimated cost, 
including, if applicable, the cost of remedial measures that address the financial impacts, 
if any, on Local Furnishing Bonds, of (consistent with Attachment A), and schedule for 
required facilities or for effecting remedial measures that address the financial impacts, if 
any, on Local Furnishing Bonds within each Participating TO’s electric system to 
interconnect the Large Generating Facility to the ISO Controlled Grid and (ii) shall 
address the short circuit, instability, and power flow issues identified in the 
Interconnection System Impact Study. 

 
5.0 The Interconnection Customer shall provide a deposit of the greater of $100,000 or the 

Interconnection Customer’s portion of the estimated monthly cost for the performance of 
the Interconnection Facilities Study.  The time for completion of the Interconnection 
Facilities Study is specified in Attachment A. 
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For studies where the estimated cost exceed $100,000, the ISO may invoice 
Interconnection Customer on a monthly basis for the work to be conducted on the 
Interconnection Facilities Study for the remaining balance of the estimated 
Interconnection Facilities Study cost.  The Interconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice.  The ISO shall continue to 
hold the amounts on deposit until settlement of the final invoice. 
 
Following the issuance of the Interconnection Facilities Study, the ISO shall charge and 
the Interconnection Customer shall pay the actual costs of the Interconnection Facilities 
Study, inclusive of any re-studies and amendments to the Interconnection Facilities 
Study, pursuant to Section 9 of this Agreement. 
 

  Any difference between the deposit made toward the Interconnection Facilities Study and 
the actual cost of the study, inclusive of any re-studies and amendments thereto, shall be 
paid by or refunded to the Interconnection Customer, as appropriate in accordance with 
Section 13.3 of the LGIP. 

 
6.0 The Interconnection Facilities Study will be based upon the results of the Interconnection 

System Impact Study and the technical information provided by the Interconnection 
Customer in the Interconnection Request, subject to any modifications in accordance with 
Section 4.4 of the LGIP.  The ISO reserves the right to request additional technical 
information from the Interconnection Customer as may reasonably become necessary 
consistent with Good Utility Practice during the course of the Interconnection Facilities 
Study. 

 
 If the Interconnection Customer modifies its Interconnection Request or the technical 

information provided therein is modified, the time to complete the Interconnection 
Facilities Study may be extended. 

 
7.0 Pursuant to Section 3.7 of the LGIP, the ISO will coordinate the conduct of any studies 

required to determine the impact of the Interconnection Request on Affected Systems.  
The ISO may provide a copy of the Interconnection Facilities Study results to an Affected 
System Operator and the Western Electricity Coordinating Council.  Requests for review 
and input from Affected System Operators or the Western Electricity Coordinating 
Council may arrive at any time prior to interconnection, and a revision of the 
Interconnection Facilities Study or re-study may be required in such event. 

 
8.0 Substantial portions of technical data and assumptions used to perform the 

Interconnection Facilities Study, such as system conditions, existing and planned 
generation, and unit modeling, may change after the ISO provides the Interconnection 
Facilities Study results to the Interconnection Customer.  Study results will reflect 
available data at the time the ISO provides the Interconnection Facilities Study to the 
Interconnection Customer.  The ISO shall not be responsible for any additional costs, 
including, without limitation, costs of new or additional facilities, system upgrades, or 
schedule changes, that may be incurred by the Interconnection Customer as a result of 
changes in such data and assumptions. 

 
9.0 In the event that a re-study or amendment of the Interconnection Facilities Study is 

required, the ISO shall provide notification of the need for such re-study or amendment, 
and the Interconnection 
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Customer shall provide direction as to whether to proceed with the re-study or 
amendment and any associated deposit payment pursuant to Section 8.5 or Section 
12.2.4 of the LGIP, as applicable. 

 
10.0 The ISO shall maintain records and accounts of all costs incurred in performing the 

Interconnection Facilities Study, inclusive of any re-studies or amendments thereto, in 
sufficient detail to allow verification of all costs incurred, including associated overhead.  
The Interconnection Customer shall have the right, upon reasonable notice, within a 
reasonable time at the ISO offices and at its own expense, to audit the ISO’s records as 
necessary and as appropriate in order to verify costs incurred by the ISO.  Any audit 
requested by the Interconnection Customer shall be completed, and written notice of any 
audit dispute provided to the ISO within one hundred eighty (180) Calendar Days 
following receipt by the Interconnection Customer of the ISO’s notification of the final 
costs of the Interconnection Facilities Study, inclusive of any re-study or amendment 
thereto.  

 
11.0 In accordance with Section 3.8 of the LGIP, the Interconnection Customer may withdraw 

its Interconnection Request at any time by written notice to the ISO.  Upon receipt of such 
notice, this Agreement shall terminate. 

 
12.0 Pursuant to Section 8.1 of the LGIP, this Agreement shall become effective upon the date 

the fully executed Agreement and deposit specified in Section 6 of this Agreement are 
received by the ISO.  If the ISO does not receive the fully executed Agreement and 
payment pursuant to Section 8.1 of the LGIP, then the Interconnection Request will be 
deemed withdrawn upon the Interconnection Customer’s receipt of written notice by the 
ISO pursuant to Section 3.8 of the LGIP. 

 
13.0 Miscellaneous. 

 
13.1 Dispute Resolution.  Any dispute, or assertion of a claim, arising out of or in connection 

with this Interconnection Facilities Study Agreement, shall be resolved in accordance with 
Section 13.5 of the LGIP. 

 
13.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 13.1 

of the LGIP. 
 

13.3 Binding Effect.  This Interconnection Facilities Study Agreement and the rights and 
obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto. 

 
13.4 Conflicts.  In the event of a conflict between the body of this Interconnection Facilities 

Study Agreement and any attachment, appendices or exhibits hereto, the terms and 
provisions of the body of this Interconnection Facilities Study Agreement shall prevail and 
be deemed the final intent of the Parties.   

 
13.5 Rules of Interpretation.  This Interconnection Facilities Study Agreement, unless a clear 

contrary intention appears, shall be construed and interpreted as follows:  (1) the singular 
number includes the plural number and vice versa;  (2) reference to any person includes 
such person’s successors and assigns but, in the case of a Party, only if such successors 
and assigns are permitted by this Interconnection Facilities Study Agreement, and 
reference to a person in a particular capacity excludes such person in any other capacity 
or individually; (3) reference to any agreement (including this Interconnection Facilities 
Study Agreement), document, instrument or tariff means such agreement, document,
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instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Interconnection Facilities Study Agreement or such Appendix to this Interconnection 
Facilities Study Agreement, or such Section to the LGIP or such Appendix to the LGIP, 
as the case may be; (6) “hereunder”, “hereof”, “herein”, “hereto” and words of similar 
import shall be deemed references to this Interconnection Facilities Study Agreement as 
a whole and not to any particular Article, Section, or other provision hereof or thereof; (7) 
“including” (and with correlative meaning “include”) means including without limiting the 
generality of any description preceding such term; and (8) relative to the determination of 
any period of time, “from” means “from and including”, “to” means “to but excluding” and 
“through” means “through and including”. 

 
13.6 Entire Agreement.  This Interconnection Facilities Study Agreement, including all 

Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this Interconnection Facilities Study Agreement.  
There are no other agreements, representations, warranties, or covenants which 
constitute any part of the consideration for, or any condition to, any Party’s compliance 
with its obligations under this Interconnection Facilities Study Agreement. 

 
13.7 No Third Party Beneficiaries.  This Interconnection Facilities Study Agreement is not 

intended to and does not create rights, remedies, or benefits of any character whatsoever 
in favor of any persons, corporations, associations, or entities other than the Parties, and 
the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and, where permitted, their assigns. 

 
13.8 Waiver.  The failure of a Party to this Interconnection Facilities Study Agreement to insist, 

on any occasion, upon strict performance of any provision of this Interconnection 
Facilities Study Agreement will not be considered a waiver of any obligation, right, or duty 
of, or imposed upon, such Party.  

 
Any waiver at any time by either Party of its rights with respect to this Interconnection 
Facilities Study Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, duty of this 
Interconnection Facilities Study Agreement.   Termination or default of this 
Interconnection Facilities Study Agreement for any reason by the Interconnection 
Customer shall not constitute a waiver of the Interconnection Customer's legal rights to 
obtain an interconnection from the Participating TO or ISO.  Any waiver of this 
Interconnection Facilities Study Agreement shall, if requested, be provided in writing. 
 
Any waivers at any time by any Party of its rights with respect to any default under this 
Interconnection Facilities Study Agreement, or with respect to any other matter arising in 
connection with this Interconnection Facilities Study Agreement, shall not constitute or be 
deemed a waiver with respect to any subsequent default or other matter arising in 
connection with this Interconnection Facilities Study Agreement.  Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this 
Interconnection Facilities Study Agreement shall not constitute or be deemed a waiver of 
such right.
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13.9 Headings.  The descriptive headings of the various Articles and Sections of this 
Interconnection Facilities Study Agreement have been inserted for convenience of 
reference only and are of no significance in the interpretation or construction of this 
Interconnection Facilities Study Agreement.   

 
13.10 Multiple Counterparts.  This Interconnection Facilities Study Agreement may be executed 

in two or more counterparts, each of which is deemed an original but all constitute one 
and the same instrument.  

 
13.11 Amendment. The Parties may by mutual agreement amend this Interconnection Facilities 

Study Agreement by a written instrument duly executed by both of the Parties. 
 
13.12 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Interconnection Facilities Study Agreement by a written instrument 
duly executed by both of the Parties.  Such amendment shall become effective and a part 
of this Interconnection Facilities Study Agreement upon satisfaction of all applicable laws 
and regulations. 
 

13.13 Reservation of Rights.  The ISO shall have the right to make a unilateral filing with FERC 
to modify this Interconnection Facilities Study Agreement with respect to any rates, terms 
and conditions, charges, classifications of service, rule or regulation under section 205 or 
any other applicable provision of the Federal Power Act and FERC’s rules and 
regulations thereunder, and Interconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this Interconnection Facilities Study Agreement 
pursuant to section 206 or any other applicable provision of the Federal Power Act and 
FERC’s rules and regulations thereunder; provided that each Party shall have the right to 
protest any such filing by another Party and to participate fully in any proceeding before 
FERC in which such modifications may be considered.  Nothing in this Interconnection 
Facilities Study Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein.  
 

13.14 No Partnership.  This Interconnection Facilities Study Agreement shall not be interpreted 
or construed to create an association, joint venture, agency relationship, or partnership 
between the Parties or to impose any partnership obligation or partnership liability upon 
any Party.  No Party shall have any right, power or authority to enter into any agreement 
or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or 
to otherwise bind, another Party.   

 
13.15 Assignment.  This Interconnection Facilities Study Agreement may be assigned by a 

Party only with the written consent of the other Party; provided that a Party may assign 
this Interconnection Facilities Study Agreement without the consent of the other Party to 
any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
Interconnection Facilities Study Agreement; and provided further that the Interconnection 
Customer shall have the right to assign this Interconnection Facilities Study Agreement, 
without the consent of the other Party, for collateral security purposes to aid in providing 
financing for the Large Generating Unit, provided that the Interconnection Customer will 
require any secured party, trustee or mortgagee to notify the other Party of any such 
assignment.  Any financing arrangement entered into by the Interconnection Customer 
pursuant to this Article will provide that prior to or upon the exercise of the secured 
party’s, trustee’s or mortgagee’s assignment rights pursuant to said arrangement, the 
secured creditor, the trustee or mortgagee will notify the other Party of the date and 
particulars of any such exercise of assignment right(s).  Any attempted assignment that
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violates this Article is void and ineffective.  Any assignment under this Interconnection 
Facilities Study Agreement shall not relieve a Party of its obligations, nor shall a Party’s 
obligations be enlarged, in whole or in part, by reason thereof.  Where required, consent 
to assignment will not be unreasonably withheld, conditioned or delayed. 
 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 
 
 
California Independent System Operator Corporation 
 
 
By:                                                                                         
 
Title:                                                                                         
 
Date:                                                                                                    
 
 
 
[Insert name of the Interconnection Customer] 
 
 
By:                                             
 
Title:                                             
 
Date:    
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Attachment A 
 

Interconnection Facilities 
Study Agreement 

 
INTERCONNECTION CUSTOMER SCHEDULE ELECTION FOR CONDUCTING THE 

INTERCONNECTION FACILITIES STUDY 
 
 

The ISO shall use Reasonable Efforts to complete the study and issue a draft Interconnection 
Facilities Study report to the Interconnection Customer.  Prior to issuing draft study results to the 
Interconnection Customer, the Participating TO and ISO shall share results for review and incorporate 
comments within the following number of days after of receipt of an executed copy of this Interconnection 
Facilities Study Agreement: 
 
 

- one hundred twenty (120) Calendar Days with no more than a +/- 20 percent cost 
estimate contained in the report, or 

 
- two hundred ten (210) Calendar Days with no more than a +/- 10 percent cost estimate 

contained in the report.
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    Attachment B  
 

Interconnection Facilities 
Study Agreement 

 
 

DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER 
 WITH THE INTERCONNECTION FACILITIES STUDY AGREEMENT  

 
 
Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 8.1 of the LGIP. 
 
Provide location plan and one-line diagram of the plant and station facilities.  For staged projects, please 
indicate future generation, transmission circuits, etc.  
 
One set of metering is required for each generation connection to the new bus or existing ISO Controlled 
Grid station.  Number of generation connections:  _________  
 
On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CT/PT) 
 
On the one line indicate the location of auxiliary power. (Minimum load on CT/PT)   
 
Will an alternate source of auxiliary power be available during CT/PT maintenance?                 Yes           
_______ No 
 
Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation?           Yes           No   
(Please indicate on one line).  
 
What type of control system or PLC will be located at the Interconnection Customer's Large Generating 
Facility? 
____________________________________________________________________________________
___________________________________________________ 
                                                                                                                             
 
What protocol does the control system or PLC use? 
____________________________________________________________________________________
__________________________________________________________ 
                                                                                  
 
Please provide a 7.5-minute quadrangle of the site. Sketch the plant, station, transmission line, and 
property line.  
 
 
Physical dimensions of the proposed interconnection station: 
 
                                                                                                                               
Bus length from generation to interconnection station: 
 
                                                                                                                                
Line length from interconnection station to the Participating TO’s transmission line.
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Tower number observed in the field. (Painted on tower leg)* 
                                                                                                                                
 
Number of third party easements required for transmission lines*: 
                                                                                                                                
* To be completed in coordination with the Participating TO or ISO.  
 
Is the Large Generating Facility in the Participating TO’s service area? 
 
          Yes           No  
 
Local service provider for auziliary and other power:                                                                
 
Please provide proposed schedule dates:  
 

Begin Construction Date:                                      
 

Generator step-up transformer   Date:                                      
    receives back feed power 

 
Generation Testing     Date:                                      

 
Commercial Operation              Date:                                      

 
 

Level of Deliverability:  Choose one of the following: 
 
_______ Deliverability with no Network Upgrades 
 
________100% Deliverability
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OPTIONAL INTERCONNECTION STUDY AGREEMENT 
 
 

THIS AGREEMENT is made and entered into this      day of             , 20    _by and between                                  
_______, a                           organized and existing under the laws of the State of          , ("Interconnection 
Customer,") and the California Independent System Operator Corporation, a California nonprofit public 
benefit corporation existing under the laws of the State of California, (“ISO").  The Interconnection 
Customer and the ISO each may be referred to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, the Interconnection Customer is proposing to develop a Large Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated                                 ; 
 

WHEREAS, the Interconnection Customer is proposing to establish an interconnection with the 
ISO Controlled Grid; and 
 

WHEREAS, the Interconnection Customer has submitted to the ISO an Interconnection Request; 
and  
 

WHEREAS, on or after the date when the Interconnection Customer receives the Interconnection 
System Impact Study results, the Interconnection Customer has further requested that the ISO conduct or 
cause to be performed an Optional Interconnection Study; 
 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the ISO's FERC-approved Standard Large Generation 
Interconnection Procedures (“LGIP”) or the Master Definitions Supplement, Appendix A 
to the ISO Tariff, as applicable. 

 
2.0 The Interconnection Customer elects and the ISO shall conduct or cause to be performed 

an Optional Interconnection Study consistent with the LGIP in accordance with the ISO 
Tariff. 

 
3.0 The scope of the Optional Interconnection Study shall be subject to the assumptions set 

forth in Attachment A to this Agreement. 
 

4.0 The Optional Interconnection Study shall be performed solely for informational purposes. 
 

5.0 The Optional Interconnection Study report shall provide a sensitivity analysis based on 
the assumptions specified by the Interconnection Customer in Attachment A to this 
Agreement.  The Optional Interconnection Study will identify the Participating TO’s 
Interconnection Facilities and the Network Upgrades, and the estimated cost thereof, 
including, if applicable, the cost of remedial measures that address the financial impacts, 
if any, on Local Furnishing Bonds, that may be required to provide transmission service 
or interconnection service based upon the assumptions specified by the Interconnection 
Customer in Attachment A. 

 
6.0 The Interconnection Customer shall provide a deposit of $10,000 for the performance of 

the Optional Interconnection Study.  The ISO’s good faith estimate for the time of 
completion of the Optional Interconnection Study is ____________ [insert date].
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Following the issuance of the Optional Interconnection Study, the ISO shall charge and 
the Interconnection Customer shall pay the actual costs of the Optional Interconnection 
Study. 
 
Any difference between the initial payment and the actual cost of the study shall be paid 
by or refunded to the Interconnection Customer, as appropriate. 

 
7.0 Substantial portions of technical data and assumptions used to perform the Optional 

Interconnection Study, such as system conditions, existing and planned generation, and 
unit modeling, may change after the ISO provides the Optional Interconnection Study 
results to the Interconnection Customer.  Study results will reflect available data at the 
time the ISO provides the Optional Interconnection Study to the Interconnection 
Customer.  The ISO shall not be responsible for any additional costs, including without 
limitation, costs of new or additional facilities, system upgrades, or schedule changes, 
that may be incurred by the Interconnection Customer as a result of changes in such data 
and assumptions. 

 
8.0 The ISO shall maintain records and accounts of all costs incurred in performing the 

Optional Interconnection Study in sufficient detail to allow verification of all costs incurred, 
including associated overheads.  The Interconnection Customer shall have the right, 
upon reasonable notice, within a reasonable time at the ISO offices and at its own 
expense, to audit the ISO’s records as necessary and as appropriate in order to verify 
costs incurred by the ISO.  Any audit requested by the Interconnection Customer shall be 
completed, and written notice of any audit dispute provided to the ISO representative, 
within one hundred eighty (180) Calendar Days following receipt by the Interconnection 
Customer of the ISO’s notification of the final costs of the Optional Interconnection Study. 

 
9.0 Pursuant to Section 10.1 of the LGIP, this Agreement shall become effective upon the 

date the fully executed Agreement and deposit specified in Section 6 of this Agreement 
are received by the ISO.  If the ISO does not receive the fully executed Agreement and 
payment pursuant to Section 10.1 of the LGIP, then the offer reflected in this Agreement 
will expire and this Agreement will be of no effect.    

 
10.0 Miscellaneous. 

 
10.1 Dispute Resolution.  Any dispute, or assertion of a claim, arising out of or in connection 

with this Optional Interconnection Study Agreement, shall be resolved in accordance with 
Section 13.5 of the LGIP 

 
10.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 13.1 

of the LGIP. 
 

10.3 Binding Effect.  This Optional Interconnection Study Agreement and the rights and 
obligations hereof, shall be binding upon and shall inure to the benefit of the successors 
and assigns of the Parties hereto. 

 
10.4 Conflicts.  In the event of a conflict between the body of this Optional Interconnection 

Study Agreement and any attachment, appendices or exhibits hereto, the terms and 
provisions of the body of this Optional Interconnection Study Agreement shall prevail and 
be deemed the final intent of the Parties. 
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10.5 Rules of Interpretation.  This Optional Interconnection Study Agreement, unless a clear 
contrary intention appears, shall be construed and interpreted as follows:  (1) the singular 
number includes the plural number and vice versa;  (2) reference to any person includes 
such person’s successors and assigns but, in the case of a Party, only if such successors 
and assigns are permitted by this Optional Interconnection Study Agreement, and 
reference to a person in a particular capacity excludes such person in any other capacity 
or individually; (3) reference to any agreement (including this Optional Interconnection 
Study Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Optional Interconnection Study Agreement or such Appendix to this Optional 
Interconnection Study Agreement, or such Section to the LGIP or such Appendix to the 
LGIP, as the case may be; (6) “hereunder”, “hereof”, “herein”, “hereto” and words of 
similar import shall be deemed references to this Optional Interconnection Study 
Agreement as a whole and not to any particular Article, Section, or other provision hereof 
or thereof; (7) “including” (and with correlative meaning “include”) means including 
without limiting the generality of any description preceding such term; and (8) relative to 
the determination of any period of time, “from” means “from and including”, “to” means “to 
but excluding” and “through” means “through and including”. 

 
10.6 Entire Agreement.  This Optional Interconnection Study Agreement, including all 

Appendices and Schedules attached hereto, constitutes the entire agreement between 
the Parties with reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this Optional Interconnection Study Agreement.  
There are no other agreements, representations, warranties, or covenants which 
constitute any part of the consideration for, or any condition to, any Party’s compliance 
with its obligations under this Optional Interconnection Study Agreement. 
 

10.7 No Third Party Beneficiaries.  This Optional Interconnection Study Agreement is not 
intended to and does not create rights, remedies, or benefits of any character whatsoever 
in favor of any persons, corporations, associations, or entities other than the Parties, and 
the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and, where permitted, their assigns. 

 
10.8 Waiver.  The failure of a Party to this Optional Interconnection Study Agreement to insist, 

on any occasion, upon strict performance of any provision of this Optional 
Interconnection Study Agreement will not be considered a waiver of any obligation, right, 
or duty of, or imposed upon, such Party.  

 
Any waiver at any time by either Party of its rights with respect to this Optional 
Interconnection Study Agreement shall not be deemed a continuing waiver or a waiver 
with respect to any other failure to comply with any other obligation, right, duty of this 
Optional Interconnection Study Agreement.  Termination or default of this Optional 
Interconnection Study Agreement for any reason by the Interconnection Customer shall 
not constitute a waiver of the Interconnection Customer's legal rights to obtain an 
interconnection from the other Party.  Any waiver of this Optional Interconnection Study 
Agreement shall, if requested, be provided in writing.
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Any waivers at any time by any Party of its rights with respect to any default under this 
Optional Interconnection Study Agreement, or with respect to any other matter arising in 
connection with this Optional Interconnection Study Agreement, shall not constitute or be 
deemed a waiver with respect to any subsequent default or other matter arising in 
connection with this Optional Interconnection Study Agreement.  Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this Optional 
Interconnection Study Agreement shall not constitute or be deemed a waiver of such 
right. 

 
10.9 Headings.  The descriptive headings of the various Articles and Sections of this Optional 

Interconnection Study Agreement have been inserted for convenience of reference only 
and are of no significance in the interpretation or construction of this Optional 
Interconnection Study Agreement.   
 

10.10 Multiple Counterparts.  This Optional Interconnection Study Agreement may be executed 
in two or more counterparts, each of which is deemed an original but all constitute one 
and the same instrument.  
 

10.11 Amendment. The Parties may by mutual agreement amend this Optional Interconnection 
Study Agreement by a written instrument duly executed by both of the Parties. 
 

10.12 Modification by the Parties.  The Parties may by mutual agreement amend the 
Appendices to this Optional Interconnection Study Agreement by a written instrument 
duly executed by both of the Parties.  Such amendment shall become effective and a part 
of this Optional Interconnection Study Agreement upon satisfaction of all applicable laws 
and regulations. 
 

10.13 Reservation of Rights.  The ISO shall have the right to make a unilateral filing with FERC 
to modify this Optional Interconnection Study Agreement with respect to any rates, terms 
and conditions, charges, classifications of service, rule or regulation under section 205 or 
any other applicable provision of the Federal Power Act and FERC’s rules and 
regulations thereunder, and Interconnection Customer shall have the right to make a 
unilateral filing with FERC to modify this Optional Interconnection Study Agreement 
pursuant to section 206 or any other applicable provision of the Federal Power Act and 
FERC’s rules and regulations thereunder; provided that each Party shall have the right to 
protest any such filing by another Party and to participate fully in any proceeding before 
FERC in which such modifications may be considered.  Nothing in this Optional 
Interconnection Study Agreement shall limit the rights of the Parties or of FERC under 
sections 205 or 206 of the Federal Power Act and FERC’s rules and regulations 
thereunder, except to the extent that the Parties otherwise mutually agree as provided 
herein.  

 
10.14 No Partnership.  This Optional Interconnection Study Agreement shall not be interpreted 

or construed to create an association, joint venture, agency relationship, or partnership 
between the Parties or to impose any partnership obligation or partnership liability upon 
any Party.  No Party shall have any right, power or authority to enter into any agreement 
or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or 
to otherwise bind, another Party.   

 
10.15  Assignment.  This Optional Interconnection Study Agreement may be assigned by a 

Party only with the written consent of the other Party; provided that a Party may assign 
this Optional Interconnection Study Agreement without the consent of the other Party to 
any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
Optional Interconnection Study Agreement; and provided further that the Interconnection
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Customer shall have the right to assign this Optional Interconnection Study Agreement, 
without the consent of the other Party, for collateral security purposes to aid in providing 
financing for the Large Generating Unit, provided that the Interconnection Customer will 
require any secured party, trustee or mortgagee to notify the other Party of any such 
assignment.  Any financing arrangement entered into by the Interconnection Customer 
pursuant to this Article will provide that prior to or upon the exercise of the secured 
party’s, trustee’s or mortgagee’s assignment rights pursuant to said arrangement, the 
secured creditor, the trustee or mortgagee will notify the other Party of the date and 
particulars of any such exercise of assignment right(s).  Any attempted assignment that 
violates this Article is void and ineffective.  Any assignment under this Optional 
Interconnection Study Agreement shall not relieve a Party of its obligations, nor shall a 
Party’s obligations be enlarged, in whole or in part, by reason thereof.  Where required, 
consent to assignment will not be unreasonably withheld, conditioned or delayed. 

 
IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized officers or agents on the day and year first above written. 
 
 
California Independent System Operator Corporation 
 
 
By:                                                                                         
 
Title:                                                                                         
 
Date:                                                                                                    
 
 
 
[Insert name of the Interconnection Customer] 
 
 
By:                                             
 
Title:                                             
 
Date:   
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Attachment A 
Optional Interconnection 

Study Agreement 
 
 

ASSUMPTIONS USED IN CONDUCTING 
THE OPTIONAL INTERCONNECTION STUDY 

 
 
 

[To be completed by the Interconnection Customer consistent with Section 10 of the LGIP.] 
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AGREEMENT FOR THE ALLOCATION 
OF RESPONSIBILITIES WITH REGARD TO 

LARGE GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY 
AGREEMENTS 

 
 
This Agreement for the Allocation of Responsibilities With Regard to Large Generator 

Interconnection Procedures and Interconnection Study Agreements (“Agreement”), dated November 1, 
2005, is entered into between the California Independent System Operator Corporation (“ISO”) and 
[NAME OF PTO]________________________________(“PTO”).  The ISO and PTO are jointly referred 
to as the “Parties” and individually, as a “Party.” 

 

WHEREAS, this Agreement will ensure an independent assessment of new Large Generating 
Facility impacts on the ISO Controlled Grid and take advantage of the respective expertise of the Parties 
to facilitate efficient and cost effective Interconnection Study procedures in a manner consistent with the 
Federal Energy Regulatory Commission’s  (“FERC”) July 1, 2005 Order (112 FERC ¶ 61,009), FERC’s 
August 26, 2005 Order (112 FERC ¶ 61,231), and prior FERC Orders recognizing that Order No. 2003 
did not allocate responsibilities between transmission owners and transmission providers for the provision 
of Interconnection Service and suggesting those parties enter into an agreement to allocate those 
responsibilities.  Southwest Power Pool, Inc., 106 FERC ¶ 61,254 (2004). 

 
NOW THEREFORE, in view of the respective responsibilities assigned to the Parties and the 

foregoing FERC orders, the ISO and PTO agree to the following allocation of responsibilities for a 
centralized Interconnection Study process under the direction and oversight of the ISO: 

 
1. DEFINITIONS. 

Unless otherwise defined herein, all capitalized terms shall have the meaning set forth in the ISO 
Tariff. 

 
2. TERM OF AGREEMENT. 
 This Agreement shall become effective upon the date the provisions of the ISO Tariff 
implementing the centralized Interconnection Study process required by the July 1 Order and the August 
26 Order are accepted and made effective by FERC, and shall remain in effect until (1) terminated by all 
Parties in writing, or (2) with respect to the PTO, upon the termination of that entity’s status as a PTO 
pursuant to the Transmission Control Agreement, as amended from time to time. 
 
3. PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN ISO AND PTO. 

3.1 Interconnection Service:  The Parties acknowledge that, as the transmission provider, 
the ISO is responsible for reliably operating the transmission grid.  The Parties also 
recognize that while the ISO is a transmission provider under the ISO Tariff, the ISO does 
not own any transmission facilities, and the PTO owns, constructs, and maintains the 
facilities to which Large Generating Facilities are to be interconnected, and that the PTO 
may construct or modify facilities to allow the interconnection.  While the Parties 
recognize that the ISO will be responsible for conducting or causing to be performed 
Interconnection Studies and similar studies, the PTO will participate in these studies and 
conduct certain portions of studies, under the direction and oversight of, and approval by, 
the ISO, as provided in this Agreement.  The ISO shall not enter into any Interconnection 
Study agreement with an Interconnection Customer that is contrary to these rights. 

3.2 [INTENTIONALLY LEFT BLANK] 
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3.3 Transmission Owners’ Right to Participation in Studies, Committees and Meetings: 
 
3.3.1 In the event that an Interconnection Customer proposes to interconnect a Large 

Generating Facility with the PTO’s facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in any 
Interconnection Feasibility Study, Interconnection System Impact Study, 
Interconnection Facilities Study, or any other study conducted in connection with 
such request for Interconnection Service.  “Participate” in this Section 3.3.1 
means physically perform any study or portion thereof in connection with an 
Interconnection Request, under the direction and oversight of, and approval by, 
the ISO pursuant to Section 3.4 of this Agreement; provide or receive input, data 
or other information regarding any study or portion thereof consistent with 
Section 3.4 of this Agreement; and, when any study or portion thereof in 
connection with an Interconnection Request is physically performed by an entity 
other than the PTO, perform activities necessary to adequately review or 
validate, as appropriate, any results of the study or portions thereof and provide 
recommendations. 

 
3.3.2 In the event that an Interconnection Customer proposes to interconnect a Large 

Generating Facility with the PTO’s facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in all meetings 
expressly established pursuant to the ISO LGIP.  As appropriate, the PTO may 
participate in all other material or substantive communications in connection with 
an Interconnection Request. 

 
3.4 Interconnection Study Responsibility Allocation:  In complying with its responsibility 

for conducting or causing to be performed Interconnection Studies, the ISO will assign 
responsibility for performance of portions of the Interconnection Studies to the PTO, 
under the direction and oversight of, and approval by, the ISO, as set forth in Attachment 
A, except as specifically qualified as follows: 

 
3.4.1 Unless an Interconnection Customer specifically requests that a third party 

perform an Interconnection Study pursuant to LGIP Section 13.4, for any tasks 
specifically assigned to the PTO pursuant to Attachment A or otherwise mutually 
agreed upon by the ISO and the PTO, the ISO reserves the right, on a case-by-
case basis, to perform or reassign to a mutually agreed upon and pre-qualified 
contractor such task only where: (a) the quality and accuracy of prior PTO 
Interconnection Study work product resulting from assigned tasks has been 
deemed deficient by the ISO, the ISO has notified the PTO pursuant to notice 
provision Section 4.16 in writing of the deficiency, and the deficiency has not 
been cured pursuant to Section 3.4.2; (b) the timeliness of PTO Interconnection 
Study work product has been deemed deficient, and either (i) the ISO has not 
been notified of the reasons and actions taken to address the timeliness of the 
work, or (ii) if notified, the stated reasons and actions taken are insufficient or 
unjustifiable and the PTO has not cured the deficiency pursuant to Section 3.4.2; 
(c) the PTO has failed, in a mutually agreed upon timeframe, to provide the ISO 
with information or data related to an Interconnection Request despite a written 
request by the ISO, pursuant to Section 3.5 hereof, to do so, and such data is the 
responsibility of the PTO to provide to the ISO, subject to Section 4.3 of this 
Agreement; (d) the PTO advises the ISO in writing that it does not have the 
resources to adequately or timely perform the task according to the applicable 
timelines set forth in Attachment A; or (e) the estimated cost of the PTO 
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performing the task has been determined in writing by the ISO to significantly 
exceed the cost of the ISO or mutually agreed upon contractor performing the 
task, inclusive of the costs that will  be incurred by the PTO in exercising its 
review rights of the results of any such tasks performed by such third party(ies).  
If the ISO deviates from the assignments set forth in Attachment A based on the 
foregoing factors, the ISO will provide the PTO with a written explanation for the 
deviation and any associated reassignments of work.  The PTO may contest the 
deviation pursuant to the Dispute Resolution procedures set forth in Section 4.1 
of this Agreement. 
 
Task(s) may only be reassigned in accordance with this Section 3.4.1 where the 
PTO has been deemed to be deficient in relation to that (those) particular task(s). 
 

3.4.2 Cure for re-assigned Interconnection Study work 
 The ISO shall not reassign task(s) without the opportunity to cure, as specified in 

Section 3.4.1.  The following actions will serve to cure the deficiencies and result 
in restoring the assignment(s) as provided in Attachment A: 
a)        The ISO and PTO shall negotiate in good faith and agree to a corrective 

action plan proposed by the PTO, including a reasonably adequate cure 
period, and the corrective action plan is satisfactorily implemented. 

b)  The ISO determines the deficiency is cured without an action plan. 
 
3.4.3 Assessment of prior PTO Interconnection Study work shall only be based on 

work conducted under the process that becomes effective concurrent with the 
effective date of this Agreement.  Further, assessment of prior PTO 
Interconnection Study work shall be based on work conducted no earlier than the 
eighteen (18) month period prior to the date of the ISO notice of deviation from 
assignments set forth in Attachment A to this Agreement. 

 
3.5 Information Exchange:  The PTO shall provide the ISO, subject to confidentiality 

requirements in Section 4.3, with any documentation or data requested by the ISO 
reasonably necessary to permit the ISO to perform, review, validate and approve any 
Interconnection Study, or portion thereof, performed by the PTO.  The ISO shall provide the 
PTO with any documentation or data requested by the PTO, subject to confidentiality 
requirements in Section 4.3, reasonably necessary to perform, review, and validate any 
Interconnection Study, or portion thereof. 

 
3.6 Consistency with Provisions for Centralized Interconnection Study Process:  The ISO 

and PTO have determined that the processes and allocation of responsibilities in Section 3.4 
of this Agreement ensure that impacts to the ISO Controlled Grid are independently 
assessed and that the assignment of responsibilities minimizes handoffs, takes advantage of 
non-transferable skills, and promotes the efficiency and cost-effectiveness of the centralized 
Interconnection Study processes, consistent with LGIP Section 3.2. 

 
3.7 Re-Studies:  If any re-studies are required, the ISO will confer with the PTO as to the need 

for a re-study.  The ISO will make the final determination regarding the need for a re-study, 
subject to dispute resolution procedures. 

 
3.8 Use of Contractors: Nothing in this Agreement shall prevent either the ISO or the PTO from 

using qualified, mutually agreed upon third party contractors to meet that Party's rights or 
obligations under this Agreement or the LGIP.  To promote the efficiency of the process, the 
ISO and PTO will collaborate to identify a list of the mutually agreed to qualified contractors 
available to the Parties. 
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3.9 Performance Standards:  Each Party shall perform all of its obligations under the LGIP, this 
Agreement, and any FERC approved Interconnection Study procedures that may be 
adopted by the ISO to implement the LGIP or this Agreement in accordance with Applicable 
Laws and Regulations, Applicable Reliability Standards, and Good Utility Practice. 

 
3.10 Recovery of Costs: In accordance with Section 13.3 of the LGIP, the PTOs shall recover all 

actual costs from the ISO incurred in performing Interconnection Studies or portions thereof 
assigned to it by the ISO, including all costs incurred in exercising its right to review, and 
make recommendations on, Interconnection Studies or portions thereof performed by the 
ISO and/or contractors under Section 3.8 of this Agreement. 

 
4 GENERAL TERMS AND CONDITIONS. 
 

4.1 Dispute Resolution: In the event any dispute regarding the terms, conditions, and 
performance of this Agreement is not settled informally, the Parties shall follow the ISO 
ADR Procedures set forth in Section 13 of the ISO Tariff. 

 
4.2 Liability: No Party to this Agreement shall be liable to any other Party for any direct, 

indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 
expenses (including attorneys fees and court costs) arising from the performance or non-
performance of its obligations under this Agreement regardless of the cause (including 
intentional action, willful action, gross or ordinary negligence, or force majeure); provided, 
however, that a Party may seek equitable or other non-monetary relief as may be 
necessary to enforce this Agreement and that damages for which a Party may be liable to 
another Party under another agreement will not be considered damages under this 
Agreement. 

 
4.3 Confidentiality:  Confidential Information shall be treated in accordance with Section 

13.1 of the LGIP. 
 

4.4 Binding Effect:  This Agreement and the rights and obligations hereof, shall be binding 
upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 

 
4.5 Conflicts:  In the event of a conflict between the body of this Agreement and any 

attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

 
4.6 Rules of Interpretation:  This Agreement, unless a clear contrary intention appears, 

shall be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Section, or other provision hereof or thereof); (4) reference to any applicable laws and 
regulations means such applicable laws and regulations as amended, modified, codified, 
or reenacted, in whole or in part, and in effect from time to time, including, if applicable, 
rules and regulations promulgated thereunder; (5) unless expressly stated otherwise, 
reference to any Article, Section or Appendix means such Article or Section of this 
Agreement or such Appendix to this Agreement, or such Section to the LGIP or such 
Appendix to the LGIP, as the case may be; (6) “hereunder”, “hereof”, “herein”, “hereto” 
and words of similar import shall be deemed references to this Agreement as a whole 
and not to any particular Article; (7) “including” (and with correlative meaning “include”) 
means including without limiting the generality of any description preceding such term; 
and (8) relative to the determination of any period of time, “from” means “from and 
including”, “to” means “to but excluding” and “through” means “through and including”. 
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4.7 Entire Agreement:  This Agreement, including all Attachments hereto, constitutes the 

entire agreement among the Parties with reference to the subject matter hereof, and 
supersedes all prior and contemporaneous understandings or agreements, oral or 
written, among the Parties with respect to the subject matter of this Agreement.  Thereare 
no other agreements, representations, warranties, or covenants, which constitute any 
part of the consideration for, or any condition to, any Party’s compliance with its 
obligations under this Agreement. 

 
4.8 No Third Party Beneficiaries:  This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

 
4.9 Waiver:  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by a 
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver 
or a waiver with respect to any other failure to comply with any other obligation, right, 
duty of this Agreement.   Any waiver of this Agreement shall, if requested, be provided in 
writing.  Any waivers at any time by any Party of its rights with respect to any default 
under this Agreement, or with respect to any other matter arising in connection with this 
Agreement, shall not constitute or be deemed a waiver with respect to any subsequent 
default or other matter arising in connection with this Agreement.  Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this Agreement 
shall not constitute or be deemed a waiver of such right. 

 
4.10 Headings:  The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

 
4.11 Multiple Counterparts:  This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 
 

4.12 Modification by the Parties:  The Parties may amend this Agreement and any 
Appendices to this Agreement only (1) by mutual agreement of the Parties by a written 
instrument duly executed by the Parties, subject to FERC approval or (2) upon the 
issuance of a FERC order, pursuant to Section 206 of the Federal Power Act.  It is the 
Parties' intent that FERC’s right to change any provision of this Agreement shall be 
limited to the maximum extent permissible by law and that any such change, if 
permissible, shall be in accordance with the Mobile-Sierra public interest standard 
applicable to fixed rate agreements.  United Gas Pipe Line Co. v. Mobile Gas Service 
Corp., 350 U.S. 332 (1956).  Such amendment shall become effective and a part of this 
Agreement upon satisfaction of all applicable laws and regulations.  Notwithstanding the 
foregoing, Attachment B (Notices) may be modified as set forth in Section 4.15, and the 
ISO and the PTO may from time to time mutually agree to deviate from Attachment A in 
accordance with the provisions of this Agreement, however, such deviation shall be 
subject to Section 4.9 and not considered a course of dealing. 
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4.13 No Partnership:  This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

 
4.14 Assignment:  This Agreement may be assigned by a Party only with the written consent 

of the other Parties; provided that a Party may assign this Agreement without the consent 
of the other Parties to any Affiliate of the assigning Party with an equal or greater 
creditrating and with the legal authority and operational ability to satisfy the obligations of 
the assigning Party under this Agreement.  Any attempted assignment that violates this 
Article is void and ineffective.  Any assignment under this Agreement shall not relieve a 
Party of its obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by 
reason thereof.  Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

 
4.15 Notices: Any notice, demand, or request provided in this Agreement, or served, given, or 

made in connection with it, will be in writing and deemed properly served, given, or made 
if delivered in person, transmitted by facsimile, or sent by United States mail, postage 
prepaid, to the persons specified in Attachment B hereto unless otherwise provided in 
this Agreement.  Any Party may at any time, by notice to all other Parties, change the 
designation or address of the person specified in Attachment B as the person who 
receives notices pursuant to this Agreement. 

 
IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, each of 

which shall constitute and be an original effective agreement among the Parties. 
 
 

California Independent System Operator Corporation 
 
 
By:                                             
 
Title:                                             
 
Date:      
 
 
[NAME OF PTO] 
 
By:      
 
Title:      
 
Date:     
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ATTACHMENT A 
 

INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 
 
Description of Large Generator Interconnection Process: Roles and Responsibilities of ISO and PTOs. 
 
Purpose:  This Attachment A to the “AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES 
WITH REGARD TO LARGE GENERATOR INTERCONNECTION PROCEDURES AND 
INTERCONNECTION STUDY AGREEMENTS” serves as further clarification of the roles and 
responsibilities of the parties to this Agreement.  The ISO will assign responsibility for performance of 
portions of the Interconnection Studies to the relevant PTOs, under the direction and oversight of, and 
approval by, the ISO, as set forth in this Attachment A.  This document serves as a general overview of 
only the roles and responsibilities as between the ISO and PTOs.  This Agreement does not include the 
process steps, involvement or obligations of the Interconnection Customer (IC).  This Agreement is not 
inclusive of all procedures necessary to comply with all provisions of the LGIA, LGIP and Interconnection 
Study agreements.  
 
Interconnection Request (IR) Process 
 

1. ISO forwards the IR to the PTO within 1 Business Day (BD) of receipt of IR from Interconnection 
Customer (IC)  

2. PTO(s) provides any feed back regarding IR to ISO within 3 BD  
3. PTO(s) provides draft study plan at Scoping Meeting. 
4. ISO distributes draft Scoping Meeting Minutes for review within 3 BD of Scoping Meeting. 
5. PTO(s) provide any comments to the Scoping Meeting Minutes within 2 BD of receipt of draft 

Scoping Meeting Minutes. 
6. ISO issues the final Scoping Meeting Minutes within 3 BD of receipt of comments. 

 
Interconnection Feasibility Study Process: 
 

1. ISO forwards IC Point of Interconnection and any Appendix 1, Attachment A data to the PTO(s) 
within 1 BD of ISO receipt.   

2. PTO(s) develop updated draft study plan based on technical data collected by ISO from IC within 
7 BD. 

3. ISO and PTO(s) coordinate to finalize study plan within 2 BD. ISO approves the study plan. 
4. ISO tenders a signed IFSA to IC, with final study plan included in Attachment A, within 5 BD (for a 

total of 15 BD from ISO receipt of Point of Interconnection from IC in accordance with LGIP 
Section 6.1). 

5. After ISO receives executed study agreement, ISO forwards any additional Appendix 1, 
Attachment A data to PTO(s) within 1 BD. 

6. If during the course of the assigned portions of the study the PTO(s) determines the data is not 
sufficient to complete the study, PTO(s) informs ISO and ISO notices IC in accordance with 
LGIP Section 3.8. 

7. PTO(s) must participate in study review meeting; date to be agreeable to PTO(s) and within 10 
BD of ISO providing study report to IC (LGIP Section 6.3.1). 

8.  ISO and PTO collaborate on any re-study issues. ISO will direct any necessary re-studies. 
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Interconnection Feasibility Study Timeline  

 

Load Flow 

Typical 
Calendar 

Days 

Typical 
Cumulative 

Days 
ISO directs PTO(s) to Develop draft Base Cases (Milestone) 0 0 
PTO(s) develop draft Base Cases and deliver to ISO 7 7 
ISO reviews Base Cases and provides direction to PTO(s) 
At the direction of the ISO, PTO(s) develops contingency lists and 
provide to ISO. 

7 14 

PTO incorporates ISO directions into Base Cases; ISO approves 
Base Cases; ISO reviews and approves contingency lists.  If there 
is disagreement on the contingency list, the ISO and PTO(s) must 
coordinate to revise the contingency list. ISO approves the 
contingency list. 

7 21 

ISO performs Load Flow & prepares summary results of impacted 
systems (other PTO(s) or Affected Systems) and submits results 
to impacted systems. Such results may include ISO proposed 
solutions for mitigation to any violations uncovered in the Load 
Flow study.  

7 28 

Impacted PTO(s) review ISO results and recommend mitigation 
solutions as appropriate.  5 33 

Short Circuit Duty (concurrent with Load Flow Activity) 

At the ISO's direction, PTO(s) Develop Base Case, and run short 
circuit analyses.  10 10 

PTO(s) to perform facilities review  18 28 

PTO(s) prepare draft study results and submit to the ISO for 
review, recommendations and direction.  5 33 

Facility cost estimates 
At the ISO's direction, PTO(s) to prepare non-binding cost 
estimates and schedule for the direct assignment facilities and 
network upgrades identified in the power flow and short circuit 
duty analyses. 

7 40 

Finalizing Report  

At the ISO's direction, PTO(s) to prepare draft report for impacts 
in their service territory. 5 45 

ISO compiles all results into a draft report that covers grid 
impacts.  5 50 

PTO(s) reviews ISO integrated report and provides comments to 
ISO.  4 54 

ISO incorporates PTO(s) comments. If PTO(s’) comments conflict 
with ISO conclusions, then ISO and PTO must coordinate to 
resolve conflicts. Any remaining conflicts must be noted in final 
report. 

6 60 

ISO provides final ISO approved report to IC, impacted PTOs, 
and any applicable Affected Systems. (Milestone) 0 0 
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Interconnection System Impact Study Process 
 

1. Prior to beginning the ISIS process as outlined in this Attachment A, the ISO will notify the PTOs 
of potential seams issues and discuss the nature of the concerns with the PTOs.  Where the ISO 
determines that there is a reasonable expectation that the new Large Generating Facility to be 
interconnected in one PTO area may impact system performance in other PTO areas within the 
ISO Controlled Grid that does not comply with the applicable planning standards, the ISO will 
conduct or cause to be performed the ISIS Load Flow, Post Transient and Stability analyses, as 
appropriate, to assess the extent of the impact on the grid and evaluate mitigation solutions.  
Applicable planning standards include FERC approved ISO Planning Standards, as may be 
amended from time to time, and the NERC/WECC Planning Standards, as may be amended from 
time to time.  Further, there may be circumstances where information, including available studies, 
is not sufficient for the ISO to make a reasonable engineering determination whether the new 
Large Generating Facility to be interconnected in one PTO area could cause system performance 
in other PTO areas (i.e. within the ISO Controlled Grid) that does not comply with the applicable 
planning standards and, in such circumstances, the ISO may nonetheless conduct or cause to be 
performed the ISIS Load Flow, Post Transient and Stability analyses to make such a 
determination.   

2. At the ISO’s direction, the PTO develops a draft ISIS study plan and determines if available 
technical data is sufficient to complete ISIS. 

3. PTO submits draft study plan to ISO for review, direction and approval within 7 BD of ISO 
tendering Interconnection Feasibility Study report to IC. 

4. ISO and PTO coordinate to finalize study plan within 3 BD. ISO approves the study plan. 

5. ISO tenders a signed ISISA to IC with final study plan included in Attachment A, within 3 BD.  

6. Upon receipt of executed study agreement, ISO forwards any additional Attachment A, Appendix 
1 data to PTO(s) within 1 BD. 

7. If the data provided by IC is insufficient to perform the study, PTO notifies ISO within 2 BD of ISO 
receipt of the executed study agreement, and the ISO notifies the IC within 2 BD (total of 5 BD 
per LGIP Section 7.2) to correct any deficiencies within 10 BD or the IR will be deemed 
withdrawn, triggering LGIP Section 3.8. 

8. PTO must participate in study review meeting; date to be agreeable to PTO and within 10 BD of 
ISO providing study report to IC (LGIP Section 7.5). 

9. ISO to confer with PTO as to the need for a Re-study.  ISO makes the final determination subject 
to dispute resolution procedures. 
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Interconnection System Impact Study Timeline  
 

Standard System Impact Study Load Flow/Post 
Transient/Stability Process 

Typical 
Calendar 

Days 

Typical 
Cumulative 

Days 
At the ISO’s direction, PTO(s) develop draft Base Case(s) 0 0 
PTO(s) develop(s) draft base case(s) and deliver(s) to ISO 14 14 
ISO reviews Base Case(s) and provides direction to PTO 
At the ISO’s direction, PTO develops contingency lists 7 21 

PTO incorporates ISO directions into Base Cases 
ISO approves Base Case(s) 
ISO reviews and approves contingency lists   

7 28 

At the ISO’s direction, the PTO may perform the ISIS 
Load Flow, Post Transient and Stability analyses & 
prepare mitigation solutions, as appropriate and submits 
draft study results to ISO for review and direction*.  

21 49 

 
*Pursuant to the terms of item 1 above: where the ISO performs the ISIS Load Flow, 
Post Transient and Stability analyses to determine grid impacts and evaluate 
mitigation solutions, the potentially impacted PTOs may, as part of the review 
process, perform activities to adequately review or validate Load Flow, Post 
Transient and Stability Analysis to assess ISO results and recommend alternative 
solutions.  (In the case of this election, “PTOs” should be substituted for “PTO” for 
remainder of ISIS process.) 
PTO develops or supplements ISO proposed mitigation 
plans and/or develops alternative mitigation plans for 
consideration, as appropriate, and submits to ISO for 
review and direction 

14 63 

Short Circuit Duty  (concurrent with the LF/PT/S) 

ISO to coordinate with other potentially affected facility 
owners2 n/a n/a 

ISO directs PTO to develop Base Case and run short 
circuit analysis  21 21 

PTO to perform facilities review 35 56 
PTO to prepare draft study results and submits to the ISO 
for review and direction 7 63 

Facility cost estimates and schedules 
At the ISO direction, PTO(s) to prepare cost estimates and 
schedules for the direct assignment facilities and network 
upgrades identified in the ISIS power flow, short circuit 
duty, post transient, and stability studies.  

20 83 

Final Report 
At the ISO’s direction, PTO(s) prepares draft report for 
impacts in their service territory. 7 90 

99                                            
2 In accordance with the WECC Short Circuit Duty Procedure 
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ISO compiles all results into a draft report that covers grid 
impacts, as appropriate.  ISO reviews integrated draft 
report and submits comments, recommendations and 
direction to the PTO 

9 99 

PTO incorporates ISO directions, conclusions and 
recommendations. If ISO conclusions and 
recommendations conflict with PTO conclusions then ISO 
and PTO must coordinate to resolve conflicts. Any 
remaining conflicts must be noted in the final report. 
PTO submits final draft report less the deliverability results 
to the ISO. The ISO will finalize the report and tender the 
ISO approved report to the IC after incorporating 
Deliverability results. 

14 113 

ISO Deliverability Assessment (concurrent with other studies) As part of the 
Deliverability Assessment process pursuant to LGIP Section 3.3.3, the ISO may also 
perform studies pursuant to LGIP Section 3.3.2 to determine potential operating 
limitations on the generator due to constraints under a variety of system conditions.           
PTO provides GE PSLF compatible change files for all 
project changes since last Deliverability Assessment, 
including subject LGIP project. 

14 14 

ISO incorporates project changes into Deliverability Base 
Case. 7 21 

ISO provides Deliverability Study & prepares results 
summary. 14 35 

ISO provides Initial Deliverability results with no upgrades 
and upgrades necessary for full Deliverability 14 49 

ISO reviews Load Flow, post transient, and stability 
analysis mitigation options. (The timing of this action 
should be in sync with completion of Load Flow study 
results) 

11 60 

ISO has the opportunity to revise Deliverability Upgrades 
necessary for full Deliverability, based on optimization with 
LF results. 

7 67 

At the ISO’s direction, PTO to provide Deliverability 
related upgrade costs and schedules, as appropriate.  
(This action should occur when PTO is performing cost 
analysis for Load Flow and Short Circuit Duty upgrades)  

16 83 

ISO drafts Deliverability study results. 7 90 
PTO reviews/comments on Deliverability results. 12 102 
ISO incorporates PTO comments on the Deliverability 
results, as appropriate. Any remaining conflicts must be 
noted in final report. 

11 113 

Final Study Report 
ISO provides final approved report to IC, PTO, and any 
applicable affected systems. 7 120  
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Interconnection Facilities Study Process** 

 

**All Interconnection Facilities Studies will be under the direction and oversight of, 
and approval by, the ISO and may involve more than one PTO. 

 
1. Within 5 BD of the ISIS Study Review Meeting, the PTO develops draft Interconnection Facilities 

Study plan and submits to ISO for review and approval.  

2. ISO submits executed Interconnection Facilities Study Agreement to IC within 5 BD. 

3. Upon receipt of executed Interconnection Facilities Study Agreement from IC, ISO submits to 
PTO technical data provided by IC within 1 BD.  

4. If the data provided by IC is insufficient to perform the study, PTO notifies ISO within 3 BD and 
the ISO notifies the IC within 2 BD (total of 5 BD per LGIP) that IR is deemed withdrawn and the 
reason for the withdrawal.  IC has 15 BD to cure withdrawal notice (LGIP goes directly to 
withdrawal pursuant to Section 3.8). 

5. PTO conducts Interconnection Facilities Study and submits draft report to ISO. 

6. ISO forwards draft report to IC for comments. 

7. ISO forwards IC comments or notice of no comments to PTO within 1 BD of receipt. 

8. PTO incorporates IC Comments within 5 BDs and submits updated draft to ISO for review and 
comment. 

9. ISO reviews and comments, provides recommendations and direction on PTO draft 
Interconnection Facilities Study report within 2 BD.   

10. PTO reviews/incorporates ISO directions within 5 BD and sends revised report to ISO.  

11. ISO issues final report to IC within 2 BD (total of 15 BD).  If PTO comments conflict with ISO 
recommendations and conclusions, ISO and PTO must coordinate to resolve conflicts.  Any 
remaining conflicts must be noted in the final report. 

12. ISO, PTO(s), and IC meet within 10 BDs from issuance of draft report. 

13. ISO and PTO collaborate on any re-study issues. ISO will direct any necessary re-studies and/or 
progress to LGIA process. 
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ATTACHMENT B 

CONTACTS FOR NOTICES 

[Section 4.15] 

 

California ISO 
 
Manager, Transmission Engineering 
151 Blue Ravine Road 
Folsom, CA 95630 
Phone: 916.351.2104 
Fax: 916.351.2264 
 
 
[NAME OF PTO] 
 
[Address of PTO] 
 
 

 
 
 
 
 
 
 

  
 
 

 

 

 


