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* * * 
Appendix A 

Master Definition Supplement 

 [Note:  every App A definition that references Appendix Y will be revised to state Appendix DD 
and current tariff references to Appendix Z will be changed to reference Appendix CC]  
 
- ADNU – Moved from Section 1.2.2 of the GIDAP 
“ADNU” means Area Delivery Network Upgrade. 
 

* * * 
 
- Area Deliverability Constraint  
A previously identified transmission system operating limit, based on a CAISO interconnection study or 
transmission planning study and listed on the CAISO website, that would constrain the deliverability of a 
substantial number of generators if the CAISO were to assign full capacity or partial capacity deliverability 
status to additional generating facilities in one or more specified geographic or electrical areas of the 
CAISO Controlled Grid in a total amount that is greater than the TP Deliverability for those areas.  May 
also be a transmission system operating limit that constrains all or most of the same generation already 
constrained by a previously identified Area Deliverability Constraint. 
 
- Area Delivery Network Upgrade - Moved from Section 1.2.2 of the GIDAP 
“Area Delivery Network Upgrades” shall mean those Delivery Network Upgrades either identified in TPP 
or identified in the Interconnection Studies.  ADNU identified in TPP are those Delivery Network Upgrades 
needed to provide deliverability to the aggregate of Load for generating capacity in one or more 
geographic or electrical areas of the CAISO Controlled Grid specified for Generation development 
needed to meet public policy goals.  Area Delivery Network Upgrades identified through the 
Interconnection Studies pertain to multiple Generating Facilities in such areas.    
A transmission upgrade or addition identified by the CAISO to relieve an Area Deliverability Constraint.  
 

* * * 
 
Deliverability 
(1) The annual Net Qualifying Capacity of a Generating Facility, as verified through a Deliverability 
Assessment and measured in MW, which specifies the amount of resource adequacy capacity the facility 
is eligible to provide. (2) The annual Maximum Import Capability of an Intertie, which specifies the amount 
of resource adequacy capacity, measured in MW, that load-serving entities collectively can procure from 
imports at that Intertie to meet their resource adequacy requirements.  
 
- Deliverability Assessment  
An evaluation by performed pursuant to the Participating TO, CAISO or a third party consultant for the 
Interconnection CustomerOn-Peak Deliverability Assessment posted on the CAISO website, to determine 
a list of facilities, the cost of those facilities, and the time required to construct these facilities, that would 
ensureif a Generating Facility or a group of Generating Facilities could provide Energy to the CAISO 
Controlled Grid at peak Load, under a variety of severely stressed conditions, such that the aggregate of 
Generation in the local area canand be delivered to the aggregate of Load on the CAISO Controlled Grid, 
consistent with the CAISO’s reliability criteria and procedures. at peak Load, under a variety of severely 
stressed conditions.    
 
Deliverability Status 
An attribute of a Generating Facility that is requested by an Interconnection Customer for the Generating 
Facility, assigned by the CAISO to the Generating Facility through the GIDAP or other process specified 
in the CAISO tariff, and that affects the maximum NQC to which the Generating Facility could be entitled.  
 

* * * 
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- Fast Track Process - Moved from Section 1.2.2 of the GIDAP 
“Fast Track Process” shall mean theThe  GIP or GIDAP procedure for evaluating an Interconnection 
Request for a certified Small Generating Facility no larger than 5 MW that includes  Section 5.3 screens, 
customer options meeting, and optional supplemental review.  
 

* * * 
 

- Force Majeure - Moved from Section 1.2.2 of the GIDAP 
"Force Majeure" shall mean any act of God, labor disturbance, act of the public enemy, war, insurrection, 
riot, fire, storm or flood, explosion, breakage or accident to machinery or equipment, any order, regulation 
or restriction imposed by governmental, military or lawfully established civilian authorities, or any other 
cause beyond a Party's control.  A Force Majeure event does not include acts of negligence or intentional 
wrongdoing by the Party claiming Force Majeure. 

 
* * * 

 
- Full Capacity Deliverability Status  
The condition whereby a Large Generating Facility interconnected with the CAISO Controlled Grid, under 
coincident CAISO Balancing Authority Area peak Demand and a variety of severely stressed system 
conditions, can deliver the Large Generating Facility’s full output to the aggregate of Load on the CAISO 
Controlled Grid, consistent with the CAISO’s Reliability Criteria and procedures and the CAISO On-Peak 
Deliverability Assessment. 
Full Capacity Deliverability Status entitles a generating facility to a Net Qualifying Capacity amount that 
could be as large as its PMax in the CAISO Master File, and may be less pursuant to the assessment of 
its Qualifying Capacity by its appropriate regulatory authority and the assessment of its Net Qualifying 
Capacity by the CAISO. 
 

* * * 
 
- Generator Interconnection and Deliverability Allocation Procedures (GIDAP) 
The interconnection procedures applicable to an Interconnection Request pertaining to a Generating 
Facility processed under Appendix DD. 
 

* * * 
 
- Governmental Authority - Moved from Section 1.2.2 of the GIDAP 
"Governmental Authority" shall mean anyAny federal, state, local or other governmental, regulatory or 
administrative agency, court, commission, department, board, or other governmental subdivision, 
legislature, rulemaking board, tribunal, or other governmental authority having jurisdiction over the 
Parties, their respective facilities, or the respective services they provide, and exercising or entitled to 
exercise any administrative, executive, police, or taxing authority or power; provided, however, that such 
term does not include the Interconnection Customer, CAISO, or Participating TO, or any Affiliate thereof. 
 

* * * 
 

- Independent Study Process - Moved from Section 1.2.2 of the GIDAP 
“Independent Study Process” or “ISP” shall mean theThe GIP or GIDAP procedure for evaluating an 
Interconnection Request for a Generating Facility independently of the process applicable to a Generating 
Facility assigned to a Queue Cluster or the Fast Track Process. 
 

* * * 
 

- LDNU - Moved from Section 1.2.2 of the GIDAP 
LDNU means Local Delivery Network Upgrades. 
 

* * * 
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- Local Deliverability Constraint  
A transmission system operating limit modeled in the GIDAP study process that would be exceeded if the 
CAISO were to assign full capacity or partial capacity deliverability status to one or more additional 
generating facilities interconnecting to the CAISO Controlled Grid in a specific local area, and that is not 
an Area Deliverability Constraint. 
 

* * * 
 
- Local Delivery Network Upgrades - Moved from Section 1.2.2 of the GIDAP 
“Local Delivery Network Upgrades” shall mean those Delivery Network Upgrades identified through 
Interconnection Studies which are specific to the Generating Facility. 
A transmission upgrade or addition identified by the CAISO in the GIDAP study process to relieve a Local 
Deliverability Constraint.  
 

* * * 
-  On- Peak Deliverability Assessment  
The technical study performed under GIP Section 6.3.2.21 set forth in Appendix Y and GIDAP Section 
6.3.2.1 set forth in Appendix DD. 
 

* * * 
 
- Partial Capacity Deliverability Status 
Partial Capacity Deliverability Status entitles a generating facility to a Net Qualifying Capacity amount that 
cannot be larger than a specified portion of its maximum net output, and may be less pursuant to the 
assessment of its Qualifying Capacity by its appropriate regulatory authority and the assessment of its 
Net Qualifying Capacity by the CAISO. 
 

* * * 
 

Phased Generating Facility - Moved from Section 1.2.2 of the GIDAP 
“Phased Generating Facility” shall mean aA Generating Facility that is structured to be completed and to 
achieve Commercial Operation in two or more successive phases that are specified in a GIA, such that 
each phase comprises a portion of the total megawatt generation capacity of the entire Generating 
Facility. 
 

* * * 
 
- Queue Cluster 
A set of Interconnection Requests processed pursuant to Appendix Y or Appendix DD other than 
pursuant to the Fast Track Process or the Independent Study Process set forth in Appendix Y. or 
Appendix DD.  
 

* * * 
- Reasonable Efforts - Moved from Section 1.2.2 of the GIDAP 
"Reasonable Efforts" shall mean, withWith respect to an action required to be attempted or taken by a 
Partyparty under the GITAPGIDAP, efforts that are timely and consistent with Good Utility Practice and 
are otherwise substantially equivalent to those a Partyparty would use to protect its own interests.   
 

* * * 
 
- RNU - Moved from Section 1.2.2 of the GIDAP 
“RNU” means Reliability Network Upgrades. 
 

* * * 
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- Reliability Network Upgrades 
The transmission facilities at or beyond the Point of Interconnection identified in the Interconnection 
Studies as necessary to interconnect one or more Generating Facility(ies) safely and reliably to the 
CAISO Controlled Grid, which would not have been necessary but for the interconnection of one or more  
Generating Facility(ies), including Network Upgrades necessary to remedy short circuit or stability 
problems, or thermal overloads.  Reliability Network Upgrades shall only be deemed necessary for 
system operating limitsthermal overloads, occurring under any system condition, which such system 
operating limintsthermal overloads cannot be adequately mitigated through Congestion Management, 
Operating Procedures, or Special Protection Systems based on the characteristics of the Generating 
Facilities included in the Interconnection Studies, limitations on market models, systems, or information, 
or other factors specifically identified in the Interconnection Studies.  Reliability Network Upgrades also 
include, consistent with WECC practice, the facilities necessary to mitigate any adverse impact the 
Generating Facility’s interconnection may have on a path’s WECC rating.   
 

* * * 
- Roles and Responsibilities Agreement - Moved from Section 1.2.2 of the GIDAP 
“Roles and Responsibilities Agreement" shall mean the 
The Agreement for the Allocation of Responsibilities with Regard to Generator Interconnection 
Procedures and Interconnection Study Agreements, a pro forma version of which is attached to this 
GITAP.GIP Appendix Y and GIDAP Appendix DD.  
 

* * * 
- TPD - Moved from Section 1.2.2 of the GIDAP 
TPD mean TP Deliverability. 
 
- TP Deliverability - Moved from Section 1.2.2 of the GIDAP 
“TP Deliverability” shall mean theThe capability, measured in MW, of the CAISO Controlled Grid as 
modified by transmission upgrades and additions identified in the annual Transmission Plan to provide 
deliverability to the aggregatesupport the interconnection with Full Capacity Deliverability Status or Partial 
Capacity Deliverability Status of Load for generating capacity in aadditional Generating Facilities in a 
specified geographic or electrical area of the CAISO Controlled Grid.  

 
 

* * * 
 



Generation Interconnection and Deliverability Allocation Procedures 
Draft Tariff Language 

Legal & Regulatory April 19, 2012 

 
 
 
 
 
 
 
 
 
 

(New) Appendix DDZ 
  

Generator Interconnection and DeliverabilityTransmission Allocation Procedures (GITAPGIDAP) 
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Section 1 Objectives And Definitions 

1.1 Objectives And Applicability 
The objective of this Generation Interconnection and Deliverability Transmission Allocation 
Procedures (GITAPGIDAP)is to implement the requirements for both Small and Large Generating 
Facility interconnections to the CAISO Controlled Grid and to provide a process for allocating 
Transmission Plan Deliverability for Interconnection Requests starting with Queue Cluster 5 and 
for subsequent Queue Clusters.  This GITAPGIDAP applies to Interconnection Requests that are 
either assigned to Queue Cluster 5 and subsequent Queue Clusters, or submitted for the 
Independent Study Process, or Fast Track Process after [effective date of tariff amendment]. 

1.2  Definitions 
 
1.2.1  Master Definitions Supplement. 
  

Unless the context otherwise requires, any word or expression defined in the Master Definitions 
Supplement, Appendix A to the CAISO Tariff, shall have the same meaning where used in this 
GITAPGIDAP.  References to GITAPGIDAP are to this Appendix Z.  References in this 
GITAPGIDAP to “Section” shall refer to sections of this Appendix Z unless otherwise stated. 

  
1.2.2  Special Definitions for GITAPGIDAP. 
  

In this GITAPGIDAP, the following words and expressions shall have the meanings set opposite 
them: 
 
 
"Confidential Information" shall mean any confidential, proprietary or trade secret information of a 
plan, specification, pattern, procedure, design, device, list, concept, policy or compilation relating 
to the present or planned business of a Party, which is designated as confidential by the Party 
supplying the information, whether conveyed orally, electronically, in writing, through inspection, 
or otherwise, subject to Section 14.1 of this GITAPGIDAP. 
  
"Dispute Resolution" shall mean the procedure set forth in this GITAPGIDAP for resolution of a 
dispute between the Parties. 
 
[Other definitions have been moved to Appendix A or Section 14.1] 
 

Section 2 Scope And Application 

2.1 Application Of Generator Interconnection Procedures 
Sections 2 through 14 apply to processing an Interconnection Request pertaining to a 
Generating Facility that is either: (i) assigned to  Queue Clusters 5 and subsequent 
Queue Clusters, or (ii) included in the Independent Study Process, or (iii) included in the 
Fast Track Process, after [effective date] pursuant to the terms of this CAISO Tariff for 
the performance of its Interconnection Studies.   

2.2 Comparability 
The CAISO shall receive, process, and analyze Interconnection Requests in a timely 
manner as set forth in this GITAPGIDAP.  The CAISO will use the same Reasonable 
Efforts in processing and analyzing Interconnection Requests from all Interconnection 
Customers as set forth in this GITAPGIDAP, whether the Generating Facilities are owned 
by a Participating TO, its subsidiaries, or Affiliates or others. 
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2.3 Interconnection Base Case Data 
For each Interconnection Study Cycle, the CAISO, in coordination with applicable 
Participating TO(s), shall publish updated Interconnection Base Case Data, including, as 
applicable, separate Interconnection Base Case Data for each Group Study to reflect 
system conditions particular to the Group Study, to a secured section of the CAISO 
Website: (1) prior to the Phase I Interconnection Study with the Generation reflected in 
valid Interconnection Requests for the Interconnection Study Cycle, as well as all 
Generation reflected in the Interconnection Requests in the Independent Study Process 
that entered the CAISO’s interconnection queue prior to the creation of the Base Case, 
along with any associated transmission upgrades or additions; (2) after the Phase I 
Interconnection Study with the Generation reflected in valid Interconnection Requests 
submitted in the Cluster Application Window for the Interconnection Study Cycle, and the 
identified preliminary transmission upgrades or additions, as well as all Generation 
reflected in the Interconnection Requests in the Independent Study Process that entered 
the CAISO’s interconnection queue prior to the creation of the Base Case, along with any 
associated transmission upgrades or additions; (3) prior to the Phase II Interconnection 
Study, including all remaining Generation from the Phase I Interconnection Study for the 
Interconnection Study Cycle, as well as all Generation reflected in the Interconnection 
Requests in the Independent Study Process that entered the CAISO’s interconnection 
queue prior to the creation of the Base Case, along with any associated transmission 
upgrades or additions; and (4) after the Phase II Interconnection Study, including all 
remaining Generation from the applicable Phase I Interconnection Study and the 
identified transmission upgrades and additions for the Interconnection Study Cycle, as 
well as all Generation reflected in the Interconnection Requests in the Independent Study 
Process that entered the CAISO’s interconnection queue prior to the creation of the Base 
Case, along with any associated transmission upgrades or additions. 
  
Interconnection Base Case Data shall include information subject to the confidentiality 
provisions in Section 14.1. 
 
The CAISO shall require current and former Interconnection Customers, Market 
Participants, and electric utility regulatory agencies within California to sign a CAISO 
confidentiality agreement and, where the current or former Interconnection Customer or 
Market Participant is not a member of WECC, or its successor, an appropriate form of 
agreement with WECC, or its successor, as necessary.  All other entities or persons 
seeking Interconnection Base Case Data must satisfy the foregoing requirements as well 
as all requirements under 18 C.F.R. Section 388.113 for obtaining the release of Critical 
Energy Infrastructure Information (as that term is defined by FERC). 
 

2.4  Interconnection Service And Studies 
2.4.1  No Applicability to Transmission Service. 
  

Nothing in this GITAPGIDAP shall constitute a request for transmission service or confer 
upon an Interconnection Customer any right to receive transmission service. 

  
2.4.2  The Product. 
  

Interconnection Service allows the Interconnection Customer to connect the Generating 
Facility to the CAISO Controlled Grid and be eligible to deliver the Generating Facility’s 
output using the available capacity of the CAISO Controlled Grid.  Interconnection 
Service does not in and of itself convey any right to deliver electricity to any specific 
customer or point of delivery or rights to any specific MW of available capacity on the 
CAISO Controlled Grid. 
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2.4.3  The Interconnection Studies. 
  

For Interconnection Requests in Queue Cluster 5 and subsequent Queue Clusters, the 
Interconnection Studies consist of a Phase I Interconnection Study, a reassessment 
conducted prior to the commencement of a Phase II Interconnection Study and a Phase 
II Interconnection Study.   
 
For Interconnection Requests processed under the Independent Study Process, the 
Interconnection Studies consist of a System Impact Study, a Facilities Study, and, as 
applicable to Full Capacity or Partial Deliverability Status, Phase I and Phase II 
Interconnections Studies. 
 

2.4.3.1  The Phase I Interconnection Studies 
 
The Phase I Interconnection Studies for Queue Cluster Generating Facilities will include, 
but not be limited to, short circuit/fault duty, steady state (thermal and voltage) and 
stability analyses.  The Phase I Interconnection Studies will identify direct Interconnection 
Facilities and required Reliability Network Upgrades necessary to interconnect the 
Generating Facility, mitigate thermal overloads and voltage violations, and address short 
circuit, stability, and reliability issues associated with the requested Interconnection 
Service. The Phase I Interconnection Studies will also identify LDNU for  Generating 
Facilities, including those being processed under the Independent Study Process, that 
have selected Full or Partial Deliverability Status.  Such LDNU shall be identified in 
accordance with the On-Peak Deliverability Assessment set forth in Section 6.3.2.  The 
Phase I Interconnection Studies will also provide cost estimates for ADNUs, as described 
in Section 6.3.2.1.2.   
 

2.4.3.2   The Reassessment Prior to Phase II Interconnection Studies 
 
Before undertaking the Phase II Interconnection Studies, the CAISO will conduct a  
reassessment, as specified in Section 7.4, to conform the Base Case and Interconnection 
Base Case Data to account for later conditions since the CAISO performed the Phase II 
Interconnection Study in the prior Interconnection Study Cycle,  
 

2.4.3.3   The Phase II Interconnection Studies 
 
The Phase II Interconnection Studies will include, but not be limited to, short circuit/fault 
duty, steady state (thermal and voltage) and stability analyses, and will identify direct 
Interconnection Facilities and required RNUs necessary to interconnect the Generating 
Facility, mitigate thermal overloads and voltage violations, and address short circuit, 
stability, and reliability issues associated with the requested Interconnection Service. The 
Phase II Interconnection Studies shall identify LDNUs for Generating Facilities 
participating in Phase II (including those being processed under the Independent Study 
Process) which have elected Full or Partial Deliverability Status, and ADNUs for 
Interconnection Customers selecting Option (B) in accordance with Section 7.2.   
 
Where an Interconnection Study report identifies specific transmission facilities for 
Network Upgrade or Interconnection Facilities, the cost estimates determined in 
accordance with Section 6.4 will be set forth in present dollar costs as well as time-
adjusted dollar costs, adjusted to the estimated year of expenditure for construction of the 
components being constructed.   
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Section 3 Interconnection Requests 

3.1 General 
Pursuant to CAISO Tariff Section 25.1, an Interconnection Customer shall submit to the 
CAISO an Interconnection Request in the form of Appendix 1 to this GITAPGIDAP.  The 
CAISO will forward a copy of the Interconnection Request to the applicable Participating 
TO within five (5) Business Days of receipt. 
 
The Interconnection Customer shall submit a separate Interconnection Request for each 
site and may submit multiple Interconnection Requests for a single site.  The 
Interconnection Customer must submit a deposit with each Interconnection Request even 
when more than one request is submitted for a single site.  An Interconnection Request 
to evaluate one site at two different voltage levels shall be treated as two Interconnection 
Requests.  

3.2 Roles And Responsibilities  
(a)  Each Interconnection Request will be subject to the direction and oversight of the CAISO.  

The CAISO will conduct or cause to be performed the required Interconnection Studies 
and any additional studies the CAISO determines to be reasonably necessary, and will 
direct the applicable Participating TO to perform portions of studies where the 
Participating TO has specific and non-transferable expertise or data and can conduct the 
studies more efficiently and cost effectively than the CAISO.  The CAISO will coordinate 
with Affected System Operators in accordance with Section 3.7. 

  
 (b)  The CAISO will complete or cause to be completed all studies as required within the 

timelines provided in this.  Any portion of the studies performed at the direction of the 
CAISO by the Participating TOs or by a third party shall also be completed within 
timelines provided in this GITAPGIDAP. 

  
 (c)  The CAISO has established a pro forma Roles and Responsibilities Agreement, attached 

hereto as Appendix 4 and incorporated herein by reference, for execution by the CAISO 
and the applicable Participating TOs. 

  
 (d)  Each Interconnection Customer shall pay the actual costs of all Interconnection Studies, 

and any additional studies the CAISO determines to be reasonably necessary in 
response to the Interconnection Request.  The CAISO shall reimburse the Participating 
TO for the actual cost of any portion of all Interconnection Studies that such Participating 
TO performs at the direction of the CAISO. 

3.3  Timing for Submitting Interconnection Requests  
3.3.1 Timing for Submitting Interconnection Requests for a Queue Cluster  
 

Except for Interconnection Customers requesting processing under the Independent 
Study Process or Fast Track Process, Interconnection Requests must be submitted 
during a Cluster Application Window.  The Cluster Application Window for Queue Cluster 
5 will open on March 1, 2012 and close on March 31, 2012. Starting with Queue Cluster 
6, the Cluster Application Window will open on April 1 and close on April 30 of each year.  
If any date set forth in this section is not a Business Day, then the applicable date shall 
be the next Business Day. 
 

3.3.2 Timing for Submitting Interconnection Requests for Independent Study Process and Fast 
Track Process 

 
Interconnection Customers may submit Interconnection Requests for processing under 
the Independent Study Process or the Fast Track Process at any time during the year. 
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3.4  [Not Used] 

3.5  Processing of Interconnection Requests 
3.5.1  Initiating an Interconnection Request. 
  

To initiate an Interconnection Request, except as set forth in  Section 5, the 
Interconnection Customer must submit all of the following during the Cluster Application 
Window, or at any time during the year for proposed Generating Facilities applying for 
processing under the Independent Study Process:  
 
(i) An Interconnection Study Deposit equal to $50,000 plus $1,000 per MW of 

electrical output of the Generating Facility, up to a maximum of $250,000.  
 
(ii)  A completed application in the form of  Appendix 1, including requested 

Deliverability status, requested study process (either Queue Cluster or 
Independent Study Process), preferred Point of Interconnection and voltage 
level, and all other required technical data. 

 
(iii) Demonstration of Site Exclusivity or, for Interconnection Requests in a Queue 

Cluster, a posting of a Site Exclusivity Deposit of $100,000 for a Small 
Generating Facility or $250,000 for a Large Generating Facility.  The 
demonstration of Site Exclusivity, at a minimum, must be through the 
Commercial Operation Date of the new Generating Facility or increase in 
capacity of the existing Generating Facility.  

 
3.5.1.1  Use of Interconnection Study Deposit. 
  

The CAISO shall deposit all Interconnection Study Deposits in an interest bearing 
account at a bank or financial institution designated by the CAISO.  The Interconnection 
Study Deposit shall be applied to pay for prudent costs incurred by the CAISO, the 
Participating TOs, or third parties at the direction of the CAISO or Participating TOs, as 
applicable, to perform and administer the Interconnection Studies and to meet and 
otherwise communicate with Interconnection Customers with respect to their 
Interconnection Requests. 
   
Except for proposed Generating Facilities processed under the Fast Track Process set 
forth in Section 5, the Interconnection Study Deposits shall be refundable as follows: 
  
 (a)  Should an Interconnection Request be withdrawn by the Interconnection 

Customer or be deemed withdrawn by the CAISO by written notice under  
Section 3.8 on or before thirty (30) calendar days following the Scoping Meeting, 
the CAISO shall refund to the Interconnection Customer any portion of the 
Interconnection Customer’s Interconnection Study Deposit, including interest 
earned at the rate provided for in the interest-bearing account from the date of 
deposit to the date of withdrawal, that exceed the costs the CAISO, Participating 
TOs, and third parties have incurred on the Interconnection Customer’s behalf. 

  
 (b)  Should an Interconnection Request made under  Section 3.5.1 be withdrawn by 

the Interconnection Customer or be deemed withdrawn by the CAISO by written 
notice under  Section 3.8 more than thirty (30) calendar days after the Scoping 
Meeting, but on or before thirty (30) calendar days following the Results Meeting 
(or the latest date permitted under this  for a Results Meeting if a customer elects 
not to have a Results Meeting) for the Phase I Interconnection Study or the 
System Impact Study for Generating Facilities processed under the Independent 
Study Process, the CAISO shall refund to the Interconnection Customer the 
difference between (i) the Interconnection Customer’s Interconnection Study 
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Deposit and (ii) the greater of the costs the CAISO and Participating TOs have 
incurred on the Interconnection Customer’s behalf or one-half of the original 
Interconnection Study Deposit up to a maximum of $100,000, including interest 
earned at the rate provided for in the interest-bearing account from the date of 
deposit to the date of withdrawal. 

 
 Interconnection Customers in Queue Cluster 5 who have paid the Study Deposit 

may receive a refund of the Interconnection Study Deposit, less actual costs 
expended on the Interconnection Studies to date, by withdrawing from the Queue 
within ten (10) calendar days of a [FERC order accepting this provision].   

  
  
(c)  Should an Interconnection Request be withdrawn by the Interconnection 

Customer or be deemed withdrawn by the CAISO by written notice under  
Section 3.8 at any time more than thirty (30) calendar days after the Results 
Meeting (or the latest date permitted  for a Results Meeting if a customer elects 
not to have a Results Meeting) for the Phase I Interconnection Study, or the 
System Impact Study for proposed Generating Facilities processed under the 
Independent Study Process, the Interconnection Study Deposit shall be non-
refundable. 

  
(d)  Upon execution of a GIA by an Interconnection Customer, the CAISO and the 

applicable Participating TOs, or the approval by FERC of an unexecuted GIA, the 
CAISO shall refund to the Interconnection Customer any portion of the 
Interconnection Customer’s Interconnection Study Deposit, including interest 
earned at the rate provided for in the interest-bearing account from the date of 
deposit to the date of withdrawal, that exceeds the costs the CAISO, Participating 
TOs, and third parties have incurred on the Interconnection Customer’s behalf. 

 
   

Notwithstanding the foregoing, an Interconnection Customer that withdraws or is deemed 
to have withdrawn its Interconnection Request during an Interconnection Study Cycle 
shall be obligated to pay to the CAISO all costs in excess of the Interconnection Study 
Deposit that have been prudently incurred or irrevocably have been committed to be 
incurred with respect to that Interconnection Request prior to withdrawal.  The CAISO will 
reimburse the applicable Participating TO(s) or third parties, as applicable, for all work 
performed on behalf of the withdrawn Interconnection Request at the CAISO’s direction.  
The Interconnection Customer must pay all monies due before it is allowed to obtain any 
Interconnection Study data or results. 
  
All non-refundable portions of the Interconnection Study Deposit that exceed the costs 
the CAISO, Participating TOs, or third parties have incurred on the Interconnection 
Customer’s behalf shall be treated in accordance with CAISO Tariff Section 37.9.4. 
  

3.5.1.2  Obligation for Study Costs. 
  

Except as otherwise provided in Section 3.5.1.1, the CAISO shall charge and the 
Interconnection Customer(s) shall pay the actual costs of the Interconnection Studies.  
Where an Interconnection Study is performed by means of a Group Study, the cost of the 
Group Study will be charged pro rata to each Interconnection Request assigned to the 
Group Study.  The cost of Interconnection Studies performed for an individual 
Interconnection Request, not part of a Group Study, will be charged solely to the 
Interconnection Customer that submitted the Interconnection Request. 
  
The Participating TO and any third parties performing work on the Interconnection 
Customer’s behalf shall invoice the CAISO for such work, and the CAISO shall issue 
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invoices for Interconnection Studies that shall include a detailed and itemized accounting 
of the cost of each Interconnection Study.  The CAISO shall draw from the 
Interconnection Study Deposit any undisputed costs within thirty (30) calendar days of 
issuance of an invoice.  Whenever the actual cost of performing the Interconnection 
Studies exceeds the Interconnection Study Deposit, the Interconnection Customer shall 
pay the undisputed difference in accordance with the CAISO issued invoice within thirty 
(30) calendar days.  The CAISO shall not be obligated to continue to have any studies 
conducted unless the Interconnection Customer has paid all undisputed amounts in 
compliance herewith.  In the event an Interconnection Study, or portions thereof, is 
performed by the CAISO, the Interconnection Customer shall pay only the costs of those 
activities performed by the Participating TO to adequately review or validate that 
Interconnection Study or portions thereof. 

  
3.5.1.3  Use of Site Exclusivity Deposit. 
  

The CAISO shall deposit all Site Exclusivity Deposits in an interest bearing account at a 
bank or financial institution designated by the CAISO.  The Site Exclusivity Deposit shall 
be refundable to the Interconnection Customer at any time upon demonstration of Site 
Exclusivity or the Interconnection Request is withdrawn by the Interconnection Customer 
or deemed withdrawn by the CAISO by written notice under  Section 3.8.  The refund of 
the Site Exclusivity Deposit shall include interest earned at the rate provided for in the 
interest-bearing account from the date of deposit to the date of withdrawal.  The Site 
Exclusivity Deposit shall continue to be required after the Interconnection Customer 
either executes a GIA or requests the filing of an unexecuted GIA under  Section 12 if 
Site Exclusivity has not been demonstrated. 
   

3.5.1.4  Proposed Commercial Operation Date. 
  

The proposed Commercial Operation Date of the new Generating Facility or increase in 
capacity of the existing Generating Facility shall not exceed seven years from the date 
the Interconnection Request is received by the CAISO, unless the Interconnection 
Customer demonstrates, and the applicable Participating TO(s) and the CAISO agree, 
such agreement not to be unreasonably withheld, that engineering, permitting and 
construction of the new Generating Facility or increase in capacity of the existing 
Generating Facility will take longer than the seven year period.  The CAISO’s agreement 
to an extension of the proposed Commercial Operation Date does not relieve the 
Interconnection Customer from compliance An Interconnection Customer’s extension of 
the Commercial Operation Date which is not in accordance with the TP Deliverability 
retention criteria in Section 8.9.3. shall result in a loss of prior allocation of TP 
Deliverability.  
  

3.5.2  Validation of Interconnection Request. 
  
3.5.2.1  Acknowledgment of Interconnection Request. 
  

The CAISO shall notify the Interconnection Customer within ten (10) Business Days of 
receipt of the Interconnection Request, which notice shall state whether the 
Interconnection Request is deemed complete, valid, and ready to be studied.  

  
3.5.2.2  Deficiencies in Interconnection Request. 
  

An Interconnection Request will not be considered to be a valid request until the CAISO 
determines that the information contained in the Interconnection Request is complete and 
the Interconnection Customer has provided all items in satisfaction of Section 3.5.1.   If 
an Interconnection Request fails to meet the requirements set forth in Section 3.5.1, the 
CAISO shall include in its notification to the Interconnection Customer under Section 
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3.5.2.1 the reasons for such failure and that the Interconnection Request does not 
constitute a valid request.  The Interconnection Customer shall provide the CAISO the 
additional requested information needed to constitute a valid request.  Whenever 
additional requested information is provided by the Interconnection Customer, the CAISO 
shall notify the Interconnection Customer within five (5) Business Days of receipt of the 
additional requested information whether the Interconnection Request is valid.  If the 
Interconnection Request continues to fail to meet the requirements set forth in Section 
3.5.1, the CAISO shall include in its notification to the Interconnection Customer the 
reasons for such failure.  If an Interconnection Request has not been deemed valid, the 
Interconnection Customer must submit all information necessary to meet the 
requirements of Section 3.5.1 no later than twenty (20) Business Days after the close of 
the applicable Cluster Application Window or ten (10) Business Days after the CAISO 
first provided notice that the Interconnection Request was not valid, whichever is later.  
Interconnection Requests that have not met the requirements of Section 3.5.1 within 
twenty (20) Business Days after the close of the applicable Cluster Application Window or 
ten (10) Business Days after the CAISO first provided notice that the Interconnection 
Request was not valid, whichever is later, will be deemed invalid and will not be included 
in Interconnection Study Cycle or otherwise studied.. 
  
Interconnection Requests deemed invalid under this Section 3.5.2.2 are not subject to 
Section 3.8.  Interconnection Customers with invalid Interconnection Request under this 
Section 3.5.2.2 may seek relief under Section 13.5 by so notifying the CAISO within two 
(2) Business Days of the notice of invalidity. 

3.6 Internet Posting 
The CAISO will maintain on the CAISO Website a list of all Interconnection Requests.  
The list will identify, for each Interconnection Request: (i) the maximum summer and 
winter megawatt electrical output; (ii) the location by county and state; (iii) the station or 
transmission line or lines where the interconnection will be made; (iv) the most recent 
projected Commercial Operation Date; (v) the status of the Interconnection Request, 
including whether it is active or withdrawn; (vi) the availability of any studies related to the 
Interconnection Request; (vii) the date of the Interconnection Request; (viii) the type of 
Generating Facility to be constructed (e.g., combined cycle, combustion turbine, wind 
turbine, and fuel type); and (ix) requested Deliverability status. 
  
Except in the case of an Affiliate, the list will not disclose the identity of the 
Interconnection Customer until the Interconnection Customer executes a GIA or requests 
that the applicable Participating TO(s) and the CAISO file an unexecuted GIA with FERC.  
The CAISO shall post on the CAISO Website an advance notice whenever a Scoping 
Meeting will be held with an Affiliate of a Participating TO. 
  
The CAISO shall post to the CAISO Website any deviations from the study timelines set 
forth herein.  The CAISO shall further post to the secure CAISO Website portions of the 
Phase I Interconnection Study that do not contain customer-specific information following 
the final Results Meeting and  portions of the Phase II Interconnection Study that do not 
contain customer-specific information no later than publication of the final Transmission 
Plan under CAISO Tariff Section 24.2.5.2 (such posted information to be placed on the 
secure CAISO Website to protect any Critical Energy Infrastructure Information contained 
therein).  The CAISO shall post to the secure CAISO Website any documents or other 
materials posted pursuant to this or a Business Practice Manual that contain Critical 
Energy Infrastructure Information. 

3.7 Coordination With Affected Systems 
The CAISO will notify the Affected System Operators that are potentially affected by the 
Interconnection Customer’s Interconnection Request or Group Study within which the 
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Interconnection Customer’s Interconnection Request will be studied.  The CAISO will 
coordinate the conduct of any studies required to determine the impact of the 
Interconnection Request on Affected Systems with Affected System Operators, to the 
extent possible, and, if possible, the CAISO will include those results (if available) in its 
applicable Interconnection Study within the time frame specified in this GITAPGIDAP.  
The CAISO will include such Affected System Operators in all meetings held with the 
Interconnection Customer as required by this GITAPGIDAP.  The Interconnection 
Customer will cooperate with the CAISO in all matters related to the conduct of studies 
and the determination of modifications to Affected Systems, including signing separate 
study agreements with Affected System owners and paying for necessary studies.  An 
entity which may be an Affected System shall cooperate with the CAISO in all matters 
related to the conduct of studies and the determination of modifications to Affected 
Systems. 

3.8 Withdrawal 
The Interconnection Customer may withdraw its Interconnection Request at any time by 
written notice of such withdrawal to the CAISO, and the CAISO will notify the applicable 
Participating TO(s) and Affected System Operators, if any, within three (3) Business Days 
of receipt of such a notice.  In addition, after confirmation by the CAISO of a valid 
Interconnection Request under Section 3.5.2, if the Interconnection Customer fails to 
adhere to all requirements of this GIDAP , except as provided in  Section 14.3 (Disputes), 
the CAISO shall deem the Interconnection Request to be withdrawn and shall provide 
written notice to the Interconnection Customer within five (5) Business Days of the 
deemed withdrawal and an explanation of the reasons for such deemed withdrawal.  
Upon receipt of such written notice, the Interconnection Customer shall have five (5) 
Business Days in which to respond with information or action that either cures the 
deficiency or supports its position that the deemed withdrawal was erroneous and notifies 
the CAISO of its intent to pursue Dispute Resolution. 

  
Withdrawal shall result in the removal of the Interconnection Request from the 
Interconnection Study Cycle.  If an Interconnection Customer disputes the withdrawal and 
removal from the Interconnection Study Cycle and has elected to pursue Dispute 
Resolution, the Interconnection Customer's Interconnection Request will not be 
considered in any ongoing Interconnection Study during the Dispute Resolution process. 
  
In the event of such withdrawal, the CAISO, subject to the provisions of Sections 14.1 
and 3.5.1.1, shall provide, at the Interconnection Customer's request, all information that 
the CAISO developed for any completed study conducted up to the date of withdrawal of 
the Interconnection Request. 

3.9   Transferability Of Interconnection Request 
An Interconnection Customer may transfer its Interconnection Request to another entity 
only if such entity acquires the specific Generating Facility identified in the 
Interconnection Request and the Point of Interconnection does not change. 

Section 4  Independent Study Process 
The CAISO, in coordination with the applicable Participating TO(s), will study 
Interconnection Requests eligible for treatment under this Independent Study Process 
independently from other Interconnection Requests.   

 
In the event of a conflict between this Section 4 and another provision of this 
GITAPGIDAP Section 4 shall govern.  

 
 
4.1  Criteria for Independent Study Process Eligibility  
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Any Interconnection Request that meets the following criteria will be processed under the 
Independent Study Process:  

 
4.1.1  The Interconnection Customer must provide, along with its Interconnection Request, an 

objective demonstration that inclusion in a Queue Cluster will not accommodate the 
desired Commercial Operation Date for the Generating Facility.  As part of this 
demonstration, the Interconnection Customer must show that the desired Commercial 
Operation Date is physically and commercially achievable, by demonstrating at least two 
of the following:  

 
(i) The Interconnection Customer has obtained, or has demonstrated the ability to 

obtain, all regulatory approvals and permits needed to complete construction in 
time to meet the Generating Facility‘s requested Commercial Operation Date. 

 
(ii) The Interconnection Customer is able to provide, or has demonstrated the ability 

to obtain, a purchase order for generating equipment specific to the proposed 
Generating Facility, or a statement signed by an officer or authorized agent of the 
Interconnection Customer demonstrating that the Interconnection Customer has 
a commitment for the supply of its major generating equipment in time to meet 
the Commercial Operation Date through a purchase agreement to which the 
Interconnection Customer is a party.  

 
(iii) The Interconnection Customer can provide reasonable evidence of adequate 

financing or other financial resources necessary to make the Interconnection 
Financial Security postings required in Sections 10.2 and 10.3 of this 
GITAPGIDAP. 

  
4.1.2  The Interconnection Customer must demonstrate Site Exclusivity. 
 
4.1.3 The proposed Generating Facility must be electrically independent of Interconnection 

Requests included in an existing Queue Cluster, pursuant to  Section 4.2, and, in 
addition, must be electrically independent of any other Generating Facility that is currently 
being studied under an earlier-queued Independent Study Process Interconnection 
Request. 

 
4.1.4 The CAISO will inform an Interconnection Customer whether it has satisfied the 

requirements set forth in Sections 4.1.1 and 4.1.2 of the  within fifteen (15) Business 
Days of receiving the Interconnection Request. 

 
4.1.5 The CAISO will inform an Interconnection Customer whether it has satisfied the 

requirement that it be electrically independent of other Interconnection Requests, 
pursuant to Section 4.2 of the , within fifteen (15) Business Days of receiving the 
Interconnection Request.  

 
4.1.6 Any Interconnection Request that does not satisfy the criteria set forth in Sections 4.1.1, 

4.1.2, and 4.1.3 of the  shall be deemed withdrawn, without prejudice to the 
Interconnection Customer submitting a request at a later date, unless the Interconnection 
Customer notifies the CAISO in writing within ten (10) Business Days that it wishes the 
CAISO to hold the Interconnection Request for inclusion in the next Queue Cluster, in 
which event the CAISO will do so. 

4.2 Determination of Electrical Independence 
Each Interconnection Request submitted under the Independent Study Process must 
pass both the flow impact test and the short circuit test set forth in this  Section 4.2 in 
order to qualify for the Independent Study Process.  The available power flow and short 
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circuit Base Cases that are being used for the most recent Queue Cluster will be used as 
the starting Base Cases for these tests. 

 
4.2.1 Flow Impact Test  
 

An Interconnection Request shall have satisfied the requirements of this Section if it 
satisfies, alternatively, either the set of requirements set forth in Section 4.2.1.1 or the set 
of requirements set forth in Section 4.2.1.2.   
 

4.2.1.1   Requirement Set Number One General Independent Study Requests: 
 

The CAISO, in coordination with the applicable Participating TO(s), will perform the flow 
impact test for an Interconnection Request requesting to be processed under the 
Independent Study Process as follows: 

 
(i) Identify the transmission facility closest, in terms of electrical distance, 

to the proposed Point of Interconnection of the Generating Facility 
being tested that will be electrically impacted, either as a result of 
Network Upgrades identified or reasonably expected to be needed by 
Generating Facilities currently being studied in a Queue Cluster, or as 
a result of Network Upgrades identified or reasonably expected to be 
needed by earlier queued Generating Facilities currently being studied 
through the Independent Study Process.  If the current Queue Cluster 
studies or earlier queued Independent Study Process studies have not 
yet determined which transmission facilities electrically impacted by the 
Generating Facility being tested require Network Upgrades, and the 
CAISO cannot reasonably anticipate whether such transmission 
facilities will require Network Upgrades from other data, then the 
CAISO will wait to conduct the independence analysis under this 
section until sufficient information exists in order to make this 
determination.   

 
(ii) The incremental power flow on the transmission facility identified in 

Section 4.2.1(i) that is caused by the Generating Facility being tested will 
be divided by the lesser of the Generating Facility’s size or the 
transmission facility capacity.  If the result is five percent (5%) or less, 
the Generating Facility shall pass the flow impact test.  If the Generating 
Facility being tested is tested against the nearest transmission facility 
and that transmission facility has been impacted by a cluster that 
required an upgrade as a result of a contingency, then that contingency 
will be used when applying the flow impact test. 

 
(iii) If the Generating Facility being tested under the flow impact test is 

reasonably expected to impact transmission facilities that were identified, 
per Section 4.2.1 (i), when testing one or more earlier queued 
Generating Facilities currently being studied through the Independent 
Study Process, then an additional aggregate power flow test shall be 
performed on these earlier identified transmission facilities.  The 
aggregate power flow test shall require that the aggregated power flow of 
the Generating Facility being tested, plus the flow of all earlier queued 
Generating Facilities currently being studied under the Independent 
Study Process that were tested against the transmission facilities 
described in the previous sentence, must be five (5) percent or less of 
those transmission facilities’ capacity.   
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However, even if the aggregate power flow on any transmission facility 
tested pursuant to this section (iii) is greater than five (5) percent of the 
transmission facility’s capacity but the incremental power flow as a result 
of the Generating Facility being tested is one (1) percent or less than of 
the transmission facility’s capacity, the Generating Facility shall pass the 
test.   
 
If the Generating Facility being tested is tested against the nearest 
transmission facility and that transmission facility has been impacted by 
a cluster that required an upgrade as a result of a contingency, then that 
contingency will be used when applying the flow impact test.    
 
The Generating Facility being tested must pass both this aggregate test 
as well as the individual flow test described in Section 4.2.1 (ii), in no 
particular order. 
 

4.2.1.2  Requirement Set Number Two: for Requests for Independent Study of Behind-the-
Meter Expansion for Solar and Wind Technologies 

 
This Section 4.2.1.2 applies to an Interconnection Request relating to a behind-the-meter 
expansion where the existing Generating Facility prime mover is wind technology or solar 
technology.  Such an Interconnection Request submitted under the Independent Study 
Process will satisfy the requirements of Section 4.2.1 if it satisfies all of the following 
technical and business criteria for behind-the-meter capacity expansion of a Generating 
Facility: 
 
(i) Technical criteria. 

 
• The total nameplate capacity of the existing Generating Facility plus 

the incremental increase in capacity does not exceed in the 
aggregate one hundred twenty-five (125) percent of its previously 
studied capacity and does not exceed, in the aggregate, one 
hundred (100) MW. 

 
• The behind-the-meter capacity expansion shall not take place until 

after the original Generating Facility has achieved Commercial 
Operation and all Network Upgrades for the original Generating 
Facility have been placed in service. 

 
• The expanded capacity for the Generating Facility has been placed 

under a separate breaker (the expansion breaker) such that the 
expansion can be metered separately at all times.   

 
• Unless specifically requested by the CAISO, the total output of the 

Generating Facility does not exceed its originally studied capacity at 
any time.  The CAISO will have the authority to trip the expansion 
breaker if the total output of the Generating Facility exceeds the 
originally studied capacity. 

 
• The processing of an Interconnection Request for behind-the-meter 

expansion under the Independent Study Process shall not result in 
any increase in the rated Generating Facility electrical output (MW 
capacity) beyond the rating which pre-existed the Interconnection 
Request.  Further, the processed Interconnection Request shall not 
operate as a basis under the CAISO Tariff to increase the Net 
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Qualifying Capacity of the Generating Facility beyond the rating 
which pre-existed the Interconnection Request. 

 
(ii)  Business criteria. 

 
1.• The Deliverability Status (Full Capacity, Partial Deliverability or 

Energy-Only) of the capacity expansion is the same as the 
Deliverability Status specified for the formally studied Generating 
Facility. 

 
2.• The GIA is amended to reflect the revised operational features of the 

Generating Facility capacity expansion. 
 
3.• The Interconnection Customer may at any time request that the 

CAISO convert the Interconnection Request for behind-the-meter 
expansion to an Independent Study Process Interconnection 
Request to evaluate an incremental increase in electrical output (MW 
generating capacity) for the existing Generating Facility.  The 
Interconnection Customer must accompany such a conversion 
request with an appropriate Interconnection Study Deposit and agree 
to comply with other sections of  Section 4 applicable to an 
Independent Study Process Interconnection Request. 

 
4.2.2 Short Circuit Test 
 

If the short circuit contribution from the Generating Facility (existing or proposed) being 
tested at the transmission facility identified in Section 4.2.1(i) is less than 100 amperes, 
the Generating Facility shall pass the short circuit test.   

4.3  Scoping Meeting 
Within five (5) Business Days after the CAISO notifies the Interconnection Customer that 
if the Generating Facility associated with its Interconnection Request has satisfied the 
independence test set forth in Section 4.2, the CAISO shall establish a date agreeable to 
the Interconnection Customer and the applicable Participating TO(s) for the Scoping 
Meeting.  With input from the Participating TO, the CAISO shall evaluate whether the 
Interconnection Request is at or near the boundary of an affected Participating TO(s)’ 
service territory or of any other Affected System(s) so as to potentially affect such third 
parties, and, if such is the case, the CAISO shall invite the affected Participating TO(s) 
and/or Affected System Operator(s), in accordance with  Section 3.7, to the Scoping 
Meeting by informing such third parties, as soon as practicable, of the time and place of 
the scheduled Scoping Meeting. 

  
The purpose of the Scoping Meeting shall be to discuss the Interconnection Request and 
review existing studies relevant to the Interconnection Request.  The applicable 
Participating TO(s) and the CAISO will bring to the meeting, as reasonably necessary to 
accomplish its purpose, technical data, including, but not limited to, (i) general facility 
loadings, (ii) general instability issues, (iii) general short circuit issues, (iv) general voltage 
issues, and (v) general reliability issues.   The Interconnection Customer will bring to the 
Scoping Meeting, in addition to the technical data in Attachment A to Appendix 1, any 
system studies previously performed.  The applicable Participating TO(s), the CAISO, 
and the Interconnection Customer will also bring to the meeting personnel and other 
resources as may be reasonably required to accomplish the purpose of the meeting in 
the time allocated for the meeting. The CAISO shall prepare minutes from the meeting, 
and provide an opportunity for other attendees and the Interconnection Customer to 
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confirm the accuracy thereof.  The Scoping Meeting may be omitted by agreement of the 
Interconnection Customer, Participating TO, and the CAISO.   

 
The CAISO shall, no later than five (5) Business Days after the Scoping Meeting (or 
agreement to forego such Scoping Meeting), provide the Interconnection Customer with a 
Independent Study Process Study Agreement (in the form set forth in Appendix 6 to the ), 
which shall contain an outline of the scope of the system impact and facilities studies and 
a non-binding good faith estimate of the cost to perform the studies.  The Interconnection 
Customer shall return the executed Independent Study Process Study Agreement or 
request an extension of time for good cause within thirty (30) Business Days thereafter, 
or the Interconnection Request shall be deemed withdrawn. 

4.4  System Impact Study 
4.4.1 The system impact study will consist of a short circuit analysis, a stability analysis, a 

power flow analysis, an assessment of the potential magnitude of financial impacts, if 
any, on Local Furnishing Bonds, and a proposed resolution, and any other studies that 
are deemed necessary.   

 
4.4.2 The system impact study shall state the assumptions upon which it is based, state the 

results of the analyses, and provide the requirement or potential impediments to 
providing the requested Interconnection Service, including a preliminary indication of the 
cost and length of time that would be necessary to correct any problems identified in 
those analyses and implement the Interconnection.   

 
4.4.3 The system impact study shall provide a list of Interconnection Facilities and Reliability 

Network Upgrades that are required as a result of the Interconnection Request along with 
a non-binding good faith estimate of cost responsibility and the amount of construction 
time required. The good faith estimate will be based on the Per Unit Costs as described 
in Section 6.4. 

 
4.4.4 The system impact study will be completed and the results transmitted to the 

Interconnection Customer within ninety (90) calendar days after the execution of an 
Independent Study Process Study Agreement.  The Interconnection Customer shall 
execute the agreement(s) and deliver them to the CAISO, and shall make its initial 
posting of Interconnection Financial Security in accordance with Section 10.2 except that 
the posting shall be made within thirty days (30) calendar days after being provided with 
the final system impact study report, or its Interconnection Request shall be deemed 
withdrawn. 

 
4.4.5 If requested by the Interconnection Customer, a Results Meeting shall be held among the 

CAISO, the applicable Participating TO(s), and the Interconnection Customer to discuss 
the results of the system impact study report, including assigned cost responsibility.  The 
CAISO shall prepare minutes from the meeting.   Any such Results Meeting will be held 
within 20 Business Days of the date the system impact study report is provided to the 
Interconnection Customer. 

 
4.4.6 For Interconnection Requests under the Independent Study Process, the initial posting of 

Interconnection Financial Security described in  Section 9.2 will be based on the cost 
responsibility for Network Upgrades, and Participating TO’s Interconnection Facilities set 
forth in the system impact study.  If the system impact study is waived, then such posting 
will be based upon the cost responsibility set forth in the facilities study described in 
Section 4.5. 
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4.5  Facilities Study 
4.5.1 The facilities study shall specify and estimate the cost of the equipment, engineering, 

procurement, and construction work (including overheads) needed to implement the 
conclusions of the system impact study, including, if applicable, the cost of remedial 
measures that address the financial impacts, if any, on Local Furnishing Bonds.  The 
facilities study shall also identify (1) the electrical switching configuration of the 
equipment, including, without limitation, transformer, switchgear, meters, and other 
station equipment, (2) the nature and estimated cost of the Participating TO’s 
Interconnection Facilities and upgrades necessary to accomplish the Interconnection, 
and (3) an estimate of the time required to complete the construction and installation of 
such facilities or for effecting remedial measures that address the financial impacts, if 
any, on Local Furnishing Bonds.   

 
4.5.2 The facilities study may be waived if the system impact study does not identify any 

Interconnection Facilities and Reliability Network Upgrades.  
 

4.5.3 The facilities study will be completed within ninety (90) calendar days after the 
Interconnection Customer posts Interconnection Financial Security in accordance with 
Section10.2 where Network Upgrades are identified.  In cases where no Network 
Upgrades are identified and the required facilities are limited to Interconnection Facilities 
only, the facilities study will be completed within sixty (60) calendar days after the 
Interconnection Customer posts Interconnection Financial Security in accordance with 
Section 10.2. 

 
4.5.4 If requested by the Interconnection Customer within ten (10) Business Days of the date of 

the facilities study report, a Results Meeting shall be held among the CAISO, the 
applicable Participating TO(s), and the Interconnection Customer to discuss the results of 
the facilities study report, including assigned cost responsibility.  The CAISO shall 
prepare minutes from the meeting.  Any such Results Meeting will be held within twenty 
(20) Business Days of the date the facilities study report is provided to the 
Interconnection Customer. 

 
4.5.5 For Interconnection Requests under the Independent Study Process, the second posting 

and third postings of Interconnection Financial Security described in  Section 10.3 will be 
based on the cost responsibility for Network Upgrades and the Participating TO’s 
Interconnection Facilities set forth in the facilities study. 

4.6  Deliverability Assessment 
Interconnection Customers under the Independent Study Process that request Partial or 
Full Capacity Deliverability Status will have a Deliverability Assessment performed as 
part of the next scheduled Phase I and Phase II Interconnection Studies for Queue 
Clusters.  If the Deliverability Assessment identifies any LDNUs and ADNUs  that are 
triggered by the Interconnection Request, the Interconnection Customer will be 
responsible to pay its proportionate share of the costs of those Upgrades, pursuant to 
Sections 6, 7 and 8..  If the Generating Facility (or increase in capacity of an existing 
Generating Facility) achieves its Commercial Operation Date before the Deliverability 
Assessment is completed and any necessary Delivery Network Upgrades are in service, 
the proposed Generating Facility (or increase in capacity) will be treated as an Energy-
Only Deliverability Status Generating Facility until such Delivery Network Upgrades are in 
service.  

4.7  Extensions of Commercial Operation Date 
Extensions of the Commercial Operation Date for Interconnection Requests under the 
Independent Study Process will not be granted except for circumstances beyond the 
control of the Interconnection Customer. 
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Section 5 Fast Track Process  
 
5.1  Applicability and Initiation of Fast Track Process Request 
 

Applicability to a proposed Generating Facility.  An Interconnection Customer may 
request interconnection of a proposed Generating Facility to the CAISO Controlled Grid 
under the Fast Track Process if the Generating Facility is no larger than 5 MW and is 
requesting Energy-Only Deliverability Status and if the Interconnection Customer's 
proposed Generating Facility meets the codes, standards, and certification requirements 
of Appendices 9 and 10 of  this , or if the applicable Participating TO notifies the CAISO 
that it has reviewed the design for or tested the proposed Small Generating Facility and 
has determined that the proposed Generating Facility may interconnect consistent with 
Reliability Criteria and Good Utility Practice. 
 
Applicability to an existing Generating Facility.  If the Interconnection of an existing 
Generating Facility meets the qualifications for Interconnection under CAISO Tariff 
Section 25.1(d) or (e) but, at the same time, the Interconnection Customer also seeks to 
repower or reconfigure the existing Generating Facility in a manner that increases the 
gross generating capacity by not more than 5 MW, then the Interconnection Customer 
may request that the Fast Track Process be applied with respect to the repowering or 
reconfiguration of the existing Generating Facility that results in the incremental increase 
in MW. 
 
Initiating the Fast Track Interconnection Request.  To initiate an Interconnection Request 
under the Fast Track Process, the Interconnection Customer must provide the CAISO 
with:  

 
(i) a completed Interconnection Request as set forth in Appendix 1 ; 
  
1.(ii) a non-refundable processing fee of $500 and a study deposit of $1,000; 

and 
 
(iii) a demonstration of Site Exclusivity.  For the Fast Track Process, such 

demonstration may include documentation reasonably demonstrating a 
right to locate the Generating Facility on real estate or real property 
improvements owned, leased, or otherwise legally held by another.   

 
The CAISO shall review and validate the Fast Track Process Interconnection Request pursuant to 
Section 5.2. 
 
 In the event of a conflict between this Section 5 and another provision of this GITAPGIDAP, Section 5 
shall govern. 
 
 
5.2  Initial Review 
 
Within fifteen (15) Business Days after the CAISO notifies the Interconnection Customer that the 
Interconnection Request is deemed complete, valid, and ready to be studied, the applicable Participating 
TO shall perform an initial review using the screens set forth in Section 5.3 below, shall notify the 
Interconnection Customer of the results, and shall include with the notification copies of the analysis and 
data underlying the Participating TO's determinations under the screens. 
 
5.3  Screens  
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5.3.1 The proposed Generating Facility must pass the following screens to be eligible for 
Interconnection under this Fast Track Process: 

 
5.3.1.1   The proposed Generating Facility’s Point of Interconnection must be on the CAISO 

Controlled Grid. 
 
5.3.1.2 For interconnection of a proposed Generating Facility to a radial transmission circuit, the 

aggregated generation on the circuit, including the proposed Generating Facility, shall not 
exceed 15 percent of the line section annual peak load as most recently measured at the 
substation.  For purposes of this  Section 5.3.1.2, a line section shall be considered as 
that portion of a Participating TO's electric system connected to a customer bounded by 
automatic sectionalizing devices or the end of the transmission line. 

 
5.3.1.3 For interconnection of a proposed Generating Facility to the load side of spot network 

protectors, the proposed Generating Facility must utilize an inverter-based equipment 
package and, together with the aggregated other inverter-based generation, shall not 
exceed the smaller of 5 percent of a spot network's maximum load or 50 kW.  For 
purposes of this Section 5.3.1.3, a spot network shall be considered as a type of 
distribution system found in modern commercial buildings for the purpose of providing 
high reliability of service to a single retail customer. 

 
5.3.1.4 The proposed Generating Facility, in aggregation with other generation on the 

transmission circuit, shall not contribute more than 10 percent to the transmission circuit's 
maximum fault current at the point on the high voltage (primary) level nearest the 
proposed point of change of ownership. 

 
5.3.1.5 The proposed Generating Facility, in aggregate with other generation on the transmission 

circuit, shall not cause any transmission protective devices and equipment (including, but 
not limited to, substation breakers, fuse cutouts, and line reclosers), or Interconnection 
Customer equipment on the system to exceed 87.5 percent of the short circuit 
interrupting capability; nor shall the interconnection proposed for a circuit that already 
exceeds 87.5 percent of the short circuit interrupting capability. 

 
5.3.1.6 The Generating Facility, in aggregate with other generation interconnected to the 

transmission side of a substation transformer feeding the circuit where the Generating 
Facility proposes to interconnect shall not exceed 10 MW in an area where there are 
known, or posted, transient stability limitations to generating units located in the general 
electrical vicinity (e.g., three or four transmission busses from the Point of 
Interconnection). 

 
5.3.2 If the proposed interconnection passes the screens and no Upgrades are reasonably 

anticipated, the Interconnection Request shall be approved.  Within fifteen (15) Business 
Days thereafter, the Participating TO will provide the Interconnection Customer with a 
Small Generator Interconnection Agreement for execution. 

 
5.3.3 If the proposed interconnection fails the screens and no Upgrades are reasonably 

anticipated, but the CAISO and Participating TO determine that the Generating Facility 
may nevertheless be interconnected consistent with safety, reliability, and power quality 
standards under these procedures, the Participating TO shall, within fifteen (15) Business 
Days, provide the Interconnection Customer with a Small Generator Interconnection 
Agreement for execution. 

 
5.3.4 If the proposed interconnection passes the screens and Upgrades are reasonably 

anticipated, the CAISO and Participating TO shall provide the Interconnection Customer 
with the opportunity to attend a customer options meeting as described in  Section 5.4. 
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5.4  Customer Options Meeting 
 
If the CAISO and Participating TO determine the Interconnection Request cannot be approved without 
modifications at minimal cost; or a supplemental study or other additional studies or actions; or at 
significant cost to address safety, reliability, or power quality problems, within the five (5) Business Day 
period after the determination, the CAISO and Participating TO shall notify the Interconnection Customer 
and provide copies of all data and analyses underlying its conclusion.  Within ten (10) Business Days of 
the CAISO and Participating TO's determination, the CAISO and Participating TO shall offer to convene a 
customer options meeting with the CAISO and Participating TO to review possible Interconnection 
Customer facility modifications or the screen analysis and related results, to determine what further steps 
are needed to permit the Small Generating Facility to be connected safely and reliably.  At the time of 
notification of the CAISO and Participating TO's determination, or at the customer options meeting, the 
CAISO and Participating TO shall: 
 
5.4.1 Offer to perform facility modifications or modifications to the Participating TO's electric 

system (e.g., changing meters, fuses, relay settings) and provide a non-binding good 
faith estimate of the limited cost to make such modifications to the Participating TO's 
electric system; or 

 
5.4.2 Offer to perform a supplemental review if the CAISO and Participating TO concludes that 

the supplemental review might determine that the Generating Facility could continue to 
qualify for interconnection pursuant to the Fast Track Process, and provide a non-binding 
good faith estimate of the costs of such review; or 

 
5.4.3 Obtain the Interconnection Customer's agreement to continue evaluating the 

Interconnection Request under the Independent Study Process or Cluster Study Process. 
 
5.5  Supplemental Review 
 
If the Interconnection Customer agrees to a supplemental review, the Interconnection Customer shall 
agree in writing within fifteen (15) Business Days of the offer, and submit a deposit for the estimated costs 
in an amount reasonably determined by the CAISO and Participating TO.  The Interconnection Customer 
shall be responsible for the CAISO and Participating TO's actual costs for conducting the supplemental 
review.  The Interconnection Customer must pay any review costs that exceed the deposit within twenty 
(20) Business Days of receipt of the invoice or resolution of any dispute.  If the deposit exceeds the 
invoiced costs, the CAISO and Participating TO will return such excess, without interest, within twenty 
(20) Business Days of the invoice. 
 
5.5.1 Within ten (10) Business Days following receipt of the deposit for a supplemental review, 

the CAISO and Participating TO will determine if the Small Generating Facility can be 
interconnected safely and reliably. 

 
5.5.1.1  If so, then, within fifteen (15) Business Days of such a determination, the Participating TO 

shall forward a Small Generator Interconnection Agreement to the Interconnection 
Customer for execution. 

 
5.5.1.2  If so, and Interconnection Customer facility modifications are required to allow the 

Generating Facility to be interconnected consistent with safety, reliability, and power 
quality standards, the Participating TO shall forward a Small Generator Interconnection 
Agreement to the Interconnection Customer for execution within fifteen (15) Business 
Days after confirmation that the Interconnection Customer has agreed to pay for the 
identified modifications to the Participating TO’s electric system. 

 
5.5.1.3  If so, and Upgrades to the Participating TO's electric system are required to allow the 

Small Generating Facility to be interconnected consistent with safety, reliability, and 
power quality standards, the Participating TO shall forward a Small Generator 



Generation Interconnection and Deliverability Allocation Procedures 
Draft Tariff Language 

Legal & Regulatory April 19, 2012 

Interconnection Agreement to the Interconnection Customer for execution within fifteen 
(15) Business Days that requires the Interconnection Customer to pay the costs of such 
system modifications prior to interconnection. 

5.5.2  If not, the Interconnection Request will be deemed withdrawn, without prejudice to the 
Interconnection Customer resubmitting its Interconnection Request for processing in 
either a Queue Cluster or under the Independent Study Process.   

 
Section 6  Initial Activities and Phase I of the Interconnection Study Process for Queue  
  Clusters 
 

The provisions of this Section 6 of this GITAPGIDAP shall apply to all Interconnection 
Requests except those processed under the Independent Study Process  selecting 
Energy Only Deliverability Status, the Fast Track Process, or the 10 kW inverter process 
as set forth in Appendix 7.   

6.1  Initial Activities Following the Close of the Cluster Application Window 

6.1.1  Generator Interconnection Study Process Agreement 
Within thirty (30) calendar days of the close of a Cluster Application Window, the CAISO 
shall provide to each Interconnection Customer with a valid Interconnection Request 
received during the Cluster Application Window a pro forma Generator Interconnection 
Study Process Agreement in the form set forth in Appendix 3.  The pro forma Generator 
Interconnection Study Process Agreement shall specify that the Interconnection 
Customer is responsible for the actual cost of the Interconnection Studies, including 
reasonable administrative costs, and all requirements of this GITAPGIDAP.  Within three 
(3) Business Days following the Scoping Meeting, the Interconnection Customer shall 
specify for inclusion in the attachment to the Generator Interconnection Study Process 
Agreement the Point of Interconnection for the Phase I Interconnection Study.  Within ten 
(10) Business Days following the CAISO’s receipt of such designation, the CAISO, in 
coordination with the applicable Participating TOs, shall provide to the Interconnection 
Customer a signed Generator Interconnection Study Process Agreement.  The 
Interconnection Customer shall execute and deliver to the CAISO the Generator 
Interconnection Study Process Agreement no later than thirty (30) calendar days after the 
Scoping Meeting. 

6.1. 2  Scoping Meeting 
 
Within five (5) Business Days after the CAISO notifies the Interconnection Customer of a 
Interconnection Request that is complete, valid, and ready for study, the CAISO shall 
establish a date agreeable to the Interconnection Customer and the applicable 
Participating TO(s) for the Scoping Meeting.  All Scoping Meetings shall occur no later 
than sixty (60) calendar days after the close of a Cluster Application Window, unless 
otherwise mutually agreed upon by the Parties.  The CAISO shall evaluate whether the 
Interconnection Request is at or near the boundary of an affected Participating TO(s) 
service territory or of any other Affected System(s) so as to potentially affect such third 
parties, and, in such case, the CAISO shall invite the affected Participating TO(s), and/or 
Affected System Operator(s) in accordance with  Section 3.7, to the Scoping Meeting by 
informing such third parties of the time and place of the scheduled Scoping Meeting as 
soon as practicable. 

  
The purpose of the Scoping Meeting shall be to discuss reasonable Commercial 
Operation Dates and alternative interconnection options, to exchange information 
including any transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to determine the potential 
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feasible Points of Interconnection and eliminate alternatives given resources and 
available information.  The applicable Participating TO(s) and the CAISO will bring to the 
meeting, as reasonably necessary to accomplish its purpose, the following: (a) such 
already available technical data, including, but not limited to, (i) general facility loadings, 
(ii) general instability issues, (iii) general short circuit issues, (iv) general voltage issues, 
and (v) general reliability issues, and (b) general information regarding the number, 
location, and capacity of other Interconnection Requests in the Interconnection Study 
Cycle that may potentially form a Group Study with the Interconnection Customer’s 
Interconnection Request. 
  
The Interconnection Customer will bring to the Scoping Meeting, in addition to the 
technical data in Attachment A to Appendix 1, any system studies previously performed.  
The applicable Participating TO(s), the CAISO and the Interconnection Customer will also 
bring to the meeting personnel and other resources as may be reasonably required to 
accomplish the purpose of the meeting in the time allocated for the meeting.  On the 
basis of the meeting, the Interconnection Customer shall designate its Point of 
Interconnection.  The duration of the meeting shall be sufficient to accomplish its 
purpose. 
 
The CAISO shall prepare minutes from the meeting, and provide the Interconnection 
Customer and the other attendees an opportunity to confirm the accuracy thereof, that 
will include, at a minimum, discussions among the applicable Participating TO(s) and the 
CAISO of the expected results and a good faith estimate of the costs for the Phase I 
Interconnection Study. 
 

6.1.3 Grouping Interconnection Requests 
 

At the CAISO’s option, and in coordination with the applicable Participating TO(s), 
Interconnection Requests received during the Cluster Application Window for a particular 
year may be studied individually or in a Group Study for the purpose of conducting one or 
more of the analyses forming the Interconnection Studies.  For each Interconnection 
Study within an Interconnection Study Cycle, the CAISO may develop one or more Group 
Studies.  A Group Study will include, at the CAISO’s sole judgment after coordination with 
the applicable Participating TO(s), Interconnection Requests that electrically affect one 
another with respect to the analysis being performed and the annual Transmission Plan, 
without regard to the nature of the underlying Interconnection Service.  The CAISO may 
also, in its sole judgment after coordination with the applicable Participating TO(s), 
conduct an Interconnection Study for an Interconnection Request separately to the extent 
warranted by Good Utility Practice based upon the electrical remoteness of the proposed 
Generating Facility from other Generating Facilities with Interconnection Requests in the  
Cluster Application Window for a particular year. 

  
An Interconnection Request’s inclusion in a Group Study will not relieve the CAISO or 
Participating TO(s) from meeting the timelines for conducting the Phase I Interconnection 
Study provided in the .  Group Studies shall be conducted in such a manner to ensure the 
efficient implementation of the annual CAISO Transmission Plan in light of the 
transmission system's capabilities at the time of each study. 
 

6.2. Scope and Purpose of Phase I Interconnection Study 
 

The Phase I Interconnection Study shall: 
 
(i) evaluate the impact of all Interconnection Requests received during the  Cluster 
Application Window for a particular year on the CAISO Controlled Grid, 
(ii) preliminarily identify all LDNU and RDNU  needed to address the impacts on the 
CAISO Controlled Grid of the Interconnection Requests, 



Generation Interconnection and Deliverability Allocation Procedures 
Draft Tariff Language 

Legal & Regulatory April 19, 2012 

(iii) preliminarily identify for each Interconnection Request required Interconnection 
Facilities, 
 (iv) assess the Point of Interconnection selected by each Interconnection Customer and 
potential alternatives to evaluate potential efficiencies in overall transmission upgrades 
costs, 
 (v) establish the maximum cost responsibility for LDNUs and RDNUs  assigned to each 
Interconnection Request, 
   
(vi) provide a good faith estimate of the cost of Interconnection Facilities for each 
Interconnection Request,  
(vii) provide a cost estimate of ADNUs for each Generating Facility in a Queue Cluster 
Group Study, and.   
(viii) identify and estimate use by Generating Facilities in the current Interconnection 
Study Cycle of Network Upgrades triggered by Interconnection Customers in earlier 
Queue Clusters.   
 
The Phase I Interconnection Study will consist of a short circuit analysis, a stability 
analysis to the extent the CAISO and applicable Participating TO(s) reasonably expect 
transient or voltage stability concerns, a power flow analysis, including off-peak analysis, 
and an On-Peak Deliverability Assessment (and Off-Peak Deliverability Assessment 
which will be for informational purposes only) for the purpose of identifying LDNUs and 
estimating the cost of ADNUs, as applicable.  The Phase I Interconnection Study will 
state for each Group Study or Interconnection Request studied individually (i) the 
assumptions upon which it is based, (ii) the results of the analyses, and (iii) the 
requirements or potential impediments to providing the requested Interconnection Service 
to all Interconnection Requests in a Group Study or to the Interconnection Request 
studied individually.  The Phase I Interconnection Study will provide, without regard to the 
requested Commercial Operation Dates of the Interconnection Requests, a list of RDNUs 
and LDNUs to the CAISO Controlled Grid that are preliminarily identified as required as a 
result of the Interconnection Requests in a Group Study or as a result of any 
Interconnection Request studied individually and Participating TO’s Interconnection 
Facilities associated with each Interconnection Request, the estimated costs of ADNUs, if 
applicable and an estimate of any other financial impacts (i.e., on Local Furnishing 
Bonds).   

6.3  Identification And Cost Allocation for Network Upgrades 
6.3.1  Reliability Network Upgrades (RNUs). 
 

The CAISO, in coordination with the applicable Participating TO(s), will perform short 
circuit and stability analyses for each Interconnection Request either individually or as 
part of a Group Study to preliminarily identify the RNUs needed to interconnect the 
Generating Facilities to the CAISO Controlled Grid.  The CAISO, in coordination with the 
applicable Participating TO(s), shall also perform power flow analyses, under a variety of 
system conditions, for each Interconnection Request either individually or as part of a 
Group Study to identify Reliability Criteria violations, including applicable thermal 
overloads, that must be mitigated by RNUs. 

  
The cost of all R NUs identified in the Phase I Interconnection Study shall be estimated in 
accordance with Section 6.4.  The estimated costs of short circuit related RNUs identified 
through a Group Study shall be assigned to all Interconnection Requests in that Group 
Study pro rata on the basis of the short circuit duty contribution of each Generating 
Facility.  The estimated costs of all other RNUs identified through a Group Study shall be 
assigned to all Interconnection Requests in that Group Study pro rata on the basis of the 
maximum megawatt electrical output of each proposed new Generating Facility or the 
amount of megawatt increase in the generating capacity of each existing Generating 
Facility as listed by the Interconnection Customer in its Interconnection Request.  The 
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estimated costs of R N Us identified as a result of an Interconnection Request studied 
separately shall be assigned solely to that Interconnection Request. 
  

6.3.2  Delivery Network Upgrades. 
  
6.3.2.1  The On-Peak Deliverability Assessment. 
  

The CAISO, in coordination with the applicable Participating TO(s), shall perform On-
Peak Deliverability Assessments for Interconnection Customers selecting Full Capacity or 
Partial Deliverability Status in their Interconnection Requests.  The On-Peak Deliverability 
Assessment shall determine the Interconnection Customer’s Generating Facility’s ability 
to deliver its Energy to the CAISO Controlled Grid under peak load conditions, and 
identify preliminary Delivery Network Upgrades required to provide the Generating 
Facility with Full Capacity or Partial Deliverability Status.  The Deliverability Assessment  
will consist of two rounds, the first of which will identify any transmission constraints that 
limit the Deliverability of the Generating Facilities in the Group Study and to identify 
LDNUs to relieve the local constraints, and second of which will determine ADNUs to 
relieve the area constraints.   
 

6.3.2.1.1 Local Delivery Network Upgrades  
 
The On-Peak Deliverability Assessment will be used to establish the maximum cost 
responsibility for LDNUs for each Interconnection Customer selecting Full Capacity or 
Partial Deliverability Status.  Deliverability of a new Generating Facility will be assessed 
on the same basis as all existing resources interconnected to the CAISO Controlled Grid. 
 
The methodology for the On-Peak Deliverability Assessment will be published on the 
CAISO Website or, when effective, included in a CAISO Business Practice Manual.  The 
On-Peak Deliverability Assessment does not convey any right to deliver electricity to any 
specific customer or Delivery Point. 
  
The cost of LDNUs identified in the On-Peak Deliverability Assessment as part of a 
Phase I Interconnection Study shall be estimated in accordance with Section 6.4.  The 
estimated costs of Delivery Network Upgrades identified in the On-Peak Deliverability 
Assessment shall be assigned to all Interconnection Requests selecting Full Capacity or 
Partial Deliverability Status based on the flow impact of each such Generating Facility on 
the Delivery Network Upgrades as determined by the Generation distribution factor 
methodology set forth in the On-Peak Deliverability Assessment methodology. 
 

6.3.2.1.2 Area Delivery Network Upgrades 
 

The On-Peak Deliverability Assessment will be used in the Phase I Interconnection 
Studies to identify those facilities necessary to provide the incremental Deliverability 
between the level of TP Deliverability and such additional amount of Deliverability as is 
necessary for the MW capacity amount of generation targeted in the Phase I 
Interconnection Studies. Based on such facility cost estimates, the CAISO will calculate a 
rate for ADNU costs equal to the facility cost estimate divided by the additional amount of 
Deliverability targeted in the study.  The Phase I Interconnection Studies shall provide a 
cost estimate for each Interconnection Customer which equals the rate multiplied by the 
requested deliverable MW capacity of the Generating Facility in the Interconnection 
Request.  

 
6.3.2.1.3 Customer Funded Network Upgrades 
 

The Phase I Interconnection Study Base Case Data may include Network Upgrades 
funded without repayment by Interconnection Customers in earlier Queue Clusters.  To 
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the extent that Interconnection Studies determine that any such Network Upgrades will 
be utilized for Generating Facilities under study in the current Interconnection Study 
Cycle, then the Interconnection Customer having funded such Network Upgrades shall 
be compensated for the pro rata use of the facilities by the subsequent Interconnection 
Customers utilizing such Network Upgrades.        
  

6.3.2.2   Off-Peak Deliverability Assessment. 
  

The CAISO, in coordination with the applicable Participating TO(s), shall perform an Off-
Peak Deliverability Assessment to identify transmission upgrades in addition to those 
Delivery Network Upgrades identified in the On-Peak Deliverability Assessment, if any, 
for a Group Study or individual Phase I Interconnection Study that includes one or more 
Location Constrained Resource Interconnection Generators (LCRIG), where the fuel 
source or source of energy for the LCRIG substantially occurs during off-peak conditions.  
The transmission upgrades identified under this Section shall comprise those needed for 
the full maximum megawatt electrical output of each proposed new LCRIG or the amount 
of megawatt increase in the generating capacity of each existing LCRIG as listed by the 
Interconnection Customer in its Interconnection Request, whether studied individually or 
as a Group Study, to be deliverable to the aggregate of Load on the CAISO Controlled 
Grid under the Generation dispatch conditions studied.  The methodology for the Off-
Peak Deliverability Assessment will be published on the CAISO Website or, if applicable, 
included in a CAISO Business Practice Manual. 
  
The CAISO will perform the Off-Peak Deliverability Assessment  for Interconnection 
Customer informational purposes only, and any such upgrades identified in the Off-Peak 
Deliverability Assessment as part of the Phase I Interconnection Study shall be estimated 
in accordance with  Section 6.4.  The estimated costs of such upgrades identified in the 
assessment will be referred to as “off peak Deliverability transmission upgrades,' the 
description of such upgrades in any report will be conceptual in nature, and such 
transmission upgrades will not be included in a plan of service within the applicable 
Interconnection Study report. 
 
The cost of all transmission upgrades identified in the Off-Peak Deliverability Assessment 
performed during the course of the Phase I Interconnection Study shall be estimated in 
accordance with Section 6.4.  However, because these transmission upgrades shall be 
conceptual in nature only these upgrades shall be treated as follows: 
 
1.(i) these transmission upgrades will not be required for the proposed Generating 

Facility (or proposed increase in capacity) that is the subject to the 
Interconnection Request to achieve Full Capacity Deliverability Status;  
 

2.(ii) the estimated costs for these transmission upgrades shall not be assigned to any 
Interconnection Customer in an Interconnection Study report, such costs shall 
not be considered in determining the cost responsibility or maximum cost 
responsibility of the Interconnection Customer for Network Upgrades under this  
or in determining the Interconnection Financial Security than an Interconnection 
Customer must post under Section 10; 
 

3.(iii) and the applicable Participating TO(s) shall not be responsible under this  for 
financing or constructing such transmission upgrades.  

 

6.4 Use Of Per Unit Costs To Estimate Network Upgrade and PTO Interconnection Facilities 
Costs 

Each Participating TO, under the direction of the CAISO, shall publish per unit costs for 
facilities generally required to interconnect Generation to their respective systems. 



Generation Interconnection and Deliverability Allocation Procedures 
Draft Tariff Language 

Legal & Regulatory April 19, 2012 

 
These per unit costs shall reflect the anticipated cost of procuring and installing such 
facilities during the current Interconnection Study Cycle, and may vary among 
Participating TOs and within a Participating TO Service Territory based on geographic 
and other cost input differences, and should include an annual adjustment for the 
following ten (10) years to account for the anticipated timing of procurement to 
accommodate a potential range of Commercial Operation Dates of Interconnection 
Requests in the Interconnection Study Cycle.  The per unit costs will be used to develop 
the cost of RNUs, LDNUs, ADNUS and Participating TO’s Interconnection Facilities.  
Deviations from a Participating TO’s benchmark per unit costs will be permitted if a 
reasonable explanation for the deviation is provided and there is no undue discrimination. 
 
Prior to adoption and publication of final per unit costs for use in the Interconnection 
Study Cycle, the CAISO shall publish to the CAISO Website draft per unit costs, including 
non-confidential information regarding the bases therefore, hold a stakeholder meeting to 
address the draft per unit costs, and permit stakeholders to provide comments on the 
draft per unit costs.  A schedule for the release and review of per unit costs is set forth in 
Appendix 5. 
 

6.5    [Intentionally Omitted]  

6.6 Phase I Interconnection Study Procedures 
 
The CAISO shall coordinate the Phase I Interconnection Study with applicable 
Participating TO(s) pursuant to Section 3.2 and any Affected System that is affected by 
the Interconnection Request pursuant to Section 3.7.  Existing studies shall be used to 
the extent practicable when conducting the Phase I Interconnection Study.  The CAISO 
will coordinate Base Case development with the applicable Participating TOs to ensure 
the Base Cases are accurately developed.  The CAISO shall use Reasonable Efforts  to 
complete and issue to Interconnection Customers the Phase I Interconnection Study 
report within two hundred (200) days after the commencement of the Phase I 
Interconnection Study for Queue Cluster 5 and within one hundred thirty-fourseventy 
(17034) days after the annual commencement of the Phase I Interconnection Study 
beginning with Queue Cluster 6; however, each individual study or Group Studies may be 
completed prior to this maximum time where practicable based on factors, including, but 
not limited to, the number of Interconnection Requests in the  Cluster Application 
Window, study complexity, and reasonable availability of subcontractors as provided 
under  Section 14.2.  The CAISO will share applicable study results with the applicable 
Participating TO(s) for review and comment and will incorporate comments into the study 
report.  The CAISO will issue a final Phase I Interconnection Study report to the 
Interconnection Customer.  At the time of completion of the Phase I Interconnection 
Study, the CAISO may, at the Interconnection Customer’s request, determine whether 
the provisions of Section 8.6 apply. 

  
At any time the CAISO determines that it will not meet the required time frame for 
completing the Phase I Interconnection Study due to the large number of Interconnection 
Requests in the two associated Cluster Application Windows, study complexity, or 
unavailability of subcontractors on a reasonable basis to perform the study in the required 
time frame, the CAISO shall notify the Interconnection Customers as to the schedule 
status of the Phase I Interconnection Study and provide an estimated completion date 
with an explanation of the reasons why additional time is required. 
  
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post-
Interconnection Request power flow, short circuit and stability databases for the Phase I 
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Interconnection Study, subject to confidentiality arrangements consistent with  Section 
14.1. 
 

6.7  Phase I Interconnection Study Results Meeting 
Within thirty (30) calendar days of issuing the Phase I Interconnection Study report to the 
Interconnection Customer, the applicable Participating TO(s), the CAISO and the 
Interconnection Customer shall hold a Results Meeting to discuss the results of the 
Phase I Interconnection Study, including assigned cost responsibility.  The CAISO shall 
prepare the minutes from the meetings, and provide the Interconnection Customer and 
the other attendees an opportunity to confirm the accuracy thereof. 
  
Should the Interconnection Customer provide written comments on the final Phase I 
Interconnection Study report within ten (10) Business Days of receipt of the report, but in 
no event less than three (3) Business Days before the Results Meeting conducted to 
discuss the report, whichever is sooner, the ISO will address the written comments in the 
Phase I Interconnection Study Results Meeting.  Should the Interconnection Customer 
provide comments at any later time (up to the time of the Results Meeting), then such 
comments shall be considered informal inquiries to which the CAISO will provide 
informal, informational responses at the Results Meeting, to the extent possible. 
 
The Interconnection Customer may submit, in writing, additional comments on the final 
Phase I Interconnection Study report up to (3) Business Days following the Results 
Meeting.  Based on any discussion at the Results Meeting and any comments received, 
the CAISO (in consultation with the applicable Participating TO(s)) will determine, in 
accordance with Section 6.8, whether it is necessary to follow the final Phase I 
Interconnection Study report with a revised study report or an addendum.  I The CAISO 
will issue any such revised report or addendum to the Interconnection Customer no later 
than fifteen (15) Business Days following the Results Meeting. 
 

6.7.1  Commercial Operation Date. 
  

At the Results Meeting, the Interconnection Customer shall provide a schedule outlining 
key milestones including environmental survey start date, expected environmental 
permitting submittal date, expected procurement date of project equipment, back-feed 
date for project construction, and expected project construction date.  This will assist the 
parties in determining if Commercial Operation Dates are reasonable.  If major 
Interconnection Customer’s Interconnection Facilities for the Generating Facility have 
been identified in the Phase I Interconnection Study, such as telecommunications 
equipment to support a possible Special Protection System (SPS), distribution feeders to 
support back feed, new substation, and/or expanded substation work, permitting and 
material procurement lead times may result in the need to alter the proposed Commercial 
Operation Date.  The Parties may agree to a new Commercial Operation Date.  In 
addition, where an Interconnection Customer intends to establish Commercial Operation 
separately for different Electric Generating Units or project phases at its Generating 
Facility, it may only do so in accordance with an implementation plan agreed to in 
advance by the CAISO and Participating TO, which agreement shall not be unreasonably 
withheld.  Where the parties cannot agree, the Commercial Operation Date determined 
reasonable by the CAISO, in coordination with the applicable Participating TO(s), will be 
used for the Phase II Interconnection Study where the changed Commercial Operation 
Date is needed to accommodate the anticipated completion, assuming Reasonable 
Efforts by the applicable Participating TO(s), of necessary Reliability Network Upgrades 
and/or Participating TO’s Interconnection Facilities, pending the outcome of any relief 
sought by the Interconnection Customer under  Section 14.5.  The Interconnection 
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Customer must notify the CAISO within five (5) Business Days following the Results 
Meeting that it is initiating dispute procedures under Section 14.5. 
 

6.7.2  Modifications. 
  
6.7.2.1  At any time during the course of the Interconnection Studies, the Interconnection 

Customer, the applicable Participating TO(s), or the CAISO may identify changes to the 
planned interconnection that may improve the costs and benefits (including reliability) of 
the interconnection, and the ability of the proposed change to accommodate the 
Interconnection Request.  To the extent the identified changes are acceptable to the 
applicable Participating TO(s), the CAISO, and Interconnection Customer, such 
acceptance not to be unreasonably withheld, the CAISO shall modify the Point of 
Interconnection and/or configuration in accordance with such changes without altering 
the Interconnection Request’s eligibility for participating in Interconnection Studies. 

  
6.7.2.2  At the Phase I Interconnection Study Results Meeting, the Interconnection Customer 

should be prepared to discuss any desired modifications to the Interconnection Request.  
After the issuance of the final Phase I Interconnection Study, but no later than  ten (10) 
five (5) Business Days following the Phase I Interconnection Study Results Meeting, the 
Interconnection Customer shall submit to the CAISO, in writing, modifications to any 
information provided in the Interconnection Request.  The CAISO will forward the 
Interconnection Customer’s modification to the applicable Participating TO(s) within one 
(1) Business Day of receipt. 

  
Modifications permitted under this Section shall include specifically: (a) a decrease in the 
electrical output (MW) of the proposed project pursuant to Section 7.1; (b) modifying the 
technical parameters associated with the Generating Facility technology or the 
Generating Facility step-up transformer impedance characteristics; and (c) modifying the 
interconnection configuration. 

  
  For any modification other than these, the Interconnection Customer may first request 

that the CAISO evaluate whether such modification is a Material Modification.  In 
response to the Interconnection Customer's request, the CAISO, in coordination with the 
affected Participating TO(s) and, if applicable, any Affected System Operator, shall 
evaluate the proposed modifications prior to making them and the CAISO shall inform the 
Interconnection Customer in writing of whether the modifications would constitute a 
Material Modification.  Any change to the Point of Interconnection, except for that 
specified by the CAISO in an Interconnection Study or otherwise allowed under this  
Section , shall constitute a Material Modification.  The Interconnection Customer may 
then withdraw the proposed modification or proceed with a new Interconnection Request 
for such modification. 

  
The Interconnection Customer shall remain eligible for the Phase II Interconnection Study 
if the modifications are in accordance with this Section. 
 

   
6.7.3 Determination of Impact of Modifications Decreasing Generating Capacity Output or 

Deliverability Status Reductions on Calculation of Initial Financial Security Posting 
 

After receiving from the Interconnection Customer any modification elections involving 
decreases in electrical output (MW) of the Generating Facility and/or changes (i.e., 
reductions) in Deliverability status as permitted in Section 7.1, the CAISO, in coordination 
with the applicable Participating TO(s), will determine, based on best engineering 
judgment, whether such modifications will eliminate the need for any Delivery Network 
Upgrades identified in the Phase I Interconnection Study report.  The CAISO and 
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applicable Participating TO(s) will not conduct any re-studies in making this 
determination. 
 
If the CAISO and applicable Participating TO(s) should determine that one or more 
Delivery Network Upgrades identified in the Phase I Interconnection Study are no longer 
needed, then, solely for purposes of calculating the amount of the Interconnection 
Customer’s initial Financial Security Posting under Section 10.2, such Delivery Network 
Upgrade(s) will be considered to be removed from the plan of service described in the 
Interconnection Customer’s Phase I Interconnection Study report and the cost estimates 
for such upgrades shall not be included in the calculation of Interconnection Financial 
Security in Section 10.2.  The CAISO will inform in a timely manner any Interconnection 
Customers so affected, and provide the Interconnection Customers with written notice of 
the revised initial Interconnection Financial Security posting amounts.  No determination 
under this Section  shall affect either (i) the timing for the initial Interconnection Financial 
Security posting or (ii) the maximum value for the Interconnection Customer’s total cost 
responsibility for Network Upgrades established by the Phase I Interconnection Study 
report. 

6.8  Revisions and Addenda to Final Interconnection Study Reports 

6.8.1 Substantial Error or Omissions; Revised Study Report 
 

Should the CAISO discover, through written comments submitted by an Interconnection 
Customer or otherwise, that a final Phase I or Phase II Interconnection Study Report 
(which can mean a final Phase I or Phase II Interconnection Study Report for cluster 
studies or a final System Impact or Facilities report for the Independent Study Process) 
contains a substantial error or omission, the CAISO will cause a revised final report to be 
issued to the Interconnection Customer.  A substantial error or omission shall mean an 
error or omission that results in one or more of the following: 
 
1.(i) understatement of the Interconnection Customer’s cost responsibility for either 

Network Upgrades or Participating TO Interconnection Facilities by more than 
five (5) percent or one million dollars ($1,000,000), whichever is greater; or 
 

2.(ii) overstatement of the Interconnection Customer’s cost responsibility for either 
Network Upgrades or Participating TO Interconnection Facilities of more than 
twenty (20) percent; or  

 
3.(iii) results in a delay to the schedule by which the Interconnection Customer can 

achieve Commercial Operation, based on the results of the final Interconnection 
Study, by more than one year. 

 
A dispute over the plan of service by an Interconnection Customer shall not be 
considered a substantial error or omission unless the Interconnection Customer 
demonstrates that the plan of service was based on an invalid or erroneous study 
assumption that meets the criteria set forth above. 
 

6.8.2 Other Errors or Omissions; Addendum  
 

If an error or omission in an Interconnection Study report (for either the cluster process or 
Independent Study Process) is not a substantial error or omission, the CAISO shall not 
issue a revised final Interconnection Study report, although the error or omission may 
result in an adjustment of the corresponding Interconnection Financial Security.  Rather, 
the CAISO shall document such error or omission and make any appropriate correction 
by issuing an addendum to the final report.   
 



Generation Interconnection and Deliverability Allocation Procedures 
Draft Tariff Language 

Legal & Regulatory April 19, 2012 

The CAISO and applicable Participating TO shall also incorporate, as needed, any 
corrected information pertinent to the terms or conditions of the GIA in the draft GIA 
provided to an Interconnection Customer pursuant to Section 12. .   

 
6.8.3 Only Substantial Errors or Omissions Adjust Posting Dates 
 

Unless the error or omission is a substantial error resulting in the issuance of a revised 
final Interconnection Study report, the correction of an error or omission shall not operate 
to delay any deadline for posting Interconnection Financial Security set forth in Section 9 
of this .  In the case of a substantial error or omission resulting in the issuance of a 
revised final Phase I or Phase II Interconnection Study report, the deadline for posting 
Interconnection Financial Security shall be extended as set forth in  Section 10.  In 
addition to issuing a revised final report, the CAISO will promptly notify the 
Interconnection Customer of any revised posting amount and extended due date 
occasioned by a substantial error or omission. 
 
An Interconnection Customer’s dispute of a CAISO determination that an error or 
omission in a final Study report does not constitute substantial error shall not operate to 
change the amount of Interconnection Financial Security that the Interconnection 
Customer must post or to postpone the applicable deadline for the Interconnection 
Customer to post Interconnection Financial Security.  In case of such a dispute, the 
Interconnection Customer shall post the amount of Interconnection Financial Security in 
accordance with Section 10, subject to refund in the event that the Interconnection 
Customer prevails in the dispute. 
 

Section 7 Activities in Preparation for Phase II 

Within ten (10) Business Days following the Phase I Interconnection Study Results 
Meeting, the Interconnection Customer shall submit to the CAISO the completed form of 
Appendix B (Data Form to Be Provided by the Interconnection Customer Prior to 
Commencement of the Phase II Interconnection Study) to the Generator Interconnection 
Study Process Agreement.  Within such Appendix B, the Interconnection Customer shall 
provide the information in Sections 7.1 and, if the for Interconnection Customers seeking 
Full or Partial Deliverability Capacity, 7.2 below: 

 
7.1  Confirmation of Deliverability Status 
 

Within such Appendix B, the Interconnection Customer shall either 
 
(a)  confirm the desired Deliverability Sstatus that the Interconnection Customer had 
previously designated in the completed form of Appendix A to the Generator 
Interconnection Study Process Agreement (Assumptions Used in Conducting the Phase 
I Interconnection Study); or 
 
(b)  change the status of desired Deliverability as follows:  

 
1.(i) from Full Capacity Deliverability Status to Energy-Only Deliverability 

Status; 
 

2.(ii) from Full Capacity Deliverability Status to Partial Deliverability Status 
with a specified Partial Deliverability level in MW; 

 
3.(iii) from Partial Deliverability Status to Energy-Only Deliverability Status; or 

 
4.(iv) reduce the level of Partial Deliverability Status in MW. 
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7.2  Full/Partial Capacity Deliverability Options for Interconnection Customers  
 

This section applies to Interconnection Requests for which the Generating Facility 
Deliverability status is either Full Capacity or Partial Capacity.  
 
Within such Appendix B, the Interconnection Customer must select one of two options: 
 
Option (A), which means that the Generating Facility requires TP Deliverability to be able 
to continue to commercial operation.  If the Interconnection Customer selects Option (A), 
then the Interconnection Customer shall be required to make an initial posting of 
Interconnection Financial Security under Section 10.2 for the cost responsibility assigned 
to it in the Phase I Interconnection Study for RNUs and LDNUs; or,  
 
Option (B), which means that the Interconnection Customer will assume agrees to bear 
cost responsibility for Delivery Network Upgrades (both ADNU and LDNUs, to the extent 
applicable) without cash repayment under Section 13.2.1 if TP Deliverability is not 
allocated to the Generating Facility.  If the Interconnection Customer selects Option (B) 
then the Interconnection Customer shall be required to make an initial posting of 
Interconnection Financial Security under Section 10.2 for the cost responsibility assigned 
to it in the Phase I Interconnection Study for RNUs, LDNUs and ADNUs.  
 

7.3  Initial Posting and Cost Responsibility 
 

Until such time as the Phase II Interconnection Study report is issued to the 
Interconnection Customer, the costs assigned to Interconnection Customers for RNUs 
and LDNUs shall establish the maximum value for the Interconnection Financial Security 
required from each Interconnection Customer under Section 10 for such Network 
Upgrades, as well as the maximum value for each Interconnection Customer's total cost 
responsibility for such Network Upgrades.  After issuance of the Phase II Interconnection 
Study, the Interconnection Customer's Interconnection Financial Security obligations and 
maximum cost responsibility for RNUs and LDNUs will be based on the lesser of the cost 
estimates set forth in the Phase I and Phase II Interconnection Studies.  
 
With regard to ADNUs, the cost estimate provided in the Phase I Interconnection Studies 
shall establish the basis for the initial Interconnection Financial Security Posting for 
Interconnection Customers selecting Option (B).  The ADNU cost estimate provided in 
this GITAPGIDAP does not provide a maximum value for cost responsibility to an 
Interconnection Customer for these upgrades.  
 

7.4  Reassessment Process 
  

7.4.1 The ISO will perform a reassessment of the Phase I Interconnection Study base case 
prior to the beginning of the GITAPGIDAP Phase II Interconnection Studies. The 
reassessment will evaluate the impacts on those Network Upgrades identified in the 
Phase I Interconnection Studyprevious interconnection studies and assumed in the 
Phase I Interconnection Study of: 
 
(a) Interconnection Request withdrawals occurring after the completion of the Phase II 
Interconnection Studies for the immediately preceding Queue Cluster; 
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(b) the performance of earlier queued Interconnection Customers with executed GIAs 
with respect to required milestones and other obligations, 
 
(c)  compliance of earlier queued Interconnection Customers that were allocated TP 
Deliverability with the retention criteria; 
 
(d)  the results of the TP Deliverability allocation from the prior Interconnection Study 
cycle; and, 
 
(e)  transmission additions and upgrades approved in the most recent TPP cycle. 
 

The reassessment will be used to develop the base case for the Phase II Interconnection Study 
 

7.4.2 Where, as a consequence of the reassessment, the ISO determines that changes to the 
previously identified Delivery Network Upgrades in Queue Clusters earlier than the current 
Interconnection Study Cycle will cause changes to plans of service set out in executed GIAs, 
such changes will serve as a basis for amendments to GIAs.  

 
Section 8 Phase II Interconnection Study Process 
 
The provisions of this Section 8 of this GITAPGIDAP shall apply to all Interconnection Requests except 
those processed under the Independent Study Process selecting Energy Only Deliverability Status, the 
Fast Track Process, or the 10 kW inverter process. 

8.1  Scope Of Phase II Interconnection Study 
 

8.1.1 Purpose of the Phase II Interconnection Study  
 
The CAISO, in coordination with the applicable Participating TO(s), will conduct a Phase 
II Interconnection Study that will incorporate eligible Interconnection Requests from the 
previous Phase I Interconnection Study. The Phase II Interconnection Study shall: 
 
 (i) update, as necessary, analyses performed in the Phase I Interconnection Studies to 
account for the withdrawal of Interconnection Requests from the current Queue Cluster; 
 
(ii) identify final RNUs needed to physically and reliably interconnect the Generating 
Facilities and provide final cost estimates; 
 
 (iii)  identify final LDNUs needed to interconnect those Generating Facilities selecting 
Full Capacity or Partial Deliverability Status and provide final cost estimates, 
 
 (iv)  identify final ADNUs for Interconnection Customers selecting Option (B), as provided 
below and provide revised cost estimates;. 
 
 (v) identify, for each Interconnection Request, the Participating TO’s Interconnection 
Facilities for  the final Point of Interconnection and  provide a +/-20% cost estimate;   
 
 (vi) coordinate in-service timing requirements based on operational studies in order to 
facilitate  achievement of the Commercial Operation Dates of the Generating Facilities. 
and, 
 
 (vii) identify and estimate use by Generating Facilities in the Interconnection Study Cycle 
of Network Upgrades triggered by earlier queued Interconnection Customers.   
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8.1.2 Interim Energy-Only Interconnection 

 
If it is determined that the Delivery Network Upgrades cannot be completed by the 
Interconnection Customer’s identified Commercial Operation Date, the Interconnection 
Study will include interim mitigation measures necessary to allow the Generating Facility 
to interconnect as an energy-only resource until the Delivery Network Upgrades for the 
Generating Facility are completed and placed into service, unless interim partial 
deliverability measures are developed pursuant to Section 8.1.4.   
  

8.1.3 Cost Estimation Detail 
 
With respect to the foregoing items, the Phase II Interconnection Study shall specify and 
estimate the cost of the equipment, engineering, procurement and construction work, 
including the financial impacts (i.e., on Local Furnishing Bonds), if any, and schedule for 
effecting remedial measures that address such financial impacts, needed on the CAISO 
Controlled Grid to implement the conclusions of the updated Phase II Interconnection 
Study technical analyses in accordance with Good Utility Practice to physically and 
electrically connect the Interconnection Customer’s Interconnection Facilities to the 
CAISO Controlled Grid.  The Phase II Interconnection Study shall also identify the 
electrical switching configuration of the connection equipment, including, without 
limitation:  the transformer, switchgear, meters, and other station equipment; the nature 
and estimated cost of any Participating TO's Interconnection Facilities and Network 
Upgrades necessary to accomplish the interconnection; and an estimate of the time 
required to complete the construction and installation of such facilities. 
 
 

8.1.4 Operational Deliverability Assessment  
 

The CAISO will perform an operational partial and interim Deliverability Assessment 
(operational Deliverability Assessment) as part of the Phase II Interconnection Study.  
The operational Deliverability Assessment will be performed for each applicable Queue 
Cluster Group Study group for each applicable study year through the prior year before 
all of the required Delivery Network Upgrades are in-service.  The CAISO will consider 
operational Deliverability Assessment results stated for the first year in the pertinent 
annual Net Qualifying Capacity process that the CAISO performs for the next Resource 
Adequacy Compliance Year.  The study results for any other years studied in operational 
Deliverability Assessment will be advisory and provided to the Interconnection Customer 
for its use only and for informational purposes only. 
 
The CAISO will publish the methodology under which the CAISO will perform the 
operational Deliverability assessment on the ISO Website or within a Business Practice 
Manual.   
 

8.2   Determining Final Phase II Network Upgrades  
 
8.2.1  Reliability Network Upgrades and Local Delivery Network Upgrades 
 

RNUs and LDNUs will be identified on the basis of all Interconnection Customers in the 
current Queue Cluster regardless of whether they have selected Option (A) or (B).   
 

8.2.2  Area Delivery Network Upgrades 
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The Phase II Interconnection Study will identify final ADNUs for Interconnection 
Customers who have selected Option (B).  The Deliverability Assessment Base Case for 
the Phase II Interconnection Study will include Generating Facilities selecting Option (A) 
in the current Interconnection Study Cycle and earlier queued Generating Facilities 
eligible for TP Deliverability that fully utilize but do not exceed the available TP 
Deliverability.   
 
If the MW capacity of the Option (A) Generating Facilities and earlier queued Generating 
Facilities eligible for TP Deliverability in an area is less than the total TP Deliverability in 
any electrical area, the Deliverability Assessment Base Case will include all Option (A) 
and earlier queued Generating Facilities in the electrical area. 
 
If the MW capacity of the Option (A) Generating Facilities and earlier queued Generating 
Facilities eligible for TP Deliverability in an area exceeds the TP Deliverability in any 
electrical area, the Deliverability Assessment Base Case will include a representative 
subset of Generating Facilities that fully utilizes but does not exceed the TP Deliverability. 
 
After the CAISO has modeled the Option (A) Generating Facilities, as described above,  
the CAISO will add Option (B) Generating Facilities to the Deliverability Assessment 
Base Case.  ADNUs that are identified as needed for each electrical area shall be 
assigned to Option (B) Generating Facilities based upon their flow impacts.  
 

8.3  Cost Responsibility for Reliability Network Upgrades 
 

Cost responsibility for final Reliability Network Upgrades identified in the Phase II 
Interconnection Study of an Interconnection Request shall be assigned to Interconnection 
Customers up to the maximum value established by the lower of Phase I or Phase II 
Interconnection Studies (in accordance with Section 7.3) regardless of whether the 
Interconnection Customer has selected Option (A) or (B) or Energy Only Deliverability 
Status, as follows: 
 
(i) The cost responsibility  for final short circuit related Reliability Network Upgrades 

shall be assigned to all Interconnection Requests in the Group Study pro rata on 
the basis of short circuit duty contribution of each Generating Facility up to the 
maximum value established by the lower of Phase I or Phase II Interconnection 
Studies (in accordance with Section 7.3) 

 
(ii) The cost responsibility for all other final Reliability Network Upgrades  shall be 

assigned to all Interconnection Requests in that Group Study pro rata on the 
basis of the maximum megawatt electrical output of each proposed new 
Generating Facility or the amount of megawatt increase in the generating 
capacity of each existing Generating Facility as listed by the Interconnection 
Customer in its Interconnection Request up to the maximum value established by 
the lower of Phase I or Phase II Interconnection Studies (in accordance with 
Section 7.3) . 

8.4   Cost Responsibility for Local Delivery Network Upgrades 
The cost responsibility  for Local Delivery Network Upgrades identified in the On-Peak 
Deliverability Assessment as part of the Phase II Interconnection Study shall be assigned 
to all Interconnection Requests selecting Full Capacity or Partial Deliverability Status, 
regardless of whether the Interconnection Customer has selected Option (A) or (B), 
based on the flow impact of each such Generating Facility on each Local Delivery 
Network Upgrade as determined by the Generation distribution factor methodology set 
forth in the On-Peak Deliverability Assessment methodology.  The cost responsibility for 
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each Interconnection Customers shall be up to the maximum value established by the 
lower of Phase I or Phase II Interconnection Study (in accordance with Section 7.3)  

8.4.1  Cost Responsibility for Area Delivery Network Upgrades 
 
The cost responsibility for Area Delivery Network Upgrades identified in the On-Peak 
Deliverability Assessment as part of Phase II Interconnection Study shall be assigned to 
Interconnection Customers who have selected Option (B) Full Capacity or Partial 
Deliverability Status based on the flow impact of each such Generating Facility on each 
Area Delivery Network Upgrade as determined by the Generation distribution factor 
methodology set forth in the On-Peak Deliverability Assessment methodology.     
 
The cost estimate provided in the Phase II Interconnection Study shall establish the basis 
for the second Interconnection Financial Security Posting for Interconnection Customers 
selecting Option (B) as described in Section 8.4.1.  The ADNU cost estimate provided in 
this GITAPGIDAP does not provide a maximum value for cost responsibility to an 
Interconnection Customer for these upgrades.  

8.4.2  Cost Responsibility for Customer Funded Network Upgrades 
The Interconnection Customer’s cost responsibility for Network Upgrades shall include, 
as applicable, pro rata cost compensation based on flow distribution factors to earlier 
Queued Interconnection Customers who have funded Network Upgrades without 
repayment, as identified in the Phase II Study. if the Interconnection Customer’s plan of 
service  includes use of such Network Upgrades.    

 8.5  Phase II Interconnection Study Procedures 
The CAISO shall coordinate the Phase II Interconnection Study with applicable 
Participating TO(s) and any Affected System that is affected by the Interconnection 
Request pursuant to Section 3.7.  Existing studies shall be used to the extent practicable 
when conducting the Phase II Interconnection Study.  The CAISO will coordinate Base 
Case development with the applicable Participating TOs to ensure the Base Cases are 
accurately developed.  The CAISO shall use Reasonable Efforts to commence the Phase 
II Interconnection Study by January 15 May 1 of each year, and to complete and issue to 
Interconnection Customers the Phase II Interconnection Study report within one two 
hundred ninety-sixand five (205196) calendar days after the annual commencement of 
the Phase II Interconnection Study.  The CAISO will share applicable study results with 
the applicable Participating TO(s), for review and comment, and will incorporate 
comments into the study report.  The CAISO will issue a final Phase II Interconnection 
Study report to the Interconnection Customer. 

  
At the request of the Interconnection Customer or at any time the CAISO determines that 
it will not meet the required time frame for completing the Phase II Interconnection Study, 
the CAISO shall notify the Interconnection Customer as to the schedule status of the 
Phase II Interconnection Study and provide an estimated completion date with an 
explanation of the reasons why additional time is required. 
  
Upon request, the CAISO shall provide the Interconnection Customer all supporting 
documentation, workpapers and relevant pre-Interconnection Request and post-
Interconnection Request power flow, short circuit and stability databases for the Phase II 
Interconnection Study, subject to confidentiality arrangements consistent with  Section 
14.1. 

8.6  Accelerated Phase II Interconnection Study Process  
The Phase II Interconnection Study shall be completed within one hundred fifty (150) 
calendar days following the posting of the initial Interconnection Financial Security under  
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Section 10 where the Interconnection Request meets the following criteria: (i) the 
Interconnection Request was not grouped with any other Interconnection Requests 
during the Phase I Interconnection Study or was identified as interconnecting to a point of 
available transmission during the Phase I Interconnection Study, and (ii) the 
Interconnection Customer is able to demonstrate that the general Phase II 
Interconnection Study timeline  is not sufficient to accommodate the Commercial 
Operation Date of the  Generating Facilitylater of (1) the posting of the initial 
Interconnection financial security or (2) the completion of the re-assessment in 
preparation for the Phase II Interconnection Study. 

 
 

8.7  Results Meeting WithThe CAISO And Applicable PTO(s) 
Within thirty (30) calendar days of providing the final Phase II Interconnection Study 
report to the Interconnection Customer, the applicable Participating TO(s), the CAISO 
and the Interconnection Customer shall meet to discuss the results of the Phase II 
Interconnection Study, including selection of the final Commercial Operation Date. 
 
Should the Interconnection Customer  provide written comments on the final Phase II 
Interconnection Study report within ten (10) Business Days of receipt of the report, but in 
no case less than three (3) Business Days before the Results Meeting, whichever is 
sooner, then the ISO will address the written comments in the Phase II Interconnection 
Study Results Meeting.  Should the Interconnection Customer provide comments at any 
later time (up to the time of the Results Meeting), then such comments shall be 
considered informal inquiries to which the CAISO will provide informal, informational 
responses at the Results Meeting, to the extent possible. 
 
The Interconnection Customer may submit, in writing, additional comments on the final 
Phase II Interconnection Study report up to three (3) Business Days following the Results 
Meeting.  Based on any discussion at the Results Meeting and any comments received, 
the CAISO (in consultation with the applicable Participating TO(s)) will determine, in 
accordance with Section 6.8, whether it is necessary to follow the final Phase II 
Interconnection Study Report with a revised study report or an addendum to the report.  
The CAISO will issue any such revised report or addendum no later than fifteen (15) 
Business Days following the Results Meeting. 
 

8.8 Allocating TP Deliverability 
 

The ISO will allocate TP Deliverability among certain Generating Facilities for which the 
Interconnection Customer has selected either Full Capacity Deliverability Status or Partial 
Deliverability Status that meet the eligibility criteria set forth in Section 8.9.2.  The ISO 
shall perform the TP Deliverability allocation annually.  Once an Interconnection 
Customer is allocated TP Deliverability, the Interconnection Customer will be required to 
comply with retention criteria specific in Section 8.9.3 in order to retain the allocation.        
 
Allocation of TP Deliverability shall not provide any Interconnection Customer or 
Generating Facility with any right to a specific MW of capacity on the CAISO Controlled 
Grid or any other rights (such as title, ownership, rights to lease, transfer or encumber).  
 

8.9  Allocation Process for TP Deliverability 
 

After the Phase II Interconnection Study reports are issued, the CAISO will perform the 
allocation of the TP Deliverability to Option (A) and Option (B) Interconnection 
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Customers.  The TP Deliverability available for allocation will determined from the most 
recent Transmission Plan.  The CAISO will issue a market notice to inform interested 
parties as to the timeline for commencement of allocation activities, for Interconnection 
Customer submittal of eligibility status and retention information, and anticipated release 
of allocation results to Interconnection Customers.  There are two components to the 
allocation process. 
 

8.9.1  First Component: Representing TP Deliverability Used by Prior Commitments 
 
The CAISO will identify the following commitments that will utilize MW quantities of TP 
Deliverability:  
 

1.(a) The proposed Generating Facilities corresponding to earlier queued 
Interconnection Requests meeting the criteria set forth below: 
 

 (i)  proposed Generating Facilities in Queue Cluster 4 or earlier that  
have executed PPAs with Load-Serving Entities and have GIAs that are 
in good standing.  

 
(ii)  proposed Generating Facilities in Queue Cluster 5 and subsequent 
Queue Clusters that were previously allocated TP Deliverability  and 
have met the criteria to retain the allocation set forth in Section 8.9.4.  

 
2.(b) any Maximum Import Capability included as a planning objective in the 

Transmission Plan;  
 

 (c)   any other commitments having a basis in the Transmission Plan. 

8.9.2 Second Component:  Allocating TP Deliverability To The Current Queue Cluster 
 
If the CAISO determines, under Section 8.9.1.1 above, that no TP Deliverability exists for 
allocation to the current Queue Cluster, then no allocation of TP Deliverability shall be 
made to the current Queue Cluster.  If TP Deliverability is available for allocation, then 
the ISO will allocate such capacity to Interconnection Customers.  
 
The CAISO shall allocate any TP Deliverability available after taking into account the 
commitments described in the prior section to eligible Interconnection Customers in the 
current Interconnection Study Cycle and eligible parked Interconnection Customers from 
the previous Interconnection Study Cycle.  
    
The ISO shall allocate available TP Deliverability to Generating Facilities according to the 
Interconnection Customers’ demonstration of having met the criteria listed below.  The 
demonstration must relate to the same proposed Generating Facility as described in 
Appendix A to the Interconnection Request.  The Generating Facility shall be assigned a 
numerical score reflecting the Interconnection Customer’s demonstration of having met 
the criteria below under the methodology set forth in the Business Practice Manual.  At a 
minimum, the Generating Facility must meet (1)d and (2)a or (2)d. 
 

1.(1) Permitting status. An Interconnection Customer’s Generating Facility 
must meet at least one of the following as to the entire Generating Facility: 

1.a. The Interconnection Customer has received its final governmental permit 
or authorization allowing the Generating Facility to commence 
construction.  
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2.b. The Interconnection Customer has received a draft environmental report 
document (or equivalent environmental permitting document) indicating 
likely approval of the requested permit and/or which indicates that the 
permitting authority has not found an environmental impact which would 
likely prevent the permit approval.  

3.c. The Interconnection Customer has applied for the necessary 
governmental permits or authorizations and the authority has deemed 
such documentation as data adequate for the authority to initiate its 
review process. 

4.d. The Interconnection Customer has applied for the necessary 
governmental permit or authorization for the construction.  
 

2.(2) Project financing status.  An Interconnection Customer’s Generating 
Facility must meet at least one of the following as to the entire Generating 
Facility: 

1.a. The Generating Facility will be balance-sheet financed or has otherwise 
received a commitment of project financing, and the Interconnection 
Customer represents to the ISO that either it has a regulator-approved 
power purchase agreement or that the Interconnection Customer is 
proceeding to commercial operation without a power purchase 
agreement.   

2.b. The Interconnection Customer has an executed and regulator-approved 
power purchase agreement for the full MW generating capacity of the 
Generating Facility as specified in the Interconnection Request.   

3.c. The Interconnection Customer has an executed power purchase 
agreement but such agreement has not yet received regulatory approval.   

4.d. The Interconnection Customer does not have an executed power 
purchase agreement but the Interconnection Customer is included on an 
active short list or other commercially recognized method of preferential 
ranking of power providers by a prospective purchaser Load Serving 
Entity. 
  

3.(3) Land acquisition 
1.a. The Interconnection Customer demonstrates a present legal right to 

begin construction of the Generation Facility on one hundred percent 
(100%) of the real property footprint necessary for the entire Generating 
facility.  

2.b. The Interconnection Customer demonstrates Site Exclusivity. 

 
 

8.9.3  Criteria For Retaining TP Deliverability Allocation 
 
Once a Generating Facility is allocated TP Deliverability under Section 8.9.1, the 
Interconnection Customer annually, on the date set forth and according to the process 
described in the Business Practice Manual, must demonstrate that the Generating 
Facility meets the following criteria  to retain its TP Deliverability:  
 

1.(1) The Generating Facility shall remain in good standing with respect to the 
criteria on which the allocation of TP Deliverability was based; 

2.(2) If the Generating Facility was allocated TP Deliverability based on 
achievement of only level d Section 8.9.1(2), then the Interconnection Customer 
must, by the start of the next allocation cycle, demonstrate achievement of level 
a, b or c of Section 8.9.1(2).   

3.(3) The Interconnection Customer must have executed a GIA and must 
remain in good standing with regard to its GIA, such that neither the Participating 
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TO nor ISO has provided the Interconnection Customer with a Notice of Breach 
of the GIA that has not been cured and the Interconnection Customer has not 
commenced curative actions;  

4.(4) The Interconnection Customer must maintain the original Commercial 
Operation Date set forth in the GIA without request for extension unless such 
extension is required for reasons beyond the control of the Interconnection 
Customer and such extension results in no Material Modification or delay in the 
construction schedule for Network Upgrades common to multiple Generating 
Facilities; 

 
The Interconnection Customer will provide the required information in the form of an 
affidavit as described in the Business Practice Manual.   

8.9.4 Parking for Option (A) Interconnection Customers  
 
For Option (A) Generating Facilities in the current Interconnection Study Cycle to which 
the CAISO has not allocated TP Deliverability under Section 8.9.1 above, the 
Interconnection Customer shall select one of the following options for further processing 
of its Interconnection Request: 
 

1.(1)  Withdraw its Interconnection Request  
2.(2)  Enter into a GIA, in which case the Interconnection Request shall 

automatically convert to Energy Only Deliverability Status.  In such 
circumstances, upon execution of the GIA, any Interconnection Financial Security 
shall be adjusted to remove the obligation for security pertaining to LDNUs 

(3) Park the Interconnection Request; in which case the Interconnection Request 
may remain in the queue until the next allocation of TP Deliverability in which it 
may participate in accordance with the requirements of Section 8.9.1.  Parking an 
Interconnection Request does not confer a preference with respect to other 
eligible Interconnection Requests.  

8.9.5 Partial Allocations of Transmission Based Deliverability to Option (A) and Option 
(B) Generating Facilities 
 
If a Generating Facility is allocated TP Deliverability in the current Interconnection Study 
Cycle in an amount less than the amount of Deliverability requested, then the 
Interconnection Customer must choose one of the following options: 
 

1.(i) Accept the allocated amount of TP Deliverability and reduce the MW 
generating capacity of the proposed Generating Facility such that the 
allocated amount of TP Deliverability will provide Full Capacity 
Deliverability Status to the reduced generating capacity;  
 

2.(ii) Accept the allocated amount of TP Deliverability and adjust the 
Deliverability status of the proposed Generating Facility to achieve 
Partial Deliverability corresponding to the allocated TP Deliverability;  

 
3.(iii) For Option (A) customers, aAccept the allocated amount of TP 

Deliverability and seek additional TP Deliverability for the remainder 
of the requested Deliverability of the Interconnection Request in the 
next allocation cycle. In such instance, the Interconnection Customer 
shall execute a GIA for the entire Generating Facility having Partial 
Deliverability corresponding to the allocated amount of TP 
Deliverability.  Following the next cycle of TP Deliverability allocation, 
the GIA shall be amended as needed to adjust its Deliverability status 
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to reflect any additional allocation of TP Deliverability. At this time the 
Interconnection Customer may also adopt options (i) or (ii) above 
based on the final amount of TP Deliverability allocated to the 
Generating Facility. There will be no further opportunity for this 
Generating Facility to participate in any subsequent cycle of TP 
Deliverability allocation; or 

 
4.(iv) Decline the allocated amount of TP Deliverability and either withdraw 

the Interconnection Request or convert to Energy Only Deliverability 
Status.  

 
8.9.6  Declining TP Deliverability Allocation 
 

Option (A) Interconnection Customers allocated the entire amount of requested TP 
Deliverability may decline the allocation and park the Interconnection Request as 
described in Section 8.9.4(3). 
 

8.9.67 Consequences of Failure to Retain TP Deliverability 
An Interconnection Customer’s failure to retain its allocation of TP Deliverability shall not 
be considered a Breach of the GIA. Upon failure of the Interconnection Customer to 
retain TP Deliverability, the Deliverability status of the Generating Facility corresponding 
to the Interconnection Request shall convert to Energy Only Deliverability Status. 

Section 9 Additional Deliverability Assessment Options 

9.1   [Intentionally Omitted] 
 

9.2  Annual Full Capacity Deliverability Option 
 

9.2.1 A Generating Facility previously studied as Energy-Only Deliverability Status under the 
CAISO Tariff, or a Small Generating Facility studied under the provisions of Appendix S 
of the CAISO Tariff or an Option (A) Interconnection Customer not allocated TP 
Deliverability that converted to Energy-Only Deliverability Status will have an annual 
option to be studied to determine whether it can be designated for Full Capacity 
Deliverability Status using available transmission capacity.  An Interconnection Customer 
must make such a request within a Cluster Application Window., beginning with the 
Cluster Application Window for the CAISO’s fifth Queue Cluster, which will open on 
March 1, 2012 

9.2.2 Any Interconnection Customer selecting this option will be studied immediately following 
the Phase II Interconnection Studies associated with the Queue Cluster during which the 
Interconnection Customer submits its request. 
 

9.2.3 Interconnection Customers that wish to participate in this annual process must submit an 
Interconnection Request as set forth in Appendix 1 along with a non-refundable $10,000 
study fee. 
 

9.2.4 After allocating transmission system capability, including capability associated with both 
existing capability and capability relating to approved transmission upgrades, to 
Interconnection Customers in the Queue Cluster who originally requested Full Capacity 
Deliverability Status in the Phase II Interconnection Study, the CAISO will perform 
additional studies using the Deliverability study procedures set forth in Section 6.3.2  to 
determine the availability of any remaining transmission system capability for to those 
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Interconnection Customers requesting Full Capacity Deliverability Status as part of the 
annual process described in this Section. 
 
9.2.4.1 In determining available transmission capability, priority will be given to 

Interconnection Customers whose Generating Facilities have the lowest transfer 
distribution factors, calculated according to the Deliverability study procedures. 

 
9.2.4.2 If there is sufficient available transmission capability for the Interconnection 

Customer to deliver the full output of its Generating Unit, then the Interconnection 
Customer’s Generating Facility will be considered to have Full Capacity 
Deliverability Status.  

 
9.2.4.3 If the assessment of available transmission capability conducted under this  

Section  indicates that there is some transmission capacity available for use by 
the Interconnection Customer, but less than is necessary to deliver the full output 
of the Interconnection Customer’s Generating Facility, then the Interconnection 
Customer’s Generating Facility will be considered to be partially deliverable, and 
the amount of transmission capability made available to that Interconnection 
Customer’s Generating Facility will be equal to the determination of available 
transmission capability for the Generating Facility rounded down to the nearest 
50 MW increment. 

 
9.3 PTO Tariff Option for Full Capacity Deliverability Status 
 To the extent that a Participating TO’s tariff provides the option for customers taking 

interconnection service under the Participating TO’s tariff to obtain Full Capacity Deliverability 
Status, the CAISO will, in coordination with the applicable Participating TO, perform the 
necessary Deliverability studies to determine the Deliverability of customers electing such option.  
The CAISO shall execute any necessary agreements for reimbursement of study costs it incurs 
and to assure cost attribution for any Network Upgrades relating to any Deliverability status 
conferred to such customers under the Participating TO’s tariff. 

 
9.4  Deliverability from Non-Participating TOs 
 

This process applies to Generating Facilities that interconnect to the transmission 
facilities of a Non-Participating TO located within the CAISO Balancing Authority Area 
that wish to obtain Full Capacity Deliverability Status under the CAISO Tariff.  Such 
Generating Facilities will be eligible to be studied by the CAISO for Full Capacity 
Deliverability Status pursuant to the following provisions:   
 
(a) The Generating Facility seeking Full Capacity Deliverability Status under the 

CAISO Tariff must submit a request to the CAISO to study it for such Status.  
Such study request will be in the form of the CAISO’s pro forma Interconnection 
Request, must include the Generating Facility’s intended Point of Delivery to the 
CAISO Controlled Grid, and must be submitted during a Cluster Application 
Window.  The Generating Facility will be required to satisfy the same study 
deposit and Interconnection Financial Security posting requirements as an 
Interconnection Customer, but will not be considered an Interconnection 
Customer under the CAISO Tariff. 

 
(b) The Non-Participating TO that serves as the interconnection provider to the 

Generating Facility must treat the CAISO as an Affected System in the 
interconnection study process for the Generating Facility.  
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(c) As part of the Non-Participating TO’s interconnection study process, the CAISO, 
in its sole discretion and on a case-by-case basis, will determine the adequacy of 
transmission on the Non-Participating TO’s system for the Generating Facility to 
be deemed fully deliverable to the elected Point of Delivery to the CAISO 
Controlled Grid.  Only those proposed Generating Facilities (or proposed 
increases in Generating Facility capacity)  for which the CAISO has determined 
there is adequate transmission capacity on the Non-Participating TO system to 
provide full Deliverability to the applicable Point of Delivery will be eligible to be 
assessed for Full Capacity Deliverability Status under the CAISO Tariff. 

 
(d) If the Generating Facility is eligible for study for Full Capacity Deliverability 

Status, the CAISO will include the Generating Facility in the Interconnection 
Study process for the Queue Cluster associated with the Cluster Application 
Window in which the Generating Facility has submitted its study request.  The 
Point of Delivery with the CAISO will be treated as the Point of Interconnection 
for purposes of including the Generating Facility in a Group Study with any 
applicable CAISO Interconnection Customers in the relevant Queue Cluster.  
Pursuant to the Queue Cluster Interconnection Study process the Generating 
Facility will be allocated its share of any applicable Delivery Network Upgrades. 

 
(e) The CAISO, Participating TO, and Interconnection Customer will execute 

any necessary agreements for reimbursement of study costs incurred it 
to assure cost attribution for any Network Upgrades relating to any 
Deliverability status conferred to each such interconnection customer 
under the Non-Participating TO’s tariff. 

 
(f) The Non-Participating TO’s interconnection customer will receive repayment of 

funds posted for the construction of the Delivery Network Upgrades on the 
CAISO Controlled Grid in the same manner as CAISO Interconnection 
Customers, as specified in  Section 13.3.2. 

Section 10 Interconnection Financial Security 

10.1  Types Of Interconnection Financial Security 
The Interconnection Financial Security posted by an Interconnection Customer may be 
any combination of the following types of Interconnection Financial Security provided in 
favor of the applicable Participating TO(s): 
  
 (a)  an irrevocable and unconditional letter of credit issued by a bank or financial 

institution that has a credit rating of A or better by Standard and Poors or A2 or 
better by Moody’s; 

  
 (b)  an irrevocable and unconditional surety bond issued by an insurance company 

that has a credit rating of A or better by Standard and Poors or A2 or better by 
Moody’s; 

  
 (c)  an unconditional and irrevocable guaranty issued by a company has a credit 

rating of A or better by Standard and Poors or A2 or better by Moody’s; 
  
 (d)  a cash deposit standing to the credit of the applicable Participating TO(s) in an 

interest-bearing escrow account maintained at a bank or financial institution that 
is reasonably acceptable to the applicable Participating TO(s); 

  
 (e)  a certificate of deposit in the name of the applicable Participating TO(s) issued by 

a bank or financial institution that has a credit rating of A or better by Standard 
and Poors or A2 or better by Moody’s; or 
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 (f)  a payment bond certificate in the name of the applicable Participating TO(s) 

issued by a bank or financial institution that has a credit rating of A or better by 
Standard and Poors or A2 or better by Moody’s. 

  
Interconnection Financial Security instruments as listed above shall be in such form as 
the CAISO and applicable Participating TO(s) may reasonably require from time to time 
by notice to Interconnection Customers or in such other form as has been evaluated and 
approved as reasonably acceptable by the CAISO and applicable Participating TO(s). 
 The CAISO shall publish and maintain standardized forms related to the types of 
Interconnection Financial Security listed above on the CAISO Website.  The CAISO shall 
require the use of standardized forms of Interconnection Financial Security to the 
greatest extent possible.  If at any time the guarantor of the Interconnection Financial 
Security fails to maintain the credit rating required by this Section, the Interconnection 
Customer shall provide to the applicable Participating TO(s) replacement Interconnection 
Financial Security meeting the requirements of this  Section within five (5) Business Days 
of the change in credit rating. 

  
Interest on a cash deposit standing to the credit of the applicable Participating TO(s) in 
an interest-bearing escrow account under subpart (d) of this  Section  will accrue to the 
Interconnection Customer’s benefit and will be added to the Interconnection Customer’s 
account on a monthly basis. 

10.2  Interconnection Financial Security-Initial Posting 
 
10.2.1 The Interconnection Customer shall post, with notice to the CAISO, two separate 

Interconnection Financial Security instruments: (i) a posting relating to the applicable 
Network Upgrades; (ii) a posting relating to the Participating TO’s Interconnection 
Facilities. 
 

10.2.2  Timing of Postings.  The postings set forth in this Section shall be made on or before 
ninety (90) calendar days after issuance of the final Phase I Interconnection Study report 
for Interconnection Customers in a Queue Cluster, or on or before sixty (60) calendar 
days after the CAISO provides the results of the System Impact Study for Interconnection 
Customers in the Independent Study Process. 

 
Revised Cluster Study Reports.  If the CAISO revises a final Phase I Interconnection 
Study report pursuant to Section 6.10, the initial postings will be due from the 
Interconnection Customer by the later of ninety (90) calendar days after issuance of the 
original final Phase I Interconnection Study Report or forty (40) calendar days after 
issuance of the revised final Phase I Interconnection Study Report.  
 
Revised Independent Study Track Reports.  If the CAISO revises a final System Impact 
Study report pursuant to Section 6.10, the initial postings will be due from the 
Interconnection Customer by the later of ninety (90) calendar days after issuance of the 
original final System Impact report or thirty (30) calendar days after issuance of the 
revised System Impact Study report. 

 
10.2.3  Posting Amount for Network Upgrades. 

10.2.3.1  Small Generator Interconnection Customers 
 

 Each Interconnection Customer for a Small Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Small Generating Facility in the 
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Independent Study Process shall post an Interconnection Financial Security instrument 
as follows: 

1)  Interconnection Customers selecting Energy Only Deliverability Status must post for 
RNUs. 

 The posting amount for such RNUs shall equal the lesser of fifteen percent (15%) 
of the total cost responsibility assigned to the Interconnection Customer in the final Phase 
I Interconnection Study or System Impact Study for Network Upgrades or (ii) $20,000 per 
megawatt of electrical output of the Small Generating Facility or the amount of megawatt 
increase in the generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any requested 
modifications thereto, but in no event less than $50,000. 

2)  Interconnection Customers selecting Option (A) Full Capacity or Partial Deliverability 
Status must post for RNUs and LDNUs. 

 The posting amount for such RNUs and LDNUs shall equal the lesser of fifteen 
percent (15%) of the total RNU and LDNU cost responsibility assigned to the 
Interconnection Customer in the final Phase I Interconnection Study or System Impact 
Study for Network Upgrades or (ii) $20,000 per megawatt of electrical output of the Small 
Generating Facility or the amount of megawatt increase in the generating capacity of 
each existing Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, but in no event 
less than $50,000. 

3)  Interconnection Customers selecting Option (B) Full Capacity or Partial Deliverability 
Status must post for RNUs, LDNUs and ADNUs. 

The posting amount for such RNUs, LDNUs and ADNUs shall equal the lesser of fifteen 
percent (15%) of the total cost responsibility assigned to the Interconnection Customer in 
the final Phase I Interconnection Study or System Impact Study for Network Upgrades or 
(ii) $20,000 per megawatt of electrical output of the Small Generating Facility or the 
amount of megawatt increase in the generating capacity of each existing Generating 
Facility as listed by the Interconnection Customer in its Interconnection Request, 
including any requested modifications thereto, but in no event less than $50,000. 

10.2.3.2 Large Generator Interconnection Customers   
 
Each Interconnection Customer for a Large Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Large Generating Facility in the 
Independent Study Process shall post an Interconnection Financial Security instrument 
as follows: 

1)  Interconnection Customers selecting Energy Only Deliverability Status must post for 
RNUs. 
 
The posting amount for such RNUs shall equal the lesser of (i) fifteen percent (15%) of 
the total RNU cost responsibility assigned to the Interconnection Customer in the final 
Phase I Interconnection Study or System Impact Study for Network Upgrades, (ii) 
$20,000 per megawatt of electrical output of the Large Generating Facility or the amount 
of megawatt increase in the generating capacity of each existing Generating Facility as 
listed by the Interconnection Customer in its Interconnection Request, including any 
requested modifications thereto, or (iii) $7,500,000, but in no event less than $500,000.   
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In addition, if an Interconnection Customer switches its status from Full Capacity 
Deliverability Status to Energy-Only Deliverability Status within five (5) Business Days 
following the Phase I Interconnection Study Results Meeting,  the required 
Interconnection Financial Security for Network Upgrades shall, for purposes of this 
section, be additionally capped at an amount no greater than the total cost responsibility 
assigned to the Interconnection Customer in the Phase I Interconnection Study for 
Reliability Network Upgrades. 

 

2)  Interconnection Customers selecting Option (A) Full Capacity or Partial Deliverability 
Status must post for RNUs and LDNUs. 

 
The posting amount for such RNUs and LDNUs shall equal the lesser of (i) fifteen 
percent (15%) of the total RNU and LDNU cost responsibility assigned to the 
Interconnection Customer in the final Phase I Interconnection Study or System Impact 
Study for Network Upgrades, (ii) $20,000 per megawatt of electrical output of the Large 
Generating Facility or the amount of megawatt increase in the generating capacity of 
each existing Generating Facility as listed by the Interconnection Customer in its 
Interconnection Request, including any requested modifications thereto, or (iii) 
$7,500,000, but in no event less than $500,000.   

 

3)  Interconnection Customers selecting Option (B) Full Capacity or Partial Deliverability 
Status must post for RNUs, LDNUs and ADNUs. 

 
 

The posting amount for such RNUs,LDNUs and ADNUs shall be equal to the lesser of (i) 
fifteen percent (15%) of the total cost responsibility assigned to the Interconnection 
Customer in the final Phase I Interconnection Study or System Impact Study for Network 
Upgrades, (ii) $20,000 per megawatt of electrical output of the Large Generating Facility 
or the amount of megawatt increase in the generating capacity of each existing 
Generating Facility as listed by the Interconnection Customer in its Interconnection 
Request, including any requested modifications thereto, or (iii) $7,500,000, but in no 
event less than $500,000.   

 
 
10.2.4  Posting Amount for Participating TO Interconnection Facilities.   
 
10.2.4.1 Small Generator Interconnection Customers 
 

Each Interconnection Customer for a Small Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Small Generating Facility in the 
Independent Study Process shall post an Interconnection Financial Security instrument in 
an amount of fifteen (15) percent of the total cost responsibility assigned to the 
Interconnection Customer in the final Phase I Interconnection Study or System Impact 
Study for Participating TO’s Interconnection Facilities or (ii) $20,000 per megawatt of 
electrical output of the Small Generating Facility or the amount of megawatt increase in 
the generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any requested 
modifications thereto, but in no event less than $50,000. 

 
10.2.4.2  Large Generator Interconnection Customers 
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Each Interconnection Customer for a Large Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Large Generating Facility in the 
Independent Study Process shall post an Interconnection Financial Security instrument in 
an amount equal to the lesser of (i) fifteen (15) percent of the total cost responsibility 
assigned to the Interconnection Customer in the final Phase I Interconnection Study or 
System Impact Study for Participating TO’s Interconnection Facilities, (ii) $20,000 per 
megawatt of electrical output of the Large Generating Facility or the amount of megawatt 
increase in the generating capacity of each existing Generating Facility as listed by the 
Interconnection Customer in its Interconnection Request, including any requested 
modifications thereto, or (iii) $7,500,000, but in no event less than $500,000. 

 
10.2.5 Cost Estimates Less than Minimum Posting Amounts.   
 
 If the costs of either the estimated Network Upgrades or the Participating TO 

Interconnection Facilities are less than the minimum posting amounts that would apply 
under Sections 10.2.3 or 10.2.4, then the posting amount required will be equal to the 
estimated Network Upgrades amount or the Participating TO Interconnection Facilities 
amount. 

 
10.2.6  Consequences for Failure to Post.   
 
 The failure by an Interconnection Customer to timely post the Interconnection Financial 

Security required by this  Section  shall result in the Interconnection Request being 
deemed withdrawn and subject to  Section 3.8.  The Interconnection Customer shall 
provide the CAISO and the Participating TO with written notice that it has posted the 
required Interconnection Financial Security no later than the applicable final day for 
posting. 

 
10.2.7 Effect of Decrease in Output on Initial Posting Requirement.  
 
   If an Interconnection Customer decreases the electrical output of its facility after the 

completion of the Phase I Interconnection Study, pursuant to Section 6.7.2, and the 
CAISO, in consultation with the applicable Participating TO(s), is able to reasonably 
determine, prior to the date for initial posting of Interconnection Financial Security, that as 
a result of such decrease (solely or in combination with other modifications made by 
Interconnection Customers in the same Study Group) some of the Network Upgrades 
and/or Participating TO Interconnection Facilities identified in the Phase I Interconnection 
Study will no longer be required, then the calculation of the initial posting of 
Interconnection Financial Security will not include those Network Upgrades and/or 
Participating TO Interconnection Facilities.  Such determination will be made based on 
the CAISO’s best engineering judgment and will not include any re-studies. 

10.3  Interconnection Financial Security-Second and Third Postings  
10.3.1  Second Posting  
 
 10.3.1.1 The Interconnection Customer shall make second postings, with notice to the CAISO, of 

two separate Interconnection Financial Security instruments: (i) a second posting relating 
to the Network Upgrades; (ii) a second posting relating to the Participating TO’s 
Interconnection Facilities. 

 
10.3.1.2 Timing of Posting   

 
 The second postings shall be made on or before one hundred eighty (180) calendar days 

after issuance of the final Phase II Interconnection Study report for Interconnection 
Customers in a Queue Cluster, or on or before one hundred twenty (120) calendar days 
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after the CAISO provides the results of the Facilities Study for Interconnection Customers 
in the Independent Study.  However, if the CAISO revises a final Phase II Interconnection 
Study report pursuant to Section 6.10, the postings will be due by the later of one 
hundred-eighty (180) calendar days after issuance of the original final Phase II 
Interconnection Study report or sixty (60) calendar days after issuance of the revised final 
Phase II Interconnection Study report.  If the CAISO revises the final Facilities Study 
report pursuant to Section 6.8, the postings will be due by the later of one hundred-twenty 
(120) calendar days after the issuance of the original final Facilities Study report or thirty 
(30) calendar days from the issuance of the revised Facilities Study report.  

 
 

10.3.1.3 Posting Requirements for Option (A) Interconnection Customers Selecting Parking 
 
For an Interconnection Customer choosing Option (A) whose Generating Facility was not 
allocated TP Deliverability in the first TP Deliverability allocation following its receipt of 
the final Phase II Interconnection Study, and who chooses to park the Interconnection 
Request, the posting due date will be extended by 12 months. For an Interconnection 
Customer choosing Option (A) whose Generating Facility was allocated TP Deliverability 
for less than the full amount of its Interconnection Request, and who chooses to seek 
additional TP Deliverability for the remainder of the requested Deliverability of the 
Interconnection Request in the next allocation cycle, the postings for RNU, Participating 
TO Interconnection Facilities and for LDNUs corresponding to the initial allocation of TP 
Deliverability will be due in accordance with the dates specified above. The posting due 
date for the LDNUs corresponding to the remainder of the requested Deliverability will be 
extended by 12 months. 
 

10.3.1.4 Amount of Posting for Network Upgrades 
 
10.3.1.4.1 Small Generator Interconnection Customers 

 
Each Interconnection Customer for a Small Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Small Generating Facility in the 
Independent Study Process shall post an Interconnection Financial Security instrument 
such that the total Interconnection Financial Security posted by the Interconnection 
Customer for Network Upgrades equals, as follows: 
 

1)  For Interconnection Customers selecting Energy Only Deliverability Status: the lesser 
of (i) $1 million or (ii) thirty (30) percent of the total cost responsibility assigned to the 
Interconnection Customer for RDNUs in either the final Phase I Interconnection Study, 
final Phase II Interconnection Study, System Impact Study, or Facilities Study, whichever 
is lower.  In no event shall the total amount posted be less than $100,000.   
  

2)  For Option (A) Interconnection Customers:  the lesser of (i) $1 million or (ii) the sum 
of:  

(a) thirty (30) percent of the total cost responsibility assigned to the 
Interconnection Customer for RNUs in either the final Phase I Interconnection 
Study or final Phase II Interconnection Study or, for Independent Study Process 
Interconnection Customers, in either the System Impact Study or Facilities Study, 
whichever is lower; plus 

(b) thirty (30) percent of the total cost responsibility assigned to the 
Interconnection Customer for LDNUs in either the final Phase I Interconnection 
Study or the final Phase II Interconnection Study, whichever is lower.   
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However, in no event shall the total amount posted be less than $100,000.   

3) For Option (B) Interconnection Customers: the lesser of (i) $1 million or (ii) the sum of:  

(a) thirty (30) percent of the cost responsibility assigned to the Interconnection 
Customer for RNUs in either the final Phase I Interconnection Study or final 
Phase II Interconnection Study or, for Independent Study Process 
Interconnection Customers, in either the System Impact Study or Facilities Study, 
whichever is lower; plus 

(b) thirty (30) percent of the cost responsibility assigned to the Interconnection 
Customer for LDNUs in either the final Phase I Interconnection Study or the final 
Phase II Interconnection Study, whichever is lower; plus 

(c) thirty (30) percent of the cost responsibility assigned to the Interconnection 
Customer for ADNUs in the final Phase II Interconnection Study. However, to the 
extent that the Option (B) Interconnection Customer’s Generating Facility is 
allocated TP Deliverability, the cost responsibility assigned to the Interconnection 
Customer for ADNUs will be adjusted to reflect the allocation of TP Deliverability. 
If the allocation of TP Deliverability is for the full Deliverability of the 
Interconnection Request, then the ADNU cost responsibility will equal zero (0). If 
the allocation of TP Deliverability is less than the full Deliverability of the 
Interconnection Request, then the ADNU cost responsibility will be reduced pro 
rata. 

However, in no event shall the total amount posted be less than $100,000. 
 

 
10.3.1.4.2 Large Generator Interconnection Customers 
 

 
Each Interconnection Customer for a Large Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Large Generating Facility in the 
Independent Study Process shall post an Interconnection Financial Security instrument 
such that the total Interconnection Financial Security posted by the Interconnection 
Customer for Network Upgrades equals, as follows: 
 
 
1)  For Interconnection Customers selecting Energy Only Deliverability Status: the lesser 
of (i) $15 million or (ii) thirty (30) percent of the total cost responsibility assigned to the 
Interconnection Customer for RDNUs in either the final Phase I Interconnection Study, 
final Phase II Interconnection Study, System Impact Study, or Facilities Study, whichever 
is lower.  In no event shall the total amount posted be less than $500,000.   
  

2) For Option (A) Interconnection Customers: the lesser of (i) $15 million or (ii) the sum 
of:  

(a) thirty (30) percent of the total cost responsibility assigned to the 
Interconnection Customer for RNUs in either the final Phase I Interconnection 
Study or final Phase II Interconnection Study or, for Independent Study Process 
Interconnection Customers, in either the System Impact Study or Facilities Study, 
whichever is lower; plus 
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(b) thirty (30) percent of the total cost responsibility assigned to the 
Interconnection Customer for LDNUs in either the final Phase I Interconnection 
Study or the final Phase II Interconnection Study, whichever is lower.   

  
However, in no event shall the total amount posted be less than $500,000.   
 

3) For Option (B) Interconnection Customers: the lesser of (i) $15 million or (ii) the sum 
of:  

(a) thirty (30) percent of the cost responsibility assigned to the Interconnection 
Customer for RNUs in either the final Phase I Interconnection Study or final 
Phase II Interconnection Study or, for Independent Study Process 
Interconnection Customers, in either the System Impact Study or Facilities Study, 
whichever is lower; plus 

(b) thirty (30) percent of the cost responsibility assigned to the Interconnection 
Customer for LDNUs in either the final Phase I Interconnection Study or the final 
Phase II Interconnection Study, whichever is lower; plus 

(c) thirty (30) percent of the cost responsibility assigned to the Interconnection 
Customer for ADNUs in the final Phase II Interconnection Study. However, to the 
extent that the Option (B) Interconnection Customer’s Generating Facility is 
allocated TP Deliverability, the cost responsibility assigned to the Interconnection 
Customer for ADNUs will be adjusted to reflect the allocation of TP Deliverability. 
If the allocation of TP Deliverability is for the full Deliverability of the 
Interconnection Request, then the ADNU cost responsibility will equal zero (0). If 
the allocation of TP Deliverability is less than the full Deliverability of the 
Interconnection Request, then the ADNU cost responsibility will be reduced pro 
rata.   

However, in no event shall the total amount posted be less than $500,000.   
 
 

10.3.1.4.3 Cost Estimates Less than Minimum Posting Amounts. 
 
If the costs of the estimated Network Upgrades are less than the minimum posting 
amounts set forth above, the posting amount required will be equal to the estimated 
Network Upgrade amount. 
 

 10.3.1.5 Posting Amount for Participating TO Interconnection Facilities.   
 
  

10.3.1.5.1 Small Generator Interconnection Customers 
 

 Each Interconnection Customer for a Small Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Small Generating Facility in the 
Independent Study Process shall post an Interconnection Financial Security instrument 
such that the total Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities equals the lesser of (i) $1 million 
or (ii) thirty (30) percent of the total cost responsibility assigned to the Interconnection 
Customer for Participating TO Interconnection Facilities in the final Phase II 
Interconnection Study or Facilities Study.  In no event shall the total amount posted be 
less than $100,000. 

 
10.3.1.5.2 Large Generator Interconnection Customers 
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Each Interconnection Customer for a Large Generating Facility assigned to a Queue 
Cluster and each Interconnection Customer for a Large Generating Facility in the 
Independent Study Process shall post an Interconnection Financial Security instrument 
such that the total Interconnection Financial Security posted by the Interconnection 
Customer for Participating TO Interconnection Facilities equals the lesser of (i) $15 
million or (ii) thirty (30) percent of the total cost responsibility assigned to the 
Interconnection Customer for Participating TO Interconnection Facilities in the final Phase 
II Interconnection Study or Facilities Study.  In no event shall the total amount posted be 
less than $500,000. 
 

10.3.1.5.3 Cost Estimates Less than Minimum Posting Amounts. 
 
If the costs of the estimated Participating TO Interconnection Facilities are less than the 
minimum posting amounts set forth above, the posting amount required will be equal to 
the estimated Participating TO Interconnection Facilities amount. 

 
10.3.1.6 Early Commencement of Construction Activities 
 

 If the start date for Construction Activities of Network Upgrades or Participating TO’s 
Interconnection Facilities on behalf of the Interconnection Customer is prior to one 
hundred eighty (180) calendar days after issuance of the final Phase II Interconnection 
Study report for Interconnection Customers in a Queue Cluster or prior to one hundred 
twenty (120) calendar days after issuance of the final Facilities Study report for 
Interconnection Customers in the Independent Study Process, that start date must be set 
forth in the Interconnection Customer’s GIA, and the Interconnection Customer shall 
make its second posting of Interconnection Financial Security pursuant to  Section 10.3.2 
rather than  Section 10.3.1. 
  

10.3.1.7 Consequences for Failure to Post  
 
 The failure by an Interconnection Customer to timely post the Interconnection Financial 

Security required by this Section shall constitute grounds for termination of the GIA 
pursuant to LGIA Article 2.3 or SGIA Article 3.3, whichever is applicable. 
  

10.3.2  Third Posting 
  
10.3.2.1 Network Upgrades 

 
On or before the start of Construction Activities for Network Upgrades or Participating 
TO’s Interconnection Facilities on behalf of the Interconnection Customer, whichever is 
earlier, the Interconnection Customer shall modify the two separate Interconnection 
Financial Security instruments posted pursuant to Section 10.3.1 as follows.  With 
respect to the Interconnection Financial Security Instrument for Network Upgrades, the 
Interconnection Customer shall modify this Instrument so that it equals one hundred 
(100) percent of the total cost responsibility assigned to the Interconnection Customer for 
RDNUs, LDNUs and ADNUs as determined in Section 10.3.1.3.1 for Small Generator 
Interconnection Customers or in Section 10.3.1.3.2 for Large Generator Interconnection 
Customers.   
  
An Interconnection Customer whose Option (B) Generating Facility was not allocated TP 
Deliverability and elects to have a party other than the applicable Participating TO(s) 
construct an LDNU or ADNU is not required to make the third posting for its cost 
responsibilities for such LDNU or ADNU. However, such Interconnection Customer will 
be required to demonstrate its financial capability to pay for the full cost of construction of 
its share, as applicable, of the LDNU or ADNU pursuant to Section 24.4.6.1 of the CAISO 
Tariff. An Interconnection Customer’s election to have a party other than an applicable 
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Participating TO construct an LDNU or ADNU does not relieve the Interconnection 
Customer of the responsibility to fund or construct such LDNU or ADNU. Upon the 
Interconnection Customer’s demonstration to the CAISO that the Interconnection 
Customer has expended the amount of the avoided posting requirement on construction 
of the LDNU or ADNU described here, the Interconnection Customer’s second posting for 
these facilities will be returned to the Interconnection Customer. 

10.3.2.2 Participating TO Interconnection Facilities 
 
With respect to the Interconnection Financial Security Instrument for Participating TO 
Interconnection Facilities, the Interconnection Customer shall modify this instrument so 
that it equals one hundred (100) percent of the total cost responsibility assigned to the 
Interconnection Customer for Participating TO Interconnection Facilities in the final Phase 
II Interconnection Study for Interconnection Customers in a Queue Cluster, or the final 
Facilities Study for Interconnection Customers in the Independent Study Process. 
 

10.3.2.3 Separation of Third Posting 
 
If an Interconnection Customer’s Network Upgrades and/or Interconnection Facilities are 
separated into two or more specific components and/or can be separated into two or 
more separate and discrete phases of construction and the Participating TO is able to 
identify and separate the costs of the identified discrete components and/or phases of 
construction, then the Participating TO, the CAISO, and the Interconnection Customer 
may negotiate, as part of the Generator Interconnection Agreement, a division of the third 
Interconnection Financial Security posting into discrete  Interconnection Financial 
Security  amounts and may establish discrete milestone dates (however, outside dates 
must be included)  for posting the amounts corresponding to each  component and/or 
phase of construction related to the Network Upgrades and/or Interconnection Facilities 
described in the Generator Interconnection Agreement. 
 

10.3.2.4 Failure to Post 
 
The failure by an Interconnection Customer to timely post the Interconnection Financial 
Security required by this Section shall constitute grounds for termination of the GIA 
pursuant to LGIA Article 2.3 or SGIA Article 3.3, whichever is applicable. 

10.4  Withdrawal Or Termination- Effect On Financial Security 
Except as set forth in Section 10.4.1, withdrawal of an Interconnection Request or 
termination of a GIA shall allow the applicable Participating TO(s) to liquidate the 
Interconnection Financial Security, or balance thereof, posted by the Interconnection 
Customer for Network Upgrades at the time of withdrawal.   
 
To the extent the amount of the liquidated Interconnection Financial Security plus capital, 
if any, separately provided by the Interconnection Customer to satisfy its obligation to 
finance Network Upgrades  exceeds the total cost responsibility for Network Upgrades 
assigned to the Interconnection Customer, the applicable Participating TO(s) shall remit 
to the Interconnection Customer the excess amount. 

  
Withdrawal of an Interconnection Request or termination of a GIA shall result in the 
release to the Interconnection Customer of any Interconnection Financial Security posted 
by the Interconnection Customer for Participating TO Interconnection Facilities, except 
with respect to any amounts necessary to pay for costs incurred or irrevocably committed 
by the applicable Participating TO(s) on behalf of the Interconnection Customer for the  
Participating TO’s Interconnection Facilities and for which the applicable Participating 
TO(s) has not been reimbursed. 
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10.4.1  Conditions for Partial Recovery of Interconnection Financial Security Upon Withdrawal of 
Interconnection Request or Termination of GIA 

  
A portion of the Interconnection Financial Security shall be released to the 
Interconnection Customer, consistent with Section 10.4.2, if the withdrawal of the 
Interconnection Request or termination of the GIA occurs for any of the following 
reasons: 
  
 (a)  Failure to Secure a Power Purchase Agreement.  At the time of withdrawal of the 

Interconnection Request or termination of the GIA, the Interconnection Customer 
demonstrates to the CAISO that it has failed to secure an acceptable power 
purchase agreement for the Energy or capacity of the Generating Facility after a 
good faith effort to do so.  A good faith effort can be established by 
demonstrating participation in a competitive solicitation process or bilateral 
negotiations with an entity other than an Affiliate that progressed, at minimum, to 
the mutual exchange by all counter-parties of proposed term sheets. 

  
 (b)  Failure to Secure a Necessary Permit.  At the time of withdrawal of the 

Interconnection Request or termination of the GIA, the Interconnection Customer 
demonstrates to the CAISO that it has received a final denial from the primary 
issuing Governmental Authority of any permit or other authorization necessary for 
the construction or operation of the Generating Facility. 

  
(c)  Increase in the Cost of Participating TO’s Interconnection Facilities.  The 

Interconnection Customer withdraws the Interconnection Request or terminates 
the GIA based on an increase of more than 30% or $300,000, whichever is 
greater, in the estimated cost of Participating TO’s Interconnection Facilities 
between the Phase I Interconnection Study and the Phase II Interconnection 
Study, provided, however, that the Interconnection Financial Security shall not be 
released if this increase in the estimated cost is due to the Interconnection 
Customer’s requested modification to the interconnection configuration. 

  
 (d)  Material Change in Interconnection Customer Interconnection Facilities Created 

by a CAISO Change in the Point of Interconnection.  The Interconnection 
Customer withdraws the Interconnection Request or terminates the GIA based 
on a material change from the Phase I Interconnection Study in the Point of 
Interconnection for the Generating Facility mandated by the CAISO and included 
in the final Phase II Interconnection Study.   A material change in the Point of 
Interconnection shall be where Point of Interconnection has moved to (i) a 
different substation, (ii) a different line on a different right of way, or (iii) a 
materially different location than previously identified on the same line. 

 
(e) An Interconnection Customer having selected Option (A) in accordance with 

Section 7.2 is not allocated TP Deliverability and notifies the CAISO of its 
election to withdraw by the deadline for the second posting of Interconnection 
Financial Security. This condition does not apply to an Interconnection Customer 
whose Generating Facility was allocated TP Deliverability for a portion of its 
Interconnection Request and elected to seek additional Deliverability in the next 
TP Deliverability allocation process.  

 
(f) For an Interconnection Customer having selected Option (B) in accordance with 

Section 7.2 an increase in the Phase II Interconnection Study cost estimates for 
ANDUs over the Phase I Interconnection Study cost estimates for ADNUs of 
either twenty (20) percent, or $20 million, whichever is less.  Provided, however, 
that the Interconnection Financial Security shall not be released if this increase in 
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the estimated cost of ADNUs is due to the Interconnection Customer’s requested 
modification to the interconnection configuration. 

 
 

  
10.4.2   Determining Refundable Portion of the Interconnection Financial Security for 

 Network Upgrades. 
 
10.4.2.1  Withdrawal Between the First Posting and the Deadline for the Second Posting 
  

If the Interconnection Customer either withdraws its Interconnection Request or terminates its 
GIA under any of the conditions (a)-(f) of Section 10.4.1 above and at any time between the initial 
posting and the deadline for the second posting of the Interconnection Financial Security for 
applicable Network Upgrades, then the applicable Participating TO(s) shall liquidate the 
Interconnection Financial Security for the applicable Network Upgrades and reimburse the 
Interconnection Customer the lesser of:  
 

1.a. the Interconnection Financial Security plus (any other provided security plus any separately 
provided capital) less (all costs and expenses incurred or irrevocably committed to finance 
Pre-Construction Activities for Network Upgrades on behalf of the Interconnection Customer), 
or  
 

2.b. the Interconnection Financial Security plus (any other provided security plus any separately 
provided capital) minus the lesser of fifty (50) percent of the value of the posted 
Interconnection Financial Security for Network Upgrades or  

 
3.c. $10,000 per requested and approved megawatt of the Generating Facility Capacity at the 

time of withdrawal. 
 
 

10.4.2.2   Withdrawal Between the Second Posting and the Commencement of Construction 
 Activities 
 
If the Interconnection Customer either withdraws or terminates its GIA under any of the conditions 
(a)-(f) of Section 10.4.1 above and at any time after the between the second posting of the 
Interconnection Financial Security for applicable Network Upgrades and the Commencement of 
Construction Activities for such Network Upgrades, then the applicable Participating TO(s) shall 
liquidate the Interconnection Financial Security for the applicable Network Upgrades and 
reimburse the Interconnection Customer the lesser of:  
 
1.a. the Interconnection Financial Security plus (any other provided security plus any separately 

provided capital) less (all costs and expenses incurred or irrevocably committed to finance 
Pre-Construction Activities for Network Upgrades on behalf of the Interconnection Customer), 
or  

 
2.b. the Interconnection Financial Security plus (any other provided security plus any separately 

provided capital) minus the lesser of fifty (50) percent of the value of the posted 
Interconnection Financial Security for Network Upgrades or $20,000 per requested and 
approved megawatt of the Generating Facility Capacity at the time of withdrawal.   
 
 

10.4.2.3  Special Treatment Based on Failure to Obtain Necessary Permit or Authorization 
 from Governmental Authority. 

  
If, at any time after the second posting requirement , the Interconnection Customer withdraws the 
Interconnection Request or terminates the GIA, as applicable, in accordance with  Section 
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10.4.1(b), and the Delivery Network Upgrades to be financed by the Interconnection Customer  
are also to be financed by one or more other Interconnection Customers, then  Section 10.4.2.2 
shall apply, except that the Interconnection Customer shall not be reimbursed for its share of any 
actual costs incurred or irrevocably committed by the applicable Participating TO(s) for 
Construction Activities. 

  
10.4.2.4  After Commencement of Construction Activities. 
  

Except as otherwise provided in Section 10.4.2.3, once Construction Activities on Network 
Upgrades on behalf of the Interconnection Customer commence, any withdrawal of the 
Interconnection Request or termination of the GIA by the Interconnection Customer will be treated 
in accordance with this Section.  

  
10.4.2.5  Notification to CAISO and Accounting by Applicable Participating TO(s). 
  

The applicable Participating TO(s) shall notify the CAISO within one (1) Business Day of 
liquidating any Interconnection Financial Security.  Within twenty (20) calendar days of any 
liquidating event, the applicable Participating TO(s) shall provide the CAISO and Interconnection 
Customer with an accounting of the disposition of the proceeds of the liquidated Interconnection 
Financial Security and remit to the CAISO all proceeds not otherwise reimbursed to the 
Interconnection Customer or applied to costs incurred or irrevocably committed by the applicable 
Participating TO(s) on behalf of the Interconnection Customer in accordance with this  Section..   
 
All non-refundable portions of the Interconnection Financial Security remitted to the CAISO in 
accordance with this Section shall be treated in accordance with CAISO Tariff Section 37.9.4. 

 
10.5  Cost Responsibility For Interconnection Customers 

 
For Interconnection Customers in a Queue Cluster, after the CAISO issues the Phase II 
Interconnection Study report to the Interconnection Customer, the maximum value for the 
Financial Security required of each Interconnection Customer for RNUs and LDNUs shall be 
established by the lesser of the costs for such Network Upgrades assigned to the Interconnection 
Customer in the final Phase I Interconnection Study report or the final Phase II Interconnection 
Study report.   
 
For Interconnection Customers in the Independent Study Process, the maximum value for the 
Interconnection Customer’s Financial Security for RNUs shall be established by the lesser of the 
costs for such Network Upgrades assigned to the Interconnection Customer in the final System 
Impact Study report or final Facilities Study report, and for LDNUs, as applicable, shall be 
established by the lesser of the costs for such Network Upgrades assigned to the Interconnection 
Customer in the final Phase I Interconnection Study report or the final Phase II Interconnection 
Study report.  
 
For Interconnection Customers having selected Option (B), the most recent annual reassessment 
study report, as in Section BBBB, shall provide the most recent cost estimates for the 
Interconnection Customer’s ADNUs and the Interconnection Customer shall adjust its 
Interconnection Financial Security for ADNUs to correspond to the most recent estimate.  Cost 
estimates for ADNUs in any study report shall not establish a maximum cost responsibility for 
ADNUs but are estimates only. 

Section 11 Engineering & Procurement ("E&P") Agreement 
Prior to executing a GIA, an Interconnection Customer may, in order to advance the implementation of its 
interconnection, request and the applicable Participating TO(s) shall offer the Interconnection Customer, 
an E&P Agreement that authorizes the applicable Participating TO(s) to begin engineering and 
procurement of long lead-time items necessary for the establishment of the interconnection.  However, 
the applicable Participating TO(s) shall not be obligated to offer an E&P Agreement if the Interconnection 
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Customer is in Dispute Resolution as a result of an allegation that the Interconnection Customer has 
failed to meet any milestones or comply with any prerequisites specified in other parts of the .  The E&P 
Agreement is an optional procedure.  The E&P Agreement shall provide for the Interconnection Customer 
to pay the cost of all activities authorized by the Interconnection Customer and to make advance 
payments or provide other satisfactory security for such costs. 
  
The Interconnection Customer shall pay the cost of such authorized activities and any cancellation costs 
for equipment that is already ordered for its interconnection, which cannot be mitigated as hereafter 
described, whether or not such items or equipment later become unnecessary.  If the Interconnection 
Customer withdraws its application for interconnection or either Party terminates the E&P Agreement, to 
the extent the equipment ordered can be canceled under reasonable terms, the Interconnection 
Customer shall be obligated to pay the associated cancellation costs.  To the extent that the equipment 
cannot be reasonably canceled, the applicable Participating TO(s) may elect: (i) to take title to the 
equipment, in which event the applicable Participating TO(s) shall refund the Interconnection Customer 
any amounts paid by Interconnection Customer for such equipment and shall pay the cost of delivery of 
such equipment, or (ii) to transfer title to and deliver such equipment to the Interconnection Customer, in 
which event the Interconnection Customer shall pay any unpaid balance and cost of delivery of such 
equipment. 

Section 12 Generator Interconnection Agreement (GIA) 

12.1  Tender 
 
12.1.1  Within thirty (30) Calendar Days after the CAISO provides the final Phase II 

Interconnection Study report, or the Facilities Study report (or System Impact Study 
report if the Facilities Study is waived) to the Interconnection Customer, the applicable 
Participating TO(s) and the CAISO shall tender a draft GIA, together with draft 
appendices.  The draft GIA shall be in the form of the FERC-approved form of GIA set 
forth in CAISO Tariff Appendix T or Appendix CC, as applicable.  The Interconnection 
Customer shall provide written comments, or notification of no comments, to the draft 
appendices to the applicable Participating TO(s) and the CAISO within (30) calendar 
days of receipt. 

  
12.1.2  Consistent with  Sections 14.3 and 12.1.1, when the transmission system of a 

Participating TO, in which the Point of Interconnection is not located, is affected, such 
Participating TO shall tender a separate agreement, in the form of the GIA, as 
appropriately modified. 

12.2  Negotiation 
Notwithstanding Section 12.1, at the request of the Interconnection Customer, the 
applicable Participating TO(s) and CAISO shall begin negotiations with the 
Interconnection Customer concerning the appendices to the GIA at any time after the 
CAISO provides the Interconnection Customer with the final Phase II Interconnection 
Study report.  The applicable Participating TO(s) and CAISO and the Interconnection 
Customer shall negotiate concerning any disputed provisions of the appendices to the 
draft GIA for not more than one hundred twenty (120) calendar days after the CAISO 
provides the Interconnection Customer with the final Phase II Interconnection Study 
report, or the Facilities Study report (or System Impact Study report if the Facilities Study 
is waived).  If the Interconnection Customer determines that negotiations are at an 
impasse, it may request termination of the negotiations at any time after tender of the 
draft GIA pursuant to Section 12.1 and request submission of the unexecuted GIA with 
FERC or initiate Dispute Resolution procedures pursuant to  Section 14.5.  If the 
Interconnection Customer requests termination of the negotiations, but, within one 
hundred twenty (120) calendar days after issuance of the final Phase II Interconnection 
Study report, fails to request either the filing of the unexecuted GIA or initiate Dispute 
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Resolution, it shall be deemed to have withdrawn its Interconnection Request.  Unless 
otherwise agreed by the Parties, if the Interconnection Customer has not executed and 
returned the GIA, requested filing of an unexecuted GIA, or initiated Dispute Resolution 
procedures pursuant to  Section 14.5 within one hundred twenty (120) calendar days 
after issuance of the final Phase II Interconnection Study report, it shall be deemed to 
have withdrawn its Interconnection Request.  The applicable Participating TO(s) and 
CAISO shall provide to the Interconnection Customer a final GIA within fifteen (15) 
Business Days after the completion of the negotiation process. 

12.3  Execution And Filing 
The Interconnection Customer shall either: (i) execute the appropriate number of originals 
of the tendered GIA as specified in the directions provided by the CAISO and return them 
to the CAISO, as directed, for completion of the execution process; or (ii) request in 
writing that the applicable Participating TO(s) and CAISO file with FERC a GIA in 
unexecuted form.  The GIA shall be considered executed as of the date that all three 
Parties have signed the GIA.  As soon as practicable, but not later than ten (10) Business 
Days after receiving either the executed originals of the tendered GIA (if it does not 
conform with a FERC-approved standard form of interconnection agreement) or the 
request to file an unexecuted GIA, the applicable Participating TO(s) and CAISO shall file 
the GIA with FERC, as necessary, together with an explanation of any matters as to 
which the Interconnection Customer and the applicable Participating TO(s) or CAISO 
disagree and support for the costs that the applicable Participating TO(s) propose to 
charge to the Interconnection Customer under the GIA.  An unexecuted GIA should 
contain terms and conditions deemed appropriate by the applicable Participating TO(s) 
and CAISO for the Interconnection Request.  If the Parties agree to proceed with design, 
procurement, and construction of facilities and upgrades under the agreed-upon terms of 
the unexecuted GIA, they may proceed pending FERC action. 

12.4  Commencement Of Interconnection Activities 
If the Interconnection Customer executes the final GIA, the applicable Participating 
TO(s), CAISO and the Interconnection Customer shall perform their respective 
obligations in accordance with the terms of the GIA, subject to modification by FERC.  
Upon submission of an unexecuted GIA, the Interconnection Customer, applicable 
Participating TO(s) and CAISO may proceed to comply with the unexecuted GIA, pending 
FERC action. 

12.5  Interconnection Customer To Meet PTO Handbook Requirements 
The Interconnection Customer’s Interconnection Facilities shall be designed, constructed, 
operated and maintained in accordance with the applicable Participating TO’s 
Interconnection Handbook. 

Section 13  PTOs Interconnection Facilities And Network Upgrades 

13.1  Schedule 
The applicable Participating TO(s) and the Interconnection Customer shall negotiate in 
good faith concerning a schedule for the construction of the applicable Participating TO's 
Interconnection Facilities and the Network Upgrades. 

13.2  Construction Sequencing 
13.2.1  General 
  

In general, the sequence of construction of Stand Alone Network Upgrades or other 
Network Upgrades for a single Interconnection Request, or Network Upgrades identified 
for the interconnection of Generating Facilities associated with multiple Interconnection 
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Requests, shall be determined, to the maximum extent practical, in a manner that 
accommodates the proposed Commercial Operation Date set forth in the GIA of the 
Interconnection Customer(s) associated with the Stand Alone Network Upgrades or other 
Network Upgrades. 
  

13.2.2  Construction of Network Upgrades that are or were an Obligation of an Entity other 
 than the Interconnection Customer 

  
The applicable Participating TO(s) shall be responsible for financing and constructing any 
Network Upgrades necessary to support the interconnection of the Generating Facility of 
an Interconnection Customer with a GIA whenever the Network Upgrades were included 
in the Interconnection Base Case Data for a Phase II Interconnection Study on the basis 
that they were Network Upgrades associated with Generating Facilities of Interconnection 
Customers that have an executed GIA (or its equivalent predecessor agreement) or 
unexecuted GIA (or its equivalent predecessor agreement) filed with FERC, and such 
GIA specifies that the Participating TO would construct the Network Upgrades, and 
either: 

  
 (i)  the Network Upgrades will not otherwise be completed because such GIA or 

equivalent predecessor agreement was subsequently terminated or the 
Interconnection Request has otherwise been withdrawn; or 
  

 (ii)  the Network Upgrades will not otherwise be completed in time to support the 
Interconnection Customer’s In-Service Date because construction has not 
commenced in accordance with the terms of such GIA (or its equivalent 
predecessor agreement). 

  
Where the Participating TO is constructing ADNUs for Option (B) Interconnection 
Customers and one of the two conditions above occurs, the Participating TO shall 
continue to construct such ADNUs with financing provided from the Interconnection 
Financial Security of those Option (B) Interconnection Customers’ Interconnection 
referred to above, with any additional financing requirements to be reapportioned among 
those remaining Option (B) Interconnection Customers who still need the ADNUs.  
 
The obligation under this Section arises only after the CAISO, in coordination with the 
applicable Participating TO(s), determines that the Network Upgrades remain needed to 
support the interconnection of the Interconnection Customer’s Generating Facility 
notwithstanding, as applicable, the absence or delay of the Generating Facility that is 
contractually, or was previously contractually, associated with the Network Upgrades. 
  
Further, to the extent the timing of such Network Upgrades was not accounted for in 
determining a reasonable Commercial Operation Date among the CAISO, applicable 
Participating TO(s), and the Interconnection Customer as part of the Phase II 
Interconnection Study, the applicable Participating TO(s) will use Reasonable Efforts to 
ensure that the construction of such Network Upgrades can accommodate the 
Interconnection Customer’s proposed Commercial Operation Date.  If, despite 
Reasonable Efforts, it is anticipated that the Network Upgrades cannot be constructed in 
time to accommodate the Interconnection Customer’s proposed Commercial Operation 
Date, the Interconnection Customer may commit to pay the applicable Participating TO(s) 
any costs associated with expediting construction of the Network Upgrades to meet the 
original proposed Commercial Operation Date.  The expediting costs under Section  shall 
be in addition to the Interconnection Customer’s cost responsibility. 
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13.2.3  Advancing Construction of Network Upgrades that are Part of the CAISO’s  Transmission 
Plan 

  
An Interconnection Customer with a GIA, in order to maintain its In-Service Date as 
specified in the GIA, may request that the CAISO and applicable Participating TO(s) 
advance to the extent necessary the completion of Network Upgrades that:  (i) are 
necessary to support such In-Service Date and (ii) would otherwise not be completed, 
pursuant to an approved CAISO Transmission Plan covering the PTO Service Territory of 
the applicable Participating TO(s), in time to support such In-Service Date.  Upon such 
request, the applicable Participating TO(s) will use Reasonable Efforts to advance the 
construction of such Network Upgrades to accommodate such request; provided that the 
Interconnection Customer commits to pay the applicable Participating TO(s) any 
associated expediting costs.  The Interconnection Customer shall be entitled to refunds, if 
any, in accordance with the GIA, for any expediting costs paid. 

13.3  Network Upgrades 
 

With the exception of LDNUs and ADNUs for Option (B) Generating Facilities that were 
not allocated TP Deliverability, Network Upgrades will be constructed by the applicable 
Participating TO(s). Interconnection Customers may, at their discretion, select parties 
other than the applicable PTOs to construct certain LDNUs and ADNUs required by their 
Option (B) Generating Facilities that are not allocated TP Deliverability, if such LDNUs 
and ADNUs are eligible for construction by parties other than the applicable PTO 
pursuant to Section 24.5.2 of the CAISO Tariff. Such ADNUs and LDNUs will be 
incorporated into the CAISO Controlled Grid pursuant to the provisions for Merchant 
Transmission Facilities in CAISO Tariff Sections 24.4.6.1, and 36.11. Unless the 
Interconnection Customer elects construction by a party other than the applicable 
Participating TO, the applicable Participating TO(s) will be obligated to construct the 
LDNUs and ADNUs.  
 

13.3.1  Initial Funding 
  

RNUs and LDNUs shall be funded by the Interconnection Customer(s) either by means of 
drawing down the Interconnection Financial Security or by the provision of additional 
capital, at each Interconnection Customer’s election, up to a maximum amount no greater 
than that established by the cost responsibility assigned to each Interconnection 
Customer(s).The applicable Participating TO(s) shall be responsible for funding any 
capital costs for the RDNUs and LDNUs that exceed the total cost responsibility assigned 
to the Interconnection Customer(s). 
   
(a)  Where the funding responsibility for any RNUs and LDNUs has been assigned to 

a single Interconnection Customer, the applicable Participating TO(s) shall 
invoice the Interconnection Customer under LGIA Article 12.1 or SGIA Article 
6.1, whichever is applicable, up to a maximum amount no greater than that 
established by the cost responsibility assigned to each Interconnection 
Customer(s) for the RNUs or LDNUs, respectively. 

  
 (b)  Where the funding responsibility for an RNU has been assigned to more than 

one Interconnection Customer in accordance with this GITAPGIDAP, , the 
applicable Participating TO(s) shall invoice each Interconnection Customer under 
LGIA Article 12.1 or SGIA Article 6.1, whichever is applicable, for such RNU in 
accordance with their respective cost responsibilities. Each Interconnection 
Customer may be invoiced up to a maximum amount no greater than that 
established by the cost responsibility assigned to that Interconnection Customer . 
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 (c)  Where the funding responsibility for an LDNU has been assigned to more than 
one Interconnection Customer, the applicable Participating TO(s) shall invoice 
each Interconnection Customer under LGIA Article 12.1 or SGIA Article 6.1, 
whichever is applicable, for such LDNUs based on their respective cost 
responsibilities. Each Interconnection Customer may be invoiced up to a 
maximum amount no greater than that established by the cost responsibility 
assigned to that Interconnection Customer. 

 
3.(c) Where the funding responsibility for an ADNU being constructed by one or more 

Participating TO has been assigned to more than one Option (B) Interconnection 
Customer, the applicable Participating TO(s) shall invoice each Interconnection 
Customer under LGIA Article 12.1 or SGIA Article 6.1, whichever is applicable, 
for such ADNUs based on their respective cost responsibilities. 

 
 
Any permissible extension of the Commercial Operation Date of a Generating Facility will 
not alter the Interconnection Customer’s obligation to finance Network Upgrades where 
the Network Upgrades are required to meet the earlier Commercial Operation Date(s) of 
other Generating Facilities that have also been assigned cost responsibility for the 
Network Upgrades. 

  
13.3.2  Repayment of Amounts Advanced for Network Upgrades and Refund of Interconnection 

Financial Security 
 
13.3.2.1 Repayment of Amounts Advanced Regarding Non-Phased Generating Facilities 
 

Upon the Commercial Operation Date of a Generating Facility that is not a Phased 
Generating Facility, the Interconnection Customer shall be entitled to a repayment for the 
Interconnection Customer’s contribution to the cost of Network Upgrades as follows.  
 
For RNUs, in accordance with the Interconnection Customer’s cost responsibility 
assigned , up to a maximum of $60,000 per MW of generating capacity as specified in 
the GIA.   
 
For LDNUs, except for LDNUs for Option (B) Generating Facilities that were not allocated 
TP Deliverability, in accordance with the Interconnection Customer’s assigned cost 
responsibility.  
 
Option (B) Generating Facilities that were not allocated TP Deliverability will not receive 
repayment for LDNUs or ADNUs.  
 
Such repayment amount shall be paid to the Interconnection Customer by the applicable 
Participating TO(s) on a dollar-for-dollar basis either through (1) direct payments made 
on a levelized basis over the five-year period commencing on the Generating Facility’s 
Commercial Operation Date; or (2) any alternative payment schedule that is mutually 
agreeable to the Interconnection Customer and Participating TO, provided that such 
amount is paid within five (5) years of the Commercial Operation Date. 
 
For Network Upgrades for which the Interconnection Customer did not receive 
repayment, the Interconnection Customer will be eligible to receive Merchant 
Transmission Congestion Revenue Rights (CRRs) in accordance with the CAISO Tariff 
Section 36.11 associated with the Network Upgrades, or portions thereof that were 
funded by the Interconnection Customer.  Such CRRs would take effect upon the 
Commercial Operation Date of the Generating Facility in accordance with the GIA. 
 

13.3.2.2 Repayment of Amounts Advanced Regarding Phased Generating Facilities 



Generation Interconnection and Deliverability Allocation Procedures 
Draft Tariff Language 

Legal & Regulatory April 19, 2012 

 
Upon the Commercial Operation Date of each phase of a Phased Generating Facility, the 
Interconnection Customer shall be entitled to a repayment for the Interconnection 
Customer’s contribution to the cost of Network Upgrades for that completed phase in 
accordance with the Interconnection Customer’s cost responsibility assigned for the 
phase  and subject to the limitations specified in Section 13.3.2.1, if all of the following 
conditions are satisfied: 
 
(a) The Generating Facility is capable of being constructed in phases; 
 
(b) The Generating Facility is specified in the GIA as being constructed in phases; 
 
(c) The completed phase corresponds to one of the phases specified in the GIA; 
 
(d) The phase has achieved Commercial Operation and the Interconnection 
 Customer has tendered notice of the same pursuant to the GIA; 
 
(e) All parties to the GIA have confirmed that the completed phase meets the 
 requirements set forth in the GIA and any other operating, metering, and 
 interconnection requirements to permit generation output of the entire capacity of 
 the completed phase as specified in the GIA; 
 
(f) The Network Upgrades necessary for the completed phase to meet the desired 
 level of Deliverability are in service; and 
 
(g) The Interconnection Customer has posted one hundred (100) percent of the 
 Interconnection Financial Security required for the Network Upgrades for all the 
 phases of the Generating Facility (or if less than one hundred (100) percent has 
 been posted, then all required Interconnection Financial Security instruments to 
 the date of commencement of repayment). 
 
 Upon satisfaction of these conditions (a) through (g), the Interconnection 
 Customer shall be entitled to receive a partial repayment of its financed cost 
 responsibility in an amount equal to the percentage of the Generating Facility 
 declared to be in Commercial Operation multiplied by the cost of the Network 
 Upgrades associated with the completed phase.  The Interconnection Customer 
 shall be entitled to repayment in this manner for each completed phase until the 
 entire Generating Facility is completed. 
 
A reduction in the electrical output (MW capacity) of the Generating Facility pursuant to 
Article 5.19.4 of the LGIA shall not diminish the Interconnection Customer’s right to 
repayment pursuant to this Section.  If the GIA includes a partial termination provision 
and the partial termination right has been exercised with regard to a phase that has not 
been built, then the Interconnection Customer’s eligibility for repayment under this 
Section as to the remaining phases shall not be diminished.  If the Interconnection 
Customer completes one or more phases and then defaults on   the GIA, the 
Participating TO and the CAISO shall be entitled to offset any losses or damages 
resulting from the default  against any repayments made for Network Upgrades related to 
the completed phases provided that the party seeking to exercise the offset has complied 
with any requirements which may be required to apply the stream of payments utilized to 
make the repayment to the Interconnection Customer as an offset. 
 
Any repayment amount for completion of a phase shall include any tax gross-up or other 
tax-related payments associated with the Network Upgrades not refunded to the 
Interconnection Customer, and shall be paid to the Interconnection Customer by the 
applicable Participating TO(s) on a dollar-for-dollar basis either through (1) direct 
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payments made on a levelized basis over the five-year period commencing on the date 
by the requirements of items (a) through (g) above have been fulfilled,; or (2) any 
alternative payment schedule that associates the completion of Network Upgrades with 
the completion of particular phases and that is mutually agreeable to the Interconnection 
Customer and Participating TO. 
 

13.3.2.3 Interest Payments and Assignment Rights 
 
 Any phased or non-phased repayment shall include interest calculated in accordance 

with the methodology set forth in FERC’s regulations at 18 C.F.R. §35.19a(a)(2)(iii) from 
the date of any payment for Network Upgrades through the date on which the 
Interconnection Customer receives a repayment of such payment.  The Interconnection 
Customer may assign such repayment rights to any person. 

13.4  Special Provisions For Affected Systems, Other Affected PTOs 
The Interconnection Customer shall enter into an agreement with the owner of the 
Affected System and/or other affected Participating TO(s), as applicable.  The agreement 
shall specify the terms governing payments to be made by the Interconnection Customer 
to the owner of the Affected System and/or other affected Participating TO(s) as well as 
the repayment by the owner of the Affected System and/or other affected Participating 
TO(s).  If the affected entity is another Participating TO, the initial form of agreement will 
be the GIA, as appropriately modified. 
  
Any repayment by the owner of the Affected System shall be in accordance with FERC 
Order No. 2003-B (109 FERC ¶ 61,287). 

Section 14 Miscellaneous 

14.1  Confidentiality 
 
For the purposes of this Section 14.1, “Party” or “Parties” shall mean the CAISO, 
Participating TO(s), Interconnection Customer or any combination of the CAISO, 
Participating TO(s) or the Interconnection Customer. 
 
Confidential Information shall include, without limitation, all information relating to a 
Party’s technology, research and development, business affairs, and pricing. 

  
Information is Confidential Information only if it is clearly designated or marked in writing 
as confidential on the face of the document, or, if the information is conveyed orally or by 
inspection, if the Party providing the information orally informs the Parties receiving the 
information that the information is confidential. 

  
If requested by any Party, the other Parties shall provide in writing, the basis for asserting 
that the information referred to in this Section warrants confidential treatment, and the 
requesting Party may disclose such writing to the appropriate Governmental Authority.  
Each Party shall be responsible for the costs associated with affording confidential 
treatment to its information. 
  
These confidentiality provisions are limited to information provided pursuant to this 
GITAPGIDAP. 
  

14.1.1  Scope 
  

Confidential Information shall not include information that the receiving Party can 
demonstrate: (1) is generally available to the public other than as a result of a disclosure 
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by the receiving Party; (2) was in the lawful possession of the receiving Party on a non-
confidential basis before receiving it from the disclosing Party; (3) was supplied to the 
receiving Party without restriction by a third party, who, to the knowledge of the receiving 
Party after due inquiry, was under no obligation to the disclosing Party to keep such 
information confidential; (4) was independently developed by the receiving Party without 
reference to Confidential Information of the disclosing Party; (5) is, or becomes, publicly 
known, through no wrongful act or omission of the receiving Party or breach of the GIA; 
or (6) is required, in accordance with  Section 14.1.6, Order of Disclosure, to be disclosed 
by any Governmental Authority or is otherwise required to be disclosed by law or 
subpoena, or is necessary in any legal proceeding establishing rights and obligations 
under the .  Information designated as Confidential Information will no longer be deemed 
confidential if the Party that designated the information as confidential notifies the other 
Parties that it no longer is confidential. 
  

14.1.2. Release of Confidential Information 
  

No Party shall release or disclose Confidential Information to any other person, except to 
its employees, consultants, Affiliates (limited by FERC’s Standards of Conduct 
requirements set forth in Part 358 of FERC’s Regulations, 18 C.F.R. Part 358), or to 
parties who may be or considering providing financing to or equity participation with the 
Interconnection Customer, or to potential purchasers or assignees of the Interconnection 
Customer, on a need-to-know basis in connection with these procedures, unless such 
person has first been advised of the confidentiality provisions of this  Section  and has 
agreed to comply with such provisions.  Notwithstanding the foregoing, a Party providing 
Confidential Information to any person shall remain primarily responsible for any release 
of Confidential Information in contravention of this  Section . 

 
14.1.3  Rights 
  

Each Party retains all rights, title, and interest in the Confidential Information that each 
Party discloses to the other Parties.  The disclosure by each Party to the other Parties of 
Confidential Information shall not be deemed a waiver by a Party or any other person or 
entity of the right to protect the Confidential Information from public disclosure. 
  

14.1.4  No Warranties 
  

By providing Confidential Information, no Party makes any warranties or representations 
as to its accuracy or completeness.  In addition, by supplying Confidential Information, no 
Party obligates itself to provide any particular information or Confidential Information to 
the other Parties nor to enter into any further agreements or proceed with any other 
relationship or joint venture. 
  

14.1.5  Standard of Care 
  

Each Party shall use at least the same standard of care to protect Confidential 
Information it receives as it uses to protect its own Confidential Information from 
unauthorized disclosure, publication or dissemination.  Each Party may use Confidential 
Information solely to fulfill its obligations to the other Parties under these procedures or its 
regulatory requirements. 
  

14.1.6  Order of Disclosure 
  

If a court or a Government Authority or entity with the right, power, and apparent authority 
to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 
requests for production of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Parties with prompt notice of 
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such request(s) or requirement(s) so that the other Parties may seek an appropriate 
protective order or waive compliance with the terms of these confidentiality provisions . 
Notwithstanding the absence of a protective order or waiver, the Party may disclose such 
Confidential Information which, in the opinion of its counsel, the Party is legally compelled 
to disclose.  Each Party will use Reasonable Efforts to obtain reliable assurance that 
confidential treatment will be accorded any Confidential Information so furnished. 
  

14.1.7  Remedies 
  

Monetary damages are inadequate to compensate a Party for another Party’s breach of 
its obligations under this  Section 14.1.  Each Party accordingly agrees that the other 
Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the first 
Party breaches or threatens to breach its obligations under this  Section 14.1, which 
equitable relief shall be granted without bond or proof of damages, and the receiving 
Party shall not plead in defense that there would be an adequate remedy at law.  Such 
remedy shall not be deemed an exclusive remedy for the breach of this  Section 14.1, but 
shall be in addition to all other remedies available at law or in equity.  Further, the 
covenants contained herein are necessary for the protection of legitimate business 
interests and are reasonable in scope.  No Party, however, shall be liable for indirect, 
incidental, or consequential or punitive damages of any nature or kind resulting from or 
arising in connection with this  Section 14.1. 
   

14.1.8  Disclosure to FERC, its Staff, or a State 
  

Notwithstanding anything in this  Section 14.1 to the contrary, and pursuant to 18 C.F.R. 
section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to be maintained 
in confidence , the Party shall provide the requested information to FERC or its staff, 
within the time provided for in the request for information.  In providing the information to 
FERC or its staff, the Party must, consistent with 18 C.F.R. Section 388.112, request that 
the information be treated as confidential and non-public by FERC and its staff and that 
the information be withheld from public disclosure.  Parties are prohibited from notifying 
the other Parties prior to the release of the Confidential Information to FERC or its staff.  
The Party shall notify the other applicable Parties when it is notified by FERC or its staff 
that a request to release Confidential Information has been received by FERC, at which 
time any of the Parties may respond before such information would be made public, 
pursuant to 18 C.F.R. Section 388.112.  Requests from a state regulatory body 
conducting a confidential investigation shall be treated in a similar manner, consistent 
with applicable state rules and regulations. 

  
14.1.9  Subject to the exception in  Section 14.1.8, any Confidential Information shall not be 

disclosed by the other Parties to any person not employed or retained by the other 
Parties, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by 
the disclosing Party to be required to be disclosed in connection with a dispute between 
or among the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by 
consent of the other Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this GITAPGIDAP or as a transmission service 
provider or a Balancing Authority including disclosing the Confidential Information to an 
RTO or ISO or to a subregional, regional or national reliability organization or planning 
group.  The Party asserting confidentiality shall notify the other Parties in writing of the 
information it claims is confidential.  Prior to any disclosures of another Party’s 
Confidential Information under this subparagraph, or if any third party or Governmental 
Authority makes any request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other Party in writing 
and agrees to assert confidentiality and cooperate with the other Party in seeking to 



Generation Interconnection and Deliverability Allocation Procedures 
Draft Tariff Language 

Legal & Regulatory April 19, 2012 

protect the Confidential Information from public disclosure by confidentiality agreement, 
protective order or other reasonable measures. 

  
14.1.10  This provision shall not apply to any information that was or is hereafter in the public 

domain (except as a result of a breach of this provision). 
  
14.1.11  The Participating TO or CAISO shall, at the Interconnection Customer's election, destroy, 

in a confidential manner, or return the Confidential Information provided at the time of 
Confidential Information is no longer needed. 

14.2  Delegation Of Responsibility 
The CAISO and the Participating TOs may use the services of subcontractors as deemed 
appropriate to perform their obligations under this GITAPGIDAP.  The applicable 
Participating TO or CAISO shall remain primarily liable to the Interconnection Customer 
for the performance of its respective subcontractors and compliance with its obligations of 
this GITAPGIDAP.  The subcontractor shall keep all information provided confidential and 
shall use such information solely for the performance of such obligation for which it was 
provided and no other purpose. 

13.3  [Not Used] 

13.4  [Not Used] 

14.5  Disputes 
If an Interconnection Customer disputes withdrawal of its Interconnection Request under  
Section 3.8, the CAISO will forward any information regarding the disputed withdrawal 
received under  Section 3.8 within one (1) Business Day to the GITAPGIDAP Executive 
Dispute Committee, consisting of the Vice President responsible for administration of this 
GITAPGIDAP, the CAISO Vice President responsible for customer affairs, and an 
additional Vice President.  The GITAPGIDAP Executive Dispute Committee shall have 
five (5) Business Days to determine whether or not to restore the Interconnection 
Request.  If the GITAPGIDAP Executive Dispute Committee concludes that the 
Interconnection Request should have been withdrawn, the Interconnection Customer 
may seek relief in accordance with the CAISO ADR Procedures. 

  
All disputes, other than those arising from  Section 3.8, arising out of or in connection 
with this GITAPGIDAP whereby relief is sought by or from the CAISO shall be settled in 
accordance with the CAISO ADR Procedures. 
  
Disputes arising out of or in connection with this GITAPGIDAP not subject to the CAISO 
ADR Procedures shall be resolved as follows: 
  

14.5.1  Submission 
  

In the event either Party has a dispute, or asserts a claim, that arises out of or in 
connection with the GIA, the GITAPGIDAP, or their performance, such Party (the 
"disputing Party") shall provide the other Party with written notice of the dispute or claim 
("Notice of Dispute").  Such dispute or claim shall be referred to a designated senior 
representative of each Party for resolution on an informal basis as promptly as 
practicable after receipt of the Notice of Dispute by the other Party.  In the event the 
designated representatives are unable to resolve the claim or dispute through unassisted 
or assisted negotiations within thirty (30) calendar days of the other Party’s receipt of the 
Notice of Dispute, such claim or dispute may, upon mutual agreement of the Parties, be 
submitted to arbitration and resolved in accordance with the arbitration procedures set 
forth below.  In the event the Parties do not agree to submit such claim or dispute to 
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arbitration, each Party may exercise whatever rights and remedies it may have in equity 
or at law consistent with the terms of the GIA and GITAPGIDAP. 
  

14.5.2  External Arbitration Procedures 
  

Any arbitration initiated under these procedures shall be conducted before a single 
neutral arbitrator appointed by the Parties.  If the Parties fail to agree upon a single 
arbitrator within ten (10) calendar days of the submission of the dispute to arbitration, 
each Party shall choose one arbitrator who shall sit on a three-member arbitration panel.  
The two arbitrators so chosen shall within twenty (20) calendar days select a third 
arbitrator to chair the arbitration panel.  In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric transmission and bulk power 
issues, and shall not have any current or past substantial business or financial 
relationships with any party to the arbitration (except prior arbitration).  The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association ("Arbitration Rules") and any 
applicable FERC regulations or RTO rules; provided, however, in the event of a conflict 
between the Arbitration Rules and the terms of this  Section 14.5, the terms of this  
Section 14.5 shall prevail. 
  

14.5.3  Arbitration Decisions 
 
Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) calendar days of appointment and shall notify the Parties in writing of such 
decision and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret 
and apply the provisions of the GIA and  and shall have no power to modify or change 
any provision of the GIA and  in any manner.  The decision of the arbitrator(s) shall be 
final and binding upon the Parties, and judgment on the award may be entered in any 
court having jurisdiction.  The decision of the arbitrator(s) may be appealed solely on the 
grounds that the conduct of the arbitrator(s), or the decision itself, violated the standards 
set forth in the Federal Arbitration Act or the Administrative Dispute Resolution Act.  The 
final decision of the arbitrator must also be filed with FERC if it affects jurisdictional rates, 
terms and conditions of service, Interconnection Facilities, or Network Upgrades. 
  

14.5.4  Costs 
  

Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable:  (1) the cost of the arbitrator chosen by the Party 
to sit on the three member panel and one half of the cost of the third arbitrator chosen; or 
(2) one half the cost of the single arbitrator jointly chosen by the Parties. 

14.56  Local Furnishing Bonds 
14.56.1  Participating TOs That Own Facilities Financed by Local Furnishing Bonds 
  

This provision is applicable only to a Participating TO that has financed facilities for the 
local furnishing of electric energy with Local Furnishing Bonds.  Notwithstanding any 
other provisions of this , the Participating TO and the CAISO shall not be required to 
provide Interconnection Service to the Interconnection Customer pursuant to this  and the 
GIA if the provision of such Interconnection Service would jeopardize the tax-exempt 
status of any Local Furnishing Bond(s) issued for the benefit of the Participating TO. 

 
14.56.2  Alternative Procedures for Requesting Interconnection Service 
  

If a Participating TO determines that the provision of Interconnection Service requested 
by the Interconnection Customer would jeopardize the tax-exempt status of any Local 
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Furnishing Bond(s) issued for the benefit of the Participating TO, it shall advise the 
Interconnection Customer and the CAISO within (30) calendar days of receipt of the 
Interconnection Request. 
  
The Interconnection Customer thereafter may renew its request for the same 
interconnection Service by tendering an application under Section 211 of the Federal 
Power Act, in which case the Participating TO, within ten (10) calendar days of receiving 
a copy of the Section 211 application, will waive its rights to a request for service under 
Section 213(a) of the Federal Power Act and to the issuance of a proposed order under 
Section 212(c) of the Federal Power Act, and the CAISO and Participating TO shall 
provide the requested Interconnection Service pursuant to the terms and conditions set 
forth in this  and the GIA. 

14.67  Change In CAISO Operational Control 
If the CAISO no longer has control of the portion of the CAISO Controlled Grid at the Point of 
Interconnection during the period when an Interconnection Request is pending, the CAISO shall 
transfer to the applicable former Participating TO or successor entity which has ownership of the 
Point of Interconnection any amount of the deposit or payment with interest thereon that exceeds 
the cost that it incurred to evaluate the request for interconnection.  Any difference between such 
net deposit amount and the costs that the former Participating TO or successor entity incurs to 
evaluate the request for interconnection shall be paid by or refunded to the Interconnection 
Customer, as appropriate.  The CAISO shall coordinate with the applicable former Participating 
TO or successor entity which has ownership of the Point of Interconnection to complete any 
Interconnection Study, as appropriate, that the CAISO has begun but has not completed.  If the 
CAISO has tendered a draft GIA to the Interconnection Customer but the Interconnection 
Customer has neither executed the GIA nor requested the filing of an unexecuted GIA with 
FERC, unless otherwise provided, the Interconnection Customer must complete negotiations with 
the applicable former Participating TO or successor entity which has the ownership of the Point of 
Interconnection.
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Appendix 1 Interconnection Request 
 INTERCONNECTION REQUEST 

These Appendices will be conformed to the GITAPGIDAP Tariff Sections 
 
  
Provide three copies of this completed form pursuant to Section 7 of this Appendix 1 below. 
  
 1.  The undersigned Interconnection Customer submits this request to interconnect its Generating 

Facility with the CAISO Controlled Grid pursuant to the CAISO Tariff (check one): 
 _____ Fast Track Process. 
 _____ Independent Study Process. 
 _____ Queue Cluster process. 
            One-Time Deliverability Assessment pursuant to  Section 8.1. 
            Annual Deliverability Assessment pursuant to  Section 8. 
2. This Interconnection Request is for (check one): 

 _____ A proposed new Generating Facility. 
 _____ An increase in the generating capacity or a Material Modification to an existing Generating 

Facility. 
  
 3.  Requested Deliverability Status is for (check one): 

 _ Full Capacity (For Independent Study Process and Queue Cluster Process only) 
 (Note – Deliverability analysis for Independent Study Process is conducted with 

the next annual Cluster Study – See  Section 4.6)  
 _ Partial Deliverability for __ MW of electrical output (For Independent Study Process and Queue 

Cluster Process only)  
 _ Energy Only 

 
 4.  The Interconnection Customer provides the following information: 
  

 a.  Address or location, including the county, of the proposed new Generating Facility site or, 
in the case of an existing Generating Facility, the name and specific location, including 
the county, of the existing Generating Facility; 

  
 Project Name:________________________________________________ 

  
 Project Location: 

 Street Address:_________________________________________ 

 City, State:_____________________________________________ 

 County:________________________________________________ 

 Zip Code:______________________________________________ 

GPS Coordinates:________________________________________ 

  

b.  Maximum net megawatt electrical output (as defined by section 2.c of Attachment A to 
this appendix) of the proposed new Generating Facility or the amount of net megawatt 
increase in the generating capacity of an existing Generating Facility; 

  
 Maximum net megawatt electrical output (MW):_______       or 
 Net Megawatt increase (MW): ______ 
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 c.  Type of project (i.e., gas turbine, hydro, wind, etc.) and general description of the 
equipment configuration (if more than 1 type is chosen include net MW for each); 

  
  ___ Cogeneration   ____ (MW) 

 ___ Reciprocating Engine  ____ (MW) 
 ___ Biomass    ____ (MW) 
 ___ Steam Turbine   ____ (MW) 
 ___ Gas Turbine    ____ (MW) 
 ___ Wind    ____ (MW) 
 ___ Hydro    ____ (MW) 
 ___ Photovoltaic   ____ (MW) 
 ___ Combined Cycle   ____ (MW) 
  
 ___Other (please describe): 

  
 General description of the equipment configuration (e.g. number, size, type, etc):  
 d.  Proposed In-Service Date (first date transmission is needed to the facility), Trial 

Operation date and Commercial Operation Date by day, month, and year and term of 
service (dates must be sequential);  _________ 

 Proposed Trial Operation Date: _________ 
 Proposed Commercial Operation Date: __________ 
 Proposed Term of Service (years): __________ 
  
 e.  Name, address, telephone number, and e-mail address of the Interconnection 

Customer’s contact person (primary person who will be contacted); 
  

 Name:   
 Title:   

  Company Name:   
  Street Address:   
  City, State:   
  Zip Code:   
  Phone Number:   
  Fax Number:   

 Email Address:   
 DUNS Number: 

  
f.  Approximate location of the proposed Point of Interconnection (i.e., specify transmission 

facility interconnection point name, voltage level, and the location of interconnection);  
 
   
  
 g.  Interconnection Customer data (set forth in Attachment A) 

  
The Interconnection Customer shall provide to the CAISO the technical data called 
for in Appendix 1, Attachment A to this Interconnection Request.  Three (3) copies 
are required. 

  
 5.  Applicable deposit amount made payable to California ISO.  Send check to CAISO (see section 7 

for details) along with the: 
 Appendix 1 to  (Interconnection Request) for processing. 
  Attachment A to Appendix 1 (Interconnection Request Generating Facility Data). 
  
6. Evidence of Site Exclusivity as specified in the GIDAP and name(s), address(es) and contact 

information of site owner(s) (check one): 
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 ____  Is attached to this Interconnection Request 
 ____  Deposit in lieu of Site Exclusivity attached, Site Exclusivity will be provided at a later date in 

accordance with this  
  
7. This Interconnection Request shall be submitted to the CAISO representative indicated below: 
  

 New Resource Interconnection 
 California ISO 
 P.O. Box 639014 
 Folsom, CA 95763-9014 
  
 Overnight address: 250 Outcropping Way, Folsom, CA 95630 
  

 8. Representative of the Interconnection Customer to contact: 
  

 [To be completed by the Interconnection Customer] 
 Name:_________________________________________       
 Title:   _________________________________________    
 Company Name:_________________________________       
 Street Address: __________________________________      
 City, State: ______________________________________      
 Zip Code:      ____________________________________ 
 Phone Number:      ________________________________ 
 Fax Number:       ________________________________ 
 Email Address:      _________________________________ 

  
 9. This Interconnection Request is submitted by: 
  

 Legal name of the Interconnection Customer: 
  

 By (signature):_________________________________________ 
  

 Name (type or print):____________________________________ 
  

 Title:_________________________________________________ 
  

 Date:_________________________________________________ 
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Interconnection Request 

Attachment A Generating Facility Data 
To  Appendix 1 

 
 GENERATING FACILITY DATA 

  
 Provide three copies of this completed form. pursuant to Section 7 of  Appendix 1. 
  
1. Provide two original prints and one reproducible copy (no larger than 36" x 24") of the 

following: 
  

 A.  Site drawing to scale, showing generator location and Point of Interconnection with the 
CAISO Controlled Grid. 

 B.  Single-line diagram showing applicable equipment such as generating units, step-up 
transformers, auxiliary transformers, switches/disconnects of the proposed 
interconnection, including the required protection devices and circuit breakers. For wind 
and photovoltaic generator plants, the one line diagram should include the distribution 
lines connecting the various groups of generating units, the generator capacitor banks, 
the step up transformers, the distribution lines, and the substation transformers and 
capacitor banks at the Point of Interconnection with the CAISO Controlled Grid. 

  
2. Generating Facility Information 

A.  Total Generating Facility rated output (MW): _______________ 
B.  Generating Facility auxiliary Load (MW): _______________ 
C.  Project net capacity (A-B)(MW): _______________ 
D.  Standby Load when Generating Facility is off-line (MW): _______________ 
E.  Number of Generating Units: ___________________ 

(Please repeat the following items for each generator) 
F.  Individual generator rated output (MW for each unit): __________________ 
G.  Manufacturer: _________________________ 
H.  Year Manufactured: ___________________ 
I.  Nominal Terminal Voltage (kV): ___________________ 
J.  Rated Power Factor (%): _______ 
K.  Type (Induction, Synchronous, D.C. with Inverter): _____________ 
L.  Phase (three phase or single phase): _______ 
M.  Connection (Delta, Grounded WYE, Ungrounded WYE, impedance      grounded): 

_________ 
N.  Generator Voltage Regulation Range (+/- %): _____________ 
O.  Generator Power Factor Regulation Range: _____________ 
P.  For combined cycle plants, specify the plant net output capacity (MW) for an outage of 

the steam turbine or an outage of a single combustion turbine______________ 
  
3. Synchronous Generator – General Information: 

 (Please repeat the following for each generator model) 
  

A.  Rated Generator speed (rpm):____________ 
B.  Rated MVA: _______________ 
C.  Rated Generator Power Factor: ____________ 
D.  Generator Efficiency at Rated Load (%): ____________ 
E.  Moment of Inertia (including prime mover): ____________ 
F.  Inertia Time Constant (on machine base) H: ____________ sec or MJ/MVA 
G.  SCR (Short-Circuit Ratio - the ratio of the field current required for rated open-circuit 

 voltage to the field current required for rated short-circuit current): ____________ 
H.  Please attach generator reactive capability curves. 
I.  Rated Hydrogen Cooling Pressure in psig (Steam Units only): ____________ 
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J.  Please attach a plot of generator terminal voltage versus field current that shows the air 
gap line, the open-circuit saturation curve, and the saturation curve at full load and rated 
power factor. 

  
1.4. Excitation System Information 

 (Please repeat the following for each generator model) 
  

A.  Indicate the Manufacturer ____________________ and Type _____________of 
excitation system used for the generator.  For exciter type, please choose from 1 to 9 
below or describe the specific excitation system. 
(1)  Rotating DC commutator exciter with continuously acting regulator.  The 

regulator power source is independent of the generator terminal voltage and 
current. 

(2)  Rotating DC commentator exciter with continuously acting regulator.  The 
regulator power source is bus fed from the generator terminal voltage. 

(3)  Rotating DC commutator exciter with non-continuously acting regulator (i.e., 
regulator adjustments are made in discrete increments). 

(4)  Rotating AC Alternator Exciter with non-controlled (diode) rectifiers.  The 
regulator power source is independent of the generator terminal voltage and 
current (not bus-fed). 

(5)  Rotating AC Alternator Exciter with controlled (thyristor) rectifiers.  The regulator 
power source is fed from the exciter output voltage. 

(6)  Rotating AC Alternator Exciter with controlled (thyristor) rectifiers. 
(7)  Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 

bus-fed from the generator terminal voltage. 
(8)  Static Exciter with controlled (thyristor) rectifiers.  The regulator power source is 

bus-fed from a combination of generator terminal voltage and current 
(compound-source controlled rectifiers system. 

(9) Other (specify):______________________________________________ 
B.  Attach a copy of the block diagram of the excitation system from its instruction manual.  

The diagram should show the input, output, and all feedback loops of the excitation 
system. 

C.   Excitation system response ratio (ASA): ______________ 
D.   Full load rated exciter output voltage: ___________ 
E.   Maximum exciter output voltage (ceiling voltage): ___________ 
F.  Other comments regarding the excitation system? 

_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________ 

  
  

2.4. Power System Stabilizer Information 
(Please repeat the following for each generator model.  All new generators are required to install 
PSS unless an exemption has been obtained from WECC.  Such an exemption can be obtained 
for units that do not have suitable excitation systems.) 
  
A.  Manufacturer: _____________________________________________ 
B.  Is the PSS digital or analog? __________________ 
C.  Note the input signal source for the PSS? 

_____ Bus frequency   _____ Shaft speed   _____ Bus Voltage 
_____   Other (specify source) 

D.  Please attach a copy of a block diagram of the PSS from the PSS Instruction Manual and 
the correspondence between dial settings and the time constants or PSS gain. 

E:  Other comments regarding the PSS? 
____________________________________________________________ 
____________________________________________________________ 
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____________________________________________________________ 
  

3.4. Turbine-Governor Information 
(Please repeat the following for each generator model) 
  
Please complete Part A for steam, gas or combined-cycle turbines, Part B for hydro turbines, and 
Part C for both. 
  
 A.  Steam, gas or combined-cycle turbines: 
  

(1)  List type of unit (Steam, Gas, or Combined-cycle):__________ 
(2)  If steam or combined-cycle, does the turbine system have a reheat process (i.e., 

both high and low pressure turbines)? _______ 
(3)  If steam with reheat process, or if combined-cycle, indicate in the space 

provided, the percent of full load power produced by each turbine: 
Low pressure turbine or gas turbine:______% 
High pressure turbine or steam turbine:______% 

 B.  Hydro turbines: 
  

(1)  Turbine efficiency at rated load: _______% 
(2)  Length of penstock: ______ft 
(3)  Average cross-sectional area of the penstock: _______ft2 
(4)  Typical maximum head (vertical distance from the bottom of the penstock, at the 

gate, to the water level): ______ft 
(5)  Is the water supply run-of-the-river or reservoir: ___________ 
(6)  Water flow rate at the typical maximum head: _________ft3/sec 
(7)  Average energy rate: _________kW-hrs/acre-ft 
(8)  Estimated yearly energy production: ________kW-hrs 
  

 C.  Complete this section for each machine, independent of the turbine type. 
  
(1)  Turbine manufacturer: _______________________________ 
(2)  Maximum turbine power output: _______________MW 
(3)  Minimum turbine power output (while on line): _________MW 
(4)  Governor information: 

(a)  Droop setting (speed regulation): _____________ 
(b)  Is the governor mechanical-hydraulic or electro-hydraulic (Electro-

hydraulic governors have an electronic speed sensor and transducer.)? 
_________________ 

(c)  Other comments regarding the turbine governor system? 
______________________________________________ 
______________________________________________ 
______________________________________________ 
______________________________________________ 

  
 

7. Induction Generator Data: 
  

A.  Rated Generator Power Factor at rated load: ____________ 
B.  Moment of Inertia (including prime mover): ____________ 
C. Do you wish reclose blocking?  Yes ___,  No ___ 

Note:  Sufficient capacitance may be on the line now, or in the future, and the generator 
may self-excite unexpectedly. 
 

7a Wind Generators 
Number of generators to be interconnected pursuant to this Interconnection Request: _____ 
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 Average Site Elevation: ______  Single Phase _____ Three Phase_____ 
 
Field Volts: _________________ 
Field Amperes: ______________ 
Motoring Power (MW): _______ 
Neutral Grounding Resistor (If Applicable): ____________ 
I22t or K (Heating Time Constant): ____________ 
Rotor Resistance: ____________ 
Stator Resistance: ____________ 
Stator Reactance: ____________ 
Rotor Reactance: ____________ 
Magnetizing Reactance: ___________ 
Short Circuit Reactance: ___________ 
Exciting Current: ________________ 
Temperature Rise: ________________ 
Frame Size: _______________ 
Design Letter: _____________ 
Reactive Power Required In Vars (No Load):________ 
Reactive Power Required In Vars (Full Load):________ 
Total Rotating Inertia, H: ________ Per Unit on 100 MVA Base 
  
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request.  If other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting. 

 
 

  
8. Generator Short Circuit Data 

For each generator model, provide the following reactances expressed in p.u. on the generator 
base: 
  
a.• X"1 – positive sequence subtransient reactance: _____p.u** 
b.• X2 – negative sequence reactance: _____p.u** 
c.• X0 – zero sequence reactance: _____ 

  
Generator Grounding (select 1 for each model): 

  
A.  _____ Solidly grounded 
B.  _____ Grounded through an impedance 
  (Impedance value in p.u on generator base. R: ________p.u. 
  X: _________p.u.) 
C.  _____ Ungrounded 
  

9. Step-Up Transformer Data 
  

For each step-up transformer, fill out the data form provided in Table 1. 
  
10. Interconnection Facilities Line Data 
  

There is no need to provide data for new lines that are to be planned by the Participating TO. 
However, for transmission lines that are to be planned by the generation developer, please 
provide the following information: 
  

Nominal Voltage: _____________kV 
Line Length: _________________miles 
Line termination Points: _______________________________________________ 
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Conductor Type: ________________   Size: _____________ 
If bundled.  Number per phase: ______, Bundle spacing: _____in. 
Phase Configuration. Vertical: _______, Horizontal: _______ 
Phase Spacing: A-B: _____ft., B-C: ______ft., C-A: _______ft. 
Distance of lowest conductor to Ground at full load and 40 C: _________ft 
Ground Wire Type: ________ Size: _______ Distance to Ground: ______ft 
Attach Tower Configuration Diagram 
Summer line ratings in amperes (normal and emergency) _________________ 
Positive Sequence Resistance ( R ):  __________ p.u.** (for entire line length) 
Positive Sequence Reactance: ( X ):  __________ p.u**(for entire line length) 
Zero Sequence Resistance ( R0 ):  __________ p.u.** (for entire line length) 
Zero Sequence Reactance: ( X0 ):  __________ p.u**  (for entire line length) 
Line Charging (B/2):  __________ p.u** 
** On 100-MVA and nominal line voltage (kV) Base 
  
10a. For Wind/photovoltaic plants, provide collector System Equivalence Impedance Data  
 Provide values for each equivalence collector circuit at all voltage levels. 
 
Nominal Voltage: _______________ 
Summer line ratings in amperes (normal and emergency) _________________ 
Positive Sequence Resistance (R1):______ p.u. ** (for entire line length of each collector circuit) 
Positive Sequence Reactance: (X1):______ p.u** (for entire line length of each collector circuit) 
Zero Sequence Resistance (R0):______ p.u. ** (for entire line length of each collector circuit) 
Zero Sequence Reactance: (X0):______ p.u** (for entire line length of each collector circuit) 
Line Charging (B/2):  __________ p.u** (for entire line length of each collector circuit) 
** On 100-MVA and nominal line voltage (kV) Base 
  
  
11. Inverter-Based Machines 
  

Number of inverters to be interconnected pursuant to this Interconnection Request:______ 
 
Inverter manufacturer, model name, number, and version: 
 __________________________________________________________________ 
  
List of adjustable set points for the protective equipment or software: 
__________________________________________________________________ 
 
Max design fault contribution current: 
 
Harmonics Characteristics: 
 
Start-up requirements: 
 
 
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet must 
be supplied with the Interconnection Request.  If other data sheets are more appropriate to the 
proposed device then they shall be provided and discussed at Scoping Meeting. 
 
 

12. Load Flow and Dynamic Models: 
 
 Provide load flow model for the generating plant and its interconnection facilities in GE 
PSLF *.epc format, including new buses, generators, transformers, interconnection facilities. An 
equivalent model is required for the plant with generation collector systems.  This data should 
reflect the technical data provided in this Attachment A. 
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For each generator, governor, exciter and power system stabilizer, select the appropriate dynamic model 
from the General Electric PSLF Program Manual and provide the required input data.  Include any user 
written *.p EPCL files to simulate inverter based plants’ dynamic responses (typically needed for 
inverter based PV/wind plants).  Provide a completed *.dyd file that contains the information 
specified in this section.   
 
If you require assistance in developing the models, we suggest you contact General Electric. Accurate 
models are important to obtain accurate study results. Costs associated with any changes in facility 
requirements that are due to differences between model data provided by the generation developer and 
the actual generator test data, may be the responsibility of the generation developer. 
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TABLE 1 
  

 TRANSFORMER DATA 
(Provide for each level of transformation) 

  
UNIT_____________________________________ 

  
 NUMBER OF TRANSFORMERS_________   PHASE _______ 

 
RATING H Winding X Winding Y Winding 

 
Rated MVA 
 
Connection (Delta, Wye, Gnd.) 

 
Cooling Type (OA,OA/FA, etc) :    

 
Temperature Rise Rating  

 
Rated Voltage 
 
BIL 
 
Available Taps (% of rating) 
 
Load Tap Changer? (Y or N) 
 
Tap Settings 
 
 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 

IMPEDANCE H-X H-Y X-Y 
 
Percent 
 
MVA Base 
 
Tested Taps 
 

WINDING RESISTANCE 
 
Ohms 

 
 __________ 

 
__________ 

 
__________ 

 
H 

 
__________ 

 
__________ 

 
__________ 

 
__________ 

 
X 
 

__________ 

 
__________ 

 
__________ 

 
__________ 

 
Y 
 

__________ 
 

  
 CURRENT TRANSFORMER RATIOS 
 
 H_____________ X______________ Y______________ N_____________ 

  
 Percent exciting current at 100 % Voltage; _________ 110% Voltage________ 

  
 Supply copy of nameplate and manufacture’s test report when available
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Appendix 2  Relating To The L Transition Cluster 
Large Generator Interconnection Procedures (L) 

 Relating to the Transition Cluster 
Section 1.  Objective, Applicability and Definitions 
  
1.1  Objective and Applicability 
  

The objective of this Appendix 2 to the Generator Interconnection Procedures () is to implement 
the requirements for interconnecting to the CAISO Controlled Grid those Generating Facilities 
assigned to the L Transition Cluster.  All Interconnection Requests assigned to the L Transition 
Cluster shall be deemed to have been assigned to a Queue Cluster Window for purposes of  
Section 1.1 and therefore all provisions of the  apply to Generating Facilities included in the L 
Transition Cluster, except as set forth herein. 

  
1.2  Definitions 
  
1.2.1  Master Definitions Supplement and Other General Definition Rules 
  

Unless the context otherwise requires, any word or expression defined in the Master Definitions 
Supplement, Appendix A to the CAISO Tariff, shall have the same meaning where used in this 
Appendix 2 to the .  Further, unless the context otherwise requires, any word or expression 
defined in  Section 1.2 shall have the same meaning where used in this Appendix 2 to the .  
References to  in this Appendix 2 are to Appendix Y of the CAISO Tariff. 

  
1.2.2  Special Definitions for this  Appendix 2 
  

In this Appendix 2 to the , the following words and expressions shall have the meanings set 
opposite them: 
  
"Serial Study Group" shall mean the collection of valid Interconnection Requests with an assigned 
Queue Position on or before June 1, 2008 studied in accordance with the interconnection 
procedures set forth in the version of the  set forth in CAISO Tariff Appendix U as permitted by 
the decision of FERC in Docket No. ER08-960-000. 
  
"L Transition Cluster" shall mean the collection of valid Interconnection Requests with an 
assigned Queue Position on or before June 1, 2008 that were not included as part of the Serial 
Study Group by the decision of FERC in Docket No. ER08-960-000. 
   
"L Transition Cluster Interconnection Study Deposit" shall mean, for each Interconnection 
Request in the L Transition Cluster other than those subject to Section 3.2 of this Appendix 2 to 
the , the difference between (i) $250,000 and (ii) the total amount the Interconnection Customer 
has been charged for Interconnection Studies performed under an Interconnection Feasibility 
Study Agreement, Interconnection System Impact Study Agreement, or Interconnection Facilities 
Study Agreement plus the balance of any remaining deposit provided under an Interconnection 
Feasibility Study Agreement, Interconnection System Impact Study Agreement, or 
Interconnection Facilities Study Agreement.  For an Interconnection Request subject to Section 
3.2 of this Appendix 2 to the , the amount of the L Transition Cluster Interconnection Study 
Deposit shall be the difference between (i) $100,000 and (ii) the total amount the Interconnection 
Customer has been charged for Interconnection Studies performed under an Interconnection 
Feasibility Study Agreement, Interconnection System Impact Study Agreement, or 
Interconnection Facilities Study Agreement plus the balance of any remaining deposit provided 
under an Interconnection Feasibility Study Agreement, Interconnection System Impact Study 
Agreement, or Interconnection Facilities Study Agreement. 

  
2.  Queue Position 
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The Queue Position of any Interconnection Request included in the L Transition Cluster shall be 
deemed to be lower than that of any Interconnection Request included in the Serial Study Group 
for purposes of performing Interconnection Studies for Large Generating Facilities whose 
Interconnection Requests are in the Serial Study Group. 
  

3.  Requirements to Remain in the L Transition Cluster 
  
3.1  General Requirements for Large Generating Facilities 

  
An Interconnection Request deemed to be included in the L Transition Cluster in accordance with 
the decision of FERC in Docket No. ER08-960-000 will be deemed to have been withdrawn from 
the L Transition Cluster unless the Interconnection Customer provides, within sixty (60) calendar 
days from the effective date of this Appendix 2 to the , all of the following: (i) a L Transition 
Cluster Interconnection Study Deposit, (ii) a statement of the requested Deliverability status, (iii) a 
preferred Point of Interconnection and voltage level and all other technical data required by the , if 
not already submitted to the CAISO, and (iv) demonstration of Site Exclusivity or a posting of a 
Site Exclusivity Deposit of $250,000.  The demonstration of Site Exclusivity must be, at a 
minimum, through the anticipated Commercial Operation Date of the new Large Generating 
Facility or increase in capacity of the existing Generating Facility. 
  
Section 3.8 of the  shall not apply to a failure to satisfy the requirements of this Section 3.1 of this 
Appendix 2 to the . 

  
3.2  Special Requirements for Certain Small and Existing Large Generating Facilities 
  

An Interconnection Customer with an Interconnection Request in the L Transition Cluster relating 
to (a) a Small Generating Facility seeking a Deliverability Assessment or (b) a Generating Facility, 
subject to the  in accordance with CAISO Tariff Section 25.1.1, that has achieved Commercial 
Operation prior to the date of the Interconnection Request, and is seeking to increase the 
capacity of the Generating Facility by less than 20 MW, will be deemed to have withdrawn its 
Interconnection Request from the L Transition Cluster unless it provides, within sixty (60) 
calendar days from the effective date of this Appendix 2 to the , all of the following: (i) a L 
Transition Cluster Interconnection Study Deposit, (ii) a statement of the requested Deliverability 
status, (iii) a preferred Point of Interconnection and voltage level and all other technical data 
required by the , if not already submitted to the CAISO, and (iv) demonstration of Site Exclusivity 
or a posting of a Site Exclusivity Deposit of $250,000.  The demonstration of Site Exclusivity, at a 
minimum, must be through the Commercial Operation Date of the new Large Generating Facility 
or increase in capacity of the existing Generating Facility. 
  
Section 3.8 of the  shall not apply to a failure to satisfy the requirements of this Section 3.2 of this 
Appendix 2 to the . 

  
3.3  Communication of L Transition Cluster Interconnection Study Deposit Amount 

  
The CAISO shall provide each Interconnection Customer with the amount of its L Transition 
Cluster Interconnection Study Deposit within five (5) Business Days after the effective date of this 
Appendix 2 to the . 

  
3.4  Use of the L Transition Cluster Interconnection Study Deposit 
  

The CAISO shall deposit all L Transition Cluster Interconnection Study Deposits in an interest 
bearing account at a bank or financial institution designated by the CAISO.  The L Transition 
Cluster Interconnection Study Deposit shall be applied to pay for prudent costs incurred by the 
CAISO, the Participating TOs, or third parties at the direction of the CAISO or Participating TOs, 
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as applicable, to perform and administer the Interconnection Studies.  The L Transition Cluster 
Interconnection Study Deposit is not refundable. 
  
Upon execution of a GIA by an Interconnection Customer, the CAISO and the applicable 
Participating TO(s), or the approval by FERC of an unexecuted GIA, the CAISO shall refund to 
the Interconnection Customer any portion of the Interconnection Customer’s L Transition Cluster 
Interconnection Study Deposit, including interest earned at the rate provided for in the interest-
bearing account from the date of deposit to the date of withdrawal, that exceed the costs the 
CAISO, Participating TOs, or third parties have incurred on the Interconnection Customer’s 
behalf. 
  
Notwithstanding the foregoing, an Interconnection Customer that withdraws or is deemed to have 
withdrawn its Interconnection Request during an Interconnection Study Cycle shall be obligated 
to pay to the CAISO all costs in excess of the L Transition Cluster Interconnection Study Deposit 
that have been prudently incurred or irrevocably have been committed to be incurred with respect 
to that Interconnection Request prior to withdrawal.  The CAISO will reimburse the applicable 
Participating TO(s) or third parties, as applicable, for all work performed associated with the 
Interconnection Request at the CAISO’s direction.  The Interconnection Customer must pay all 
monies due before it is allowed to obtain any Interconnection Study data or results. 
  
All non-refundable portions of the L Transition Cluster Interconnection Study Deposit that exceed 
the costs the CAISO, Participating TOs, or third parties have incurred on the Interconnection 
Customer’s behalf shall be treated in accordance with CAISO Tariff Section 37.9.4  
 

3.5  Obligation for Study Costs 
  

The CAISO shall charge and the Interconnection Customer shall pay the actual costs of the 
Interconnection Studies.  The CAISO shall issue invoices for Interconnection Studies that shall 
include a detailed and itemized accounting of the cost of each Interconnection Study.  The CAISO 
shall draw from the L Transition Cluster Interconnection Study Deposit any undisputed costs 
within thirty (30) calendar days after issuance of an invoice therefor.  Whenever the actual cost of 
performing the Interconnection Studies exceeds the L Transition Cluster Interconnection Study 
Deposit, the Interconnection Customer shall pay the undisputed difference in accordance with the 
CAISO issued invoice within thirty (30) calendar days.  The CAISO shall not be obligated to 
continue to have any studies conducted unless the Interconnection Customer has paid all 
undisputed amounts in compliance herewith.  In the event an Interconnection Study is performed 
by the CAISO, the Interconnection Customer shall pay only the costs of those activities performed 
by the Participating TO to adequately review or validate that Interconnection Study. 

  
4.  Phase I Interconnection Study 
  
4.1  Grouping Interconnection Requests and Base Cases 
  

Interconnection Requests in the L Transition Cluster shall be grouped in accordance with  Section 
6.1.  Rather than Generation submitted during a Queue Cluster Window, the Interconnection 
Base Case Data for the L Transition Cluster shall reflect the Generation from those 
Interconnection Requests that satisfy the requirements of Sections 3.1 and 3.2 of this Appendix 2 
to the . 

   
4.2  Schedule 
  

The Phase I Interconnection Study, as described in  Section 6, including the grouping and 
Interconnection Base Case Data development, for the L Transition Cluster shall commence no 
later than December 1, 2008 or sixty (60) calendar days after the effective date of this Appendix 2 
to the , whichever is later.  Results of the Phase I Interconnection Study shall be provided to the 
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Interconnection Customer within two hundred forty (240) calendar days after commencement 
under this Section. 

  
4.3  Results Meeting 
  

Within sixty (60) calendar days after providing the Phase I Interconnection Study report to the 
Interconnection Customer, the applicable Participating TO(s), the CAISO and the Interconnection 
Customer shall meet to discuss the results of the Phase I Interconnection Study, including 
assigned cost responsibility. 

  
4.3.1  Modifications 
  

Proposed modifications to the Interconnection Request shall be evaluated as set forth in  Section 
6.7.2, except that for projects in the L Transition Cluster (i) the modifications permitted under this 
Section shall also include: (d) an increase in the MW value above the Generating Facility 
Capacity set forth in the Interconnection Request, not to exceed thirty percent (30%) of the 
original amount (i.e. not to exceed 130% of the Generation Facility Capacity set forth in the 
original Interconnection Request); and (e) a change in the requested Deliverability status set forth 
in the Interconnection Request from Energy Only to full capacity, and (ii) any modifications 
requested for projects in the L Transition Cluster must be made within five (5) business days of 
the effective date of this tariff sheet. 
  
To the extent that modifications made by one or more Interconnection Customers for either of the 
reasons specified in this Section 4.3.1 causes the need for additional upgrades within the 
applicable L Transition Cluster study group beyond those identified in the Phase I Interconnection 
Study, the responsibility for financing such incremental upgrades shall be assigned solely to 
those Interconnection Customers making such modifications, pro rata in accordance with 
applicable provisions of the L and this Appendix 2. 
  

4.4  Cost Allocation Methods for Reliability Network Upgrades in Phase I Interconnection 
Study 

  
The estimated costs for Reliability Network Upgrades identified in the Phase I Interconnection 
Study for the L Transition Cluster shall be allocated as set forth in  Section 6.3.1, except that the 
estimated costs of short circuit related Reliability Network Upgrades identified through the Phase I 
Interconnection Study shall be assigned to all Interconnection Requests in that Study pro rata on 
the basis of the maximum megawatt electrical output of each proposed new Large Generating 
Facility or the amount of megawatt increase in the generating capacity of each existing 
Generating Facility as listed by the Interconnection Customer in its Interconnection Request. 

 
5.  Phase II Interconnection Study 
  
5.1  Phase II Interconnection Study Procedures 
  

The Phase II Interconnection Study, as described in  Section 7, for the L Transition Cluster shall 
commence no later than one hundred twenty (120) calendar days after issuance of the Phase I 
Interconnection Study report.  Results of the Phase II Interconnection Study shall be provided to 
the Interconnection Customer within three hundred thirty (330) calendar days after 
commencement under this Section. 
  

5.2  Coordination of the Phase II Interconnection Study with the Transmission Planning 
Process 

  
As part of the Uniform Planning Assumptions and Study Plan developed under Section 24 of the 
CAISO Tariff during calendar year 2009, the CAISO shall include technical analyses intended to 
identify, at a minimum, conceptual transmission upgrades that may access proposed Large 
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Generating Facilities included in the L Transition Cluster that are located in Energy Resource 
Areas. 

  
5.3  Financing of Reliability Network Upgrades Identified in Phase II Interconnection Study 
  

The responsibility for financing final Reliability Network Upgrades identified in the Phase II 
Interconnection Study for the L Transition Cluster shall be determined as set forth in  Section 7.3, 
except that the responsibility for financing final short circuit related Reliability Network Upgrades 
identified in the Phase II Interconnection Study shall be assigned to all Interconnection Requests 
in that Study pro rata on the basis of the maximum megawatt electrical output of each proposed 
new Large Generating Facility or the amount of megawatt increase in the generating capacity of 
each existing Generating Facility as listed by the Interconnection Customer in its Interconnection 
Request, up to the cost assignment for Reliability Network Upgrades under  Section 6.3.1 and 
Section 4.4 of this Appendix 2. 
  

6.  Interconnection Financial Security 
  

The provisions of  Section 9 shall apply to the L Transition Cluster, except that (i) the initial 
posting of Interconnection Financial Security under  Section 9.2 in Appendix Y shall be required 
on or before the later of ten (10) business days after the effective date of this tariff sheet or one 
hundred twenty (120) calendar days after issuance of the Phase I Interconnection Study report, 
but in no event earlier than November 30, 2009 or later than December 18, 2009; and (ii) any 
Interconnection Customer who has been permitted a modification for either of the reasons 
specified in Section 4.3.1 of this Appendix 2 shall make its first posting of Interconnection 
Financial Security for Network Upgrades pursuant to  Section 9.2 in an amount equal to the 
lesser of $20,000 per megawatt of electrical output of the Large Generating Facility, including any 
modifications thereto, or  $7,500,000, but in no event less than $500,000, and shall make its 
second and third postings of Interconnection Financial Security for Network Upgrades pursuant to  
Section 9.3 based on the total cost responsibility assigned to the Interconnection Customer for 
Network Upgrades in the Phase II Interconnection Study. 
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Appendix 3 

 GENERATOR INTERCONNECTION STUDY PROCESS AGREEMENT 
FOR QUEUE CLUSTERS 

 
THIS AGREEMENT is made and entered into this      day of             , 20    by and between 

_______                 , a                           organized and existing under the laws of the State of          , 
("Interconnection Customer") and the California Independent System Operator Corporation, a  California 
nonprofit public benefit corporation existing under the laws of the State of California, ("CAISO").  The 
Interconnection Customer and the CAISO each may be referred to as a "Party," or collectively as the 
"Parties." 

  
RECITALS 

  
WHEREAS, the Interconnection Customer is proposing to develop a Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated _________; and 
  

WHEREAS, the Interconnection Customer desires to interconnect the Generating Facility with the 
CAISO Controlled Grid pursuant to the Queue Cluster process; and 
  

WHEREAS, the Interconnection Customer has requested the CAISO to conduct or cause to be 
performed Interconnection Studies to assess the system impact of interconnecting the Generating Facility 
to the CAISO Controlled Grid and to specify and estimate the cost of the equipment, engineering, 
procurement and construction work needed on the Participating TO’s electric system in accordance with 
Good Utility Practice to physically and electrically connect the Generating Facility to the CAISO Controlled 
Grid; 
  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
  

1.0  When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the CAISO’s FERC-approved Generation Interconnection 
Procedures in CAISO Tariff Appendix DDY ("") or the Master Definitions Supplement, 
Appendix A to the CAISO Tariff, as applicable. 

  
2.0  The Interconnection Customer elects and the CAISO shall conduct or cause to be 

performed Interconnection Studies, including any accelerated Interconnection Study, 
consistent with the  in accordance with the CAISO Tariff. 

  
3.0  The scope of the Interconnection Studies shall be subject to the assumptions set forth in 

Appendices A and B to this Agreement. 
  

4.0  The Interconnection Studies will be based upon the technical information provided by the 
Interconnection Customer in the Interconnection Request, as may be modified as the 
result of the Scoping Meeting, subject to any modifications in accordance with Section 
6.9.26.7.1 of the  and modifications to the proposed Commercial Operation Date of the 
Generating Facility permitted by the .  The CAISO reserves the right to request additional 
technical information from the Interconnection Customer as may reasonably become 
necessary consistent with Good Utility Practice during the course of the Interconnection 
Studies.  If the Interconnection Customer modifies its designated Point of 
Interconnection, Interconnection Request, or the technical information provided therein is 
modified, the Interconnection Studies may be modified as specified in the . 
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5.0  The Interconnection Study report for each Interconnection Study shall provide the 
information specified in the GIDAP. 

  
6.0  The Interconnection Customer shall provide an Interconnection Study Deposit, a Site 

Exclusivity Deposit, if applicable, and other Interconnection Financial Security for the 
performance of the Interconnection Studies in accordance with the provisions of Sections 
3.5.1 and 910 of the GIDAP. 

  
Following the issuance of an Interconnection Study report, the CAISO shall charge and 
the Interconnection Customer shall pay its share of the actual costs of the 
Interconnection Study pursuant to Section 3.5.1 of the GIDAP . 

  
Any difference between the deposits made toward the Interconnection Study process and 
associated administrative costs, including any accelerated studies, and the actual cost of 
the Interconnection Studies and associated administrative costs shall be paid by or 
refunded to the Interconnection Customer, in the appropriate allocation, in accordance 
with Section 3.5.1 of the GIDAP . 

  
7.0  Pursuant to Section 3.7 of the GIDAP , the CAISO will coordinate the conduct of any 

studies required to determine the impact of the Interconnection Request on Affected 
Systems.  The CAISO may provide a copy of the Phase I Interconnection Study results to 
an Affected System Operator and the Western Electricity Coordinating Council.  
Requests for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection. 

  
8.0  Substantial portions of technical data and assumptions used to perform the Phase I 

Interconnection Study, such as system conditions, existing and planned generation, and 
unit modeling, may change after the CAISO provides the Interconnection Study results to 
the Interconnection Customer.  Interconnection Study results will reflect available data at 
the time the CAISO provides the Phase I Interconnection Study report to the 
Interconnection Customer.  The CAISO shall not be responsible for any additional costs, 
including, without limitation, costs of new or additional facilities, system upgrades, or 
schedule changes, that may be incurred by the Interconnection Customer as a result of 
changes in such data and assumptions. 

  
9.0  [NOT USED] 
  
10.0  The CAISO shall maintain records and accounts of all costs incurred in performing the 

Interconnection Study in sufficient detail to allow verification of all costs incurred, 
including associated overheads.  The Interconnection Customer shall have the right, 
upon reasonable notice, within a reasonable time at the CAISO’s offices and at its own 
expense, to audit the CAISO’s records as necessary and as appropriate in order to verify 
costs incurred by the CAISO.  Any audit requested by the Interconnection Customer shall 
be completed, and written notice of any audit dispute provided to the CAISO 
representative, within one hundred eighty (180) calendar days following receipt by the 
Interconnection Customer of the CAISO’s notification of the final costs of the 
Interconnection Study. 

  
11.0  In accordance with Section 3.8 of the GIDAP, the Interconnection Customer may 

withdraw its Interconnection Request at any time by written notice to the CAISO.  Upon 
receipt of such notice, this Agreement shall terminate, subject to the requirements of 
Section 3.5.1 and 13.110.4 of the GIDAP. 

  
12.0  Pursuant to Section 6.1.1 of the GIDAP, this Agreement shall become effective upon the 

date the fully executed Agreement is received by the CAISO.  If the CAISO does not 
receive the fully executed Agreement and deposit or other Interconnection Financial 
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Security pursuant to Section 3.5.1 of the GIDAP, then the Interconnection Request will be 
deemed withdrawn upon the Interconnection Customer’s receipt of written notice by the 
CAISO pursuant to Section 3.8 of the GIDAP. 

  
13.0  Miscellaneous. 

  
13.1 Dispute Resolution.   Any dispute, or assertion of a claim, arising out of or in connection 

with this Agreement, shall be resolved in accordance with Section 134.5 of the GIDAP. 
  
13.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 

134.1 of the GIDAP. 
  
13.3  Binding Effect.  This Agreement and the rights and obligations hereof, shall be binding 

upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 
  

13.4 Conflicts.  In the event of a conflict between the body of this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

   
13.5  Rules of Interpretation.  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Agreement or such Appendix to this Agreement, or such Section of the  or such 
Appendix to the , as the case may be; (6) "hereunder", "hereof", "herein", "hereto" and 
words of similar import shall be deemed references to this Agreement as a whole and not 
to any particular Article, Section, or other provision hereof or thereof; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 

  
13.6 Entire Agreement.  This Agreement, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof, and supersedes all prior and contemporaneous understandings or 
agreements, oral or written, between the Parties with respect to the subject matter of this 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Agreement. 

  
13.7 No Third Party Beneficiaries.  This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 
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13.8 Waiver.  The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. 

  
Any waiver at any time by either Party of its rights with respect to this Agreement shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to comply 
with any other obligation, right, duty of this Agreement.  Termination or default of this 
Agreement for any reason by the Interconnection Customer shall not constitute a waiver 
of the Interconnection Customer's legal rights to obtain an interconnection from the 
Participating TO or CAISO.  Any waiver of this Agreement shall, if requested, be provided 
in writing. 
  
Any waivers at any time by any Party of its rights with respect to any default under this 
Agreement, or with respect to any other matter arising in connection with this Agreement, 
shall not constitute or be deemed a waiver with respect to any subsequent default or 
other matter arising in connection with this Agreement.  Any delay, short of the statutory 
period of limitations, in asserting or enforcing any right under this Agreement shall not 
constitute or be deemed a waiver of such right. 

  
13.9 Headings.  The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

  
13.10 Multiple Counterparts.  This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 
  
13.11 Amendment. The Parties may by mutual agreement amend this Agreement by a written 

instrument duly executed by both of the Parties. 
  
13.12 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Agreement by a written instrument duly executed by both of the 
Parties.  Such amendment shall become effective and a part of this Agreement upon 
satisfaction of all applicable laws and regulations. 

  
13.13 Reservation of Rights.  The CAISO shall have the right to make a unilateral filing with 

FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and 
Interconnection Customer shall have the right to make a unilateral filing with FERC to 
modify this Agreement pursuant to section 206 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder; provided that each 
Party shall have the right to protest any such filing by another Party and to participate 
fully in any proceeding before FERC in which such modifications may be considered.  
Nothing in this Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

  
13.14 No Partnership.  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
13.15 Assignment.  This Agreement may be assigned by a Party only with the written consent 

of the other Party; provided that a Party may assign this Agreement without the consent 
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of the other Party to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement; and provided further that the Interconnection 
Customer shall have the right to assign this Agreement, without the consent of the other 
Party, for collateral security purposes to aid in providing financing for the Generating 
Facility, provided that the Interconnection Customer will require any secured party, 
trustee or mortgagee to notify the other Party of any such assignment.  Any financing 
arrangement entered into by the Interconnection Customer pursuant to this Section will 
provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the other Party of the date and particulars of any such exercise of 
assignment right(s).  Any attempted assignment that violates this Section is void and 
ineffective.  Any assignment under this Agreement shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof.  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

  
IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized officers or agents on the day and year first above written. 
  
  
California Independent System Operator Corporation 
  
By: __________________________________________________________________ 
  
Printed Name: _________________________________________________________ 
  
Title: _________________________________________________________________ 
  
Date: _________________________________________________________________ 
  
  
  
[Insert name of the Interconnection Customer] 
  
  
By: _____________________________________________________________________ 
  
 Printed Name: ____________________________________________________________ 
  
Title: ____________________________________________________________________ 
  
Date: ____________________________________________________________________ 
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Appendix A  

Assumptions In Phase I Interconnection Study 
Generator Interconnection 

Study Process Agreement for Queue Clusters 
  

  
ASSUMPTIONS USED IN CONDUCTING THE 

PHASE I INTERCONNECTION STUDY   
  
  

The Phase I Interconnection Study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on                        , subject to any 
modifications in accordance with Section 6.9.2 6.2of the GIDAP, and the following assumptions: 
 

Designation of Point of Interconnection and configuration to be studied. 
  
Deliverability status requested 
 
(____ Full Capacity,  
_____Partial Deliverability for ______ MW or 
_____Energy only) 
 

NOTICE:  YOUR CHOICE OF DELIVERABILITY STATUS CAN AFFECT YOUR ABILITY TO QUALIFY 
YOUR GENERATING FACILITY AS A RESOURCE ADEQUACY RESOURCE OR AFFECT YOUR 

TRANSACTIONS FOR SALE OF POWER.  PLEASE GIVE CONSIDERATION TO YOUR CHOICE OF 
DELIVERABILITY STATUS 
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Appendix B  

Data Form, Pre-Phase II Interconnection Study 
Generator Interconnection 

Study Process Agreement for Queue Clusters 
  

  
DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER 

PRIOR TO COMMENCEMENT OF THE PHASE II INTERCONNECTION STUDY  
  
  
  
Generating Facility size (MW):  ________________ 
  
Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 78.1 of the GIDAP. 
  
Provide location plan and one-line diagram of the plant and station facilities.  For staged projects, please 
indicate future generation, transmission circuits, etc. 
  
One set of metering is required for each generation connection to the new bus or existing CAISO 
Controlled Grid station.  Number of generation connections:  _________ 
  
On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CT/PT) 
  
On the one line indicate the location of auxiliary power. (Minimum load on CT/PT) 
  
Will an alternate source of auxiliary power be available during CT/PT maintenance?    _______ Yes           
________ No 
  
Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation?           Yes            No 
(Please indicate on one line). 
  
What type of control system or PLC will be located at the Interconnection Customer's Generating Facility? 
____________________________________________________________________________________
___________________________________________________ 
  
  
What protocol does the control system or PLC use? 
____________________________________________________________________________________
__________________________________________________________ 
 
  
Please provide a 7.5-minute quadrangle of the site. Sketch the plant, station, transmission line, and 
property line. 
 
  
Physical dimensions of the proposed interconnection station: 
 
  
Bus length from generation to interconnection station: 
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Line length from interconnection station to the Participating TO’s transmission line. 
  
  
Tower number observed in the field. (Painted on tower leg)* 
 
  
Number of third party easements required for transmission lines*: 
  
* To be completed in coordination with the Participating TO or CAISO. 
  
Is the Generating Facility in the Participating TO’s service area? 
  
Yes           No 
  
Local service provider for auxiliary and other power:   __________________________ 
  
Please provide proposed schedule dates: 
  

Environmental survey start:  _______________________ 
  

Environmental impact report submittal:  ________________________ 
  

Procurement of project equipment:  ____________________________ 
  

Begin Construction Date:   ______________________ 
  

Generator step-up transformer  Date:  ______________________ 
receives back feed power 

  
Generation Testing    Date:_______________________ 

  
Commercial Operation Date: _______________________ 

  
  

Level of Deliverability:  Choose one of the following: 
  
_______Energy Only 
  
________Full Capacity 
 
 
TP Deliverability:  Choose one of the following: 
 
 
______ Option (A), which means that the Generating Facility requires TP Deliverability to be able to 
continue to commercial operation.    

 
_______Option (B), which means that the Interconnection Customer will continue to commercial 
operation without an allocation of TP Deliverability.  
 
 
 
_______
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Appendix 4 

Agreement for Allocating  and Study Responsibilities 
AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES WITH REGARD TO 

 GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION STUDY 
AGREEMENTS 

  
  

This Agreement for the Allocation of Responsibilities With Regard to Generator Interconnection 
Procedures and Interconnection Study Agreements ("Agreement"), dated ______________________ , is 
entered into between the California Independent System Operator Corporation ("CAISO") and [NAME OF 
PTO] ________________________________ ("PTO").  The CAISO and PTO are jointly referred to as the 
"Parties" and individually, as a "Party." 
  

WHEREAS, this Agreement will ensure an independent assessment of new Generating Facility 
impacts on the CAISO Controlled Grid and take advantage of the respective expertise of the Parties to 
facilitate efficient and cost effective Interconnection Study procedures in a manner consistent with the 
Federal Energy Regulatory Commission’s ("FERC") July 1, 2005 Order (112 FERC ¶ 61,009), FERC’s 
August 26, 2005 Order (112 FERC ¶ 61,231), and prior FERC Orders recognizing that Order No. 2003 
did not allocate responsibilities between transmission owners and transmission providers for the provision 
of Interconnection Service and suggesting those parties enter into an agreement to allocate those 
responsibilities.  Southwest Power Pool, Inc., 106 FERC ¶ 61,254 (2004). 
  

NOW THEREFORE, in view of the respective responsibilities assigned to the Parties and the 
foregoing FERC orders, and the provisions of the CAISO’s Generator Interconnection Procedures set 
forth in CAISO Tariff Appendix DDY (""), the CAISO and PTO agree to the following allocation of 
responsibilities for a centralized Interconnection Study process under the direction and oversight of the 
CAISO: 
  
1.  DEFINITIONS 
Unless otherwise defined herein, all capitalized terms shall have the meaning set forth in the CAISO 
Tariff. 
  
2.  TERM OF AGREEMENT 
This Agreement shall become effective upon the date specified in the first paragraph above and shall 
remain in effect until (1) terminated by all Parties in writing, or (2) with respect to the PTO, upon the 
termination of that entity’s status as a PTO pursuant to the Transmission Control Agreement, as amended 
from time to time. 
  
3.  PROVISIONS FOR ALLOCATION OF RESPONSIBILITIES BETWEEN CAISO AND PTO 
  

3.1  Interconnection Service:  The Parties acknowledge that, as the transmission provider, the 
CAISO is responsible for reliably operating the transmission grid.  The Parties also 
recognize that while the CAISO is a transmission provider under the CAISO Tariff, the 
CAISO does not own any transmission facilities, and the PTO owns, constructs, and 
maintains the facilities to which Generating Facilities are to be interconnected, and that 
the PTO may construct or modify facilities to allow the interconnection.  While the Parties 
recognize that the CAISO will be responsible for conducting or causing to be performed 
Interconnection Studies and similar studies, the PTO will participate in these studies and 
conduct certain portions of studies, under the direction and oversight of, and approval by, 
the CAISO, as provided in this Agreement.  The CAISO shall not enter into any 
Interconnection Study agreement with an Interconnection Customer that is contrary to 
these rights. 

  
3.2  [INTENTIONALLY LEFT BLANK] 
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3.3  Transmission Owners’ Right to Participation in Studies, Committees and Meetings: 
  

3.3.1  In the event that an Interconnection Customer proposes to interconnect a 
Generating Facility with the PTO’s facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in any 
Interconnection Study or any other study conducted in connection with such 
request for Interconnection Service.  "Participate" in this Section 3.3.1 means 
physically perform any study or portion thereof in connection with an 
Interconnection Request, under the direction and oversight of, and approval by, 
the CAISO pursuant to Section 3.4 of this Agreement; provide or receive input, 
data or other information regarding any study or portion thereof consistent with 
Section 3.4 of this Agreement; and, when any study or portion thereof in 
connection with an Interconnection Request is physically performed by an entity 
other than the PTO, perform activities necessary to adequately review or 
validate, as appropriate, any results of the study or portions thereof and provide 
recommendations. 

 
3.3.2  In the event that an Interconnection Customer proposes to interconnect a 

Generating Facility with the PTO’s facilities, or the PTO is an owner of an 
affected system, the PTO shall have the right to participate in all meetings 
expressly established pursuant to the CAISO .  As appropriate, the PTO may 
participate in all other material or substantive communications in connection with 
an Interconnection Request. 

  
3.4  Interconnection Study Responsibility Allocation:  In complying with its responsibility for 

conducting or causing to be performed Interconnection Studies, the CAISO will assign 
responsibility for performance of portions of the Interconnection Studies to the PTO, 
under the direction and oversight of, and approval by, the CAISO, as set forth in 
Attachment A, except as specifically qualified as follows: 

  
3.4.1  For any tasks specifically assigned to the PTO pursuant to Attachment A or 

otherwise mutually agreed upon by the CAISO and the PTO, the CAISO reserves 
the right, on a case-by-case basis, to perform or reassign to a mutually agreed 
upon and pre-qualified contractor such task only where: (a) the quality and 
accuracy of prior PTO Interconnection Study work product resulting from 
assigned tasks has been deemed deficient by the CAISO, the CAISO has 
notified the PTO pursuant to the notice provision of Section 4.16 of this 
Agreement in writing of the deficiency, and the deficiency has not been cured 
pursuant to Section 3.4.2 of this Agreement; (b) the timeliness of PTO 
Interconnection Study work product has been deemed deficient, and either (i) the 
CAISO has not been notified of the reasons and actions taken to address the 
timeliness of the work, or (ii) if notified, the stated reasons and actions taken are 
insufficient or unjustifiable and the PTO has not cured the deficiency pursuant to 
Section 3.4.2 of this Agreement; (c) the PTO has failed, in a mutually agreed 
upon timeframe, to provide the CAISO with information or data related to an 
Interconnection Request despite a written request by the CAISO, pursuant to 
Section 3.5 hereof, to do so, and such data is the responsibility of the PTO to 
provide to the CAISO, subject to Section 4.3 of this Agreement; (d) the PTO 
 advises the CAISO in writing that it does not have the resources to adequately 
or timely perform the task according to the applicable timelines set forth in 
Attachment A; or (e) the estimated cost of the PTO performing the task has been 
determined in writing by the CAISO to significantly exceed the cost of the CAISO 
or mutually agreed upon contractor performing the task, inclusive of the costs 
that will  be incurred by the PTO in exercising its review rights of the results of 
any such tasks performed by such third party(ies).  If the CAISO deviates from 
the assignments set forth in Attachment A based on the foregoing factors, the 
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CAISO will provide the PTO with a written explanation for the deviation and any 
associated reassignments of work.  The PTO may contest the deviation pursuant 
to the Dispute Resolution procedures set forth in Section 4.1 of this Agreement. 

  
Task(s) may only be reassigned in accordance with this Section 3.4.1 where the 
PTO has been deemed to be deficient in relation to that (those) particular task(s). 

  
3.4.2  Cure for reassigned Interconnection Study work 

The CAISO shall not reassign task(s) without the opportunity to cure, as specified 
in Section 3.4.1 of this Agreement.  The following actions will serve to cure the 
deficiencies and result in restoring the assignment(s) as provided in Attachment 
A: 

(a)  The CAISO and PTO shall negotiate in good faith and agree to a 
corrective action plan proposed by the PTO, including a 
reasonably adequate cure period, and the corrective action plan 
is satisfactorily implemented. 

(b)  The CAISO determines the deficiency is cured without an action 
plan. 

  
3.4.3  Assessment of prior PTO Interconnection Study work shall only be based on 

work conducted under the process that becomes effective concurrent with the 
effective date of this Agreement.  Further, assessment of prior PTO 
Interconnection Study work shall be based on work conducted no earlier than the 
eighteen (18) month period prior to the date of the CAISO notice of deviation 
from assignments set forth in Attachment A to this Agreement. 

  
3.5  Information Exchange:  The PTO shall provide the CAISO, subject to confidentiality 

requirements in Section 4.3 of this Agreement, with any documentation or data requested 
by the CAISO reasonably necessary to permit the CAISO to perform, review, validate and 
approve any Interconnection Study, or portion thereof, performed by the PTO.  The 
CAISO shall provide the PTO with any documentation or data requested by the PTO, 
subject to confidentiality requirements in Section 4.3 of this Agreement, reasonably 
necessary to perform, review, and validate any Interconnection Study, or portion thereof. 

  
3.6  Consistency with Provisions for Centralized Interconnection Study Process:  The CAISO 

and PTO have determined that the processes and allocation of responsibilities in Section 
3.4 of this Agreement ensure that impacts to the CAISO Controlled Grid are 
independently assessed and that the assignment of responsibilities minimizes handoffs, 
takes advantage of non-transferable skills, and promotes the efficiency and cost-
effectiveness of the centralized Interconnection Study processes, consistent with  Section 
3.2. 

  
3.7  Re-Studies:  If any re-studies are required, the CAISO will confer with the PTO as to the 

need for a re-study.  The CAISO will make the final determination regarding the need for 
a re-study, subject to dispute resolution procedures. 

  
3.8  Use of Contractors: Nothing in this Agreement shall prevent either the CAISO or the PTO 

from using qualified, mutually agreed upon third party contractors to meet that Party's 
rights or obligations under this Agreement or the .  To promote the efficiency of the 
process, the CAISO and PTO will collaborate to identify a list of the mutually agreed to 
qualified contractors available to the Parties. 

  
3.9  Performance Standards:  Each Party shall perform all of its obligations under the , this 

Agreement, and any FERC approved Interconnection Study procedures that may be 
adopted by the CAISO to implement the  or this Agreement in accordance with Applicable 
Laws and Regulations, Applicable Reliability Standards, and Good Utility Practice. 
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3.10  Recovery of Costs: In accordance with Section 3.5.1 of the , the PTO shall recover all 

actual costs from the CAISO incurred in performing Interconnection Studies or portions 
thereof assigned to it by the CAISO, including all costs incurred in exercising its right to 
review, and make recommendations on, Interconnection Studies or portions thereof 
performed by the CAISO and/or contractors under Section 3.8 of this Agreement. 

  
4  GENERAL TERMS AND CONDITIONS 

  
4.1  Dispute Resolution: In the event any dispute regarding the terms, conditions, and 

performance of this Agreement is not settled informally, the Parties shall follow the 
CAISO ADR Procedures set forth in Section 13 of the CAISO Tariff. 

  
4.2  Liability: No Party to this Agreement shall be liable to any other Party for any direct, 

indirect, special, incidental or consequential losses, damages, claims, liabilities, costs or 
expenses (including attorneys fees and court costs) arising from the performance or non-
performance of its obligations under this Agreement regardless of the cause (including 
intentional action, willful action, gross or ordinary negligence, or force majeure); provided, 
however, that a Party may seek equitable or other non-monetary relief as may be 
necessary to enforce this Agreement and that damages for which a Party may be liable to 
another Party under another agreement will not be considered damages under this 
Agreement. 

  
4.3  Confidentiality:  Confidential Information shall be treated in accordance with Section 

134.1 of the GIDAP. 
  

4.4  Binding Effect:  This Agreement and the rights and obligations hereof, shall be binding 
upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 

  
4.5  Conflicts:  In the event of a conflict between the body of this Agreement and any 

attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

  
4.6  Rules of Interpretation:  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section, Attachment, or Appendix means such Article 
or Section of this Agreement or such Attachment or Appendix to this Agreement, or such 
Section of the  or such Appendix to the , as the case may be; (6) "hereunder", "hereof", 
"herein", "hereto" and words of similar import shall be deemed references to this 
Agreement as a whole and not to any particular Article or Section; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 
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4.7  Entire Agreement:  This Agreement, including all Attachments hereto, constitutes the 
entire agreement among the Parties with reference to the subject matter hereof, and 
supersedes all prior and contemporaneous understandings or agreements, oral or 
written, among the Parties with respect to the subject matter of this Agreement.  There 
are no other agreements, representations, warranties, or covenants, which constitute any 
part of the consideration for, or any condition to, any Party’s compliance with its 
obligations under this Agreement. 

  
4.8  No Third Party Beneficiaries:  This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

  
4.9  Waiver:  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by a 
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver 
or a waiver with respect to any other failure to comply with any other obligation, right, 
duty of this Agreement.   Any waiver of this Agreement shall, if requested, be provided in 
writing.  Any waivers at any time by any Party of its rights with respect to any default 
under this Agreement, or with respect to any other matter arising in connection with this 
Agreement, shall not constitute or be deemed a waiver with respect to any subsequent 
default or other matter arising in connection with this Agreement.  Any delay, short of the 
statutory period of limitations, in asserting or enforcing any right under this Agreement 
shall not constitute or be deemed a waiver of such right. 

  
4.10  Headings:  The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

  
4.11  Multiple Counterparts:  This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 
  

4.12  Modification by the Parties:  The Parties may amend this Agreement and any Appendices 
to this Agreement only (1) by mutual agreement of the Parties by a written instrument 
duly executed by the Parties, subject to FERC approval or (2) upon the issuance of a 
FERC order, pursuant to Section 206 of the Federal Power Act.  It is the Parties' intent 
that FERC’s right to change any provision of this Agreement shall be limited to the 
maximum extent permissible by law and that any such change, if permissible, shall be in 
accordance with the Mobile-Sierra public interest standard applicable to fixed rate 
agreements.  United Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 
(1956).  Such amendment shall become effective and a part of this Agreement upon 
satisfaction of all applicable laws and regulations.  Notwithstanding the foregoing, 
Attachment B (Notices) may be modified as set forth in Section 4.15 of this Agreement, 
and the CAISO and the PTO may from time to time mutually agree to deviate from 
Attachment A in accordance with the provisions of this Agreement, however, such 
deviation shall be subject to Section 4.9 of this Agreement and not considered a course 
of dealing. 

  
4.13  No Partnership:  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 
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4.14  Assignment:  This Agreement may be assigned by a Party only with the written consent 

of the other Parties; provided that a Party may assign this Agreement without the consent 
of the other Parties to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement.  Any attempted assignment that violates this 
Article is void and ineffective.  Any assignment under this Agreement shall not relieve a 
Party of its obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by 
reason thereof.  Where required, consent to assignment will not be unreasonably 
withheld, conditioned or delayed. 

  
4.15  Notices: Any notice, demand, or request provided in this Agreement, or served, given, or 

made in connection with it, will be in writing and deemed properly served, given, or made 
if delivered in person, transmitted by facsimile, or sent by United States mail, postage 
prepaid, to the persons specified in Attachment B hereto unless otherwise provided in 
this Agreement.  Any Party may at any time, by notice to all other Parties, change the 
designation or address of the person specified in Attachment B as the person who 
receives notices pursuant to this Agreement. 

  
  

IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, each of 
which shall constitute and be an original effective agreement among the Parties. 
  
California Independent System Operator Corporation 
  
  
By:________________________________________________________________ 
  
Printed Name:_______________________________________________________ 
  
Title:_______________________________________________________________ 
  
Date:_______________________________________________________________ 
  
  
[NAME OF PTO] 
  
  
By:_________________________________________________________________ 
  
Printed Name:_______________________________________________________ 
  
Title:________________________________________________________________ 
  
Date:________________________________________________________________ 
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ATTACHMENT A 

  
INTERCONNECTION STUDY RESPONSIBILITY ALLOCATION 

  
Description of Generator Interconnection Process: Roles and Responsibilities of CAISO and PTOs. 
  
Purpose:  This Attachment A to the "AGREEMENT FOR THE ALLOCATION OF RESPONSIBILITIES 
WITH REGARD TO GENERATOR INTERCONNECTION PROCEDURES AND INTERCONNECTION 
STUDY AGREEMENTS" serves as further clarification of the roles and responsibilities of the parties to this 
Agreement.  The CAISO will assign responsibility for performance of portions of the Interconnection 
Studies to the relevant PTOs, under the direction and oversight of, and approval by, the CAISO, as set 
forth in this Attachment A.  This document serves as a general overview of only the roles and 
responsibilities as between the CAISO and PTOs.  This Agreement does not include the process steps, 
involvement or obligations of the Interconnection Customer (IC).  This Agreement is not inclusive of all 
procedures necessary to comply with all provisions of the GIA,  and Generator Interconnection Study 
Process Agreement for Queue Clusters. 
  
Interconnection Request (IR) Process 

1.  CAISO forwards the IR to the PTO within three (3) Business Days (BD) of receipt of IR from 
Interconnection Customer (IC) 

2. PTO(s) provides any feed back regarding IR to CAISO within 3 BD 
3. CAISO distributes draft Scoping Meeting minutes for review within 5 BD of Scoping Meeting. 
4. PTO(s) provide any comments to the Scoping Meeting minutes within 2 BD of receipt of draft 

Scoping Meeting minutes. 
5. CAISO issues the final Scoping Meeting minutes within 3 BD of receipt of comments. 

  
  
  
Phase I Interconnection Study Timeline 

  
Line Phase I Cluster Study 

Typical 
Calendar 

Days 
Timeline 
(Days) 

1 

CAISO and PTOs develop initial Generating Facility 
groups for initial Dispatch assumptions and cost 
allocation purposes (except for thermal overload and 
short circuit mitigation). 

1 1 

2 
PTOs develop draft Base Cases, each representing 
all Generating Facilities in the queue cluster, and 
deliver to CAISO.  

15 2-16 

3 
PTO develops preferred and alternative, if applicable, 
direct interconnection plans, including the need for an 
Interconnection Grid Substation (IGS). 

15 2-16 

4 PTO develops draft contingency lists. 15 2-16 

5 

CAISO reviews and approves Base Cases and direct 
interconnection plans and merges them together, as 
needed. 
PTOs update off-peak Base Cases. 
 
CAISO reviews and approves contingency lists.  PTO 
needs time to consider CAISO proposed changes. 

5 17-21 

6 

CAISO provides Deliverability Assessment results 
identifying constrained facilities, using summer peak 
and off-peak Base Cases, and prepares results 
summary and may propose mitigation plans for PTO 
review. 

15 22-36 
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7 

At the CAISO’s direction, the PTO performs the off-
peak Load Flow, and summer peak and off-peak Post 
Transient and Stability analyses and identifies 
mitigation solutions, as appropriate, and submits draft 
study results to CAISO for review and direction. 

15 22-36 

8 

PTO develops mitigation plans for summer peak and 
off-peak or supplements CAISO proposed mitigation 
plans for consideration, as appropriate, and submits to 
CAISO for review and direction 

15 37-51 

9 
CAISO retests Deliverability Assessment results with 
proposed Delivery Network Upgrades.  PTO reviews 
and comments on retest results. 

5 52-56 

10 
CAISO develops shift factors for cost allocation 
purposes of all Network Upgrades associated with 
mitigating thermal overloads. 

5 57-61 

Short Circuit Duty 

11 CAISO coordinates with other potentially affected 
facility owners1. n/a n/a 

  
12 

CAISO directs PTO to develop Base Case and run 
short circuit analysis. 10 57-66 

13 
PTO performs facilities review.  (Note: possibly for 
feedback into the power flow studies and PTO 
mitigation plans.) 

10 67-76 

14 PTO prepares draft study results and submits to the 
CAISO for review and direction. 3 77-79 

Facility cost estimates and schedules 

15 

At the CAISO’s direction, PTO(s) prepares cost 
estimates and schedules for the direct assignment 
facilities and Network Upgrades identified in the power 
flow, short circuit duty, post transient, and stability 
studies. 

78 22-99 

Final Report 

16 At the CAISO’s direction, PTO(s) prepares draft report 
for impacts in its service territory. 83 22-104 

17 

CAISO compiles all results into a draft report that 
covers grid impacts, as appropriate.  CAISO reviews 
integrated draft report and submits comments, 
recommendations and direction to the PTO. 

10 105-114 

18 

PTO incorporates CAISO’s directions, conclusions 
and recommendations.  If CAISO conclusions and 
recommendations conflict with PTO conclusions, then 
CAISO and PTO must coordinate to resolve conflicts.  
Any remaining conflicts must be noted in the final 
report. 

10 115-124 

19 
PTO submits final draft report to the CAISO.  The 
CAISO will finalize the report and tender the CAISO 
approved report to the ICs. 

Final Study Report 

20 CAISO provides final approved report to ICs, PTO, 
and any applicable Affected Systems. 10 125-134 

  

Line Phase I Cluster Study 
Typical 

Calendar 
Days 

Timeline 
(Days) 
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1 

CAISO and PTOs develop initial Generating Facility 
groups for initial Dispatch assumptions and cost 
allocation purposes (except for thermal overload and 
short circuit mitigation). 

1 1 

2 
PTOs develop draft Base Cases, each representing 
all Generating Facilities in the queue cluster, and 
deliver to CAISO.  

14 2-15 

3 
PTO develops preferred and alternative, if applicable, 
direct interconnection plans, including the need for an 
Interconnection Grid Substation (IGS). 

14 2-15 

4 CAISO reviews and approves direct interconnection 
plans and change files. 5 16-20 

5 

CAISO updates deliverability base case. PTOs update 
reliability base cases. PTOs develop draft contingency 
lists. 
 

10 21-30 

6 CAISO reviews and approves reliability base cases 
and contingency lists.  5 31-35 

7 
CAISO performs peak Deliverability Assessment 
identifying constrained facilities and prepares results 
summary. 

21 36-56 

8 

At the CAISO’s direction, the PTOs perform the off-
peak Load Flow, and summer peak and off-peak Post 
Transient and Stability analyses and submits draft 
study results to CAISO for review and direction. 

21 36-56 

9 CAISO and PTOs develop mitigation plans and 
determine RNU and LDNU 21 57-77 

10 CAISO develops deliverability base case with TP 
upgrades only. 7 78-84 

11 
CAISO performs deliverability assessment for the 
purpose of determining incremental ADNUs and 
proposes ADNU. 

21 85-105 

12 CAISO and PTOs finalize ADNU. 14 106-119 

13 
CAISO develops shift factors for cost allocation 
purposes of all Network Upgrades and usage of 
previously triggered Network Upgrades. 

7 120-126 

14 CAISO performs off-peak deliverability assessment. 14 127-140 

Short Circuit Duty 

15 CAISO coordinates with other potentially affected 
facility owners1. n/a n/a 

16 CAISO directs PTO to develop Base Case and run 
short circuit analysis. 106 21-126 

17 
PTO performs facilities review.  (Note: possibly for 
feedback into the power flow studies and PTO 
mitigation plans.) 

14 127-140 

18 PTO prepares draft study results and submits to the 
CAISO for review and direction. 14 141-154 

Facility cost estimates and schedules 

19 

At the CAISO’s direction, PTO(s) prepares cost 
estimates and schedules for the direct assignment 
facilities and Network Upgrades identified in the power 
flow, short circuit duty, post transient, and stability 
studies. 

134 21-154 
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Study Report 

20 At the CAISO’s direction, PTO(s) prepares draft report 
for impacts in its service territory. 120 21-140 

21 

CAISO compiles all results into a draft report that 
covers grid impacts, as appropriate.  CAISO reviews 
integrated draft report and submits comments, 
recommendations and direction to the PTO. 

10 141-150 

22 

PTO incorporates CAISO’s directions, conclusions 
and recommendations.  If CAISO conclusions and 
recommendations conflict with PTO conclusions, then 
CAISO and PTO must coordinate to resolve conflicts.  
Any remaining conflicts must be noted in the final 
report. PTO submits final draft report to the CAISO.   

10 151-160 

23 
CAISO finalizes the report and provides final 
approved report to ICs, PTO, and any applicable 
Affected Systems. 

10 161-170 

 
[footnote 1: In accordance with the WECC Short Circuit Duty Procedure] 
 
Phase II Interconnection Study Process** 
  
**All Interconnection Studies will be under the direction and oversight of, and approval by, the CAISO and 

may involve more than one PTO. 

  
Line Standard Project Refinement and Facilities Study 

Typical 
Calendar 

Days 
Timeline 
(Days) 

21 
PTOs update Base Cases from Phase I 
Interconnection Study line 5 to remove projects that 
have withdrawn.  

10 1-10 

22 CAISO reviews and approves Base Cases. 5 11-15 

23 

CAISO and PTOs update studies performed in Phase 
I lines 6-14 using Base Cases from line 22. Additional 
alternatives may be considered to address future 
generation development potential, meet load serving 
capability, and economic benefit objectives, and 
phased development and option value of transmission 
projects to address uncertainty. 

75 16-90 

  
23.1 

Large Network Upgrades will be further evaluated 
within the Phase 2 transmission study process as set 
forth in Appendix 24 of the CAISO Tariff. The large 
Network Upgrades either (a) consist of new 
transmission lines requiring new rights of way, are 200 
kV or above, and have capital costs of $50 million or 
greater, or (b) are 500 kV substation facilities that 
have capital costs of $50 million or greater. 

  

24 

PTOs develop draft off-peak and summer peak 
operating year Base Cases as appropriate where 
each case includes all Generating Facilities in Phase 
II Interconnection Study having the same operating 
date and deliver to CAISO. 

30 61-90 

25 CAISO reviews and approves cases from line 24. 

26 

At the CAISO’s direction, the PTOs perform 
operational studies using cases from line 25 to 
determine Network Upgrade requirements for each 
study year and identify any special operational 

30 91-120 
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requirements to connect projects in the year of study.  

27 

At the CAISO’s direction, the PTOs perform additional 
operational studies to identify the optimal approach for 
building out the overall plan of service on a 
segmented (i.e. building block) basis acknowledging 
that portions of the overall plan of service may be 
staged in segments over time. 

10 121-130 

Final Plan of Service Report Including Facility Costs and Schedules 

28 

At the CAISO’s direction, PTO(s) prepares draft plan 
of service report.  At the CAISO’s direction, PTO(s) to 
prepare detailed cost estimates and schedules for the 
direct assignment facilities and Network Upgrades 
identified in the overall plan of service and including 
individual segments. 

75 91-165 

29 
CAISO reviews draft plan of service report and 
submits comments, recommendations and direction to 
the PTO. 

10 166-175 

30 

PTO incorporates CAISO directions, conclusions and 
recommendations.  If CAISO conclusions and 
recommendations conflict with PTO conclusions, then 
CAISO and PTO must coordinate to resolve conflicts.  
Any remaining conflicts must be noted in the final 
report. 

21 176-196 

31 PTO submits final draft report to the CAISO. The 
CAISO will finalize the report. 

 
    

  
  
  

Line Phase II Cluster Study 
Typical 

Calendar 
Days 

Timeline 
(Days) 

1 CAISO and PTOs update Base Cases based on the 
annual reassessment study results. 7 1-7 

2 
CAISO reviews and approves Base Cases. 
 
PTOs update contingency lists. 

7 8-14 

3 CAISO reviews and approves contingency lists. 5 15-19 

4 
CAISO performs peak Deliverability Assessment 
identifying constrained facilities and prepares results 
summary. 

21 20-40 

5 

At the CAISO’s direction, the PTOs perform the off-
peak Load Flow, and summer peak and off-peak Post 
Transient and Stability analyses and submit draft 
study results to CAISO for review and direction. 

21 20-40 

6 CAISO and PTOs determine RNU and LDNU. 21 41-61 

7 CAISO performs peak Deliverability Assessment for 
Option B projects for the purpose of identifying ADNU. 28 62-89 

8 PTOs performs additional reliability assessment with 
all LDNUs modeled and identify  28 62-89 

9 CAISO and PTOs determine ADNU and additional 
RNU and LDNU. 14 90-103 

10 CAISO develops cost allocation table. 7 104-110 
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11 CAISO performs off-peak Deliverability Assessment. 14 111-124 

12 PTOs update short-circuit duty results with all RNU 
and LDNU. 105 20-124 

13 PTOs update short-circuit duty results with ADNU. 21 125-145 

14 CAISO performs operational deliverability 
assessment. 60 111-170 

15 PTOs perform operational reliability assessment. 60 111-170 
Study Report Including Facility Costs and Schedules 

16 

At the CAISO’s direction, PTOs prepare detailed cost 
estimates and schedules for the direct assignment 
facilities and schedules for RNU and LDNU identified 
in the overall plan of service and including individual 
segments. 

91 20-110 

17 

At the CAISO’s direction, PTOs prepare draft reports 
that include detailed cost estimates and schedules for 
the direct assignment facilities and Network Upgrades 
identified in the overall plan of service and including 
individual segments. 

131 20-150 

18 CAISO reviews draft report and submits comments, 
recommendations and direction to the PTOs. 14 151-164 

19 

PTOs incorporate CAISO directions, conclusions and 
recommendations and add operational assessment 
conclusions to the draft report.  If CAISO conclusions 
and recommendations conflict with PTO conclusions, 
then CAISO and PTO must coordinate to resolve 
conflicts.  Any remaining conflicts must be noted in the 
final report. 

21 165-185 

20 CAISO finalizes the reports and tenders the reports to 
IC. 20 186-205 
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ATTACHMENT B 
  

CONTACTS FOR NOTICES 
  

[Section 4.15] 
  

  
California ISO 
  
  
Manager, Transmission Engineering 
250 Outcropping Way 
Folsom, CA 95630 
Phone: 916.351.2104 
Fax: 916.351.2264 
  
  
[NAME OF PTO] 
  
[Address of PTO]
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Appendix 5 Schedule for Release and Review of Per Unit Costs   
  

 SCHEDULE FOR RELEASE AND REVIEW OF PER UNIT COSTS 
  

Line 
Schedule for the Release and Review of Per Unit 
Costs  

Anticipated 
Calendar Date(s) 

(i)•    
(ii)•    
(iii)•    
(iv)•    
(v)•    
(vi)•    
(vii)•    
(viii)     
(ix)•    
(x)•    

   

 Annual Review, Update, and Posting of Per Unit 
Costs   

(xi)•  PTOs to review and update their per unit costs. October  – mid-January 

(xii)•  
PTOs to provide their updated per unit costs to the 
CAISO for CAISO review and posting to the CAISO 
Website. 

Mid-January 

(xiii)   CAISO to review and post the PTO per unit costs to 
the CAISO Website for stakeholder review. Third week of January 

(xiv)   Provide two weeks for stakeholders to review the 
posted per unit costs. 

Last week of January and 
first week of February 

(xv)•  
CAISO to schedule and conduct a one-day 
stakeholder meeting in February to discuss the 
posted per unit costs with stakeholders. 

Second week of February 

  
(xvi)   

Provide two weeks following the scheduled 
stakeholder meeting for stakeholders to provide 
comments to the CAISO. 

Last two weeks of 
February 

(xvii   Provide two weeks for CAISO and PTOs to review 
and address stakeholder comments. First two weeks of March 

(xvii   
Provide three weeks following the stakeholder 
meeting for PTOs to review, update as needed, and 
finalize their per unit costs. 

First three weeks of March 

(xix)   PTOs to provide their final per unit costs to the 
CAISO for posting to the CAISO Website. End of third week of March 

(xx)•  CAISO to review and post the PTOs’ final per unit 
costs to the CAISO Website. Fourth week of March 

(xxi)   
Final per unit costs are posted and available for use 
to estimate the costs of Network Upgrades and 
Interconnection Facilities. 

Last week of March to first 
of April 
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Appendix 6 
GENERATOR INTERCONNECTION STUDY PROCESS GIDAP AGREEMENT FOR INDEPENDENT 

STUDY PROCESS 
 

THIS AGREEMENT is made and entered into this      day of             , 20    by and between 
_______                 , a                           organized and existing under the laws of the State of          , 
("Interconnection Customer") and the California Independent System Operator Corporation, a  California 
nonprofit public benefit corporation existing under the laws of the State of California, ("CAISO").  The 
Interconnection Customer and the CAISO each may be referred to as a "Party," or collectively as the 
"Parties." 

  
 RECITALS 

  
WHEREAS, the Interconnection Customer is proposing to develop a Generating Facility or 

generating capacity addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by the Interconnection Customer dated _________; and 
  

WHEREAS, the Interconnection Customer desires to interconnect the Generating Facility with the 
CAISO Controlled Grid pursuant to the Independent Study Process; and 
  

WHEREAS, the Interconnection Customer has requested the CAISO to conduct or cause to be 
performed Interconnection Studies to assess the system impact of interconnecting the Generating Facility 
to the CAISO Controlled Grid and to specify and estimate the cost of the equipment, engineering, 
procurement and construction work needed on the Participating TO’s electric system in accordance with 
Good Utility Practice to physically and electrically connect the Generating Facility to the CAISO Controlled 
Grid; 
  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein 
the Parties agree as follows: 
  

1.0  When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the CAISO’s FERC-approved Generation Interconnection 
Procedures in CAISO Tariff Appendix DDY ("") or the Master Definitions Supplement, 
Appendix A to the CAISO Tariff, as applicable. 

 
2.0 The Interconnection Customer elects and the CAISO shall conduct or cause to be 

performed Interconnection Studies consistent with the  in accordance with the CAISO 
Tariff. 

  
3.0  The scope of the applicable Interconnection Studies shall be subject to the assumptions 

set forth in Appendices A and B to this Agreement. 
  

4.0  The Interconnection Studies will be based upon the technical information provided by the 
Interconnection Customer in the Interconnection Request, as may be modified as the 
result of the Scoping Meeting, subject to any modifications in accordance with Section 
6.91.2 of the GIDAP and modifications to the proposed Commercial Operation Date of 
the Generating Facility permitted by the .  The CAISO reserves the right to request 
additional technical information from the Interconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course of the 
Interconnection Studies.  If the Interconnection Customer modifies its designated Point of 
Interconnection, Interconnection Request, or the technical information provided therein is 
modified, the Interconnection Studies may be modified as specified in the . 

  
5.0  The Interconnection Study report for each Interconnection Study shall provide the 

information specified in the GIDAP. 
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6.0  The Interconnection Customer shall provide an Interconnection Study Deposit and other 

Interconnection Financial Security for the performance of the Interconnection Studies in 
accordance with the provisions of Sections 3.5.1 and 9 of the . 

  
Following the issuance of an Interconnection Study report, the CAISO shall charge and 
the Interconnection Customer shall pay its share of the actual costs of the 
Interconnection Study pursuant to Section 3.5.1 of the GIDAP . 

  
Any difference between the deposits made toward the Interconnection Study process and 
associated administrative costs, including any accelerated studies, and the actual cost of 
the Interconnection Studies and associated administrative costs shall be paid by or 
refunded to the Interconnection Customer, in the appropriate allocation, in accordance 
with Section 3.5.1 of the GIDAP. 

  
7.0  Pursuant to Section 3.7 of the GIDAP, the CAISO will coordinate the conduct of any 

studies required to determine the impact of the Interconnection Request on Affected 
Systems.  The CAISO may provide a copy of the System Impact Study results to an 
Affected System Operator and the Western Electricity Coordinating Council.  Requests 
for review and input from Affected System Operators or the Western Electricity 
Coordinating Council may arrive at any time prior to interconnection. 

  
8.0  Substantial portions of technical data and assumptions used to perform the System 

Impact Study, such as system conditions, existing and planned generation, and unit 
modeling, may change after the CAISO provides the Interconnection Study results to the 
Interconnection Customer.  Interconnection Study results will reflect available data at the 
time the CAISO provides the System Impact Study report to the Interconnection 
Customer.  The CAISO shall not be responsible for any additional costs, including, 
without limitation, costs of new or additional facilities, system upgrades, or schedule 
changes, that may be incurred by the Interconnection Customer as a result of changes in 
such data and assumptions. 

  
9.0  The CAISO shall maintain records and accounts of all costs incurred in performing the 

Interconnection Study in sufficient detail to allow verification of all costs incurred, 
including associated overheads.  The Interconnection Customer shall have the right, 
upon reasonable notice, within a reasonable time at the CAISO’s offices and at its own 
expense, to audit the CAISO’s records as necessary and as appropriate in order to verify 
costs incurred by the CAISO.  Any audit requested by the Interconnection Customer shall 
be completed, and written notice of any audit dispute provided to the CAISO 
representative, within one hundred eighty (180) calendar days following receipt by the 
Interconnection Customer of the CAISO’s notification of the final costs of the 
Interconnection Study. 

  
10.0  In accordance with Section 3.8 of the GIDAP, the Interconnection Customer may 

withdraw its Interconnection Request at any time by written notice to the CAISO.  Upon 
receipt of such notice, this Agreement shall terminate, subject to the requirements of 
Sections 3.5.1 and 134.1 of the GIDAP. 

  
11.0  This Agreement shall become effective upon the date the fully executed Agreement is 

received by the CAISO.  If the CAISO does not receive the fully executed Agreement and 
deposit or other Interconnection Financial Security pursuant to Section 3.5.1 of the 
GIDAP, then the Interconnection Request will be deemed withdrawn upon the 
Interconnection Customer’s receipt of written notice by the CAISO pursuant to 
Section 3.8 of the GIDAP. 

  
12.0  Miscellaneous. 
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12.1 Dispute Resolution.   Any dispute, or assertion of a claim, arising out of or in connection 

with this Agreement, shall be resolved in accordance with Section 134.5 of the GIDAP. 
  
12.2 Confidentiality.  Confidential Information shall be treated in accordance with Section 

134.1 of the GIDAP. 
  
12.3  Binding Effect.  This Agreement and the rights and obligations hereof, shall be binding 

upon and shall inure to the benefit of the successors and assigns of the Parties hereto. 
  

12.4 Conflicts.  In the event of a conflict between the body of this Agreement and any 
attachment, appendices or exhibits hereto, the terms and provisions of the body of this 
Agreement shall prevail and be deemed the final intent of the Parties. 

   
12.5  Rules of Interpretation.  This Agreement, unless a clear contrary intention appears, shall 

be construed and interpreted as follows:  (1) the singular number includes the plural 
number and vice versa;  (2) reference to any person includes such person’s successors 
and assigns but, in the case of a Party, only if such successors and assigns are permitted 
by this Agreement, and reference to a person in a particular capacity excludes such 
person in any other capacity or individually; (3) reference to any agreement (including this 
Agreement), document, instrument or tariff means such agreement, document, 
instrument, or tariff as amended or modified and in effect from time to time in accordance 
with the terms thereof and, if applicable, the terms hereof; (4) reference to any applicable 
laws and regulations means such applicable laws and regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article or Section of 
this Agreement or such Appendix to this Agreement, or such Section of the  or such 
Appendix to the , as the case may be; (6) "hereunder", "hereof", "herein", "hereto" and 
words of similar import shall be deemed references to this Agreement as a whole and not 
to any particular Article, Section, or other provision hereof or thereof; (7) "including" (and 
with correlative meaning "include") means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, "from" means "from and including", "to" means "to but excluding" and "through" 
means "through and including". 

  
12.6 Entire Agreement.  This Agreement, including all Appendices and Schedules attached 

hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof, and supersedes all prior and contemporaneous understandings or 
agreements, oral or written, between the Parties with respect to the subject matter of this 
Agreement.  There are no other agreements, representations, warranties, or covenants 
which constitute any part of the consideration for, or any condition to, any Party’s 
compliance with its obligations under this Agreement. 

  
12.7 No Third Party Beneficiaries.  This Agreement is not intended to and does not create 

rights, remedies, or benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest 
and, where permitted, their assigns. 

  
12.8 Waiver.  The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. 

  
Any waiver at any time by either Party of its rights with respect to this Agreement shall 
not be deemed a continuing waiver or a waiver with respect to any other failure to comply 
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with any other obligation, right, duty of this Agreement.  Termination or default of this 
Agreement for any reason by the Interconnection Customer shall not constitute a waiver 
of the Interconnection Customer's legal rights to obtain an interconnection from the 
Participating TO or CAISO.  Any waiver of this Agreement shall, if requested, be provided 
in writing. 
  
Any waivers at any time by any Party of its rights with respect to any default under this 
Agreement, or with respect to any other matter arising in connection with this Agreement, 
shall not constitute or be deemed a waiver with respect to any subsequent default or 
other matter arising in connection with this Agreement.  Any delay, short of the statutory 
period of limitations, in asserting or enforcing any right under this Agreement shall not 
constitute or be deemed a waiver of such right. 

  
12.9 Headings.  The descriptive headings of the various Articles and Sections of this 

Agreement have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this Agreement. 

  
12.10 Multiple Counterparts.  This Agreement may be executed in two or more counterparts, 

each of which is deemed an original but all constitute one and the same instrument. 
  
12.11 Amendment. The Parties may by mutual agreement amend this Agreement by a written 

instrument duly executed by both of the Parties. 
  
12.12 Modification by the Parties.  The Parties may by mutual agreement amend the 

Appendices to this Agreement by a written instrument duly executed by both of the 
Parties.  Such amendment shall become effective and a part of this Agreement upon 
satisfaction of all applicable laws and regulations. 

  
12.13 Reservation of Rights.  The CAISO shall have the right to make a unilateral filing with 

FERC to modify this Agreement with respect to any rates, terms and conditions, charges, 
classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and 
Interconnection Customer shall have the right to make a unilateral filing with FERC to 
modify this Agreement pursuant to section 206 or any other applicable provision of the 
Federal Power Act and FERC’s rules and regulations thereunder; provided that each 
Party shall have the right to protest any such filing by another Party and to participate 
fully in any proceeding before FERC in which such modifications may be considered.  
Nothing in this Agreement shall limit the rights of the Parties or of FERC under sections 
205 or 206 of the Federal Power Act and FERC’s rules and regulations thereunder, 
except to the extent that the Parties otherwise mutually agree as provided herein. 

  
12.14 No Partnership.  This Agreement shall not be interpreted or construed to create an 

association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon any Party.  No Party shall 
have any right, power or authority to enter into any agreement or undertaking for, or act 
on behalf of, or to act as or be an agent or representative of, or to otherwise bind, another 
Party. 

  
12.15 Assignment.  This Agreement may be assigned by a Party only with the written consent 

of the other Party; provided that a Party may assign this Agreement without the consent 
of the other Party to any Affiliate of the assigning Party with an equal or greater credit 
rating and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this Agreement; and provided further that the Interconnection 
Customer shall have the right to assign this Agreement, without the consent of the other 
Party, for collateral security purposes to aid in providing financing for the Generating 
Facility, provided that the Interconnection Customer will require any secured party, 
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trustee or mortgagee to notify the other Party of any such assignment.  Any financing 
arrangement entered into by the Interconnection Customer pursuant to this Section will 
provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or 
mortgagee will notify the other Party of the date and particulars of any such exercise of 
assignment right(s).  Any attempted assignment that violates this Section is void and 
ineffective.  Any assignment under this Agreement shall not relieve a Party of its 
obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason 
thereof.  Where required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

  
IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 

duly authorized officers or agents on the day and year first above written. 
  
  
 California Independent System Operator Corporation 
  
 By: __________________________________________________________________ 
  
 Printed Name: _________________________________________________________ 
  
 Title: _________________________________________________________________ 
  
 Date: _________________________________________________________________ 
  
  
  
 [Insert name of the Interconnection Customer] 
  
  
 By: _____________________________________________________________________ 
  
 Printed Name: ____________________________________________________________ 
  
 Title: ____________________________________________________________________ 
  
 Date: ____________________________________________________________________ 
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Appendix A  
Generator Interconnection 

Study Process Agreement for Independent Study Process 
  

  
ASSUMPTIONS USED IN CONDUCTING THE 

SYSTEM IMPACT STUDY 
  
  

The System Impact Study will be based upon the information set forth in the Interconnection 
Request and agreed upon in the Scoping Meeting held on                        , subject to any modifications in 
accordance with Section 6.9.26.1.2 of the GIDAP, and the following assumptions: 
  

Designation of Point of Interconnection and configuration to be studied. 
  
Deliverability Status requested (Full Capacity, Partial Deliverability, or Energy-Only)
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Appendix B Data Form, Pre-Facilities Study 
Generator Interconnection 

Study Process Agreement for Independent Study Process 
  

  
DATA FORM TO BE PROVIDED BY THE INTERCONNECTION CUSTOMER 

PRIOR TO COMMENCEMENT OF THE FACILITIES STUDY 
  
  
  
Generating Facility size (MW):  ________________ 
  
Provide two copies of this completed form and other required plans and diagrams in accordance with 
Section 4.5 of the . 
  
Provide location plan and one-line diagram of the plant and station facilities.  For staged projects, please 
indicate future generation, transmission circuits, etc. 
  
One set of metering is required for each generation connection to the new bus or existing CAISO 
Controlled Grid station.  Number of generation connections:  _________ 
  
On the one line indicate the generation capacity attached at each metering location. (Maximum load on 
CT/PT) 
  
On the one line indicate the location of auxiliary power. (Minimum load on CT/PT) 
  
Will an alternate source of auxiliary power be available during CT/PT maintenance?                 Yes           
________ No 
  
Will a transfer bus on the generation side of the metering require that each meter set be designed for the 
total plant generation?           Yes            No 
(Please indicate on one line). 
  
What type of control system or PLC will be located at the Interconnection Customer's Generating Facility? 
____________________________________________________________________________________
___________________________________________________ 
  
  
What protocol does the control system or PLC use? 
____________________________________________________________________________________
__________________________________________________________ 
  
  
Please provide a 7.5-minute quadrangle of the site. Sketch the plant, station, transmission line, and 
property line. 
  
  
Physical dimensions of the proposed interconnection station: 
  
  
Bus length from generation to interconnection station: 
  
  
Line length from interconnection station to the Participating TO’s transmission line. 
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Tower number observed in the field. (Painted on tower leg)* 
  
Number of third party easements required for transmission lines*: 
  
* To be completed in coordination with the Participating TO or CAISO. 
  
Is the Generating Facility in the Participating TO’s service area? 
  
Yes           No 
  
Local service provider for auxiliary and other power:   __________________________ 
  
Please provide proposed schedule dates: 
  

Environmental survey start:  _______________________ 
  

Environmental impact report submittal:  ________________________ 
  

Procurement of project equipment:  ____________________________ 
  

Begin Construction Date:   ______________________ 
  

Generator step-up transformer  Date:  ______________________ 
receives back feed power 

  
Generation Testing    Date:_______________________ 

  
Commercial Operation Date: _______________________ 

  
  

Level of Deliverability Status:  Choose one of the following: 
  
_______Energy-Only 
  
________Full Capacity
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Appendix 7 

Application, Procedures & Terms for 10kW Interverter Process 
  

Application, Procedures, and Terms and Conditions for Interconnecting 
a Certified Inverter-Based Small Generating Facility No 

Larger than 10 kW ("10 kW Inverter Process") 
  
1.0 The Interconnection Customer ("Customer") completes the Interconnection Request 

("Application") and submits it to the Participating TO ("Company"). 
  
2.0 The Company acknowledges to the Customer receipt of the Application within three Business 

Days of receipt. 
  
3.0 The Company evaluates the Application for completeness and notifies the Customer within ten 

Business Days of receipt that the Application is or is not complete and, if not, advises what 
material is missing. 

  
4.0 The Company verifies that the Small Generating Facility can be interconnected safely and reliably 

using the screens contained in the Fast Track Process in the Generator Interconnection 
Procedures ().  The Company has 15 Business Days to complete this process.  Unless the 
Company determines and demonstrates that the Small Generating Facility cannot be 
interconnected safely and reliably, the Company approves the Application and returns it to the 
Customer.  Note to Customer:  Please check with the Company before submitting the Application 
if disconnection equipment is required. 

  
5.0 After installation, the Customer returns the Certificate of Completion to the Company.  Prior to 

parallel operation, the Company may inspect the Small Generating Facility for compliance with 
standards which may include a witness test, and may schedule appropriate metering 
replacement, if necessary. 

  
6.0 The Company notifies the Customer in writing that interconnection of the Small Generating 

Facility is authorized.  If the witness test is not satisfactory, the Company has the right to 
disconnect the Small Generating Facility.  The Customer has no right to operate in parallel until a 
witness test has been performed, or previously waived on the Application.  The Company is 
obligated to complete this witness test within ten Business Days of the receipt of the Certificate of 
Completion.  If the Company does not inspect within ten Business Days or by mutual agreement 
of the Parties, the witness test is deemed waived. 

  
7.0 Contact Information – The Customer must provide the contact information for the legal applicant 

(i.e., the Interconnection Customer).  If another entity is responsible for interfacing with the 
Company, that contact information must be provided on the Application. 

  
8.0 Ownership Information – Enter the legal names of the owner(s) of the Small Generating Facility.  

Include the percentage ownership (if any) by any utility or public utility holding company, or by 
any entity owned by either. 

  
9.0 UL1741 Listed – This standard ("Inverters, Converters, and Controllers for Use in Independent 

Power Systems") addresses the electrical interconnection design of various forms of generating 
equipment.  Many manufacturers submit their equipment to a Nationally Recognized Testing 
Laboratory (NRTL) that verifies compliance with UL1741.  This "listing" is then marked on the 
equipment and supporting documentation. 
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Application for Interconnecting a Certified Inverter-Based Small Generating Facility No Larger 
than 10kW 

  
This Application is considered complete when it provides all applicable and correct information required 
below.  Additional information to evaluate the Application may be required. 
  
Processing Fee 
A non-refundable processing fee of $100 must accompany this Application. 
  
Interconnection Customer 
Name: _______________________________________________________________________ 
Contact Person: ________________________________________________________________ 
Address: _____________________________________________________________________ 
City:_________________________State:_______________________Zip__________________: 
Telephone (Day): ______________________(Evening):_________________________________ 
Fax:_______________________________ E-Mail Address:_____________________________ 
  
Contact (if different from Interconnection Customer) 
Name: _______________________________________________________________________ 
Address: ______________________________________________________________________ 
City:_______________________________State:______________________Zip:_____________ 
Telephone (Day):___________________________(Evening):____________________________ 
Fax:________________________________ __E-Mail Address:__________________________ 
  
Owner of the facility (include % ownership by any electric utility):__________________________ 
  
Small Generating Facility Information 
Location (if different from above): __________________________________________________ 
Electric Service Company: _______________________________________________________ 
Account Number: _______________________________________________________________ 
Inverter Manufacturer:_ _______________________  Model______________________________ 
Nameplate Rating: _________________ (kW) ________ (kVA) ________ (AC Volts)_________ 
Single Phase __________ Three Phase_________________________ 
System Design Capacity: ______________ (kW) ____________ (kVA)___________________ 
Prime Mover:  Photovoltaic    Reciprocating Engine    Fuel Cell 

Turbine   Other _____________________________________ 
Energy Source: Solar  Wind   Hydro   Diesel   Natural Gas 

Fuel Oil  Other (describe) ____________________________ 
Is the equipment UL1741 Listed? __________Yes__________ No _____________________ 
If Yes, attach manufacturer’s cut-sheet showing UL1741 listing 
  
Estimated Installation Date: ____________________Estimated In-Service Date: ____________ 
  
  
The 10 kW Inverter Process is available only for inverter-based Small Generating Facilities no larger than 
10 kW that meet the codes, standards, and certification requirements of Appendices 9 and 10 of the 
Generator Interconnection Procedures (), or the Participating TO has reviewed the design or tested the 
proposed Small Generating Facility and is satisfied that it is safe to operate. 
  
List components of the Small Generating Facility equipment package that are currently certified: 
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Equipment Type  Certifying Entity 
(ii)1. ______________________  ______________________ 
(iii)2. ______________________  

______________________ 
(iv)3. ______________________  

______________________ 
(v)4. ______________________  ______________________ 
(vi)5. ______________________  

______________________ 
  
Interconnection Customer Signature 
I hereby certify that, to the best of my knowledge, the information provided in this Application is true.  I 
agree to abide by the Terms and Conditions for Interconnecting an Inverter-Based Small Generating 
Facility No Larger than 10kW and return the Certificate of Completion when the Small Generating Facility 
has been installed. 
  
Signed: ______________________________________________________________________ 
  
Title: _________________________________________  Date: __________________________ 
  
  
  
Contingent Approval to Interconnect the Small Generating Facility 
  
(For Company use only) 
  
Interconnection of the Small Generating Facility is approved contingent upon the Terms and Conditions 
for Interconnecting an Inverter-Based Small Generating Facility No Larger than 10kW and return of the 
Certificate of Completion. 
  
Company Signature: __________________________________________________ 
  
Title: _______________________________________ Date: ________________ 
  
Application ID number: __________________ 
  
Company waives inspection/witness test?  Yes___ No___ 
  
  
  

Small Generating Facility Certificate of Completion 
  
Is the Small Generating Facility owner-installed? Yes______ No ______ 
  
Interconnection Customer: _____________________________________________________________ 
  
Contact Person: ______________________________________________________________________ 
  
Address: ___________________________________________________________________________ 
  
Location of the Small Generating Facility (if different from above): 
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_____________________________________________________________________________ 
  
City: ______________________________  State: _______________________Zip Code: ______ 
  
Telephone (Day): __________________________ (Evening): ____________________________ 
  
Fax: __________________________________  E-Mail Address: _________________________ 
  
Electrician: 
  
Name: _____________________________________________________________________________ 
  
Address: ___________________________________________________________________________ 
  
City: _______________________________________  State: ______________  Zip Code: _____ 
  
Telephone (Day): ____________________________ (Evening): __________________________ 
  
Fax: ______________________________________ E-Mail Address: _____________________ 
  
License number: _____________________________________________________________________ 
  
Date Approval to Install Facility granted by the Company: _____________________________________ 
  
Application ID number: ________________________________________________________________ 
  
  
Inspection: 
  
The Small Generating Facility has been installed and inspected in compliance with the local 
  
building/electrical code of ____________________________________________________ 
  
Signed (Local electrical wiring inspector, or attach signed electrical inspection): 
  
 ______________________________________________________________________________ 
  
Print Name: ___________________________________________________________________ 
  
Date: ________________________________________________________________________ 
  
  
As a condition of interconnection, you are required to send/fax a copy of this form along with a copy of the 
signed electrical permit to (insert Company information below): 
  
Name: _________________________________________________________________________ 
  
Company: ______________________________________________________________________ 
  
Address:______________________________________________________________________ 
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City _______________________________State __________________________ZIP: ________ 
  
Fax: ___________________________________________________________________________ 
  
  
Approval to Energize the Small Generating Facility (For Company use only) 
Energizing the Small Generating Facility is approved contingent upon the Terms and Conditions for 
Interconnecting an Inverter-Based Small Generating Facility No Larger than 10kW 
  
Company Signature: ________________________________________________________________ 
  
Title: ___________________________________________  Date: ________________________ 
  
  
  

Terms and Conditions for Interconnecting an Inverter-Based 
Small Generating Facility No Larger than 10kW 

  
1.0 Construction of the Facility 

 
The Interconnection Customer (the "Customer") may proceed to construct (including operational 
testing not to exceed two hours) the Small Generating Facility when the Participating TO (the 
"Company") approves the Interconnection Request (the "Application") and returns it to the 
Customer. 

  
2.0 Interconnection and Operation 

 
The Customer may operate Small Generating Facility and interconnect with the Company’s 
electric system once all of the following have occurred: 

  
2.1 Upon completing construction, the Customer will cause the Small Generating Facility to 

be inspected or otherwise certified by the appropriate local electrical wiring inspector with 
jurisdiction, and 

  
2.2 The Customer returns the Certificate of Completion to the Company, and 

  
2.3 The Company has either: 

  
2.3.1 Completed its inspection of the Small Generating Facility to ensure that all 

equipment has been appropriately installed and that all electrical connections 
have been made in accordance with applicable codes.  All inspections must be 
conducted by the Company, at its own expense, within ten Business Days after 
receipt of the Certificate of Completion and shall take place at a time agreeable 
to the Parties.  The Company shall provide a written statement that the Small 
Generating Facility has passed inspection or shall notify the Customer of what 
steps it must take to pass inspection as soon as practicable after the inspection 
takes place; or 

  
2.3.2 If the Company does not schedule an inspection of the Small Generating Facility 

within ten business days after receiving the Certificate of Completion, the witness 
test is deemed waived (unless the Parties agree otherwise); or 
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2.3.3 The Company waives the right to inspect the Small Generating Facility. 

  
2.4 The Company has the right to disconnect the Small Generating Facility in the event of 

improper installation or failure to return the Certificate of Completion. 
  
2.5 Revenue quality metering equipment must be installed and tested in accordance with 

applicable ANSI standards. 
  
3.0 Safe Operations and Maintenance 

 
The Customer shall be fully responsible to operate, maintain, and repair the Small Generating 
Facility as required to ensure that it complies at all times with the interconnection standards to 
which it has been certified. 

  
4.0 Access 

 
The Company shall have access to the disconnect switch (if the disconnect switch is required) 
and metering equipment of the Small Generating Facility at all times. The Company shall provide 
reasonable notice to the Customer when possible prior to using its right of access. 

  
5.0 Disconnection 

 
The Company may temporarily disconnect the Small Generating Facility upon the following 
conditions: 

  
5.1 For scheduled outages upon reasonable notice. 
   
5.2 For unscheduled outages or emergency conditions. 
  
5.3 If the Small Generating Facility does not operate in the manner consistent with these 

Terms and Conditions. 
  
5.4 The Company shall inform the Customer in advance of any scheduled disconnection, or 

as is reasonable after an unscheduled disconnection. 
  
6.0 Indemnification 

 
The Parties shall at all times indemnify, defend, and save the other Party harmless from, any and 
all damages, losses, claims, including claims and actions relating to injury to or death of any 
person or damage to property, demand, suits, recoveries, costs and expenses, court costs, 
attorney fees, and all other obligations by or to third parties, arising out of or resulting from the 
other Party's action or inactions of its obligations under this agreement on behalf of the 
indemnifying Party, except in cases of gross negligence or intentional wrongdoing by the 
indemnified Party. 

  
7.0 Insurance 

 
The Parties each agree to maintain commercially reasonable amounts of insurance. 

  
8.0 Limitation of Liability 
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Each party’s liability to the other party for any loss, cost, claim, injury, liability, or expense, 
including reasonable attorney’s fees, relating to or arising from any act or omission in its 
performance of this Agreement, shall be limited to the amount of direct damage actually incurred.  
In no event shall either party be liable to the other party for any indirect, incidental, special, 
consequential, or punitive damages of any kind whatsoever, except as allowed under paragraph 
6.0. 

  
9.0 Termination 

 
The agreement to operate in parallel may be terminated under the following conditions: 

  
9.1 By the Customer 

 
By providing written notice to the Company. 

  
9.2 By the Company 

 
If the Small Generating Facility fails to operate for any consecutive 12-month period or 
the Customer fails to remedy a violation of these Terms and Conditions. 

  
9.3 Permanent Disconnection 

 
In the event this Agreement is terminated, the Company shall have the right to disconnect 
its facilities or direct the Customer to disconnect its Small Generating Facility. 

  
9.4 Survival Rights 

 
This Agreement shall continue in effect after termination to the extent necessary to allow 
or require either Party to fulfill rights or obligations that arose under the Agreement. 

  
10.0 Assignment/Transfer of Ownership of the Facility 

 
This Agreement shall survive the transfer of ownership of the Small Generating Facility to a new 
owner when the new owner agrees in writing to comply with the terms of this Agreement and so 
notifies the Company.
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Appendix 8 
Transition of Existing S Interconnection Requests to the  

 
Generator Interconnection Procedures () 

 Relating to the S Serial Study Group and S Transition Cluster 
  
 
Section 1. Objective, Applicability and Definitions 
  
1.1  Objective and Applicability 
  

The objective of this Appendix 8 to the Generator Interconnection Procedures () is to implement 
the requirements for interconnecting to the CAISO Controlled Grid those Generating Facilities 
assigned to the S Serial Study Group or S Transition Cluster.  

  
1.2  Definitions 
  
1.2.1  Master Definitions Supplement and Other General Definition Rules 
  

Unless the context otherwise requires, any word or expression defined in the Master Definitions 
Supplement, Appendix A to the CAISO Tariff, shall have the same meaning where used in this 
Appendix 8 to the .  Further, unless the context otherwise requires, any word or expression 
defined in  Section 1.2 shall have the same meaning where used in this Appendix 8 to the .  
References to the  in this Appendix 8 are to Appendix Y of the CAISO Tariff. 

  
1.2.2  Special Definitions for this  Appendix 8 
  

In this Appendix 8 to the , the following words and expressions shall have the meanings set 
opposite them: 
  
"S Serial Study Group" shall mean those Interconnection Customers with valid Interconnection 
Requests submitted pursuant to Appendix S of the CAISO Tariff prior to December 18, 2010 and 
who have executed System Impact Study or Facilities Study Agreements that provide for the 
completion of such studies by December 18, 2010. 
  
"S Transition Cluster" shall mean those Interconnection Customers with valid Interconnection 
Requests submitted pursuant to Appendix S of the CAISO Tariff prior to December 18 , 2010 and 
which have not executed System Impact Study or Facilities Study Agreements that provide for the 
completion of such studies by December 18, 2010. 
  

2.  Transition of Projects in S Serial Study Group 
 

2.1 An Interconnection Request deemed to be included in the S Serial Study Group that 
wishes to be studied as an Energy-Only Deliverability Status Generating Facility shall not 
be required to conform to the provisions of Appendix Y of the CAISO Tariff.  Rather, such 
Interconnection Requests will continue to be processed per the procedures set forth in 
Appendix S to the CAISO Tariff, unless they specifically indicate, in writing, within five (5) 
Business Days from the effective date of this Appendix 8 to the , that they wish to be 
included in either the S Transition Cluster, studied for Full Capacity Deliverability Status, 
or, if eligible, studied under the Independent Study Process set forth in Section 4 of 
Appendix Y. 

 
2.2 An Interconnection Request deemed to be included in the S Serial Study Group that 

wishes to be studied as a Full Capacity Deliverability Status Generating Facility will 
continue to be processed per the procedures set forth in Appendix S to the CAISO Tariff 
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for Energy-Only Deliverability Status, with a Full Capacity Delivery Status Deliverability 
Assessment to be performed as part of the next Interconnection Study Cycle following 
the completion of the serial portion of the Generating Facility’s studies pursuant to 
Appendix S.  Interconnection Customers electing this one-time option will be required to 
post a study deposit in the amount set forth in Section 3.5.1 of this , less any study 
deposit amounts already paid and any study deposit reasonably anticipated to be paid. 

 
3.   Transition of Generating Facilities in S Transition Cluster 
 

3.1 An Interconnection Request deemed to be included in the S Transition Cluster (including 
those Generating Facilities defined as part of the S Serial Study Group who choose to be 
processed in the S Transition Cluster) that wishes to be studied as an Energy-Only 
Deliverability Status Generating Facility shall be processed per the procedures set forth 
in Appendix Y to the CAISO Tariff and studied as part of the Phase II Interconnection 
Study for the CAISO’s first and second Queue Clusters, which is scheduled to begin on 
January 1, 2011 and be completed on July 31, 2011.  Alternatively, Interconnection 
Requests deemed to be included in the S Transition Cluster may, by indicating in writing 
within five (5) Business Days from the effective date of this Appendix 8 to the , elect to be 
studied for Full Capacity Deliverability Status, or, if eligible, as part of the Independent 
Study Process set forth in Section 4 of Appendix Y.  

 
3.2 An Interconnection Request deemed to be included in the S Transition Cluster that 

wishes to be studied as a Full Capacity Deliverability Status Generating Facility shall be 
studied for Energy-Only Deliverability Status as part of the Phase II Interconnection Study 
for the CAISO’s first and second Queue Clusters, with a Full Capacity Deliverability 
Status Deliverability Assessment to be performed as part of the CAISO’s fourth Queue 
Cluster, which is scheduled to begin on June 1, 2011.   

  
 3.3 An Interconnection Customer in the S Transition Cluster must post, within thirty (30) 

calendar days of the effective date of this Appendix 8, all of the following:  (i) an 
Interconnection Study Deposit equal to the amount set forth in Section 3.5.1 of Appendix 
Y, if it has not done so already; and (ii) a demonstration of Site Exclusivity, if it has not 
done so already.  An Interconnection Customer that does not satisfy these posting 
requirements will be withdrawn from the S Transition Cluster.  An Interconnection 
Customer who withdraws from the S Transition Cluster will be refunded the entire amount 
of its Interconnection Study Deposit upon withdrawal, less any amounts that the CAISO 
and Participating TO(s) have incurred in performing studies on the Interconnection 
Customer’s behalf. 

 
 3.4 At the conclusion of the Phase II Interconnection Study for the CAISO’s first and second 

Queue Clusters, each Interconnection Customer remaining in the S Transition Cluster 
shall receive a Phase II Interconnection Study report, which will indicate each 
Interconnection Customer’s allocated share of costs for Interconnection Facilities and 
Reliability Network Upgrades.  If the Interconnection Customer wishes to continue in the 
queue, the Interconnection Customer must sign and execute aSmall Generator 
Interconnection Agreement within ninety (90) calendar days of receiving the final report 
and post the required Interconnection Financial Security as set forth in Section 9.3 of 
Appendix Y.   
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Appendix 9 Certification Codes and Standards 
 
IEEE1547 Standard for Interconnecting Distributed Resources with Electric Power Systems (including 
use of IEEE 1547.1 testing protocols to establish conformity) 
 
UL 1741 Inverters, Converters, and Controllers for Use in Independent Power Systems 
 
IEEE Std 929-2000 IEEE Recommended Practice for Utility Interface of Photovoltaic (PV) Systems 
 
NFPA 70 (2002), National Electrical Code 
 
IEEE Std C37.90.1-1989 (R1994), IEEE Standard Surge Withstand Capability (SWC) Tests for Protective 
Relays and Relay Systems 
 
IEEE Std C37.90.2 (1995), IEEE Standard Withstand Capability of Relay Systems to Radiated 
Electromagnetic Interference from Transceivers 
 
IEEE Std C37.108-1989 (R2002), IEEE Guide for the Protection of Network Transformers 
 
IEEE Std C57.12.44-2000, IEEE Standard Requirements for Secondary Network Protectors 
 
IEEE Std C62.41.2-2002, IEEE Recommended Practice on Characterization of Surges in Low Voltage 
(1000V and Less) AC Power Circuits 
 
IEEE Std C62.45-1992 (R2002), IEEE Recommended Practice on Surge Testing for Equipment 
Connected to Low-Voltage (1000V and Less) AC Power Circuits 
 
ANSI C84.1-1995 Electric Power Systems and Equipment – Voltage Ratings (60 Hertz) 
 
IEEE Std 100-2000, IEEE Standard Dictionary of Electrical and Electronic Terms 
 
NEMA MG 1-1998, Motors and Small Resources, Revision 3 
 
IEEE Std 519-1992, IEEE Recommended Practices and Requirements for Harmonic Control in Electrical 
Power Systems 
 
NEMA MG 1-2003 (Rev 2004), Motors and Generators, Revision 1
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Appendix 10  

Certification of Small Generator Equipment Packages 
 
1.0  Small Generating Facility equipment proposed for use separately or packaged with other 

equipment in an interconnection system shall be considered certified for interconnected operation 
if (1) it has been tested in accordance with industry standards for continuous utility interactive 
operation in compliance with the appropriate codes and standards referenced below by any 
Nationally Recognized Testing Laboratory (NRTL) recognized by the United States Occupational 
Safety and Health Administration to test and certify interconnection equipment pursuant to the 
relevant codes and standards listed in  Appendix 9, (2) it has been labeled and is publicly listed 
by such NRTL at the time of the interconnection application, and (3) such NRTL makes readily 
available for verification all test standards and procedures it utilized in performing such equipment 
certification, and, with consumer approval, the test data itself.  The NRTL may make such 
information available on its website and by encouraging such information to be included in the 
manufacturer’s literature accompanying the equipment. 

 
2.0  The Interconnection Customer must verify that the intended use of the equipment falls within the 

use or uses for which the equipment was tested, labeled, and listed by the NRTL. 
 
3.0  Certified equipment shall not require further type-test review, testing, or additional equipment to 

meet the requirements of this interconnection procedure; however, nothing herein shall preclude 
the need for an on-site commissioning test by the parties to the interconnection nor follow-up 
production testing by the NRTL. 

 
4.0  If the certified equipment package includes only interface components (switchgear, inverters, or 

other interface devices), then an Interconnection Customer must show that the generator or other 
electric source being utilized with the equipment package is compatible with the equipment 
package and is consistent with the testing and listing specified for this type of interconnection 
equipment. 

 
5.0  Provided the generator or electric source, when combined with the equipment package, is within 

the range of capabilities for which it was tested by the NRTL, and does not violate the interface 
components' labeling and listing performed by the NRTL, no further design review, testing or 
additional equipment on the customer side of the point of common coupling shall be required to 
meet the requirements of this interconnection procedure. 

 
6.0  An equipment package does not include equipment provided by the utility. 
 
7.0  Any equipment package approved and listed in a state by that state’s regulatory body for 

interconnected operation in that state prior to the effective date of these small generator 
interconnection procedures shall be considered certified under these procedures for use in that 
state. 
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